

# Fillmore Unified School District

## FMS HVAC & SHADE PROJECTS

PROJECT#2026-010 - DSA #03-125539 (HVAC)

PROJECT #2026-011- DSA #03-125541 (SHADE)

### PROJECT TIMELINE

FUSD / DSA Project Number(s)	FUSD #2026-010-DSA #03-125539 (HVAC) FUSD #2026-011- DSA #03-125541 (SHADE)
Project Name	<b>FMS HVAC &amp; SHADE PROJECTS</b>
Publication 1:	Friday April 3, 2026
Publication 2: (Must be 5 days intervening between Pub 1 not counting pub date)	Thursday April 9, 2026
Mandatory Job Walk (PCC6610 not within 5 calendar days after publication 1)	Monday April 13, 2026
Submission of Prequalification Documents	Friday April 17, 2026
Final Submission of RFI	Friday April 17, 2026
Publish Prequalified Vendors List	Friday April 24, 2026
Publish Responses to RFI	Friday April 24, 2026
Bid Opening (non-DVBE – 1 week after pub 2; DVBE – 2 weeks after pub 2)	Friday May 1, 2026
Board Approval Date	Tuesday May 19, 2026
Notice of Award/Proceed	Wednesday May 20, 2026
Pre-Construction Meeting	TBD
Notice of Completion	60 days after Notice to Proceed (NTP)

- **Level 2 – Contracts for less than \$5,000,000**

- Applicants have prequalified in FUSD's Quality Bidders at least 7 days prior to bid
- Within the past 5 years, contractor has completed at least 3 public works contracts with a cumulative total of at least \$2,000,000.
- Within 5 years, contractor has completed a single school project similar to the size and type of the project currently being bid, if bidding as a Prime contractor.
- If the above requirements are met, the applicant's actual bid limit may be considered, based on the applicant's single project bond limit, as specified in their letter of bond ability.
- When bidding as a prime contractor, if the actual approval limit in Quality bidders already exceeds the Engineers estimate for the bid project, then the above need not apply.