
# Activity ID Activity Name Original Duration Start Finish

1 Paramount-Rocky Schedule - NOV 2023Paramount-Rocky Schedule - NOV 2023Paramount-Rocky Schedule - NOV 2023Paramount-Rocky Schedule - NOV 2023Paramount-Rocky Schedule - NOV 2023

2 '0001 NOTICE TO PROCEED 0 22-Aug-23 A

3 1556.1 Project Complete (11/12/24) 0 10-Feb-25

4 PARAMOUNT RANCHPARAMOUNT RANCHPARAMOUNT RANCHPARAMOUNT RANCHPARAMOUNT RANCH

5 GradingGradingGradingGradingGrading

6 '0005 Survey - Grading 1 18-Aug-23 A 18-Aug-23 A

7 '0006 Place BMP's 1 28-Aug-23 A 05-Sep-23 A

8 '0007 Grading - Rough 7 07-Sep-23 A 13-Sep-23 A

9 '0008 Soils Engineer - Observation 6 08-Sep-23 A 13-Sep-23 A

10 '0009 Soils Engineer - Compaction Report 3 14-Sep-23 A 19-Sep-23 A

11 '0010 Survey - Pad Certification & Bldg Corners/Grid 1 20-Sep-23 A 21-Sep-23 A

12 Site ImprovementsSite ImprovementsSite ImprovementsSite ImprovementsSite Improvements

13 Wet UtilitiesWet UtilitiesWet UtilitiesWet UtilitiesWet Utilities

14 BacklotBacklotBacklotBacklotBacklot

15 '0013 Survey - Water System 1 29-Dec-23 29-Dec-23

16 '0014 Water - Domestic 10 02-Jan-24 15-Jan-24

17 '0015 Water - Fire 15 02-Jan-24 22-Jan-24

18 '0016 Survey - Water System As-built 1 23-Jan-24 23-Jan-24

19 '0017 Survey - Sewer 1 23-Jan-24 23-Jan-24

20 '0018 Inspection - Trench Backfill 2 23-Jan-24 24-Jan-24

21 '0019 Sewer 10 24-Jan-24 06-Feb-24

22 '0020 Survey - Sewer As-built 1 02-Feb-24 05-Feb-24

23 '0021 Inspection - Trench Backfill 2 05-Feb-24 06-Feb-24

24 Admin BuildingAdmin BuildingAdmin BuildingAdmin BuildingAdmin Building

25 '0023 Survey - Water System 1 26-Jan-24 26-Jan-24

26 '0024 Water - Fire 15 31-Jan-24 20-Feb-24

27 '0025 Water - Domestic 15 31-Jan-24 20-Feb-24

28 '0026 Survey - Water System As-built 1 16-Feb-24 19-Feb-24

29 '0027 Inspection - Trench Backfill 2 19-Feb-24 20-Feb-24

30 '0028 Water - Tap Main 3 21-Feb-24 23-Feb-24

31 '0029 Inspection - Trench Backfill 1 23-Feb-24 23-Feb-24

32 '0030 Water Connections 1 26-Feb-24 26-Feb-24

33 '0031 Sewer Connection 10 27-Feb-24 11-Mar-24

34 BridgeBridgeBridgeBridgeBridge

35 '0033 Demo 2 12-Mar-24 13-Mar-24

36 '0034 Hangars 1 14-Mar-24 14-Mar-24

37 '0035 Water - Domestic 1 15-Mar-24 15-Mar-24
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10-Feb-25, Paramount-Rocky Schedule - NOV 2023

NOTICE TO PROCEED

Project Complete (11/12/24)

12-Dec-24, PARAMOUNT RANCH

21-Sep-23 A, Grading

Survey - Grading

Place BMP's

Grading - Rough

Soils Engineer - Observation

Soils Engineer - Compaction Report

Survey - Pad Certification & Bldg Corners/Grid

12-Dec-24, Site Improvements

18-Mar-24, Wet Utilities

06-Feb-24, Backlot

Survey - Water System

Water - Domestic

Water - Fire

Survey - Water System As-built

Survey - Sewer

Inspection - Trench Backfill

Sewer

Survey - Sewer As-built

Inspection - Trench Backfill

11-Mar-24, Admin Building

Survey - Water System

Water - Fire

Water - Domestic

Survey - Water System As-built

Inspection - Trench Backfill

Water - Tap Main

Inspection - Trench Backfill

Water Connections

Sewer Connection

18-Mar-24, Bridge

Demo

Hangars

Water - Domestic
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38 '0036 Water - Fire 1 15-Mar-24 15-Mar-24

39 '0037 Sewer 1 18-Mar-24 18-Mar-24

40 Dry UtilitiesDry UtilitiesDry UtilitiesDry UtilitiesDry Utilities

41 Admin BuildingAdmin BuildingAdmin BuildingAdmin BuildingAdmin Building

42 '0040 Survey - Joint Trench 1 01-Dec-23 01-Dec-23

43 '0041 Joint Trench 10 04-Dec-23 15-Dec-23

44 '0042 Survey - Joint Trench As-built 1 13-Dec-23 14-Dec-23

45 '0043 Inspection - Trench Backfill 2 14-Dec-23 15-Dec-23

46 BacklotBacklotBacklotBacklotBacklot

47 '0045 Survey - Joint & Electrical Trench 1 02-Feb-24 05-Feb-24

48 '0046 Joint Trench 10 05-Feb-24 16-Feb-24

49 '0047 Transformer Pad 3 08-Feb-24 12-Feb-24

50 '0048 Survey - Joint & Electrical Trench As-built 1 14-Feb-24 15-Feb-24

51 '0049 Inspection - Trench Backfill 2 15-Feb-24 16-Feb-24

52 '0050 Transformer 1 20-Mar-24 20-Mar-24

53 '0051 Meter Set 1 14-Nov-24 14-Nov-24

54 BridgeBridgeBridgeBridgeBridge

55 '0053 Hang Pipe 1 19-Mar-24 19-Mar-24

56 Storm DrainStorm DrainStorm DrainStorm DrainStorm Drain

57 '0055 Survey - Drain Inlet Locations & Inverts 1 19-Feb-24 19-Feb-24

58 '0056 Storm Drain - Inlets 2 20-Feb-24 21-Feb-24

59 '0057 Storm Drain - Pipe & Backfill 3 22-Feb-24 26-Feb-24

60 '0058 Inspection - Trench Backfill 2 28-Feb-24 29-Feb-24

61 Backlot HorizontalBacklot HorizontalBacklot HorizontalBacklot HorizontalBacklot Horizontal

62 '0060 Grading - Rough Pull 4 22-Jul-24 25-Jul-24

63 '0061 Survey - DG Street Boundary 1 26-Jul-24 26-Jul-24

64 Retaining WallRetaining WallRetaining WallRetaining WallRetaining Wall

65 '0063 Survey - Retaining Wall 1 26-Jul-24 26-Jul-24

66 '0064 Footing - Concrete 3 29-Jul-24 31-Jul-24

67 FlatworkFlatworkFlatworkFlatworkFlatwork

68 '0066 Survey - ADA Parking 1 26-Jul-24 26-Jul-24

69 '0067 Cut ADA Parking Slab 1 29-Jul-24 29-Jul-24

70 '0068 Form 2 30-Jul-24 31-Jul-24

71 '0069 Grade 1 01-Aug-24 01-Aug-24

72 '0070 Pour 1 02-Aug-24 02-Aug-24

73 '0071 Strip Forms 1 05-Aug-24 05-Aug-24

74 '0072 DG Street 4 29-Jul-24 01-Aug-24
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Water - Fire

Sewer

14-Nov-24, Dry Utilities

15-Dec-23, Admin Building

Survey - Joint Trench

Joint Trench

Survey - Joint Trench As-built

Inspection - Trench Backfill

14-Nov-24, Backlot

Survey - Joint & Electrical Trench

Joint Trench

Transformer Pad

Survey - Joint & Electrical Trench As-built

Inspection - Trench Backfill

Transformer

Meter Set

19-Mar-24, Bridge

Hang Pipe

29-Feb-24, Storm Drain

Survey - Drain Inlet Locations & Inverts

Storm Drain - Inlets

Storm Drain - Pipe & Backfill

Inspection - Trench Backfill

12-Dec-24, Backlot Horizontal

Grading - Rough Pull

Survey - DG Street Boundary

31-Jul-24, Retaining Wall

Survey - Retaining Wall

Footing - Concrete

12-Dec-24, Flatwork

Survey - ADA Parking

Cut ADA Parking Slab

Form

Grade

Pour

Strip Forms

DG Street
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75 '0073 Masonry 5 01-Aug-24 07-Aug-24

76 '0074 Grading - Finish 4 08-Aug-24 13-Aug-24

77 '0075 ADA Pathway 2 14-Aug-24 15-Aug-24

78 '0076 Survey - ADA Certification 1 16-Aug-24 16-Aug-24

79 '0077 Landscaping - Irrigation 8 16-Aug-24 27-Aug-24

80 '0078 Site Lighting 4 19-Aug-24 22-Aug-24

81 '0079 Slope Stabilization 1 28-Aug-24 28-Aug-24

82 '0080 ADA Parking - Signage & Striping 1 28-Aug-24 28-Aug-24

83 '0081 Survey - Finish Grade Certification 1 28-Aug-24 28-Aug-24

84 '0082 Site Cleanup 1 29-Aug-24 29-Aug-24

85 '0083 Inspection - Landscape & Site Furniture 1 30-Aug-24 30-Aug-24

86 '0084 Landscape Pickup (Day 1) 1 03-Sep-24 03-Sep-24

87 '0085 Landscape Pickup (Day 2) 1 04-Sep-24 04-Sep-24

88 '0086 Landscape Pickup (Day 3) 1 05-Sep-24 05-Sep-24

89 '0087 Re-inspection - Landscape & Site Furniture 1 06-Sep-24 06-Sep-24

90 '0088 Construction Office - Removal 1 06-Sep-24 06-Sep-24

91 '0089 Remove BMP's 1 06-Sep-24 06-Sep-24

92 '0090 Remove Temp Power 1 06-Sep-24 06-Sep-24

93 '0091 Touchup DG Street 1 09-Sep-24 09-Sep-24

94 '0092 Final Site Cleanup 1 10-Sep-24 10-Sep-24

95 '0093 Remove Temp Fence & Signage 1 12-Dec-24 12-Dec-24

96 Final CertificationsFinal CertificationsFinal CertificationsFinal CertificationsFinal Certifications

97 '0095 Survey - Finish Grade Certification Report 1 29-Aug-24 29-Aug-24

98 '0096 Landscape Arch - Substantial Completion Letter 1 09-Sep-24 09-Sep-24

99 '0097 Civil Engineer - Review As-built and Reports 3 08-Nov-24 13-Nov-24

100 '0098 Civil Engineer - Final Certification 1 14-Nov-24 14-Nov-24

101 BarnBarnBarnBarnBarn

102 Concrete FoundationConcrete FoundationConcrete FoundationConcrete FoundationConcrete Foundation

103 '0101 Layout 1 21-Sep-23 A 22-Sep-23 A

104 '0102 Trench 1 25-Sep-23 A 27-Sep-23 A

105 '0103 Form (Day 1) 1 29-Sep-23 A 29-Sep-23 A

106 '0104 Form (Day 2) 1 28-Sep-23 A 29-Sep-23 A

107 '0105 Plumbing - Soils (Day 1) 1 25-Oct-23 A 25-Oct-23 A

108 '0106 Plumbing - Soils (Day 2) 1 26-Oct-23 A 27-Oct-23 A

109 '0107 Embedments Delivery 1 20-Dec-23 20-Dec-23

110 '0108 Survey - Column Bases 1 18-Dec-23 18-Dec-23

111 '0109 Rebar (Day 1) 1 01-Nov-23 A 01-Nov-23 A
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Masonry

Grading - Finish

ADA Pathway

Survey - ADA Certification

Landscaping - Irrigation

Site Lighting

Slope Stabilization

ADA Parking - Signage & Striping

Survey - Finish Grade Certification

Site Cleanup

Inspection - Landscape & Site Furniture

Landscape Pickup (Day 1)

Landscape Pickup (Day 2)

Landscape Pickup (Day 3)

Re-inspection - Landscape & Site Furniture

Construction Office - Removal

Remove BMP's

Remove Temp Power

Touchup DG Street

Final Site Cleanup

Remove Temp Fence & Signage

14-Nov-24, Final Certifications

Survey - Finish Grade Certification Report

Landscape Arch - Substantial Completion Letter

Civil Engineer - Review As-built and Reports

Civil Engineer - Final Certification

13-Nov-24, Barn

29-Dec-23, Concrete Foundation

Layout

Trench

Form (Day 1)

Form (Day 2)

Plumbing - Soils (Day 1)

Plumbing - Soils (Day 2)

Embedments Delivery

Survey - Column Bases

Rebar (Day 1)
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# Activity ID Activity Name Original Duration Start Finish

112 '0110 Rebar (Day 2) 1 02-Nov-23 A 02-Nov-23 A

113 '0111 Rebar (Day 3) 1 30-Nov-23 A 15-Dec-23

114 '0112 Inspection - Footing 1 06-Nov-23 A 06-Nov-23 A

115 '0113 Pour - Foundation 1 07-Nov-23 A 07-Nov-23 A

116 '0114 Strip Forms 1 08-Nov-23 A 08-Nov-23 A

117 '0115 Waterproofing 1 11-Dec-23 11-Dec-23

118 '0116 Saturate (Day 1) 1 09-Nov-23 A 09-Nov-23 A

119 '0117 Saturate (Day 2) 1 09-Nov-23 A 09-Nov-23 A

120 '0118 Inspection - Saturation 1 13-Nov-23 A 13-Nov-23 A

121 '0119 Grade 1 14-Nov-23 A 14-Nov-23 A

122 '0120 Copper 1 15-Nov-23 A 15-Nov-23 A

123 '0121 Fire Sprinkler System- Standpipe 1 06-Dec-23 06-Dec-23

124 '0122 Electrical - Foundation Conduit 1 01-Dec-23 01-Dec-23

125 '0123 Low Voltage - Foundation Conduit 1 01-Dec-23 01-Dec-23

126 '0124 Double Form/Detail 1 06-Dec-23 06-Dec-23

127 '0125 Visqueen/Gravel 1 06-Dec-23 06-Dec-23

128 '0126 Steel (Day 1) 1 19-Dec-23 19-Dec-23

129 '0127 Steel (Day 2) 1 21-Dec-23 21-Dec-23

130 '0128 Steel (Day 3) 1 22-Dec-23 22-Dec-23

131 '0129 Survey - Form Certification 1 26-Dec-23 26-Dec-23

132 '0130 Inspection - Prepour 1 26-Dec-23 26-Dec-23

133 '0131 Pour - Slab 1 27-Dec-23 27-Dec-23

134 '0132 Inspection - Pickup Concrete Cylinders 1 28-Dec-23 28-Dec-23

135 '0133 Strip Forms & Grind 1 28-Dec-23 28-Dec-23

136 '0134 Backfill Slab Edge 1 29-Dec-23 29-Dec-23

137 Building ShellBuilding ShellBuilding ShellBuilding ShellBuilding Shell

138 '0136 Steel Columns - Set (Day 1) 1 02-Jan-24 02-Jan-24

139 '0137 Snap Control Lines (Day 1) 1 02-Jan-24 02-Jan-24

140 '0138 Steel Columns - Set (Day 2) 1 03-Jan-24 03-Jan-24

141 '0139 Snap Control Lines (Day 2) 1 03-Jan-24 03-Jan-24

142 '0140 Lumber Drop #1 1 03-Jan-24 03-Jan-24

143 '0141 Detail/Plate (Day 1) 1 04-Jan-24 04-Jan-24

144 '0142 Steel Columns - Set (Day 3) 1 04-Jan-24 04-Jan-24

145 '0143 Detail/Plate (Day 2) 1 05-Jan-24 05-Jan-24

146 '0144 Steel Columns - Set (Day 4) 1 05-Jan-24 05-Jan-24

147 '0145 Steel Truss - Set (Day 1) 1 14-Feb-24 14-Feb-24

148 '0146 Wall Layout (Day 1) 1 08-Jan-24 08-Jan-24
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Rebar (Day 2)

Rebar (Day 3), Rebar (Day 3)

Inspection - Footing

Pour - Foundation

Strip Forms

Waterproofing

Saturate (Day 1)

Saturate (Day 2)

Inspection - Saturation

Grade

Copper

Fire Sprinkler System- Standpipe

Electrical - Foundation Conduit

Low Voltage - Foundation Conduit

Double Form/Detail

Visqueen/Gravel

Steel (Day 1)

Steel (Day 2)

Steel (Day 3)

Survey - Form Certification

Inspection - Prepour

Pour - Slab

Inspection - Pickup Concrete Cylinders

Strip Forms & Grind

Backfill Slab Edge

20-May-24, Building Shell

Steel Columns - Set (Day 1)

Snap Control Lines (Day 1)

Steel Columns - Set (Day 2)

Snap Control Lines (Day 2)

Lumber Drop #1

Detail/Plate (Day 1)

Steel Columns - Set (Day 3)

Detail/Plate (Day 2)

Steel Columns - Set (Day 4)

Steel Truss - Set (Day 1)

Wall Layout (Day 1)
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# Activity ID Activity Name Original Duration Start Finish

149 '0147 Steel Truss - Set (Day 2) 1 15-Feb-24 15-Feb-24

150 '0148 Wall Layout (Day 2) 1 09-Jan-24 09-Jan-24

151 '0149 Header Packages (Day 1) 1 10-Jan-24 10-Jan-24

152 '0150 Steel Truss - Set (Day 3) 1 16-Feb-24 16-Feb-24

153 '0151 Header Packages (Day 2) 1 11-Jan-24 11-Jan-24

154 '0152 Steel Truss - Set (Day 4) 1 19-Feb-24 19-Feb-24

155 '0153 Lumber Drop #2 1 11-Jan-24 11-Jan-24

156 '0154 Cut Studs & Posts 1 12-Jan-24 12-Jan-24

157 '0155 Steel Truss - Braces (Day 5) 1 20-Feb-24 20-Feb-24

158 '0156 Wall Framing (Day 1) 1 21-Feb-24 21-Feb-24

159 '0157 Wall Framing (Day 2) 1 22-Feb-24 22-Feb-24

160 '0158 Wall Framing (Day 3) 1 23-Feb-24 23-Feb-24

161 '0159 Stand Walls (Day 1) 1 26-Feb-24 26-Feb-24

162 '0160 Stand Walls (Day 2) 1 27-Feb-24 27-Feb-24

163 '0161 Foundation Hardware 1 28-Feb-24 28-Feb-24

164 '0162 Lumber Drop #3 1 28-Feb-24 28-Feb-24

165 '0163 Plumb & Line (Day 1) 1 29-Feb-24 29-Feb-24

166 '0164 Plumb & Line (Day 2) 1 01-Mar-24 01-Mar-24

167 '0165 Shear Panel (Day 1) 1 04-Mar-24 04-Mar-24

168 '0166 Shear Panel (Day 2) 1 05-Mar-24 05-Mar-24

169 '0167 Lumber Drop #4 1 05-Mar-24 05-Mar-24

170 '0168 Ceiling Joists 1 06-Mar-24 06-Mar-24

171 '0169 Nailers (Day 1) 1 07-Mar-24 07-Mar-24

172 '0170 Nailers (Day 2) 1 08-Mar-24 08-Mar-24

173 '0171 Nailers (Day 3) 1 11-Mar-24 11-Mar-24

174 '0172 Roof - Truss Delivery 1 11-Mar-24 11-Mar-24

175 '0173 Lumber Drop #5 1 11-Mar-24 11-Mar-24

176 '0174 Roof - Prep (Day 1) 1 12-Mar-24 12-Mar-24

177 '0175 Roof - Prep (Day 2) 1 13-Mar-24 13-Mar-24

178 '0176 Roof - Prep (Day 3) 1 14-Mar-24 14-Mar-24

179 '0177 Roof - Set 1 15-Mar-24 15-Mar-24

180 '0178 Roof - Stack (Day 1) 1 18-Mar-24 18-Mar-24

181 '0179 Roof - Stack (Day 2) 1 19-Mar-24 19-Mar-24

182 '0180 Roof - Stack (Day 3) 1 20-Mar-24 20-Mar-24

183 '0181 Roof - Stack (Day 4) 1 21-Mar-24 21-Mar-24

184 '0182 Roof - Eaves (Day 1) 1 22-Mar-24 22-Mar-24

185 '0183 Plumbing - Vent 1 22-Mar-24 22-Mar-24
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Steel Truss - Set (Day 2)

Wall Layout (Day 2)

Header Packages (Day 1)

Steel Truss - Set (Day 3)

Header Packages (Day 2)

Steel Truss - Set (Day 4)

Lumber Drop #2

Cut Studs & Posts

Steel Truss - Braces (Day 5)

Wall Framing (Day 1)

Wall Framing (Day 2)

Wall Framing (Day 3)

Stand Walls (Day 1)

Stand Walls (Day 2)

Foundation Hardware

Lumber Drop #3

Plumb & Line (Day 1)

Plumb & Line (Day 2)

Shear Panel (Day 1)

Shear Panel (Day 2)

Lumber Drop #4

Ceiling Joists

Nailers (Day 1)

Nailers (Day 2)

Nailers (Day 3)

Roof - Truss Delivery

Lumber Drop #5

Roof - Prep (Day 1)

Roof - Prep (Day 2)

Roof - Prep (Day 3)

Roof - Set

Roof - Stack (Day 1)

Roof - Stack (Day 2)

Roof - Stack (Day 3)

Roof - Stack (Day 4)

Roof - Eaves (Day 1)

Plumbing - Vent
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# Activity ID Activity Name Original Duration Start Finish

186 '0184 Roof - Eaves (Day 2) 1 25-Mar-24 25-Mar-24

187 '0185 Lumber Drop #6 1 25-Mar-24 25-Mar-24

188 '0186 Roof - Sheathing 1 26-Mar-24 26-Mar-24

189 '0187 Inspection - Sheat & Shear 1 27-Mar-24 27-Mar-24

190 '0188 Insulation - Foam Board (Day 1) 1 28-Mar-24 28-Mar-24

191 '0189 Paint - Steel Trusses 1 28-Mar-24 28-Mar-24

192 '0190 Insulation - Foam Board (Day 2) 1 29-Mar-24 29-Mar-24

193 '0191 Steel Panel - Ceiling (Day 1) 1 10-Apr-24 10-Apr-24

194 '0192 Cement Board - Ext Wall (Day 1) 1 01-Apr-24 01-Apr-24

195 '0193 Steel Panel - Ceiling (Day 2) 1 11-Apr-24 11-Apr-24

196 '0194 Cement Board - Ext Wall (Day 2) 1 02-Apr-24 02-Apr-24

197 '0195 Cement Board - Ext Wall (Day 3) 1 03-Apr-24 03-Apr-24

198 '0196 Roof - Sleepers 1 04-Apr-24 04-Apr-24

199 '0197 Steel Panel - Ceiling (Day 3) 1 12-Apr-24 12-Apr-24

200 '0198 Cement Board - Ext Wall (Day 4) 1 04-Apr-24 04-Apr-24

201 '0199 Steel Panel - Ceiling (Day 4) 1 15-Apr-24 15-Apr-24

202 '0200 Inspection - Ext Cement Board 1 05-Apr-24 05-Apr-24

203 '0201 Casing - Exterior 1 08-Apr-24 08-Apr-24

204 '0202 Steel Panel - Ceiling (Day 5) 1 16-Apr-24 16-Apr-24

205 '0203 Paint Ext - Fascia/Eaves/Casing 1 09-Apr-24 09-Apr-24

206 '0204 Steel Panel - Ceiling (Day 6) 1 17-Apr-24 17-Apr-24

207 '0205 Sheet Metal 1 10-Apr-24 10-Apr-24

208 '0206 Insulation - Roof Foam (Day 1) 1 10-Apr-24 10-Apr-24

209 '0207 Steel Panel - Ceiling (Day 7) 1 18-Apr-24 18-Apr-24

210 '0208 Weather Barrier (Day 1) 1 11-Apr-24 11-Apr-24

211 '0209 Insulation - Roof Foam (Day 2) 1 11-Apr-24 11-Apr-24

212 '0210 Steel Panel - Ceiling (Day 8) 1 19-Apr-24 19-Apr-24

213 '0211 Insulation - Pack Voids 1 12-Apr-24 12-Apr-24

214 '0212 Weather Barrier (Day 2) 1 12-Apr-24 12-Apr-24

215 '0213 Steel Panel - Ceiling (Day 9) 1 22-Apr-24 22-Apr-24

216 '0214 Steel Panel - Siding (Day 1) 1 15-Apr-24 15-Apr-24

217 '0215 Steel Panel - Ceiling (Day 10) 1 23-Apr-24 23-Apr-24

218 '0216 Inspection - Roof Foam 1 15-Apr-24 15-Apr-24

219 '0217 Sheathing - Roof Top (Day 1) 1 16-Apr-24 16-Apr-24

220 '0218 Steel Panel - Siding (Day 2) 1 16-Apr-24 16-Apr-24

221 '0219 Steel Panel - Ceiling (Day 11) 1 24-Apr-24 24-Apr-24

222 '0220 Sheathing - Roof Top (Day 2) 1 17-Apr-24 17-Apr-24
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Roof - Eaves (Day 2)

Lumber Drop #6

Roof - Sheathing

Inspection - Sheat & Shear

Insulation - Foam Board (Day 1)

Paint - Steel Trusses

Insulation - Foam Board (Day 2)

Steel Panel - Ceiling (Day 1)

Cement Board - Ext Wall (Day 1)

Steel Panel - Ceiling (Day 2)

Cement Board - Ext Wall (Day 2)

Cement Board - Ext Wall (Day 3)

Roof - Sleepers

Steel Panel - Ceiling (Day 3)

Cement Board - Ext Wall (Day 4)

Steel Panel - Ceiling (Day 4)

Inspection - Ext Cement Board

Casing - Exterior

Steel Panel - Ceiling (Day 5)

Paint Ext - Fascia/Eaves/Casing

Steel Panel - Ceiling (Day 6)

Sheet Metal

Insulation - Roof Foam (Day 1)

Steel Panel - Ceiling (Day 7)

Weather Barrier (Day 1)

Insulation - Roof Foam (Day 2)

Steel Panel - Ceiling (Day 8)

Insulation - Pack Voids

Weather Barrier (Day 2)

Steel Panel - Ceiling (Day 9)

Steel Panel - Siding (Day 1)

Steel Panel - Ceiling (Day 10)

Inspection - Roof Foam

Sheathing - Roof Top (Day 1)

Steel Panel - Siding (Day 2)

Steel Panel - Ceiling (Day 11)

Sheathing - Roof Top (Day 2)
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# Activity ID Activity Name Original Duration Start Finish

223 '0221 Steel Panel - Siding (Day 3) 1 17-Apr-24 17-Apr-24

224 '0222 Steel Panel - Ceiling (Day 12) 1 25-Apr-24 25-Apr-24

225 '0223 Sheathing - Roof Top (Day 3) 1 18-Apr-24 18-Apr-24

226 '0224 Steel Panel - Siding (Day 4) 1 18-Apr-24 18-Apr-24

227 '0225 Steel Panel - Ceiling (Day 13) 1 26-Apr-24 26-Apr-24

228 '0226 Inspection - Roof Nailing 1 19-Apr-24 19-Apr-24

229 '0227 Steel Panel - Ceiling (Day 14) 1 29-Apr-24 29-Apr-24

230 '0228 Protection Board - Roof (Day 1) 1 22-Apr-24 22-Apr-24

231 '0229 Steel Panel - Ceiling (Day 15) 1 30-Apr-24 30-Apr-24

232 '0230 Protection Board - Roof (Day 2) 1 23-Apr-24 23-Apr-24

233 '0231 Pick-up - Framing (Day 1) 1 01-May-24 01-May-24

234 '0232 Roof - Stock Membrane 1 24-Apr-24 24-Apr-24

235 '0233 Roof - Apply Membrane (Day 1) 1 25-Apr-24 25-Apr-24

236 '0234 Pick-up - Framing (Day 2) 1 02-May-24 02-May-24

237 '0235 Roof - Apply Membrane (Day 2) 1 26-Apr-24 26-Apr-24

238 '0236 Roof - Apply Membrane (Day 3) 1 29-Apr-24 29-Apr-24

239 '0237 Roof - Apply Membrane (Day 4) 1 30-Apr-24 30-Apr-24

240 '0238 Inspection - Roof Membrane 1 01-May-24 01-May-24

241 '0239 Roof - Stock Steel Panels 1 02-May-24 02-May-24

242 '0240 Roof - Install Steel Panels (Day 1) 1 03-May-24 03-May-24

243 '0241 Roof - Install Steel Panels (Day 2) 1 06-May-24 06-May-24

244 '0242 Roof - Install Steel Panels (Day 3) 1 07-May-24 07-May-24

245 '0243 Roof - Install Steel Panels (Day 4) 1 08-May-24 08-May-24

246 '0244 Roof - Install Steel Panels (Day 5) 1 09-May-24 09-May-24

247 '0245 Inspection - Combination 1 20-May-24 20-May-24

248 '0246 Roof - Install Steel Panels (Day 6) 1 10-May-24 10-May-24

249 '0247 Roof - Install Steel Panels (Day 7) 1 13-May-24 13-May-24

250 '0248 Roof - Install Steel Panels (Day 8) 1 14-May-24 14-May-24

251 '0249 Roof - Install Steel Panels (Day 9) 1 15-May-24 15-May-24

252 MEPS RoughMEPS RoughMEPS RoughMEPS RoughMEPS Rough

253 '0251 Fire Sprinkler - Rough (Day 1) 1 28-Mar-24 28-Mar-24

254 '0252 Fire Sprinkler - Rough (Day 2) 1 29-Mar-24 29-Mar-24

255 '0253 Fire Sprinkler - Rough (Day 3) 1 01-Apr-24 01-Apr-24

256 '0254 Fire Sprinkler - Rough (Day 4) 1 02-Apr-24 02-Apr-24

257 '0255 Inspection - Fire Sprinkler 1 03-Apr-24 03-Apr-24

258 '0256 Electrical - Conduit @ Roof Deck 1 03-Apr-24 03-Apr-24

259 '0257 Plumbing - Rough 1 03-Apr-24 03-Apr-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Steel Panel - Siding (Day 3)

Steel Panel - Ceiling (Day 12)

Sheathing - Roof Top (Day 3)

Steel Panel - Siding (Day 4)

Steel Panel - Ceiling (Day 13)

Inspection - Roof Nailing

Steel Panel - Ceiling (Day 14)

Protection Board - Roof (Day 1)

Steel Panel - Ceiling (Day 15)

Protection Board - Roof (Day 2)

Pick-up - Framing (Day 1)

Roof - Stock Membrane

Roof - Apply Membrane (Day 1)

Pick-up - Framing (Day 2)

Roof - Apply Membrane (Day 2)

Roof - Apply Membrane (Day 3)

Roof - Apply Membrane (Day 4)

Inspection - Roof Membrane

Roof - Stock Steel Panels

Roof - Install Steel Panels (Day 1)

Roof - Install Steel Panels (Day 2)

Roof - Install Steel Panels (Day 3)

Roof - Install Steel Panels (Day 4)

Roof - Install Steel Panels (Day 5)

Inspection - Combination

Roof - Install Steel Panels (Day 6)

Roof - Install Steel Panels (Day 7)

Roof - Install Steel Panels (Day 8)

Roof - Install Steel Panels (Day 9)

17-May-24, MEPS Rough

Fire Sprinkler - Rough (Day 1)

Fire Sprinkler - Rough (Day 2)

Fire Sprinkler - Rough (Day 3)

Fire Sprinkler - Rough (Day 4)

Inspection - Fire Sprinkler

Electrical - Conduit @ Roof Deck

Plumbing - Rough
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# Activity ID Activity Name Original Duration Start Finish

260 '0258 Ducting - Exhaust 1 24-Apr-24 24-Apr-24

261 '0259 Electrical - Box 1 01-May-24 01-May-24

262 '0260 Electrical - Drill 1 02-May-24 02-May-24

263 '0261 Electrical - Conduit (Day 1) 1 03-May-24 03-May-24

264 '0262 Low Voltage - Box 1 15-May-24 15-May-24

265 '0263 Electrical - Conduit (Day 2) 1 06-May-24 06-May-24

266 '0264 Electrical - Subpanel 1 07-May-24 07-May-24

267 '0265 Low Voltage - Drill 1 16-May-24 16-May-24

268 '0266 Electrical - Wire 1 07-May-24 07-May-24

269 '0267 Low Voltage - Wire 1 17-May-24 17-May-24

270 '0268 Fire Alarm - Wire 1 17-May-24 17-May-24

271 '0269 Electrical - Makeup 1 08-May-24 08-May-24

272 InteriorInteriorInteriorInteriorInterior

273 '0271 Insulation - Batt 1 21-May-24 21-May-24

274 '0272 Drywall - Stock 1 22-May-24 22-May-24

275 '0273 Inspection - Insulation 1 22-May-24 22-May-24

276 '0274 Drywall - Hang (Day 1) 1 23-May-24 23-May-24

277 '0275 Drywall - Hang (Day 2) 1 24-May-24 24-May-24

278 '0276 Drywall - Scrap Out 1 28-May-24 28-May-24

279 '0277 Drywall - Corners 1 29-May-24 29-May-24

280 '0278 Inspection - Drywall Nailing 1 30-May-24 30-May-24

281 '0279 Countertops - Bathrooms Measure 1 30-May-24 30-May-24

282 '0280 Drywall - Tape & Mud 1 31-May-24 31-May-24

283 '0281 Steel Panel - Walls (Day 1) 1 03-Jun-24 03-Jun-24

284 '0282 Drywall - Sand & Skim Coat (Day 1) 1 03-Jun-24 03-Jun-24

285 '0283 Drywall - Sand & Skim Coat (Day 2) 1 04-Jun-24 04-Jun-24

286 '0284 Steel Panel - Walls (Day 2) 1 04-Jun-24 04-Jun-24

287 '0285 Drywall - Sand & Skim Coat (Day 3) 1 05-Jun-24 05-Jun-24

288 '0286 Steel Panel - Walls (Day 3) 1 05-Jun-24 05-Jun-24

289 '0287 Drywall - Sand & Skim Coat (Day 4) 1 06-Jun-24 06-Jun-24

290 '0288 Steel Panel - Walls (Day 4) 1 06-Jun-24 06-Jun-24

291 '0289 Paint - Caulk Corners (Drywall) 1 07-Jun-24 07-Jun-24

292 '0290 Steel Panel - Walls (Day 5) 1 07-Jun-24 07-Jun-24

293 '0291 Steel Panel - Walls (Day 6) 1 10-Jun-24 10-Jun-24

294 '0292 Steel Panel - Walls (Day 7) 1 11-Jun-24 11-Jun-24

295 '0293 Steel Panel - Walls (Day 8) 1 12-Jun-24 12-Jun-24

296 '0294 Steel Panel - Walls (Day 9) 1 13-Jun-24 13-Jun-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Ducting - Exhaust

Electrical - Box

Electrical - Drill

Electrical - Conduit (Day 1)

Low Voltage - Box

Electrical - Conduit (Day 2)

Electrical - Subpanel

Low Voltage - Drill

Electrical - Wire

Low Voltage - Wire

Fire Alarm - Wire

Electrical - Makeup

13-Nov-24, Interior

Insulation - Batt

Drywall - Stock

Inspection - Insulation

Drywall - Hang (Day 1)

Drywall - Hang (Day 2)

Drywall - Scrap Out

Drywall - Corners

Inspection - Drywall Nailing

Countertops - Bathrooms Measure

Drywall - Tape & Mud

Steel Panel - Walls (Day 1)

Drywall - Sand & Skim Coat (Day 1)

Drywall - Sand & Skim Coat (Day 2)

Steel Panel - Walls (Day 2)

Drywall - Sand & Skim Coat (Day 3)

Steel Panel - Walls (Day 3)

Drywall - Sand & Skim Coat (Day 4)

Steel Panel - Walls (Day 4)

Paint - Caulk Corners (Drywall)

Steel Panel - Walls (Day 5)

Steel Panel - Walls (Day 6)

Steel Panel - Walls (Day 7)

Steel Panel - Walls (Day 8)

Steel Panel - Walls (Day 9)
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297 '0295 Paint - Primer Coat (Drywall) 1 10-Jun-24 10-Jun-24

298 '0296 Steel Panel - Walls (Day 10) 1 14-Jun-24 14-Jun-24

299 '0297 Paint - Walls & Ceilings (Drywall) 1 11-Jun-24 11-Jun-24

300 '0298 Steel Panel - Walls (Day 11) 1 17-Jun-24 17-Jun-24

301 '0299 FRP (Day 1) 1 12-Jun-24 12-Jun-24

302 '0300 Steel Panel - Walls (Day 12) 1 18-Jun-24 18-Jun-24

303 '0301 Electrical - Fans (Day 1) 1 19-Jun-24 19-Jun-24

304 '0302 Electrical - Lighting (Day 1) 1 19-Jun-24 19-Jun-24

305 '0303 FRP (Day 2) 1 13-Jun-24 13-Jun-24

306 '0304 Electrical - Fans (Day 2) 1 20-Jun-24 20-Jun-24

307 '0305 AV - Projector Mount 1 20-Jun-24 20-Jun-24

308 '0306 FRP (Day 3) 1 14-Jun-24 14-Jun-24

309 '0307 FRP (Day 4) 1 17-Jun-24 17-Jun-24

310 '0308 FRP (Day 5) 1 18-Jun-24 18-Jun-24

311 '0309 FRP (Day 6) 1 19-Jun-24 19-Jun-24

312 '0310 FRP (Day 7) 1 20-Jun-24 20-Jun-24

313 '0311 FRP (Day 8) 1 21-Jun-24 21-Jun-24

314 '0312 Ceilings - Bathrooms (Metal) (Day 1) 1 24-Jun-24 24-Jun-24

315 '0313 Ceilings - Bathrooms (Metal) (Day 2) 1 25-Jun-24 25-Jun-24

316 '0314 Flooring - Prep (Day 1) 1 26-Jun-24 26-Jun-24

317 '0315 Flooring - Staining (Day 1) 1 27-Jun-24 27-Jun-24

318 '0316 Flooring - Seal K&B's & Utility Rooms 1 28-Jun-24 28-Jun-24

319 '0317 Plumbing - Set Toilets 1 01-Jul-24 01-Jul-24

320 '0318 Flooring - Seal Event Space 1 02-Jul-24 02-Jul-24

321 '0319 Partitions - Bathroom (Day 1) 1 02-Jul-24 02-Jul-24

322 '0320 Air Flush-out 21 30-Jul-24 28-Aug-24

323 '0321 Partitions - Bathroom (Day 2) 1 03-Jul-24 03-Jul-24

324 '0322 Countertops - Bathrooms 1 05-Jul-24 05-Jul-24

325 '0323 Electrical - Lighting (Day 2) 1 08-Jul-24 08-Jul-24

326 '0324 Plumbing - Finish (Day 1) 1 09-Jul-24 09-Jul-24

327 '0325 Electrical - Lighting (Day 3) 1 09-Jul-24 09-Jul-24

328 '0326 Plumbing - Finish (Day 2) 1 10-Jul-24 10-Jul-24

329 '0327 Ventilation Trim Out 1 10-Jul-24 10-Jul-24

330 '0328 Restroom Accessories (Day 1) 1 11-Jul-24 11-Jul-24

331 '0329 Restroom Accessories (Day 2) 1 11-Jul-24 11-Jul-24

332 '0330 Mirrors - Bathrooms 1 11-Jul-24 11-Jul-24

333 '0331 Door Jambs - Exterior 1 12-Jul-24 12-Jul-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Paint - Primer Coat (Drywall)

Steel Panel - Walls (Day 10)

Paint - Walls & Ceilings (Drywall)

Steel Panel - Walls (Day 11)

FRP (Day 1)

Steel Panel - Walls (Day 12)

Electrical - Fans (Day 1)

Electrical - Lighting (Day 1)

FRP (Day 2)

Electrical - Fans (Day 2)

AV - Projector Mount

FRP (Day 3)

FRP (Day 4)

FRP (Day 5)

FRP (Day 6)

FRP (Day 7)

FRP (Day 8)

Ceilings - Bathrooms (Metal) (Day 1)

Ceilings - Bathrooms (Metal) (Day 2)

Flooring - Prep (Day 1)

Flooring - Staining (Day 1)

Flooring - Seal K&B's & Utility Rooms

Plumbing - Set Toilets

Flooring - Seal Event Space

Partitions - Bathroom (Day 1)

Air Flush-out

Partitions - Bathroom (Day 2)

Countertops - Bathrooms

Electrical - Lighting (Day 2)

Plumbing - Finish (Day 1)

Electrical - Lighting (Day 3)

Plumbing - Finish (Day 2)

Ventilation Trim Out

Restroom Accessories (Day 1)

Restroom Accessories (Day 2)

Mirrors - Bathrooms

Door Jambs - Exterior
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# Activity ID Activity Name Original Duration Start Finish

334 '0332 Windows - Set 1 27-Aug-24 27-Aug-24

335 '0333 Commissioning - HVAC/Elect/Light (Day 1) 1 12-Jul-24 12-Jul-24

336 '0334 Doors - Kitchen (Day 1) 1 15-Jul-24 15-Jul-24

337 '0335 Doors - Bathrooms (Day 2) 1 15-Jul-24 15-Jul-24

338 '0336 Inspection - Electrical Final 1 13-Nov-24 13-Nov-24

339 '0337 Barn Door - Ext 1 16-Jul-24 16-Jul-24

340 '0338 Doors - Hardware 1 17-Jul-24 17-Jul-24

341 '0339 Kitchen Equipment 1 18-Jul-24 18-Jul-24

342 '0340 Fire Alarm - Panels 1 18-Jul-24 18-Jul-24

343 '0341 AV - Speakers 1 18-Jul-24 18-Jul-24

344 '0342 Fire Alarm - Devices 1 19-Jul-24 19-Jul-24

345 '0343 AV - Projection Screen 1 19-Jul-24 19-Jul-24

346 '0344 Final Cleaning (Day 1) 1 22-Jul-24 22-Jul-24

347 '0345 Signage 1 22-Jul-24 22-Jul-24

348 '0346 Commissioning - Fire Alarm/Sec'ty (Day 2) 1 22-Jul-24 22-Jul-24

349 '0347 Final Reports Review 7 19-Aug-24 28-Aug-24

350 '0348 NPS Inspection for Final 1 23-Jul-24 23-Jul-24

351 '0349 Pickup Work (Day 1) 1 24-Jul-24 24-Jul-24

352 '0350 Pickup Work (Day 2) 1 25-Jul-24 25-Jul-24

353 '0351 Pickup Work (Day 3) 1 26-Jul-24 26-Jul-24

354 '0352 Pickup Work (Day 4) 1 29-Jul-24 29-Jul-24

355 '0353 Pickup Work (Day 5) 1 30-Jul-24 30-Jul-24

356 '0354 Final Cleaning (Day 2) 1 31-Jul-24 31-Jul-24

357 '0355 NPS FINAL ACCEPTANCE 1 28-Aug-24 28-Aug-24

358 Restroom BuildingRestroom BuildingRestroom BuildingRestroom BuildingRestroom Building

359 Concrete FoundationConcrete FoundationConcrete FoundationConcrete FoundationConcrete Foundation

360 '0358 Survey - Corners & Grid 1 20-Sep-23 A 21-Sep-23 A

361 '0359 Trench 1 26-Sep-23 A 27-Sep-23 A

362 '0360 Form (Day 1) 1 10-Oct-23 A 10-Oct-23 A

363 '0361 Form (Day 2) 1 11-Oct-23 A 11-Oct-23 A

364 '0362 Plumbing - Soils (Day 1) 1 23-Oct-23 A 23-Oct-23 A

365 '0363 Survey - Post Anchors 1 18-Dec-23 18-Dec-23

366 '0364 Plumbing - Soils (Day 2) 1 24-Oct-23 A 27-Oct-23 A

367 '0365 Rebar (Day 1) 1 06-Nov-23 A 06-Nov-23 A

368 '0366 Rebar (Day 2) 1 07-Nov-23 A 07-Nov-23 A

369 '0367 Inspection - Footing 1 08-Nov-23 A 08-Nov-23 A

370 '0368 Pour - Foundation 1 09-Nov-23 A 09-Nov-23 A

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Windows - Set

Commissioning - HVAC/Elect/Light (Day 1)

Doors - Kitchen (Day 1)

Doors - Bathrooms (Day 2)

Inspection - Electrical Final

Barn Door - Ext

Doors - Hardware

Kitchen Equipment

Fire Alarm - Panels

AV - Speakers

Fire Alarm - Devices

AV - Projection Screen

Final Cleaning (Day 1)

Signage

Commissioning - Fire Alarm/Sec'ty (Day 2)

Final Reports Review

NPS Inspection for Final

Pickup Work (Day 1)

Pickup Work (Day 2)

Pickup Work (Day 3)

Pickup Work (Day 4)

Pickup Work (Day 5)

Final Cleaning (Day 2)

NPS FINAL ACCEPTANCE

13-Nov-24, Restroom Building

29-Dec-23, Concrete Foundation

Survey - Corners & Grid

Trench

Form (Day 1)

Form (Day 2)

Plumbing - Soils (Day 1)

Survey - Post Anchors

Plumbing - Soils (Day 2)

Rebar (Day 1)

Rebar (Day 2)

Inspection - Footing

Pour - Foundation
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# Activity ID Activity Name Original Duration Start Finish

371 '0369 Strip Forms 1 13-Nov-23 A 13-Nov-23 A

372 '0370 Waterproofing 1 07-Dec-23 07-Dec-23

373 '0371 Saturate (Day 1) 1 14-Nov-23 A 14-Nov-23 A

374 '0372 Saturate (Day 2) 1 14-Nov-23 A 14-Nov-23 A

375 '0373 Inspection - Saturation 1 15-Nov-23 A 15-Nov-23 A

376 '0374 Grade 1 16-Nov-23 A 16-Nov-23 A

377 '0375 Copper 1 17-Nov-23 A 17-Nov-23 A

378 '0376 Fire Sprinkler System- Standpipe 1 05-Dec-23 05-Dec-23

379 '0377 Electrical - Foundation Conduit 1 06-Nov-23 A 29-Nov-23 A

380 '0378 Low Voltage - Foundation Conduit 1 06-Nov-23 A 30-Nov-23 A

381 '0379 Double Form/Detail (Day 1) 1 06-Dec-23 06-Dec-23

382 '0380 Visqueen/Gravel 1 06-Dec-23 06-Dec-23

383 '0381 Steel (Day 1) 1 19-Dec-23 19-Dec-23

384 '0382 Steel (Day 2) 1 20-Dec-23 20-Dec-23

385 '0383 Survey - Form Certification 1 21-Dec-23 21-Dec-23

386 '0384 Inspection - Pre-pour 1 21-Dec-23 21-Dec-23

387 '0385 Pour 1 27-Dec-23 27-Dec-23

388 '0386 Inspection - Pickup Concrete Cylinders 1 28-Dec-23 28-Dec-23

389 '0387 Strip Forms & Grind 1 28-Dec-23 28-Dec-23

390 '0388 Backfill Slab Edge 1 29-Dec-23 29-Dec-23

391 Building ShellBuilding ShellBuilding ShellBuilding ShellBuilding Shell

392 '0390 Snap Control Lines (Day 1) 1 02-Jan-24 02-Jan-24

393 '0391 Lumber Drop #1 1 02-Jan-24 02-Jan-24

394 '0392 Snap Control Lines (Day 2) 1 03-Jan-24 03-Jan-24

395 '0393 Snap Wall Lines 1 04-Jan-24 04-Jan-24

396 '0394 Detail/Plate 1 05-Jan-24 05-Jan-24

397 '0395 Wall Layout (Day 1) 1 08-Jan-24 08-Jan-24

398 '0396 Wall Layout (Day 2) 1 09-Jan-24 09-Jan-24

399 '0397 Header Packages 1 10-Jan-24 10-Jan-24

400 '0398 Lumber Drop #2 1 10-Jan-24 10-Jan-24

401 '0399 Cut Studs & Posts 1 11-Jan-24 11-Jan-24

402 '0400 Wall Framing (Day 1) 1 12-Jan-24 12-Jan-24

403 '0401 Wall Framing (Day 2) 1 15-Jan-24 15-Jan-24

404 '0402 Stand Walls 1 16-Jan-24 16-Jan-24

405 '0403 Foundation Hardware 1 17-Jan-24 17-Jan-24

406 '0404 Lumber Drop #3 1 18-Jan-24 18-Jan-24

407 '0405 Plumb & Line 1 18-Jan-24 18-Jan-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Strip Forms

Waterproofing

Saturate (Day 1)

Saturate (Day 2)

Inspection - Saturation

Grade

Copper

Fire Sprinkler System- Standpipe

Electrical - Foundation Conduit

Low Voltage - Foundation Conduit

Double Form/Detail (Day 1)

Visqueen/Gravel

Steel (Day 1)

Steel (Day 2)

Survey - Form Certification

Inspection - Pre-pour

Pour

Inspection - Pickup Concrete Cylinders

Strip Forms & Grind

Backfill Slab Edge

04-Apr-24, Building Shell

Snap Control Lines (Day 1)

Lumber Drop #1

Snap Control Lines (Day 2)

Snap Wall Lines

Detail/Plate

Wall Layout (Day 1)

Wall Layout (Day 2)

Header Packages

Lumber Drop #2

Cut Studs & Posts

Wall Framing (Day 1)

Wall Framing (Day 2)

Stand Walls

Foundation Hardware

Lumber Drop #3

Plumb & Line
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408 '0406 Shear Panel (Day 1) 1 19-Jan-24 19-Jan-24

409 '0407 Shear Panel (Day 2) 1 22-Jan-24 22-Jan-24

410 '0408 Lumber Drop #4 1 22-Jan-24 22-Jan-24

411 '0409 Ceiling Beams 1 23-Jan-24 23-Jan-24

412 '0410 Ceiling Joists (Day 1) 1 24-Jan-24 24-Jan-24

413 '0411 Ceiling Joists (Day 2) 1 25-Jan-24 25-Jan-24

414 '0412 Lumber Drop #5 1 25-Jan-24 25-Jan-24

415 '0413 Roof - Prep 1 26-Jan-24 26-Jan-24

416 '0414 Roof - Set 1 29-Jan-24 29-Jan-24

417 '0415 Roof - Stack (Day 1) 1 30-Jan-24 30-Jan-24

418 '0416 Roof - Stack (Day 2) 1 31-Jan-24 31-Jan-24

419 '0417 Plumbing - Vent 1 01-Feb-24 01-Feb-24

420 '0418 Roof - Eaves 1 01-Feb-24 01-Feb-24

421 '0419 Lumber Drop #6 1 01-Feb-24 01-Feb-24

422 '0420 Roof - Sheathing 1 02-Feb-24 02-Feb-24

423 '0421 Inspection - Sheat & Shear 1 05-Feb-24 05-Feb-24

424 '0422 Gyp Board - Exterior (Day 1) 1 08-Mar-24 08-Mar-24

425 '0423 Roof - Sleepers 1 06-Feb-24 06-Feb-24

426 '0424 Insulation - Roof Foam 1 07-Feb-24 07-Feb-24

427 '0425 Gyp Board - Exterior (Day 2) 1 11-Mar-24 11-Mar-24

428 '0426 Inspection - Roof Insulation 1 08-Feb-24 08-Feb-24

429 '0427 Inspection - Drywall Nailing 1 12-Mar-24 12-Mar-24

430 '0428 Insulation - Foam Board Ext Walls (Day 1) 1 13-Mar-24 13-Mar-24

431 '0429 Lumber Drop #7 1 09-Feb-24 09-Feb-24

432 '0430 Sheathing - Roof Top 1 12-Feb-24 12-Feb-24

433 '0431 Insulation - Foam Board Ext Walls (Day 2) 1 14-Mar-24 14-Mar-24

434 '0432 Casing - Exterior 1 15-Mar-24 15-Mar-24

435 '0433 Inspection - Roof Nailing 1 13-Feb-24 13-Feb-24

436 '0434 Material Drop - Protection Board 1 13-Feb-24 13-Feb-24

437 '0435 Sheet Metal 1 18-Mar-24 18-Mar-24

438 '0436 Protection Board - Roof 1 14-Feb-24 14-Feb-24

439 '0437 Weather Barrier 1 19-Mar-24 19-Mar-24

440 '0438 Pick-up - Framing (Day 1) 1 15-Feb-24 15-Feb-24

441 '0439 Roof - Stock Membrane 1 15-Feb-24 15-Feb-24

442 '0440 Roof - Apply Membrane 1 16-Feb-24 16-Feb-24

443 '0441 Pick-up - Framing (Day 2) 1 16-Feb-24 16-Feb-24

444 '0442 Inspection - Weather Barrier 1 20-Mar-24 20-Mar-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Shear Panel (Day 1)

Shear Panel (Day 2)

Lumber Drop #4

Ceiling Beams

Ceiling Joists (Day 1)

Ceiling Joists (Day 2)

Lumber Drop #5

Roof - Prep

Roof - Set

Roof - Stack (Day 1)

Roof - Stack (Day 2)

Plumbing - Vent

Roof - Eaves

Lumber Drop #6

Roof - Sheathing

Inspection - Sheat & Shear

Gyp Board - Exterior (Day 1)

Roof - Sleepers

Insulation - Roof Foam

Gyp Board - Exterior (Day 2)

Inspection - Roof Insulation

Inspection - Drywall Nailing

Insulation - Foam Board Ext Walls (Day 1)

Lumber Drop #7

Sheathing - Roof Top

Insulation - Foam Board Ext Walls (Day 2)

Casing - Exterior

Inspection - Roof Nailing

Material Drop - Protection Board

Sheet Metal

Protection Board - Roof

Weather Barrier

Pick-up - Framing (Day 1)

Roof - Stock Membrane

Roof - Apply Membrane

Pick-up - Framing (Day 2)

Inspection - Weather Barrier
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# Activity ID Activity Name Original Duration Start Finish

445 '0443 Lap Siding - Material Drop 1 20-Mar-24 20-Mar-24

446 '0444 Lap Siding - Ext Wall (Day 1) 1 21-Mar-24 21-Mar-24

447 '0445 Pick-up - Framing (Day 3) 1 19-Feb-24 19-Feb-24

448 '0446 Lap Siding - Ext Wall (Day 2) 1 22-Mar-24 22-Mar-24

449 '0447 Pick-up - Framing (Day 4) 1 20-Feb-24 20-Feb-24

450 '0448 Lap Siding - Ext Wall (Day 3) 1 25-Mar-24 25-Mar-24

451 '0449 Lap Siding - Ext Wall (Day 4) 1 26-Mar-24 26-Mar-24

452 '0450 Inspection - Combination 1 26-Mar-24 26-Mar-24

453 '0451 Paint Ext - Fascia/Eaves/Casing/Siding 1 27-Mar-24 27-Mar-24

454 '0452 Roof - Stock Steel Panels 1 28-Mar-24 28-Mar-24

455 '0453 Roof - Install Steel Panels (Day 1) 1 29-Mar-24 29-Mar-24

456 '0454 Roof - Install Steel Panels (Day 2) 1 01-Apr-24 01-Apr-24

457 '0455 Roof - Install Steel Panels (Day 3) 1 02-Apr-24 02-Apr-24

458 '0456 Roof - Install Steel Panels (Day 4) 1 03-Apr-24 03-Apr-24

459 '0457 Roof - Install Steel Panels (Day 5) 1 04-Apr-24 04-Apr-24

460 MEPS RoughMEPS RoughMEPS RoughMEPS RoughMEPS Rough

461 '0459 Fire Sprinkler - Rough 1 08-Mar-24 08-Mar-24

462 '0460 Electrical - Box 1 11-Mar-24 11-Mar-24

463 '0461 Inspection - Fire Sprinkler 1 11-Mar-24 11-Mar-24

464 '0462 Electrical - Drill 1 12-Mar-24 12-Mar-24

465 '0463 Electrical - Conduit (Day 1) 1 13-Mar-24 13-Mar-24

466 '0464 Electrical - Conduit (Day 2) 1 14-Mar-24 14-Mar-24

467 '0465 Plumbing - Rough (Day 1) 1 15-Mar-24 15-Mar-24

468 '0466 Electrical - Switchgear 1 15-Mar-24 15-Mar-24

469 '0467 Plumbing - Rough (Day 2) 1 18-Mar-24 18-Mar-24

470 '0468 Ducting - Exhaust 1 18-Mar-24 18-Mar-24

471 '0469 Plumbing - Rough (Day 3) 1 19-Mar-24 19-Mar-24

472 '0470 Plumbing - Rough (Day 4) 1 20-Mar-24 20-Mar-24

473 '0471 Plumbing - Rough (Day 5) 1 21-Mar-24 21-Mar-24

474 '0472 Electrical - Wire 1 22-Mar-24 22-Mar-24

475 '0473 Electrical - Makeup 1 25-Mar-24 25-Mar-24

476 InteriorInteriorInteriorInteriorInterior

477 '0475 Insulation - Batt 1 27-Mar-24 27-Mar-24

478 '0476 Drywall - Stock 1 28-Mar-24 28-Mar-24

479 '0477 Inspection - Insulation 1 28-Mar-24 28-Mar-24

480 '0478 Drywall - Hang 1 29-Mar-24 29-Mar-24

481 '0479 Drywall - Scrap Out 1 01-Apr-24 01-Apr-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Lap Siding - Material Drop

Lap Siding - Ext Wall (Day 1)

Pick-up - Framing (Day 3)

Lap Siding - Ext Wall (Day 2)

Pick-up - Framing (Day 4)

Lap Siding - Ext Wall (Day 3)

Lap Siding - Ext Wall (Day 4)

Inspection - Combination

Paint Ext - Fascia/Eaves/Casing/Siding

Roof - Stock Steel Panels

Roof - Install Steel Panels (Day 1)

Roof - Install Steel Panels (Day 2)

Roof - Install Steel Panels (Day 3)

Roof - Install Steel Panels (Day 4)

Roof - Install Steel Panels (Day 5)

25-Mar-24, MEPS Rough

Fire Sprinkler - Rough

Electrical - Box

Inspection - Fire Sprinkler

Electrical - Drill

Electrical - Conduit (Day 1)

Electrical - Conduit (Day 2)

Plumbing - Rough (Day 1)

Electrical - Switchgear

Plumbing - Rough (Day 2)

Ducting - Exhaust

Plumbing - Rough (Day 3)

Plumbing - Rough (Day 4)

Plumbing - Rough (Day 5)

Electrical - Wire

Electrical - Makeup

13-Nov-24, Interior

Insulation - Batt

Drywall - Stock

Inspection - Insulation

Drywall - Hang

Drywall - Scrap Out
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# Activity ID Activity Name Original Duration Start Finish

482 '0480 Drywall - Corners 1 01-Apr-24 01-Apr-24

483 '0481 Inspection - Drywall Nailing 1 02-Apr-24 02-Apr-24

484 '0482 Countertops - Bathrooms Measure 1 02-Apr-24 02-Apr-24

485 '0483 Drywall - Tape & Mud 1 03-Apr-24 03-Apr-24

486 '0484 Drywall - Sand & Skim Coat (Day 1) 1 04-Apr-24 04-Apr-24

487 '0485 Drywall - Sand & Skim Coat (Day 2) 1 05-Apr-24 05-Apr-24

488 '0486 Drywall - Sand & Skim Coat (Day 3) 1 08-Apr-24 08-Apr-24

489 '0487 Drywall - Sand & Skim Coat (Day 4) 1 09-Apr-24 09-Apr-24

490 '0488 Paint - Caulk Corners (Drywall) 1 10-Apr-24 10-Apr-24

491 '0489 Paint - Primer Coat (Drywall) 1 11-Apr-24 11-Apr-24

492 '0490 Paint - Walls & Ceilings 1 12-Apr-24 12-Apr-24

493 '0491 FRP (Day 1) 1 15-Apr-24 15-Apr-24

494 '0492 FRP (Day 2) 1 16-Apr-24 16-Apr-24

495 '0493 FRP (Day 3) 1 17-Apr-24 17-Apr-24

496 '0494 FRP (Day 4) 1 18-Apr-24 18-Apr-24

497 '0495 FRP (Day 5) 1 19-Apr-24 19-Apr-24

498 '0496 FRP (Day 6) 1 22-Apr-24 22-Apr-24

499 '0497 FRP (Day 7) 1 23-Apr-24 23-Apr-24

500 '0498 FRP (Day 8) 1 24-Apr-24 24-Apr-24

501 '0499 FRP (Day 9) 1 25-Apr-24 25-Apr-24

502 '0500 FRP (Day 10) 1 26-Apr-24 26-Apr-24

503 '0501 FRP (Day 11) 1 29-Apr-24 29-Apr-24

504 '0502 FRP (Day 12) 1 30-Apr-24 30-Apr-24

505 '0503 FRP (Day 13) 1 01-May-24 01-May-24

506 '0504 FRP (Day 14) 1 02-May-24 02-May-24

507 '0505 Ceilings - Bathrooms (Metal) 1 03-May-24 03-May-24

508 '0506 Plumbing - Set Toilets (Day 1) 1 06-May-24 06-May-24

509 '0507 Plumbing - Set Toilets (Day 2) 1 07-May-24 07-May-24

510 '0508 Plumbing - Set Toilets (Day 3) 1 08-May-24 08-May-24

511 '0509 Plumbing - Set Toilets (Day 4) 1 09-May-24 09-May-24

512 '0510 Partitions - Bathroom (Day 1) 1 10-May-24 10-May-24

513 '0511 Partitions - Bathroom (Day 2) 1 13-May-24 13-May-24

514 '0512 Partitions - Bathroom (Day 3) 1 13-May-24 13-May-24

515 '0513 Flooring - Prep 1 14-May-24 14-May-24

516 '0514 Flooring - Seal Bathrooms & Utility Rooms 1 15-May-24 15-May-24

517 '0515 Countertops 1 17-May-24 17-May-24

518 '0516 Plumbing - Finish (Day 1) 1 20-May-24 20-May-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Drywall - Corners

Inspection - Drywall Nailing

Countertops - Bathrooms Measure

Drywall - Tape & Mud

Drywall - Sand & Skim Coat (Day 1)

Drywall - Sand & Skim Coat (Day 2)

Drywall - Sand & Skim Coat (Day 3)

Drywall - Sand & Skim Coat (Day 4)

Paint - Caulk Corners (Drywall)

Paint - Primer Coat (Drywall)

Paint - Walls & Ceilings

FRP (Day 1)

FRP (Day 2)

FRP (Day 3)

FRP (Day 4)

FRP (Day 5)

FRP (Day 6)

FRP (Day 7)

FRP (Day 8)

FRP (Day 9)

FRP (Day 10)

FRP (Day 11)

FRP (Day 12)

FRP (Day 13)

FRP (Day 14)

Ceilings - Bathrooms (Metal)

Plumbing - Set Toilets (Day 1)

Plumbing - Set Toilets (Day 2)

Plumbing - Set Toilets (Day 3)

Plumbing - Set Toilets (Day 4)

Partitions - Bathroom (Day 1)

Partitions - Bathroom (Day 2)

Partitions - Bathroom (Day 3)

Flooring - Prep

Flooring - Seal Bathrooms & Utility Rooms

Countertops

Plumbing - Finish (Day 1)
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# Activity ID Activity Name Original Duration Start Finish

519 '0517 Air Flush-out 20 20-May-24* 18-Jun-24

520 '0518 Plumbing - Finish (Day 2) 1 21-May-24 21-May-24

521 '0519 Electrical - Lighting (Day 1) 1 22-May-24 22-May-24

522 '0520 Electrical - Lighting (Day 2) 1 23-May-24 23-May-24

523 '0521 Electrical - Lighting (Day 3) 1 24-May-24 24-May-24

524 '0522 Ventilation Trim Out 1 28-May-24 28-May-24

525 '0523 Restroom Accessories (Day 1) 1 29-May-24 29-May-24

526 '0524 Restroom Accessories (Day 2) 1 30-May-24 30-May-24

527 '0525 Commissioning - HVAC/Elect/Light (Day 1) 1 31-May-24 31-May-24

528 '0526 Mirrors - Bathrooms 1 31-May-24 31-May-24

529 '0527 Door Jambs - Exterior 1 31-May-24 31-May-24

530 '0528 Doors - Bathrooms 1 03-Jun-24 03-Jun-24

531 '0529 Barn Door - Ext 1 03-Jun-24 03-Jun-24

532 '0530 Inspection - Electrical Final 1 13-Nov-24 13-Nov-24

533 '0531 Doors - Hardware 1 04-Jun-24 04-Jun-24

534 '0532 Fire Alarm - Devices 1 05-Jun-24 05-Jun-24

535 '0533 Commissioning - Fire Alarm/Sec'ty (Day 2) 1 06-Jun-24 06-Jun-24

536 '0534 Final Cleaning (Day 1) 1 07-Jun-24 07-Jun-24

537 '0535 Signage 1 10-Jun-24 10-Jun-24

538 '0536 Final Reports Review 7 07-Jun-24 18-Jun-24

539 '0537 NPS Inspection for Final 1 11-Jun-24 11-Jun-24

540 '0538 Pickup Work (Day 1) 1 12-Jun-24 12-Jun-24

541 '0539 Pickup Work (Day 2) 1 13-Jun-24 13-Jun-24

542 '0540 Pickup Work (Day 3) 1 14-Jun-24 14-Jun-24

543 '0541 Final Cleaning (Day 2) 1 17-Jun-24 17-Jun-24

544 '0542 NPS FINAL ACCEPTANCE 1 18-Jun-24 18-Jun-24

545 PavillionPavillionPavillionPavillionPavillion

546 Concrete FoundationConcrete FoundationConcrete FoundationConcrete FoundationConcrete Foundation

547 '0545 Survey - Corners & Grid 1 20-Sep-23 A 21-Sep-23 A

548 '0546 Layout 1 25-Sep-23 A 26-Sep-23 A

549 '0547 Trench (Day 1) 1 28-Sep-23 A 28-Sep-23 A

550 '0548 Trench (Day 2) 1 29-Sep-23 A 03-Oct-23 A

551 '0549 Form (Day 1) 1 04-Oct-23 A 04-Oct-23 A

552 '0550 Form (Day 2) 1 05-Oct-23 A 05-Oct-23 A

553 '0551 Form (Day 3) 1 06-Oct-23 A 06-Oct-23 A

554 '0552 Plumbing - Soils (Day 1) 1 30-Oct-23 A 30-Oct-23 A

555 '0553 Survey - Post Anchors 1 15-Dec-23 15-Dec-23

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Air Flush-out

Plumbing - Finish (Day 2)

Electrical - Lighting (Day 1)

Electrical - Lighting (Day 2)

Electrical - Lighting (Day 3)

Ventilation Trim Out

Restroom Accessories (Day 1)

Restroom Accessories (Day 2)

Commissioning - HVAC/Elect/Light (Day 1)

Mirrors - Bathrooms

Door Jambs - Exterior

Doors - Bathrooms

Barn Door - Ext

Inspection - Electrical Final

Doors - Hardware

Fire Alarm - Devices

Commissioning - Fire Alarm/Sec'ty (Day 2)

Final Cleaning (Day 1)

Signage

Final Reports Review

NPS Inspection for Final

Pickup Work (Day 1)

Pickup Work (Day 2)

Pickup Work (Day 3)

Final Cleaning (Day 2)

NPS FINAL ACCEPTANCE

13-Nov-24, Pavillion

29-Dec-23, Concrete Foundation

Survey - Corners & Grid

Layout

Trench (Day 1)

Trench (Day 2)

Form (Day 1)

Form (Day 2)

Form (Day 3)

Plumbing - Soils (Day 1)

Survey - Post Anchors
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# Activity ID Activity Name Original Duration Start Finish

556 '0554 Plumbing - Soils (Day 2) 1 31-Oct-23 A 01-Nov-23 A

557 '0555 Rebar (Day 1) 1 08-Nov-23 A 08-Nov-23 A

558 '0556 Rebar (Day 2) 1 09-Nov-23 A 09-Nov-23 A

559 '0557 Rebar (Day 3) 1 13-Nov-23 A 13-Nov-23 A

560 '0558 Rebar (Day 4) 1 14-Nov-23 A 14-Nov-23 A

561 '0559 Inspection - Footing 1 15-Nov-23 A 15-Nov-23 A

562 '0560 Pour - Foundation 1 16-Nov-23 A 16-Nov-23 A

563 '0561 Strip Forms 1 17-Nov-23 A 17-Nov-23 A

564 '0562 Waterproofing 1 08-Dec-23 08-Dec-23

565 '0563 Saturate (Day 1) 1 20-Nov-23 A 20-Nov-23 A

566 '0564 Saturate (Day 2) 1 20-Nov-23 A 20-Nov-23 A

567 '0565 Inspection - Saturation 1 21-Nov-23 A 21-Nov-23 A

568 '0566 Grade 1 22-Nov-23 A 22-Nov-23 A

569 '0567 Copper 1 27-Nov-23 A 27-Nov-23 A

570 '0568 Fire Sprinkler System- Standpipe 1 06-Dec-23 06-Dec-23

571 '0569 Electrical - Foundation Conduit 1 07-Nov-23 A 29-Nov-23 A

572 '0570 Low Voltage - Foundation Conduit 1 07-Nov-23 A 29-Nov-23 A

573 '0571 Double Form/Detail 1 06-Dec-23 06-Dec-23

574 '0572 Visqueen/Gravel 1 07-Dec-23 07-Dec-23

575 '0573 Steel (Day 1) 1 18-Dec-23 18-Dec-23

576 '0574 Steel (Day 2) 1 19-Dec-23 19-Dec-23

577 '0575 Steel (Day 3) 1 20-Dec-23 20-Dec-23

578 '0576 Steel (Day 4) 1 21-Dec-23 21-Dec-23

579 '0577 Survey - Form Certification 1 22-Dec-23 22-Dec-23

580 '0578 Inspection - Pre-pour 1 22-Dec-23 22-Dec-23

581 '0579 Pour Slab 1 27-Dec-23 27-Dec-23

582 '0580 Inspection - Pickup Concrete Cylinders 1 28-Dec-23 28-Dec-23

583 '0581 Strip Forms & Grind 1 28-Dec-23 28-Dec-23

584 '0582 Backfill Slab Edge 1 29-Dec-23 29-Dec-23

585 Building ShellBuilding ShellBuilding ShellBuilding ShellBuilding Shell

586 '0584 Snap Control Lines (Day 1) 1 05-Feb-24 05-Feb-24

587 '0585 Snap Control Lines (Day 2) 1 06-Feb-24 06-Feb-24

588 '0586 Lumber Drop #1 1 06-Feb-24 06-Feb-24

589 '0587 Snap Wall Lines 1 07-Feb-24 07-Feb-24

590 '0588 Detail/Plate (Day 1) 1 08-Feb-24 08-Feb-24

591 '0589 Detail/Plate (Day 1) 1 09-Feb-24 09-Feb-24

592 '0590 Wall Layout (Day 1) 1 12-Feb-24 12-Feb-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Plumbing - Soils (Day 2)

Rebar (Day 1)

Rebar (Day 2)

Rebar (Day 3)

Rebar (Day 4)

Inspection - Footing

Pour - Foundation

Strip Forms

Waterproofing

Saturate (Day 1)

Saturate (Day 2)

Inspection - Saturation

Grade

Copper

Fire Sprinkler System- Standpipe

Electrical - Foundation Conduit

Low Voltage - Foundation Conduit

Double Form/Detail

Visqueen/Gravel

Steel (Day 1)

Steel (Day 2)

Steel (Day 3)

Steel (Day 4)

Survey - Form Certification

Inspection - Pre-pour

Pour Slab

Inspection - Pickup Concrete Cylinders

Strip Forms & Grind

Backfill Slab Edge

21-May-24, Building Shell

Snap Control Lines (Day 1)

Snap Control Lines (Day 2)

Lumber Drop #1

Snap Wall Lines

Detail/Plate (Day 1)

Detail/Plate (Day 1)

Wall Layout (Day 1)
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# Activity ID Activity Name Original Duration Start Finish

593 '0591 Wall Layout (Day 2) 1 13-Feb-24 13-Feb-24

594 '0592 Header Packages (Day 1) 1 14-Feb-24 14-Feb-24

595 '0593 Header Packages (Day 2) 1 15-Feb-24 15-Feb-24

596 '0594 Lumber Drop #2 1 15-Feb-24 15-Feb-24

597 '0595 Cut Studs & Posts 1 16-Feb-24 16-Feb-24

598 '0596 Wall Framing (Day 1) 1 19-Feb-24 19-Feb-24

599 '0597 Wall Framing (Day 2) 1 20-Feb-24 20-Feb-24

600 '0598 Wall Framing (Day 3) 1 21-Feb-24 21-Feb-24

601 '0599 Stand Walls (Day 1) 1 22-Feb-24 22-Feb-24

602 '0600 Stand Walls (Day 2) 1 23-Feb-24 23-Feb-24

603 '0601 Foundation Hardware 1 26-Feb-24 26-Feb-24

604 '0602 Plumb & Line (Day 1) 1 27-Feb-24 27-Feb-24

605 '0603 Plumb & Line (Day 2) 1 28-Feb-24 28-Feb-24

606 '0604 Lumber Drop #3 1 28-Feb-24 28-Feb-24

607 '0605 Shear Panel (Day 1) 1 29-Feb-24 29-Feb-24

608 '0606 Shear Panel (Day 2) 1 01-Mar-24 01-Mar-24

609 '0607 Lumber Drop #4 1 01-Mar-24 01-Mar-24

610 '0608 Set Beams & Nailers (Day 1) 1 04-Mar-24 04-Mar-24

611 '0609 Set Beams & Nailers (Day 2) 1 05-Mar-24 05-Mar-24

612 '0610 Ceiling Joists 1 06-Mar-24 06-Mar-24

613 '0611 Roof - Truss Delivery 1 08-Mar-24 08-Mar-24

614 '0612 Lumber Drop #5 1 11-Mar-24 11-Mar-24

615 '0613 Roof - Prep (Day 1) 1 12-Mar-24 12-Mar-24

616 '0614 Roof - Prep (Day 2) 1 13-Mar-24 13-Mar-24

617 '0615 Roof - Prep (Day 3) 1 14-Mar-24 14-Mar-24

618 '0616 Roof - Set 1 15-Mar-24 15-Mar-24

619 '0617 Roof - Stack (Day 1) 1 18-Mar-24 18-Mar-24

620 '0618 Roof - Stack (Day 2) 1 19-Mar-24 19-Mar-24

621 '0619 Roof - Stack (Day 3) 1 20-Mar-24 20-Mar-24

622 '0620 Roof - Stack (Day 4) 1 21-Mar-24 21-Mar-24

623 '0621 Plumbing - Vent 1 22-Mar-24 22-Mar-24

624 '0622 Roof - Eaves (Day 1) 1 22-Mar-24 22-Mar-24

625 '0623 Roof - Eaves (Day 2) 1 25-Mar-24 25-Mar-24

626 '0624 Lumber Drop #6 1 25-Mar-24 25-Mar-24

627 '0625 Roof - Sheathing 1 26-Mar-24 26-Mar-24

628 '0626 Inspection - Sheat & Shear 1 27-Mar-24 27-Mar-24

629 '0627 Paint (Stain) - Trusses (Day 1) 1 28-Mar-24 28-Mar-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Wall Layout (Day 2)

Header Packages (Day 1)

Header Packages (Day 2)

Lumber Drop #2

Cut Studs & Posts

Wall Framing (Day 1)

Wall Framing (Day 2)

Wall Framing (Day 3)

Stand Walls (Day 1)

Stand Walls (Day 2)

Foundation Hardware

Plumb & Line (Day 1)

Plumb & Line (Day 2)

Lumber Drop #3

Shear Panel (Day 1)

Shear Panel (Day 2)

Lumber Drop #4

Set Beams & Nailers (Day 1)

Set Beams & Nailers (Day 2)

Ceiling Joists

Roof - Truss Delivery

Lumber Drop #5

Roof - Prep (Day 1)

Roof - Prep (Day 2)

Roof - Prep (Day 3)

Roof - Set

Roof - Stack (Day 1)

Roof - Stack (Day 2)

Roof - Stack (Day 3)

Roof - Stack (Day 4)

Plumbing - Vent

Roof - Eaves (Day 1)

Roof - Eaves (Day 2)

Lumber Drop #6

Roof - Sheathing

Inspection - Sheat & Shear

Paint (Stain) - Trusses (Day 1)
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630 '0628 Gyp Board - Exterior (Day 1) 1 28-Mar-24 28-Mar-24

631 '0629 Paint (Stain) - Trusses (Day 2) 1 29-Mar-24 29-Mar-24

632 '0630 Gyp Board - Exterior (Day 2) 1 29-Mar-24 29-Mar-24

633 '0631 Paint (Stain) - Trusses (Day 3) 1 01-Apr-24 01-Apr-24

634 '0632 Inspection - Gyp Board Nailing 1 01-Apr-24 01-Apr-24

635 '0633 Cement Plank - Int Ceiling (Day 1) 1 02-Apr-24 02-Apr-24

636 '0634 Insulation - Foam Board Walls (Day 1) 1 02-Apr-24 02-Apr-24

637 '0635 Cement Plank - Int Ceiling (Day 2) 1 03-Apr-24 03-Apr-24

638 '0636 Insulation - Foam Board Walls (Day 2) 1 03-Apr-24 03-Apr-24

639 '0637 Cement Plank - Int Ceiling (Day 3) 1 04-Apr-24 04-Apr-24

640 '0638 Casing - Exterior 1 04-Apr-24 04-Apr-24

641 '0639 Sheet Metal (Day 1) 1 05-Apr-24 05-Apr-24

642 '0640 Cement Plank - Int Ceiling (Day 4) 1 05-Apr-24 05-Apr-24

643 '0641 Sheet Metal (Day 2) 1 08-Apr-24 08-Apr-24

644 '0642 Cement Plank - Int Ceiling (Day 5) 1 08-Apr-24 08-Apr-24

645 '0643 Weather Barrier 1 09-Apr-24 09-Apr-24

646 '0644 Inspection - Weather Barrier 1 10-Apr-24 10-Apr-24

647 '0645 Siding - Material Drop 1 10-Apr-24 10-Apr-24

648 '0646 Board & Batt Siding - Ext Wall (Day 1) 1 11-Apr-24 11-Apr-24

649 '0647 Board & Batt Siding - Ext Wall (Day 2) 1 12-Apr-24 12-Apr-24

650 '0648 Board & Batt Siding - Ext Wall (Day 3) 1 15-Apr-24 15-Apr-24

651 '0649 Roof - Sleepers (Day 1) 1 15-Apr-24 15-Apr-24

652 '0650 Board & Batt Siding - Ext Wall (Day 4) 1 16-Apr-24 16-Apr-24

653 '0651 Roof - Sleepers (Day 2) 1 16-Apr-24 16-Apr-24

654 '0652 Plank Siding - Ext Vestibulte (Day 5) 1 17-Apr-24 17-Apr-24

655 '0653 Insulation - Roof Foam (Day 1) 1 17-Apr-24 17-Apr-24

656 '0654 Insulation - Roof Foam (Day 2) 1 18-Apr-24 18-Apr-24

657 '0655 Insulation - Roof Batt Pack 1 19-Apr-24 19-Apr-24

658 '0656 Inspection - Roof Insulation 1 22-Apr-24 22-Apr-24

659 '0657 Lumber Drop #7 1 22-Apr-24 22-Apr-24

660 '0658 Sheathing - Roof Top 1 23-Apr-24 23-Apr-24

661 '0659 Inspection - Roof Nailing 1 24-Apr-24 24-Apr-24

662 '0660 Material Drop - Protection Board 1 24-Apr-24 24-Apr-24

663 '0661 Inspection - Combination 1 25-Apr-24 25-Apr-24

664 '0662 Paint Ext - Fascia/Eaves/Casing/Siding 1 26-Apr-24 26-Apr-24

665 '0663 Protection Board - Roof (Day 1) 1 29-Apr-24 29-Apr-24

666 '0664 Protection Board - Roof (Day 2) 1 30-Apr-24 30-Apr-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Gyp Board - Exterior (Day 1)

Paint (Stain) - Trusses (Day 2)

Gyp Board - Exterior (Day 2)

Paint (Stain) - Trusses (Day 3)

Inspection - Gyp Board Nailing

Cement Plank - Int Ceiling (Day 1)

Insulation - Foam Board Walls (Day 1)

Cement Plank - Int Ceiling (Day 2)

Insulation - Foam Board Walls (Day 2)

Cement Plank - Int Ceiling (Day 3)

Casing - Exterior

Sheet Metal (Day 1)

Cement Plank - Int Ceiling (Day 4)

Sheet Metal (Day 2)

Cement Plank - Int Ceiling (Day 5)

Weather Barrier

Inspection - Weather Barrier

Siding - Material Drop

Board & Batt Siding - Ext Wall (Day 1)

Board & Batt Siding - Ext Wall (Day 2)

Board & Batt Siding - Ext Wall (Day 3)

Roof - Sleepers (Day 1)

Board & Batt Siding - Ext Wall (Day 4)

Roof - Sleepers (Day 2)

Plank Siding - Ext Vestibulte (Day 5)

Insulation - Roof Foam (Day 1)

Insulation - Roof Foam (Day 2)

Insulation - Roof Batt Pack

Inspection - Roof Insulation

Lumber Drop #7

Sheathing - Roof Top

Inspection - Roof Nailing

Material Drop - Protection Board

Inspection - Combination

Paint Ext - Fascia/Eaves/Casing/Siding

Protection Board - Roof (Day 1)

Protection Board - Roof (Day 2)
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# Activity ID Activity Name Original Duration Start Finish

667 '0665 Roof - Stock Membrane 1 01-May-24 01-May-24

668 '0666 Pick-up - Framing (Day 1) 1 01-May-24 01-May-24

669 '0667 Roof - Apply Membrane (Day 1) 1 02-May-24 02-May-24

670 '0668 Pick-up - Framing (Day 2) 1 02-May-24 02-May-24

671 '0669 Roof - Apply Membrane (Day 2) 1 03-May-24 03-May-24

672 '0670 Pick-up - Framing (Day 3) 1 03-May-24 03-May-24

673 '0671 Roof - Apply Membrane (Day 3) 1 06-May-24 06-May-24

674 '0672 Roof - Apply Membrane (Day 4) 1 07-May-24 07-May-24

675 '0673 Roof - Stock Steel Panels 1 08-May-24 08-May-24

676 '0674 Roof - Install Steel Panels (Day 1) 1 09-May-24 09-May-24

677 '0675 Roof - Install Steel Panels (Day 2) 1 10-May-24 10-May-24

678 '0676 Roof - Install Steel Panels (Day 3) 1 13-May-24 13-May-24

679 '0677 Roof - Install Steel Panels (Day 4) 1 14-May-24 14-May-24

680 '0678 Roof - Install Steel Panels (Day 5) 1 15-May-24 15-May-24

681 '0679 Roof - Install Steel Panels (Day 6) 1 16-May-24 16-May-24

682 '0680 Roof - Install Steel Panels (Day 7) 1 17-May-24 17-May-24

683 '0681 Roof - Install Steel Panels (Day 8) 1 20-May-24 20-May-24

684 '0682 Roof - Install Steel Panels (Day 9) 1 21-May-24 21-May-24

685 MEPS RoughMEPS RoughMEPS RoughMEPS RoughMEPS Rough

686 '0684 Fire Sprinkler - Rough (Day 1) 1 09-Apr-24 09-Apr-24

687 '0685 Fire Sprinkler - Rough (Day 2) 1 10-Apr-24 10-Apr-24

688 '0686 Fire Sprinkler - Rough (Day 3) 1 11-Apr-24 11-Apr-24

689 '0687 Fire Sprinkler - Rough (Day 4) 1 12-Apr-24 12-Apr-24

690 '0688 Inspection - Fire Sprinkler 1 15-Apr-24 15-Apr-24

691 '0689 Electrical - Conduit @ Roof Deck 1 15-Apr-24 15-Apr-24

692 '0690 Plumbing - Rough 1 16-Apr-24 16-Apr-24

693 '0691 Electrical - Box 1 16-Apr-24 16-Apr-24

694 '0692 Electrical - Drill 1 17-Apr-24 17-Apr-24

695 '0693 Ducting - Exhaust 1 17-Apr-24 17-Apr-24

696 '0694 Low Voltage - Box 1 17-Apr-24 17-Apr-24

697 '0695 Electrical - Conduit (Day 1) 1 18-Apr-24 18-Apr-24

698 '0696 Low Voltage - Drill 1 18-Apr-24 18-Apr-24

699 '0697 Electrical - Conduit (Day 2) 1 19-Apr-24 19-Apr-24

700 '0698 Low Voltage - Wire 1 19-Apr-24 19-Apr-24

701 '0699 Fire Alarm - Wire 1 19-Apr-24 19-Apr-24

702 '0700 Electrical - Subpanel 1 22-Apr-24 22-Apr-24

703 '0701 Electrical - Wire 1 23-Apr-24 23-Apr-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Roof - Stock Membrane

Pick-up - Framing (Day 1)

Roof - Apply Membrane (Day 1)

Pick-up - Framing (Day 2)

Roof - Apply Membrane (Day 2)

Pick-up - Framing (Day 3)

Roof - Apply Membrane (Day 3)

Roof - Apply Membrane (Day 4)

Roof - Stock Steel Panels

Roof - Install Steel Panels (Day 1)

Roof - Install Steel Panels (Day 2)

Roof - Install Steel Panels (Day 3)

Roof - Install Steel Panels (Day 4)

Roof - Install Steel Panels (Day 5)

Roof - Install Steel Panels (Day 6)

Roof - Install Steel Panels (Day 7)

Roof - Install Steel Panels (Day 8)

Roof - Install Steel Panels (Day 9)

24-Apr-24, MEPS Rough

Fire Sprinkler - Rough (Day 1)

Fire Sprinkler - Rough (Day 2)

Fire Sprinkler - Rough (Day 3)

Fire Sprinkler - Rough (Day 4)

Inspection - Fire Sprinkler

Electrical - Conduit @ Roof Deck

Plumbing - Rough

Electrical - Box

Electrical - Drill

Ducting - Exhaust

Low Voltage - Box

Electrical - Conduit (Day 1)

Low Voltage - Drill

Electrical - Conduit (Day 2)

Low Voltage - Wire

Fire Alarm - Wire

Electrical - Subpanel

Electrical - Wire
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# Activity ID Activity Name Original Duration Start Finish

704 '0702 Electrical - Makeup 1 24-Apr-24 24-Apr-24

705 InteriorInteriorInteriorInteriorInterior

706 '0704 Insulation - Batt 1 06-May-24 06-May-24

707 '0705 Drywall - Stock 1 07-May-24 07-May-24

708 '0706 Inspection - Insulation 1 07-May-24 07-May-24

709 '0707 Drywall - Hang (Day 1) 1 08-May-24 08-May-24

710 '0708 Drywall - Hang (Day 2) 1 09-May-24 09-May-24

711 '0709 Drywall - Scrap Out 1 10-May-24 10-May-24

712 '0710 Drywall - Corners 1 10-May-24 10-May-24

713 '0711 Inspection - Drywall Nailing 1 13-May-24 13-May-24

714 '0712 Countertops - Bathrooms Measure 1 13-May-24 13-May-24

715 '0713 Electrical - Fans (Day 1) 1 14-May-24 14-May-24

716 '0714 Drywall - Tape & Mud 1 14-May-24 14-May-24

717 '0715 Electrical - Lighting (Day 1) 1 15-May-24 15-May-24

718 '0716 Electrical - Fans (Day 2) 1 15-May-24 15-May-24

719 '0717 Drywall - Sand & Skim Coat (Day 1) 1 15-May-24 15-May-24

720 '0718 AV - Projector Mount 1 16-May-24 16-May-24

721 '0719 Performance Stage Handrail 1 16-May-24 16-May-24

722 '0720 Drywall - Sand & Skim Coat (Day 2) 1 16-May-24 16-May-24

723 '0721 Drywall - Sand & Skim Coat (Day 3) 1 17-May-24 17-May-24

724 '0722 Drywall - Sand & Skim Coat (Day 4) 1 20-May-24 20-May-24

725 '0723 Paint - Caulk Corners (Drywall) 1 21-May-24 21-May-24

726 '0724 Paint - Primer Coat (Drywall) 1 22-May-24 22-May-24

727 '0725 Paint - Walls & Ceilings (Drywall) 1 23-May-24 23-May-24

728 '0726 Paint - Performance Stage Handrail 1 24-May-24 24-May-24

729 '0727 FRP (Day 1) 1 24-May-24 24-May-24

730 '0728 FRP (Day 2) 1 28-May-24 28-May-24

731 '0729 FRP (Day 3) 1 29-May-24 29-May-24

732 '0730 FRP (Day 4) 1 30-May-24 30-May-24

733 '0731 FRP (Day 5) 1 31-May-24 31-May-24

734 '0732 FRP (Day 6) 1 03-Jun-24 03-Jun-24

735 '0733 FRP (Day 7) 1 04-Jun-24 04-Jun-24

736 '0734 FRP (Day 8) 1 05-Jun-24 05-Jun-24

737 '0735 Ceilings - Bathrooms (Metal) (Day 1) 1 06-Jun-24 06-Jun-24

738 '0736 Ceilings - Bathrooms (Metal) (Day 2) 1 07-Jun-24 07-Jun-24

739 '0737 Flooring - Prep 1 10-Jun-24 10-Jun-24

740 '0738 Flooring - Staining 1 11-Jun-24 11-Jun-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Electrical - Makeup

13-Nov-24, Interior

Insulation - Batt

Drywall - Stock

Inspection - Insulation

Drywall - Hang (Day 1)

Drywall - Hang (Day 2)

Drywall - Scrap Out

Drywall - Corners

Inspection - Drywall Nailing

Countertops - Bathrooms Measure

Electrical - Fans (Day 1)

Drywall - Tape & Mud

Electrical - Lighting (Day 1)

Electrical - Fans (Day 2)

Drywall - Sand & Skim Coat (Day 1)

AV - Projector Mount

Performance Stage Handrail

Drywall - Sand & Skim Coat (Day 2)

Drywall - Sand & Skim Coat (Day 3)

Drywall - Sand & Skim Coat (Day 4)

Paint - Caulk Corners (Drywall)

Paint - Primer Coat (Drywall)

Paint - Walls & Ceilings (Drywall)

Paint - Performance Stage Handrail

FRP (Day 1)

FRP (Day 2)

FRP (Day 3)

FRP (Day 4)

FRP (Day 5)

FRP (Day 6)

FRP (Day 7)

FRP (Day 8)

Ceilings - Bathrooms (Metal) (Day 1)

Ceilings - Bathrooms (Metal) (Day 2)

Flooring - Prep

Flooring - Staining
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# Activity ID Activity Name Original Duration Start Finish

741 '0739 Flooring - Seal K&B's & Utility Rooms 1 12-Jun-24 12-Jun-24

742 '0740 Flooring - Seal Event Space 1 12-Jun-24 12-Jun-24

743 '0741 Plumbing - Set Toilets 1 13-Jun-24 13-Jun-24

744 '0742 Air Flush-out 24 14-Jun-24 19-Jul-24

745 '0743 Partitions - Bathroom (Day 1) 1 14-Jun-24 14-Jun-24

746 '0744 Partitions - Bathroom (Day 2) 1 17-Jun-24 17-Jun-24

747 '0745 Countertops - Bathrooms Install 1 18-Jun-24 18-Jun-24

748 '0746 Electrical - Lighting (Day 2) 1 19-Jun-24 19-Jun-24

749 '0747 Plumbing - Finish (Day 1) 1 20-Jun-24 20-Jun-24

750 '0748 Electrical - Lighting (Day 3) 1 21-Jun-24 21-Jun-24

751 '0749 Plumbing - Finish (Day 2) 1 21-Jun-24 21-Jun-24

752 '0750 Doors - Kitchen (Day 1) 1 24-Jun-24 24-Jun-24

753 '0751 Ventilation Trim Out 1 24-Jun-24 24-Jun-24

754 '0752 Restroom Accessories (Day 1) 1 25-Jun-24 25-Jun-24

755 '0753 Mirrors - Bathrooms 1 26-Jun-24 26-Jun-24

756 '0754 Windows - Set 1 26-Jun-24 26-Jun-24

757 '0755 Door Jambs - Exterior 1 27-Jun-24 27-Jun-24

758 '0756 Doors - Bathrooms (Day 2) 1 28-Jun-24 28-Jun-24

759 '0757 Barn Door - Ext 1 01-Jul-24 01-Jul-24

760 '0758 Doors - Hardware 1 02-Jul-24 02-Jul-24

761 '0759 Kitchen Equipment 1 03-Jul-24 03-Jul-24

762 '0760 Fire Alarm - Panels 1 03-Jul-24 03-Jul-24

763 '0761 AV - Speakers 1 03-Jul-24 03-Jul-24

764 '0762 Fire Alarm - Devices 1 05-Jul-24 05-Jul-24

765 '0763 AV - Projection Screen 1 05-Jul-24 05-Jul-24

766 '0764 Commissioning - HVAC/Elect/Light (Day 1) 1 08-Jul-24 08-Jul-24

767 '0765 Final Cleaning (Day 1) 1 09-Jul-24 09-Jul-24

768 '0766 Inspection - Electrical Final 1 13-Nov-24 13-Nov-24

769 '0767 Signage 1 10-Jul-24 10-Jul-24

770 '0768 Commissioning - Fire Alarm/Sec'ty (Day 2) 1 10-Jul-24 10-Jul-24

771 '0769 Final Reports Review 7 11-Jul-24 19-Jul-24

772 '0770 NPS Inspection for Final 1 11-Jul-24 11-Jul-24

773 '0771 Pickup Work (Day 1) 1 12-Jul-24 12-Jul-24

774 '0772 Pickup Work (Day 2) 1 15-Jul-24 15-Jul-24

775 '0773 Pickup Work (Day 3) 1 16-Jul-24 16-Jul-24

776 '0774 Pickup Work (Day 4) 1 17-Jul-24 17-Jul-24

777 '0775 Pickup Work (Day 5) 1 18-Jul-24 18-Jul-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Flooring - Seal K&B's & Utility Rooms

Flooring - Seal Event Space

Plumbing - Set Toilets

Air Flush-out

Partitions - Bathroom (Day 1)

Partitions - Bathroom (Day 2)

Countertops - Bathrooms Install

Electrical - Lighting (Day 2)

Plumbing - Finish (Day 1)

Electrical - Lighting (Day 3)

Plumbing - Finish (Day 2)

Doors - Kitchen (Day 1)

Ventilation Trim Out

Restroom Accessories (Day 1)

Mirrors - Bathrooms

Windows - Set

Door Jambs - Exterior

Doors - Bathrooms (Day 2)

Barn Door - Ext

Doors - Hardware

Kitchen Equipment

Fire Alarm - Panels

AV - Speakers

Fire Alarm - Devices

AV - Projection Screen

Commissioning - HVAC/Elect/Light (Day 1)

Final Cleaning (Day 1)

Inspection - Electrical Final

Signage

Commissioning - Fire Alarm/Sec'ty (Day 2)

Final Reports Review

NPS Inspection for Final

Pickup Work (Day 1)

Pickup Work (Day 2)

Pickup Work (Day 3)

Pickup Work (Day 4)

Pickup Work (Day 5)
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# Activity ID Activity Name Original Duration Start Finish

778 '0776 Final Cleaning (Day 2) 1 19-Jul-24 19-Jul-24

779 '0777 NPS FINAL ACCEPTANCE 1 19-Jul-24 19-Jul-24

780 Small Event BuildingSmall Event BuildingSmall Event BuildingSmall Event BuildingSmall Event Building

781 Concrete FoundationConcrete FoundationConcrete FoundationConcrete FoundationConcrete Foundation

782 '0780 Survey - Corners 1 20-Sep-23 A 21-Sep-23 A

783 '0781 Layout 1 27-Sep-23 A 28-Sep-23 A

784 '0782 Trench 1 04-Oct-23 A 05-Oct-23 A

785 '0783 Form (Day 1) 1 10-Oct-23 A 10-Oct-23 A

786 '0784 Form (Day 2) 1 11-Oct-23 A 11-Oct-23 A

787 '0785 Rebar (Day 1) 1 13-Nov-23 A 13-Nov-23 A

788 '0786 Survey - Post Anchors 1 01-Dec-23 01-Dec-23

789 '0787 Rebar (Day 2) 1 14-Nov-23 A 14-Nov-23 A

790 '0788 Inspection - Footing 1 15-Nov-23 A 15-Nov-23 A

791 '0789 Pour - Foundation 1 16-Nov-23 A 16-Nov-23 A

792 '0790 Strip Forms 1 17-Nov-23 A 17-Nov-23 A

793 '0791 Waterproofing 1 04-Dec-23 04-Dec-23

794 '0792 Saturate (Day 1) 1 20-Nov-23 A 20-Nov-23 A

795 '0793 Saturate (Day 2) 1 20-Nov-23 A 20-Nov-23 A

796 '0794 Inspection 1 21-Nov-23 A 21-Nov-23 A

797 '0795 Grade 1 22-Nov-23 A 22-Nov-23 A

798 '0796 Fire Sprinkler System- Standpipe 1 05-Dec-23 05-Dec-23

799 '0797 Electrical - Foundation Conduit 1 30-Nov-23 A 30-Nov-23 A

800 '0798 Low Voltage - Foundation Conduit 1 30-Nov-23 A 30-Nov-23 A

801 '0799 Double Form/Detail 1 06-Dec-23 06-Dec-23

802 '0800 Visqueen/Gravel 1 07-Dec-23 07-Dec-23

803 '0801 Steel (Day 1) 1 08-Dec-23 08-Dec-23

804 '0802 Steel (Day 2) 1 11-Dec-23 11-Dec-23

805 '0803 Survey - Form Certification 1 12-Dec-23 12-Dec-23

806 '0804 Inspection - Pre-pour 1 13-Dec-23 13-Dec-23

807 '0805 Pour 1 27-Dec-23 27-Dec-23

808 '0806 Inspection - Pickup Concrete Cylinders 1 28-Dec-23 28-Dec-23

809 '0807 Strip Forms & Grind 1 28-Dec-23 28-Dec-23

810 '0808 Backfill Slab 1 29-Dec-23 29-Dec-23

811 Building ShellBuilding ShellBuilding ShellBuilding ShellBuilding Shell

812 '0810 Snap Control Lines (Day 1) 1 01-May-24 01-May-24

813 '0811 Snap Control Lines (Day 2) 1 02-May-24 02-May-24

814 '0812 Lumber Drop #1 1 02-May-24 02-May-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Final Cleaning (Day 2)

NPS FINAL ACCEPTANCE

26-Nov-24, Small Event Building

29-Dec-23, Concrete Foundation

Survey - Corners

Layout

Trench

Form (Day 1)

Form (Day 2)

Rebar (Day 1)

Survey - Post Anchors

Rebar (Day 2)

Inspection - Footing

Pour - Foundation

Strip Forms

Waterproofing

Saturate (Day 1)

Saturate (Day 2)

Inspection

Grade

Fire Sprinkler System- Standpipe

Electrical - Foundation Conduit

Low Voltage - Foundation Conduit

Double Form/Detail

Visqueen/Gravel

Steel (Day 1)

Steel (Day 2)

Survey - Form Certification

Inspection - Pre-pour

Pour

Inspection - Pickup Concrete Cylinders

Strip Forms & Grind

Backfill Slab

19-Jul-24, Building Shell

Snap Control Lines (Day 1)

Snap Control Lines (Day 2)

Lumber Drop #1
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# Activity ID Activity Name Original Duration Start Finish

815 '0813 Snap Wall Lines 1 03-May-24 03-May-24

816 '0814 Detail/Plate 1 06-May-24 06-May-24

817 '0815 Wall Layout (Day 1) 1 07-May-24 07-May-24

818 '0816 Wall Layout (Day 2) 1 08-May-24 08-May-24

819 '0817 Header Packages 1 09-May-24 09-May-24

820 '0818 Lumber Drop #2 1 09-May-24 09-May-24

821 '0819 Cut Studs & Posts 1 10-May-24 10-May-24

822 '0820 Wall Framing (Day 1) 1 13-May-24 13-May-24

823 '0821 Wall Framing (Day 2) 1 14-May-24 14-May-24

824 '0822 Stand Walls 1 15-May-24 15-May-24

825 '0823 Foundation Hardware 1 16-May-24 16-May-24

826 '0824 Lumber Drop #3 1 16-May-24 16-May-24

827 '0825 Plumb & Line 1 17-May-24 17-May-24

828 '0826 Shear Panel (Day 1) 1 20-May-24 20-May-24

829 '0827 Shear Panel (Day 2) 1 21-May-24 21-May-24

830 '0828 Lumber Drop #4 1 21-May-24 21-May-24

831 '0829 Set Beams & Nailers (Day 1) 1 22-May-24 22-May-24

832 '0830 Set Beams & Nailers (Day 2) 1 23-May-24 23-May-24

833 '0831 Ceiling Joists 1 24-May-24 24-May-24

834 '0832 Roof - Truss Delivery 1 28-May-24 28-May-24

835 '0833 Lumber Drop #5 1 28-May-24 28-May-24

836 '0834 Roof - Prep 1 29-May-24 29-May-24

837 '0835 Roof - Set 1 30-May-24 30-May-24

838 '0836 Roof - Stack (Day 1) 1 31-May-24 31-May-24

839 '0837 Roof - Stack (Day 2) 1 03-Jun-24 03-Jun-24

840 '0838 Plumbing - Vent 1 04-Jun-24 04-Jun-24

841 '0839 Roof - Eaves 1 04-Jun-24 04-Jun-24

842 '0840 Lumber Drop #6 1 04-Jun-24 04-Jun-24

843 '0841 Roof - Sheathing 1 05-Jun-24 05-Jun-24

844 '0842 Inspection - Sheat & Shear 1 06-Jun-24 06-Jun-24

845 '0843 Paint - Trusses 1 07-Jun-24 07-Jun-24

846 '0844 Gyp Board - Exterior (Day 1) 1 07-Jun-24 07-Jun-24

847 '0845 Steel Panel - Ceiling (Day 1) 1 10-Jun-24 10-Jun-24

848 '0846 Gyp Board - Exterior (Day 2) 1 10-Jun-24 10-Jun-24

849 '0847 Inspection - Drywall Nailing 1 11-Jun-24 11-Jun-24

850 '0848 Steel Panel - Ceiling (Day 2) 1 11-Jun-24 11-Jun-24

851 '0849 Gyp Board - Tape & Mud 1 12-Jun-24 12-Jun-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Snap Wall Lines

Detail/Plate

Wall Layout (Day 1)

Wall Layout (Day 2)

Header Packages

Lumber Drop #2

Cut Studs & Posts

Wall Framing (Day 1)

Wall Framing (Day 2)

Stand Walls

Foundation Hardware

Lumber Drop #3

Plumb & Line

Shear Panel (Day 1)

Shear Panel (Day 2)

Lumber Drop #4

Set Beams & Nailers (Day 1)

Set Beams & Nailers (Day 2)

Ceiling Joists

Roof - Truss Delivery

Lumber Drop #5

Roof - Prep

Roof - Set

Roof - Stack (Day 1)

Roof - Stack (Day 2)

Plumbing - Vent

Roof - Eaves

Lumber Drop #6

Roof - Sheathing

Inspection - Sheat & Shear

Paint - Trusses

Gyp Board - Exterior (Day 1)

Steel Panel - Ceiling (Day 1)

Gyp Board - Exterior (Day 2)

Inspection - Drywall Nailing

Steel Panel - Ceiling (Day 2)

Gyp Board - Tape & Mud

REBUILD PARAMOUNT RANCH & ROCKY OAKS
NATIONAL PARK SERVICE

Completed Work

Remaining Work

Critical Work

Milestone

Summary
NOVEMBER 2023 SCHEDULE UPDATE

ALL FOR SUBCONTRACTORS

DATA DATE: 30-Nov-23

PRINT DATE: 13-Dec-23 / 17:57

PAGE 23 of 69



# Activity ID Activity Name Original Duration Start Finish

852 '0850 Steel Panel - Ceiling (Day 3) 1 12-Jun-24 12-Jun-24

853 '0851 Insulation - Foam Board Ext Walls (Day 1) 1 13-Jun-24 13-Jun-24

854 '0852 Steel Panel - Ceiling (Day 4) 1 13-Jun-24 13-Jun-24

855 '0853 Insulation - Foam Board Ext Walls (Day 2) 1 14-Jun-24 14-Jun-24

856 '0854 Steel Panel - Ceiling (Day 5) 1 14-Jun-24 14-Jun-24

857 '0855 Casing - Exterior 1 17-Jun-24 17-Jun-24

858 '0856 Steel Panel - Ceiling (Day 6) 1 17-Jun-24 17-Jun-24

859 '0857 Sheet Metal (Day 1) 1 18-Jun-24 18-Jun-24

860 '0858 Steel Panel - Ceiling (Day 7) 1 18-Jun-24 18-Jun-24

861 '0859 Sheet Metal (Day 2) 1 19-Jun-24 19-Jun-24

862 '0860 Steel Panel - Ceiling (Day 8) 1 19-Jun-24 19-Jun-24

863 '0861 Weather Barrier 1 20-Jun-24 20-Jun-24

864 '0862 Inspection - Weather Barrier 1 21-Jun-24 21-Jun-24

865 '0863 Lap Siding - Material Drop 1 21-Jun-24 21-Jun-24

866 '0864 Lap Siding - Ext Wall (Day 1) 1 24-Jun-24 24-Jun-24

867 '0865 Roof - Sleepers 1 24-Jun-24 24-Jun-24

868 '0866 Lap Siding - Ext Wall (Day 2) 1 25-Jun-24 25-Jun-24

869 '0867 Insulation - Roof Foam (Day 1) 1 25-Jun-24 25-Jun-24

870 '0868 Lap Siding - Ext Wall (Day 3) 1 26-Jun-24 26-Jun-24

871 '0869 Insulation - Roof Foam (Day 2) 1 26-Jun-24 26-Jun-24

872 '0870 Lap Siding - Ext Wall (Day 4) 1 27-Jun-24 27-Jun-24

873 '0871 Insulation - Roof Batt Pack 1 27-Jun-24 27-Jun-24

874 '0872 Lap Siding - Ext Wall (Day 5) 1 28-Jun-24 28-Jun-24

875 '0873 Inspection - Roof Insulation 1 28-Jun-24 28-Jun-24

876 '0874 Lumber Drop #7 1 28-Jun-24 28-Jun-24

877 '0875 Sheathing - Roof Top 1 01-Jul-24 01-Jul-24

878 '0876 Inspection - Roof Nailing 1 02-Jul-24 02-Jul-24

879 '0877 Paint Ext - Fascia/Eaves/Casing/Siding 1 03-Jul-24 03-Jul-24

880 '0878 Material Drop - Protection Board 1 03-Jul-24 03-Jul-24

881 '0879 Protection Board - Roof (Day 1) 1 05-Jul-24 05-Jul-24

882 '0880 Protection Board - Roof (Day 2) 1 08-Jul-24 08-Jul-24

883 '0881 Roof - Stock Membrane 1 09-Jul-24 09-Jul-24

884 '0882 Pick-up - Framing (Day 1) 1 09-Jul-24 09-Jul-24

885 '0883 Roof - Apply Membrane 1 10-Jul-24 10-Jul-24

886 '0884 Pick-up - Framing (Day 2) 1 10-Jul-24 10-Jul-24

887 '0885 Roof - Stock Steel Panels 1 11-Jul-24 11-Jul-24

888 '0886 Pick-up - Framing (Day 3) 1 11-Jul-24 11-Jul-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Steel Panel - Ceiling (Day 3)

Insulation - Foam Board Ext Walls (Day 1)

Steel Panel - Ceiling (Day 4)

Insulation - Foam Board Ext Walls (Day 2)

Steel Panel - Ceiling (Day 5)

Casing - Exterior

Steel Panel - Ceiling (Day 6)

Sheet Metal (Day 1)

Steel Panel - Ceiling (Day 7)

Sheet Metal (Day 2)

Steel Panel - Ceiling (Day 8)

Weather Barrier

Inspection - Weather Barrier

Lap Siding - Material Drop

Lap Siding - Ext Wall (Day 1)

Roof - Sleepers

Lap Siding - Ext Wall (Day 2)

Insulation - Roof Foam (Day 1)

Lap Siding - Ext Wall (Day 3)

Insulation - Roof Foam (Day 2)

Lap Siding - Ext Wall (Day 4)

Insulation - Roof Batt Pack

Lap Siding - Ext Wall (Day 5)

Inspection - Roof Insulation

Lumber Drop #7

Sheathing - Roof Top

Inspection - Roof Nailing

Paint Ext - Fascia/Eaves/Casing/Siding

Material Drop - Protection Board

Protection Board - Roof (Day 1)

Protection Board - Roof (Day 2)

Roof - Stock Membrane

Pick-up - Framing (Day 1)

Roof - Apply Membrane

Pick-up - Framing (Day 2)

Roof - Stock Steel Panels

Pick-up - Framing (Day 3)
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# Activity ID Activity Name Original Duration Start Finish

889 '0887 Roof - Install Steel Panels (Day 1) 1 12-Jul-24 12-Jul-24

890 '0888 Pick-up - Framing (Day 4) 1 12-Jul-24 12-Jul-24

891 '0889 Roof - Install Steel Panels (Day 2) 1 15-Jul-24 15-Jul-24

892 '0890 Inspection - Combination 1 15-Jul-24 15-Jul-24

893 '0891 Roof - Install Steel Panels (Day 3) 1 16-Jul-24 16-Jul-24

894 '0892 Roof - Install Steel Panels (Day 4) 1 17-Jul-24 17-Jul-24

895 '0893 Roof - Install Steel Panels (Day 5) 1 18-Jul-24 18-Jul-24

896 '0894 Roof - Install Steel Panels (Day 6) 1 19-Jul-24 19-Jul-24

897 MEPS RoughMEPS RoughMEPS RoughMEPS RoughMEPS Rough

898 '0896 Fire Sprinkler - Rough (Day 1) 1 20-Jun-24 20-Jun-24

899 '0897 Fire Sprinkler - Rough (Day 2) 1 21-Jun-24 21-Jun-24

900 '0898 Inspection - Fire Sprinkler 1 24-Jun-24 24-Jun-24

901 '0899 Electrical - Conduit @ Roof Deck 1 24-Jun-24 24-Jun-24

902 '0900 Electrical - Box 1 25-Jun-24 25-Jun-24

903 '0901 Electrical - Drill 1 26-Jun-24 26-Jun-24

904 '0902 Electrical - Conduit 1 27-Jun-24 27-Jun-24

905 '0903 Low Voltage - Box 1 28-Jun-24 28-Jun-24

906 '0904 Electrical - Subpanel 1 28-Jun-24 28-Jun-24

907 '0905 Electrical - Wire 1 01-Jul-24 01-Jul-24

908 '0906 Low Voltage - Drill 1 01-Jul-24 01-Jul-24

909 '0907 Electrical - Makeup 1 02-Jul-24 02-Jul-24

910 '0908 Low Voltage - Wire 1 02-Jul-24 02-Jul-24

911 '0909 Fire Alarm - Wire 1 02-Jul-24 02-Jul-24

912 '0910 Electrical - Fans 1 09-Jul-24 09-Jul-24

913 InteriorInteriorInteriorInteriorInterior

914 '0912 Insulation - Batt 1 16-Jul-24 16-Jul-24

915 '0913 Drywall - Stock 1 17-Jul-24 17-Jul-24

916 '0914 Inspection - Insulation 1 17-Jul-24 17-Jul-24

917 '0915 Drywall - Hang (Day 1) 1 18-Jul-24 18-Jul-24

918 '0916 Drywall - Hang (Day 2) 1 19-Jul-24 19-Jul-24

919 '0917 Drywall - Scrap Out 1 22-Jul-24 22-Jul-24

920 '0918 Drywall - Corners 1 23-Jul-24 23-Jul-24

921 '0919 Inspection - Drywall Nailing 1 24-Jul-24 24-Jul-24

922 '0920 Drywall - Tape & Mud 1 25-Jul-24 25-Jul-24

923 '0921 Paneling - Walls (Day 1) 1 26-Jul-24 26-Jul-24

924 '0922 Drywall - Sand & Skim Coat (Day 1) 1 26-Jul-24 26-Jul-24

925 '0923 Drywall - Sand & Skim Coat (Day 2) 1 29-Jul-24 29-Jul-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Roof - Install Steel Panels (Day 1)

Pick-up - Framing (Day 4)

Roof - Install Steel Panels (Day 2)

Inspection - Combination

Roof - Install Steel Panels (Day 3)

Roof - Install Steel Panels (Day 4)

Roof - Install Steel Panels (Day 5)

Roof - Install Steel Panels (Day 6)

09-Jul-24, MEPS Rough

Fire Sprinkler - Rough (Day 1)

Fire Sprinkler - Rough (Day 2)

Inspection - Fire Sprinkler

Electrical - Conduit @ Roof Deck

Electrical - Box

Electrical - Drill

Electrical - Conduit

Low Voltage - Box

Electrical - Subpanel

Electrical - Wire

Low Voltage - Drill

Electrical - Makeup

Low Voltage - Wire

Fire Alarm - Wire

Electrical - Fans

26-Nov-24, Interior

Insulation - Batt

Drywall - Stock

Inspection - Insulation

Drywall - Hang (Day 1)

Drywall - Hang (Day 2)

Drywall - Scrap Out

Drywall - Corners

Inspection - Drywall Nailing

Drywall - Tape & Mud

Paneling - Walls (Day 1)

Drywall - Sand & Skim Coat (Day 1)

Drywall - Sand & Skim Coat (Day 2)
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926 '0924 Paneling - Walls (Day 2) 1 29-Jul-24 29-Jul-24

927 '0925 Drywall - Sand & Skim Coat (Day 3) 1 30-Jul-24 30-Jul-24

928 '0926 Paneling - Walls (Day 3) 1 30-Jul-24 30-Jul-24

929 '0927 Drywall - Sand & Skim Coat (Day 4) 1 31-Jul-24 31-Jul-24

930 '0928 Paneling - Walls (Day 4) 1 31-Jul-24 31-Jul-24

931 '0929 Paneling - Walls (Day 5) 1 01-Aug-24 01-Aug-24

932 '0930 Paint - Caulk Corners (Drywall) 1 01-Aug-24 01-Aug-24

933 '0931 Paint - Primer Coat (Drywall) 1 02-Aug-24 02-Aug-24

934 '0932 Paint - Whitewash Paneling 1 02-Aug-24 02-Aug-24

935 '0933 Paint - Closets 1 05-Aug-24 05-Aug-24

936 '0934 Flooring - Prep 1 05-Aug-24 05-Aug-24

937 '0935 Flooring - Staining 1 06-Aug-24 06-Aug-24

938 '0936 Flooring - Seal Event Space 1 07-Aug-24 07-Aug-24

939 '0937 Windows - Set 1 08-Aug-24 08-Aug-24

940 '0938 Air Flush-out 16 04-Nov-24 26-Nov-24

941 '0939 Electrical - Lighting (Day 1) 1 09-Aug-24 09-Aug-24

942 '0940 Electrical - Lighting (Day 2) 1 12-Aug-24 12-Aug-24

943 '0941 Electrical - Lighting (Day 3) 1 13-Aug-24 13-Aug-24

944 '0942 Electrical - Fans 1 14-Aug-24 14-Aug-24

945 '0943 AV - Projector Mount 1 15-Aug-24 15-Aug-24

946 '0944 Ventilation Trim Out 1 15-Aug-24 15-Aug-24

947 '0945 Barn Doors - Ext 1 15-Aug-24 15-Aug-24

948 '0946 Door Jambs - Exterior 1 15-Aug-24 15-Aug-24

949 '0947 Commissioning - HVAC/Elect/Light (Day 1) 1 16-Aug-24 16-Aug-24

950 '0948 Doors - Exterior 1 16-Aug-24 16-Aug-24

951 '0949 Doors - Hardware 1 19-Aug-24 19-Aug-24

952 '0950 Inspection - Electrical Final 1 13-Nov-24 13-Nov-24

953 '0951 Fire Alarm - Panels 1 20-Aug-24 20-Aug-24

954 '0952 AV - Speakers 1 20-Aug-24 20-Aug-24

955 '0953 Fire Alarm - Devices 1 21-Aug-24 21-Aug-24

956 '0954 AV - Projection Screen 1 21-Aug-24 21-Aug-24

957 '0955 Commissioning - Fire Alarm/Sec'ty (Day 2) 1 15-Nov-24 15-Nov-24

958 '0956 Final Cleaning (Day 1) 1 18-Nov-24 18-Nov-24

959 '0957 Final Reports Review 7 18-Nov-24 26-Nov-24

960 '0958 Signage 1 19-Nov-24 19-Nov-24

961 '0959 NPS Inspection for Final 1 20-Nov-24 20-Nov-24

962 '0960 Pickup Work (Day 1) 1 21-Nov-24 21-Nov-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Paneling - Walls (Day 2)

Drywall - Sand & Skim Coat (Day 3)

Paneling - Walls (Day 3)

Drywall - Sand & Skim Coat (Day 4)

Paneling - Walls (Day 4)

Paneling - Walls (Day 5)

Paint - Caulk Corners (Drywall)

Paint - Primer Coat (Drywall)

Paint - Whitewash Paneling

Paint - Closets

Flooring - Prep

Flooring - Staining

Flooring - Seal Event Space

Windows - Set

Air Flush-out

Electrical - Lighting (Day 1)

Electrical - Lighting (Day 2)

Electrical - Lighting (Day 3)

Electrical - Fans

AV - Projector Mount

Ventilation Trim Out

Barn Doors - Ext

Door Jambs - Exterior

Commissioning - HVAC/Elect/Light (Day 1)

Doors - Exterior

Doors - Hardware

Inspection - Electrical Final

Fire Alarm - Panels

AV - Speakers

Fire Alarm - Devices

AV - Projection Screen

Commissioning - Fire Alarm/Sec'ty (Day 2)

Final Cleaning (Day 1)

Final Reports Review

Signage

NPS Inspection for Final

Pickup Work (Day 1)
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963 '0961 Pickup Work (Day 2) 1 22-Nov-24 22-Nov-24

964 '0962 Final Cleaning (Day 2) 1 25-Nov-24 25-Nov-24

965 '0963 NPS FINAL ACCEPTANCE 1 26-Nov-24 26-Nov-24

966 ROCKY OAKSROCKY OAKSROCKY OAKSROCKY OAKSROCKY OAKS

967 Site ImprovementsSite ImprovementsSite ImprovementsSite ImprovementsSite Improvements

968 '0966 Construction Entrance BMP's 2 06-Sep-23 A 07-Sep-23 A

969 GradingGradingGradingGradingGrading

970 '0968 Survey - Staking 1 21-Sep-23 A 21-Sep-23 A

971 '0969 Grading - Rough 10 14-Sep-23 A 13-Nov-23 A

972 '0970 Soils Engineer - Observation 8 29-Sep-23 A 13-Nov-23 A

973 '0971 Soils Engineer - Compaction Report 3 01-Dec-23 05-Dec-23

974 '0972 Place BMP's 2 13-Nov-23 A 13-Nov-23 A

975 '0973 Survey - Pad Certification & Admin Corners/Grid 1 16-Nov-23 A 16-Nov-23 A

976 '0974 Civil Engineer - Review As-built and Reports 3 05-Dec-23 07-Dec-23

977 '0975 Civil Engineer - Rough Grade Certification 1 08-Dec-23 08-Dec-23

978 Wet UtilitiesWet UtilitiesWet UtilitiesWet UtilitiesWet Utilities

979 '0977 Survey - Water System 1 13-Nov-23 A 13-Nov-23 A

980 '0978 Water - Domestic 10 17-Nov-23 A 18-Jan-24

981 '0979 Water - Fire 15 17-Nov-23 A 25-Jan-24

982 '0980 Survey - Water System As-built 1 24-Jan-24 25-Jan-24

983 '0981 Survey - Sewer & Septic System 1 24-Jan-24 25-Jan-24

984 '0982 Inspection - Trench Backfill 2 24-Jan-24 25-Jan-24

985 '0983 Septic System 20 25-Jan-24 22-Feb-24

986 '0984 Water - Tap Main 3 26-Jan-24 30-Jan-24

987 '0985 Inspection - Trench Backfill 1 23-Feb-24 23-Feb-24

988 '0986 Sewer 10 29-Nov-23 A 14-Dec-23

989 '0987 Survey - Sewer As-built 1 12-Dec-23 13-Dec-23

990 '0988 Survey - Storm Drain 1 12-Dec-23 13-Dec-23

991 '0989 Inspection - Trench Backfill 2 13-Dec-23 14-Dec-23

992 '0990 Storm Drain 5 21-Dec-23 28-Dec-23

993 '0991 Survey - Storm Drain As-built Record 1 26-Dec-23 27-Dec-23

994 '0992 Inspection - Trench Backfill 1 28-Dec-23 28-Dec-23

995 Dry UtilitiesDry UtilitiesDry UtilitiesDry UtilitiesDry Utilities

996 '0994 Survey - Joint Trench 1 08-Nov-23 A 08-Nov-23 A

997 '0995 Joint Trench 10 11-Dec-23 22-Dec-23

998 '0996 Survey - Joint Trench As-built 1 20-Dec-23 21-Dec-23

999 '0997 Inspection - Trench Backfill 2 21-Dec-23 22-Dec-23

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Pickup Work (Day 2)

Final Cleaning (Day 2)

NPS FINAL ACCEPTANCE

10-Feb-25, ROCKY OAKS

12-Dec-24, Site Improvements

Construction Entrance BMP's

08-Dec-23, Grading

Survey - Staking

Grading - Rough

Soils Engineer - Observation

Soils Engineer - Compaction Report

Place BMP's

Survey - Pad Certification & Admin Corners/Grid

Civil Engineer - Review As-built and Reports

Civil Engineer - Rough Grade Certification

23-Feb-24, Wet Utilities

Survey - Water System

Water - Domestic, Water - Domestic

Water - Fire, Water - Fire

Survey - Water System As-built

Survey - Sewer & Septic System

Inspection - Trench Backfill

Septic System

Water - Tap Main

Inspection - Trench Backfill

Sewer, Sewer

Survey - Sewer As-built

Survey - Storm Drain

Inspection - Trench Backfill

Storm Drain

Survey - Storm Drain As-built Record

Inspection - Trench Backfill

15-Nov-24, Dry Utilities

Survey - Joint Trench

Joint Trench

Survey - Joint Trench As-built

Inspection - Trench Backfill
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1000 '0998 Transformer Pads 5 08-Mar-24 14-Mar-24

1001 '0999 Bollards 5 15-Mar-24 21-Mar-24

1002 '1000 Transformer 1 22-Mar-24 22-Mar-24

1003 '1001 Meter Set 1 15-Nov-24 15-Nov-24

1004 HorizontalHorizontalHorizontalHorizontalHorizontal

1005 RoadwayRoadwayRoadwayRoadwayRoadway

1006 '1004 Survey - Road & RV Parking Boundary 1 08-Nov-23 A 08-Nov-23 A

1007 '1005 Pull Subgrade 2 09-Jan-24 10-Jan-24

1008 '1006 Install Class II Road 4 11-Jan-24 17-Jan-24

1009 '1007 Inspection - Road Compaction 2 17-Jan-24 18-Jan-24

1010 '1008 Construction Trailer - Move-in 1 10-Oct-23 A 10-Oct-23 A

1011 '1009 Finish Grading - Rough Pull 4 12-Jul-24 17-Jul-24

1012 '1010 Area Drains 2 18-Jul-24 19-Jul-24

1013 LandscapingLandscapingLandscapingLandscapingLandscaping

1014 '1012 Survey - Hardscape & Bio-retention 1 16-Jul-24 16-Jul-24

1015 '1013 Hardscape 10 18-Jul-24 31-Jul-24

1016 '1014 Bio-retention 5 18-Jul-24 24-Jul-24

1017 '1015 Irrigation 5 24-Oct-24 30-Oct-24

1018 '1016 Finish Grading - Final 4 31-Oct-24 05-Nov-24

1019 '1017 Slope Stabilization 1 06-Nov-24 06-Nov-24

1020 FlatworkFlatworkFlatworkFlatworkFlatwork

1021 '1019 Survey - ADA Parking and Travel Path 1 16-Oct-24 16-Oct-24

1022 '1020 Finish Grading - Cut Sidewalks 1 22-Jul-24 22-Jul-24

1023 '1021 Form 2 17-Oct-24 18-Oct-24

1024 '1022 Grade 1 21-Oct-24 21-Oct-24

1025 '1023 Pour 1 22-Oct-24 22-Oct-24

1026 '1024 Strip Forms 1 23-Oct-24 23-Oct-24

1027 '1025 Site Lighting 4 06-Nov-24 11-Nov-24

1028 '1026 ADA Parking - Signage & Striping 1 06-Nov-24 06-Nov-24

1029 '1027 Survey - Certify Finish Grade 1 06-Nov-24 06-Nov-24

1030 '1028 Electric Vehicle Charging Equipment 1 07-Nov-24 07-Nov-24

1031 '1029 Inspection - Landscape & Site Furniture 1 12-Nov-24 12-Nov-24

1032 '1030 Landscape Pickup (Day 1) 1 13-Nov-24 13-Nov-24

1033 '1031 Construction Trailer - Removal 1 05-Dec-24 05-Dec-24

1034 '1032 Remove Temp Power 1 05-Dec-24 05-Dec-24

1035 '1033 Remove BMP's 1 05-Dec-24 05-Dec-24

1036 '1034 Landscape Pickup (Day 2) 1 14-Nov-24 14-Nov-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Transformer Pads

Bollards

Transformer

Meter Set

12-Dec-24, Horizontal

19-Jul-24, Roadway

Survey - Road & RV Parking Boundary

Pull Subgrade

Install Class II Road

Inspection - Road Compaction

Construction Trailer - Move-in

Finish Grading - Rough Pull

Area Drains

06-Nov-24, Landscaping

Survey - Hardscape & Bio-retention

Hardscape

Bio-retention

Irrigation

Finish Grading - Final

Slope Stabilization

05-Dec-24, Flatwork

Survey - ADA Parking and Travel Path

Finish Grading - Cut Sidewalks

Form

Grade

Pour

Strip Forms

Site Lighting

ADA Parking - Signage & Striping

Survey - Certify Finish Grade

Electric Vehicle Charging Equipment

Inspection - Landscape & Site Furniture

Landscape Pickup (Day 1)

Construction Trailer - Removal

Remove Temp Power

Remove BMP's

Landscape Pickup (Day 2)
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1037 '1035 Landscape Pickup (Day 3) 1 15-Nov-24 15-Nov-24

1038 '1036 Re-inspection - Landscape & Site Furniture 1 18-Nov-24 18-Nov-24

1039 Entrance GateEntrance GateEntrance GateEntrance GateEntrance Gate

1040 '1038 Concrete - Equipment Pads & Detector Slab 2 03-Dec-24 04-Dec-24

1041 '1039 Steel Fence 2 05-Dec-24 06-Dec-24

1042 '1040 Hang Gates 1 09-Dec-24 09-Dec-24

1043 '1041 Connect Motors & Power 1 10-Dec-24 10-Dec-24

1044 '1042 Programming & Testing 1 11-Dec-24 11-Dec-24

1045 '1043 Final Site Cleanup 1 11-Dec-24 11-Dec-24

1046 '1044 Touchup Road 1 12-Dec-24 12-Dec-24

1047 Final CertificationsFinal CertificationsFinal CertificationsFinal CertificationsFinal Certifications

1048 '1046 Survey - Finish Grade Certification Report 1 07-Nov-24 07-Nov-24

1049 '1047 Landscape Arch - Substantial Completion Letter 1 19-Nov-24 19-Nov-24

1050 '1048 Civil Engineer - Review As-built and Reports 3 20-Nov-24 22-Nov-24

1051 '1049 Civil Engineer - Final Certification 1 25-Nov-24 25-Nov-24

1052 Admin BuildingAdmin BuildingAdmin BuildingAdmin BuildingAdmin Building

1053 Concrete FoundationConcrete FoundationConcrete FoundationConcrete FoundationConcrete Foundation

1054 '1052 Layout 1 17-Nov-23 A 17-Nov-23 A

1055 '1053 Trench 1 20-Nov-23 A 29-Dec-23

1056 '1054 Form (Day 1) 1 11-Dec-23 11-Dec-23

1057 '1055 Form (Day 2) 1 12-Dec-23 12-Dec-23

1058 '1056 Plumbing - Soils (Day 1) 1 27-Nov-23 A 27-Nov-23 A

1059 '1057 Plumbing - Soils (Day 2) 1 28-Nov-23 A 29-Nov-23 A

1060 '1058 Rebar (Day 1) 1 12-Dec-23 12-Dec-23

1061 '1059 Survey - Post Anchors 1 11-Dec-23 11-Dec-23

1062 '1060 Rebar (Day 2) 1 13-Dec-23 13-Dec-23

1063 '1061 Inspection - Footing 1 13-Dec-23 13-Dec-23

1064 '1062 Pour - Foundation 1 14-Dec-23 14-Dec-23

1065 '1063 Strip Forms 1 15-Dec-23 15-Dec-23

1066 '1064 Saturate (Day 1) 1 18-Dec-23 18-Dec-23

1067 '1065 Saturate (Day 2) 1 18-Dec-23 18-Dec-23

1068 '1066 Inspection - Saturation 1 19-Dec-23 19-Dec-23

1069 '1067 Grade 1 20-Dec-23 20-Dec-23

1070 '1068 Copper 1 20-Dec-23 20-Dec-23

1071 '1069 Fire Sprinkler System- Standpipe 1 20-Dec-23 20-Dec-23

1072 '1070 Electrical - Foundation Conduit 1 05-Dec-23 05-Dec-23

1073 '1071 Low Voltage - Foundation Conduit 1 05-Dec-23 05-Dec-23

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Landscape Pickup (Day 3)

Re-inspection - Landscape & Site Furniture

12-Dec-24, Entrance Gate

Concrete - Equipment Pads & Detector Slab

Steel Fence

Hang Gates

Connect Motors & Power

Programming & Testing

Final Site Cleanup

Touchup Road

25-Nov-24, Final Certifications

Survey - Finish Grade Certification Report

Landscape Arch - Substantial Completion Letter

Civil Engineer - Review As-built and Reports

Civil Engineer - Final Certification

13-Nov-24, Admin Building

04-Jan-24, Concrete Foundation

Layout

Trench, Trench

Form (Day 1)

Form (Day 2)

Plumbing - Soils (Day 1)

Plumbing - Soils (Day 2)

Rebar (Day 1)

Survey - Post Anchors

Rebar (Day 2)

Inspection - Footing

Pour - Foundation

Strip Forms

Saturate (Day 1)

Saturate (Day 2)

Inspection - Saturation

Grade

Copper

Fire Sprinkler System- Standpipe

Electrical - Foundation Conduit

Low Voltage - Foundation Conduit
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# Activity ID Activity Name Original Duration Start Finish

1074 '1072 Double Form/Detail (Day 1) 1 21-Dec-23 21-Dec-23

1075 '1073 Double Form/Detail (Day 2) 1 22-Dec-23 22-Dec-23

1076 '1074 Double Form/Detail (Day 3) 1 26-Dec-23 26-Dec-23

1077 '1075 Visqueen/Gravel 1 26-Dec-23 26-Dec-23

1078 '1076 Steel (Day 1) 1 27-Dec-23 27-Dec-23

1079 '1077 Steel (Day 2) 1 28-Dec-23 28-Dec-23

1080 '1078 Steel (Day 3) 1 29-Dec-23 29-Dec-23

1081 '1079 Survey - Form Certification 1 02-Jan-24 02-Jan-24

1082 '1080 Inspection - Pre-pour 1 29-Dec-23 29-Dec-23

1083 '1081 Pour 1 02-Jan-24 02-Jan-24

1084 '1082 Inspection - Pickup Concrete Cylinders 1 03-Jan-24 03-Jan-24

1085 '1083 Strip Forms & Grind 1 03-Jan-24 03-Jan-24

1086 '1084 Backfill Slab 1 04-Jan-24 04-Jan-24

1087 Building ShellBuilding ShellBuilding ShellBuilding ShellBuilding Shell

1088 '1086 Snap Control Lines (Day 1) 1 04-Jan-24 04-Jan-24

1089 '1087 Snap Control Lines (Day 2) 1 05-Jan-24 05-Jan-24

1090 '1088 Lumber Drop #1 1 19-Jan-24 19-Jan-24

1091 '1089 Snap Wall Lines 1 08-Jan-24 08-Jan-24

1092 '1090 Detail/Plate 1 22-Jan-24 22-Jan-24

1093 '1091 Wall Layout (Day 1) 1 23-Jan-24 23-Jan-24

1094 '1092 Wall Layout (Day 2) 1 24-Jan-24 24-Jan-24

1095 '1093 Header Packages 1 25-Jan-24 25-Jan-24

1096 '1094 Lumber Drop #2 1 26-Jan-24 26-Jan-24

1097 '1095 Cut Studs & Posts 1 29-Jan-24 29-Jan-24

1098 '1096 Wall Framing (Day 1) 1 30-Jan-24 30-Jan-24

1099 '1097 Wall Framing (Day 2) 1 31-Jan-24 31-Jan-24

1100 '1098 Stand Walls 1 01-Feb-24 01-Feb-24

1101 '1099 Foundation Hardware 1 02-Feb-24 02-Feb-24

1102 '1100 Lumber Drop #3 1 05-Feb-24 05-Feb-24

1103 '1101 Plumb & Line 1 05-Feb-24 05-Feb-24

1104 '1102 Shear Panel (Day 1) 1 06-Feb-24 06-Feb-24

1105 '1103 Shear Panel (Day 2) 1 07-Feb-24 07-Feb-24

1106 '1104 Lumber Drop #4 1 07-Feb-24 07-Feb-24

1107 '1105 Ceiling Beams 1 08-Feb-24 08-Feb-24

1108 '1106 Ceiling Joists (Day 1) 1 09-Feb-24 09-Feb-24

1109 '1107 Ceiling Joists (Day 2) 1 12-Feb-24 12-Feb-24

1110 '1108 Lumber Drop #5 1 12-Feb-24 12-Feb-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Double Form/Detail (Day 1)

Double Form/Detail (Day 2)

Double Form/Detail (Day 3)

Visqueen/Gravel

Steel (Day 1)

Steel (Day 2)

Steel (Day 3)

Survey - Form Certification

Inspection - Pre-pour

Pour

Inspection - Pickup Concrete Cylinders

Strip Forms & Grind

Backfill Slab

15-Oct-24, Building Shell

Snap Control Lines (Day 1)

Snap Control Lines (Day 2)

Lumber Drop #1

Snap Wall Lines

Detail/Plate

Wall Layout (Day 1)

Wall Layout (Day 2)

Header Packages

Lumber Drop #2

Cut Studs & Posts

Wall Framing (Day 1)

Wall Framing (Day 2)

Stand Walls

Foundation Hardware

Lumber Drop #3

Plumb & Line

Shear Panel (Day 1)

Shear Panel (Day 2)

Lumber Drop #4

Ceiling Beams

Ceiling Joists (Day 1)

Ceiling Joists (Day 2)

Lumber Drop #5
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# Activity ID Activity Name Original Duration Start Finish

1111 '1109 Roof - Prep 1 13-Feb-24 13-Feb-24

1112 '1110 Roof - Set 1 14-Feb-24 14-Feb-24

1113 '1111 Roof - Stack (Day 1) 1 05-Apr-24 05-Apr-24

1114 '1112 Roof - Stack (Day 2) 1 08-Apr-24 08-Apr-24

1115 '1113 Roof - Stack (Day 3) 1 09-Apr-24 09-Apr-24

1116 '1114 Roof - Eaves 1 10-Apr-24 10-Apr-24

1117 '1115 Lumber Drop #6 1 10-Apr-24 10-Apr-24

1118 '1116 Plumbing - Vent 1 10-Apr-24 10-Apr-24

1119 '1117 Roof - Sheathing 1 11-Apr-24 11-Apr-24

1120 '1118 Inspection - Sheat & Shear 1 12-Apr-24 12-Apr-24

1121 '1119 Siding - Material Drop 1 12-Apr-24 12-Apr-24

1122 '1120 Siding - Weather Barrier 1 15-Apr-24 15-Apr-24

1123 '1121 Siding 1 15-Apr-24 15-Apr-24

1124 '1122 Pick-up - Framing (Day 1) 1 15-Apr-24 15-Apr-24

1125 '1123 Roof - Stock Membrane 1 16-Apr-24 16-Apr-24

1126 '1124 Pick-up - Framing (Day 2) 1 16-Apr-24 16-Apr-24

1127 '1125 Pick-up - Framing (Day 3) 1 17-Apr-24 17-Apr-24

1128 '1126 Roof - Apply Membrane 1 17-Apr-24 17-Apr-24

1129 '1127 Roof - Stock Shingle 1 18-Apr-24 18-Apr-24

1130 '1128 Pick-up - Framing (Day 4) 1 18-Apr-24 18-Apr-24

1131 '1129 Door Jambs - Exterior 1 17-May-24 17-May-24

1132 '1130 Windows - Set (Day 1) 1 27-Aug-24 27-Aug-24

1133 '1131 Windows - Set (Day 2) 1 28-Aug-24 28-Aug-24

1134 '1132 Sheet Metal (Day 1) 1 29-Aug-24 29-Aug-24

1135 '1133 Sheet Metal (Day 2) 1 30-Aug-24 30-Aug-24

1136 '1134 Sheet Metal (Day 3) 1 03-Sep-24 03-Sep-24

1137 '1135 Stucco - Weather Barrier (Day 1) 1 04-Sep-24 04-Sep-24

1138 '1136 Stucco - Weather Barrier (Day 2) 1 05-Sep-24 05-Sep-24

1139 '1137 Inspection - Combination 1 08-May-24 08-May-24

1140 '1138 Stucco - Weather Barrier (Day 3) 1 06-Sep-24 06-Sep-24

1141 '1139 Stucco - Weather Barrier (Day 4) 1 09-Sep-24 09-Sep-24

1142 '1140 Inspection - Weather Barrier & Roof Membrane 1 10-Sep-24 10-Sep-24

1143 '1141 Stucco - Lath (Day 1) 1 11-Sep-24 11-Sep-24

1144 '1142 Stucco - Lath (Day 2) 1 12-Sep-24 12-Sep-24

1145 '1143 Stucco - Lath (Day 3) 1 13-Sep-24 13-Sep-24

1146 '1144 Stucco - Lath (Day 4) 1 16-Sep-24 16-Sep-24

1147 '1145 Stucco - Scratch Coat 1 17-Sep-24 17-Sep-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Roof - Prep

Roof - Set

Roof - Stack (Day 1)

Roof - Stack (Day 2)

Roof - Stack (Day 3)

Roof - Eaves

Lumber Drop #6

Plumbing - Vent

Roof - Sheathing

Inspection - Sheat & Shear

Siding - Material Drop

Siding - Weather Barrier

Siding

Pick-up - Framing (Day 1)

Roof - Stock Membrane

Pick-up - Framing (Day 2)

Pick-up - Framing (Day 3)

Roof - Apply Membrane

Roof - Stock Shingle

Pick-up - Framing (Day 4)

Door Jambs - Exterior

Windows - Set (Day 1)

Windows - Set (Day 2)

Sheet Metal (Day 1)

Sheet Metal (Day 2)

Sheet Metal (Day 3)

Stucco - Weather Barrier (Day 1)

Stucco - Weather Barrier (Day 2)

Inspection - Combination

Stucco - Weather Barrier (Day 3)

Stucco - Weather Barrier (Day 4)

Inspection - Weather Barrier & Roof Membrane

Stucco - Lath (Day 1)

Stucco - Lath (Day 2)

Stucco - Lath (Day 3)

Stucco - Lath (Day 4)

Stucco - Scratch Coat
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# Activity ID Activity Name Original Duration Start Finish

1148 '1146 Stucco - Brown Coat 1 25-Sep-24 25-Sep-24

1149 '1147 Paint Ext - Fascia/Eaves/Trim 1 26-Sep-24 26-Sep-24

1150 '1148 Stucco - Color Coat 1 08-Oct-24 08-Oct-24

1151 '1149 Stucco - Dig and Remove Spoils 1 09-Oct-24 09-Oct-24

1152 '1150 Masonry Veneer - Layup (Day 1) 1 10-Oct-24 10-Oct-24

1153 '1151 Roof - Install Shingle (Day 1) 1 10-Oct-24 10-Oct-24

1154 '1152 Roof - Install Shingle (Day 2) 1 11-Oct-24 11-Oct-24

1155 '1153 Masonry Veneer - Layup (Day 2) 1 11-Oct-24 11-Oct-24

1156 '1154 Paint Ext - Trim 1 14-Oct-24 14-Oct-24

1157 '1155 Masonry Veneer - Layup (Day 3) 1 14-Oct-24 14-Oct-24

1158 '1156 Masonry Veneer - Grout 1 15-Oct-24 15-Oct-24

1159 MEPS RoughMEPS RoughMEPS RoughMEPS RoughMEPS Rough

1160 '1158 Plumbing 1 15-Apr-24 15-Apr-24

1161 '1159 Plumbing - Topout 1 16-Apr-24 16-Apr-24

1162 '1160 HVAC (Day 1) 1 16-Apr-24 16-Apr-24

1163 '1161 HVAC (Day 2) 1 17-Apr-24 17-Apr-24

1164 '1162 HVAC (Day 3) 1 18-Apr-24 18-Apr-24

1165 '1163 HVAC (Day 4) 1 19-Apr-24 19-Apr-24

1166 '1164 Electrical - Box 1 19-Apr-24 19-Apr-24

1167 '1165 HVAC (Day 5) 1 22-Apr-24 22-Apr-24

1168 '1166 Electrical - Drill 1 22-Apr-24 22-Apr-24

1169 '1167 Electrical - Conduit (Day 1) 1 23-Apr-24 23-Apr-24

1170 '1168 Low Voltage - Box 1 06-May-24 06-May-24

1171 '1169 Electrical - Conduit (Day 2) 1 24-Apr-24 24-Apr-24

1172 '1170 Low Voltage - Drill 1 06-May-24 06-May-24

1173 '1171 Electrical - Panel 1 25-Apr-24 25-Apr-24

1174 '1172 Electrical - Wire 1 25-Apr-24 25-Apr-24

1175 '1173 Low Voltage - Wire 1 07-May-24 07-May-24

1176 '1174 Fire Alarm - Wire 1 07-May-24 07-May-24

1177 '1175 Electrical - Makeup 1 26-Apr-24 26-Apr-24

1178 '1176 Fire Sprinkler 1 26-Apr-24 26-Apr-24

1179 '1177 Inspection - Fire Sprinkler 1 08-May-24 08-May-24

1180 InteriorInteriorInteriorInteriorInterior

1181 '1179 Insulation - Batt 1 09-May-24 09-May-24

1182 '1180 Drywall - Stock 1 10-May-24 10-May-24

1183 '1181 Inspection - Insulation 1 10-May-24 10-May-24

1184 '1182 Drywall - Hang (Day 1) 1 13-May-24 13-May-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Stucco - Brown Coat

Paint Ext - Fascia/Eaves/Trim

Stucco - Color Coat

Stucco - Dig and Remove Spoils

Masonry Veneer - Layup (Day 1)

Roof - Install Shingle (Day 1)

Roof - Install Shingle (Day 2)

Masonry Veneer - Layup (Day 2)

Paint Ext - Trim

Masonry Veneer - Layup (Day 3)

Masonry Veneer - Grout

08-May-24, MEPS Rough

Plumbing

Plumbing - Topout

HVAC (Day 1)

HVAC (Day 2)

HVAC (Day 3)

HVAC (Day 4)

Electrical - Box

HVAC (Day 5)

Electrical - Drill

Electrical - Conduit (Day 1)

Low Voltage - Box

Electrical - Conduit (Day 2)

Low Voltage - Drill

Electrical - Panel

Electrical - Wire

Low Voltage - Wire

Fire Alarm - Wire

Electrical - Makeup

Fire Sprinkler

Inspection - Fire Sprinkler

13-Nov-24, Interior

Insulation - Batt

Drywall - Stock

Inspection - Insulation

Drywall - Hang (Day 1)
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# Activity ID Activity Name Original Duration Start Finish

1185 '1183 Drywall - Hang (Day 2) 1 14-May-24 14-May-24

1186 '1184 Drywall - Hang (Day 3) 1 15-May-24 15-May-24

1187 '1185 Drywall - Hang (Day 4) 1 16-May-24 16-May-24

1188 '1186 Drywall - Scrap Out 1 17-May-24 17-May-24

1189 '1187 Drywall - Corners 1 20-May-24 20-May-24

1190 '1188 Casework - Measure 1 21-May-24 21-May-24

1191 '1189 Inspection - Drywall Nailing 1 21-May-24 21-May-24

1192 '1190 Drywall - Tape & Mud 1 22-May-24 22-May-24

1193 '1191 Drywall - Sand & Skim Coat (Day 1) 1 23-May-24 23-May-24

1194 '1192 Drywall - Sand & Skim Coat (Day 2) 1 24-May-24 24-May-24

1195 '1193 Drywall - Sand & Skim Coat (Day 3) 1 28-May-24 28-May-24

1196 '1194 Drywall - Sand & Skim Coat (Day 4) 1 29-May-24 29-May-24

1197 '1195 Paint - Caulk Corners (Drywall) 1 30-May-24 30-May-24

1198 '1196 Primer Coat (Drywall) 1 31-May-24 31-May-24

1199 '1197 Paint - K&B's/Utility Rooms/Ceilings 1 03-Jun-24 03-Jun-24

1200 '1198 Casework - Deliver 1 03-Jun-24 03-Jun-24

1201 '1199 Casework - Install 1 04-Jun-24 04-Jun-24

1202 '1200 Countertops - Measure 1 05-Jun-24 05-Jun-24

1203 '1201 Doors & Trim - Deliver 1 05-Jun-24 05-Jun-24

1204 '1202 Doors & Trim - Install 1 06-Jun-24 06-Jun-24

1205 '1203 Paint Prep Casing 1 07-Jun-24 07-Jun-24

1206 '1204 Ceramic Tile - Backer Board 1 07-Jun-24 07-Jun-24

1207 '1205 Ceramic Tile - Shower Membrane 1 10-Jun-24 10-Jun-24

1208 '1206 Ceramic Tile - Shower Membrane 1 11-Jun-24 11-Jun-24

1209 '1207 Ceramic Tile - Shower Membrane 1 12-Jun-24 12-Jun-24

1210 '1208 Ceramic Tile - Shower Membrane 1 13-Jun-24 13-Jun-24

1211 '1209 Paint - Undercoat 1 14-Jun-24 14-Jun-24

1212 '1210 Paint - Enamel 1 17-Jun-24 17-Jun-24

1213 '1211 Acoustic Ceiling - Direct Apply (Day 1) 1 18-Jun-24 18-Jun-24

1214 '1212 Ceramic Tile - Set Floors (Day 1) 1 18-Jun-24 18-Jun-24

1215 '1213 Acoustic Ceiling - Direct Apply (Day 2) 1 19-Jun-24 19-Jun-24

1216 '1214 Ceramic Tile - Set Floors (Day 2) 1 19-Jun-24 19-Jun-24

1217 '1215 Ceramic Tile - Set Walls (Day 1) 1 20-Jun-24 20-Jun-24

1218 '1216 Acoustic Ceiling - Direct Apply (Day 3) 1 20-Jun-24 20-Jun-24

1219 '1217 Ceramic Tile - Set Walls (Day 2) 1 21-Jun-24 21-Jun-24

1220 '1218 Acoustic Ceiling - Direct Apply (Day 4) 1 21-Jun-24 21-Jun-24

1221 '1219 Ceramic Tile - Grout (Day 1) 1 24-Jun-24 24-Jun-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Drywall - Hang (Day 2)

Drywall - Hang (Day 3)

Drywall - Hang (Day 4)

Drywall - Scrap Out

Drywall - Corners

Casework - Measure

Inspection - Drywall Nailing

Drywall - Tape & Mud

Drywall - Sand & Skim Coat (Day 1)

Drywall - Sand & Skim Coat (Day 2)

Drywall - Sand & Skim Coat (Day 3)

Drywall - Sand & Skim Coat (Day 4)

Paint - Caulk Corners (Drywall)

Primer Coat (Drywall)

Paint - K&B's/Utility Rooms/Ceilings

Casework - Deliver

Casework - Install

Countertops - Measure

Doors & Trim - Deliver

Doors & Trim - Install

Paint Prep Casing

Ceramic Tile - Backer Board

Ceramic Tile - Shower Membrane

Ceramic Tile - Shower Membrane

Ceramic Tile - Shower Membrane

Ceramic Tile - Shower Membrane

Paint - Undercoat

Paint - Enamel

Acoustic Ceiling - Direct Apply (Day 1)

Ceramic Tile - Set Floors (Day 1)

Acoustic Ceiling - Direct Apply (Day 2)

Ceramic Tile - Set Floors (Day 2)

Ceramic Tile - Set Walls (Day 1)

Acoustic Ceiling - Direct Apply (Day 3)

Ceramic Tile - Set Walls (Day 2)

Acoustic Ceiling - Direct Apply (Day 4)

Ceramic Tile - Grout (Day 1)
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1222 '1220 Ceramic Tile - Set Walls (Day 3) 1 24-Jun-24 24-Jun-24

1223 '1221 Acoustic Ceiling - Direct Apply (Day 5) 1 24-Jun-24 24-Jun-24

1224 '1222 Countertops - Install Kitchen (Day 1) 1 25-Jun-24 25-Jun-24

1225 '1223 Ceramic Tile - Grout (Day 2) 1 25-Jun-24 25-Jun-24

1226 '1224 Ceramic Tile - Set Walls (Day 4) 1 25-Jun-24 25-Jun-24

1227 '1225 Acoustic Ceiling - Direct Apply (Day 6) 1 25-Jun-24 25-Jun-24

1228 '1226 Countertops - Install Bathrooms (Day 2) 1 26-Jun-24 26-Jun-24

1229 '1227 Acoustic Ceiling - Direct Apply (Day 7) 1 26-Jun-24 26-Jun-24

1230 '1228 Countertops - Kitchen Backsplash 1 27-Jun-24 27-Jun-24

1231 '1229 Acoustic Ceiling - Direct Apply (Day 8) 1 27-Jun-24 27-Jun-24

1232 '1230 Ceramic Tile - Grout (Day 3) 1 28-Jun-24 28-Jun-24

1233 '1231 Acoustic Ceiling - Direct Apply (Day 9) 1 28-Jun-24 28-Jun-24

1234 '1232 Plumbing - Set Trim 1 01-Jul-24 01-Jul-24

1235 '1233 Acoustic Ceiling - Direct Apply (Day 10) 1 01-Jul-24 01-Jul-24

1236 '1234 Hardware - Finish 1 02-Jul-24 02-Jul-24

1237 '1235 Acoustic Ceiling - Direct Apply (Day 11) 1 02-Jul-24 02-Jul-24

1238 '1236 Acoustic Ceiling - Direct Apply (Day 12) 1 03-Jul-24 03-Jul-24

1239 '1237 Paint - Roll Walls 1 05-Jul-24 05-Jul-24

1240 '1238 Flooring Prep 1 08-Jul-24 08-Jul-24

1241 '1239 Flooring - Sealer 1 09-Jul-24 09-Jul-24

1242 '1240 Flooring - Resilient Baseboard 1 10-Jul-24 10-Jul-24

1243 '1241 Acoustic Ceiling - Suspended (Day 1) 1 10-Jul-24 10-Jul-24

1244 '1242 Electrical - Finish (Day 1) 1 10-Jul-24 10-Jul-24

1245 '1243 Plumbing - Set Toilets 1 11-Jul-24 11-Jul-24

1246 '1244 Acoustic Ceiling - Suspended (Day 2) 1 11-Jul-24 11-Jul-24

1247 '1245 Electrical - Finish (Day 2) 1 11-Jul-24 11-Jul-24

1248 '1246 Low Voltage - Trim 1 11-Jul-24 11-Jul-24

1249 '1247 Fire Alarm - Panels 1 11-Jul-24 11-Jul-24

1250 '1248 Fire Alarm - Devices 1 12-Jul-24 12-Jul-24

1251 '1249 Bathroom Accessories 1 12-Jul-24 12-Jul-24

1252 '1250 Mirrors - Bathrooms 1 12-Jul-24 12-Jul-24

1253 '1251 Acoustic Ceiling - Suspended (Day 3) 1 12-Jul-24 12-Jul-24

1254 '1252 Corner Guards 1 12-Jul-24 12-Jul-24

1255 '1253 Acoustic Ceiling - Suspended (Day 4) 1 15-Jul-24 15-Jul-24

1256 '1254 HVAC - Trim 1 16-Jul-24 16-Jul-24

1257 '1255 Air Flush-out 13 16-Jul-24 01-Aug-24

1258 '1256 Fire Sprinkler - Trim 1 16-Jul-24 16-Jul-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Ceramic Tile - Set Walls (Day 3)

Acoustic Ceiling - Direct Apply (Day 5)

Countertops - Install Kitchen (Day 1)

Ceramic Tile - Grout (Day 2)

Ceramic Tile - Set Walls (Day 4)

Acoustic Ceiling - Direct Apply (Day 6)

Countertops - Install Bathrooms (Day 2)

Acoustic Ceiling - Direct Apply (Day 7)

Countertops - Kitchen Backsplash

Acoustic Ceiling - Direct Apply (Day 8)

Ceramic Tile - Grout (Day 3)

Acoustic Ceiling - Direct Apply (Day 9)

Plumbing - Set Trim

Acoustic Ceiling - Direct Apply (Day 10)

Hardware - Finish

Acoustic Ceiling - Direct Apply (Day 11)

Acoustic Ceiling - Direct Apply (Day 12)

Paint - Roll Walls

Flooring Prep

Flooring - Sealer

Flooring - Resilient Baseboard

Acoustic Ceiling - Suspended (Day 1)

Electrical - Finish (Day 1)

Plumbing - Set Toilets

Acoustic Ceiling - Suspended (Day 2)

Electrical - Finish (Day 2)

Low Voltage - Trim

Fire Alarm - Panels

Fire Alarm - Devices

Bathroom Accessories

Mirrors - Bathrooms

Acoustic Ceiling - Suspended (Day 3)

Corner Guards

Acoustic Ceiling - Suspended (Day 4)

HVAC - Trim

Air Flush-out

Fire Sprinkler - Trim

REBUILD PARAMOUNT RANCH & ROCKY OAKS
NATIONAL PARK SERVICE

Completed Work

Remaining Work

Critical Work

Milestone

Summary
NOVEMBER 2023 SCHEDULE UPDATE

ALL FOR SUBCONTRACTORS

DATA DATE: 30-Nov-23

PRINT DATE: 13-Dec-23 / 17:57

PAGE 34 of 69



# Activity ID Activity Name Original Duration Start Finish

1259 '1257 Flooring - Rubber Tile 1 17-Jul-24 17-Jul-24

1260 '1258 Final Cleaning (Day 1) 1 17-Jul-24 17-Jul-24

1261 '1259 HVAC - Set Condenser & Startup 1 17-Jul-24 17-Jul-24

1262 '1260 HVAC - Balance & Testing 1 18-Jul-24 18-Jul-24

1263 '1261 Commissioning - HVAC/Elect/Light (Day 1) 1 19-Jul-24 19-Jul-24

1264 '1262 Signage 1 19-Jul-24 19-Jul-24

1265 '1263 Commissioning - Fire Alarm/Sec'ty (Day 2) 1 22-Jul-24 22-Jul-24

1266 '1264 Inspection - Electrical Final 1 13-Nov-24 13-Nov-24

1267 '1265 Final Cleaning (Day 2) 1 23-Jul-24 23-Jul-24

1268 '1266 Pest Control 1 23-Jul-24 23-Jul-24

1269 '1267 Final Reports Review 7 24-Jul-24 02-Aug-24

1270 '1268 NPS Inspection for Final 1 24-Jul-24 24-Jul-24

1271 '1269 Pickup Work (Day 1) 1 25-Jul-24 25-Jul-24

1272 '1270 Pickup Work (Day 2) 1 26-Jul-24 26-Jul-24

1273 '1271 Pickup Work (Day 3) 1 29-Jul-24 29-Jul-24

1274 '1272 Pickup Work (Day 4) 1 30-Jul-24 30-Jul-24

1275 '1273 Pickup Work (Day 5) 1 31-Jul-24 31-Jul-24

1276 '1274 Final Cleaning (Day 3) 1 01-Aug-24 01-Aug-24

1277 '1275 NPS FINAL ACCEPTANCE 1 02-Aug-24 02-Aug-24

1278 Residential BuildingResidential BuildingResidential BuildingResidential BuildingResidential Building

1279 Concrete FoundationConcrete FoundationConcrete FoundationConcrete FoundationConcrete Foundation

1280 '1278 Survey - Corners & Grid 1 13-Oct-23 A 13-Oct-23 A

1281 '1279 Trench 1 16-Oct-23 A 18-Oct-23 A

1282 '1280 Form (Day 1) 1 19-Oct-23 A 19-Oct-23 A

1283 '1281 Form (Day 2) 1 20-Oct-23 A 20-Oct-23 A

1284 '1282 Soils (Day 1) 1 25-Oct-23 A 25-Oct-23 A

1285 '1283 Survey - Post Anchors 1 01-Dec-23 01-Dec-23

1286 '1284 Soils (Day 2) 1 01-Nov-23 A 01-Nov-23 A

1287 '1285 Saturate (Day 1) 1 02-Nov-23 A 02-Nov-23 A

1288 '1286 Saturate (Day 2) 1 03-Nov-23 A 03-Nov-23 A

1289 '1287 Inspection - Saturation 1 06-Nov-23 A 06-Nov-23 A

1290 '1288 Grade 1 07-Nov-23 A 07-Nov-23 A

1291 '1289 Copper 1 08-Nov-23 A 08-Nov-23 A

1292 '1290 Fire Sprinkler System- Standpipe 1 12-Dec-23 12-Dec-23

1293 '1291 Electrical - Foundation Conduit 1 30-Nov-23 A 30-Nov-23 A

1294 '1292 Low Voltage - Foundation Conduit 1 30-Nov-23 A 30-Nov-23 A

1295 '1293 Double Form/Detail (Day 1) 1 12-Dec-23 12-Dec-23

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Flooring - Rubber Tile

Final Cleaning (Day 1)

HVAC - Set Condenser & Startup

HVAC - Balance & Testing

Commissioning - HVAC/Elect/Light (Day 1)

Signage

Commissioning - Fire Alarm/Sec'ty (Day 2)

Inspection - Electrical Final

Final Cleaning (Day 2)

Pest Control

Final Reports Review

NPS Inspection for Final

Pickup Work (Day 1)

Pickup Work (Day 2)

Pickup Work (Day 3)

Pickup Work (Day 4)

Pickup Work (Day 5)

Final Cleaning (Day 3)

NPS FINAL ACCEPTANCE

10-Feb-25, Residential Building

21-Dec-23, Concrete Foundation

Survey - Corners & Grid

Trench

Form (Day 1)

Form (Day 2)

Soils (Day 1)

Survey - Post Anchors

Soils (Day 2)

Saturate (Day 1)

Saturate (Day 2)

Inspection - Saturation

Grade

Copper

Fire Sprinkler System- Standpipe

Electrical - Foundation Conduit

Low Voltage - Foundation Conduit

Double Form/Detail (Day 1)
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1296 '1294 Double Form/Detail (Day 2) 1 13-Dec-23 13-Dec-23

1297 '1295 Visqueen/Gravel 1 11-Dec-23 11-Dec-23

1298 '1296 Steel (Day 1) 1 13-Dec-23 13-Dec-23

1299 '1297 Steel (Day 2) 1 14-Dec-23 14-Dec-23

1300 '1298 Steel (Day 3) 1 15-Dec-23 15-Dec-23

1301 '1299 Survey - Form Certification 1 15-Dec-23 15-Dec-23

1302 '1300 Inspection - Pre-pour 1 18-Dec-23 18-Dec-23

1303 '1301 Pour 1 19-Dec-23 19-Dec-23

1304 '1302 Inspection - Pickup Concrete Cylinders 1 20-Dec-23 20-Dec-23

1305 '1303 Strip Forms & Grind 1 20-Dec-23 20-Dec-23

1306 '1304 Spin Pad 1 21-Dec-23 21-Dec-23

1307 Building ShellBuilding ShellBuilding ShellBuilding ShellBuilding Shell

1308 '1306 Snap Control Lines (Day 1) 1 08-Mar-24 08-Mar-24

1309 '1307 Snap Control Lines (Day 2) 1 02-Feb-24 02-Feb-24

1310 '1308 Lumber Drop #1 1 11-Mar-24 11-Mar-24

1311 '1309 Snap Wall Lines 1 05-Feb-24 05-Feb-24

1312 '1310 Detail/Plate 1 12-Mar-24 12-Mar-24

1313 '1311 Wall Layout (Day 1) 1 13-Mar-24 13-Mar-24

1314 '1312 Wall Layout (Day 2) 1 14-Mar-24 14-Mar-24

1315 '1313 Header Packages 1 15-Mar-24 15-Mar-24

1316 '1314 Lumber Drop #2 1 15-Mar-24 15-Mar-24

1317 '1315 Cut Studs & Posts 1 18-Mar-24 18-Mar-24

1318 '1316 Wall Framing (Day 1) 1 19-Mar-24 19-Mar-24

1319 '1317 Wall Framing (Day 2) 1 20-Mar-24 20-Mar-24

1320 '1318 Stand Walls Flr 1 1 21-Mar-24 21-Mar-24

1321 '1319 Foundation Hardware 1 22-Mar-24 22-Mar-24

1322 '1320 Lumber Drop #3 1 22-Mar-24 22-Mar-24

1323 '1321 Plumb & Line Walls Flr 1 1 25-Mar-24 25-Mar-24

1324 '1322 Shear Panel Flr 1 (Day 1) 1 26-Mar-24 26-Mar-24

1325 '1323 Shear Panel Flr 1 (Day 2) 1 27-Mar-24 27-Mar-24

1326 '1324 Lumber Drop #4 1 27-Mar-24 27-Mar-24

1327 '1325 Floor Beams Flr 2 1 28-Mar-24 28-Mar-24

1328 '1326 Floor Joists Flr 2 (Day 1) 1 29-Mar-24 29-Mar-24

1329 '1327 Floor Joists Flr 2 (Day 2) 1 01-Apr-24 01-Apr-24

1330 '1328 Floor Joists Hardware Flr 2 1 02-Apr-24 02-Apr-24

1331 '1329 Floor Sheathing Flr 2 1 03-Apr-24 03-Apr-24

1332 '1330 Snap Control Lines Flr 2 1 04-Apr-24 04-Apr-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Double Form/Detail (Day 2)

Visqueen/Gravel

Steel (Day 1)

Steel (Day 2)

Steel (Day 3)

Survey - Form Certification

Inspection - Pre-pour

Pour

Inspection - Pickup Concrete Cylinders

Strip Forms & Grind

Spin Pad

11-Jul-24, Building Shell

Snap Control Lines (Day 1)

Snap Control Lines (Day 2)

Lumber Drop #1

Snap Wall Lines

Detail/Plate

Wall Layout (Day 1)

Wall Layout (Day 2)

Header Packages

Lumber Drop #2

Cut Studs & Posts

Wall Framing (Day 1)

Wall Framing (Day 2)

Stand Walls Flr 1

Foundation Hardware

Lumber Drop #3

Plumb & Line Walls Flr 1

Shear Panel Flr 1 (Day 1)

Shear Panel Flr 1 (Day 2)

Lumber Drop #4

Floor Beams Flr 2

Floor Joists Flr 2 (Day 1)

Floor Joists Flr 2 (Day 2)

Floor Joists Hardware Flr 2

Floor Sheathing Flr 2

Snap Control Lines Flr 2

REBUILD PARAMOUNT RANCH & ROCKY OAKS
NATIONAL PARK SERVICE

Completed Work

Remaining Work

Critical Work

Milestone

Summary
NOVEMBER 2023 SCHEDULE UPDATE

ALL FOR SUBCONTRACTORS

DATA DATE: 30-Nov-23

PRINT DATE: 13-Dec-23 / 17:57

PAGE 36 of 69



# Activity ID Activity Name Original Duration Start Finish

1333 '1331 Remove Braces Flr 1 1 04-Apr-24 04-Apr-24

1334 '1332 Plumbing Vent Flr 1 1 04-Apr-24 04-Apr-24

1335 '1333 Lumber Drop #5 1 04-Apr-24 04-Apr-24

1336 '1334 Snap Wall Lines Flr 2 1 05-Apr-24 05-Apr-24

1337 '1335 Detail/Plate Flr 2 (Day 1) 1 08-Apr-24 08-Apr-24

1338 '1336 Wall Layout Flr 2 (Day 1) 1 09-Apr-24 09-Apr-24

1339 '1337 Wall Layout Flr 2 (Day 2) 1 10-Apr-24 10-Apr-24

1340 '1338 Header Packages Flr 2 1 11-Apr-24 11-Apr-24

1341 '1339 Lumber Drop #6 1 11-Apr-24 11-Apr-24

1342 '1340 Cut Studs & Posts 1 12-Apr-24 12-Apr-24

1343 '1341 Wall Framing Flr 2 (Day 1) 1 15-Apr-24 15-Apr-24

1344 '1342 Wall Framing Flr 2 (Day 2) 1 16-Apr-24 16-Apr-24

1345 '1343 Stand Walls Flr 2 1 17-Apr-24 17-Apr-24

1346 '1344 Hardware Flr 2 1 18-Apr-24 18-Apr-24

1347 '1345 Lumber Drop #7 1 18-Apr-24 18-Apr-24

1348 '1346 Plumb & Line Walls Flr 2 1 19-Apr-24 19-Apr-24

1349 '1347 Plumbing Vent Flr 2 1 22-Apr-24 22-Apr-24

1350 '1348 Shear Panel Flr 2 1 22-Apr-24 22-Apr-24

1351 '1349 Ceiling Beams Flr 2 1 23-Apr-24 23-Apr-24

1352 '1350 Ceiling Joists Flr 2 1 24-Apr-24 24-Apr-24

1353 '1351 Lumber Drop #8 1 25-Apr-24 25-Apr-24

1354 '1352 Roof - Prep 1 26-Apr-24 26-Apr-24

1355 '1353 Roof - Set 1 29-Apr-24 29-Apr-24

1356 '1354 Roof - Stack (Day 1) 1 30-Apr-24 30-Apr-24

1357 '1355 Roof - Stack (Day 2) 1 01-May-24 01-May-24

1358 '1356 Roof - Eaves 1 02-May-24 02-May-24

1359 '1357 Lumber Drop #9 1 02-May-24 02-May-24

1360 '1358 Plumbing Vent thru Trusses 1 03-May-24 03-May-24

1361 '1359 Roof - Sheathing 1 06-May-24 06-May-24

1362 '1360 Remove Braces Flr 2 1 07-May-24 07-May-24

1363 '1361 Inspection - Sheat & Shear 1 07-May-24 07-May-24

1364 '1362 Framing - Pickup (Day 1) 1 08-May-24 08-May-24

1365 '1363 Roof - Stock Membrane 1 08-May-24 08-May-24

1366 '1364 Framing - Pickup (Day 2) 1 09-May-24 09-May-24

1367 '1365 Roof - Apply Membrane 1 09-May-24 09-May-24

1368 '1366 Framing - Pickup (Day 3) 1 10-May-24 10-May-24

1369 '1367 Lightweight Concrete - Prep 1 10-May-24 10-May-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Remove Braces Flr 1

Plumbing Vent Flr 1

Lumber Drop #5

Snap Wall Lines Flr 2

Detail/Plate Flr 2 (Day 1)

Wall Layout Flr 2 (Day 1)

Wall Layout Flr 2 (Day 2)

Header Packages Flr 2

Lumber Drop #6

Cut Studs & Posts

Wall Framing Flr 2 (Day 1)

Wall Framing Flr 2 (Day 2)

Stand Walls Flr 2

Hardware Flr 2

Lumber Drop #7

Plumb & Line Walls Flr 2

Plumbing Vent Flr 2

Shear Panel Flr 2

Ceiling Beams Flr 2

Ceiling Joists Flr 2

Lumber Drop #8

Roof - Prep

Roof - Set

Roof - Stack (Day 1)

Roof - Stack (Day 2)

Roof - Eaves

Lumber Drop #9

Plumbing Vent thru Trusses

Roof - Sheathing

Remove Braces Flr 2

Inspection - Sheat & Shear

Framing - Pickup (Day 1)

Roof - Stock Membrane

Framing - Pickup (Day 2)

Roof - Apply Membrane

Framing - Pickup (Day 3)

Lightweight Concrete - Prep
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1370 '1368 Inspection - Roof Membrane 1 10-May-24 10-May-24

1371 '1369 Lightweight Concrete - Pour 1 13-May-24 13-May-24

1372 '1370 Roof - Stock Shingle 1 13-May-24 13-May-24

1373 '1371 Scaffold - Set 1 14-May-24 14-May-24

1374 '1372 Door Jambs 1 15-May-24 15-May-24

1375 '1373 Windows - Set (Day 1) Flr 1 1 15-May-24 15-May-24

1376 '1374 Windows - Set (Day 2) Flr 2 1 16-May-24 16-May-24

1377 '1375 Casing - Exterior 1 17-May-24 17-May-24

1378 '1376 Sheetmetal (Day 1) 1 20-May-24 20-May-24

1379 '1377 Sheetmetal (Day 2) 1 21-May-24 21-May-24

1380 '1378 Sheetmetal (Day 3) 1 22-May-24 22-May-24

1381 '1379 Weather Barrier Flr 1 1 23-May-24 23-May-24

1382 '1380 Weather Barrier Flr 2 1 24-May-24 24-May-24

1383 '1381 Inspection - Combination 1 24-May-24 24-May-24

1384 '1382 Inspection - Weather Barrier 1 28-May-24 28-May-24

1385 '1383 Siding (Day 1) Flr 1 1 29-May-24 29-May-24

1386 '1384 Siding (Day 2) Flr 1 1 30-May-24 30-May-24

1387 '1385 Siding (Day 3) Flr 2 1 31-May-24 31-May-24

1388 '1386 Siding (Day 4) Flr 2 1 03-Jun-24 03-Jun-24

1389 '1387 Siding (Day 5) Flr 2 1 04-Jun-24 04-Jun-24

1390 '1388 Siding (Day 6) Flr 2 1 05-Jun-24 05-Jun-24

1391 '1389 Siding (Day 7) Flr 2 1 06-Jun-24 06-Jun-24

1392 '1390 Siding (Day 8) Flr 2 1 07-Jun-24 07-Jun-24

1393 '1391 Siding (Day 9) Flr 2 1 10-Jun-24 10-Jun-24

1394 '1392 Siding (Day 10) Flr 2 1 11-Jun-24 11-Jun-24

1395 '1393 Stucco - Lath (Day 1) 1 12-Jun-24 12-Jun-24

1396 '1394 Stucco - Lath (Day 2) 1 13-Jun-24 13-Jun-24

1397 '1395 Stucco - Scratch Coat 1 14-Jun-24 14-Jun-24

1398 '1396 Stucco - Brown Coat 1 20-Jun-24 20-Jun-24

1399 '1397 Paint Ext - Fascia/Eaves/Casing/Siding 1 21-Jun-24 21-Jun-24

1400 '1398 Stucco - Color Coat 1 03-Jul-24 03-Jul-24

1401 '1399 Stair Railings 1 05-Jul-24 05-Jul-24

1402 '1400 Roof - Install Shingle (Day 1) 1 05-Jul-24 05-Jul-24

1403 '1401 Deck Railings 1 08-Jul-24 08-Jul-24

1404 '1402 Roof - Install Shingle (Day 2) 1 08-Jul-24 08-Jul-24

1405 '1403 Paint Ext - Trim 1 09-Jul-24 09-Jul-24

1406 '1404 Scaffold - Remove 1 10-Jul-24 10-Jul-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Inspection - Roof Membrane

Lightweight Concrete - Pour

Roof - Stock Shingle

Scaffold - Set

Door Jambs

Windows - Set (Day 1) Flr 1

Windows - Set (Day 2) Flr 2

Casing - Exterior

Sheetmetal (Day 1)

Sheetmetal (Day 2)

Sheetmetal (Day 3)

Weather Barrier Flr 1

Weather Barrier Flr 2

Inspection - Combination

Inspection - Weather Barrier

Siding (Day 1) Flr 1

Siding (Day 2) Flr 1

Siding (Day 3) Flr 2

Siding (Day 4) Flr 2

Siding (Day 5) Flr 2

Siding (Day 6) Flr 2

Siding (Day 7) Flr 2

Siding (Day 8) Flr 2

Siding (Day 9) Flr 2

Siding (Day 10) Flr 2

Stucco - Lath (Day 1)

Stucco - Lath (Day 2)

Stucco - Scratch Coat

Stucco - Brown Coat

Paint Ext - Fascia/Eaves/Casing/Siding

Stucco - Color Coat

Stair Railings

Roof - Install Shingle (Day 1)

Deck Railings

Roof - Install Shingle (Day 2)

Paint Ext - Trim

Scaffold - Remove
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1407 '1405 Stucco - Dig and Remove Spoils 1 11-Jul-24 11-Jul-24

1408 MEPS RoughMEPS RoughMEPS RoughMEPS RoughMEPS Rough

1409 '1407 Plumbing (Day 1) 1 08-May-24 08-May-24

1410 '1408 HVAC (Day 1) 1 09-May-24 09-May-24

1411 '1409 Plumbing (Day 2) 1 09-May-24 09-May-24

1412 '1410 HVAC (Day 2) 1 10-May-24 10-May-24

1413 '1411 Plumbing (Day 3) 1 10-May-24 10-May-24

1414 '1412 Electrical - Box (Day 1) 1 13-May-24 13-May-24

1415 '1413 HVAC (Day 3) 1 13-May-24 13-May-24

1416 '1414 Plumbing (Day 4) 1 13-May-24 13-May-24

1417 '1415 Plumbing - Topout 1 14-May-24 14-May-24

1418 '1416 HVAC (Day 4) 1 14-May-24 14-May-24

1419 '1417 Electrical - Drill (Day 1) 1 14-May-24 14-May-24

1420 '1418 Electrical - Box (Day 2) 1 15-May-24 15-May-24

1421 '1419 Electrical - Conduit (Day 1) 1 15-May-24 15-May-24

1422 '1420 Electrical - Drill (Day 2) 1 16-May-24 16-May-24

1423 '1421 Low Voltage - Box 1 16-May-24 16-May-24

1424 '1422 Electrical - Conduit (Day 2) 1 17-May-24 17-May-24

1425 '1423 Low Voltage - Drill 1 17-May-24 17-May-24

1426 '1424 Electrical - Switch Gear 1 13-Nov-24 13-Nov-24

1427 '1425 Electrical - Wire (Day 1) 1 20-May-24 20-May-24

1428 '1426 Fire Sprinkler (Day 1) 1 20-May-24 20-May-24

1429 '1427 Low Voltage - Wire 1 20-May-24 20-May-24

1430 '1428 Fire Alarm - Wire 1 20-May-24 20-May-24

1431 '1429 Electrical - Wire (Day 2) 1 21-May-24 21-May-24

1432 '1430 Fire Sprinkler (Day 2) 1 21-May-24 21-May-24

1433 '1431 Inspection - Fire Sprinkler Hydro 1 22-May-24 22-May-24

1434 '1432 Electrical - Makeup (Day 1) 1 22-May-24 22-May-24

1435 '1433 Electrical - Makeup (Day 2) 1 23-May-24 23-May-24

1436 InteriorInteriorInteriorInteriorInterior

1437 '1435 Insulation - Batt 1 28-May-24 28-May-24

1438 '1436 Drywall - Stock 1 29-May-24 29-May-24

1439 '1437 Inspection - Insulation 1 29-May-24 29-May-24

1440 '1438 Drywall - Hang Layer 1 (Day 1) 1 30-May-24 30-May-24

1441 '1439 Drywall - Hang Layer 1 (Day 2) 1 31-May-24 31-May-24

1442 '1440 Drywall - Hang Layer 1 (Day 3) 1 03-Jun-24 03-Jun-24

1443 '1441 Inspection - Drywall Nailing Layer 1 1 04-Jun-24 04-Jun-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Stucco - Dig and Remove Spoils

13-Nov-24, MEPS Rough

Plumbing (Day 1)

HVAC (Day 1)

Plumbing (Day 2)

HVAC (Day 2)

Plumbing (Day 3)

Electrical - Box (Day 1)

HVAC (Day 3)

Plumbing (Day 4)

Plumbing - Topout

HVAC (Day 4)

Electrical - Drill (Day 1)

Electrical - Box (Day 2)

Electrical - Conduit (Day 1)

Electrical - Drill (Day 2)

Low Voltage - Box

Electrical - Conduit (Day 2)

Low Voltage - Drill

Electrical - Switch Gear

Electrical - Wire (Day 1)

Fire Sprinkler (Day 1)

Low Voltage - Wire

Fire Alarm - Wire

Electrical - Wire (Day 2)

Fire Sprinkler (Day 2)

Inspection - Fire Sprinkler Hydro

Electrical - Makeup (Day 1)

Electrical - Makeup (Day 2)

10-Feb-25, Interior

Insulation - Batt

Drywall - Stock

Inspection - Insulation

Drywall - Hang Layer 1 (Day 1)

Drywall - Hang Layer 1 (Day 2)

Drywall - Hang Layer 1 (Day 3)

Inspection - Drywall Nailing Layer 1
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1444 '1442 Drywall - Tape & Mud Layer 1 1 05-Jun-24 05-Jun-24

1445 '1443 Drywall - Hang Layer 2 (Day 1) 1 06-Jun-24 06-Jun-24

1446 '1444 Drywall - Hang Layer 2 (Day 2) 1 07-Jun-24 07-Jun-24

1447 '1445 Drywall - Scrap Out 1 10-Jun-24 10-Jun-24

1448 '1446 Drywall - Corners 1 11-Jun-24 11-Jun-24

1449 '1447 Inspection - Drywall Nailing Layer 2 1 12-Jun-24 12-Jun-24

1450 '1448 Drywall - Tape & Mud (Day 1) 1 13-Jun-24 13-Jun-24

1451 '1449 Drywall - Tape & Mud (Day 2) 1 14-Jun-24 14-Jun-24

1452 '1450 Drywall - Sand (Day 1) 1 17-Jun-24 17-Jun-24

1453 '1451 Drywall - Skim Coat (Day 1) 1 18-Jun-24 18-Jun-24

1454 '1452 Drywall - Sand (Day 2) 1 19-Jun-24 19-Jun-24

1455 '1453 Drywall - Skim Coat (Day 2) 1 20-Jun-24 20-Jun-24

1456 '1454 Drywall - Texture & Muck Out 1 21-Jun-24 21-Jun-24

1457 '1455 Paint - Caulk Corners (Drywall) 1 24-Jun-24 24-Jun-24

1458 '1456 Paint - Primer Coat (Drywall) 1 25-Jun-24 25-Jun-24

1459 '1457 Paint - K&B's/Utility Rooms/Ceilings 1 26-Jun-24 26-Jun-24

1460 '1458 Casework - Delivery 1 27-Jun-24 27-Jun-24

1461 '1459 Finish Trim - Exterior Door(s) 1 28-Jun-24 28-Jun-24

1462 '1460 Casework - Install (Day 1) 1 28-Jun-24 28-Jun-24

1463 '1461 Casework - Install (Day 2) 1 01-Jul-24 01-Jul-24

1464 '1462 Finish Trim - Deliver 1 01-Jul-24 01-Jul-24

1465 '1463 Countertops - Measure 1 02-Jul-24 02-Jul-24

1466 '1464 Finish Trim - Install (Day 1) 1 02-Jul-24 02-Jul-24

1467 '1465 Finish Trim - Install (Day 2) 1 03-Jul-24 03-Jul-24

1468 '1466 Ceramic Tile - Backer Board (Day 1) 1 05-Jul-24 05-Jul-24

1469 '1467 Ceramic Tile - Backer Board (Day 2) 1 08-Jul-24 08-Jul-24

1470 '1468 Ceramic Tile - Shower Membrane (Day 1) 1 09-Jul-24 09-Jul-24

1471 '1469 Ceramic Tile - Shower Membrane (Day 2) 1 10-Jul-24 10-Jul-24

1472 '1470 Drywall - Prep 1 11-Jul-24 11-Jul-24

1473 '1471 Paint - Prep (Day 1) 1 11-Jul-24 11-Jul-24

1474 '1472 Paint - Prep (Day 2) 1 12-Jul-24 12-Jul-24

1475 '1473 Paint - Undercoat 1 15-Jul-24 15-Jul-24

1476 '1474 Paint - Enamel Coat (Day 1) 1 16-Jul-24 16-Jul-24

1477 '1475 Paint - Enamel Coat (Day 2) 1 17-Jul-24 17-Jul-24

1478 '1476 Countertops - Install (Day 1) 1 24-Jul-24 24-Jul-24

1479 '1477 Countertops - Install (Day 2) 1 25-Jul-24 25-Jul-24

1480 '1478 Ceramic Tile - Set Floors (Day 1) 1 25-Jul-24 25-Jul-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Drywall - Tape & Mud Layer 1

Drywall - Hang Layer 2 (Day 1)

Drywall - Hang Layer 2 (Day 2)

Drywall - Scrap Out

Drywall - Corners

Inspection - Drywall Nailing Layer 2

Drywall - Tape & Mud (Day 1)

Drywall - Tape & Mud (Day 2)

Drywall - Sand (Day 1)

Drywall - Skim Coat (Day 1)

Drywall - Sand (Day 2)

Drywall - Skim Coat (Day 2)

Drywall - Texture & Muck Out

Paint - Caulk Corners (Drywall)

Paint - Primer Coat (Drywall)

Paint - K&B's/Utility Rooms/Ceilings

Casework - Delivery

Finish Trim - Exterior Door(s)

Casework - Install (Day 1)

Casework - Install (Day 2)

Finish Trim - Deliver

Countertops - Measure

Finish Trim - Install (Day 1)

Finish Trim - Install (Day 2)

Ceramic Tile - Backer Board (Day 1)

Ceramic Tile - Backer Board (Day 2)

Ceramic Tile - Shower Membrane (Day 1)

Ceramic Tile - Shower Membrane (Day 2)

Drywall - Prep

Paint - Prep (Day 1)

Paint - Prep (Day 2)

Paint - Undercoat

Paint - Enamel Coat (Day 1)

Paint - Enamel Coat (Day 2)

Countertops - Install (Day 1)

Countertops - Install (Day 2)

Ceramic Tile - Set Floors (Day 1)
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1481 '1479 Ceramic Tile - Set Floors (Day 2) 1 26-Jul-24 26-Jul-24

1482 '1480 Ceramic Tile - Grout (Day 1) 1 29-Jul-24 29-Jul-24

1483 '1481 Ceramic Tile - Set Floors (Day 3) 1 29-Jul-24 29-Jul-24

1484 '1482 Ceramic Tile - Set Walls (Day 1) 1 30-Jul-24 30-Jul-24

1485 '1483 Ceramic Tile - Grout (Day 2) 1 31-Jul-24 31-Jul-24

1486 '1484 Ceramic Tile - Set Walls (Day 2) 1 31-Jul-24 31-Jul-24

1487 '1485 Ceramic Tile - Set Walls (Day 3) 1 01-Aug-24 01-Aug-24

1488 '1486 Ceramic Tile - Grout (Day 3) 1 02-Aug-24 02-Aug-24

1489 '1487 Paint - Roll Walls (Day 1) 1 02-Aug-24 02-Aug-24

1490 '1488 Paint - Roll Walls (Day 2) 1 05-Aug-24 05-Aug-24

1491 '1489 Flooring - Sand 1 06-Aug-24 06-Aug-24

1492 '1490 Flooring - Set Tile 1 07-Aug-24 07-Aug-24

1493 '1491 Flooring - Grout Tile 1 08-Aug-24 08-Aug-24

1494 '1492 Flooring - Lay Wood Laminate (Day 1) 1 09-Aug-24 09-Aug-24

1495 '1493 Flooring - Lay Wood Laminate (Day 2) 1 12-Aug-24 12-Aug-24

1496 '1494 Flooring - Lay Wood Laminate (Day 3) 1 13-Aug-24 13-Aug-24

1497 '1495 Flooring - Lay Wood Laminate (Day 4) 1 15-Aug-24 15-Aug-24

1498 '1496 Flooring - Concrete Sealer 1 14-Aug-24 14-Aug-24

1499 '1497 Hardware - Finish 1 16-Aug-24 16-Aug-24

1500 '1498 Plumbing - Set Trim (Day 1) 1 19-Aug-24 19-Aug-24

1501 '1499 Plumbing - Set Trim (Day 2) 1 20-Aug-24 20-Aug-24

1502 '1500 Flooring - Resilient Baseboard (Day 1) 1 20-Aug-24 20-Aug-24

1503 '1501 Flooring - Resilient Baseboard (Day 2) 1 21-Aug-24 21-Aug-24

1504 '1502 Plumbing - Set Toilets 1 22-Aug-24 22-Aug-24

1505 '1503 Electrical - Finish (Day 1) 1 23-Aug-24 23-Aug-24

1506 '1504 HVAC - Trim (Day 1) 1 23-Aug-24 23-Aug-24

1507 '1505 Air Flush-out 14 22-Aug-24* 11-Sep-24

1508 '1506 Electrical - Finish (Day 2) 1 26-Aug-24 26-Aug-24

1509 '1507 HVAC - Trim (Day 2) 1 26-Aug-24 26-Aug-24

1510 '1508 HVAC - Set Condensers & Startup (Day 1) 1 26-Aug-24 26-Aug-24

1511 '1509 HVAC - Balance & Testing 1 27-Aug-24 27-Aug-24

1512 '1510 Bathroom Accessories 1 27-Aug-24 27-Aug-24

1513 '1511 Mirrors - Bathrooms 1 27-Aug-24 27-Aug-24

1514 '1512 Low Voltage - Trim 1 27-Aug-24 27-Aug-24

1515 '1513 Fire Alarm - Panels 1 27-Aug-24 27-Aug-24

1516 '1514 HVAC - Set Condensers & Startup (Day 2) 1 27-Aug-24 27-Aug-24

1517 '1515 Commissioning - HVAC/Elect/Light (Day 1) 1 28-Aug-24 28-Aug-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Ceramic Tile - Set Floors (Day 2)

Ceramic Tile - Grout (Day 1)

Ceramic Tile - Set Floors (Day 3)

Ceramic Tile - Set Walls (Day 1)

Ceramic Tile - Grout (Day 2)

Ceramic Tile - Set Walls (Day 2)

Ceramic Tile - Set Walls (Day 3)

Ceramic Tile - Grout (Day 3)

Paint - Roll Walls (Day 1)

Paint - Roll Walls (Day 2)

Flooring - Sand

Flooring - Set Tile

Flooring - Grout Tile

Flooring - Lay Wood Laminate (Day 1)

Flooring - Lay Wood Laminate (Day 2)

Flooring - Lay Wood Laminate (Day 3)

Flooring - Lay Wood Laminate (Day 4)

Flooring - Concrete Sealer

Hardware - Finish

Plumbing - Set Trim (Day 1)

Plumbing - Set Trim (Day 2)

Flooring - Resilient Baseboard (Day 1)

Flooring - Resilient Baseboard (Day 2)

Plumbing - Set Toilets

Electrical - Finish (Day 1)

HVAC - Trim (Day 1)

Air Flush-out

Electrical - Finish (Day 2)

HVAC - Trim (Day 2)

HVAC - Set Condensers & Startup (Day 1)

HVAC - Balance & Testing

Bathroom Accessories

Mirrors - Bathrooms

Low Voltage - Trim

Fire Alarm - Panels

HVAC - Set Condensers & Startup (Day 2)

Commissioning - HVAC/Elect/Light (Day 1)
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1518 '1516 Fire Alarm - Devices 1 28-Aug-24 28-Aug-24

1519 '1517 HVAC - Balance & Testing 1 28-Aug-24 28-Aug-24

1520 '1518 Inspection - Electrical Final 1 14-Nov-24 14-Nov-24

1521 '1519 Appliances - Range Hoods 1 29-Aug-24 29-Aug-24

1522 '1520 Hood Vent Hookup 1 29-Aug-24 29-Aug-24

1523 '1521 Signage 1 29-Aug-24 29-Aug-24

1524 '1522 Corner Guards 1 29-Aug-24 29-Aug-24

1525 '1523 Fire Sprinkler - Trim 1 29-Aug-24 29-Aug-24

1526 '1524 Final Cleaning (Day 1) 1 30-Aug-24 30-Aug-24

1527 '1525 Commissioning - Fire Alarm/Sec'ty (Day 2) 1 18-Nov-24 18-Nov-24

1528 '1526 Final Cleaning (Day 2) 1 03-Sep-24 03-Sep-24

1529 '1527 Final Cleaning (Day 3) 1 04-Sep-24 04-Sep-24

1530 '1528 Pest Control 1 05-Sep-24 05-Sep-24

1531 '1529 Final Reports Review 7 19-Nov-24 27-Nov-24

1532 '1530 NPS Inspection for Final 1 06-Sep-24 06-Sep-24

1533 '1531 Pickup Work (Day 1) 1 09-Sep-24 09-Sep-24

1534 '1532 Pickup Work (Day 2) 1 10-Sep-24 10-Sep-24

1535 '1533 Pickup Work (Day 3) 1 11-Sep-24 11-Sep-24

1536 '1534 Pickup Work (Day 4) 1 12-Sep-24 12-Sep-24

1537 '1535 Pickup Work (Day 5) 1 13-Sep-24 13-Sep-24

1538 '1536 Final Cleaning (Day 4) 1 16-Sep-24 16-Sep-24

1539 '1537 Final Cleaning (Day 5) 1 16-Sep-24 16-Sep-24

1540 '1538 NPS FINAL ACCEPTANCE 1 02-Dec-24 02-Dec-24

1541 '1558 NPS CONTRACT TIMELINE 0 22-Aug-23 A 10-Feb-25

1542 Concrete TestingConcrete TestingConcrete TestingConcrete TestingConcrete Testing

1543 BarnBarnBarnBarnBarn

1544 '1597 Cylinder Break Test Day 3 1 03-Jan-24 03-Jan-24

1545 '1598 Cylinder Break Test Day 7 1 09-Jan-24 09-Jan-24

1546 '1599 Cylinder Break Test Day 28 1 08-Feb-24 08-Feb-24

1547 '1600 Issue Report 1 12-Feb-24 12-Feb-24

1548 Restroom BuildingRestroom BuildingRestroom BuildingRestroom BuildingRestroom Building

1549 '1602 Cylinder Break Test Day 3 1 03-Jan-24 03-Jan-24

1550 '1603 Cylinder Break Test Day 7 1 09-Jan-24 09-Jan-24

1551 '1604 Cylinder Break Test Day 28 1 07-Feb-24 07-Feb-24

1552 '1605 Issue Report 1 09-Feb-24 09-Feb-24

1553 PavilionPavilionPavilionPavilionPavilion

1554 '1607 Cylinder Break Test Day 3 1 03-Jan-24 03-Jan-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Fire Alarm - Devices

HVAC - Balance & Testing

Inspection - Electrical Final

Appliances - Range Hoods

Hood Vent Hookup

Signage

Corner Guards

Fire Sprinkler - Trim

Final Cleaning (Day 1)

Commissioning - Fire Alarm/Sec'ty (Day 2)

Final Cleaning (Day 2)

Final Cleaning (Day 3)

Pest Control

Final Reports Review

NPS Inspection for Final

Pickup Work (Day 1)

Pickup Work (Day 2)

Pickup Work (Day 3)

Pickup Work (Day 4)

Pickup Work (Day 5)

Final Cleaning (Day 4)

Final Cleaning (Day 5)

NPS FINAL ACCEPTANCE

15-Feb-24, Concrete Testing

12-Feb-24, Barn

Cylinder Break Test Day 3

Cylinder Break Test Day 7

Cylinder Break Test Day 28

Issue Report

09-Feb-24, Restroom Building

Cylinder Break Test Day 3

Cylinder Break Test Day 7

Cylinder Break Test Day 28

Issue Report

09-Feb-24, Pavilion

Cylinder Break Test Day 3

REBUILD PARAMOUNT RANCH & ROCKY OAKS
NATIONAL PARK SERVICE

Completed Work

Remaining Work

Critical Work

Milestone

Summary
NOVEMBER 2023 SCHEDULE UPDATE

ALL FOR SUBCONTRACTORS

DATA DATE: 30-Nov-23

PRINT DATE: 13-Dec-23 / 17:57

PAGE 42 of 69



# Activity ID Activity Name Original Duration Start Finish

1555 '1608 Cylinder Break Test Day 7 1 09-Jan-24 09-Jan-24

1556 '1609 Cylinder Break Test Day 28 1 07-Feb-24 07-Feb-24

1557 '1610 Issue Report 1 09-Feb-24 09-Feb-24

1558 Small Event BuildingSmall Event BuildingSmall Event BuildingSmall Event BuildingSmall Event Building

1559 '1612 Cylinder Break Test Day 3 1 03-Jan-24 03-Jan-24

1560 '1613 Cylinder Break Test Day 7 1 09-Jan-24 09-Jan-24

1561 '1614 Cylinder Break Test Day 28 1 07-Feb-24 07-Feb-24

1562 '1615 Issue Report 1 09-Feb-24 09-Feb-24

1563 Admin BuildingAdmin BuildingAdmin BuildingAdmin BuildingAdmin Building

1564 '1617 Cylinder Break Test Day 3 1 09-Jan-24 09-Jan-24

1565 '1618 Cylinder Break Test Day 7 1 13-Jan-24 13-Jan-24

1566 '1619 Cylinder Break Test Day 28 1 13-Feb-24 13-Feb-24

1567 '1620 Issue Report 1 15-Feb-24 15-Feb-24

1568 Residential BuildingResidential BuildingResidential BuildingResidential BuildingResidential Building

1569 '1622 Cylinder Break Test Day 3 1 27-Dec-23 27-Dec-23

1570 '1623 Cylinder Break Test Day 7 1 03-Jan-24 03-Jan-24

1571 '1624 Cylinder Break Test Day 28 1 01-Feb-24 01-Feb-24

1572 '1625 Issue Report 1 05-Feb-24 05-Feb-24

1573 Procurement Lead TimesProcurement Lead TimesProcurement Lead TimesProcurement Lead TimesProcurement Lead Times

1574 Paramount RanchParamount RanchParamount RanchParamount RanchParamount Ranch

1575 '1562 Switchgear Paramount (1 Year) 200 29-Jan-24 12-Nov-24

1576 '1563 Steel Trusses (Barn) 50 04-Dec-23 13-Feb-24

1577 '1564 Lighting Controls 4 mos 81 23-Jan-24 14-May-24

1578 '1565 Windows 120 08-Mar-24 26-Aug-24

1579 '1566 Vent Fans 60 01-Dec-23 26-Feb-24

1580 '1567 Lighting 4 mos 80 23-Jan-24 13-May-24

1581 '1568 Ceiling Fans 80 01-Dec-23 25-Mar-24

1582 '1569 Electrical Panels 53 01-Dec-23 15-Feb-24

1583 '1570 Wood Trusses (Restroom Bldg) 24 01-Dec-23 05-Jan-24

1584 '1571 Corten Metals 23 08-Mar-24 09-Apr-24

1585 '1572 Plumbing Fixtures 60 01-Dec-23 26-Feb-24

1586 '1573 Wood Trusses (Small Event Bldg) 20 01-Dec-23 29-Dec-23

1587 '1574 Wood Trusses (Pavilion) 20 01-Dec-23 29-Dec-23

1588 '1575 Custom Doors w/Frames & Hardware 50 08-Mar-24 16-May-24

1589 '1576 Toilet Partitions & Accessories 35 22-Feb-24 10-Apr-24

1590 '1577 Refrigerator & Kitchen Equipment 40 01-Dec-23 29-Jan-24

1591 '1578 Signage 30 08-Mar-24 18-Apr-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Cylinder Break Test Day 7

Cylinder Break Test Day 28

Issue Report

09-Feb-24, Small Event Building

Cylinder Break Test Day 3

Cylinder Break Test Day 7

Cylinder Break Test Day 28

Issue Report

15-Feb-24, Admin Building

Cylinder Break Test Day 3

Cylinder Break Test Day 7

Cylinder Break Test Day 28

Issue Report

05-Feb-24, Residential Building

Cylinder Break Test Day 3

Cylinder Break Test Day 7

Cylinder Break Test Day 28

Issue Report

12-Nov-24, Procurement Lead Times

12-Nov-24, Paramount Ranch

Switchgear Paramount (1 Year)

Steel Trusses (Barn)

Lighting Controls 4 mos

Windows

Vent Fans

Lighting 4 mos

Ceiling Fans

Electrical Panels

Wood Trusses (Restroom Bldg)

Corten Metals

Plumbing Fixtures

Wood Trusses (Small Event Bldg)

Wood Trusses (Pavilion)

Custom Doors w/Frames & Hardware

Toilet Partitions & Accessories

Refrigerator & Kitchen Equipment

Signage
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1592 Rocky OaksRocky OaksRocky OaksRocky OaksRocky Oaks

1593 '1580 Electrical Switchgear (Admin Building) 200 29-Jan-24 12-Nov-24

1594 '1580.1 Electrical Switchgear (Residential Building) 200 29-Jan-24 12-Nov-24

1595 '1581 Windows 120 08-Mar-24* 26-Aug-24

1596 '1582 HVAC Equipment 90 01-Dec-23 08-Apr-24

1597 '1583 Lighting Controls 80 15-Jan-24 03-May-24

1598 '1584 Plumbing Fixtures 60 01-Dec-23 26-Feb-24

1599 '1585 Electrical Panels 50 01-Dec-23 12-Feb-24

1600 '1586 Lighting 80 01-Dec-23 25-Mar-24

1601 '1587 Trusses 20 08-Mar-24 04-Apr-24

1602 '1588 Doors 50 08-Mar-24 16-May-24

1603 '1589 Door Hardware 50 01-Dec-23 12-Feb-24

1604 '1590 Aluminum Railings 80 08-Mar-24 28-Jun-24

1605 '1591 Gates 30 01-Dec-23 15-Jan-24

1606 '1592 EV Charging Equipment 50 08-Mar-24 16-May-24

1607 '1593 Signage 30 08-Mar-24 18-Apr-24

1608 Delays / ImpactsDelays / ImpactsDelays / ImpactsDelays / ImpactsDelays / Impacts

1609 Submittal Process ImpactsSubmittal Process ImpactsSubmittal Process ImpactsSubmittal Process ImpactsSubmittal Process Impacts

1610 FRAG-SUB-01 INITIAL SUBMITTAL PROCESS IMPACTS / DELAYS 5 22-Aug-23 A 20-Oct-23 A

1611 FRAG-SUB-02 SUBMITTAL PROCESS IMPACTS / DELAYS 60 20-Oct-23 A 15-Dec-23

1612 Paramount-Rocky Oaks Electrical DelayParamount-Rocky Oaks Electrical DelayParamount-Rocky Oaks Electrical DelayParamount-Rocky Oaks Electrical DelayParamount-Rocky Oaks Electrical Delay

1613 FRAG-SG-01 Approved Switchgear for Fabrication Direction (Delay) 5 22-Aug-23 A 01-Dec-23

1614 FRAG-SG-02 Subcontractor Electrical Review Prior to Material Submittal Process 14 01-Dec-23 15-Dec-23

1615 FRAG-SG-03 Switchgear Submittal Process - Phase 1 21 15-Dec-23 05-Jan-24

1616 FRAG-SG-04 Switchgear Submittal Process - Phase 2 21 05-Jan-24 26-Jan-24

1617 Paramount-Rocky Oaks Underground Utility DelayParamount-Rocky Oaks Underground Utility DelayParamount-Rocky Oaks Underground Utility DelayParamount-Rocky Oaks Underground Utility DelayParamount-Rocky Oaks Underground Utility Delay

1618 FRAG-SG-05 Impact 02 - Underground Utilities 34 19-Oct-23 A 17-Nov-23 A

1619 Paramount-Rocky Oaks Grading Obstructions DelayParamount-Rocky Oaks Grading Obstructions DelayParamount-Rocky Oaks Grading Obstructions DelayParamount-Rocky Oaks Grading Obstructions DelayParamount-Rocky Oaks Grading Obstructions Delay

1620 FRAG-SG-06 Impact 01 - Grading Obstructions East of Administration Building 17 17-Oct-23 A 13-Nov-23 A

1621 Paramount-Rocky Oaks Stoppage of Foundation Work DelayParamount-Rocky Oaks Stoppage of Foundation Work DelayParamount-Rocky Oaks Stoppage of Foundation Work DelayParamount-Rocky Oaks Stoppage of Foundation Work DelayParamount-Rocky Oaks Stoppage of Foundation Work Delay

1622 FRAG-SG-07 Impact 03 - Stoppage of Work for Foundation Trenching and Forming - PARAMOUNT ELECT 11/616 18-Oct-23 A 06-Nov-23 A

1623 Rocky Oaks - Unforeseen Condition Hard Rock Excavation for Domestic / Fire Waterlines / Admn. Bldg.Rocky Oaks - Unforeseen Condition Hard Rock Excavation for Domestic / Fire Waterlines / Admn. Bldg.Rocky Oaks - Unforeseen Condition Hard Rock Excavation for Domestic / Fire Waterlines / Admn. Bldg.Rocky Oaks - Unforeseen Condition Hard Rock Excavation for Domestic / Fire Waterlines / Admn. Bldg.Rocky Oaks - Unforeseen Condition Hard Rock Excavation for Domestic / Fire Waterlines / Admn. Bldg.

1624 FRAG-08 Impact 04 - Hard Rock Excavation Delay to Utilities / Foundation at Admin Building20 22-Nov-23 A 26-Dec-23

1625 Final SummaryFinal SummaryFinal SummaryFinal SummaryFinal Summary

1626 '1551 Final Inspection Request (Written) 1 13-Dec-24 13-Dec-24

1627 '1552 Inspection 1 31-Dec-24 31-Dec-24

1628 '1553 Punch List 11 02-Jan-25 16-Jan-25

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

12-Nov-24, Rocky Oaks

Electrical Switchgear (Admin Building)

Electrical Switchgear (Residential Building)

Windows

HVAC Equipment

Lighting Controls

Plumbing Fixtures

Electrical Panels

Lighting

Trusses

Doors

Door Hardware

Aluminum Railings

Gates

EV Charging Equipment

Signage

26-Jan-24, Delays / Impacts

15-Dec-23, Submittal Process Impacts

INITIAL SUBMITTAL PROCESS IMPACTS / DELAYS

SUBMITTAL PROCESS IMPACTS / DELAYS, SUBMITTAL PROCESS IMPACTS / DELAYS

26-Jan-24, Paramount-Rocky Oaks Electrical Delay

Approved Switchgear for Fabrication Direction (Delay), Approved Switchgear for Fabrication Direction (Delay)

Subcontractor Electrical Review Prior to Material Submittal Process

Switchgear Submittal Process - Phase 1

Switchgear Submittal Process - Phase 2

17-Nov-23 A, Paramount-Rocky Oaks Underground Utility Delay

Impact 02 - Underground Utilities

13-Nov-23 A, Paramount-Rocky Oaks Grading Obstructions Delay

Impact 01 - Grading Obstructions East of Administration Building

06-Nov-23 A, Paramount-Rocky Oaks Stoppage of Foundation Work Delay

Impact 03 - Stoppage of Work for Foundation Trenching and Forming - PARAMOUNT ELECT 11/6

26-Dec-23, Rocky Oaks - Unforeseen Condition Hard Rock Excavation for Domestic / Fire Waterlines / Admn. Bldg.

Impact 04 - Hard Rock Excavation Delay to Utilities / Foundation at Admin Building, Impact 04 - Hard Rock Excavation Delay to Utilities / Foundation at Admin Building

10-Feb-25, Final Summary

Final Inspection Request (Written)

Inspection

Punch List
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1629 '1554 Re-inspection 1 17-Jan-25 17-Jan-25

1630 '1555 Rain Days Allowance 10 20-Jan-25 31-Jan-25

1631 '1556 Letter of Final Acceptance of Work (11/12/24) 6 03-Feb-25 10-Feb-25*

1632 Paramount RanchParamount RanchParamount RanchParamount RanchParamount Ranch

1633 '1542 Barn 0 29-Aug-24

1634 '1543 Small Events Building 0 27-Nov-24

1635 '1544 Restroom Building 0 20-Jun-24

1636 '1545 Site Improvements 0 15-Nov-24

1637 '1546 Pavilion 0 22-Jul-24

1638 Rocky OaksRocky OaksRocky OaksRocky OaksRocky Oaks

1639 '1548 Administration Building 0 05-Aug-24

1640 '1549 Residential Building 0 03-Dec-24

1641 '1550 Site Improvements 0 26-Nov-24

1642 Mockups / Lead Time / Shop Drawings / SamplesMockups / Lead Time / Shop Drawings / SamplesMockups / Lead Time / Shop Drawings / SamplesMockups / Lead Time / Shop Drawings / SamplesMockups / Lead Time / Shop Drawings / Samples

1643 Mockups 1Mockups 1Mockups 1Mockups 1Mockups 1

1644 RO 09 91 00 - PaintingRO 09 91 00 - PaintingRO 09 91 00 - PaintingRO 09 91 00 - PaintingRO 09 91 00 - Painting

1645 '2505 Original Submittal 1 18-Dec-23 18-Dec-23

1646 '2506 Technical Review 21 19-Dec-23 18-Jan-24

1647 '2507 Turnaround Corrections 7 19-Jan-24 29-Jan-24

1648 '2508 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

1649 '2509 Product Lead Time 14 19-Feb-24 07-Mar-24

1650 RO 09 30 13 - Ceramic TilingRO 09 30 13 - Ceramic TilingRO 09 30 13 - Ceramic TilingRO 09 30 13 - Ceramic TilingRO 09 30 13 - Ceramic Tiling

1651 '2511 Original Submittal 1 01-Nov-23 A 01-Nov-23 A

1652 '2512 Technical Review 21 01-Nov-23 A 01-Dec-23

1653 '2513 Turnaround Corrections 7 04-Dec-23 12-Dec-23

1654 '2514 Resubmittal/Approval 14 13-Dec-23 03-Jan-24

1655 '2515 Product Lead Time 14 04-Jan-24 23-Jan-24

1656 RO 08 14 00 - Wood DoorsRO 08 14 00 - Wood DoorsRO 08 14 00 - Wood DoorsRO 08 14 00 - Wood DoorsRO 08 14 00 - Wood Doors

1657 '2517 Original Submittal 1 18-Dec-23 18-Dec-23

1658 '2518 Technical Review 21 19-Dec-23 18-Jan-24

1659 '2519 Turnaround Corrections 7 19-Jan-24 29-Jan-24

1660 '2520 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

1661 '2521 Product Lead Time 14 19-Feb-24 07-Mar-24

1662 RO 08 11 13 - Hollow Metal Doors and FramesRO 08 11 13 - Hollow Metal Doors and FramesRO 08 11 13 - Hollow Metal Doors and FramesRO 08 11 13 - Hollow Metal Doors and FramesRO 08 11 13 - Hollow Metal Doors and Frames

1663 '2523 Original Submittal 1 18-Dec-23 18-Dec-23

1664 '2524 Technical Review 21 19-Dec-23 18-Jan-24

1665 '2525 Turnaround Corrections 7 19-Jan-24 29-Jan-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Re-inspection

Rain Days Allowance

Letter of Final Acceptance of Work (11/12/24)

27-Nov-24, Paramount Ranch

Barn

Small Events Building

Restroom Building

Site Improvements

Pavilion

03-Dec-24, Rocky Oaks

Administration Building

Residential Building

Site Improvements

07-Mar-24, Mockups / Lead Time / Shop Drawings / Samples

07-Mar-24, Mockups 1

07-Mar-24, RO 09 91 00 - Painting

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

23-Jan-24, RO 09 30 13 - Ceramic Tiling

Original Submittal

Technical Review, Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 08 14 00 - Wood Doors

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 08 11 13 - Hollow Metal Doors and Frames

Original Submittal

Technical Review

Turnaround Corrections
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1666 '2526 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

1667 '2527 Product Lead Time 14 19-Feb-24 07-Mar-24

1668 RO 04 43 00 - Stone MasonryRO 04 43 00 - Stone MasonryRO 04 43 00 - Stone MasonryRO 04 43 00 - Stone MasonryRO 04 43 00 - Stone Masonry

1669 '2529 Original Submittal 1 18-Dec-23 18-Dec-23

1670 '2530 Technical Review 21 19-Dec-23 18-Jan-24

1671 '2531 Turnaround Corrections 7 19-Jan-24 29-Jan-24

1672 '2532 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

1673 '2533 Product Lead Time 14 19-Feb-24 07-Mar-24

1674 RO 04 20 00 - Unit MasonryRO 04 20 00 - Unit MasonryRO 04 20 00 - Unit MasonryRO 04 20 00 - Unit MasonryRO 04 20 00 - Unit Masonry

1675 '2535 Original Submittal 1 18-Dec-23 18-Dec-23

1676 '2536 Technical Review 21 19-Dec-23 18-Jan-24

1677 '2537 Turnaround Corrections 7 19-Jan-24 29-Jan-24

1678 '2538 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

1679 '2539 Product Lead Time 14 19-Feb-24 07-Mar-24

1680 PR 07 42 13 - Metal Wall PanelsPR 07 42 13 - Metal Wall PanelsPR 07 42 13 - Metal Wall PanelsPR 07 42 13 - Metal Wall PanelsPR 07 42 13 - Metal Wall Panels

1681 '2493 Original Submittal 1 18-Dec-23 18-Dec-23

1682 '2494 Technical Review 21 19-Dec-23 18-Jan-24

1683 '2495 Turnaround Corrections 7 19-Jan-24 29-Jan-24

1684 '2496 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

1685 '2497 Product Lead Time 14 19-Feb-24 07-Mar-24

1686 PR 06 20 00 - Finish CarpentryPR 06 20 00 - Finish CarpentryPR 06 20 00 - Finish CarpentryPR 06 20 00 - Finish CarpentryPR 06 20 00 - Finish Carpentry

1687 '2499 Original Submittal 1 18-Dec-23 18-Dec-23

1688 '2500 Technical Review 21 19-Dec-23 18-Jan-24

1689 '2501 Turnaround Corrections 7 19-Jan-24 29-Jan-24

1690 '2502 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

1691 '2503 Product Lead Time 14 19-Feb-24 07-Mar-24

1692 Submittals Lead Time 2Submittals Lead Time 2Submittals Lead Time 2Submittals Lead Time 2Submittals Lead Time 2

1693 PR 31 23 16 - Structure ExcavationPR 31 23 16 - Structure ExcavationPR 31 23 16 - Structure ExcavationPR 31 23 16 - Structure ExcavationPR 31 23 16 - Structure Excavation

1694 '1629 Original Submittal 1 22-Aug-23 A 22-Aug-23 A

1695 '1630 Technical Review 21 23-Aug-23 A 25-Aug-23 A

1696 '1631 Turnaround Corrections 14 25-Aug-23 A 25-Aug-23 A

1697 '1632 Resubmittal/Approval 7 28-Aug-23 A 28-Aug-23 A

1698 '1633 Product Lead Time 14 25-Aug-23 A 25-Aug-23 A

1699 PR 31 10 00 - Erosion Control & Structure ExcavationPR 31 10 00 - Erosion Control & Structure ExcavationPR 31 10 00 - Erosion Control & Structure ExcavationPR 31 10 00 - Erosion Control & Structure ExcavationPR 31 10 00 - Erosion Control & Structure Excavation

1700 '1635 Original Submittal 1 28-Aug-23 A 28-Aug-23 A

1701 '1636 Technical Review 21 29-Aug-23 A 31-Aug-23 A

1702 '1637 Turnaround Corrections 7 05-Sep-23 A 05-Sep-23 A

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 04 43 00 - Stone Masonry

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 04 20 00 - Unit Masonry

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, PR 07 42 13 - Metal Wall Panels

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, PR 06 20 00 - Finish Carpentry

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, Submittals Lead Time 2

28-Aug-23 A, PR 31 23 16 - Structure Excavation

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

05-Sep-23 A, PR 31 10 00 - Erosion Control & Structure Excavation

Original Submittal

Technical Review

Turnaround Corrections
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1703 '1638 Resubmittal/Approval 14 05-Sep-23 A 05-Sep-23 A

1704 '1639 Product Lead Time 14 01-Sep-23 A 01-Sep-23 A

1705 PR 08 31 00 - Access Doors and PanelsPR 08 31 00 - Access Doors and PanelsPR 08 31 00 - Access Doors and PanelsPR 08 31 00 - Access Doors and PanelsPR 08 31 00 - Access Doors and Panels

1706 '1641 Original Submittal 1 18-Dec-23 18-Dec-23

1707 '1642 Technical Review 21 19-Dec-23 18-Jan-24

1708 '1643 Turnaround Corrections 7 19-Jan-24 29-Jan-24

1709 '1644 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

1710 '1645 Product Lead Time 14 19-Feb-24 07-Mar-24

1711 PR 06 20 13 - Exterior Finish CarpentryPR 06 20 13 - Exterior Finish CarpentryPR 06 20 13 - Exterior Finish CarpentryPR 06 20 13 - Exterior Finish CarpentryPR 06 20 13 - Exterior Finish Carpentry

1712 '1647 Original Submittal 1 18-Dec-23 18-Dec-23

1713 '1648 Technical Review 21 19-Dec-23 18-Jan-24

1714 '1649 Turnaround Corrections 7 19-Jan-24 29-Jan-24

1715 '1650 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

1716 '1651 Product Lead Time 14 19-Feb-24 07-Mar-24

1717 PR 06 10 00 - Rough CarpentryPR 06 10 00 - Rough CarpentryPR 06 10 00 - Rough CarpentryPR 06 10 00 - Rough CarpentryPR 06 10 00 - Rough Carpentry

1718 '1653 Original Submittal 1 17-Oct-23 A 07-Nov-23 A

1719 '1654 Technical Review 21 17-Oct-23 A 21-Nov-23 A

1720 '1655 Turnaround Corrections 7 21-Nov-23 A 21-Nov-23 A

1721 '1656 Resubmittal/Approval 14 21-Nov-23 A 21-Nov-23 A

1722 '1657 Product Lead Time 14 21-Nov-23 A 21-Nov-23 A

1723 PR 23 37 00 - Air Outlet and InletsPR 23 37 00 - Air Outlet and InletsPR 23 37 00 - Air Outlet and InletsPR 23 37 00 - Air Outlet and InletsPR 23 37 00 - Air Outlet and Inlets

1724 '1659 Original Submittal 1 18-Dec-23 18-Dec-23

1725 '1660 Technical Review 21 19-Dec-23 18-Jan-24

1726 '1661 Turnaround Corrections 7 19-Jan-24 29-Jan-24

1727 '1662 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

1728 '1663 Product Lead Time 14 19-Feb-24 07-Mar-24

1729 PR 23 09 33 - Electric and Electronic Control System for HVACPR 23 09 33 - Electric and Electronic Control System for HVACPR 23 09 33 - Electric and Electronic Control System for HVACPR 23 09 33 - Electric and Electronic Control System for HVACPR 23 09 33 - Electric and Electronic Control System for HVAC

1730 '1665 Original Submittal 1 18-Dec-23 18-Dec-23

1731 '1666 Technical Review 21 19-Dec-23 18-Jan-24

1732 '1667 Turnaround Corrections 7 19-Jan-24 29-Jan-24

1733 '1668 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

1734 '1669 Product Lead Time 14 19-Feb-24 07-Mar-24

1735 PR 23 05 29 - Hangers & Supports for HVAC Ductwork & EquipmentPR 23 05 29 - Hangers & Supports for HVAC Ductwork & EquipmentPR 23 05 29 - Hangers & Supports for HVAC Ductwork & EquipmentPR 23 05 29 - Hangers & Supports for HVAC Ductwork & EquipmentPR 23 05 29 - Hangers & Supports for HVAC Ductwork & Equipment

1736 '1671 Original Submittal 1 18-Dec-23 18-Dec-23

1737 '1672 Technical Review 21 19-Dec-23 18-Jan-24

1738 '1673 Turnaround Corrections 7 19-Jan-24 29-Jan-24

1739 '1674 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Resubmittal/Approval

Product Lead Time

07-Mar-24, PR 08 31 00 - Access Doors and Panels

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, PR 06 20 13 - Exterior Finish Carpentry

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

21-Nov-23 A, PR 06 10 00 - Rough Carpentry

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, PR 23 37 00 - Air Outlet and Inlets

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, PR 23 09 33 - Electric and Electronic Control System for HVAC

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, PR 23 05 29 - Hangers & Supports for HVAC Ductwork & Equipment

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval
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1740 '1675 Product Lead Time 14 19-Feb-24 07-Mar-24

1741 PR 22 07 00 - Plumbing InsulationPR 22 07 00 - Plumbing InsulationPR 22 07 00 - Plumbing InsulationPR 22 07 00 - Plumbing InsulationPR 22 07 00 - Plumbing Insulation

1742 '1677 Original Submittal 1 27-Sep-23 A 27-Sep-23 A

1743 '1678 Technical Review 21 27-Sep-23 A 02-Jan-24

1744 '1679 Turnaround Corrections 7 03-Jan-24 11-Jan-24

1745 '1680 Resubmittal/Approval 14 12-Jan-24 31-Jan-24

1746 '1681 Product Lead Time 14 01-Feb-24 20-Feb-24

1747 PR 33 46 00 - SubdrainagePR 33 46 00 - SubdrainagePR 33 46 00 - SubdrainagePR 33 46 00 - SubdrainagePR 33 46 00 - Subdrainage

1748 '1683 Original Submittal 1 22-Aug-23 A 22-Aug-23 A

1749 '1684 Technical Review 21 22-Aug-23 A 19-Oct-23 A

1750 '1685 Turnaround Corrections 7 19-Oct-23 A 19-Oct-23 A

1751 '1686 Resubmittal/Approval 14 19-Oct-23 A 19-Oct-23 A

1752 '1687 Product Lead Time 14 20-Oct-23 A 20-Dec-23

1753 PR 09 21 16 - Gypsum BoardPR 09 21 16 - Gypsum BoardPR 09 21 16 - Gypsum BoardPR 09 21 16 - Gypsum BoardPR 09 21 16 - Gypsum Board

1754 '1689 Original Submittal 1 18-Dec-23 18-Dec-23

1755 '1690 Technical Review 21 19-Dec-23 18-Jan-24

1756 '1691 Turnaround Corrections 7 19-Jan-24 29-Jan-24

1757 '1692 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

1758 '1693 Product Lead Time 14 19-Feb-24 07-Mar-24

1759 PR 32 13 13 - Concrete PavingPR 32 13 13 - Concrete PavingPR 32 13 13 - Concrete PavingPR 32 13 13 - Concrete PavingPR 32 13 13 - Concrete Paving

1760 '1695 Original Submittal 1 18-Dec-23 18-Dec-23

1761 '1696 Technical Review 21 19-Dec-23 18-Jan-24

1762 '1697 Turnaround Corrections 7 19-Jan-24 29-Jan-24

1763 '1698 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

1764 '1699 Product Lead Time 14 19-Feb-24 07-Mar-24

1765 PR 27 15 00 - Communication Horizontal CablingPR 27 15 00 - Communication Horizontal CablingPR 27 15 00 - Communication Horizontal CablingPR 27 15 00 - Communication Horizontal CablingPR 27 15 00 - Communication Horizontal Cabling

1766 '1701 Original Submittal 1 18-Dec-23 18-Dec-23

1767 '1702 Technical Review 21 19-Dec-23 18-Jan-24

1768 '1703 Turnaround Corrections 7 19-Jan-24 29-Jan-24

1769 '1704 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

1770 '1705 Product Lead Time 14 19-Feb-24 07-Mar-24

1771 PR 27 05 28 - Pathways for Communications SystemsPR 27 05 28 - Pathways for Communications SystemsPR 27 05 28 - Pathways for Communications SystemsPR 27 05 28 - Pathways for Communications SystemsPR 27 05 28 - Pathways for Communications Systems

1772 '1707 Original Submittal 1 18-Dec-23 18-Dec-23

1773 '1708 Technical Review 21 19-Dec-23 18-Jan-24

1774 '1709 Turnaround Corrections 7 19-Jan-24 29-Jan-24

1775 '1710 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

1776 '1711 Product Lead Time 14 19-Feb-24 07-Mar-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Product Lead Time

20-Feb-24, PR 22 07 00 - Plumbing Insulation

Original Submittal

Technical Review, Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

20-Dec-23, PR 33 46 00 - Subdrainage

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time, Product Lead Time

07-Mar-24, PR 09 21 16 - Gypsum Board

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, PR 32 13 13 - Concrete Paving

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, PR 27 15 00 - Communication Horizontal Cabling

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, PR 27 05 28 - Pathways for Communications Systems

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time
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1777 PR 11 40 01 - Custom Fabricated Foodservice EquipmentPR 11 40 01 - Custom Fabricated Foodservice EquipmentPR 11 40 01 - Custom Fabricated Foodservice EquipmentPR 11 40 01 - Custom Fabricated Foodservice EquipmentPR 11 40 01 - Custom Fabricated Foodservice Equipment

1778 '1713 Original Submittal 1 22-Aug-23 A 22-Aug-23 A

1779 '1714 Technical Review 21 22-Aug-23 A 02-Jan-24

1780 '1715 Turnaround Corrections 7 03-Jan-24 11-Jan-24

1781 '1716 Resubmittal/Approval 14 12-Jan-24 31-Jan-24

1782 '1717 Product Lead Time 14 01-Feb-24 20-Feb-24

1783 PR 26 51 00 - LightingPR 26 51 00 - LightingPR 26 51 00 - LightingPR 26 51 00 - LightingPR 26 51 00 - Lighting

1784 '1719 Original Submittal 1 12-Oct-23 A 12-Oct-23 A

1785 '1720 Technical Review 21 12-Oct-23 A 15-Nov-23 A

1786 '1721 Turnaround Corrections 7 15-Nov-23 A 11-Dec-23

1787 '1722 Resubmittal/Approval 14 12-Dec-23 02-Jan-24

1788 '1723 Product Lead Time 14 03-Jan-24 22-Jan-24

1789 PR 26 28 00 - Overcurrent Protective DevicesPR 26 28 00 - Overcurrent Protective DevicesPR 26 28 00 - Overcurrent Protective DevicesPR 26 28 00 - Overcurrent Protective DevicesPR 26 28 00 - Overcurrent Protective Devices

1790 '1725 Original Submittal 1 18-Dec-23 18-Dec-23

1791 '1726 Technical Review 21 19-Dec-23 18-Jan-24

1792 '1727 Turnaround Corrections 7 19-Jan-24 29-Jan-24

1793 '1728 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

1794 '1729 Product Lead Time 14 19-Feb-24 07-Mar-24

1795 PR 26 09 25 - Digital Lighting ControlsPR 26 09 25 - Digital Lighting ControlsPR 26 09 25 - Digital Lighting ControlsPR 26 09 25 - Digital Lighting ControlsPR 26 09 25 - Digital Lighting Controls

1796 '1731 Original Submittal 1 12-Oct-23 A 12-Oct-23 A

1797 '1732 Technical Review 21 12-Oct-23 A 07-Nov-23 A

1798 '1733 Turnaround Corrections 7 07-Nov-23 A 11-Dec-23

1799 '1734 Resubmittal/Approval 14 12-Dec-23 02-Jan-24

1800 '1735 Product Lead Time 14 03-Jan-24 22-Jan-24

1801 PR 26 05 29 - Hangers and Supports for Electrical Systems and EquipmentPR 26 05 29 - Hangers and Supports for Electrical Systems and EquipmentPR 26 05 29 - Hangers and Supports for Electrical Systems and EquipmentPR 26 05 29 - Hangers and Supports for Electrical Systems and EquipmentPR 26 05 29 - Hangers and Supports for Electrical Systems and Equipment

1802 '1737 Original Submittal 1 12-Oct-23 A 12-Oct-23 A

1803 '1738 Technical Review 21 12-Oct-23 A 12-Oct-23 A

1804 '1739 Turnaround Corrections 7 12-Oct-23 A 10-Nov-23 A

1805 '1740 Resubmittal/Approval 14 13-Nov-23 A 13-Nov-23 A

1806 '1741 Product Lead Time 14 14-Nov-23 A 20-Dec-23

1807 PR 31 30 00 - Earthwork and GradingPR 31 30 00 - Earthwork and GradingPR 31 30 00 - Earthwork and GradingPR 31 30 00 - Earthwork and GradingPR 31 30 00 - Earthwork and Grading

1808 '1743 Original Submittal 1 22-Aug-23 A 22-Aug-23 A

1809 '1744 Technical Review 21 23-Aug-23 A 25-Aug-23 A

1810 '1745 Turnaround Corrections 7 28-Aug-23 A 28-Aug-23 A

1811 '1746 Resubmittal/Approval 14 25-Aug-23 A 25-Aug-23 A

1812 '1747 Product Lead Time 14 25-Aug-23 A 25-Aug-23 A

1813 PR 07 62 00 - Sheet Metal Flashing and TrimPR 07 62 00 - Sheet Metal Flashing and TrimPR 07 62 00 - Sheet Metal Flashing and TrimPR 07 62 00 - Sheet Metal Flashing and TrimPR 07 62 00 - Sheet Metal Flashing and Trim

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

20-Feb-24, PR 11 40 01 - Custom Fabricated Foodservice Equipment

Original Submittal

Technical Review, Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

22-Jan-24, PR 26 51 00 - Lighting

Original Submittal

Technical Review

Turnaround Corrections, Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, PR 26 28 00 - Overcurrent Protective Devices

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

22-Jan-24, PR 26 09 25 - Digital Lighting Controls

Original Submittal

Technical Review

Turnaround Corrections, Turnaround Corrections

Resubmittal/Approval

Product Lead Time

20-Dec-23, PR 26 05 29 - Hangers and Supports for Electrical Systems and Equipment

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time, Product Lead Time

28-Aug-23 A, PR 31 30 00 - Earthwork and Grading

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

20-Dec-23, PR 07 62 00 - Sheet Metal Flashing and Trim
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1814 '1749 Original Submittal 1 12-Oct-23 A 12-Oct-23 A

1815 '1750 Technical Review 21 12-Oct-23 A 12-Oct-23 A

1816 '1751 Turnaround Corrections 7 12-Oct-23 A 10-Nov-23 A

1817 '1752 Resubmittal/Approval 14 13-Nov-23 A 13-Nov-23 A

1818 '1753 Product Lead Time 14 14-Nov-23 A 20-Dec-23

1819 PR 10 21 13.19 - Plastic Toilet CompartmentPR 10 21 13.19 - Plastic Toilet CompartmentPR 10 21 13.19 - Plastic Toilet CompartmentPR 10 21 13.19 - Plastic Toilet CompartmentPR 10 21 13.19 - Plastic Toilet Compartment

1820 '1755 Original Submittal 1 12-Oct-23 A 12-Oct-23 A

1821 '1756 Technical Review 21 12-Oct-23 A 02-Jan-24

1822 '1757 Turnaround Corrections 7 03-Jan-24 11-Jan-24

1823 '1758 Resubmittal/Approval 14 12-Jan-24 31-Jan-24

1824 '1759 Product Lead Time 14 01-Feb-24 20-Feb-24

1825 RO 01 57 19.11 - Indoor Air Quality ManagementRO 01 57 19.11 - Indoor Air Quality ManagementRO 01 57 19.11 - Indoor Air Quality ManagementRO 01 57 19.11 - Indoor Air Quality ManagementRO 01 57 19.11 - Indoor Air Quality Management

1826 '1761 Original Submittal 1 12-Jun-23 A 29-Jun-23 A

1827 '1762 Technical Review 21 29-Jun-23 A 10-Jul-23 A

1828 '1763 Turnaround Corrections 7 10-Jul-23 A 10-Jul-23 A

1829 '1764 Resubmittal/Approval 14 10-Jul-23 A 24-Jul-23 A

1830 '1765 Product Lead Time 14 25-Jul-23 A 01-Dec-23

1831 RO 08 91 19 - Fixed Louvers and VentsRO 08 91 19 - Fixed Louvers and VentsRO 08 91 19 - Fixed Louvers and VentsRO 08 91 19 - Fixed Louvers and VentsRO 08 91 19 - Fixed Louvers and Vents

1832 '1767 Original Submittal 1 28-Aug-23 A 28-Aug-23 A

1833 '1768 Technical Review 21 28-Aug-23 A 02-Jan-24

1834 '1769 Turnaround Corrections 7 03-Jan-24 11-Jan-24

1835 '1770 Resubmittal/Approval 14 12-Jan-24 31-Jan-24

1836 '1771 Product Lead Time 14 01-Feb-24 20-Feb-24

1837 RO 10 26 00 - Wall and Door ProtectionRO 10 26 00 - Wall and Door ProtectionRO 10 26 00 - Wall and Door ProtectionRO 10 26 00 - Wall and Door ProtectionRO 10 26 00 - Wall and Door Protection

1838 '1773 Original Submittal 1 18-Dec-23 18-Dec-23

1839 '1774 Technical Review 21 19-Dec-23 18-Jan-24

1840 '1775 Turnaround Corrections 7 19-Jan-24 29-Jan-24

1841 '1776 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

1842 '1777 Product Lead Time 14 19-Feb-24 07-Mar-24

1843 RO 07 46 00 - Siding and SoffitsRO 07 46 00 - Siding and SoffitsRO 07 46 00 - Siding and SoffitsRO 07 46 00 - Siding and SoffitsRO 07 46 00 - Siding and Soffits

1844 '1779 Original Submittal 1 18-Dec-23 18-Dec-23

1845 '1780 Technical Review 21 19-Dec-23 18-Jan-24

1846 '1781 Turnaround Corrections 7 19-Jan-24 29-Jan-24

1847 '1782 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

1848 '1783 Product Lead Time 14 19-Feb-24 07-Mar-24

1849 RO 32 12 16 - Asphalt PavingRO 32 12 16 - Asphalt PavingRO 32 12 16 - Asphalt PavingRO 32 12 16 - Asphalt PavingRO 32 12 16 - Asphalt Paving

1850 '1785 Original Submittal 1 18-Dec-23 18-Dec-23

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time, Product Lead Time

20-Feb-24, PR 10 21 13.19 - Plastic Toilet Compartment

Original Submittal

Technical Review, Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

01-Dec-23, RO 01 57 19.11 - Indoor Air Quality Management

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time, Product Lead Time

20-Feb-24, RO 08 91 19 - Fixed Louvers and Vents

Original Submittal

Technical Review, Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 10 26 00 - Wall and Door Protection

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 07 46 00 - Siding and Soffits

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 32 12 16 - Asphalt Paving

Original Submittal
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1851 '1786 Technical Review 21 19-Dec-23 18-Jan-24

1852 '1787 Turnaround Corrections 7 19-Jan-24 29-Jan-24

1853 '1788 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

1854 '1789 Product Lead Time 14 19-Feb-24 07-Mar-24

1855 RO 23 37 00 - Air Outlets And InletsRO 23 37 00 - Air Outlets And InletsRO 23 37 00 - Air Outlets And InletsRO 23 37 00 - Air Outlets And InletsRO 23 37 00 - Air Outlets And Inlets

1856 '1791 Original Submittal 1 18-Dec-23 18-Dec-23

1857 '1792 Technical Review 21 19-Dec-23 18-Jan-24

1858 '1793 Turnaround Corrections 7 19-Jan-24 29-Jan-24

1859 '1794 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

1860 '1795 Product Lead Time 14 19-Feb-24 07-Mar-24

1861 RO 23 21 13 - HVAC PipingRO 23 21 13 - HVAC PipingRO 23 21 13 - HVAC PipingRO 23 21 13 - HVAC PipingRO 23 21 13 - HVAC Piping

1862 '1797 Original Submittal 1 28-Nov-23 A 28-Nov-23 A

1863 '1798 Technical Review 21 28-Nov-23 A 11-Dec-23

1864 '1799 Turnaround Corrections 7 12-Dec-23 20-Dec-23

1865 '1800 Resubmittal/Approval 14 21-Dec-23 11-Jan-24

1866 '1801 Product Lead Time 14 12-Jan-24 31-Jan-24

1867 RO 23 05 48 - Vibration And Seismic Controls For HVAC EquipmentRO 23 05 48 - Vibration And Seismic Controls For HVAC EquipmentRO 23 05 48 - Vibration And Seismic Controls For HVAC EquipmentRO 23 05 48 - Vibration And Seismic Controls For HVAC EquipmentRO 23 05 48 - Vibration And Seismic Controls For HVAC Equipment

1868 '1803 Original Submittal 1 18-Dec-23 18-Dec-23

1869 '1804 Technical Review 21 19-Dec-23 18-Jan-24

1870 '1805 Turnaround Corrections 7 19-Jan-24 29-Jan-24

1871 '1806 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

1872 '1807 Product Lead Time 14 19-Feb-24 07-Mar-24

1873 RO 22 30 00 - Plumbing EquipmentRO 22 30 00 - Plumbing EquipmentRO 22 30 00 - Plumbing EquipmentRO 22 30 00 - Plumbing EquipmentRO 22 30 00 - Plumbing Equipment

1874 '1809 Original Submittal 1 28-Sep-23 A 28-Sep-23 A

1875 '1810 Technical Review 21 28-Sep-23 A 02-Jan-24

1876 '1811 Turnaround Corrections 7 03-Jan-24 11-Jan-24

1877 '1812 Resubmittal/Approval 14 12-Jan-24 31-Jan-24

1878 '1813 Product Lead Time 14 01-Feb-24 20-Feb-24

1879 RO 22 05 23 - General-Duty Valves For Plumbing PipingRO 22 05 23 - General-Duty Valves For Plumbing PipingRO 22 05 23 - General-Duty Valves For Plumbing PipingRO 22 05 23 - General-Duty Valves For Plumbing PipingRO 22 05 23 - General-Duty Valves For Plumbing Piping

1880 '1815 Original Submittal 1 27-Sep-23 A 27-Sep-23 A

1881 '1816 Technical Review 21 27-Sep-23 A 27-Sep-23 A

1882 '1817 Turnaround Corrections 14 27-Sep-23 A 02-Nov-23 A

1883 '1818 Resubmittal/Approval 7 02-Nov-23 A 02-Nov-23 A

1884 '1819 Product Lead Time 14 03-Nov-23 A 20-Dec-23

1885 RO 33 40 00 - Storm Drainage UtilitiesRO 33 40 00 - Storm Drainage UtilitiesRO 33 40 00 - Storm Drainage UtilitiesRO 33 40 00 - Storm Drainage UtilitiesRO 33 40 00 - Storm Drainage Utilities

1886 '1821 Original Submittal 1 28-Sep-23 A 28-Sep-23 A

1887 '1822 Technical Review 21 28-Sep-23 A 16-Oct-23 A

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 23 37 00 - Air Outlets And Inlets

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

31-Jan-24, RO 23 21 13 - HVAC Piping

Original Submittal

Technical Review, Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 23 05 48 - Vibration And Seismic Controls For HVAC Equipment

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

20-Feb-24, RO 22 30 00 - Plumbing Equipment

Original Submittal

Technical Review, Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

20-Dec-23, RO 22 05 23 - General-Duty Valves For Plumbing Piping

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time, Product Lead Time

20-Dec-23, RO 33 40 00 - Storm Drainage Utilities

Original Submittal

Technical Review
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1888 '1823 Turnaround Corrections 7 16-Oct-23 A 16-Oct-23 A

1889 '1824 Resubmittal/Approval 14 16-Oct-23 A 16-Oct-23 A

1890 '1825 Product Lead Time 14 17-Oct-23 A 20-Dec-23

1891 RO 33 07 00 - Trenching and Pipe InstallationRO 33 07 00 - Trenching and Pipe InstallationRO 33 07 00 - Trenching and Pipe InstallationRO 33 07 00 - Trenching and Pipe InstallationRO 33 07 00 - Trenching and Pipe Installation

1892 '1827 Original Submittal 1 28-Sep-23 A 28-Sep-23 A

1893 '1828 Technical Review 21 16-Oct-23 A 16-Oct-23 A

1894 '1829 Turnaround Corrections 7 28-Sep-23 A 16-Oct-23 A

1895 '1830 Resubmittal/Approval 14 16-Oct-23 A 23-Oct-23 A

1896 '1831 Product Lead Time 14 23-Oct-23 A 13-Nov-23 A

1897 RO 07 25 00 - Weather BarriersRO 07 25 00 - Weather BarriersRO 07 25 00 - Weather BarriersRO 07 25 00 - Weather BarriersRO 07 25 00 - Weather Barriers

1898 '1833 Original Submittal 1 18-Dec-23 18-Dec-23

1899 '1834 Technical Review 21 19-Dec-23 18-Jan-24

1900 '1835 Turnaround Corrections 7 19-Jan-24 29-Jan-24

1901 '1836 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

1902 '1837 Product Lead Time 14 19-Feb-24 07-Mar-24

1903 RO 32 13 13 - Concrete PavingRO 32 13 13 - Concrete PavingRO 32 13 13 - Concrete PavingRO 32 13 13 - Concrete PavingRO 32 13 13 - Concrete Paving

1904 '1839 Original Submittal 1 18-Dec-23 18-Dec-23

1905 '1840 Technical Review 21 19-Dec-23 18-Jan-24

1906 '1841 Turnaround Corrections 7 19-Jan-24 29-Jan-24

1907 '1842 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

1908 '1843 Product Lead Time 14 19-Feb-24 07-Mar-24

1909 RO 27 11 00 - Communication Equipment RoomsRO 27 11 00 - Communication Equipment RoomsRO 27 11 00 - Communication Equipment RoomsRO 27 11 00 - Communication Equipment RoomsRO 27 11 00 - Communication Equipment Rooms

1910 '1845 Original Submittal 1 18-Dec-23 18-Dec-23

1911 '1846 Technical Review 21 19-Dec-23 18-Jan-24

1912 '1847 Turnaround Corrections 7 19-Jan-24 29-Jan-24

1913 '1848 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

1914 '1849 Product Lead Time 14 19-Feb-24 07-Mar-24

1915 RO 28 31 00 - Fire Detection and AlarmRO 28 31 00 - Fire Detection and AlarmRO 28 31 00 - Fire Detection and AlarmRO 28 31 00 - Fire Detection and AlarmRO 28 31 00 - Fire Detection and Alarm

1916 '1851 Original Submittal 1 18-Dec-23 18-Dec-23

1917 '1852 Technical Review 21 19-Dec-23 18-Jan-24

1918 '1853 Turnaround Corrections 7 19-Jan-24 29-Jan-24

1919 '1854 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

1920 '1855 Product Lead Time 14 19-Feb-24 07-Mar-24

1921 RO 09 51 00 - Acoustical CeilingsRO 09 51 00 - Acoustical CeilingsRO 09 51 00 - Acoustical CeilingsRO 09 51 00 - Acoustical CeilingsRO 09 51 00 - Acoustical Ceilings

1922 '1857 Original Submittal 1 22-Aug-23 A 22-Aug-23 A

1923 '1858 Technical Review 21 22-Aug-23 A 02-Jan-24

1924 '1859 Turnaround Corrections 7 03-Jan-24 11-Jan-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Turnaround Corrections

Resubmittal/Approval

Product Lead Time, Product Lead Time

13-Nov-23 A, RO 33 07 00 - Trenching and Pipe Installation

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 07 25 00 - Weather Barriers

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 32 13 13 - Concrete Paving

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 27 11 00 - Communication Equipment Rooms

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 28 31 00 - Fire Detection and Alarm

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

20-Feb-24, RO 09 51 00 - Acoustical Ceilings

Original Submittal

Technical Review, Technical Review

Turnaround Corrections
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1925 '1860 Resubmittal/Approval 14 12-Jan-24 31-Jan-24

1926 '1861 Product Lead Time 14 01-Feb-24 20-Feb-24

1927 RO 26 33 23 - Central Battery EquipmentRO 26 33 23 - Central Battery EquipmentRO 26 33 23 - Central Battery EquipmentRO 26 33 23 - Central Battery EquipmentRO 26 33 23 - Central Battery Equipment

1928 '1863 Original Submittal 1 06-Sep-23 A 06-Sep-23 A

1929 '1864 Technical Review 21 06-Sep-23 A 24-Oct-23 A

1930 '1865 Turnaround Corrections 7 24-Oct-23 A 24-Oct-23 A

1931 '1866 Resubmittal/Approval 14 24-Oct-23 A 24-Oct-23 A

1932 '1867 Product Lead Time 14 25-Oct-23 A 20-Dec-23

1933 RO 26 26 53 - Electrical Vehicle Charging EquipmentRO 26 26 53 - Electrical Vehicle Charging EquipmentRO 26 26 53 - Electrical Vehicle Charging EquipmentRO 26 26 53 - Electrical Vehicle Charging EquipmentRO 26 26 53 - Electrical Vehicle Charging Equipment

1934 '1869 Original Submittal 1 18-Dec-23 18-Dec-23

1935 '1870 Technical Review 21 19-Dec-23 18-Jan-24

1936 '1871 Turnaround Corrections 7 19-Jan-24 29-Jan-24

1937 '1872 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

1938 '1873 Product Lead Time 14 19-Feb-24 07-Mar-24

1939 RO 26 05 53 - Identification For Electrical SystemsRO 26 05 53 - Identification For Electrical SystemsRO 26 05 53 - Identification For Electrical SystemsRO 26 05 53 - Identification For Electrical SystemsRO 26 05 53 - Identification For Electrical Systems

1940 '1875 Original Submittal 1 18-Dec-23 18-Dec-23

1941 '1876 Technical Review 21 19-Dec-23 18-Jan-24

1942 '1877 Turnaround Corrections 7 19-Jan-24 29-Jan-24

1943 '1878 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

1944 '1879 Product Lead Time 14 19-Feb-24 07-Mar-24

1945 RO 26 05 26 - Grounding And Bonding For Electrical SystemsRO 26 05 26 - Grounding And Bonding For Electrical SystemsRO 26 05 26 - Grounding And Bonding For Electrical SystemsRO 26 05 26 - Grounding And Bonding For Electrical SystemsRO 26 05 26 - Grounding And Bonding For Electrical Systems

1946 '1881 Original Submittal 1 31-Aug-23 A 31-Aug-23 A

1947 '1882 Technical Review 21 31-Aug-23 A 13-Oct-23 A

1948 '1883 Turnaround Corrections 7 13-Oct-23 A 13-Oct-23 A

1949 '1884 Resubmittal/Approval 14 13-Oct-23 A 13-Oct-23 A

1950 '1885 Product Lead Time 14 16-Oct-23 A 20-Dec-23

1951 RO 07 31 13 - Asphalt ShinglesRO 07 31 13 - Asphalt ShinglesRO 07 31 13 - Asphalt ShinglesRO 07 31 13 - Asphalt ShinglesRO 07 31 13 - Asphalt Shingles

1952 '1887 Original Submittal 1 18-Dec-23 18-Dec-23

1953 '1888 Technical Review 21 19-Dec-23 18-Jan-24

1954 '1889 Turnaround Corrections 7 19-Jan-24 29-Jan-24

1955 '1890 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

1956 '1891 Product Lead Time 14 19-Feb-24 07-Mar-24

1957 RO 08 71 00 - Door HardwareRO 08 71 00 - Door HardwareRO 08 71 00 - Door HardwareRO 08 71 00 - Door HardwareRO 08 71 00 - Door Hardware

1958 '1893 Original Submittal 1 19-Oct-23 A 19-Oct-23 A

1959 '1894 Technical Review 21 19-Oct-23 A 02-Jan-24

1960 '1895 Turnaround Corrections 7 03-Jan-24 11-Jan-24

1961 '1896 Resubmittal/Approval 14 12-Jan-24 31-Jan-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Resubmittal/Approval

Product Lead Time

20-Dec-23, RO 26 33 23 - Central Battery Equipment

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time, Product Lead Time

07-Mar-24, RO 26 26 53 - Electrical Vehicle Charging Equipment

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 26 05 53 - Identification For Electrical Systems

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

20-Dec-23, RO 26 05 26 - Grounding And Bonding For Electrical Systems

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time, Product Lead Time

07-Mar-24, RO 07 31 13 - Asphalt Shingles

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

20-Feb-24, RO 08 71 00 - Door Hardware

Original Submittal

Technical Review, Technical Review

Turnaround Corrections

Resubmittal/Approval
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1962 '1897 Product Lead Time 14 01-Feb-24 20-Feb-24

1963 RO 09 30 13 - Ceramic TilingRO 09 30 13 - Ceramic TilingRO 09 30 13 - Ceramic TilingRO 09 30 13 - Ceramic TilingRO 09 30 13 - Ceramic Tiling

1964 '1899 Original Submittal 1 22-Aug-23 A 22-Aug-23 A

1965 '1900 Technical Review 21 22-Aug-23 A 02-Jan-24

1966 '1901 Turnaround Corrections 7 03-Jan-24 11-Jan-24

1967 '1902 Resubmittal/Approval 14 12-Jan-24 31-Jan-24

1968 '1903 Product Lead Time 14 01-Feb-24 20-Feb-24

1969 Shop Drawings 3Shop Drawings 3Shop Drawings 3Shop Drawings 3Shop Drawings 3

1970 PR 05 52 13 - Pipe and Tube RailingsPR 05 52 13 - Pipe and Tube RailingsPR 05 52 13 - Pipe and Tube RailingsPR 05 52 13 - Pipe and Tube RailingsPR 05 52 13 - Pipe and Tube Railings

1971 '1907 Original Submittal 1 18-Dec-23 18-Dec-23

1972 '1908 Technical Review 21 19-Dec-23 18-Jan-24

1973 '1909 Turnaround Corrections 7 19-Jan-24 29-Jan-24

1974 '1910 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

1975 '1911 Product Lead Time 14 19-Feb-24 07-Mar-24

1976 PR 08 31 00 - Access Doors and PanelsPR 08 31 00 - Access Doors and PanelsPR 08 31 00 - Access Doors and PanelsPR 08 31 00 - Access Doors and PanelsPR 08 31 00 - Access Doors and Panels

1977 '1913 Original Submittal 1 18-Dec-23 18-Dec-23

1978 '1914 Technical Review 21 19-Dec-23 18-Jan-24

1979 '1915 Turnaround Corrections 7 19-Jan-24 29-Jan-24

1980 '1916 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

1981 '1917 Product Lead Time 14 19-Feb-24 07-Mar-24

1982 PR 06 20 13 - Exterior Finish CarpentryPR 06 20 13 - Exterior Finish CarpentryPR 06 20 13 - Exterior Finish CarpentryPR 06 20 13 - Exterior Finish CarpentryPR 06 20 13 - Exterior Finish Carpentry

1983 '1919 Original Submittal 1 18-Dec-23 18-Dec-23

1984 '1920 Technical Review 21 19-Dec-23 18-Jan-24

1985 '1921 Turnaround Corrections 7 19-Jan-24 29-Jan-24

1986 '1922 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

1987 '1923 Product Lead Time 14 19-Feb-24 07-Mar-24

1988 PR 06 20 00 - Finish CarpentryPR 06 20 00 - Finish CarpentryPR 06 20 00 - Finish CarpentryPR 06 20 00 - Finish CarpentryPR 06 20 00 - Finish Carpentry

1989 '1925 Original Submittal 1 18-Dec-23 18-Dec-23

1990 '1926 Technical Review 21 19-Dec-23 18-Jan-24

1991 '1927 Turnaround Corrections 7 19-Jan-24 29-Jan-24

1992 '1928 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

1993 '1929 Product Lead Time 14 19-Feb-24 07-Mar-24

1994 PR 06 13 00 - Heavy Timber ConstructionPR 06 13 00 - Heavy Timber ConstructionPR 06 13 00 - Heavy Timber ConstructionPR 06 13 00 - Heavy Timber ConstructionPR 06 13 00 - Heavy Timber Construction

1995 '1931 Original Submittal 1 18-Dec-23 18-Dec-23

1996 '1932 Technical Review 21 19-Dec-23 18-Jan-24

1997 '1933 Turnaround Corrections 7 19-Jan-24 29-Jan-24

1998 '1934 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Product Lead Time

20-Feb-24, RO 09 30 13 - Ceramic Tiling

Original Submittal

Technical Review, Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, Shop Drawings 3

07-Mar-24, PR 05 52 13 - Pipe and Tube Railings

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, PR 08 31 00 - Access Doors and Panels

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, PR 06 20 13 - Exterior Finish Carpentry

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, PR 06 20 00 - Finish Carpentry

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, PR 06 13 00 - Heavy Timber Construction

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval
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1999 '1935 Product Lead Time 14 19-Feb-24 07-Mar-24

2000 PR 21 13 19 - Fire Suppression Deluge Sprinkler SystemsPR 21 13 19 - Fire Suppression Deluge Sprinkler SystemsPR 21 13 19 - Fire Suppression Deluge Sprinkler SystemsPR 21 13 19 - Fire Suppression Deluge Sprinkler SystemsPR 21 13 19 - Fire Suppression Deluge Sprinkler Systems

2001 '1937 Original Submittal 1 18-Dec-23 18-Dec-23

2002 '1938 Technical Review 21 19-Dec-23 18-Jan-24

2003 '1939 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2004 '1940 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2005 '1941 Product Lead Time 14 19-Feb-24 07-Mar-24

2006 PR 21 13 00 - Fire Suppression Sprinkler SystemsPR 21 13 00 - Fire Suppression Sprinkler SystemsPR 21 13 00 - Fire Suppression Sprinkler SystemsPR 21 13 00 - Fire Suppression Sprinkler SystemsPR 21 13 00 - Fire Suppression Sprinkler Systems

2007 '1943 Original Submittal 1 18-Dec-23 18-Dec-23

2008 '1944 Technical Review 21 19-Dec-23 18-Jan-24

2009 '1945 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2010 '1946 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2011 '1947 Product Lead Time 14 19-Feb-24 07-Mar-24

2012 PR 23 33 00 - Air Duct AccessoriesPR 23 33 00 - Air Duct AccessoriesPR 23 33 00 - Air Duct AccessoriesPR 23 33 00 - Air Duct AccessoriesPR 23 33 00 - Air Duct Accessories

2013 '1949 Original Submittal 1 17-Nov-23 A 17-Nov-23 A

2014 '1950 Technical Review 21 17-Nov-23 A 04-Dec-23

2015 '1951 Turnaround Corrections 7 05-Dec-23 13-Dec-23

2016 '1952 Resubmittal/Approval 14 14-Dec-23 04-Jan-24

2017 '1953 Product Lead Time 14 05-Jan-24 24-Jan-24

2018 PR 23 21 13 - HVAC PipingPR 23 21 13 - HVAC PipingPR 23 21 13 - HVAC PipingPR 23 21 13 - HVAC PipingPR 23 21 13 - HVAC Piping

2019 '1955 Original Submittal 1 18-Dec-23 18-Dec-23

2020 '1956 Technical Review 21 19-Dec-23 18-Jan-24

2021 '1957 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2022 '1958 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2023 '1959 Product Lead Time 14 19-Feb-24 07-Mar-24

2024 PR 23 09 33 - Electric and Electronic Control System for HVACPR 23 09 33 - Electric and Electronic Control System for HVACPR 23 09 33 - Electric and Electronic Control System for HVACPR 23 09 33 - Electric and Electronic Control System for HVACPR 23 09 33 - Electric and Electronic Control System for HVAC

2025 '1961 Original Submittal 1 18-Dec-23 18-Dec-23

2026 '1962 Technical Review 21 19-Dec-23 18-Jan-24

2027 '1963 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2028 '1964 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2029 '1965 Product Lead Time 14 19-Feb-24 07-Mar-24

2030 PR 23 05 48 - Vibration and Seismic Controls for HVAC EquipmentPR 23 05 48 - Vibration and Seismic Controls for HVAC EquipmentPR 23 05 48 - Vibration and Seismic Controls for HVAC EquipmentPR 23 05 48 - Vibration and Seismic Controls for HVAC EquipmentPR 23 05 48 - Vibration and Seismic Controls for HVAC Equipment

2031 '1967 Original Submittal 1 18-Dec-23 18-Dec-23

2032 '1968 Technical Review 21 19-Dec-23 18-Jan-24

2033 '1969 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2034 '1970 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2035 '1971 Product Lead Time 14 19-Feb-24 07-Mar-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Product Lead Time

07-Mar-24, PR 21 13 19 - Fire Suppression Deluge Sprinkler Systems

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, PR 21 13 00 - Fire Suppression Sprinkler Systems

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

24-Jan-24, PR 23 33 00 - Air Duct Accessories

Original Submittal

Technical Review, Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, PR 23 21 13 - HVAC Piping

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, PR 23 09 33 - Electric and Electronic Control System for HVAC

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, PR 23 05 48 - Vibration and Seismic Controls for HVAC Equipment

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time
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2036 PR 22 05 53 - Identification for Plumbing Piping and EquipmentPR 22 05 53 - Identification for Plumbing Piping and EquipmentPR 22 05 53 - Identification for Plumbing Piping and EquipmentPR 22 05 53 - Identification for Plumbing Piping and EquipmentPR 22 05 53 - Identification for Plumbing Piping and Equipment

2037 '1973 Original Submittal 1 18-Dec-23 18-Dec-23

2038 '1974 Technical Review 21 19-Dec-23 18-Jan-24

2039 '1975 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2040 '1976 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2041 '1977 Product Lead Time 14 19-Feb-24 07-Mar-24

2042 PR 05 12 00 - Structural Steel FramingPR 05 12 00 - Structural Steel FramingPR 05 12 00 - Structural Steel FramingPR 05 12 00 - Structural Steel FramingPR 05 12 00 - Structural Steel Framing

2043 '1979 Original Submittal 1 22-Sep-23 A 22-Sep-23 A

2044 '1980 Technical Review 21 22-Sep-23 A 12-Oct-23 A

2045 '1981 Turnaround Corrections 7 12-Oct-23 A 12-Oct-23 A

2046 '1982 Resubmittal/Approval 14 13-Oct-23 A 13-Oct-23 A

2047 '1983 Product Lead Time 14 14-Oct-23 A 01-Dec-23

2048 PR 33 14 16 - Water Utilities for Potable and Non-Potable SystemsPR 33 14 16 - Water Utilities for Potable and Non-Potable SystemsPR 33 14 16 - Water Utilities for Potable and Non-Potable SystemsPR 33 14 16 - Water Utilities for Potable and Non-Potable SystemsPR 33 14 16 - Water Utilities for Potable and Non-Potable Systems

2049 '1985 Original Submittal 1 03-Oct-23 A 03-Oct-23 A

2050 '1986 Technical Review 21 03-Oct-23 A 18-Oct-23 A

2051 '1987 Turnaround Corrections 7 18-Oct-23 A 18-Oct-23 A

2052 '1988 Resubmittal/Approval 14 18-Oct-23 A 18-Oct-23 A

2053 '1989 Product Lead Time 14 18-Oct-23 A 15-Dec-23

2054 PR 12 36 00 - CountertopsPR 12 36 00 - CountertopsPR 12 36 00 - CountertopsPR 12 36 00 - CountertopsPR 12 36 00 - Countertops

2055 '1991 Original Submittal 1 12-Oct-23 A 12-Oct-23 A

2056 '1992 Technical Review 21 12-Oct-23 A 02-Jan-24

2057 '1993 Turnaround Corrections 7 03-Jan-24 11-Jan-24

2058 '1994 Resubmittal/Approval 14 12-Jan-24 31-Jan-24

2059 '1995 Product Lead Time 14 01-Feb-24 20-Feb-24

2060 PR 03 20 00 - Concrete ReinforcingPR 03 20 00 - Concrete ReinforcingPR 03 20 00 - Concrete ReinforcingPR 03 20 00 - Concrete ReinforcingPR 03 20 00 - Concrete Reinforcing

2061 '1997 Original Submittal 1 08-Sep-23 A 08-Sep-23 A

2062 '1998 Technical Review 21 08-Sep-23 A 16-Oct-23 A

2063 '1999 Turnaround Corrections 7 16-Oct-23 A 16-Oct-23 A

2064 '2000 Resubmittal/Approval 14 16-Oct-23 A 16-Oct-23 A

2065 '2001 Product Lead Time 14 17-Oct-23 A 01-Nov-23 A

2066 PR 27 51 29 - Emergency Responder Radio Coverage System (ERRCS)PR 27 51 29 - Emergency Responder Radio Coverage System (ERRCS)PR 27 51 29 - Emergency Responder Radio Coverage System (ERRCS)PR 27 51 29 - Emergency Responder Radio Coverage System (ERRCS)PR 27 51 29 - Emergency Responder Radio Coverage System (ERRCS)

2067 '2003 Original Submittal 1 18-Dec-23 18-Dec-23

2068 '2004 Technical Review 21 19-Dec-23 18-Jan-24

2069 '2005 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2070 '2006 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2071 '2007 Product Lead Time 14 19-Feb-24 07-Mar-24

2072 PR 28 31 00 - Fire Detection and AlarmPR 28 31 00 - Fire Detection and AlarmPR 28 31 00 - Fire Detection and AlarmPR 28 31 00 - Fire Detection and AlarmPR 28 31 00 - Fire Detection and Alarm

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

07-Mar-24, PR 22 05 53 - Identification for Plumbing Piping and Equipment

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

01-Dec-23, PR 05 12 00 - Structural Steel Framing

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time, Product Lead Time

15-Dec-23, PR 33 14 16 - Water Utilities for Potable and Non-Potable Systems

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time, Product Lead Time

20-Feb-24, PR 12 36 00 - Countertops

Original Submittal

Technical Review, Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

01-Nov-23 A, PR 03 20 00 - Concrete Reinforcing

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, PR 27 51 29 - Emergency Responder Radio Coverage System (ERRCS)

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, PR 28 31 00 - Fire Detection and Alarm
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2073 '2009 Original Submittal 1 18-Dec-23 18-Dec-23

2074 '2010 Technical Review 21 19-Dec-23 18-Jan-24

2075 '2011 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2076 '2012 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2077 '2013 Product Lead Time 14 19-Feb-24 07-Mar-24

2078 PR 28 23 00 - Video SurveillancePR 28 23 00 - Video SurveillancePR 28 23 00 - Video SurveillancePR 28 23 00 - Video SurveillancePR 28 23 00 - Video Surveillance

2079 '2015 Original Submittal 1 18-Dec-23 18-Dec-23

2080 '2016 Technical Review 21 19-Dec-23 18-Jan-24

2081 '2017 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2082 '2018 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2083 '2019 Product Lead Time 14 19-Feb-24 07-Mar-24

2084 PR 28 10 00 - Access Control and Intrusion DetectionPR 28 10 00 - Access Control and Intrusion DetectionPR 28 10 00 - Access Control and Intrusion DetectionPR 28 10 00 - Access Control and Intrusion DetectionPR 28 10 00 - Access Control and Intrusion Detection

2085 '2021 Original Submittal 1 18-Dec-23 18-Dec-23

2086 '2022 Technical Review 21 19-Dec-23 18-Jan-24

2087 '2023 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2088 '2024 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2089 '2025 Product Lead Time 14 19-Feb-24 07-Mar-24

2090 PR 09 78 00 - Interior Wall PanelingPR 09 78 00 - Interior Wall PanelingPR 09 78 00 - Interior Wall PanelingPR 09 78 00 - Interior Wall PanelingPR 09 78 00 - Interior Wall Paneling

2091 '2027 Original Submittal 1 12-Oct-23 A 12-Oct-23 A

2092 '2028 Technical Review 21 12-Oct-23 A 02-Jan-24

2093 '2029 Turnaround Corrections 7 03-Jan-24 11-Jan-24

2094 '2030 Resubmittal/Approval 14 12-Jan-24 31-Jan-24

2095 '2031 Product Lead Time 14 01-Feb-24 20-Feb-24

2096 PR 32 84 00 - Planting IrrigationPR 32 84 00 - Planting IrrigationPR 32 84 00 - Planting IrrigationPR 32 84 00 - Planting IrrigationPR 32 84 00 - Planting Irrigation

2097 '2033 Original Submittal 1 18-Dec-23 18-Dec-23

2098 '2034 Technical Review 21 19-Dec-23 18-Jan-24

2099 '2035 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2100 '2036 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2101 '2037 Product Lead Time 14 19-Feb-24 07-Mar-24

2102 PR 26 09 25 - Digital Lighting ControlsPR 26 09 25 - Digital Lighting ControlsPR 26 09 25 - Digital Lighting ControlsPR 26 09 25 - Digital Lighting ControlsPR 26 09 25 - Digital Lighting Controls

2103 '2039 Original Submittal 1 12-Oct-23 A 12-Oct-23 A

2104 '2040 Technical Review 21 12-Oct-23 A 07-Nov-23 A

2105 '2041 Turnaround Corrections 7 07-Nov-23 A 11-Dec-23

2106 '2042 Resubmittal/Approval 14 12-Dec-23 02-Jan-24

2107 '2043 Product Lead Time 14 03-Jan-24 22-Jan-24

2108 PR 08 34 70 - Custom Oversized Swinging Steel DoorsPR 08 34 70 - Custom Oversized Swinging Steel DoorsPR 08 34 70 - Custom Oversized Swinging Steel DoorsPR 08 34 70 - Custom Oversized Swinging Steel DoorsPR 08 34 70 - Custom Oversized Swinging Steel Doors

2109 '2045 Original Submittal 1 20-Oct-23 A 20-Oct-23 A

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, PR 28 23 00 - Video Surveillance

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, PR 28 10 00 - Access Control and Intrusion Detection

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

20-Feb-24, PR 09 78 00 - Interior Wall Paneling

Original Submittal

Technical Review, Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, PR 32 84 00 - Planting Irrigation

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

22-Jan-24, PR 26 09 25 - Digital Lighting Controls

Original Submittal

Technical Review

Turnaround Corrections, Turnaround Corrections

Resubmittal/Approval

Product Lead Time

12-Jan-24, PR 08 34 70 - Custom Oversized Swinging Steel Doors

Original Submittal
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2110 '2046 Technical Review 21 20-Oct-23 A 10-Nov-23 A

2111 '2047 Turnaround Corrections 7 10-Nov-23 A 01-Dec-23

2112 '2048 Resubmittal/Approval 14 04-Dec-23 21-Dec-23

2113 '2049 Product Lead Time 14 22-Dec-23 12-Jan-24

2114 PR 08 34 10 - Custom Oversized Sliding Steel DoorsPR 08 34 10 - Custom Oversized Sliding Steel DoorsPR 08 34 10 - Custom Oversized Sliding Steel DoorsPR 08 34 10 - Custom Oversized Sliding Steel DoorsPR 08 34 10 - Custom Oversized Sliding Steel Doors

2115 '2051 Original Submittal 1 17-Oct-23 A 17-Oct-23 A

2116 '2052 Technical Review 21 17-Oct-23 A 07-Nov-23 A

2117 '2053 Turnaround Corrections 7 07-Nov-23 A 07-Nov-23 A

2118 '2054 Resubmittal/Approval 14 07-Nov-23 A 07-Nov-23 A

2119 '2055 Product Lead Time 14 08-Nov-23 A 01-Dec-23

2120 PR 08 14 16 - Solid Core Doors With Decorative Wood FacingsPR 08 14 16 - Solid Core Doors With Decorative Wood FacingsPR 08 14 16 - Solid Core Doors With Decorative Wood FacingsPR 08 14 16 - Solid Core Doors With Decorative Wood FacingsPR 08 14 16 - Solid Core Doors With Decorative Wood Facings

2121 '2057 Original Submittal 1 19-Oct-23 A 19-Oct-23 A

2122 '2058 Technical Review 21 19-Oct-23 A 02-Jan-24

2123 '2059 Turnaround Corrections 7 03-Jan-24 11-Jan-24

2124 '2060 Resubmittal/Approval 14 12-Jan-24 31-Jan-24

2125 '2061 Product Lead Time 14 01-Feb-24 20-Feb-24

2126 PR 07 62 00 - Sheet Metal Flashing and TrimPR 07 62 00 - Sheet Metal Flashing and TrimPR 07 62 00 - Sheet Metal Flashing and TrimPR 07 62 00 - Sheet Metal Flashing and TrimPR 07 62 00 - Sheet Metal Flashing and Trim

2127 '2063 Original Submittal 1 12-Oct-23 A 12-Oct-23 A

2128 '2064 Technical Review 21 12-Oct-23 A 10-Nov-23 A

2129 '2065 Turnaround Corrections 7 10-Nov-23 A 10-Nov-23 A

2130 '2066 Resubmittal/Approval 14 10-Nov-23 A 10-Nov-23 A

2131 '2067 Product Lead Time 14 13-Nov-23 A 01-Dec-23

2132 PR 07 42 13 - Metal Wall PanelsPR 07 42 13 - Metal Wall PanelsPR 07 42 13 - Metal Wall PanelsPR 07 42 13 - Metal Wall PanelsPR 07 42 13 - Metal Wall Panels

2133 '2069 Original Submittal 1 12-Oct-23 A 12-Oct-23 A

2134 '2070 Technical Review 21 12-Oct-23 A 12-Oct-23 A

2135 '2071 Turnaround Corrections 7 12-Oct-23 A 13-Nov-23 A

2136 '2072 Resubmittal/Approval 14 13-Nov-23 A 13-Nov-23 A

2137 '2073 Product Lead Time 14 13-Nov-23 A 01-Dec-23

2138 PR 07 41 13 - Metal Roof PanelsPR 07 41 13 - Metal Roof PanelsPR 07 41 13 - Metal Roof PanelsPR 07 41 13 - Metal Roof PanelsPR 07 41 13 - Metal Roof Panels

2139 '2075 Original Submittal 1 12-Oct-23 A 12-Oct-23 A

2140 '2076 Technical Review 21 12-Oct-23 A 13-Nov-23 A

2141 '2077 Turnaround Corrections 7 13-Nov-23 A 13-Nov-23 A

2142 '2078 Resubmittal/Approval 14 13-Nov-23 A 13-Nov-23 A

2143 '2079 Product Lead Time 14 14-Nov-23 A 05-Dec-23

2144 PR 07 25 00 - Weather BarriersPR 07 25 00 - Weather BarriersPR 07 25 00 - Weather BarriersPR 07 25 00 - Weather BarriersPR 07 25 00 - Weather Barriers

2145 '2081 Original Submittal 1 18-Dec-23 18-Dec-23

2146 '2082 Technical Review 21 19-Dec-23 18-Jan-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Technical Review

Turnaround Corrections, Turnaround Corrections

Resubmittal/Approval

Product Lead Time

01-Dec-23, PR 08 34 10 - Custom Oversized Sliding Steel Doors

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time, Product Lead Time

20-Feb-24, PR 08 14 16 - Solid Core Doors With Decorative Wood Facings

Original Submittal

Technical Review, Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

01-Dec-23, PR 07 62 00 - Sheet Metal Flashing and Trim

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time, Product Lead Time

01-Dec-23, PR 07 42 13 - Metal Wall Panels

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time, Product Lead Time

05-Dec-23, PR 07 41 13 - Metal Roof Panels

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time, Product Lead Time

07-Mar-24, PR 07 25 00 - Weather Barriers

Original Submittal

Technical Review
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2147 '2083 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2148 '2084 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2149 '2085 Product Lead Time 14 19-Feb-24 07-Mar-24

2150 PR 08 52 00 - Wood WindowsPR 08 52 00 - Wood WindowsPR 08 52 00 - Wood WindowsPR 08 52 00 - Wood WindowsPR 08 52 00 - Wood Windows

2151 '2087 Original Submittal 1 22-Aug-23 A 22-Aug-23 A

2152 '2088 Technical Review 21 22-Aug-23 A 13-Nov-23 A

2153 '2089 Turnaround Corrections 7 13-Nov-23 A 01-Dec-23

2154 '2090 Resubmittal/Approval 14 04-Dec-23 21-Dec-23

2155 '2091 Product Lead Time 14 22-Dec-23 12-Jan-24

2156 RO 05 52 16 Manufactured Aluminum RailingsRO 05 52 16 Manufactured Aluminum RailingsRO 05 52 16 Manufactured Aluminum RailingsRO 05 52 16 Manufactured Aluminum RailingsRO 05 52 16 Manufactured Aluminum Railings

2157 '2093 Original Submittal 1 18-Dec-23 18-Dec-23

2158 '2094 Technical Review 21 19-Dec-23 18-Jan-24

2159 '2095 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2160 '2096 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2161 '2097 Product Lead Time 14 19-Feb-24 07-Mar-24

2162 RO 05 50 00 - Metal FabricationsRO 05 50 00 - Metal FabricationsRO 05 50 00 - Metal FabricationsRO 05 50 00 - Metal FabricationsRO 05 50 00 - Metal Fabrications

2163 '2099 Original Submittal 1 18-Dec-23 18-Dec-23

2164 '2100 Technical Review 21 19-Dec-23 18-Jan-24

2165 '2101 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2166 '2102 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2167 '2103 Product Lead Time 14 19-Feb-24 07-Mar-24

2168 RO 08 50 00 - WindowsRO 08 50 00 - WindowsRO 08 50 00 - WindowsRO 08 50 00 - WindowsRO 08 50 00 - Windows

2169 '2105 Original Submittal 1 22-Aug-23 A 22-Aug-23 A

2170 '2106 Technical Review 21 22-Aug-23 A 01-Dec-23

2171 '2107 Turnaround Corrections 7 04-Dec-23 12-Dec-23

2172 '2108 Resubmittal/Approval 14 13-Dec-23 03-Jan-24

2173 '2109 Product Lead Time 14 04-Jan-24 23-Jan-24

2174 RO 06 40 23 - Interior Architectural WoodworkRO 06 40 23 - Interior Architectural WoodworkRO 06 40 23 - Interior Architectural WoodworkRO 06 40 23 - Interior Architectural WoodworkRO 06 40 23 - Interior Architectural Woodwork

2175 '2111 Original Submittal 1 18-Dec-23 18-Dec-23

2176 '2112 Technical Review 21 19-Dec-23 18-Jan-24

2177 '2113 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2178 '2114 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2179 '2115 Product Lead Time 14 19-Feb-24 07-Mar-24

2180 RO 07 46 00 - Siding and SoffitsRO 07 46 00 - Siding and SoffitsRO 07 46 00 - Siding and SoffitsRO 07 46 00 - Siding and SoffitsRO 07 46 00 - Siding and Soffits

2181 '2117 Original Submittal 1 18-Dec-23 18-Dec-23

2182 '2118 Technical Review 21 19-Dec-23 18-Jan-24

2183 '2119 Turnaround Corrections 7 19-Jan-24 29-Jan-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

12-Jan-24, PR 08 52 00 - Wood Windows

Original Submittal

Technical Review

Turnaround Corrections, Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 05 52 16 Manufactured Aluminum Railings

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 05 50 00 - Metal Fabrications

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

23-Jan-24, RO 08 50 00 - Windows

Original Submittal

Technical Review, Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 06 40 23 - Interior Architectural Woodwork

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 07 46 00 - Siding and Soffits

Original Submittal

Technical Review

Turnaround Corrections
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2184 '2120 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2185 '2121 Product Lead Time 14 19-Feb-24 07-Mar-24

2186 RO 06 17 53 - Shop-Fabricated Wood TrussesRO 06 17 53 - Shop-Fabricated Wood TrussesRO 06 17 53 - Shop-Fabricated Wood TrussesRO 06 17 53 - Shop-Fabricated Wood TrussesRO 06 17 53 - Shop-Fabricated Wood Trusses

2187 '2123 Original Submittal 1 18-Dec-23 18-Dec-23

2188 '2124 Technical Review 21 19-Dec-23 18-Jan-24

2189 '2125 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2190 '2126 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2191 '2127 Product Lead Time 14 19-Feb-24 07-Mar-24

2192 RO 21 13 00 - Fire Suppression Sprinkler SystemsRO 21 13 00 - Fire Suppression Sprinkler SystemsRO 21 13 00 - Fire Suppression Sprinkler SystemsRO 21 13 00 - Fire Suppression Sprinkler SystemsRO 21 13 00 - Fire Suppression Sprinkler Systems

2193 '2129 Original Submittal 1 18-Dec-23 18-Dec-23

2194 '2130 Technical Review 21 19-Dec-23 18-Jan-24

2195 '2131 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2196 '2132 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2197 '2133 Product Lead Time 14 19-Feb-24 07-Mar-24

2198 RO 23 33 00 - Air Duct AccessoriesRO 23 33 00 - Air Duct AccessoriesRO 23 33 00 - Air Duct AccessoriesRO 23 33 00 - Air Duct AccessoriesRO 23 33 00 - Air Duct Accessories

2199 '2135 Original Submittal 1 17-Nov-23 A 17-Nov-23 A

2200 '2136 Technical Review 21 17-Nov-23 A 02-Jan-24

2201 '2137 Turnaround Corrections 7 03-Jan-24 11-Jan-24

2202 '2138 Resubmittal/Approval 14 12-Jan-24 31-Jan-24

2203 '2139 Product Lead Time 14 01-Feb-24 20-Feb-24

2204 RO 23 31 00 - HVAC Ducts And CasingsRO 23 31 00 - HVAC Ducts And CasingsRO 23 31 00 - HVAC Ducts And CasingsRO 23 31 00 - HVAC Ducts And CasingsRO 23 31 00 - HVAC Ducts And Casings

2205 '2141 Original Submittal 1 17-Nov-23 A 17-Nov-23 A

2206 '2142 Technical Review 21 17-Nov-23 A 19-Dec-23

2207 '2143 Turnaround Corrections 7 20-Dec-23 29-Dec-23

2208 '2144 Resubmittal/Approval 14 02-Jan-24 19-Jan-24

2209 '2145 Product Lead Time 14 22-Jan-24 08-Feb-24

2210 RO 23 09 33 - Electric And Electronic Control System For HVACRO 23 09 33 - Electric And Electronic Control System For HVACRO 23 09 33 - Electric And Electronic Control System For HVACRO 23 09 33 - Electric And Electronic Control System For HVACRO 23 09 33 - Electric And Electronic Control System For HVAC

2211 '2147 Original Submittal 1 18-Dec-23 18-Dec-23

2212 '2148 Technical Review 21 19-Dec-23 18-Jan-24

2213 '2149 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2214 '2150 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2215 '2151 Product Lead Time 14 19-Feb-24 07-Mar-24

2216 RO 23 05 48 - Vibration And Seismic Controls For HVAC EquipmentRO 23 05 48 - Vibration And Seismic Controls For HVAC EquipmentRO 23 05 48 - Vibration And Seismic Controls For HVAC EquipmentRO 23 05 48 - Vibration And Seismic Controls For HVAC EquipmentRO 23 05 48 - Vibration And Seismic Controls For HVAC Equipment

2217 '2153 Original Submittal 1 18-Dec-23 18-Dec-23

2218 '2154 Technical Review 21 19-Dec-23 18-Jan-24

2219 '2155 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2220 '2156 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 06 17 53 - Shop-Fabricated Wood Trusses

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 21 13 00 - Fire Suppression Sprinkler Systems

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

20-Feb-24, RO 23 33 00 - Air Duct Accessories

Original Submittal

Technical Review, Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

08-Feb-24, RO 23 31 00 - HVAC Ducts And Casings

Original Submittal

Technical Review, Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 23 09 33 - Electric And Electronic Control System For HVAC

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 23 05 48 - Vibration And Seismic Controls For HVAC Equipment

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval
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2221 '2157 Product Lead Time 14 19-Feb-24 07-Mar-24

2222 RO 05 12 00 - Structural Steel FramingRO 05 12 00 - Structural Steel FramingRO 05 12 00 - Structural Steel FramingRO 05 12 00 - Structural Steel FramingRO 05 12 00 - Structural Steel Framing

2223 '2159 Original Submittal 1 18-Dec-23 18-Dec-23

2224 '2160 Technical Review 21 19-Dec-23 18-Jan-24

2225 '2161 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2226 '2162 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2227 '2163 Product Lead Time 14 19-Feb-24 07-Mar-24

2228 RO 33 14 16 - Water Utilities for Potable and Non-Potable SystemsRO 33 14 16 - Water Utilities for Potable and Non-Potable SystemsRO 33 14 16 - Water Utilities for Potable and Non-Potable SystemsRO 33 14 16 - Water Utilities for Potable and Non-Potable SystemsRO 33 14 16 - Water Utilities for Potable and Non-Potable Systems

2229 '2165 Original Submittal 1 03-Oct-23 A 03-Oct-23 A

2230 '2166 Technical Review 21 03-Oct-23 A 18-Oct-23 A

2231 '2167 Turnaround Corrections 7 18-Oct-23 A 18-Oct-23 A

2232 '2168 Resubmittal/Approval 14 18-Oct-23 A 18-Oct-23 A

2233 '2169 Product Lead Time 14 18-Oct-23 A 13-Nov-23 A

2234 RO 12 36 00 - CountertopsRO 12 36 00 - CountertopsRO 12 36 00 - CountertopsRO 12 36 00 - CountertopsRO 12 36 00 - Countertops

2235 '2171 Original Submittal 1 22-Aug-23 A 22-Aug-23 A

2236 '2172 Technical Review 21 22-Aug-23 A 02-Jan-24

2237 '2173 Turnaround Corrections 7 03-Jan-24 11-Jan-24

2238 '2174 Resubmittal/Approval 14 12-Jan-24 31-Jan-24

2239 '2175 Product Lead Time 14 01-Feb-24 20-Feb-24

2240 RO 12 32 13 - Manufactured Wood-Veneer-Faced CaseworkRO 12 32 13 - Manufactured Wood-Veneer-Faced CaseworkRO 12 32 13 - Manufactured Wood-Veneer-Faced CaseworkRO 12 32 13 - Manufactured Wood-Veneer-Faced CaseworkRO 12 32 13 - Manufactured Wood-Veneer-Faced Casework

2241 '2177 Original Submittal 1 22-Aug-23 A 22-Aug-23 A

2242 '2178 Technical Review 21 22-Aug-23 A 02-Jan-24

2243 '2179 Turnaround Corrections 7 03-Jan-24 11-Jan-24

2244 '2180 Resubmittal/Approval 14 12-Jan-24 31-Jan-24

2245 '2181 Product Lead Time 14 01-Feb-24 20-Feb-24

2246 RO 07 25 00 - Weather BarriersRO 07 25 00 - Weather BarriersRO 07 25 00 - Weather BarriersRO 07 25 00 - Weather BarriersRO 07 25 00 - Weather Barriers

2247 '2183 Original Submittal 1 18-Dec-23 18-Dec-23

2248 '2184 Technical Review 21 19-Dec-23 18-Jan-24

2249 '2185 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2250 '2186 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2251 '2187 Product Lead Time 14 19-Feb-24 07-Mar-24

2252 RO 03 20 00 - Concrete ReinforcingRO 03 20 00 - Concrete ReinforcingRO 03 20 00 - Concrete ReinforcingRO 03 20 00 - Concrete ReinforcingRO 03 20 00 - Concrete Reinforcing

2253 '2189 Original Submittal 1 08-Sep-23 A 08-Sep-23 A

2254 '2190 Technical Review 21 08-Sep-23 A 30-Oct-23 A

2255 '2191 Turnaround Corrections 7 30-Oct-23 A 30-Oct-23 A

2256 '2192 Resubmittal/Approval 14 30-Oct-23 A 30-Oct-23 A

2257 '2193 Product Lead Time 14 31-Oct-23 A 17-Nov-23 A

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Product Lead Time

07-Mar-24, RO 05 12 00 - Structural Steel Framing

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

13-Nov-23 A, RO 33 14 16 - Water Utilities for Potable and Non-Potable Systems

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

20-Feb-24, RO 12 36 00 - Countertops

Original Submittal

Technical Review, Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

20-Feb-24, RO 12 32 13 - Manufactured Wood-Veneer-Faced Casework

Original Submittal

Technical Review, Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 07 25 00 - Weather Barriers

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

17-Nov-23 A, RO 03 20 00 - Concrete Reinforcing

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time
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2258 RO 28 31 00 - Fire Detection and AlarmRO 28 31 00 - Fire Detection and AlarmRO 28 31 00 - Fire Detection and AlarmRO 28 31 00 - Fire Detection and AlarmRO 28 31 00 - Fire Detection and Alarm

2259 '2195 Original Submittal 1 18-Dec-23 18-Dec-23

2260 '2196 Technical Review 21 19-Dec-23 18-Jan-24

2261 '2197 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2262 '2198 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2263 '2199 Product Lead Time 14 19-Feb-24 07-Mar-24

2264 RO 28 23 00 - Video SurveillanceRO 28 23 00 - Video SurveillanceRO 28 23 00 - Video SurveillanceRO 28 23 00 - Video SurveillanceRO 28 23 00 - Video Surveillance

2265 '2201 Original Submittal 1 18-Dec-23 18-Dec-23

2266 '2202 Technical Review 21 19-Dec-23 18-Jan-24

2267 '2203 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2268 '2204 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2269 '2205 Product Lead Time 14 19-Feb-24 07-Mar-24

2270 RO 28 10 00 - Access Control And Intrusion DetectionRO 28 10 00 - Access Control And Intrusion DetectionRO 28 10 00 - Access Control And Intrusion DetectionRO 28 10 00 - Access Control And Intrusion DetectionRO 28 10 00 - Access Control And Intrusion Detection

2271 '2207 Original Submittal 1 18-Dec-23 18-Dec-23

2272 '2208 Technical Review 21 19-Dec-23 18-Jan-24

2273 '2209 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2274 '2210 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2275 '2211 Product Lead Time 14 19-Feb-24 07-Mar-24

2276 RO 09 51 53 - Direct-Applied Acoustical CeilingsRO 09 51 53 - Direct-Applied Acoustical CeilingsRO 09 51 53 - Direct-Applied Acoustical CeilingsRO 09 51 53 - Direct-Applied Acoustical CeilingsRO 09 51 53 - Direct-Applied Acoustical Ceilings

2277 '2213 Original Submittal 1 22-Aug-23 A 22-Aug-23 A

2278 '2214 Technical Review 21 22-Aug-23 A 02-Jan-24

2279 '2215 Turnaround Corrections 7 03-Jan-24 11-Jan-24

2280 '2216 Resubmittal/Approval 14 12-Jan-24 31-Jan-24

2281 '2217 Product Lead Time 14 01-Feb-24 20-Feb-24

2282 RO 09 51 00 - Acoustical CeilingsRO 09 51 00 - Acoustical CeilingsRO 09 51 00 - Acoustical CeilingsRO 09 51 00 - Acoustical CeilingsRO 09 51 00 - Acoustical Ceilings

2283 '2219 Original Submittal 1 22-Aug-23 A 22-Aug-23 A

2284 '2220 Technical Review 21 22-Aug-23 A 02-Jan-24

2285 '2221 Turnaround Corrections 7 03-Jan-24 11-Jan-24

2286 '2222 Resubmittal/Approval 14 12-Jan-24 31-Jan-24

2287 '2223 Product Lead Time 14 01-Feb-24 20-Feb-24

2288 RO 26 26 53 - Electrical Vehicle Charging EquipmentRO 26 26 53 - Electrical Vehicle Charging EquipmentRO 26 26 53 - Electrical Vehicle Charging EquipmentRO 26 26 53 - Electrical Vehicle Charging EquipmentRO 26 26 53 - Electrical Vehicle Charging Equipment

2289 '2225 Original Submittal 1 18-Dec-23 18-Dec-23

2290 '2226 Technical Review 21 19-Dec-23 18-Jan-24

2291 '2227 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2292 '2228 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2293 '2229 Product Lead Time 14 19-Feb-24 07-Mar-24

2294 RO 26 09 25 - Digital Lighting ControlsRO 26 09 25 - Digital Lighting ControlsRO 26 09 25 - Digital Lighting ControlsRO 26 09 25 - Digital Lighting ControlsRO 26 09 25 - Digital Lighting Controls

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

07-Mar-24, RO 28 31 00 - Fire Detection and Alarm

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 28 23 00 - Video Surveillance

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 28 10 00 - Access Control And Intrusion Detection

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

20-Feb-24, RO 09 51 53 - Direct-Applied Acoustical Ceilings

Original Submittal

Technical Review, Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

20-Feb-24, RO 09 51 00 - Acoustical Ceilings

Original Submittal

Technical Review, Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 26 26 53 - Electrical Vehicle Charging Equipment

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

12-Jan-24, RO 26 09 25 - Digital Lighting Controls

REBUILD PARAMOUNT RANCH & ROCKY OAKS
NATIONAL PARK SERVICE

Completed Work

Remaining Work

Critical Work

Milestone

Summary
NOVEMBER 2023 SCHEDULE UPDATE

ALL FOR SUBCONTRACTORS

DATA DATE: 30-Nov-23

PRINT DATE: 13-Dec-23 / 17:57

PAGE 62 of 69



# Activity ID Activity Name Original Duration Start Finish

2295 '2231 Original Submittal 1 06-Sep-23 A 06-Sep-23 A

2296 '2232 Technical Review 21 06-Sep-23 A 31-Oct-23 A

2297 '2233 Turnaround Corrections 7 31-Oct-23 A 01-Dec-23

2298 '2234 Resubmittal/Approval 14 04-Dec-23 21-Dec-23

2299 '2235 Product Lead Time 14 22-Dec-23 12-Jan-24

2300 RO 07 31 13 - Asphalt ShinglesRO 07 31 13 - Asphalt ShinglesRO 07 31 13 - Asphalt ShinglesRO 07 31 13 - Asphalt ShinglesRO 07 31 13 - Asphalt Shingles

2301 '2237 Original Submittal 1 18-Dec-23 18-Dec-23

2302 '2238 Technical Review 21 19-Dec-23 18-Jan-24

2303 '2239 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2304 '2240 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2305 '2241 Product Lead Time 14 19-Feb-24 07-Mar-24

2306 RO 09 65 66 - Resilient Athletic FlooringRO 09 65 66 - Resilient Athletic FlooringRO 09 65 66 - Resilient Athletic FlooringRO 09 65 66 - Resilient Athletic FlooringRO 09 65 66 - Resilient Athletic Flooring

2307 '2243 Original Submittal 1 18-Dec-23 18-Dec-23

2308 '2244 Technical Review 21 19-Dec-23 18-Jan-24

2309 '2245 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2310 '2246 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2311 '2247 Product Lead Time 14 19-Feb-24 07-Mar-24

2312 RO 09 05 61 - Common Work Results for Flooring PreparationRO 09 05 61 - Common Work Results for Flooring PreparationRO 09 05 61 - Common Work Results for Flooring PreparationRO 09 05 61 - Common Work Results for Flooring PreparationRO 09 05 61 - Common Work Results for Flooring Preparation

2313 '2249 Original Submittal 1 18-Dec-23 18-Dec-23

2314 '2250 Technical Review 21 19-Dec-23 18-Jan-24

2315 '2251 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2316 '2252 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2317 '2253 Product Lead Time 14 19-Feb-24 07-Mar-24

2318 RO 08 11 13 - Hollow Metal Doors and FramesRO 08 11 13 - Hollow Metal Doors and FramesRO 08 11 13 - Hollow Metal Doors and FramesRO 08 11 13 - Hollow Metal Doors and FramesRO 08 11 13 - Hollow Metal Doors and Frames

2319 '2255 Original Submittal 1 12-Sep-23 A 12-Sep-23 A

2320 '2256 Technical Review 21 12-Sep-23 A 27-Oct-23 A

2321 '2257 Turnaround Corrections 7 27-Oct-23 A 27-Oct-23 A

2322 '2258 Resubmittal/Approval 14 12-Sep-23 A 01-Dec-23

2323 '2259 Product Lead Time 14 04-Dec-23 21-Dec-23

2324 RO 07 62 00 - Sheet Metal Flashing and TrimRO 07 62 00 - Sheet Metal Flashing and TrimRO 07 62 00 - Sheet Metal Flashing and TrimRO 07 62 00 - Sheet Metal Flashing and TrimRO 07 62 00 - Sheet Metal Flashing and Trim

2325 '2261 Original Submittal 1 22-Aug-23 A 22-Aug-23 A

2326 '2262 Technical Review 21 22-Aug-23 A 22-Aug-23 A

2327 '2263 Turnaround Corrections 7 01-Dec-23 11-Dec-23

2328 '2264 Resubmittal/Approval 14 12-Dec-23 02-Jan-24

2329 '2265 Product Lead Time 14 03-Jan-24 22-Jan-24

2330 Samples 4Samples 4Samples 4Samples 4Samples 4

2331 RO 07 46 00 - Siding and SoffitsRO 07 46 00 - Siding and SoffitsRO 07 46 00 - Siding and SoffitsRO 07 46 00 - Siding and SoffitsRO 07 46 00 - Siding and Soffits

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Original Submittal

Technical Review

Turnaround Corrections, Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 07 31 13 - Asphalt Shingles

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 09 65 66 - Resilient Athletic Flooring

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 09 05 61 - Common Work Results for Flooring Preparation

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

21-Dec-23, RO 08 11 13 - Hollow Metal Doors and Frames

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval, Resubmittal/Approval

Product Lead Time

22-Jan-24, RO 07 62 00 - Sheet Metal Flashing and Trim

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, Samples 4

07-Mar-24, RO 07 46 00 - Siding and Soffits
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2332 '2449 Original Submittal 1 18-Dec-23 18-Dec-23

2333 '2450 Technical Review 21 19-Dec-23 18-Jan-24

2334 '2451 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2335 '2452 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2336 '2453 Product Lead Time 14 19-Feb-24 07-Mar-24

2337 RO 07 31 13 - Asphalt ShinglesRO 07 31 13 - Asphalt ShinglesRO 07 31 13 - Asphalt ShinglesRO 07 31 13 - Asphalt ShinglesRO 07 31 13 - Asphalt Shingles

2338 '2455 Original Submittal 1 18-Dec-23 18-Dec-23

2339 '2456 Technical Review 21 19-Dec-23 18-Jan-24

2340 '2457 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2341 '2458 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2342 '2459 Product Lead Time 14 19-Feb-24 07-Mar-24

2343 RO 06 40 23 - Interior Architectural WoodworkRO 06 40 23 - Interior Architectural WoodworkRO 06 40 23 - Interior Architectural WoodworkRO 06 40 23 - Interior Architectural WoodworkRO 06 40 23 - Interior Architectural Woodwork

2344 '2461 Original Submittal 1 18-Dec-23 18-Dec-23

2345 '2462 Technical Review 21 19-Dec-23 18-Jan-24

2346 '2463 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2347 '2464 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2348 '2465 Product Lead Time 14 19-Feb-24 07-Mar-24

2349 RO 05 52 16 - Premanufactured Aluminum RailingsRO 05 52 16 - Premanufactured Aluminum RailingsRO 05 52 16 - Premanufactured Aluminum RailingsRO 05 52 16 - Premanufactured Aluminum RailingsRO 05 52 16 - Premanufactured Aluminum Railings

2350 '2467 Original Submittal 1 18-Dec-23 18-Dec-23

2351 '2468 Technical Review 21 19-Dec-23 18-Jan-24

2352 '2469 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2353 '2470 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2354 '2471 Product Lead Time 14 19-Feb-24 07-Mar-24

2355 RO 04 73 00 - Manufactured Stone MasonryRO 04 73 00 - Manufactured Stone MasonryRO 04 73 00 - Manufactured Stone MasonryRO 04 73 00 - Manufactured Stone MasonryRO 04 73 00 - Manufactured Stone Masonry

2356 '2473 Original Submittal 1 18-Dec-23 18-Dec-23

2357 '2474 Technical Review 21 19-Dec-23 18-Jan-24

2358 '2475 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2359 '2476 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2360 '2477 Product Lead Time 14 19-Feb-24 07-Mar-24

2361 RO 04 43 00 - Stone MasonryRO 04 43 00 - Stone MasonryRO 04 43 00 - Stone MasonryRO 04 43 00 - Stone MasonryRO 04 43 00 - Stone Masonry

2362 '2479 Original Submittal 1 18-Dec-23 18-Dec-23

2363 '2480 Technical Review 21 19-Dec-23 18-Jan-24

2364 '2481 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2365 '2482 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2366 '2483 Product Lead Time 14 19-Feb-24 07-Mar-24

2367 RO 04 20 00 - Unit MasonryRO 04 20 00 - Unit MasonryRO 04 20 00 - Unit MasonryRO 04 20 00 - Unit MasonryRO 04 20 00 - Unit Masonry

2368 '2485 Original Submittal 1 18-Dec-23 18-Dec-23

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 07 31 13 - Asphalt Shingles

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 06 40 23 - Interior Architectural Woodwork

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 05 52 16 - Premanufactured Aluminum Railings

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 04 73 00 - Manufactured Stone Masonry

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 04 43 00 - Stone Masonry

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 04 20 00 - Unit Masonry

Original Submittal
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2369 '2486 Technical Review 21 19-Dec-23 18-Jan-24

2370 '2487 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2371 '2488 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2372 '2489 Product Lead Time 14 19-Feb-24 07-Mar-24

2373 PR 12 36 00 - Countertops - PRPR 12 36 00 - Countertops - PRPR 12 36 00 - Countertops - PRPR 12 36 00 - Countertops - PRPR 12 36 00 - Countertops - PR

2374 '2269 Original Submittal 1 18-Dec-23 18-Dec-23

2375 '2270 Technical Review 21 19-Dec-23 18-Jan-24

2376 '2271 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2377 '2272 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2378 '2273 Product Lead Time 14 19-Feb-24 07-Mar-24

2379 PR 10 21 13.19 - Plastic Toilet CompartmentPR 10 21 13.19 - Plastic Toilet CompartmentPR 10 21 13.19 - Plastic Toilet CompartmentPR 10 21 13.19 - Plastic Toilet CompartmentPR 10 21 13.19 - Plastic Toilet Compartment

2380 '2275 Original Submittal 1 01-Dec-23 01-Dec-23

2381 '2276 Technical Review 21 04-Dec-23 03-Jan-24

2382 '2277 Turnaround Corrections 7 04-Jan-24 12-Jan-24

2383 '2278 Resubmittal/Approval 14 15-Jan-24 01-Feb-24

2384 '2279 Product Lead Time 14 02-Feb-24 21-Feb-24

2385 PR 10 14 00 - SignagePR 10 14 00 - SignagePR 10 14 00 - SignagePR 10 14 00 - SignagePR 10 14 00 - Signage

2386 '2281 Original Submittal 1 18-Dec-23 18-Dec-23

2387 '2282 Technical Review 21 19-Dec-23 18-Jan-24

2388 '2283 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2389 '2284 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2390 '2285 Product Lead Time 14 19-Feb-24 07-Mar-24

2391 PR 09 93 00 - Staining and Transparent FinishingPR 09 93 00 - Staining and Transparent FinishingPR 09 93 00 - Staining and Transparent FinishingPR 09 93 00 - Staining and Transparent FinishingPR 09 93 00 - Staining and Transparent Finishing

2392 '2287 Original Submittal 1 18-Dec-23 18-Dec-23

2393 '2288 Technical Review 21 19-Dec-23 18-Jan-24

2394 '2289 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2395 '2290 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2396 '2291 Product Lead Time 14 19-Feb-24 07-Mar-24

2397 PR 09 91 23 - Interior PaintingPR 09 91 23 - Interior PaintingPR 09 91 23 - Interior PaintingPR 09 91 23 - Interior PaintingPR 09 91 23 - Interior Painting

2398 '2293 Original Submittal 1 18-Dec-23 18-Dec-23

2399 '2294 Technical Review 21 19-Dec-23 18-Jan-24

2400 '2295 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2401 '2296 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2402 '2297 Product Lead Time 14 19-Feb-24 07-Mar-24

2403 PR 09 91 13 - Exterior PaintingPR 09 91 13 - Exterior PaintingPR 09 91 13 - Exterior PaintingPR 09 91 13 - Exterior PaintingPR 09 91 13 - Exterior Painting

2404 '2299 Original Submittal 1 18-Dec-23 18-Dec-23

2405 '2300 Technical Review 21 19-Dec-23 18-Jan-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, PR 12 36 00 - Countertops - PR

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

21-Feb-24, PR 10 21 13.19 - Plastic Toilet Compartment

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, PR 10 14 00 - Signage

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, PR 09 93 00 - Staining and Transparent Finishing

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, PR 09 91 23 - Interior Painting

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, PR 09 91 13 - Exterior Painting

Original Submittal

Technical Review
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2406 '2301 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2407 '2302 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2408 '2303 Product Lead Time 14 19-Feb-24 07-Mar-24

2409 PR 09 78 00 - Interior Wall PanelingPR 09 78 00 - Interior Wall PanelingPR 09 78 00 - Interior Wall PanelingPR 09 78 00 - Interior Wall PanelingPR 09 78 00 - Interior Wall Paneling

2410 '2305 Original Submittal 1 18-Dec-23 18-Dec-23

2411 '2306 Technical Review 21 19-Dec-23 18-Jan-24

2412 '2307 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2413 '2308 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2414 '2309 Product Lead Time 14 19-Feb-24 07-Mar-24

2415 PR 08 52 00 - Wood WindowsPR 08 52 00 - Wood WindowsPR 08 52 00 - Wood WindowsPR 08 52 00 - Wood WindowsPR 08 52 00 - Wood Windows

2416 '2311 Original Submittal 1 18-Dec-23 18-Dec-23

2417 '2312 Technical Review 21 19-Dec-23 18-Jan-24

2418 '2313 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2419 '2314 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2420 '2315 Product Lead Time 14 19-Feb-24 07-Mar-24

2421 PR 08 14 16 - Solid Core Doors With Decorative Wood FacingsPR 08 14 16 - Solid Core Doors With Decorative Wood FacingsPR 08 14 16 - Solid Core Doors With Decorative Wood FacingsPR 08 14 16 - Solid Core Doors With Decorative Wood FacingsPR 08 14 16 - Solid Core Doors With Decorative Wood Facings

2422 '2317 Original Submittal 1 28-Nov-23 A 28-Nov-23 A

2423 '2318 Technical Review 21 28-Nov-23 A 27-Dec-23

2424 '2319 Turnaround Corrections 7 28-Dec-23 08-Jan-24

2425 '2320 Resubmittal/Approval 14 09-Jan-24 26-Jan-24

2426 '2321 Product Lead Time 14 29-Jan-24 15-Feb-24

2427 PR 07 42 13 - Metal Wall PanelsPR 07 42 13 - Metal Wall PanelsPR 07 42 13 - Metal Wall PanelsPR 07 42 13 - Metal Wall PanelsPR 07 42 13 - Metal Wall Panels

2428 '2323 Original Submittal 1 18-Dec-23 18-Dec-23

2429 '2324 Technical Review 21 19-Dec-23 18-Jan-24

2430 '2325 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2431 '2326 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2432 '2327 Product Lead Time 14 19-Feb-24 07-Mar-24

2433 PR 07 41 13 - Metal Roof PanelsPR 07 41 13 - Metal Roof PanelsPR 07 41 13 - Metal Roof PanelsPR 07 41 13 - Metal Roof PanelsPR 07 41 13 - Metal Roof Panels

2434 '2329 Original Submittal 1 18-Dec-23 18-Dec-23

2435 '2330 Technical Review 21 19-Dec-23 18-Jan-24

2436 '2331 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2437 '2332 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2438 '2333 Product Lead Time 14 19-Feb-24 07-Mar-24

2439 PR 06 20 13 - Exterior Finish CarpentryPR 06 20 13 - Exterior Finish CarpentryPR 06 20 13 - Exterior Finish CarpentryPR 06 20 13 - Exterior Finish CarpentryPR 06 20 13 - Exterior Finish Carpentry

2440 '2335 Original Submittal 1 18-Dec-23 18-Dec-23

2441 '2336 Technical Review 21 19-Dec-23 18-Jan-24

2442 '2337 Turnaround Corrections 7 19-Jan-24 29-Jan-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, PR 09 78 00 - Interior Wall Paneling

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, PR 08 52 00 - Wood Windows

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

15-Feb-24, PR 08 14 16 - Solid Core Doors With Decorative Wood Facings

Original Submittal

Technical Review, Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, PR 07 42 13 - Metal Wall Panels

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, PR 07 41 13 - Metal Roof Panels

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, PR 06 20 13 - Exterior Finish Carpentry

Original Submittal

Technical Review

Turnaround Corrections
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2443 '2338 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2444 '2339 Product Lead Time 14 19-Feb-24 07-Mar-24

2445 PR 06 20 00 - Finish Carpentry (Small Event)PR 06 20 00 - Finish Carpentry (Small Event)PR 06 20 00 - Finish Carpentry (Small Event)PR 06 20 00 - Finish Carpentry (Small Event)PR 06 20 00 - Finish Carpentry (Small Event)

2446 '2341 Original Submittal 1 18-Dec-23 18-Dec-23

2447 '2342 Technical Review 21 19-Dec-23 18-Jan-24

2448 '2343 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2449 '2344 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2450 '2345 Product Lead Time 14 19-Feb-24 07-Mar-24

2451 RO 12 36 00 - CountertopsRO 12 36 00 - CountertopsRO 12 36 00 - CountertopsRO 12 36 00 - CountertopsRO 12 36 00 - Countertops

2452 '2347 Original Submittal 1 18-Dec-23 18-Dec-23

2453 '2348 Technical Review 21 19-Dec-23 18-Jan-24

2454 '2349 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2455 '2350 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2456 '2351 Product Lead Time 14 19-Feb-24 07-Mar-24

2457 RO 12 32 13 - Manufactured Wood-Veneer-Faced CaseworkRO 12 32 13 - Manufactured Wood-Veneer-Faced CaseworkRO 12 32 13 - Manufactured Wood-Veneer-Faced CaseworkRO 12 32 13 - Manufactured Wood-Veneer-Faced CaseworkRO 12 32 13 - Manufactured Wood-Veneer-Faced Casework

2458 '2353 Original Submittal 1 18-Dec-23 18-Dec-23

2459 '2354 Technical Review 21 19-Dec-23 18-Jan-24

2460 '2355 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2461 '2356 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2462 '2357 Product Lead Time 14 19-Feb-24 07-Mar-24

2463 RO 10 26 00 - Wall and Door ProtectionRO 10 26 00 - Wall and Door ProtectionRO 10 26 00 - Wall and Door ProtectionRO 10 26 00 - Wall and Door ProtectionRO 10 26 00 - Wall and Door Protection

2464 '2359 Original Submittal 1 18-Dec-23 18-Dec-23

2465 '2360 Technical Review 21 19-Dec-23 18-Jan-24

2466 '2361 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2467 '2362 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2468 '2363 Product Lead Time 14 19-Feb-24 07-Mar-24

2469 RO 10 14 00 - SignageRO 10 14 00 - SignageRO 10 14 00 - SignageRO 10 14 00 - SignageRO 10 14 00 - Signage

2470 '2365 Original Submittal 1 18-Dec-23 18-Dec-23

2471 '2366 Technical Review 21 19-Dec-23 18-Jan-24

2472 '2367 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2473 '2368 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2474 '2369 Product Lead Time 14 19-Feb-24 07-Mar-24

2475 RO 09 91 18 - Water & Wastewater Systems PaintingRO 09 91 18 - Water & Wastewater Systems PaintingRO 09 91 18 - Water & Wastewater Systems PaintingRO 09 91 18 - Water & Wastewater Systems PaintingRO 09 91 18 - Water & Wastewater Systems Painting

2476 '2371 Original Submittal 1 18-Dec-23 18-Dec-23

2477 '2372 Technical Review 21 19-Dec-23 18-Jan-24

2478 '2373 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2479 '2374 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Resubmittal/Approval

Product Lead Time

07-Mar-24, PR 06 20 00 - Finish Carpentry (Small Event)

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 12 36 00 - Countertops

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 12 32 13 - Manufactured Wood-Veneer-Faced Casework

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 10 26 00 - Wall and Door Protection

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 10 14 00 - Signage

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 09 91 18 - Water & Wastewater Systems Painting

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval
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2480 '2375 Product Lead Time 14 19-Feb-24 07-Mar-24

2481 RO 09 91 00 - PaintingRO 09 91 00 - PaintingRO 09 91 00 - PaintingRO 09 91 00 - PaintingRO 09 91 00 - Painting

2482 '2377 Original Submittal 1 18-Dec-23 18-Dec-23

2483 '2378 Technical Review 21 19-Dec-23 18-Jan-24

2484 '2379 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2485 '2380 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2486 '2381 Product Lead Time 14 19-Feb-24 07-Mar-24

2487 RO 09 65 66 - Resilient Athletic FlooringRO 09 65 66 - Resilient Athletic FlooringRO 09 65 66 - Resilient Athletic FlooringRO 09 65 66 - Resilient Athletic FlooringRO 09 65 66 - Resilient Athletic Flooring

2488 '2383 Original Submittal 1 11-Oct-23 A 11-Oct-23 A

2489 '2384 Technical Review 21 11-Oct-23 A 02-Jan-24

2490 '2385 Turnaround Corrections 7 03-Jan-24 11-Jan-24

2491 '2386 Resubmittal/Approval 14 12-Jan-24 31-Jan-24

2492 '2387 Product Lead Time 14 01-Feb-24 20-Feb-24

2493 RO 09 65 13 - Resilient Base and AccessoriesRO 09 65 13 - Resilient Base and AccessoriesRO 09 65 13 - Resilient Base and AccessoriesRO 09 65 13 - Resilient Base and AccessoriesRO 09 65 13 - Resilient Base and Accessories

2494 '2389 Original Submittal 1 26-Oct-23 A 26-Oct-23 A

2495 '2390 Technical Review 21 26-Oct-23 A 01-Dec-23

2496 '2391 Turnaround Corrections 7 04-Dec-23 12-Dec-23

2497 '2392 Resubmittal/Approval 14 13-Dec-23 03-Jan-24

2498 '2393 Product Lead Time 14 04-Jan-24 23-Jan-24

2499 RO 09 51 53 - Direct-Applied Acoustical CeilingsRO 09 51 53 - Direct-Applied Acoustical CeilingsRO 09 51 53 - Direct-Applied Acoustical CeilingsRO 09 51 53 - Direct-Applied Acoustical CeilingsRO 09 51 53 - Direct-Applied Acoustical Ceilings

2500 '2395 Original Submittal 1 18-Dec-23 18-Dec-23

2501 '2396 Technical Review 21 19-Dec-23 18-Jan-24

2502 '2397 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2503 '2398 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2504 '2399 Product Lead Time 14 19-Feb-24 07-Mar-24

2505 RO 09 51 00 - Acoustical CeilingsRO 09 51 00 - Acoustical CeilingsRO 09 51 00 - Acoustical CeilingsRO 09 51 00 - Acoustical CeilingsRO 09 51 00 - Acoustical Ceilings

2506 '2401 Original Submittal 1 18-Dec-23 18-Dec-23

2507 '2402 Technical Review 21 19-Dec-23 18-Jan-24

2508 '2403 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2509 '2404 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2510 '2405 Product Lead Time 14 19-Feb-24 07-Mar-24

2511 RO 09 30 13 - Ceramic TilingRO 09 30 13 - Ceramic TilingRO 09 30 13 - Ceramic TilingRO 09 30 13 - Ceramic TilingRO 09 30 13 - Ceramic Tiling

2512 '2407 Original Submittal 1 01-Nov-23 A 01-Nov-23 A

2513 '2408 Technical Review 21 01-Nov-23 A 01-Dec-23

2514 '2409 Turnaround Corrections 7 04-Dec-23 12-Dec-23

2515 '2410 Resubmittal/Approval 14 13-Dec-23 03-Jan-24

2516 '2411 Product Lead Time 14 04-Jan-24 23-Jan-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

Product Lead Time

07-Mar-24, RO 09 91 00 - Painting

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

20-Feb-24, RO 09 65 66 - Resilient Athletic Flooring

Original Submittal

Technical Review, Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

23-Jan-24, RO 09 65 13 - Resilient Base and Accessories

Original Submittal

Technical Review, Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 09 51 53 - Direct-Applied Acoustical Ceilings

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 09 51 00 - Acoustical Ceilings

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

23-Jan-24, RO 09 30 13 - Ceramic Tiling

Original Submittal

Technical Review, Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time
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2517 RO 09 24 00 - Cement PlasteringRO 09 24 00 - Cement PlasteringRO 09 24 00 - Cement PlasteringRO 09 24 00 - Cement PlasteringRO 09 24 00 - Cement Plastering

2518 '2413 Original Submittal 1 18-Dec-23 18-Dec-23

2519 '2414 Technical Review 21 19-Dec-23 18-Jan-24

2520 '2415 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2521 '2416 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2522 '2417 Product Lead Time 14 19-Feb-24 07-Mar-24

2523 RO 08 80 00 - GlazingRO 08 80 00 - GlazingRO 08 80 00 - GlazingRO 08 80 00 - GlazingRO 08 80 00 - Glazing

2524 '2419 Original Submittal 1 18-Dec-23 18-Dec-23

2525 '2420 Technical Review 21 19-Dec-23 18-Jan-24

2526 '2421 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2527 '2422 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2528 '2423 Product Lead Time 14 19-Feb-24 07-Mar-24

2529 RO 08 50 00 - WindowsRO 08 50 00 - WindowsRO 08 50 00 - WindowsRO 08 50 00 - WindowsRO 08 50 00 - Windows

2530 '2425 Original Submittal 1 18-Dec-23 18-Dec-23

2531 '2426 Technical Review 21 19-Dec-23 18-Jan-24

2532 '2427 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2533 '2428 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2534 '2429 Product Lead Time 14 19-Feb-24 07-Mar-24

2535 RO 08 31 00 - Access Doors and FramesRO 08 31 00 - Access Doors and FramesRO 08 31 00 - Access Doors and FramesRO 08 31 00 - Access Doors and FramesRO 08 31 00 - Access Doors and Frames

2536 '2431 Original Submittal 1 18-Dec-23 18-Dec-23

2537 '2432 Technical Review 21 19-Dec-23 18-Jan-24

2538 '2433 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2539 '2434 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2540 '2435 Product Lead Time 14 19-Feb-24 07-Mar-24

2541 RO 08 14 00 - Wood DoorsRO 08 14 00 - Wood DoorsRO 08 14 00 - Wood DoorsRO 08 14 00 - Wood DoorsRO 08 14 00 - Wood Doors

2542 '2437 Original Submittal 1 18-Dec-23 18-Dec-23

2543 '2438 Technical Review 21 19-Dec-23 18-Jan-24

2544 '2439 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2545 '2440 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2546 '2441 Product Lead Time 14 19-Feb-24 07-Mar-24

2547 RO 08 11 13 - Hollow Metal Doors and FramesRO 08 11 13 - Hollow Metal Doors and FramesRO 08 11 13 - Hollow Metal Doors and FramesRO 08 11 13 - Hollow Metal Doors and FramesRO 08 11 13 - Hollow Metal Doors and Frames

2548 '2443 Original Submittal 1 18-Dec-23 18-Dec-23

2549 '2444 Technical Review 21 19-Dec-23 18-Jan-24

2550 '2445 Turnaround Corrections 7 19-Jan-24 29-Jan-24

2551 '2446 Resubmittal/Approval 14 30-Jan-24 16-Feb-24

2552 '2447 Product Lead Time 14 19-Feb-24 07-Mar-24

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2023 2024 2025 2026

07-Mar-24, RO 09 24 00 - Cement Plastering

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 08 80 00 - Glazing

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 08 50 00 - Windows

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 08 31 00 - Access Doors and Frames

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 08 14 00 - Wood Doors

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time

07-Mar-24, RO 08 11 13 - Hollow Metal Doors and Frames

Original Submittal

Technical Review

Turnaround Corrections

Resubmittal/Approval

Product Lead Time
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