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SECTION 01 1100 - SUMMARY OF WORK 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SCOPE OF WORK 

A. Abbreviated Written Summary:  Briefly and without force and effect upon the Contract 
Documents, the Work of the Contract can be summarized as follows:  
1. Demolition & Reconstruction of aquatics center as described in the Instructions to 

Bidders Section of the project specifications.  
2. The project is located in Santa Ana, California, as shown on Documents prepared by 

ELS + SWA dated July 31, 2024. 

1.3 DEFINITIONS 

A. Order of Precedence:  Where a conflict is found between the Drawings and Specifications, 
the more restrictive requirement takes precedence. 

1.4 CONTRACTOR USE OF PREMISES 

A. Limit use of the premises to construction activities in areas indicated; allow for Owner 
occupancy and use by the public. 

B. Coordinate use of premises and access to site with the Owner and Architect. 

C. Confine operations to areas within Contract limits indicated.  Portions of the site beyond areas 
in which construction operations are indicated are not to be disturbed. 

D. Keep driveways and entrances clear at all times.  Do not use these areas for parking or 
storage of materials.  Schedule deliveries to minimize requirements for storage of materials. 

E. Assume full responsibility for the protection and safekeeping of products under this Contract, 
stored on the site. 

F. Limit use of site for work and storage to areas within the site boundaries unless specific areas 
are allowed in writing by the Owner. 

G. Move any stored products, under Contractor's control, which interfere with operations of the 
Landlord, or separate contractor. 

H. If necessary, obtain and pay for the use of additional storage or work areas needed for 
operations.  Unless otherwise agreed upon, on-site storage shall be limited to areas of new 
construction. 

I. Do not unreasonably encumber space with materials. 

J. Work area must be kept clean and safe at all times. 

vrosales
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K. No propane or similar flammable gas or liquid used in construction is permitted to be stored 
on the premises.  It is to be removed from the premises when not in use during the off hours 
and weekends. 

L. Repair damage caused by construction operations.  Take precautions necessary to protect 
the building and occupants during the construction period. 

M. Contractors shall submit both home and office numbers to the Owner’s Project Manager’s 
office for a minimum of 2 employees in the event they must be contacted during off hours or 
weekends. 

1.5 COORDINATION 

A. Coordinate work to assure efficient and orderly sequence of installation of construction 
elements. 

B. Verify that characteristics of interrelated operation equipment are compatible; coordinate 
work having interdependent responsibilities for installing, connection to, and placing such 
equipment in service.  Coordinate space requirements and installation of mechanical and 
electrical work; make runs parallel with lines of building. 

C. Conceal pipes, ducts, and wiring in finished areas unless otherwise indicated.  Coordinate 
locations of fixtures and outlets with finish elements.  

D. Coordinate construction schedule and operations with Owner and Architect. 

1.6 FIELD ENGINEERING 

A. Provide project engineering service; establish lines and levels by use of recognized 
engineering survey practices. 

B. Locate and protect control and reference points. 

1.7 REGULATORY REQUIREMENTS AND REFERENCE STANDARDS 

A. Regulatory Requirements: 
1. Architect has contacted governing authorities and reviewed design requirements of 

local, state and federal agencies for applicability to Project. 
2. Contractor shall be responsible for contacting governing authorities directly for 

necessary information and decisions bearing upon performance of Work. 

B. Reference Standards: 
1. For Products specified by association or trade standards, comply with requirements of 

referenced standard, except when more rigid requirements are specified or are 
required by applicable codes. 

2. Applicable date of each standard is that in effect as of Contract date, except when a 
specific date is specified. 

1.8 ORDERING OF MATERIALS 

A. Certain materials are considered custom or long-lead items and must be expedited through 
submittals and ordering.  Contractor shall verify delivery for all materials and schedule 
submittals and orders accordingly. 
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SUMMARY OF WORK 01 1100-3 

B. Contractor shall provide a Submittal/ Procurement Log prior to the start of construction, and 
update weekly during construction to be issued for Owner reference. 

C. Contractor shall provide for the CM, a written verification that each custom or long-lead item 
has been ordered in sufficient time to meet proposed construction schedule.  

D. When Specifications or Drawings call for materials or construction of a higher quality or larger 
size than required by governing codes, laws, rules and regulations, the provisions of the 
Specifications or Drawings shall take precedence. 

1.9 CERTIFICATE OF SUBSTANTIAL COMPLETION 

A. Certificate of Substantial Completion will be executed for the Work occupied. 

B. Prior to Owner occupancy, pools, mechanical and electrical systems shall be fully operational.  
Required inspections and tests shall have been successfully completed.   

PART 2 - PRODUCTS – NOT USED 

PART 3 - EXECUTION – NOT USED 

END OF SECTION 01 1100  
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SECTION 01 2300 – ALTERNATES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SECTION INCLUDES

A. Submission procedures for alternates.

B. Documentation of changes to Contract Sum/Price and Contract Time.

1.3 RELATED REQUIREMENTS

A. Section 01 2513 - Product Substitution Procedures.

B. Section 01 3300 – Submittal Procedures:  Work schedule affected by Alternates.

1.4 DEFINITIONS

A. Alternate: An amount proposed by bidders and stated on the Bid Form for certain work
defined in the bidding requirements that may be added to or deducted from the base bid
amount if the Owner decides to accept a corresponding change either in the amount of
construction to be completed or in the products, materials, equipment, systems, or installation
methods described in the Contract Documents.
1. Alternates described in this Section are part of the Work only if enumerated in the

Agreement.
2. The cost or credit for each alternate is the net addition to or deduction from the Contract

Sum to incorporate alternates into the Work. No other adjustments are made to the
Contract Sum.

1.5 ADMINISTRATIVE REQUIREMENTS 

A. Submit Alternates with full description of the proposed Alternate and the effect on adjacent or
related components.

B. Alternates quoted on Bid Forms will be reviewed and accepted or rejected at Owner's option.
Accepted Alternates will be identified in the Owner-Contractor Agreement.

C. Coordinate related work and modify surrounding work to integrate the Work of each Alternate.

1.6 SELECTION AND AWARD OF ALTERNATES

A. Indicate variation of Bid Price for Alternates described below and list in Bid Form Document
or any supplement to it, which requests a 'difference' in Bid Price by adding to or deducting
from the base bid price.

B. Bid will be evaluated on base bid price.  After determination of preferred bidder, consideration
will be given to Alternates and Bid Price adjustments.

ADDENDUM 3
PROJECT 22-1415
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01 2300 - 2 ALTERNATES 

PART 2 - PRODUCTS – NOT USED 

PART 3 - EXECUTION – NOT USED 

END OF SECTION 01 2300 
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SECTION 01 2513 - PRODUCT SUBSTITUTION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, 
apply to this Section. 

1.2 PRODUCTS 

A. "Products" are items purchased for incorporation in the Work, whether 
purchased for the Project or taken from previously purchased stock. 

B. "Named Products" are items identified by manufacturer's product name, 
including make or model designation indicated in the manufacturer's product 
literature. 

C. "Materials" are products that are shaped, cut, worked, mixed, finished, refined 
or otherwise fabricated, processed, or installed to form a part of the Work. 

D. "Equipment" is a product with operational parts, whether motorized or 
manually operated, that requires service connections such as wiring or piping. 

1.3 PRODUCT OPTIONS 

A. Products Specified by Reference Standards or by Description Only: Any 
product meeting those standards or description. 

B. Products Specified by Naming One or More Manufacturers:  Products of 
manufacturers named and meeting specifications, no options or substitutions 
allowed. 

C. Products Specified by Naming one or More Manufacturers with a Provision 
for Substitutions:  Submit a request for substitution, during Bidding only, for 
any manufacturer not named. 

1.4 SUBSTITUTIONS 

A. Source Limitations:  To the fullest extent possible, provide products of the 
same kind, from a single source. 

B. When the Contractor has the option of selecting between two or more 
products, the product selected shall be compatible with products previously 
selected. 

vrosales
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01 2513-2 PRODUCT SUBSTITUTION PROCEDURES 

C. Semi-proprietary Specification Requirements:  Where two or more products 
or manufacturers are named, provide one of the products indicated.  No 
substitutions will be permitted. 

D. Where products are specified by name, accompanied by the term "or 
approved equal" comply with provisions herein for substitution submittals to 
obtain approval for use of an unnamed product. 

E. Descriptive Specification Requirements:  Where Specifications describe a 
product, listing characteristics required, with or without use of a brand name, 
provide a product that provides the characteristics and otherwise complies 
with requirements. 

F. Requests for changes in products, materials, equipment, and methods of 
construction required by Contract Documents proposed by the Contractor 
after award of the Contract are considered requests for "substitutions."  The 
following are not considered substitutions: 
1. Substitutions requested during the bidding period, and accepted prior to 

award of Contract. 
2. Revisions to Contract Documents requested by the Owner or Architect. 
3. Specified options of products and construction methods included in 

Contract Documents. 
4. Compliance with governing regulations and orders issued by governing 

authorities. 
5. Per PCC Section 3400, it needs to be stipulated that request for 

substitution only be made during the bid period. The deadline should be 
the same as the deadline for Bid RFIs 

1.5 SUBSTITUTION REQUEST REVIEW 

A. Requests for substitutions, submitted to the Architect by the Contractor after 
commencement of construction, will be reviewed at the Architect's standard 
hourly rate, charged to the Contractor as appropriate to the request. 

B. The Contractor's substitution request will be received and considered by the 
Architect when one or more of the following conditions are satisfied, as 
determined by the Architect; otherwise requests will be returned without action 
except to record noncompliance with these requirements. 
1. Extensive revisions to Contract Documents are not required. 
2. Proposed changes are in keeping with the general intent of Contract 

Documents. 
3. The request is timely, fully documented and properly submitted. 
4. The request is directly related to an "or equal" clause or similar language 

in the Contract Documents. 
5. The specified product or method of construction cannot be provided 

within the Contract Time.  The request will not be considered if the 
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PRODUCT SUBSTITUTION PROCEDURES 01 2513-3 

product or method cannot be provided as a result of failure to pursue the 
Work promptly or coordinate activities properly. 

6. The specified product or method of construction cannot receive 
necessary approval by a governing authority, and the requested 
substitution can be approved. 

7. A substantial advantage is offered the Owner, in terms of cost, time, 
energy conservation or other considerations of merit, after deducting 
offsetting responsibilities the Owner may be required to bear.  Additional 
responsibilities for the Owner may include additional compensation to 
the Architect for redesign and evaluation services, increased cost of 
other construction by the Owner or separate contractors, and similar 
considerations. 

8. The specified product or method of construction cannot be provided in 
a manner that is compatible with other materials, and where the 
Contractor certifies that the substitution will overcome the 
incompatibility. 

9. The specified product or method of construction cannot be coordinated 
with other materials, and where the Contractor certifies that the 
proposed substitution can be coordinated. 

10. The specified product or method of construction cannot provide a 
warranty required by the Contract Documents and where the Contractor 
certifies that the proposed substitution provide the required warranty. 

C. The Contractor's submittal and Architect's acceptance of Shop Drawings, 
Product Data or Samples that relate to construction activities not complying 
with the Contract Documents does not constitute an acceptable or valid 
request for substitution, nor does it constitute approval. 

1.6 SUBSTITUTION SUBMITTALS 

A. Requests for substitutions will be considered if received within 60 days after 
commencement of the Work.  Requests received more than 60 days after 
commencement of the Work may be considered or rejected at the discretion 
of the Architect. 

B. Submit 3 copies of each request for substitution in the form and in accordance 
with procedures for Change Order proposals. 

C. Identify the product, or installation method to be replaced in each request.  
Include related Specification Section and Drawing numbers.  Document 
compliance with requirements for substitutions, and the following information, 
as appropriate: 
1. Product Data, including Drawings and descriptions of products, 

fabrication and installation procedures. 
2. Samples, where applicable or requested. 
3. A comparison of significant qualities of the proposed substitution with 

those specified. 
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01 2513-4 PRODUCT SUBSTITUTION PROCEDURES 

4. A list of changes or modifications needed to other parts of the Work and 
to construction performed by the Owner and separate Contractors that 
will be necessary to accommodate the proposed substitution. 

5. A statement indicating the substitution's effect on the Construction 
Schedule compared to the schedule without approval of the substitution.  
Indicate the effect of the proposed substitution on overall Contract Time. 

6. Cost information, including a proposal of the net change, if any in the 
Contract Sum. 

7. Certification that the substitution is equal-to or better in every respect to 
that required by Contract Documents, and that it will perform adequately 
in application indicated.  Include Contractor's waiver of rights to 
additional payment or time that may be necessary because of the 
substitution's failure to perform adequately. 

8. 8. The Contractor warrants that they have investigated the proposed 
product and determined that it is equal to or superior in all respects to 
that indicated or specified.  

9. 9. The Contractor waives claim for additional costs and time associated 
with the proposed product, which may subsequently become apparent.  

10. 10. The Contractor shall provide a signed statement that the proposed 
product is in full compliance with the Contract Documents, and 
applicable regulatory requirements, requires no changes to specified 
controls and monitoring systems that may be specified in other Sections, 
and Certify that the Contractor will be responsible for coordination at no 
additional expense to the Owner  

11. 11. The Contractor shall provide information on availability of 
maintenance service, and source of replacement materials, and provide 
a sample of Manufacturer’s standard form of guarantee or  

12. warranty for proposed product. 

D. Architect's Action:  Within 5 business days of receipt of the request for 
substitution, the Architect will request additional information necessary for 
evaluation.  Within 10 business days of receipt of the request, or one week 
of receipt of additional information, whichever is later, the Architect will notify 
the Contractor of acceptance or rejection.  If a decision on use of a substitute 
cannot be made within the time allocated, use the product specified.  
Acceptance will be in the form of a Change Order. 

PART 2 - PRODUCTS – NOT USED 

PART 3 - EXECUTION – NOT USED 

END OF SECTION 01 2513  
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SECTION 01 2600 CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for handling and processing 
Contract modifications. 

B. Related Requirements: 
1. Section 01 2516 "Substitution Procedures" for administrative procedures for handling 

requests for substitutions made after Contract award. 

1.3 MINOR CHANGES IN THE WORK 

A. Architect may issue supplemental instructions authorizing minor changes in the Work, not 
involving adjustment to the Contract Sum or the Contract Time, on the following form: 
1. AIA Document G710, "Supplemental Instructions" or similar form acceptable to the 

Engineer. 

1.4 CONSTRUCTION CHANGE DIRECTIVE (CCD) 

A. City-Initiated Proposal Requests: the Construction Manager (CM) will issue a detailed 
description of proposed changes in the Work that may require adjustment to the Contract 
Sum or the Contract Time. If necessary, the description will include supplemental or revised 
Drawings and Specifications. 
1. Proposal Requests issued by the Construction Manager (CM) are not instructions 

either to stop Work in progress or to execute the proposed change. 
2. Within time specified in Proposal Request or seven calendar days, when not otherwise 

specified, after receipt of Proposal Request, submit a quotation estimating cost 
adjustments to the Contract Sum and the Contract Time necessary to execute the 
change. 
a. Include a list of quantities of products required or eliminated and unit costs, with 

total amount of purchases and credits to be made. If requested, furnish survey 
data to substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of 
trade discounts. 

c. Include costs of labor and supervision directly attributable to the change. 
d. Include an updated Contractor's construction schedule that indicates the effect 

of the change, including, but not limited to, changes in activity duration, start and 
finish times, and activity relationship. Use available total float before requesting 
an extension of the Contract Time. 

e. Quotation Form: Use form acceptable to the Construction Manager (CM). 

B. Contractor-Initiated Proposals: If latent or changed conditions require modifications to the 
Contract, Contractor may initiate such modification by submitting a request for a change to 
the Construction Manager (CM). 
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C. The Construction Manager (CM) on behalf of the City should issue the Construction Change 
Directive (CCD) with the supportive back-up prepared by the Architect and the City. 
1. Include a statement outlining reasons for the change and the effect of the change on 

the Work. Provide a complete description of the proposed change. Indicate the effect 
of the proposed change on the Contract Sum and the Contract Time. 

2. Include a list of quantities of products required or eliminated and unit costs, with total 
amount of purchases and credits to be made. If requested, furnish survey data to 
substantiate quantities. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 
discounts. 

4. Include costs of labor and supervision directly attributable to the change. 
5. Include an updated Contractor's construction schedule that indicates the effect of the 

change, including, but not limited to, changes in activity duration, start and finish times, 
and activity relationship. Use available total float before requesting an extension of the 
Contract Time. 

6. Comply with requirements in Division 01 25 00 Section "Substitution Procedures" if the 
proposed change requires substitution of one product or system for product or system 
specified. 

7. Proposal Request Form: Use form acceptable to the Construction Manager (CM). 

1.5 CHANGE ORDER PROCEDURES 

A. On City's approval of a Proposal Request, the Construction Manager (CM) will issue a 
Change Order for signatures of City and Contractor on AIA Document G701, or similar form. 

1.6 CONSTRUCTION CHANGE DIRECTIVE 

A. Construction Change Directive: the Construction Manager (CM) may issue a Construction 
Change Directive on AIA Document G714 or similar form. Construction Change Directive 
instructs Contractor to proceed with a change in the Work, for subsequent inclusion in a 
Change Order. 
1. Construction Change Directive contains a complete description of change in the Work. 

It also designates method to be followed to determine change in the Contract Sum or 
the Contract Time. 

PART 2 - PRODUCTS (NOT USED)  

PART 3 - EXECUTION (NOT USED) 

END OF SECTION 01 2600 
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SECTION 01 2900 - PAYMENT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specifications Sections, 
apply to this Section. 

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements necessary 
to prepare and process Applications for Payment. 

B. Related Requirements: 
1. Section 01 2600 "Contract Modification Procedures" for administrative 

procedures for handling changes to the Contract. 
2. Section 01 3200 "Construction Progress Documentation" for 

administrative    requirements governing the preparation and submittal 
of the Contractor's construction schedule. 

3. Section 01 3300 "Submittal Procedures" for administrative requirements 
governing the preparation and submittal of the submittal schedule. 

1.3 DEFINITIONS 

A. Schedule of Values: A statement furnished by Contractor allocating portions 
of the Contract Sum to various portions of the Work and used as the basis for 
reviewing Contractor's Applications for Payment. 

1.4 SCHEDULE OF VALUES 

A. Coordination: Coordinate preparation of the schedule of values with 
preparation of Contractor's construction schedule. 
1. Correlate line items in the schedule of values with other required 

administrative forms and schedules, including the following: 
a. Application for Payment forms with continuation sheets. 
b. Submittal schedule. 
c. Items required to be indicated as separate activities in Contractor's 

construction schedule. 
2. Submit the schedule of values to the City within 10 days of Notice of 

Award. 

B. Format and Content: Use the Specification’s table of contents as a guide to 
establish line items for the schedule of values. Provide at least one-line item 
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for each Specification Section. Provide additional detail as required or 
requested. 
1. Identification: Include the following Project identification on the schedule 

of values: 
a. Project name and location. 
b. Name of Architect. 
c. City's Project number. 
d. Contractor's name and address. 
e. Date of submittal. 

2. Arrange schedule of values consistent with format of AIA Document 
G703. 

3. Arrange the schedule of values in tabular form with separate columns to 
indicate the following for each item listed: 
a. Item number. 
b. Description of the Work. 
c. Dollar value. 

1) Labor. 
2) Materials. 
3) Equipment. 

4. Provide a breakdown of the Contract Sum in enough detail to facilitate 
continued evaluation of Applications for Payment and progress reports. 
Coordinate with the Specification’s table of contents.  

5. 5% for each SOV line item is held for Project Closeout requirements; the 
5% will be released following approval of Project Closeout Documents 
received. 

6. Round all amounts to nearest whole dollar; total shall equal the Contract 
Sum. 

7. Provide a separate line item in the schedule of values for each part of 
the Work where Applications for Payment may include materials or 
equipment purchased or fabricated and stored, off-site but not yet 
installed. Proof for payment of material/equipment stored off-site. 

8. Allowances: Provide a separate line item in the schedule of values for 
each allowance. Show line-item value of unit-cost allowances, as a 
product of the unit cost, multiplied by measured quantity. Use 
information indicated in the Contract Documents to determine quantities. 
Refer to definition of Allowances. 

9. Provide a separate line item in the schedule of values for each purchase 
Contract. Show line-item value of purchase Contract. Indicate City 
payments or deposits, if any, and balance to be paid by Contractor. 

10. Schedule Updating: Update and resubmit the schedule of values before 
the next Applications for Payment when Change Orders or Construction 
Change Directives result in a change in the Contract Sum. 
a. Owner Change Orders Approved the Schedule of Values shall 

have an added line item specifically stating the Amount of the 
approved Owner Change Order; If the Owner Change Order 
consist of multiple Subcontractors the issuance of monthly 
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payment request the General Contractor must present proof of 
percent complete for each listed Subcontractor 

1.5 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment shall be consistent with previous applications 
and payments as certified by Architect and paid for by City. 
1. Initial Application for Payment, Application for Payment at time of Project 

Completion, and final Application for Payment involve additional 
requirements. 

B. Payment Application Times: The date for each progress payment is indicated 
in the Agreement between City and Contractor. The period of construction 
Work covered by each Application for Payment is the period indicated in the 
Agreement. 

C. Payment Application Times: Progress payments shall be submitted to 
Construction Manager (CM) by the twenty-fifth day of the month. The period 
covered by each Application for Payment is one month, ending on the last day 
of the month. 
1. Submit draft copy of Application for Payment five days prior to due date 

for review by Construction Manager (CM). 
2. Schedule site walk with General Contractor Superintendent and Project 

Manager with the Construction Manager to field verify percent complete.  
Architect and/or City may attend. 

D. Application for Payment Forms: Use forms acceptable to Architect and City 
for Applications for Payment. Submit forms for approval with initial submittal 
of schedule of values. 

E. Application Preparation: Complete every entry on form. Notarize and execute 
by a person authorized to sign legal documents on behalf of Contractor. 
Architect will return incomplete applications without action. 
1. Entries shall match data on the schedule of values and Contractor's 

construction schedule. Use updated schedules if revisions were made. 
2. Include amounts for Work completed following previous Application for 

Payment, whether or not payment has been received. Include only 
amounts for Work completed at time of Application for Payment. 

3. Include amounts of Change Orders and Construction Change Directives 
issued before last day of construction period covered by application. 

4. Indicate separate amounts for Work being carried out under City-
requested Project acceleration. 

F. Stored Materials: Include in Application for Payment amounts applied for 
materials or equipment purchased or fabricated and stored, but not yet 
installed. Differentiate between items stored on-site and items stored off-site. 
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1. Provide certificate of insurance, evidence of transfer of title to City, and 
consent of surety to payment, for stored materials. 

2. Provide supporting documentation that verifies amount requested, such 
as paid invoices. Match amount requested with amounts indicated on 
documentation; do not include overhead and profit on stored materials. 
Provide supportive photos for verification. 

3. Provide summary documentation for stored materials indicating the 
following: 
a. Value of materials previously stored and remaining stored as of 

date of previous Applications for Payment. 
b. Value of previously stored materials put in place after date of 

previous Application for Payment and on or before date of current 
Application for Payment. 

c. Value of materials stored since date of previous Application for 
Payment and remaining stored as of date of current Application for 
Payment. 

G. Transmittal: Email one signed and notarized original copy of each Application 
for Payment to City's Construction Manager by a method ensuring receipt 
within 24 hours. City's Construction Manager copy shall include waivers of 
lien and similar attachments. 

H. Waivers of Mechanic's Lien: With each Application for Payment, submit 
waivers of mechanic's lien from entities lawfully entitled to file a mechanic's 
lien arising out of the Contract and related to the Work covered by the 
payment. 
1. Submit partial waivers on each item for amount requested in previous 

application, after deduction for retainage, on each item. 
2. When an application shows completion of an item, submit conditional 

final or full waivers. 
3. City reserves the right to designate which entities involved in the Work 

must submit waivers. 
4. Waiver Forms: Submit waivers of lien on forms complying with California 

law, executed in a manner acceptable to City. 

I. Waivers of Mechanic's Lien: With each Application for Payment, submit 
waivers of mechanic's liens from Subcontractors, Sub-subcontractors, and 
suppliers for construction period covered by the previous application. 
1. Submit partial waivers on each item for amount requested in previous 

application, after deduction for retainage, on each item. 
2. When an application shows completion of an item, submit conditional 

final or full waivers. 
3. City reserves the right to designate which entities involved in the Work 

must submit waivers. 
4. Submit final Application for Payment with or preceded by conditional 

final waivers from every entity involved with performance of the Work 
covered by the application who could be lawfully entitled to a lien. 
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5. Waiver Forms: Submit waivers of lien on forms, executed in a manner 
acceptable to City. 

J. Initial Application for Payment: Administrative actions and submittals that 
must precede or coincide with submittal of first Application for Payment 
include the following: 
1. List of Subcontractors. 
2. Schedule of values. 
3. Contractor's construction schedule (preliminary if not final). 
4. Submittal schedule (preliminary if not final). 
5. List of Contractor's principal consultants. 
6. Copies of building permits. 
7. Initial progress report. 
8. Report of preconstruction conference. 

K. Progress Pay Application for Monthly Payment. 
1. Submit previous payment Unconditional Lien Release for proof of 

payment. 
2. Issue updated schedule. 
3. Provide confirmation As-Built Plans were updated. 
4. Provide summary month end status report on status of work complete. 
5. List issues of 'critical' to be addressed as outstanding. 
6. All supportive documentation to justify the percent complete for each line 

item. 

L. Application for Payment at Project’s Completion: Submit an Application for 
Payment showing 100 percent completion for portion of the Work claimed as 
complete. 
1. Include documentation supporting claim that the Work is complete and 

a statement showing an accounting of changes to the Contract Sum. 
2. This application shall reflect any Certificates of Partial Project 

Completion issued previously for City occupancy of designated portions 
of the Work. 

M. Final Payment Application: After completing Project closeout requirements, 
submit final Application for Payment with releases and supporting 
documentation not previously submitted and accepted, including, but not 
limited, to the following: 
1. Evidence of completion of Project closeout requirements. 
2. Insurance certificates for products and completed operations where 

required and proof that taxes, fees, and similar obligations were paid. 
3. Updated final statement, accounting for final changes to the Contract 

Sum. 
4. Final, unconditional lien releases (in exchange for final payment). 
5. AIA Document G706, "Contractor's Affidavit of Payment of Debts and 

Claims." 
6. AIA Document G706A, "Contractor's Affidavit of Release of Liens." 
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7. AIA Document G707, "Consent of Surety to Final Payment." 
8. Evidence that claims have been settled. 
9. Final meter readings for utilities, a measured record of stored fuel, and 

similar data as of date of Project Completion or when City took 
possession of and assumed responsibility for corresponding elements 
of the Work. 

10. Final liquidated damages settlement statement. 

PART 2 - PRODUCTS (NOT USED)  

PART 3 - EXECUTION (NOT USED) 

END OF SECTION 01 2900  
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SECTION 01 3100 - PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative provisions for coordinating construction operations on Project 
including, but not limited to, the following: 
1. General Project coordination procedures. 
2. Coordination drawings. 
3. Requests for Information (RFIs). 
4. Project meetings. 

B. Related Requirements: 
1. Section 01 3300 Submittal Procedures. 
2. Section 01 3200 Section "Construction Progress Documentation" for preparing and 

submitting Contractor's construction schedule. 
3. Section 01 7300 "Execution Requirements" for procedures for coordinating general 

installation and field-engineering services, including establishment of benchmarks and 
control points. 

4. Section 01 7700 "Closeout Procedures" for coordinating closeout of the Contract. 

1.3 DEFINITIONS 

A. RFI: Request For Information (RFI) from Architect or Contractor, seeking information from 
each other during construction. 

1.4 INFORMATIONAL SUBMITTALS 

A. Subcontract List: Prepare a written summary identifying individuals or firms proposed for each 
portion of the Work, including those who are to furnish products or equipment fabricated to a 
special design. Include the following information in tabular form: 
1. Name, address, and telephone number of entity performing Subcontract or supplying 

products. 
2. Number and title of related Specification Section(s) covered by Subcontract. 
3. Drawing number and detail references, as appropriate, covered by Subcontract. 
4. Key Personnel Names: Within 15 calendar days of starting construction operations, 

submit a list of key personnel assignments, including superintendent and other 
personnel in attendance at Project site. Identify individuals and their duties and 
responsibilities; list addresses and telephone numbers, including home, office, and 
cellular telephone numbers and e-mail addresses. Provide names, addresses, and 
telephone numbers of individuals assigned as alternates in the absence of individuals 
assigned to Project. 

1.5 GENERAL COORDINATION PROCEDURES 

A. Coordination: Coordinate construction operations included in different Sections of the 
Specifications to ensure efficient and orderly installation of each part of the Work. Coordinate 
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construction operations, included in different Sections that depend on each other for proper 
installation, connection, and operation. 
1. Schedule construction operations in sequence required to obtain the best results 

where installation of one part of the Work depends on installation of other components, 
before or after its own installation. 

2. Coordinate installation of different components to ensure maximum performance and 
accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

B. Prepare memoranda for distribution to each party involved, outlining special procedures 
required for coordination. Include such items as required notices, reports, and list of attendees 
at meetings. 
1. Prepare similar memoranda for City and separate Contractors if coordination of their 

Work is required. 

C. Administrative Procedures: Coordinate scheduling and timing of required administrative 
procedures with other construction activities to avoid conflicts and to ensure orderly progress 
of the Work. Such administrative activities include, but are not limited to, the following: 
1. Preparation of Contractor's construction schedule. 
2. Preparation of the schedule of values. 
3. Installation and removal of temporary facilities and controls. 
4. Delivery and processing of submittals. 
5. Progress meetings. 
6. Pre-installation conferences. 
7. Project closeout activities. 
8. Startup and adjustment of systems. 

D. Conservation: Coordinate construction activities to ensure that operations are carried out with 
consideration given to conservation of energy, water, and materials. Coordinate use of 
temporary utilities to minimize waste. 
1. Salvage materials and equipment involved in performance of, but not actually 

incorporated into, the Work. Refer to other Sections for disposition of salvaged 
materials that are designated as City's property. 

1.6 COORDINATION DRAWINGS 

A. Coordination Drawings, General: Prepare coordination drawings in accordance with 
requirements in individual Sections, where installation is not completely shown on Shop 
Drawings, where limited space availability necessitates coordination, or if coordination is 
required to facilitate integration of products and materials fabricated or installed by more than 
one entity. 
1. Content: Project-specific information, drawn accurately to a scale large enough to 

indicate and resolve conflicts. Prepare coordination drawings to comply with accepted 
industry drafting standards. Do not base coordination drawings on standard printed 
data. Include the following information, as applicable: 
a. Applicable Drawings may be used as a basis for preparation of coordination 

drawings, provide title blocks, stamps and certifications are removed. Prepare 
additional sections, elevations, and details as needed to describe relationship of 
various systems and components. 
1) Provide review stamp, with signature and date, of each trade proposed to 

Work within the opening or penetration 
b. Coordinate the addition of trade-specific information to the coordination 

drawings by multiple Contractors in a sequence that best provides for 
coordination of the information and resolution of conflicts between installed 
components before submitting for review. 
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1) Provide review stamp, with signature and date, of each Contractor and 
trade proposed to Work within the opening or penetration. 

c. Indicate functional and spatial relationships of components of architectural, 
engineering, structural, civil, mechanical, and electrical systems. 
1) Grid lines and levels, and references to appropriate Contract drawings. 
2) Location and dimensions of openings and penetrations. 

d. Indicate dimensions shown on the Drawings. Specifically note dimensions that 
appear to be in conflict with submitted equipment and minimum clearance 
requirements. Provide alternate sketches to Architect indicating proposed 
resolution of such conflicts. Minor dimension changes and difficult installations 
will not be considered changes to the Contract. 

e. Indicate space requirements for routine maintenance and for anticipated 
replacement of components during the life of the installation. 

f. Show location and size of access doors required for access to concealed 
dampers, valves, and other controls. 

g. Indicate required installation sequences. 

B. Coordination Drawing Organization: Organize coordination drawings as follows: 
1. Floor Plans and Reflected Ceiling Plans: Show architectural and structural elements, 

and mechanical, plumbing, fire protection, fire alarm, and electrical Work. Show 
locations of visible ceiling-mounted devices relative to acoustical ceiling grid. 
Supplement plan drawings with section drawings where required to adequately 
represent the Work. 

2. Plenum Space: Indicate sub-framing for support of ceiling and wall systems, 
mechanical and electrical equipment, and related Work. Locate components within 
ceiling plenum to accommodate layout of light fixtures indicated on Drawings. Indicate 
areas of conflict between light fixtures and other components. 

3. Mechanical Rooms: Provide coordination drawings for mechanical rooms showing 
plans and elevations of mechanical, plumbing, fire protection, fire alarm, and electrical 
equipment. 

4. Structural Penetrations: Indicate penetrations and openings required for all disciplines. 
a. Include all items located within the opening or penetration, and dimensioned 

clearance to edge of penetration. Include framing, equipment, suspension 
systems, piping, ductwork, cable systems and other construction. Include 
insulation, supports, clamps, sealants and accessory items. 

5. Slab Edge and Embedded Items: Indicate slab edge locations and sizes and locations 
of embedded items for metal fabrications, sleeves, anchor bolts, bearing plates, 
angles, door floor closers, slab depressions for floor finishes, curbs and housekeeping 
pads, and similar items. 

6. Mechanical and Plumbing Work: Show the following: 
a. Sizes and bottom elevations of ductwork, piping, and conduit runs, including 

insulation, bracing, flanges, and support systems. 
b. Dimensions of major components, such as dampers, valves, diffusers, access 

doors, cleanouts and electrical distribution equipment. 
c. Fire-rated enclosures around ductwork. 

7. Electrical Work: Show the following: 
a. Runs of vertical and horizontal conduit 1-1/4 inches (32 mm) diameter and 

larger. 
b. Light fixture, exit light, emergency battery pack, smoke detector, and other fire 

alarm locations. 
c. Panel board, switch board, switchgear, transformer, busway, generator, and 

motor control center locations. 
d. Location of pull boxes and junction boxes, dimensioned from column center 

lines. 
8. Fire Protection System: Show the following: 
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a. Locations of standpipes, mains piping, branch lines, pipe drops, and sprinkler 
heads. 

9. Review: Architect will review coordination drawings to confirm that the Work is being 
coordinated, but not for the details of the coordination, which are the Contractor's 
responsibility. If the Architect determines that the coordination drawings are not being 
prepared in sufficient scope or detail, or are otherwise deficient, the Architect will so 
inform the Contractor, who shall make changes as directed and resubmit. 

10. Coordination Drawing Prints: Prepare coordination drawing prints in accordance with 
requirements of Division 01 Section "Submittal Procedures." 

C. Coordination Digital Data Files: At Contractor's option, prepare coordination digital data files 
in accordance with the requirements of Division 01 Section "Submittal Procedures." 
1. File Preparation Format: DWG, Version, operating in Microsoft Windows operating 

system. 

1.7 REQUESTS FOR INFORMATION (RFI) 

A. General: Immediately on discovery of the need for additional information or interpretation of 
the Contract Documents, Contractor shall prepare and submit an RFI in the form specified. 
1. Architect will return RFIs submitted to Architect by other entities controlled by 

Contractor with no response. 
2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's 

Work or Work of Subcontractors. 
3. Submit one item for each RFI number. 

B. Content of the RFI: Include a detailed, legible description of item needing information or 
interpretation and the following: 
1. Project name. 
2. Project number. 
3. Date. 
4. Name of Contractor. 
5. Name of Architect and Owner’s Representative. 
6. RFI number, numbered sequentially. 
7. RFI subject. 
8. Specification Section number and title and related paragraphs, as appropriate. 
9. Drawing number and detail references, as appropriate. 
10. Field dimensions and conditions, as appropriate. 
11. Contractor's suggested resolution. If Contractor's solution(s) impacts the Contract 

Time or the Contract Sum, Contractor shall state impact in the RFI. 
12. Contractor's signature. 
13. Attachments: Include sketches, descriptions, measurements, Product Data, Shop 

Drawings, coordination drawings, and other information necessary to fully describe 
items needing interpretation. 
a. Include dimensions, thicknesses, structural grid references, and details of 

affected materials, assemblies, and attachments on attached sketches. 
b. Photographs shall not be accepted as a substitute for architectural sketches. 

Photographs may be submitted as supplements to properly prepared sketches 
and coordination drawings. 

C. RFI Forms: Software-generated form acceptable to Architect. 
1. The City utilizes construction management (CM) software to manage construction 

projects. The current software platform is Procore. The contractor shall be required to 
interface with the CM software for all aspects of construction, including, but not limited 
to, schedule, submittals, RFISs, contract documents, inspections, and progress 
payments. The City will provide the contractor’s representatives access to the systems.  



City of Santa Ana Memorial Park Aquatics Center Renovation  
Bid Set – July 31, 2024 

 

 
PROJECT MANAGEMENT AND COORDINATION 01 3100-5 

D. Architect's Action: Architect will review each RFI, determine action required, and respond. 
Allow 10 business days for Architect's response for each RFI. RFIs received by Architect after 
1:00 p.m. will be considered as received the following Working day. 
1. The following RFIs will be returned without action: 

a. Requests for approval of submittals. 
b. Requests for approval of substitutions. 
c. Requests for approval of Contractor's means and methods. 
d. Requests for coordination information already indicated in the Contract 

Documents. 
e. Requests for adjustments in the Contract Time or the Contract Sum. 
f. Requests for information of Architect's actions on submittals. 
g. Incomplete RFIs or inaccurately prepared RFIs. 

2. Architect's action may include a request for additional information, in which case 
Architect's time for response will date from time of receipt of additional information. 

3. Architect's action on RFIs that may result in a change to the Contract Time or the 
Contract Sum may be eligible for Contractor to submit Change Proposal according to 
Division 01 2600 Section "Contract Modification Procedures." 
a. If Contractor believes the RFI response warrants change in the Contract Time 

or the Contract Sum, notify Architect in writing within eight calendar days of 
receipt of the RFI response. 

4. Name and address of Architect. 
5. Date Architect's response was received. 

E. On receipt of Architect's action, update the RFI log and immediately distribute the RFI 
response to affected parties. Review response and notify Architect within ten calendar days 
if Contractor disagrees with response. 
1. Identification of related Minor Change in the Work, Construction Change Directive, and 

Proposal Request, as appropriate. 
2. Identification of related Field Order, Work Change Directive, and Proposal Request, as 

appropriate. 

F. Upon completion of Project, submit three complete archive copies of Project’s Web site files 
to Architect in a digital storage format acceptable to the Architect. 

G. Contractor, Subcontractors, and other parties granted access by the Contractor to Project’s 
website shall execute a data licensing agreement in the form of an Agreement acceptable to 
the Architect. 

1.8 PROJECT MEETINGS 

A. General: The General Contractor will schedule and conduct basic meetings and conferences 
at Project site, unless otherwise indicated. 
1. Attendees: Entity responsible for conducting meeting shall inform participants and 

others involved, and individuals whose presence is required, of date and time of each 
meeting. 

2. Agenda: Entity responsible for conducting meeting shall prepare and distribute the 
meeting agenda. 

3. Minutes: Entity responsible for conducting meeting shall record significant discussions 
and agreements achieved, and distribute the meeting minutes to everyone concerned, 
within seven calendar days of the meeting. 

B. Preconstruction Conference: The General Contractor shall attend the preconstruction 
conference before starting construction, for this specific 'Preconstruction Meeting' the 
Construction Manager will conduct the Preconstruction Meeting and issue Meeting minutes, 
to include but not limited to the following: 
1. Conduct the conference to review responsibilities and personnel assignments. 
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2. Attendees: City and their Construction Manager, Architect and Architect’s consultants; 
Contractor and its superintendent; major Subcontractors; suppliers; and other 
concerned parties shall attend the conference. Participants at the conference shall be 
familiar with Project and authorized to conclude matters relating to the Work. 

3. Agenda: Discuss items of significance that could affect progress. General Contractor 
shall provide all that is listed below prior to Preconstruction Meeting, a descriptive 
narrative statement and supportive documents related to each topic, including the 
following: 
a. Tentative construction schedules, including overall and rolling schedules 
b. Phasing. 
c. Critical Work sequencing and long-lead items. 
d. Designation of key personnel and their duties. 
e. Lines of communications. 
f. Procedures for processing field decisions and Change Orders. 
g. Procedures for RFIs. 
h. Procedures for testing and inspecting. 
i. Procedures for processing Applications for Payment. 
j. Distribution of the Contract Documents. 
k. Submittal procedures. 
l. Sustainable design requirements. 
m. Preparation of record documents. 
n. Use of the premises. 
o. Work restrictions. 
p. Working hours. 
q. City's occupancy requirements. 
r. Responsibility for temporary facilities and controls. 
s. Procedures for moisture and mold control. 
t. Procedures for disruptions and shutdowns. 
u. Construction waste management and recycling. 
v. Parking availability. 
w. Office, Work, and storage areas. 
x. Equipment deliveries and priorities. 
y. Security. 
z. Progress cleaning. 
aa. Labor law, including payment and reporting requirements. 

4. Minutes: Entity responsible for conducting meeting will record and distribute meeting 
minutes. 

C. Pre-installation Conferences: Contractor shall conduct a pre-installation conference at Project 
site before each construction activity that requires coordination with other contractors. 
1. Attendees: Installer and representatives of manufacturers and fabricators involved in 

or affected by the installation and its coordination or integration with other materials 
and installations that have preceded or will follow, shall attend the meeting. 
a. Advise the following of scheduled meeting dates: 

1) Architect 
2) Owner’s Representative 

2. Agenda: Review progress of other construction activities and preparations for the 
particular activity under consideration, including requirements for the following: 
a. Contract Documents. 
b. Options. 
c. Related RFIs. 
d. Related Change Orders. 
e. Purchases. 
f. Deliveries. 
g. Submittals. 
h. Sustainable design requirements. 
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i. Review of mockups. 
j. Possible conflicts. 
k. Compatibility problems. 
l. Time schedules. 
m. Weather limitations. 
n. Manufacturer's written recommendations. 
o. Warranty requirements. 
p. Compatibility of materials. 
q. Acceptability of substrates. 
r. Temporary facilities and controls. 
s. Space and access limitations. 
t. Regulations of authorities having jurisdiction. 
u. Testing and inspecting requirements. 
v. Installation procedures. 
w. Coordination with other Work. 
x. Required performance results. 
y. Protection of adjacent Work. 
z. Protection of construction and personnel. 

3. Record significant conference discussions, agreements, and disagreements, including 
required corrective measures and actions. 

4. Reporting: Distribute minutes of the meeting to each party present and to other parties 
requiring information. 

5. Do not proceed with installation if the conference cannot be successfully concluded. 
Initiate whatever actions are necessary to resolve impediments to performance of the 
Work and reconvene the conference at earliest feasible date. 

D. Project Closeout Conference: The Project closeout conference shall review requirements and 
responsibilities related to Project closeout. 
1. If not conducted as part of a normally scheduled job progress meeting, The General 

Contractor shall schedule and conduct a Project closeout conference, at a time 
convenient to Architect and Contractor, but no later than thirty calendar days prior to 
the scheduled date of Project Completion. 

2. Attendees: Authorized representatives of Architect, Construction Manager, City, 
Contractor and its superintendent; major Subcontractors; suppliers; and other 
concerned parties shall attend the meeting. Participants at the meeting shall be familiar 
with Project and authorized to conclude matters relating to the Work. 

3. Agenda: Discuss items of significance that could affect or delay Project closeout, 
including the following: 
a. Preparation of record documents. 
b. Procedures required prior to inspection for Project Completion and for final 

inspection for acceptance. 
c. Submittal of written warranties. 
d. Requirements for preparing operations and maintenance data. 
e. Requirements for delivery of material samples, attic stock, and spare parts. 
f. Requirements for demonstration and training. 
g. Preparation of Contractor's punch list. 
h. Procedures for processing Applications for Payment at Project Completion and 

for final payment. 
i. Submittal procedures. 
j. Coordination of separate Contracts. 
k. Requirements for completing sustainable design documentation. 
l. Substantial Completion 
m. Installation of City's furniture, fixtures, and equipment. 
n. Responsibility for removing temporary facilities and controls. 

4. Minutes: Entity conducting meeting shall record and distribute meeting minutes. 
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E. Progress Meetings: The General Contractor shall conduct progress meetings at weekly 
intervals. 
1. Coordinate preparation of payment requests with dates of meetings. 
2. Attendees: In addition to representatives of Architect, Construction Manager & City 

each Contractor, Subcontractor, supplier, and other entity concerned with current 
progress or involved in planning, coordination, or performance of future activities shall 
be represented at these meetings. All participants at the meeting shall be familiar with 
Project and authorized to conclude matters relating to the Work. 

3. Agenda: Review and correct or approve minutes of previous progress meeting. Review 
other items of significance that could affect progress. Include topics for discussion as 
appropriate to status of Project. 
a. Contractor's Construction Schedule: Review progress since the last meeting. 

Determine whether each activity is on time, ahead of schedule, or behind 
schedule, in relation to Contractor's construction schedule. Determine how 
construction behind schedule shall be expedited; secure commitments from 
parties involved to do so. Discuss whether schedule revisions are required to 
ensure that current and subsequent activities shall be completed within the 
Contract Time. 
1) Review schedule for next period. 

4. Review present and future needs of each entity present, including the following: 
1) Interface requirements. 
2) Sequence of operations. 
3) Status of submittals. 
4) Status of sustainable design documentation. 
5) Deliveries. 
6) Off-site fabrication. 
7) Access. 
8) Site utilization. 
9) Temporary facilities and controls. 
10) Progress cleaning. 
11) Quality and Work standards. 
12) Status of correction of deficient items. 
13) Field observations. 
14) Status of RFIs. 
15) Status of proposal requests. 
16) Pending changes. 
17) Status of Change Orders. 
18) Pending claims and disputes. 
19) Documentation of information for payment requests. 

5. Minutes: Entity responsible for conducting the meeting will record and distribute the 
meeting minutes to each party present and to parties requiring information. 
a. Schedule Updating: Contractor shall revise construction schedule after each 

progress meeting where revisions to the schedule have been made or 
recognized. Contractor shall provide revised schedule to reporting entity so that 
it may be issued concurrently with the report of each meeting. 

PART 2 - PRODUCTS (NOT USED)  

PART 3 - EXECUTION (NOT USED) 

END OF SECTION 01 3100
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SECTION 01 3131 – REQUEST FOR INFORMATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General Conditions and other 
Division 1 Specifications, apply to this Section. 

1.2 SECTION INCLUDES 

A. Procedures to be followed by Contractor upon discovery of any apparent conflicts, omissions, 
or errors in Contract Documents or upon having any question concerning interpretation. 

1.3 DEFINITIONS 

A. Order of Precedence:  Where a conflict is found between the Drawings and Specifications, 
the more restrictive requirement takes precedence. 

B. The City utilizes construction management (CM) software to manage construction projects. 
The current software platform is Procore. The contractor shall be required to interface with 
the CM software for all aspects of construction, including, but not limited to, schedule, 
submittals, RFIs, contract documents, inspections, and progress payments. The City will 
provide the contractor’s representatives access to the systems. 

1.4 PROCEDURES 

A. Notification by Contractor: 
1. Submit all requests for clarification and additional information in writing, through 

Procore, to Architect using the Request for Information (RFI) form provided by Architect 
or a similar form approved by Architect or AIA Document G716 or software generated 
form with substantially the same content as indicated in section 1.4B. 

2. Number RFIs sequentially. Follow RFI number with sequential alphabetical suffix as 
necessary for each resubmission. For example, the first RFI would be “001”. The 
second RFI would be “002”. The first resubmittal of RFI “002” would be “002a”. 

3. Limit each RFI to one issue on one subject and to no more than five questions. 
4. Submit RFIs if one of the following conditions occur: 

a. Contractor discovers an unforeseen condition or circumstance that is not 
described in the Contract Documents. 

b. Contractor discovers an apparent conflict or discrepancy between portions of 
the Contract Documents that appears to be inconsistent or is not reasonably 
inferred from the intent of the Contract Documents. 

c. Contractor discovers what appears to be an omission from the Contract 
Documents that cannot be reasonably inferred from the intent of the Contract 
Documents. 

d. RFIs will not be recognized or accepted if, in the opinion of Architect, one of the 
following conditions exist and may result in the Architect requesting monetary 
compensation from the Contractor for time spent to review any of the following: 
1) Contractor submits the RFI as a request for substitution. 
2) Contractor submits the RFI as a submittal. 
3) Contractor submits the RFI under the pretense of a Contract Documents 

discrepancy or omission without thorough review of the Documents. 

vrosales
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4) Contractor submits the RFI in a manner that suggest that specific portions 
of the Contract Documents are assumed to be excluded or by taking an 
isolated portion of the Contract Documents in part rather than whole. 

5) Contractor submits an RFI in an untimely manner without proper 
coordination and scheduling of work or related trades. 

5. Ask for any clarification or request for information immediately upon discovery.  Submit 
RFIs in a reasonable time frame so as not to affect the project schedule while allowing 
the full response time described below. 

6. 6. Notification for RFIs posted after 2:00pm will be logged as being received the 
following day. 

B. Content of the RFI:  Include a detailed, legible description of item needing information or 
interpretation and the following: 
1. Project name. 
2. Project number. 
3. Date. 
4. Name of Contractor. 
5. Name of Architect and Owner’s Representative. 
6. RFI number, numbered sequentially. 
7. RFI subject. 
8. Specification Section number and title and related paragraphs, as appropriate. 
9. Drawing number and detail references, as appropriate. 
10. Field dimensions and conditions, as appropriate. 
11. Contractor's suggested resolution.  If Contractor's solution(s) impacts the Contract 

Time or the Contract Sum, Contractor shall state impact in the RFI. 
12. Contractor's signature. 
13. Attachments:  Include sketches, descriptions, measurements, photos, Product Data, 

Shop Drawings, coordination drawings, and other information necessary to fully 
describe items needing interpretation. 
a. Include dimensions, thicknesses, structural grid references, and details of 

affected materials, assemblies, and attachments on attached sketches. 

C. RFI Log: Contractor shall maintain a log of all RFIs which shall indicate each RFI’s status.  
Log shall be maintained current and shall be distributed at each regular jobsite meeting of 
City’s Representatives, and Contractor. 

1.5 RESPONSE TIME 

A. Architect, whose decision will be final and conclusive, shall resolve such questions and issue 
instructions to Contractor within a reasonable time frame. In most cases, RFIs will receive a 
response within 10 business days. In some cases, this time may need to be lengthened for 
complex issues, or shortened for emergency situations, as mutually agreed by all parties. 

B. Should Contractor proceed with the work affected before receipt of a response from Architect, 
within the response time described above, any portion of the work which is not done in 
accordance with Architect’s interpretations, clarifications, instructions, or decisions is subject 
to removal or replacement and Contractor shall be responsible for all resultant losses. 

C. Additional Detailed Instructions: 
1. Architect may furnish additional detailed, written instructions to further explain the work 

and such instructions shall be a part of Contract Documents. Should additional detailed 
instructions in the opinion of Contractor constitute work in excess of the scope of 
Contract, Contractor shall submit written notification thereof to Architect within three 
calendar days following receipt of such instruction, and in any event prior to the 
commencement of work thereon.  
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2. Architect will then consider such notice and if Architect considered it justified, 
Architect’s instructions will be revised, or an extra work authorization will be issued. 

3. Contractor has no claim for additional compensation or extension of the schedule 
because of any such additional instructions unless Contractor gives Architect written 
notice thereof within the time frame as specified above. 

D. Failure to Agree: In the event of failure to agree as to the scope of Contract requirements, 
Contractor shall follow procedures set forth in the disputes clause.  

PART 2 - PRODUCTS – NOT USED 

PART 3 - EXECUTION – NOT USED 

END OF SECTION 01 3131  
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SECTION 01 3200 - CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for documenting the progress 
of construction during performance of the Work, including the following: 
1. Contractor's construction schedule. 

a. Upcoming Work Summaries (Short Interval Schedules). 
2. Construction schedule updating reports. 
3. Special reports. 

B. Related Requirements: 
1. Section 01 4000 "Quality Requirements" for submitting a schedule of tests and 

inspections. 
2. Section 01 9113 "General Commissioning Requirements" for start-up and 

commissioning requirements. 

1.3 DEFINITIONS 

A. Activity: A discrete part of a Project that can be identified for planning, scheduling, monitoring, 
and controlling the construction Project. Activities included in a construction schedule 
consume time and resources. 
1. Critical Activity: An activity on the critical path that must start and finish on the planned 

early start and finish times. 
2. Predecessor Activity: An activity that precedes another activity in the schedule. 
3. Successor Activity: An activity that follows another activity in the schedule. 

B. Cost Loading: The allocation of the schedule of values for the completion of an activity as 
scheduled. The sum of costs for all activities must equal the total Contract Sum, unless 
otherwise approved by the City of Santa Ana. 

C. CPM: Critical path method, which is a method of planning and scheduling a construction 
Project where activities are arranged based on activity relationships. Relational calculations 
determine when activities can be performed and the critical path of the Project. 

D. Critical Path: The longest connected chain of interdependent activities through the network 
schedule that establishes the minimum overall Project duration and contains no float. 

E. Event: The starting or ending point of an activity. 

F. Float: The measure of leeway in starting and completing an activity. 
1. Float time is not for the exclusive use or benefit of either City or Contractor, but is a 

jointly owned, expiring Project resource available to both parties as needed to meet 
schedule milestones and Contract completion date. 

2. Free float is the amount of time an activity can be delayed without adversely affecting 
the early start of the successor activity. 
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G. Project Completion: See General Conditions G-6. 

1.4 INFORMATIONAL SUBMITTALS 

A. Format for Submittals: Submit required submittals in the following formats, of size required to 
display entire schedule for entire construction period: 
1. Paper copies, in the number required by Division 01 30 00 Section "Submittal 

Procedures." 

B. Start-up construction schedule. 

C. Contractor's Construction Schedule: Initial schedule, of size required to display entire 
schedule for entire construction period. 

D. CPM Reports: Concurrent with CPM schedule, submit each of the following reports. Format 
for each activity in reports shall contain activity number, activity description, cost and resource 
loading, original duration, remaining duration, early start date, early finish date, late start date, 
late finish date, and total float in calendar days. 
1. Activity Report: List of all activities sorted by activity number and then early start date, 

or actual start date if known. 
2. Logic Report: List of preceding and succeeding activities for all activities, sorted in 

ascending order by activity number and then early start date, or actual start date if 
known. 

3. Total Float Report: List of all activities sorted in ascending order of total float. 
4. Earnings Report: Compilation of Contractor's total earnings from the Notice to Proceed 

until most recent Application for Payment. 

E. Material Location Reports: Submit at monthly intervals. 

F. Field Condition Reports: Submit at time of discovery of differing conditions. 

G. Qualification Data: For scheduling consultant. 

1.5 QUALITY ASSURANCE 

A. Prescheduling Conference: Conduct conference at Project site to comply with requirements 
in Division 01 3100 Section "Project Management and Coordination." Review methods and 
procedures related to the preliminary construction schedule and Contractor's construction 
schedule, including, but not limited to, the following: 
1. Discuss constraints, including Work stages. 

1.6 COORDINATION 

A. Coordinate preparation and processing of schedules and reports with performance of 
construction activities and with scheduling and reporting of separate Contractors. 

B. Coordinate Contractor's construction schedule with the schedule of values, list of 
Subcontracts, submittal schedule, progress reports, payment requests, and other required 
schedules and reports. 
1. Secure time commitments for performing critical elements of the Work from entities 

involved. 
2. Coordinate each construction activity in the network with other activities and schedule 

them in proper sequence. 
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C. Contract Time generally refers to calendar days. Coordinate working days, nonworking days 
and holidays as required to correlate with Contract Time. 

PART 2 - PRODUCTS 

2.1 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL 

A. Time Frame: Extend schedule from date established for commencement of the Work to date 
of Substantial Completion. 

B. Activities: Treat each building, story or separate area as a separate numbered activity group 
for each principal element of the Work, as applicable. Comply with the following: 
1. Activity Duration: Define activities so no activity is longer than twenty calendar days, 

unless specifically allowed by Engineer. 
2. Procurement Activities: Include procurement process activities for the following long 

lead items and other major items, requiring a cycle of more than 60 calendar days, as 
separate activities in schedule. Procurement cycle activities include, but are not limited 
to, submittals, approvals, purchasing, fabrication, and delivery. 

3. Insert list of major items or pieces of equipment. 
4. Submittal Review Time: Include review and resubmittal times indicated in Division 01 

3000 Section "Submittal Procedures" in schedule. Coordinate submittal review times 
in Contractor's construction schedule with submittal schedule. 

5. Startup and Testing Time: Include not less than fourteen calendar days for startup and 
testing. 

6. Substantial Completion: Indicate completion in advance of date established for 
Substantial Completion, and allow time for Architect’s administrative procedures 
necessary for certification of Substantial Completion. 

7. Punch List and Final Completion: Include not more than thirty calendar days for punch 
list and final completion. 

C. Constraints: Include constraints and Work restrictions indicated in the Contract Documents 
and as follows in schedule, and show how the sequence of the Work is affected. 
1. Work Restrictions: Show the effect of the following items on the schedule: 

a. Coordination with existing construction. 
b. Uninterruptible services. 
c. Use of premises restrictions. 
d. Environmental control. 

D. Upcoming Work Summaries (Short Interval Schedules): Prepare summary report indicating 
activities scheduled to occur or commence prior to submittal of next schedule update, but not 
less than two week's activity. Submit an updated upcoming Work schedule at each job 
progress meeting. Summarize the following issues: 
1. Unresolved issues. 

2.2 START-UP CONSTRUCTION SCHEDULE 

A. Bar-Chart Schedule: Submit start-up horizontal bar-chart-type construction schedule within 
14 calendar days of date established for the Notice to Proceed. 

B. Preparation: Indicate each significant construction activity separately. Identify first Workday 
of each week with a continuous vertical line. Outline significant construction activities for first 
90 calendar days of construction. Include skeleton diagram for the remainder of the Work and 
a cash requirement prediction based on indicated activities. 
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2.3 CONTRACTOR'S CONSTRUCTION SCHEDULE (GANTT CHART) 

A. Preparation: Indicate each significant construction activity separately. Identify first Workday 
of each week with a continuous vertical line. 
1. For construction activities that require three months or longer to complete, indicate an 

estimated completion percentage in 10 percent increments within time bar. 

2.4 CONTRACTOR'S CONSTRUCTION SCHEDULE (CPM SCHEDULE) 

A. Start-up Network Diagram: Submit diagram within 14 calendar days of date established for 
the Notice to Proceed. Outline significant construction activities for the first 90 calendar days 
of construction. Include skeleton diagram for the remainder of the Work and a cash 
requirement prediction based on indicated activities. 

B. CPM Schedule Requirements: Prepare Contractor's construction schedule using a cost- and 
resource-loaded, time-scaled CPM Network analysis diagram for the Work. 
1. Develop Network diagram in sufficient time to submit CPM schedule so it can be 

accepted for use no later than 60 calendar days after date established for the Notice 
to Proceed. 

C. CPM Schedule Requirements: Prepare a list of all activities required to complete the Work. 
Using the start-up Network diagram, prepare a skeleton Network to identify probable critical 
paths. 
1. Activities: Indicate the estimated time duration, sequence requirements, and 

relationship of each activity in relation to other activities. Include estimated time frames 
for the following activities: 
a. Submittal Prep/ Issuance 
b. Architect Review 
c. Delivery. 
d. Fabrication. 
e. Testing and commissioning. 

2. Deferred Submittals: List each deferred Submittal and include submittal preparation, 
Architect review, City review and Permit. 

3. Cost- and Resource-Loading of CPM Schedule: Assign cost to construction activities 
on the CPM schedule. Do not assign costs to submittal activities. Obtain City approval 
prior to assigning costs to fabrication and delivery activities. Assign costs under 
principal Subcontracts for testing and commissioning activities, operation and 
maintenance manuals, punch list activities, Project record documents, and 
demonstration and training (if applicable), in the amount of 5 percent of the Contract 
Sum. 

D. Value Summaries: Prepare two cumulative value lists, sorted by finish dates. 
1. Prepare list for ease of comparison with payment requests; coordinate timing with 

progress meetings. 
a. Submit value summary printouts one week before each regularly scheduled 

progress meeting. 

2.5 REPORTS 

A. Material Location Reports: At monthly intervals, prepare and submit a comprehensive list of 
materials delivered to and stored at Project site. List shall be cumulative, showing materials 
previously reported plus items recently delivered. Include with list a statement of progress on 
and delivery dates for materials or items of equipment fabricated or stored away from Project 
site. List of stored materials away from Project site shall be categorized by each Specification 
Section. 
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2.6 SPECIAL REPORTS 

A. General: Submit special reports directly to Construction Manager within one day(s) of an 
occurrence. Distribute copies of report to parties affected by the occurrence. 

PART 3 - EXECUTION 

3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE 

A. Revise schedule monthly or other activity where revisions have been recognized or made. 
Issue updated schedule concurrently with the report of each such meeting. 

B. Include a report with updated schedule that indicates every change, including, but not limited 
to, changes in logic, durations, actual starts and finishes, and activity durations. 

C. As the Work progresses, indicate final completion percentage for each activity. 

D. Distribution: Distribute copies of approved schedule to Construction Manager, Architect & 
City, separate Contractors, testing and inspecting agencies, and other parties identified by 
Contractor with a need-to-know schedule responsibility. 

END OF SECTION 01 3200  
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SECTION 01 3216 - CONSTRUCTION PROGRESS  

PART 1 - GENERAL  

1.1  RELATED DOCUMENTS  

A.  Drawings and general provisions of the Contract, including General and Special Conditions and 
other Division 01 Specification Sections, apply to this Section.  

1.2  SUMMARY  

A.  This Section includes administrative and procedural requirements for documenting the progress of 
construction during performance of the Work, including the following:  

1.  Preliminary Construction Schedule.  
2.  Contractor's Construction Schedule.  
3.  Submittals Schedule.  
4.  Three-Week look Ahead Schedule.  
5.  Field Condition Reports.  
6.  Daily Construction Reports  

B. Related Sections include but are not limited to the following:  

1.  SECTION 01 2900 - PAYMENT PROCEDURES for submitting the Schedule of Values.  
2.  SECTION 01 3100 - PROJECT MANAGEMENT AND COORDINATION for submitting 

and distributing meeting and conference minutes.  
3.  SECTION 01 3300 - SUBMITTAL PROCEDURES for submitting schedules and reports.  
4.  SECTION 01 4000 - QUALITY REQUIREMENTS for submitting a schedule of tests and 

inspections.  
6. SECTION 01 7913 - GENERAL COMMISSIONING REQUIREMENTS  

1.3  CONSTRUCTION SCHEDULE/SUBMITTALS  

A.  Scheduler Qualifications: Designate, in writing and within five (5) calendar days after Notice of 
Award, person responsible for preparation, maintenance, updating, and revision of all schedules.  

1.  Qualifications of Responsible Scheduler:  

a.  Authority to act on behalf of Contractor  
b.  Minimum five (5) years verifiable experience in preparation of complex 

construction schedules of projects of similar value, size, and complexity.  
c.  Knowledge of PM scheduling utilizing Primavera P6.  
d.  The Owner through its Construction Manager (CM) reserves the right to 

disapprove scheduler when submitted by Contractor if not qualified. CM reserves 
the right to remove scheduler from the Project if found to be incompetent.  

B.  Submittals Schedule: The Contractor will be responsible to enter the list of anticipated submittals 
into the Owner established web-based Contract Management system. The submittal schedule will 
be a version of the Submittal Log generated from the System.  

1.  Scheduled date for first submittal.  
2.  Specification Section number and title.  
3.  Submittal category (action or informational).  
4.  Name of subcontractor.  
5.  Description of the Work covered.  
6.  Scheduled date for Architect's and Construction Manager's final release or approval.  

vrosales
Text Box
ADDENDUM NO. 2
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C.  Construction Schedule:  

1.  Schedule Orientation Meeting: Within fourteen (14) Days of the official Contract start date 
stated in the Notice to Proceed, Owner’s Project Manager will conduct a Schedule 
Orientation Meeting to review the requirements of the Contract Documents for preparing, 
submitting, updating, and revising the various Project schedules. This is a separate 
meeting from the Preconstruction Conference and is dedicated exclusively to discussions 
about the scheduling requirements for the Project. 

2.  Preliminary Construction Schedule.  
2.  Contractor's Construction Schedule.  
3. Software:  Primavera P6 
4.  Format: Submit an electronic copy of schedule in XER format (as well as PDF) on USB 

(thumb drive) to comply with requirements for submittals. Include type of schedule (Initial 
or Updated) and date on label.  Include XER data in excel format as well, with columns as 
defined by the Construction Manager.  Email may be accepted as a form of submission for 
progress updates upon approval of the baseline schedule. 

D.  Critical Path Method (CPM) Reports: Concurrent with CPM schedule, submit in PDF format each of 
the following computer-generated reports. Format for each activity in reports shall contain activity 
number, activity description, original duration, remaining duration, early start date, early finish date, 
late start date, late finish date, and total float.  

1.  Activity Report: List of all activities sorted by activity number and then early start date, or 
actual start date if known.  

2.  Logic Report: List of preceding and succeeding activities for all activities, sorted in 
ascending order by activity number and then early start date, or actual start date if known.  

3.  Total Float Report: List of all activities sorted in ascending order of total float.  
4. “Claim Digger” report generated from P6 software depicting 10 agreed upon schedule 

characteristics. 

E.  Field Condition Reports: Submit one hard copy and electronically in PDF format at time of 
discovery of differing conditions.  

1.4 QUALITY ASSURANCE  

A.  Scheduling Consultant Qualifications: An experienced specialist in (PM) scheduling and reporting, 
with capability of producing (PM) reports and diagrams within 24 hours of Construction Manager's 
request.  

B.  Prescheduling Conference: Conduct conference at Project site to comply with requirements in 
Division 01 Section "Project Management and Coordination." Review methods and procedures 
related to the Preliminary Construction Schedule and Contractor's Construction Schedule, 
including, but not limited to, the following:  

1.  Review content and format for reports.  
2.  Verify availability of qualified personnel needed to develop and update schedule.  
3.  Discuss constraints, inducing phasing, work stages, area separations, interim milestones, 

and partial Cities occupancy.  
4.  Review delivery dates for Owner-furnished products and move-in.  
5.  Review schedule for work of Cities separate contracts.  
6.  Review time required for review of submittals and resubmittals.  
7.  Review requirements for tests and inspections by independent testing and inspecting 

agencies.  
8.  Review time required for completion, startup, commissioning and certifying procedures.  
9.  Review and finalize list of construction activities to be included in schedule.  
10.  Review submittal requirements and procedures.  
11.  Review procedures for updating schedule.  
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1.5  COORDINATION  

A.  Coordinate preparation and processing of schedules and reports with performance of construction 
activities and with scheduling and reporting of separate contractors.  

B.  Coordinate Contractor's Construction Schedule with the Schedule of Values, list of subcontracts, 
Submittals Schedule, progress reports, payment requests, and other required schedules and 
reports.  

1.  Secure time commitments for performing critical elements of the Work from parties 
involved.  

2.  Coordinate each construction activity in the network with other activities and schedule 
them in proper sequence.  

PART 2 - PRODUCTS  

2.1  SUBMITTAL SCHEDULE  

A.  Preparation: Submittal activities (Submit, Review, Accept) are to be integrated in and logically tied 
to the construction activities - from the complete schedule a final layout/report will provide Schedule 
arranged in chronological order by dates required by construction schedule. 

1. Coordinate Submittals Schedule with list of subcontracts, the Schedule of Values, and 
Contractor's Construction Schedule.  

2.  Initial Submittal: Submit concurrently with preliminary Construction Schedule. List those 
required to maintain orderly progress of the Work and those required early because of 
long lead-time for manufacture or fabrication.  

3.  Final Submittal: Submit concurrently with the first complete submittal of Contractor's 
Construction Schedule.  

2.2  CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL  

A.  Submit within time frame specified in General Conditions Specification section.  

B.  Submit schedule in XER format readable in Primavera P6 as well as PDF (with columns visible as 
required by Construction Manager).  

C.  Duration of Schedule: Extend schedule from date established for the Notice to Proceed to date of 
Substantial Completion and Final Completion, including all weather days.  

1.  Contract completion date shall not be changed by submission of a schedule that shows an 
early completion date, unless specifically authorized by Change Order.  

D.  Activities: Treat each story or separate area as a separate numbered activity for each principal 
element of the Work. Comply with the following:  

1.  Activity Duration: Define activities so no activity other than administrative activities is 
longer than 15 calendar days, unless specifically allowed by Construction Manager.  

2.  Procurement Activities: Include procurement process activities for the following long lead 
items and major items, requiring a cycle of more than 30 calendar days, as separate 
activities in schedule. Procurement cycle activities include, but are not limited to, 
submittals, approvals, purchasing, fabrication, and delivery.  

3. Include submittals and mock-up fabrication. 
3.  Submittal Review Time: Include review and resubmittal times indicated in Division 01 

Section "Submittal Procedures" in schedule. Coordinate and integrate submittal review 
times in Contractor's Construction Schedule.  
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4.  Startup, Testing, Commissioning and Certifying Time: Include not less than 28 calendar 
days for startup and testing.  

5.  Substantial Completion: Indicate completion in advance of date established for Substantial 
Completion, and allow time for Architect and Construction Manager's administrative 
procedures necessary for certification of Substantial Completion.  

E.  Constraints: Include constraints and work restrictions indicated in the Contract Documents and as 
follows in schedule, and show how the sequence of the Work is affected.  

1.  Phasing: Arrange list of activities on schedule by phase.  
2.  Work by Owner: Include a separate activity for each portion of the Work performed by 

Owner.  This shall include, but not be limited to the following:  
 a. Furniture 
 b. Data Center Final Connection 
 c. Call Center Consoles 
 d. Main building antenna Installation 
 e. Alternates – as needed  
 
 This list may be added to during the course of the project. 
 
3.  Products Ordered in Advance: Include a separate activity for each product.  
4.  Owner-Furnished Products: Include a separate activity for each product.  
5.  Work Restrictions: Show the effect of the following items on the schedule:  

a. Coordination with existing construction.  
b.  Limitations of continued occupancies.  
c.  Uninterruptible services.  
d. Partial occupancy before Substantial Completion.  Include the partial occupancy 

of the Data Center and its effect on the completion of the project.  
e.  Use of premises restrictions.  
f. Provisions for future construction.  
g.  Seasonal variations.  
h.  Environmental control  

6.  Work Stages: Indicate important stages of construction for each major portion of the Work, 
including, but not limited to, the following:  

a.  Submittals.  
b.  Purchases.  
c.  Mockups.  
d.  Fabrication.  
e.  Sample testing.  
f.  Deliveries.  
g.  Installation.  
h.  Tests and inspections.  
I.  Adjusting.  
j.  Curing.  
k.  Startup, commissioning, certifying and placement into final use and operation.  

7.  Area Separations: Identify each major area of construction for each major portion of the 
Work. Indicate where each construction activity within a major area must be sequenced or 
integrated with other construction activities to provide for the following:  

a.  Structural Completion 
b.  Permanent Enclosure  
c.  Data Center Ready for Owner Equipment 
d.  Call Center Ready for Owner Consoles  
e.  Substantial Completion.  
f.  Final Completion 
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F.  Milestones: Include milestones indicated in the Contract Documents in Schedule, including, but not 
limited to, the Notice to Proceed, Substantial Completion, anticipated Owner installed equipment 
and Final Completion.  

G.  Contract Modifications: For each proposed contract modification and concurrent with its 
submission, prepare a time-impact analysis using fragnets to demonstrate the effect of the 
proposed change on the overall project schedule.  

2.3  PRELIMINARY CONSTRUCTION SCHEDULE  

A.  Preparation: Indicate each significant construction activity separately. Include all construction 
activities for duration of Work based on included activities.  

B. Issuance of Preliminary Schedule shall be 14-days after notification of 'Selected Responsive 
General Contractor' and then further updated and issued prior to 'Kick-off Meeting'. 

2.4  CONTRACTOR'S CONSTRUCTION SCHEDULE (CPM SCHEDULE)  

A.  General: Prepare CPM schedule in PDM (precedence diagram method) format.  

B.  CPM Schedule: Prepare Contractor's Construction Schedule using a computerized time-scaled 
CPM diagram for the Work.  

1.  Failure to include any work item required for performance of this Contract shall not excuse 
Contractor from completing all work within applicable completion dates, regardless of 
Construction Manager's approval of the schedule.  

2.  Establish procedures for monitoring and updating (CPM) schedule and for reporting 
progress. Coordinate procedures with progress meeting and payment request dates.  

3.  Use "one workday" as the unit of time. Include list of nonworking days and holidays 
incorporated into the schedule.  

C.  CPM Schedule Preparation: Prepare a list of all activities required to complete the Work.  

1.  Activities: Indicate the estimated time duration, sequence requirements, and relationship 
of each activity in relation to other activities. Include estimated time frames for the 
following activities:  

a.  Preparation and processing of submittals including resubmittals.  
b.  Mobilization and demobilization.  
c.  Purchase of materials.  
d.  Delivery.  
e.  Fabrication.  
f.  Utility interruptions.  
g.  Installation.  
h.  Work by Owner that may affect or be affected by Contractor's activities.  
i.  Testing and commissioning.  

2.  Critical Path Activities: Identify critical path activities, including those for interim completion 
dates. Scheduled start and completion dates shall be consistent with Contract milestone 
dates.  

3.  Weather Days Allowance: Adjustments to Contract Time(s) due to weather will be allowed 
only for usually severe weather or resulting site conditions that affect the progress of 
activities on the Critical Path of the Official Progress Schedule.  
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a.  No Contract Time extension for rain will be allowed for any month until the 
number of Days of rain for that month as indicated below has been exceeded. 
Rainfall will be considered unusually severe only when the Days of rain (defined 
as more than one-tenth (1/10”) of an inch of rain per Day per local NOAA 
/Weather Underground weather station readings) in any month exceeded the 
following number of Days of rain per month 

  Month  No. Of Days 
    January  5 
    February 4 
    March  4 
    April  2 
    May  1 
    June  0 
    July  0 
    August  0 
    September  2 
    October  4 
    November 4 
    December 5 
 

b.  Contractor must exercise due diligence in protecting the Work and the Work site 
from adverse impacts of weather by: 

 
1) Taking appropriate preventative actions before anticipated inclement 

weather to protect the Work and Work site from potential adverse effects of 
the weather.  

2) Taking corrective action during the inclement weather to protect the Work 
and Work site from the actual and potential adverse effects of the inclement 
weather; and  

3) Taking corrective action after the inclement weather to remedy, prevent, 
and/or mitigate the negative impacts of the adverse weather on the Work 
and Work Site. 

 
   c.  Weather Delays 

 
1) Except for rain, if weather conditions are the basis for delays in the 

continuance or completion of the Work or any designated portion of the 
Work, Contractor must substantiate the weather conditions were abnormal, 
based on the climatologically data for the immediately preceding10-year 
period. For all weather-related delays, the Contractor must establish that the 
adverse weather conditions could not have been reasonably anticipated. 

2) Rain will not be considered abnormal unless it results in precipitation that 
exceeds the maximum daily precipitation for the cumulative number of Days 
per month indicated on 3.a above. 

3) When the amount of rain is considered to be abnormal, extensions to the 
Contract Time(s) will be granted where the condition of the site, as 
determined by the Owner, is such that Contractor can perform no Work 
identified as Critical Path Work on the current version of the Official Progress 
Schedule in effect at the time the delay occurred.  

4) Include as a separate identifiable activity on the critical path, an activity 
labeled "Weather Days Allowance". Insert this activity at the end of the 
schedule.  

5) Insert an activity in critical path to reflect weather day occurrences when 
weather days are experienced and accepted by the Construction Manager. 
Identify this activity as a weather delay.  

6) Reduce duration of weather Days Allowance activity as weather delays are 
experienced, accepted and inserted into the schedule. Remaining weather 
days in weather allowance at completion of project is considered float.  
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d.  Within twenty-four (24) hours from the beginning of any Critical Path delay to the 
Official Progress Schedule, Contractor must notify Owner in writing of the causes 
of delay. 

 
e.  Within fourteen (14) days from the end of any Critical Path delay to the Official 

Progress Schedule, Contractor must submit two (2) hard copies and electronic 
data files on USB thumb drive, of all supporting information to validate the impact 
of the delay on the Contract Time. 

 
f.  Owner will ascertain the facts and the extent of the delay and adjust the Contract 

Time(s) for completing the Work when, in Owner’s judgment, the facts justify an 
adjustment. Owner’s determination is final and conclusive. 

D.  Initial Issue of Schedule: Prepare initial time-scaled diagram from a list of straight "early start-early 
finish-total float" sort. Identify critical activities. Prepare tabulated reports showing the following:  

1.  Contractor or subcontractor and the Work or activity.  
2.  Description of activity.  
3.  Principal events of activity.  
4.  Immediate preceding and succeeding activities.  
5.  Early and late start dates.  
6.  Early and late finish dates.  
7.  Activity duration in workdays.  
8.  Total float or slack time.  
9.  Average size of workforce.  

E.  Schedule Updating: Concurrent with making revisions to schedule, prepare tabulated reports 
showing the following:  

1.  Identification of activities that have changed.  
2.  Changes in early and late start dates.  
3.  Changes in early and late finish dates.  
4.  Changes in activity durations in workdays.  
5.  Changes in the critical path.  
6.  Changes in total float or slack time.  
7.  Changes in the Contract Time.  

2.5  THREE-WEEK LOOK AHEAD SCHEDULE  

A.  Prepare weekly, for the weekly Project meeting, a computer-generated Three-week look ahead 
schedule (bar chart) which is consistent with the CPM schedule and depicts daily labor activities.  

B. Schedule must include description as well as activity ID for each task that aligns with the project 
schedule.  Schedule must include name of subcontractor responsible for the work.  

C. The schedule will consist of the prior week, current week, and the following three (3) weeks. 

D. Lookahead schedule is to be submitted electronically before noon on the day prior to the 
weekly Project meeting. 

2.6  REPORTS  

A.  Field Condition Reports: Issue reports to the Construction Manager Immediately on discovery of a 
difference between field conditions and the Contract Documents, prepare and submit a detailed 
report. Submit with a Request for Interpretation. Include a detailed description of the differing 
conditions, together with recommendations for changing the Contract Documents.  
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B.  Daily Construction Reports:  Prepare/ issue daily construction reports to the Construction Manager,  
recording the following information concerning events at Project site: 

1. List of subcontractors and quantity of workforce for each at Project site (including for 
General Contractor). 

2. Ongoing tasks, with all Activity IDs aligning with project schedule activity. 
3. Equipment at Project site. 
4. Material deliveries. 
5. High and low temperatures and general weather conditions. 
6. Accidents. 
7. Stoppages, delays, shortages, and losses. 
8. Meter readings and similar recordings. 
9. Orders and requests of authorities having jurisdiction. 
10. Services connected and disconnected. 
11. Equipment or system tests and startups. 

PART 3 - EXECUTION  

3.1  CONTRACTOR'S CONSTRUCTION SCHEDULE  

A.  Scheduling Consultant: Not Used  

B.  Contractor's Construction Schedule Updating: At monthly intervals, update schedule to reflect 
actual construction progress and activities  

1.  Include a report with updated schedule that indicates every change, including, but not 
limited to, changes in logic, durations, all actual starts and finishes, and activity durations.  

2. As the Work progresses, indicate Actual Completion percentage for each activity.  

C.  Review and Acceptance of Schedules: Construction Manager will review Preliminary Schedule, 
Schedule Updates, Schedule Revisions, and Time Impact Analyses to ascertain compliance with 
specified project constraints, compliance with milestone dates, reasonableness of durations and 
sequence, accurate inter-relationships and completeness.  

1.  Contractor to submit preliminary schedule reflecting activities for the first 180 days within 
21 calendar days following Notice to Proceed. A revised full/complete preliminary 
schedule shall be submitted within 60 calendar days following Notice to Proceed.  

2.  Construction Manager and Owner will issue written comments following completion of 
review of Preliminary Schedule within fourteen (14) calendar days after receipt. 
Construction Manager will return written comments on review of Schedule Updates and 
Schedule Revisions and Time Impact Analyses to Contractor within fourteen (14) calendar 
days after receipt.  

2.  Revise and resubmit schedule in accordance with Construction Manager's comments 
within seven (7) calendar days after receipt of such comments, or request joint meeting to 
resolve objections. If a meeting is requested, the Contractor and all major subcontractors 
will participate in the meeting with Construction Manager. Revise and Resubmit schedule 
within seven (7) calendar days after meeting.  

3.  When Schedule reflects Cities and Contractor's agreement of project approach and 
sequence, schedule will be accepted by Owner. Use accepted schedule for planning, 
organizing, and directing the work and for reporting progress.  

D.  Distribution:  

1.  Transmit 3 copies and 1 (USB thumb drive) containing native format and pdf file, minimum 
size of 24" x 36" of approved schedule to Construction Manager for distribution.  
Electronic copies to be uploaded to e-Builder in an appropriate location. 

2.  When revisions are made, transmit updated schedules to the Construction Manager for 
distribution.  
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E.  Adjustment of Contract Time: If the Contractor believes that the Owner has impacted its work, such 
that the project completion date will be delayed, the Contractor must submit proof demonstrating 
the delay to the critical path. Contractor shall notify Owner and Construction Manager in writing 
within 48 hours if Contractor believes the Owner has impacted their work that may delay their 
project completion date. This proof, in the form of a Time Impact Analysis, may entitle the 
Contractor to an adjustment of contract time.  

1.  The Time Impact Analysis:  
a.  The Time Impact Analysis submitted by the Contractor shall utilize the accepted 

schedule update that is current relative to the time frame of the delay event 
(change order or other Owner-caused delay). The Contractor shall represent the 
delay event in the schedule by:  
1)  Inserting new activities associated with the delay event into the 

schedule;  
2)  Revising activity logic; or  
3)  Revising activity durations.  

b.  If the project schedule's critical path and completion date are impacted as a 
result of adding this delay event to the schedule, a time extension equal to the 
magnitude of the impact may be warranted. Contractor to incorporate into the 
Master Project schedule if it is agreed to by the Owner. 

c.  The Time Impact Analysis submittal shall consist of:  
I) A fragnet of the portion of the schedule affected by the delay event;  
2)  A narrative explanation of the delay issue and how it impacted the 

schedule: and  
3)  A (USB thumb drive) containing the schedule file used to perform the 

Time Impact Analysis.  

F.  Impacts/Delay to Schedule.  

1.  If requested by the Owner, the Contractor shall submit, with its updates to the Approved 
Construction Schedule, a narrative statement including a description of current and 
anticipated problem areas of the Work, delaying factors and their impact, and an 
explanation of corrective action taken or proposed by the Contractor. If the progress of the 
Work is behind the Approved Construction Schedule, the Contractor shall indicate what 
measures will be taken by the Contractor to place the Work back on schedule. The Owner 
may, from time to time, and in the Owner’s sole and exclusive discretion, transmit to the 
Contractor's Performance Bond Surety the Approved Construction Schedule, any updates 
thereof and the narrative statement described hereinabove. The Owner's election to 
transmit, or not to transmit such information, to the Contractor's Performance Bond Surety 
shall not limit the Contractor's obligations under the Contract Documents.  

2.  When a delay to the project as a whole can be avoided by revising preferential 
sequencing or logic, and the Contractor chooses not to implement the revisions, the 
Contractor will not be entitled to a time extension or compensation for extended overhead.  

3.  Indicate clearly that the Contractor has used, in full, all project float available for the work 
involved in the request, including any float that may exist between the Contractor's 
planned completion date and the Contract completion date. Utilize the latest version of the 
Schedule Update accepted at the time of the alleged delay, and all other relevant 
information, to determine the adjustment of the contract time.  

4.  Float shall be for the mutual benefit of the Owner and the Contractor. Adjustment of the 
Contract Times will be granted only when the Contract Float has been fully utilized and 
only when the revised date of completion of the Work has been pushed beyond the 
contract completion date. Adjustment of the Contract Times will be made only for the 
number of days that the planned completion of the work has been extended.  

5.  Actual delays in activities which do not affect the critical path work or which do not move 
the Contractor's planned completion date beyond the Contract completion date will not be 
the basis for an adjustment to the contract time.  

6.  The Contractor shall not be entitled to job-site or home office overhead beyond the 
Contractor's originally planned occupancy of the site if completion of the project occurs 
within the specified contract time.  
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7.  Notify Construction Manager of a request for contract time adjustment. Submit request in 
accordance with the General Conditions. In cases where the Contractor does not submit a 
request for contract time adjustment for a specific change order, delay, or Contractor 
request within the specified period of time, then it is mutually agreed that the particular 
change order, delay, or Contractor request has no time impact on the Contract completion 
date and no time extension is required.  

8.  The Construction Manager will, within twenty-one (21) calendar days after receipt of a 
contract time adjustment, request any supporting evidence, review the facts and advise 
the Contractor in writing.  

9.  The new Progress Schedule data, if accepted by the City, shall be included in the next 
monthly Schedule Update.  

3.2  FINAL SCHEDULE SUBMITTAL  

A.  As a condition precedent to the release of retention, the final Schedule Update shall be identified by 
the Contractor as the As-Built Schedule.  

B.  The As-Built Schedule shall reflect the exact manner in which the project was constructed by 
reflecting actual start and completion dates for all activities accomplished on the project.  

C.  The As-Built Schedule shall be signed and certified by the Contractor's Project Manager and 
scheduler as being an accurate record of the way in which the project was actually constructed.  

3.3  FORMS  

A.  Submittals Schedule Form: Will be generated from the Contractor's schedule file as a filtered 
layout/report.  

END OF SECTION 



City of Santa Ana Memorial Park Aquatics Center Renovation  
Bid Set – July 31, 2024 

 

 
BID SET            PHOTOGRAPHIC DOCUMENTATION 
  01 3233 - 1 

 

 
SECTION 01 3233 - PHOTOGRAPHIC DOCUMENTATION 
 

PART 1 - GENERAL 
 

1. 1 SUMMARY 
 

A. This Section describes the requirements for furnishing photographs 
depicting work progress. 

 

1. 2 DESCRIPTION 
 

A. Furnish photographs of the site construction throughout the progress of 
the Work. 

 
B. Take additional photographs on cutoff date for each Application for 

Payment to document extent of all work complete. 
 
C. Take additional photographs of specific items as requested by the 

Construction Manager, Owner, Architect or Inspector. 
 

D. In addition, take photographs at beginning and completion of the following 
elements: 

 
1. Pre-mobilization (prior to construction)  

a. Contractor to conduct a photographic and or video record of 

existing conditions surrounding subject property including 

streets.  

2. Site clearing. 

3. Excavation 

4. Utility Trenching 

5. Foundations 

6. Structural Framing 

7. Steel Erections 

8. Enclosure of Building 

9.  Interior 

9. Landscaping 

10. Final Completion. 

1. 3 PRINTS 

vrosales
Text Box
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A. NOT USED 
 

1. 4 ELECTRONIC FILES 
 

A. Delivery Method: Deliver pictures & videos via Procore, indexed and in 
chronological order, to  

Construction Manager as part of Record Documents Catalog.  All pictures 
to have a date and time stamp. 

 
B. All photos to be in a JPEG format. 

C. Upload photos on a weekly basis to the project management software 
organized in folders separated by date.  Upload photos related to each 
Application for Payment under a separate folder. 
 

D. Make photos available to Owner at any time in electronic format. 

E. Quantity and locations of pictures 

a. Contractor to take a minimum of 15-20 pictures daily for each work 

shift (as applicable) to document work performed that day. 

b. Photographic documentation to be clear and show the work. 

Blurred phots will not be accepted. 

c. Photos to show the date, time, image, and location. 

   

1. 5 TECHNIQUE 
 

A. Factual presentation, with correct exposure and focus, high resolution and 
sharpness, maximum depth of field, and minimum distortion. 

 
 

PART 2 – PRODUCTS (Not Used) 
 

PART 3 – EXECUTION (Not Used) 
 
 
 

END OF SECTION 
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SECTION 01 3300 - SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, 
apply to this Section. 

1.2 SECTION INCLUDES  

A. Administrative and procedural requirements for submitting Shop Drawings, 
Product Data, Samples, and other submittals. 

1.3 RELATED SECTIONS  

A. Section 01 4339 – Mock-ups. 

B. Divisions 02 through 35 Sections for specific requirements for submittals in 
those Sections. 

1.4 DEFINITIONS 

A. Action Submittals:  Written and graphic information that requires 
Architect's responsive action. 

B. Informational Submittals:  Written information that does not require Architect's 
responsive action. Submittals may be rejected for not complying with 
requirements. 

1.5 DISTRIBUTION OF SCHEDULES 

A. 21-days after Contractor is notified as the 'Selected Responsive Bidder' shall 
submit a detail listing Submittal Log as all listed in this Section and other 
Sections and issued to Architect, City and Construction Manager for review 
and comment. 

B. Distribute copies of the Submittal Schedule to the Architect, Construction 
Manager, Owner, subcontractors, and other parties required to comply with 
scheduled dates.  Post copies in the temporary field office.  When revisions 
are made, distribute to the same parties and post in the same locations. 

C. Updating:  Revise Schedule after each meeting or activity, where revisions 
have been made.  Issue the updated Schedules concurrently with report of 
each meeting. 

vrosales
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1.6 ELECTRONIC DOCUMENT SUBMITTAL SERVICE 

A. All documents transmitted for purposes of administration of the contract are 
to be in electronic (PDF) format and transmitted via an Internet-based 
submittal service that receives, logs and stores documents, provides 
electronic stamping and signatures, and notifies addressees via email. 
1. Besides submittals for review, information, and closeout, this procedure 

applies to requests for information (RFIs), progress documentation, 
contract modification documents (e.g. supplementary instructions, 
change proposals, change orders), applications for payment, field 
reports and meeting minutes, Contractor's correction punchlist, and any 
other document any participant wishes to make part of the project 
record. 

2. Contractor and Architect are required to use this service. 
3. It is Contractor's responsibility to submit documents in PDF format. 
4. Subcontractors, suppliers, Construction Manager and Architect's 

consultants are to be permitted to use the service at no extra charge. 
5. Users of the service need an email address, Internet access, and PDF 

review software that includes ability to mark up and apply electronic 
stamps (such as Adobe Acrobat, www.adobe.com, or Bluebeam PDF 
Revu, www.bluebeam.com, unless such software capability is provided 
by the service provider. 

6. PDF files shall be formatted to allow markups to be made by Contractor, 
Construction Manager, Architect and Architect's consultants. 

7. Paper document transmittals will not be reviewed; emailed PDF 
documents will not be reviewed. 

8. All other specified submittal and document transmission procedures 
apply, except that electronic document requirements do not apply to 
samples or color selection charts. 

B. Submittal Service: The City utilizes construction management (CM) software 
to manage construction projects. The current software platform is Procore. 
The contractor shall be required to interface with the CM software for all 
aspects of construction, including, but not limited to, schedule, submittals, 
RFIs, contract documents, inspections, and progress payments. The City will 
provide the contractor’s representatives access to the systems.  

Where the manufacturer of any material or equipment provides written 
recommendations of instructions for its use or method or installation (including 
labels, tags, manuals or trade literature), such recommendations or 
instructions shall be compiled and delivered to the City prior to the project 
acceptance. 

1. Submittal's by General Contractor are to be directly issued to the 
Architect through the use of Procore and/or 'EQUAL' Construction 
Program Software; and cc to Construction Manager. 

http://www.adobe.com/
http://www.bluebeam.com/
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C. Training:  One, one-hour, web-based training session will be arranged for all 
participants, with representatives of Architect and Contractor participating; 
further training is the responsibility of the user of the service. 

D. Project Closeout:  Architect will determine when to terminate the service for 
the project and is responsible for obtaining archive copies of files for Owner. 

1.7 SUBMITTAL PROCEDURES 

A. General:  Electronic copies of CAD Drawings of the Contract Drawings will be 
provided for reference only by Architect for Contractor's use in preparing 
submittals. 

A. Coordination:  Coordinate preparation and processing of submittals with 
performance of construction activities. 
1. Coordinate each submittal with fabrication, purchasing, testing, delivery, 

other submittals, and related activities that require sequential activity. 
2. Coordinate transmittal of different types of submittals for related parts of 

the Work so processing will not be delayed because of need to review 
submittals concurrently for coordination. 
a. Architect reserves Architect and Owner’s Representative reserve 

the right to withhold action on a submittal requiring coordination 
with other submittals until related submittals are received. 

B. Submittals Schedule:  Comply with requirements in Division 1 Section 
"Construction Progress Documentation" for list of submittals and time 
requirements for scheduled performance of related construction activities. 
1. Contractor shall prepare within thirty (30) calendar days after the award 

of the Contract, unless otherwise specified, a preliminary Submittals 
Schedule for Shop Drawings, Product Data, Samples and other items 
required by the Contract Documents.  The Submittals Schedule shall 
take into consideration the relationship between submittals required 
such that all related submittals can be reviewed at the same time.  

C. Processing Time:  Allow enough time for submittal review, including time for 
resubmittals, as follows.  Time for review shall commence on Architect's and 
Owner’s Representative's receipt of submittal.   
1. No extension of the Contract Time will be authorized because of failure 

to transmit submittals enough in advance of the Work to permit 
processing, including resubmittals. 

2. Initial Review:  Allow 10 business days for initial review of each 
submittal.  Allow additional time if coordination with subsequent 
submittals is required.  Architect Owner’s Representative will advise 
Contractor when a submittal being processed must be delayed for 
coordination. 

3. Intermediate Review:  If intermediate submittal is necessary, process it 
in same manner as initial submittal. 
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4. Resubmittal Review:  Allow 10 business days for review of each 
resubmittal. 

D. Identification:  Place a permanent label or title block on each submittal for 
identification. 
1. Indicate name of firm or entity that prepared each submittal on label or 

title block. 
2. Provide a space approximately 6 by 8 inches (150 by 200 mm) on label 

or beside title block to record Contractor's review and approval markings 
and action taken by Architect and Owner’s Representative. 

3. Include the following information on label for processing and recording 
action taken: 
a. Project name. 
b. Date. 
c. Name and address of Architect and Owner’s Representative. 
d. Name and address of Contractor. 
e. Name and address of subcontractor. 
f. Name and address of supplier. 
g. Name of manufacturer. 
h. Submittal number or other unique identifier, including revision 

identifier. 
1) Submittal number shall use Specification Section number 

followed by a decimal point and then a sequential number 
(e.g., 06 1000.01).  Resubmittals shall include an alphabetic 
suffix after another decimal point (e.g., 06 1000.01.A). 

i. Number and title of appropriate Specification Section. 
j. Drawing number and detail references, as appropriate. 
k. Location(s) where product is to be installed, as appropriate. 
l. Other necessary identification. The general contractor shall review 

the submittal and make any corrective comments or markups.  
They shall provide a statement stating that they have reviewed the 
submittal and certify that it is appropriate for this project.   

E. Deviations:  Highlight, encircle, or otherwise specifically identify deviations 
from the Contract Documents on submittals. 

F. Additional Copies:  Unless additional copies are required for final submittal, 
and unless Architect or Owner’s Representative observes noncompliance 
with provisions in the Contract Documents, initial submittal may serve as final 
submittal. 
1. Submit one copy of submittal to concurrent reviewer in addition to 

specified number of copies to Architect and Owner’s Representative. 
2. Additional copies submitted for maintenance manuals will not be marked 

with action taken and will be returned. 

G. Transmittal:  Package each submittal individually and appropriately for 
transmittal and handling.  Transmit each submittal using a transmittal form.  
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Architect and Owner’s Representative will return submittals, without review, 
received from sources other than Contractor. 
1. Transmittal Form:  Use AIA Document G810. 
2. On an attached separate sheet, prepared on Contractor's letterhead, 

record relevant information, requests for data, revisions other than those 
requested by Architect and Owner’s Representative on previous 
submittals, and deviations from requirements in the Contract 
Documents, including minor variations and limitations.  Include same 
label information as related submittal. 

H. Resubmittals:  Make resubmittals in same form and number of copies as initial 
submittal. 
1. Note date and content of previous submittal. 
2. Note date and content of revision in label or title block and clearly 

indicate extent of revision. 
3. Resubmit submittals until they are marked "Reviewed.” Or “Reviewed, 

Make Correction Noted. No Resubmittal Required”. 

I. Distribution:  Furnish copies of final submittals to manufacturers, 
subcontractors, suppliers, fabricators, installers, authorities having 
jurisdiction, and others as necessary for performance of construction 
activities.  Show distribution on transmittal forms. 

J. Use for Construction:  Use only final submittals with mark indicating 
"Reviewed” Or “Reviewed, Make Correction Noted. No Resubmittal Required" 
taken by Architect and Owner’s Representative. 

1.8 CONTRACTOR'S USE OF ARCHITECT'S CAD FILES 

A. General:  A limited amount of CAD backgrounds will be provided for reference 
only.  Contractor is required to verify all conditions in the field.  All 
submittal/shop drawings are required to be created by the Contractor.   

PART 2 - PRODUCTS 

2.1 ACTION SUBMITTALS 

A. General:  Prepare and submit Action Submittals required by individual 
Specification Sections. 
1. Submit electronic submittals directly to extranet specifically established 

for Project. 

B. Product Data:  Collect information into a single submittal for each element of 
construction and type of product or equipment. 
1. If information must be specially prepared for submittal because standard 

printed data are not suitable for use, submit as Shop Drawings, not as 
Product Data. 
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2. Mark each copy of each submittal to show which products and options 
are applicable. 

3. Include the following information, as applicable: 
a. Manufacturer's written recommendations. 
b. Manufacturer's product specifications. 
c. Manufacturer's installation instructions. 
d. Standard color charts. 
e. Manufacturer's catalog cuts. 
f. Wiring diagrams showing factory-installed wiring. 
g. Printed performance curves. 
h. Operational range diagrams. 
i. Mill reports. 
j. Standard product operation and maintenance manuals. 
k. Compliance with specified referenced standards. 
l. Testing by recognized testing agency. 
m. Application of testing agency labels and seals. 
n. Notation of coordination requirements. 

4. Submit Product Data before or concurrent with Samples. 
5. Number of Copies:  Submit digital copies of Product Data, unless 

otherwise indicated.  Architect, through Owner’s Representative, will 
return digital copies.  Mark up and retain one returned copy as a Project 
Record Document. 

C. Shop Drawings:  Prepare Project-specific information, drawn accurately to 
scale.  Do not base Shop Drawings on reproductions of the Contract 
Documents or standard printed data. 
1. Preparation:  Fully illustrate requirements in the Contract Documents.  

Include the following information, as applicable: 
a. Dimensions. Verified on site if applicable. 
b. Identification of products. 
c. Fabrication and installation drawings. 
d. Roughing-in and setting diagrams. 
e. Wiring diagrams showing field-installed wiring, including power, 

signal, and control wiring. 
f. Shop work manufacturing instructions. 
g. Templates and patterns. 
h. Schedules. 
i. Design calculations. 
j. Compliance with specified standards. 
k. Notation of coordination requirements. 
l. Notation of dimensions established by field measurement. 
m. Relationship to adjoining construction clearly indicated. 
n. Seal and signature of professional engineer if specified. 
o. Wiring Diagrams:  Differentiate between manufacturer-installed 

and field-installed wiring. 
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D. Samples:  Submit Samples for review of kind, color, pattern, and texture for a 
check of these characteristics with other elements and for a comparison of 
these characteristics between submittal and actual component as delivered 
and installed. 
1. Transmit Samples that contain multiple, related components such as 

accessories together in one submittal package. 
2. Identification:  Attach label on unexposed side of Samples that includes 

the following: 
a. Generic description of Sample. 
b. Product name and name of manufacturer. 
c. Sample source. 
d. Number and title of appropriate Specification Section. 

3. Disposition:  Maintain sets of approved Samples at Project site, available 
for quality-control comparisons throughout the course of construction 
activity.  Sample sets may be used to determine final acceptance of 
construction associated with each set. 
a. Samples that may be incorporated into the Work are indicated in 

individual Specification Sections.  Such Samples must be in an 
undamaged condition at time of use. 

b. Samples not incorporated into the Work, or otherwise designated 
as Owner's property, are the property of Contractor. 

4. Samples for Initial Selection:  Submit manufacturer's color charts 
consisting of units or sections of units showing the full range of colors, 
textures, and patterns available. 
a. Number of Samples:  Submit one full set(s) of available choices 

where color, pattern, texture, or similar characteristics are required 
to be selected from manufacturer's product line.  Architect, through 
Owner’s Representative, will return submittal with options 
selected. 

5. Samples for Verification:  Submit full-size units or Samples of size 
indicated, prepared from same material to be used for the Work, cured 
and finished in manner specified, and physically identical with material 
or product proposed for use, and that show full range of color and texture 
variations expected.  Samples include, but are not limited to, the 
following:  partial sections of manufactured or fabricated components; 
small cuts or containers of materials; complete units of repetitively used 
materials; swatches showing color, texture, and pattern; color range 
sets; and components used for independent testing and inspection. 
a. Number of Samples:  Submit three sets of Samples.  Architect and 

Owner’s Representative will retain two Sample sets; remainder will 
be returned.  Mark up and retain one returned Sample set as a 
Project Record Sample. 
1) Submit a single Sample where assembly details, 

workmanship, fabrication techniques, connections, 
operation, and other similar characteristics are to be 
demonstrated. 
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2) If variation in color, pattern, texture, or other characteristic is 
inherent in material or product represented by a Sample, 
submit at least three sets of paired units that show 
approximate limits of variations. 

E. Application for Payment:  Comply with requirements specified in Division 1 
Section "Applications and Certificates for Payment." 

F. Schedule of Values:  Comply with requirements specified in Division 1 Section 
"Applications and Certificates for Payment." 

G. Subcontract List:  Prepare a written summary identifying individuals or firms 
proposed for each portion of the Work, including those who are to furnish 
products or equipment fabricated to a special design.  Include the following 
information in tabular form: 
1. Name, address, and telephone number of entity performing subcontract 

or supplying products. 
2. Number and title of related Specification Section(s) covered by 

subcontract. 
3. Drawing number and detail references, as appropriate, covered by 

subcontract. 
4. Number of Copies:  Submit three copies of subcontractor list, unless 

otherwise indicated.  Architect, through Owner’s Representative, will 
return two copies. 
a. Mark up and retain one returned copy as a Project Record 

Document. 

2.2 INFORMATIONAL SUBMITTALS 

A. General:  Prepare and submit Informational Submittals required by other 
Specification Sections. 
1. Number of Copies:  Submit two copies of each submittal, unless 

otherwise indicated.  Architect and Owner’s Representative will not 
return copies. 

2. Certificates and Certifications:  Provide a notarized statement that 
includes signature of entity responsible for preparing certification.  
Certificates and certifications shall be signed by an officer or other 
individual authorized to sign documents on behalf of that entity. 

3. Test and Inspection Reports:  Comply with requirements specified in 
Division 1 Section "Quality Requirements." 

B. Coordination Drawings:  Comply with requirements specified in Division 1 
Section "Project Management and Coordination." 

C. Qualification Data:  Prepare written information that demonstrates capabilities 
and experience of firm or person.  Include lists of completed projects with 
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project names and addresses, names and addresses of architects and 
owners, and other information specified. 

D. Welding Certificates:  Prepare written certification that welding procedures 
and personnel comply with requirements in the Contract Documents.  Submit 
record of Welding Procedure Specification (WPS) and Procedure 
Qualification Record (PQR) on AWS forms.  Include names of firms and 
personnel certified. 

E. Installer Certificates:  Prepare written statements on manufacturer's 
letterhead certifying that Installer complies with requirements in the Contract 
Documents and, where required, is authorized by manufacturer for this 
specific Project. 

F. Manufacturer Certificates:  Prepare written statements on manufacturer's 
letterhead certifying that manufacturer complies with requirements in the 
Contract Documents.  Include evidence of manufacturing experience where 
required. 

G. Product Certificates:  Prepare written statements on manufacturer's 
letterhead certifying that product complies with requirements in the Contract 
Documents. 

H. Material Certificates:  Prepare written statements on manufacturer's 
letterhead certifying that material complies with requirements in the Contract 
Documents. 

I. Material Test Reports:  Prepare reports written by a qualified testing agency, 
on testing agency's standard form, indicating and interpreting test results of 
material for compliance with requirements in the Contract Documents. 

J. Product Test Reports:  Prepare written reports indicating current product 
produced by manufacturer complies with requirements in the Contract 
Documents.  Base reports on evaluation of tests performed by manufacturer 
and witnessed by a qualified testing agency, or on comprehensive tests 
performed by a qualified testing agency. 

K. Research/Evaluation Reports:  Prepare written evidence, from a model code 
organization acceptable to authorities having jurisdiction, that product 
complies with building code in effect for Project.  Include the following 
information: 
1. Name of evaluation organization. 
2. Date of evaluation. 
3. Time period when report is in effect. 
4. Product and manufacturers' names. 
5. Description of product. 
6. Test procedures and results. 
7. Limitations of use. 
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L. Schedule of Tests and Inspections:  Comply with requirements specified in 
Division 1 Section "Quality Requirements." 

M. Preconstruction Test Reports:  Prepare reports written by a qualified testing 
agency, on testing agency's standard form, indicating and interpreting results 
of tests performed before installation of product, for compliance with 
performance requirements in the Contract Documents. 

N. Compatibility Test Reports:  Prepare reports written by a qualified testing 
agency, on testing agency's standard form, indicating and interpreting results 
of compatibility tests performed before installation of product.  Include written 
recommendations for primers and substrate preparation needed for adhesion. 

O. Field Test Reports:  Prepare reports written by a qualified testing agency, on 
testing agency's standard form, indicating and interpreting results of field tests 
performed either during installation of product or after product is installed in 
its final location, for compliance with requirements in the Contract Documents. 

P. Maintenance Data:  Prepare written and graphic instructions and procedures 
for operation and normal maintenance of products and equipment.  Comply 
with requirements specified in Division 1 Section "Operation and Maintenance 
Data." 

Q. Design Data:  Prepare written and graphic information, including, but not 
limited to, performance and design criteria, list of applicable codes and 
regulations, and calculations.  Include list of assumptions and other 
performance and design criteria and a summary of loads.  Include load 
diagrams if applicable.  Provide name and version of software, if any, used for 
calculations.  Include page numbers. 

R. Manufacturer's Instructions:  Prepare written or published information that 
documents manufacturer's recommendations, guidelines, and procedures for 
installing or operating a product or equipment.  Include name of product and 
name, address, and telephone number of manufacturer.  Include the 
following, as applicable: 
1. Preparation of substrates. 
2. Required substrate tolerances. 
3. Sequence of installation or erection. 
4. Required installation tolerances. 
5. Required adjustments. 
6. Recommendations for cleaning and protection. 

S. Manufacturer's Field Reports:  Prepare written information documenting 
factory-authorized service representative's tests and inspections.  Include the 
following, as applicable: 
1. Name, address, and telephone number of factory-authorized service 

representative making report. 
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2. Statement on condition of substrates and their acceptability for 
installation of product. 

3. Statement that products at Project site comply with requirements. 
4. Summary of installation procedures being followed, whether they 

comply with requirements and, if not, what corrective action was taken. 
5. Results of operational and other tests and a statement of whether 

observed performance complies with requirements. 
6. Statement whether conditions, products, and installation will affect 

warranty. 
7. Other required items indicated in individual Specification Sections. 

T. Insurance Certificates and Bonds:  Prepare written information indicating 
current status of insurance or bonding coverage.  Include name of entity 
covered by insurance or bond, limits of coverage, amounts of deductibles, if 
any, and term of the coverage. 

U. Material Safety Data Sheets (MSDSs):  Submit information directly to Owner; 
do not submit to Architect. 
1. Architect will not review submittals that include MSDSs and will return 

the entire submittal for resubmittal. 

2.3 DELEGATED DESIGN 

A. Performance and Design Criteria:  Where professional design services or 
certifications by a design professional are specifically required of Contractor 
by the Contract Documents, provide products and systems complying with 
specific performance and design criteria indicated. 
1. If criteria indicated are not sufficient to perform services or certification 

required, submit a written request for additional information to Architect. 

B. Delegated-Design Submittal:  In addition to Shop Drawings, Product Data, 
and other required submittals, submit digital copies of a statement, signed and 
sealed by the responsible design professional, for each product and system 
specifically assigned to Contractor to be designed or certified by a design 
professional. 
1. Indicate that products and systems comply with performance and design 

criteria in the Contract Documents.  Include list of codes, loads, and 
other factors used in performing these services. 

PART 3 - EXECUTION 

3.1 CONTRACTOR'S REVIEW 

A. Review each submittal and check for coordination with other Work of the 
Contract and for compliance with the Contract Documents.  Note corrections 
and field dimensions.  Mark with approval stamp before submitting to Architect 
and Owner’s Representative. 
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B. Approval Stamp:  Stamp each submittal with a uniform, approval stamp.  
Include Project name and location, submittal number, Specification Section 
title and number, name of reviewer, date of Contractor's approval, and 
statement certifying that submittal has been reviewed, checked, and approved 
for compliance with the Contract Documents. 

3.2 ARCHITECT'S ACTION 

A. General:  Architect will not review submittals that do not bear Contractor's 
approval stamp and will return them without action. 

B. Action Submittals:  Architect will review each submittal, make marks to 
indicate corrections or modifications required, and return it.  Architect and 
Owner’s Representative will stamp each submittal with an action stamp and 
will mark stamp appropriately to indicate action taken, as follows: 
1. “Reviewed”: Submittal has been reviewed only for general conformance 

with the design concept of the project and general compliance with the 
information given in the Contract Documents.  Contractor is responsible 
for compliance with the requirements of the plans and specifications.  
Review of a specific item shall not include approval of an assembly of 
which the item is a component.  Contractor is responsible for dimensions 
to be confirmed and correlated at the job site, information that pertains 
solely to the fabrication process or to the means, methods, techniques, 
sequences and procedures of construction, coordination of the work of 
all trades and for performing all work in a safe and satisfactory manner.  
No comments have been recorded and no resubmittal is required. 

2. “Reviewed, Make Corrections Noted, No Resubmittal Required:”: 
Submittal has been reviewed in accordance with the above.  When the 
Contractor has made the corrections noted in the review comments, the 
submittal will be considered to have the same status as if it had been 
marked “Reviewed”.  No resubmittal is required and no action 
resubmittal shall be made.  However, the Contractor, Agency or 
Architect may request that a record copy be submitted as an 
Informational Submittal for any of the concerned parties. 

3. “Revise and Resubmit”: The Contractor shall revise the submittal based 
on the review comments provided and shall resubmit the entire submittal 
until a mark of ‘Reviewed’ or ‘Reviewed, Make Corrections Noted, No 
Resubmittal Required’ is obtained. 

4. “Rejected”: The submittal does not comply with the Contract Documents.  
Resubmit in conformance with the Contract Documents. 

5. “Reviewed, Make Corrections Noted, Resubmit Only Specific Items 
Indicated”: This action will be used in conjunction with either “Make 
Corrections Noted”, as listed above.  The item indicated in the submittal 
review comments shall be resubmitted or submitted - if it is missing in 
the first place - as a separate resubmittal.  All items not specifically 
indicated to be resubmitted shall be considered as falling under the other 
action marked and SHALL NOT be resubmitted with the indicated item.  
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The complete submittal will consist of the original submittal plus 
subsequent submittals of the specific items indicated that have been 
submitted and/or resubmitted until they have received a ‘Reviewed’ or 
‘Reviewed, Make Corrections Noted, No Resubmittal Required’ mark. 

6. ‘Not Reviewed’:   Submittal was not required and therefore not reviewed. 

C. Informational Submittals:  Architect will review each submittal and will not 
return it, or will return it if it does not comply with requirements.  Architect will 
forward each submittal to appropriate party. 

D. Partial submittals are not acceptable, will be considered nonresponsive, and 
will be returned without review. 

E. Submittals not required by the Contract Documents may not be reviewed and 
may be discarded. 

END OF SECTION 01 3300 
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SECTION 01 3325 - DELEGATED DESIGN 

1.1 SUMMARY 
A. Section Includes:  Requirements of Contractor for delegated design work on 

the Project including professional engineering design and obtaining necessary 
approvals of regulatory agencies. 

B. Components of the Work to which Delegated Design Requirements Apply:  As 
required in individual technical Sections of the Specifications, noted on the 
Drawings, and where referred to as “Design-Bid-Build.” 

C. Deferred Submittals as listed per Plans falls under this Section. 

1.2 DEFINITIONS 
A. Delegated Design Work:  Design services and certifications provided by a 

professional or engineer in responsible charge registered in California related 
to systems, materials, and equipment required for the Work to satisfy design 
and performance criteria established by the Contract Documents.  Delegated 
Design does not include professional services required of the Contractor to 
fulfill their responsibilities under the Contract including, but not limited to, 
construction means, methods and sequence. 

B. Seal:  Certification that delegated design drawings, computations and 
specifications were designed and prepared under the direct supervision of the 
architect or engineer in responsible charge and whose name appears thereon. 

1.3 CONTRACTOR'S RESPONSIBILITY 
A. The Contractor shall be responsible for the design, calculations, California 

Engineer Stamp (where required), submittals, and permits, for these 
Delegated design components. 

B. The Contractor is responsible to submit all delegated design documents 
required for approval by regulatory agencies for each delegated design item.  
The documents shall be submitted to the Design Team for conformance with 
the contract documents prior to submitting to the AHJ. 

C. Each delegated design item requiring review by the governing authorities shall 
be provided by the Contractor and all fees and costs associated therewith 
shall be the Contractor’s responsibility except for fees from the City of Santa 
Ana and/ or unless otherwise mutually agreed upon.  

D. Delegated design elements are the responsibility of the contractor. delegated 
design elements assumed to be designed by the contractor include:  

 
a. Design of all delegated design elements shall be by a registered 

California structural or civil engineer. 
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b. Delegated design element shop drawing and calculation submittals 
shall be stamped and signed by the contractor's design engineer. 

 
c. Delegated design element calculations shall have a summary page 

stating the design assumptions including codes and design loads. 
 

d. Delegated design element shop drawings shall show the magnitudes, 
directions, locations, and connection conditions of all loads imposed 
on the building structure by the element including, but not limited to: 

 
1. Fire protection systems, including sprinkler, standpipes, and all 

supporting system and structures.  
 

2. Structural engineering, design, and detailing of light gauge and 
cold-formed framing 

 
3. Structural support, anchorage, and seismic bracing for equipment 

and distribution systems: mechanical, electrical, plumbing, telecom 
equipment, library shelving, kitchen equipment, and other non-
structural components that require restraint 

 
4. Elevator design, upon selection,  
 
5. Stairs no. 3 & 4 
 
6. Exterior building maintenance system(s) 
 
7. Fire alarm and detection system 
 
8. Exterior envelope, curtain wall and glazing assemblies 
 
9. Interior chamber enclosure, including wood panel wrap  
 
10. Custom guardrails, posts and glass engineering 
 
11. Emergency responder radio communication system, if required as 

determined by testing 
  
12. Tensioned fabric panels at council chambers 
 
13. Acoustical ceiling support and seismic restraint systems, including 

"clouds" and "baffles" 
 
14. See also listed delegated structural design elements as noted on 

sc0.0.1 
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15. Joint fire stopping & penetration fire stopping as delegated design 
 
16. Structural footings for digital freestanding signage 
 

e. All delegated design elements must be submitted to the construction 
manager and the architect for review. 
 

f. After construction manager and architect review is complete, all 
delegated design elements must be submitted to the plan check 
authority for review and approval. 

 

1.4 COORDINATION 
A. The City will not be responsible to pay for costs or damages due to failure by 

the Contractor to coordinate delegated design work with the work of the 
Project. 

B. The Contractor is responsible to coordinate and submit all material required by 
governing authorities so review and processing of submittals and permits will 
not adversely affect the Construction Schedule. 

1.5 DESIGN AND PERFORMANCE CRITERIA 
A. As required in individual technical Sections of the Specifications. 

1.6 SUBMITTALS 
A. General: 

1. Procedures:  In accordance with Section 01 3300, “Submittal Procedures.” 
2. Review of submittals will be for compliance with design intent and shall 

neither lessen nor shift the responsibility from the Contractor or its 
subcontractors to the City or the City’s consultants. 

3. Submittals shall be prepared under the control of the professional or 
engineer in responsible charge shall bear the professional stamped and 
signature of the responsible design professional. 

4. Submittals not stamped and signed by the architect or engineer in 
responsible charge, are incomplete, and submittals that have not been 
reviewed by the Contractor will be rejected. 

5. Submittals shall include necessary documentation to verify compliance 
with design and performance requirements including calculations, details, 
fabrication and assembly information, and shall demonstrate coordination 
by Contractor with supporting work and other components to be integrated 
into delegated design assemblies. 
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B. Delegated Design Summary Sheet:  List entities who the Contractor has 
assigned delegated design responsibilities and the registered engineers' name 
and contact information. 

C. Delegated Design Documents: 
1. Show members, dimensions, connections, materials used.  Indicate how 

the component or assembly is attached to the Building structural system 
and reactions associated with those connections. 

2. Shop drawings and erection drawings are not acceptable as delegated 
design drawings.  The Contractor may, however, request 
drawings/backgrounds from the Architect to use in its preparation of shop 
drawings.  If acceptable to the Architect, the Architect will send drawings, 
via e-mail, only after the following is completed: 
a. Contractor to complete the "CAD Release & Indemnity Agreement" to 

be provided by Architect; sign and return to the Architect. 
b. Consultants shall make their CAD files available to the Contractor. 

3. Calculations including criteria, design assumptions, substantiating 
computations and such additional data sufficient to show the correctness 
of the documentation and compliance with the applicable codes and 
regulations. 

D. Record Documents:  Final delegated design documents representing as-built 
conditions shall be prepared by the Contractor and provided to the City as 
specified in Section 01 7839, “Project Record Documents.” 

1.7 QUALITY ASSURANCE 
A. Delegated design submittals shall be approved by regulatory authorities and 

the Architect prior to starting fabrication of the work regardless of whether a 
building permit has been previously issued. 

B. Where the Contractor is required to provide services of a licensed design 
professional, comply with the specified design and performance criteria. 

C. Except for field quality assurance testing specified to be performed by the City, 
provide laboratory and field tests to establish performance characteristics of 
the delegated design work at no additional cost to the City. 

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 01 3543 – SPECIAL ENVIRONMENTAL REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, 
apply to this Section. 

1.2 REPORT PREPARATION 

A. This Hazardous Building Material Survey Report for the Santa Ana Memorial 
Park Aquatics Center Renovation Project has been prepared by: 

Omega Environmental Services, Inc. 
4570 Campus Drive, Suite 30 
Newport Beach, CA  92660 
949.252.2145 
https://www.omegaenv.com/ 
Project No.:  2024-5452COSA 
Dated:  August 13, 2024 

B. This report was obtained by the Owner for use by the Architect in building 
design and remains the responsibility of the Environmental Consultant. 

1.3 RELATED SECTIONS 

A. Appendix A.1 – Hazardous Building Material Survey Report. 

B. Appendix A.2 – Supplemental Asbestos and Lead Assessment Report. 

1.4 DOCUMENT PREPARATION 

A. Contractor shall read this document before submission of bid. 

B. This document was provided by the Owner for information related to the 
rules and regulations of the City of Santa Ana and remains the responsibility 
of the Owner. 

1.5 ADDITIONAL INVESTIGATION 

A. Contractor may visit the site and acquaint himself with site conditions. 

B. Before bidding, Contractor may make his own investigations to satisfy 
himself with site conditions and the presence of any hazardous materials 
within the limits of the scope of the Project. 

vrosales
Text Box
ADDENDUM NO. 2
PROJECT NO. 22-1415
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PART 2 - PRODUCTS - NOT USED 

PART 3 - EXECUTION - NOT USED 

END OF SECTION 01 3543 
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SECTION 01 3591 - PERIOD TREATMENT PROCEDURES (MURAL) 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and Division 1 Specification Sections, apply to 
this Section. 

1.2 SECTION INCLUDES 

A. Special procedures for Mural Protection & Reinforcement on Project 
including, but not limited to, the following: 
1. The work under this item consist of protecting & reinforcing the existing 

mural in accordance with the Santa Ana Memorial Park Aquatics Center 
Renovation Project per Appendix H, Standard Specifications, plans, and 
Contract Documents.   

1.3 ACTION SUBMITTALS 

A. Historic Treatment Plan: Submit a written plan for each phase or process 
including protection of historic features and materials. Describe in detail 
materials, methods, and equipment to be used for each phase of work. 

B. Alternative Methods and Materials: If alternative methods and materials to 
those indicated are proposed for any phase of work, provide a written 
description including evidence of successful use on other, comparable 
projects, and program of testing to demonstrate effectiveness for use on this.  

C. Photographs or Videotape: Show existing conditions of adjoining construction 
and site improvements, including finish surfaces, that might be misconstrued 
as damage caused by historic treatment operations. Submit before work 
begins. 

D. Record Documents: Include modifications to manufacturer's written 
instructions and procedures, as documented in the historic treatment 
preconstruction conference and as the Work progresses. 

E. Closeout Submittals: At Substantial Completion submit to Architect electronic 
files of the photographic documentation.  Organize photographs in separate 
folders and subfolders as needed to properly illustrate the demolition, 
removal, construction, re-installation of the different historical materials, 
features and finishes.  Provide a description for each photograph indicating 
the historical feature or material, date, location and construction phase. 

vrosales
Text Box
ADDENDUM NO. 2
PROJECT NO. 22-1415
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1.4 DEFINITIONS 

A. "Preservation": To apply measures necessary to sustain the existing form, 
integrity, and materials of a historic property. Work may include preliminary 
measures to protect and stabilize the property. 

B. "Rehabilitation": To make possible a compatible use for a property through 
repair, alterations, and additions while preserving those portions or features 
that convey its historical, cultural, or architectural values. 

C. "Restoration": To accurately depict the form, features, and character of a 
property as it appeared at a particular period of time by means of the removal 
of features from other periods in its history and the reconstruction of missing 
features from the restoration period. 

D. "Reconstruction": To reproduce in the exact form and detail a building, 
structure, or artifact as it appeared at a specific period in time. 

E. "Stabilize": To apply measures designed to reestablish a weather-resistant 
enclosure and the structural reinforcement of an item or portion of the building 
while maintaining the essential form as it exists at present. 

F. "Protect and Maintain": To remove deteriorating corrosion, reapply protective 
coatings, and install protective measures such as temporary guards; to 
provide the least degree of intervention. 

G. "Protect and Maintain": To remove deteriorating corrosion, reapply protective 
coatings, and install protective measures such as temporary guards; to 
provide the least degree of intervention. 

H. "Replace": To duplicate and replace entire features with new material in kind. 
Replacement includes the following conditions: 
1. Duplication: Includes replacing elements damaged beyond repair or 

missing. Original material is indicated as the pattern for creating new 
duplicated elements. 

2. Replacement with New Materials: Includes replacement with new 
material when original material is not available as patterns for creating 
new duplicated elements. 

3. Replacement with Substitute Materials: Includes replacement with 
compatible substitute materials. Substitute materials are not allowed, 
unless otherwise indicated. 

I. "Remove": To detach items from existing construction and legally dispose of 
them off- site unless indicated to be removed and salvaged or removed and 
reinstalled. 

J. "Remove and Salvage": To detach items from existing construction and 
deliver them to Owner. 
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K. "Remove and Reinstall": To detach items from existing construction, repair 
and clean them for reuse, and reinstall them where indicated. 

L. "Existing to Remain" or "Retain": Existing items of construction that are not to 
be removed and that are not otherwise indicated to be removed and 
salvaged, or removed and reinstalled. 

M. "Material in Kind": Material that matches existing materials, as much as 
possible, in species, cut, color, grain, and finish. 

1.5 COORDINATION 

A. Historic Treatment Subschedule: A construction schedule coordinating the 
sequencing and scheduling of historic treatment work for entire Project, 
including each activity to be performed in historic spaces, areas, and rooms, 
and on historic surfaces; and based on Contractor's Construction Schedule. 
Secure time commitments for performing critical construction activities from 
separate entities responsible for historic treatment work. 

1. Schedule construction operations in sequence required to obtain best 
historic treatment results. 

2. Coordinate sequence of historic treatment work activities to 
accommodate the following: 
a. Owner's continuing occupancy of portions of existing building. 
b. Owner's partial occupancy of completed Work. 
c. Other known work in progress. 
d. Tests and inspections. 

3. Detail sequence of historic treatment work, with start and end dates. 
4. Utility Services: Indicate how long utility services will be interrupted. 

Coordinate shutoff, capping, and continuation of utility services. 
5. Use of elevator and stairs. 
6. Equipment Data: List gross loaded weight, axle-load distribution, and 

wheel-base dimension data for mobile and heavy equipment proposed 
for use. Do not use such equipment without certification from 
Contractor's professional engineer that the structure can support the 
imposed loadings without damage. 

B. Pedestrian and Vehicular Circulation: Coordinate historic treatment work 
with circulation patterns within Project building and site. Some work is near 
circulation patterns. Circulation patterns cannot be closed off entirely, and in 
places can be only temporarily redirected around small areas of work. Plan 
and execute the Work accordingly. 

1.6 QUALITY ASSURANCE 

A. Historic Preservation Specialist Qualifications: A firm that employs 
personnel, including supervisory personnel, experienced and skilled in the 
processes and operations indicated.  
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B. List of projects showing experience of each team member.  
1. For each worker, identify each project by name and location, provide 

an outline description of the scope of work, dollar value of the contract, 
date of completion, a reference contract, and a description of worker’s 
responsibility on project. 

2. If, in the opinion of the Historic Architect and the Owner, the worker 
does not meet requirements for this section, submit alternate workmen 
providing a full set of quality assurance submittals for that worker for 
review. 

C. Historic Treatment Preconstruction Conference: Conduct conference at 
Project site to comply with requirements in Division 1 Section "Project 
Management and Coordination." 
1. Review Historic Preservation Specialist written instructions for 

precautions and effects of products and procedures on building 
materials, components, and vegetation. 
a. Record procedures established as a result of the review and 

distribute to affected parties. 

D. Monitoring.  
1. Historic Preservation Specialist shall monitor the installation and 

removal of temporary protection. 
2. Historic Treatment Specialist shall perform a post-construction survey to 

document the condition of the historic resources after project 
completion. 

E. Work shall meet the requirements established by the U.S. Department of the 
Interior National Park Service publications listed below: 
1. Tech Note Number 2 - Specifying Temporary Protection of Interiors 

during Construction and Repair. 
2. Standard for Rehabilitation and Guidelines for Rehabilitating Historic 

Buildings. 

F. No changes shall be made to project plans during construction without input 
from the OWNER’s Architect. 

G. Contractor Qualifications 
1. CONTRACTOR shall possess a minimum of two years demonstrated 

experience in the renovation of historically significant structures. 
2. CONTRACTOR shall provide a full-time supervisor experienced in the 

renovation of historically significant buildings. 
3. CONTRACTOR shall provide qualified workers trained and 

experienced in the preservation, conservation and restoration of 
historic buildings. 
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1.7 PROJECT MEETINGS FOR HISTORIC TREATMENT 

A. Preliminary Historic Treatment Conference: Before starting historic 
treatment work, conduct conference at Project site.  
1. Attendees: In addition to representatives of Owner, Construction 

Manager, Historic Architect, Architect of Record, and Contractor, 
testing service representative, historic treatment specialists, chemical-
cleaner manufacturer(s), and installers whose work interfaces with or 
affects historic treatment shall be represented at the meeting. 

2. Agenda: Discuss items of significance that could affect progress of 
historic treatment work, including review of the following: 

a. Historic Treatment Subschedule: Discuss and finalize; verify 
availability of materials, historic treatment specialists' personnel, 
equipment, and facilities needed to make progress and avoid 
delays. 

b. Fire-prevention plan. 
c. Governing regulations. 
d. Areas where existing construction is to remain and the required 

protection. 
e. Hauling routes. 
f. Sequence of historic treatment work operations. 
g. Storage, protection, and accounting for salvaged and specially 

fabricated items. 
h. Existing conditions, staging, and structural loading limitations of 

areas where materials are stored. 
i. Qualifications of personnel assigned to historic treatment work 

and assigned duties. 
j. Requirements for extent and quality of work, tolerances, and 

required clearances. 
k. Methods and procedures related to historic treatments, including 

product manufacturers' written instructions and precautions 
regarding historic treatment procedures and their effects on 
materials, components, and vegetation. 

l. Embedded work such as flashings and lintels, special details, 
collection of wastes, protection of occupants and the public, and 
condition of other construction that affect the Work or will affect 
the work. 

m. Scaffolding, approved methods of anchoring. 

3. Reporting: Record conference results and distribute copies to 
everyone in attendance and to others affected by decisions or actions 
resulting from conference. 

B. Coordination Meetings: Conduct specifically for historic treatment work at 
monthly intervals. Coordination meetings are in addition to specific meetings 
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held for other purposes, such as progress meetings and preinstallation 
conferences. 

1. Attendees: In addition to representatives of Owner, Construction 
Manager, Historic Architect, Architect of Record, and Contractor, each 
historic treatment specialist, supplier, installer, and other entity 
concerned with progress or involved in planning, coordination, or 
performance of historic treatment work activities shall be represented 
at these meetings. All participants at conference shall be familiar with 
Project and authorized to conclude matters relating to historic 
treatment work. 

2. Agenda: Review and correct or approve minutes of previous 
coordination meeting. Review other items of significance that could 
affect progress of historic treatment work. Include topics for discussion 
as appropriate to status of Project. 

a. Historic Treatment Subschedule: Review progress since last 
coordination meeting. Determine whether each schedule item is 
on time, ahead of schedule, or behind schedule. Determine how 
construction behind schedule will be expedited with retention of 
quality; secure commitments from parties involved to do so. 
Discuss whether schedule revisions are required to ensure that 
current and subsequent activities are completed within the 
Contract Time. 

b. Schedule Updating: Revise Contractor's Historic Treatment 
Subschedule after each coordination meeting where revisions to 
schedule have been made or recognized. Issue revised schedule 
concurrently with report of each meeting. 

c. Review present and future needs of each entity present, including 
review items listed in the "Preliminary Historic Treatment 
Conference" Paragraph in this article and the following: 

1) Interface requirements of historic treatment work with other 
Project Work. 

2) Status of submittals for historic treatment work. 
3) Access to historic treatment work. 
4) Effectiveness of fire-prevention plan. 
5) Quality and work standards of historic treatment work. 
6) Change Orders for historic treatment work. 

3. Reporting: Record meeting results and distribute copies to everyone in 
attendance and to others affected by decisions or actions resulting 
from each meeting. 

1.8 PROJECT CONDITIONS 

A. Exterior Cleaning and Repairing: 
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1. Proceed with the work only when forecasted weather conditions are 
favorable. 
a. Wet Weather: Do not attempt repairs during rainy or foggy 

weather.  Do not apply primer, paint, putty, or epoxy when the 
relative humidity is above 80 percent. Do not remove exterior 
elements of structures when rain is forecast or in progress. 

b. Do not perform exterior wet work when the air temperature is 
below 40 deg F (5 deg C). 

c. Do not begin cleaning, patching, or repairing when there is any 
likelihood of frost or freezing. 

2. Perform cleaning and rinsing of the exterior only during daylight hours. 

1.9 PROJECT RECORD DOCUMENTS 

A. Maintain accurate photographic records using digital camera technology to 
document the appearance prior to, during and after construction to the 
extent necessary to provide evidence of compliance to the environmental 
process. 

B. Document existing conditions, demolition, removal, protection, storage, 
restoration, rehabilitation and other construction activities performed to 
historic materials, features and finishes throughout the Work.  Record date, 
location and construction activity of each photograph. 

PART 2 - PRODUCTS (not used) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Prior to start of Work examine work area and identify the items, features and 
materials that will be temporarily removed, demolished or need to be 
protected in place. 
1. Identify items, features and materials that will remain and be protected. 
2. Identify the items, features and materials that will be demolished or 

temporarily removed. 

B. Notify Historic Architect if existing materials that are damaged prior to start 
work of this Section. 

3.2 PROTECTION, GENERAL  

A. Protect persons, motor vehicles, surrounding surfaces of building, building 
site, plants, and surrounding buildings from harm resulting from historic 
treatment procedures. 
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1. Use only proven protection methods, appropriate to each area and 
surface being protected. 

2. Provide temporary barricades, barriers, and directional signage to 
exclude the public from areas where historic treatment work is being 
performed. 

3. Erect temporary barriers to form and maintain fire-egress routes. 
4. Erect temporary protective covers over walkways and at points of 

pedestrian and vehicular entrance and exit that must remain in service 
during historic treatment work. 

5. Contain dust and debris generated by historic treatment work, and 
prevent it from reaching the public or adjacent surfaces. 

6. Provide shoring, bracing, and supports as necessary. Do not overload 
structural elements. 

7. Protect floors and other surfaces along hauling routes from damage, 
wear, and staining. 

8. Provide supplemental sound-control treatment to isolate removal and 
dismantling work from other areas of the building. 

B. Temporary Protection of Historic Materials: 
1. Protect existing historic materials with temporary protections and 

construction. Do not remove existing materials unless otherwise 
indicated. 

2. Do not attach temporary protection to historic surfaces except as 
indicated as part of the historic treatment program and approved by 
Architect. 

C. Comply with each product manufacturer's written instructions for protections 
and precautions. Protect against adverse effects of products and procedures 
on people and adjacent materials, components, and vegetation. 

D. Utility and Communications Services: 
1. Notify Owner, Architect of Record, authorities having jurisdiction, and 

entities owning or controlling wires, conduits, pipes, and other services 
affected by historic treatment work before commencing operations. 

2. Disconnect and cap pipes and services as required by authorities 
having jurisdiction, as required for historic treatment work. 

3. Maintain existing services unless otherwise indicated; keep in service, 
and protect against damage during operations. Provide temporary 
services during interruptions to existing utilities. 

3.3 PROTECTION DURING USE OF HEAT-GENERATING EQUIPMENT 

A. Comply with the following procedures while performing work with heat-
generating equipment, including welding, cutting, soldering, brazing, paint 
removal with heat, and other operations where open flames or implements 
utilizing heat are used: 
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1. Obtain owner's approval for operations involving use of open-flame or 
welding equipment. 
a. Notification shall be given for each occurrence and location of 

work with heat-generating equipment. 
2. As far as practical, use heat-generating equipment in shop areas or 

outside the building. 
3. Before work with heat-generating equipment commences, furnish 

personnel to serve as a fire watch (or watches) for location(s) where 
work is to be performed. 

4. Do not perform work with heat-generating equipment in or near rooms 
or in areas where flammable liquids or explosive vapors are present or 
thought to be present. Use a combustible gas indicator test to ensure 
that the area is safe. 

5. Remove and keep the area free of combustibles, including, rubbish, 
paper, waste, etc., within area of operations. 
a. If combustible material cannot be removed, provide fireproof 

blankets to cover such materials. 
6. Where possible, furnish and use baffles of metal or gypsum board to 

prevent the spraying of sparks or hot slag into surrounding combustible 
material. 

7. Prevent the extension of sparks and particles of hot metal through 
open windows, doors, holes, and cracks in floors, walls, ceilings, roofs, 
and other openings. 

8. Do not use heat for paint removal. 
9. Do not use heat for surface operations where there is flammable 

material hidden below the surface. 
10. Inspect each location of the day's work not sooner than 30 minutes 

after completion of operations to detect hidden or smoldering fires and 
to ensure that proper housekeeping is maintained. 

3.4 PROTECTION FROM FIRE 

A. Follow fire-prevention plan and the following: 
1. Comply with NFPA 241 requirements unless otherwise indicated. 
2. Remove and keep area free of combustibles, including rubbish, paper, 

waste, and chemicals, unless necessary for the immediate work. 
a. If combustible material cannot be removed, provide fire blankets 

to cover such materials. 
3. Prohibit smoking by all persons within Project work and staging 

areas except where specifically designated for smoking. 

B. Heat-Generating Equipment and Combustible Materials: Comply with the 
following procedures while performing work with heat-generating equipment 
or combustible materials, including welding, torch-cutting, soldering, brazing, 
removing paint with heat, or other operations where open flames or 
implements using high heat or combustible solvents and chemicals are 
anticipated: 
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1. Obtain Owner's approval for operations involving use of open-flame or 
other high-heat equipment. Notify Owner at least 72 hours before each 
occurrence, indicating location of such work. 

2. As far as practicable, restrict heat-generating equipment to shop areas 
or outside the building. 

3. Do not perform work with heat-generating equipment in or near rooms 
or in areas where flammable liquids or explosive vapors are present or 
thought to be present. Use a combustible gas indicator test to ensure 
that area is safe. 

4. Use fireproof baffles to prevent flames, sparks, hot gases, or other 
high-temperature material from reaching surrounding combustible 
material. 

5. Prevent the spread of sparks and particles of hot metal through open 
windows, doors, holes, and cracks in floors, walls, ceilings, roofs, and 
other openings. 

6. Fire Watch: Before working with heat-generating equipment or 
combustible materials, station personnel to serve as a fire watch at 
each location where such work is performed. Fire-watch personnel 
shall have the authority to enforce fire safety. Station fire watch 
according to NFPA 51B, NFPA 241, and as follows: 
a. Train each fire watch in proper operation of fire-control equipment 

and alarms. 
b. Prohibit fire-watch personnel from other work that would distract 

from fire-watch duties. 
c. Cease work with heat-generating equipment whenever fire-watch 

personnel are not present. 
d. Have fire-watch personnel perform final fire-safety inspection 

each day beginning no sooner than 30 minutes after conclusion 
of work in each area to detect hidden or smoldering fires and to 
ensure that proper fire prevention is maintained. 

C. Fire-Control Devices: Provide and maintain fire extinguishers, fire blankets, 
and rag buckets for disposal of rags with combustible liquids. Maintain each 
as suitable for type of fire risk in each work area. Ensure that nearby 
personnel and fire-watch personnel are trained in fire-extinguisher and 
blanket use. 

D. Sprinklers: Where sprinkler protection exists and is functional, maintain it 
without interruption while operations are being performed. If operations are 
performed close to sprinklers, shield them temporarily with guards. 
1. Remove temporary guards at the end of work shifts, whenever 

operations are paused, and when nearby work is complete. 
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3.5 PROTECTION DURING APPLICATION OF CHEMICALS 

A. Protect motor vehicles, surrounding surfaces of building being restored, 
building site, plants, and surrounding buildings from harm or spillage 
resulting from applications of chemicals and adhesives. 

B. Cover adjacent surfaces with protective materials that are proven to resist 
chemicals selected for Project unless chemicals being used will not damage 
adjacent surfaces as indicated in historic treatment program. Use covering 
materials and masking agents that are waterproof and UV resistant and that 
will not stain or leave residue on surfaces to which they are applied. Apply 
protective materials according to manufacturer's written instructions. Do not 
apply liquid masking agents or adhesives to painted or porous surfaces. 
When no longer needed, promptly remove protective materials. 

C. Do not apply chemicals during winds of sufficient force to spread them to 
unprotected surfaces. 

D. Neutralize alkaline and acid wastes and legally dispose of off Owner's 
property. 

E. Collect and dispose of runoff from chemical operations by legal means and 
in a manner that prevents soil contamination, soil erosion, undermining of 
paving and foundations, damage to landscaping, or water penetration into 
building interior. 

3.6 HISTORIC TREATMENT PROCEDURES 

A. The principal aim of preservation work is to halt the process of deterioration 
and stabilize the item's condition, unless otherwise indicated. Repair is 
required where specifically indicated. The following procedures shall be 
followed: 
1. Retain as much existing material as possible; repair and consolidate 

rather than replace. 
2. Use additional material or structure to reinforce, strengthen, prop, tie, 

and support existing material or structure. 
3. Use reversible processes wherever possible. 
4. Use traditional replacement materials and techniques. New work shall 

be distinguishable to the trained eye, on close inspection, from old 
work. 

5. Record the work before the procedure with preconstruction photos and 
during the work with periodic construction photos. Photographic 
documentation is specified in division 1 section "construction progress 
documentation." 

B. Obtain Historic Architect's review and written approval in the form of a 
constructive change directive or supplemental instruction before making 
changes or additions to construction or removing historic materials. 
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C. Notify Historic Architect of visible changes in the integrity of material or 
components whether due to environmental causes including biological 
attack, uv degradation, freezing, or thawing; or due to structural defects 
including cracks, movement, or distortion. 
1. Do not proceed with the work in question until directed by Historic 

Architect. 

D. Where work requires existing features to be removed, cleaned, and reused, 
perform these operations without damage to the material itself, to adjacent 
materials, or to the substrate. 

E. Identify new or replacement materials and features with inconspicuous, 
permanent marks to distinguish them from original materials. Record the 
legend of identification marks and the locations of these marks on record 
drawings. 

F. When cleaning, match samples of existing materials that have been cleaned 
and identified for acceptable cleaning levels. Avoid over cleaning to prevent 
damage to existing materials during cleaning. 

G. Use the gentlest means and methods available, and wherever possible use 
reversible processes. 

H. Preparation for painting should use the gentlest, least invasive means 
possible.  Remove damaged or deteriorated paint only to the next sound 
layer of paint using the gentlest method possible. Use compatible paint 
coating systems. 

I. Document treatment process as indicated on article project record 
documents. 

3.7 REMOVAL PROCEDURES 

A. Remove and dismantle items on or near historic surfaces exercising caution 
and in accordance to the historic treatment plan 

B. Use dismantling equipment and tools that will not damage the historical 
surfaces.  Protect historic surfaces from contact or damage by tools. 

C. Unfasten items that are bolted or screwed, do not use pry bars. 

D. Support items as they become loose to prevent stress and damage to 
historic surfaces.  Where needed provide temporary bracing or supports to 
prevent collapse of materials being removed. 

E. Notify Historic Architect of unsound conditions discovered. 
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F. Document removal process as indicated on article project record 
documents. 

3.8 CLEANUP 

A. Clean surfaces using the gentlest methods possible, in order to avoid 
damaging historic materials. 

B. Remove rubbish, debris, and waste materials and legally dispose of off the 
project site. 

 

 

END OF SECTION 01 3591 
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SECTION 01 4000 - QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, 
apply to this Section. 

1.2 SECTION INCLUDES 

A. Administrative and procedural requirements for quality assurance and quality 
control services. 

B. Testing and Inspection Service:  As required to verify compliance with 
requirements specified or indicated.  These services do not relieve Contractor 
of responsibility for compliance with the Contract Document requirements. 
1. Specific quality control requirements for individual construction activities 

are specified in the Sections that specify those activities.  Requirements 
in those Sections may also cover production of standard products. 

2. Specified tests, inspections, and related actions do not limit Contractor's 
quality control procedures that facilitate compliance with the Contract 
Document requirements. 

3. Requirements for Contractor to provide quality control services required 
by Architect, Owner, or authorities having jurisdiction are not limited by 
provisions of this Section. 

C. Contractor's quality control. 

D. Progress cleaning. 

E. Pre-construction conferences. 

F. Repair and protection of ongoing construction. 

1.3 RELATED SECTIONS  

A. Divisions 02 through 35 Sections for specific test and inspection 
requirements. 

1.4 DEFINITIONS 

A. Quality-Assurance Services:  Activities, actions, and procedures performed 
before and during execution of the Work to guard against defects and 
deficiencies and ensure that proposed construction complies with 
requirements. 
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B. Quality Control Services:  Tests, inspections, procedures, and related actions 
during and after execution of the Work to evaluate that completed construction 
complies with requirements.  Services do not include contract enforcement 
activities performed by Architect. 

C. Testing Agency:  An entity engaged to perform specific tests, inspections, or 
both.  Testing laboratory shall mean the same as testing agency. 

1.5 DELEGATED DESIGN 

A. Performance and Design Criteria:  Where professional design services or 
certifications by a design professional are specifically required of Contractor 
by the Contract Documents, provide products and systems complying with 
specific performance and design criteria indicated. 
1. If criteria indicated are not sufficient to perform services or certification 

required, submit a written request for additional information to Architect. 

1.6 SUBMITTALS 

A. Contractor shall submit 21-days after notification of Award, a submittal 
entitled: Quality Assurance/Quality Control (QA/QC) Plan. This submittal 
includes, but not limited to, the Contractor means-methods of Management & 
Supervision oversight procedures.  State the Contractor designated personal 
managing the QA/QC Plan.  List all as per the Technical Specifications 
QA/QC requirements the Contractor will track through construction.  

B. Delegated-Design Submittal:  In addition to Shop Drawings, Product Data, 
and other required submittals, submit a statement, signed and sealed by the 
responsible design professional, for each product and system specifically 
assigned to Contractor to be designed or certified by a design professional, 
indicating that the products and systems are in compliance with performance 
and design criteria indicated.  Include list of codes, loads, and other factors 
used in performing these services. 

C. Qualification Data:  For entities and agencies specified in "Quality Assurance" 
Article to demonstrate their capabilities and experience.   
1. Include proof of qualifications in the form of a recent report on the 

inspection of the testing agency by a recognized authority. 

D. Permits, Licenses, and Certificates:  For Owner's records, submit copies of 
permits, licenses, certifications, inspection reports, releases, jurisdictional 
settlements, notices, receipts for fee payments, judgments, correspondence, 
records, and similar documents, established for compliance with standards 
and regulations bearing on performance of the Work. 
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1.7 INSPECTION AND TESTING AGENCY SUBMITTALS 

A. Schedule of Tests and Inspections:  Prepare in tabular form and include the 
following: 
1. Specification Section number and title. 
2. Description of test and inspection. 
3. Identification of applicable standards. 
4. Identification of test and inspection methods. 
5. Number of tests and inspections required. 
6. Time schedule or time span for tests and inspections. 
7. Entity responsible for performing tests and inspections. 
8. Requirements for obtaining samples. 
9. Unique characteristics of each quality control service. 

B. Submit a certified written report of each inspection, test or similar service, to 
the Architect, in triplicate, unless the Contractor is responsible for the service.  
If the Contractor is responsible for the service, submit a certified written report 
of each inspection, test or similar service through the Contractor, in duplicate. 
1. Submit additional copies of each written report directly to the governing 

authority, when the authority so directs. 

C. Report Data:  Written reports of each inspection, test or similar service shall 
include, but not be limited to: 
1. Date of issue. 
2. Project title and number. 
3. Name, address and telephone number of testing agency. 
4. Dates and locations of samples and tests or inspections. 
5. Names of individuals making the inspection or test. 
6. Description of the Work and test and inspection method. 
7. Identification of product and Specification Section. 
8. Complete inspection or test data. 
9. Test and inspection results and an interpretation of test results. 
10. Ambient conditions at time of sample taking and testing and inspecting. 
11. Comments or professional opinion as to whether inspected or tested 

Work complies with Contract Document requirements. 
12. Name and signature of laboratory inspector. 
13. Recommendations on retesting and re-inspecting. 

1.8 QUALITY ASSURANCE 

A. Fabricator Qualifications:  A firm experienced in producing products similar to 
those indicated for this Project and with a record of successful in-service 
performance, as well as sufficient production capacity to produce required 
units. 

B. Installer Qualifications:  A firm or individual experienced in installing, erecting, 
or assembling work similar in material, design, and extent to that indicated for 
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this Project, whose work has resulted in construction with a record of 
successful in-service performance. 

C. Professional Engineer Qualifications:  A professional engineer who is legally 
qualified to practice in jurisdiction where Project is located and who is 
experienced in providing engineering services of the kind indicated.  
Engineering services are defined as those performed for installations of the 
system, assembly, or product that are similar to those indicated for this Project 
in material, design, and extent. 

D. Manufacturer Qualifications:  A firm experienced in manufacturing products or 
systems similar to those indicated for this Project and with a record of 
successful in-service performance. 

E. Factory-Authorized Service Representative Qualifications:  An authorized 
representative of manufacturer who is trained and approved by manufacturer 
to inspect installation of manufacturer's products that are similar in material, 
design, and extent to those indicated for this Project. 

F. Qualification for Service Agencies:  Engage inspection and testing service 
agencies, including independent testing laboratories, which are prequalified 
as complying with "Recommended Requirements for Independent Laboratory 
Qualification" by the American Council of Independent Laboratories, and 
which specialize in the types of inspections and tests to be performed. 
1. Each independent inspection and testing agency engaged on the 

Project shall be authorized by authorities having jurisdiction to operate 
in the State of California. 

G. Testing Agency Qualifications:  An agency with the experience and capability 
to conduct testing and inspecting indicated, as documented by ASTM E548, 
and that specializes in types of tests and inspections to be performed. 

H. Provide inspection and testing services as required to verify compliance with 
requirements specified or indicated.  These services do not relieve the 
Contractor of responsibility for compliance, nor are they intended to limit the 
Contractor's quality control procedures that facilitate compliance with Contract 
Documents requirements. 

1.9 QUALITY CONTROL SERVICES AND RESPONSIBILITIES 

A. Specific quality control requirements for individual construction activities are 
specified in the Sections that specify those activities.   

B. Owner Responsibilities:  Where quality control services are indicated as 
Owner's responsibility, Owner will engage a qualified testing agency to 
perform these services. 
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1. Owner will furnish Contractor with names, addresses, and telephone 
numbers of testing agencies engaged and a description of the types of 
testing and inspecting they are engaged to perform. 

2. Costs for retesting and re-inspecting construction that replaces or is 
necessitated by work that failed to comply with the Contract Documents 
will be charged to Contractor, and the Contract Sum will be adjusted by 
Change Order. 

C. Special Tests and Inspections:  Owner will engage a testing agency to 
conduct special tests and inspections required by authorities having 
jurisdiction as the responsibility of Owner. 
1. Testing agency will notify Architect and Contractor promptly of 

irregularities and deficiencies observed in the Work during performance 
of its services. 

2. Testing agency will submit a certified written report of each test, 
inspection, and similar quality control service to Architect with copy to 
Contractor and to authorities having jurisdiction. 

3. Testing agency will submit a final report of special tests and inspections 
at Substantial Completion, which includes a list of unresolved 
deficiencies. 

4. Testing agency will interpret tests and inspections and state in each 
report whether tested and inspected work complies with or deviates from 
the Contract Documents. 

5. Testing agency will retest and re-inspect corrected work. 

D. Contractor Responsibilities:  Unless otherwise indicated, provide quality 
control services specified and required by authorities having jurisdiction. 
1. Where services are indicated as Contractor's responsibility, engage a 

qualified testing agency to perform these quality control services. 
2. Contractor shall not employ the same entity engaged by Owner, unless 

agreed to in writing by Owner. 
3. Notify testing agencies at least 24 hours in advance of time when Work 

that requires testing or inspecting will be performed. 
4. Where quality control services are indicated as Contractor's 

responsibility, submit a certified written report, in duplicate, of each 
quality control service. 

5. Testing and inspecting requested by Contractor and not required by the 
Contract Documents are Contractor's responsibility. 

6. Submit additional copies of each written report directly to authorities 
having jurisdiction, when they so direct. 

E. Associated Services:  Cooperate with agencies performing required tests, 
inspections, and similar quality control services, and provide reasonable 
auxiliary services as requested.  Notify agency sufficiently in advance of 
operations to permit assignment of personnel.  Provide the following: 
1. Access to the Work. 
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2. Incidental labor and facilities necessary to facilitate tests and 
inspections. 

3. Adequate quantities of representative samples of materials that require 
testing and inspecting.  Assist agency in obtaining samples. 

4. Facilities for storage and field-curing of test samples. 
5. Delivery of samples to testing agencies. 
6. Preliminary design mix proposed for use for material mixes that require 

control by testing agency. 
7. Security and protection for samples and for testing and inspecting 

equipment at Project site. 

F. Manufacturer's Field Services:  Where indicated, engage a factory-authorized 
service representative to inspect field-assembled components and equipment 
installation, including service connections.  Report results in writing. 

G. Coordination:  Coordinate sequence of activities to accommodate required 
quality-assurance and quality control services with a minimum of delay and to 
avoid necessity of removing and replacing construction to accommodate 
testing and inspecting. 
1. Schedule times for tests, inspections, obtaining samples, and similar 

activities. 

1.10 TESTING AND INSPECTION AGENCY SERVICES 

A. The Testing Agency should be employed by the Owner. Provide inspections, 
tests and similar quality control services, except where they are specifically 
indicated to be the Owner's responsibility.  Include costs for these services in 
the Contract Sum. 

B. Where the Owner has engaged a testing agency or other entity for testing and 
inspection of a part of the Work, and the Contractor is also required to engage 
an entity for the same or related element, the Contractor shall not employ the 
entity engaged by the Owner, unless otherwise agreed in writing with the 
Owner. 

C. Testing Agency Responsibilities:  Cooperate with Architect and Contractor in 
performance of duties.  Provide qualified personnel to perform required tests 
and inspections. 
1. Notify Architect and Contractor promptly of irregularities or deficiencies 

observed in the Work during performance of its services. 
2. Interpret tests and inspections and state in each report whether tested 

and inspected work complies with or deviates from requirements. 
3. Submit a certified written report, in duplicate, of each test, inspection, 

and similar quality control service through Contractor. 
4. Do not release, revoke, alter, or increase requirements of the Contract 

Documents or approve or accept any portion of the Work. 
5. Do not perform any duties of Contractor. 
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D. Retesting/Re-inspecting:  Regardless of whether original tests or inspections 
were Contractor's responsibility, provide quality control services, including 
retesting and re-inspecting, for construction that revised or replaced Work that 
failed to comply with requirements established by the Contract Documents. 
1. Cost of retesting construction revised or replaced by the Contractor is 

the Contractor's responsibility, where required tests were performed on 
original construction. 

1.11 CONTRACTOR'S QUALITY CONTROL 

A. Monitor quality control over suppliers, manufacturers, Products, services, site 
conditions, and workmanship, to produce Work of specified quality. 

B. Comply fully with manufacturers' instructions, including each step, in 
sequence. 

C. Should manufacturers' instructions conflict with Contract Documents, request 
clarification from Architect/Engineer before proceeding. 

D. Comply with specified standards as a minimum quality for the Work except 
when more stringent tolerances, codes, or specified requirements indicate 
higher standards or more precise workmanship. 

E. Perform work by persons qualified to produce workmanship of specified 
quality. 

F. Secure Products in place with positive anchorage devices designed and sized 
to withstand stresses, vibration, physical distortion or disfigurement. 

1.12 PRE-CONSTRUCTION CONFERENCES 

A. The General Contractor shall issue an Agenda to the City, Architect and 
Construction Manager prior to conducting this Preconstruction Meeting.  The 
Agenda shall detail list ALL that is required for discussion QA/QC per the 
Technical Specifications including but not limited to: RFI's, Submittals, Mock-
ups, Schedule, Safety, Field Testing. 

B. Convene a pre-construction conference after execution of the Agreement and 
prior to commencement of construction activities.  Review responsibilities and 
personnel assignments. 

C. Attendees:  The Owner, Construction Manager, Architect, the Contractor and 
his superintendent, subcontractors, suppliers, manufacturers, and other 
concerned parties shall be represented by persons authorized to conclude 
matters relating to the Work. 
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D. Agenda:  Discuss significant items that could affect progress, including the 
tentative construction schedule, critical sequencing, use of the premises, 
procedures for processing Change Orders and equipment deliveries. 

E. Review progress of other activities and preparations for the activity under 
consideration at each conference, including time schedules, manufacturers’ 
recommendations, weather limitations, substrate acceptability, compatibility 
problems and inspection and testing requirements.  

F. Use conferences to assure accurate coordination among trades where 
appearance of intersecting materials is critical.  Follow agendas laid out in 
individual Sections. 

G. Record significant discussions, agreements and disagreements of each 
conference, along with the approved schedule.  Distribute the meeting record 
to everyone concerned, promptly, including the Owner and Architect. 

H. Do not proceed if the conference cannot be successfully concluded.  Initiate 
necessary actions to resolve impediments and reconvene the conference at 
the earliest feasible date. 

PART 2 - PRODUCTS – NOT USED 

PART 3 - EXECUTION 

3.1 REPAIR AND PROTECTION 

A. General:  Upon completion of inspection, testing, sample-taking and similar 
services, repair damaged construction and restore substrates and finishes to 
eliminate deficiencies, including deficiencies in visual qualities of exposed 
finishes.  Comply with Contract Document requirements for "Cutting and 
Patching." 

B. Protect construction exposed by or for quality control service activities, and 
protect repaired construction. 

C. Provide materials and comply with installation requirements specified in other 
Sections of these Specifications.  Restore patched areas and extend 
restoration into adjoining areas in a manner that eliminates evidence of 
patching. 

D. Repair and protection is the Contractor's responsibility, regardless of the 
assignment of responsibility for inspection, testing or similar services. 
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3.2 PROGRESS CLEANING 

A. Preconstruction Conference:  Conduct a meeting at the site prior to 
commencement of all construction activities to establish required procedures 
for maintaining a clean site that meets the Owner’s requirements.  Conference 
shall be attended by Contractor, Owner, Architect, and Contractor’s 
superintendent. 
1. Review intended progress cleaning procedures and schedule. 
2. Establish intervals required by Owner for progress cleaning to take place 

and meetings to review effectiveness of progress cleaning. 
3. Establish the need for identification badges for construction and 

cleaning personnel.  
4. Discuss security procedures required by Owner. 
5. Review reporting procedures for any violations of established and 

agreed upon procedures. 

B. General:  Clean Project site and work areas daily, including common areas.  
Coordinate progress cleaning for joint-use areas where more than one 
installer has worked.  Enforce requirements strictly.  Dispose of materials 
lawfully. 
1. Comply with requirements in NFPA 241 for removal of combustible 

waste materials and debris. 
2. Do not hold materials more than 7 days during normal weather or 3 days 

if the temperature is expected to rise above 80 deg F (27 deg C). 
3. Containerize hazardous and unsanitary waste materials separately from 

other waste.  Mark containers appropriately and dispose of legally, 
according to regulations. 

C. Site:  Maintain Project site free of waste materials and debris. 

D. Work Areas:  Clean areas where work is in progress to the level of cleanliness 
necessary for proper execution of the Work. 
1. Remove liquid spills promptly. 
2. Where dust would impair proper execution of the Work, broom-clean or 

vacuum the entire work area, as appropriate. 

E. Installed Work:  Keep installed work clean.  Clean installed surfaces according 
to written instructions of manufacturer or fabricator of product installed, using 
only cleaning materials specifically recommended.  If specific cleaning 
materials are not recommended, use cleaning materials that are not 
hazardous to health or property and that will not damage exposed surfaces. 

F. Concealed Spaces:  Remove debris from concealed spaces before enclosing 
the space. 
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G. Exposed Surfaces:  Clean exposed surfaces and protect as necessary to 
ensure freedom from damage and deterioration at time of Substantial 
Completion. 

H. Cutting and Patching:  Clean areas and spaces where cutting and patching 
are performed.  Completely remove paint, mortar, oils, putty, and similar 
materials. 
1. Thoroughly clean piping, conduit, and similar features before applying 

paint or other finishing materials.  Restore damaged pipe covering to its 
original condition. 

I. Waste Disposal:  Burying or burning waste materials on-site will not be 
permitted.  Washing waste materials down sewers or into waterways will not 
be permitted. 

J. During handling and installation, clean and protect construction in progress 
and adjoining materials already in place.  Apply protective covering where 
required to ensure protection from damage or deterioration at Substantial 
Completion. 

K. Clean and provide maintenance on completed construction as frequently as 
necessary through the remainder of the construction period.  Adjust and 
lubricate operable components to ensure operability without damaging 
effects. 

L. Limiting Exposures:  Supervise construction operations to assure that no part 
of the construction completed or in progress, is subject to harmful, dangerous, 
damaging, or otherwise deleterious exposure during the construction period. 
1. Protect adjacent existing buildings from deleterious effects of ongoing 

construction operations. 

END OF SECTION 01 4000  
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SECTION 01 4200 - REFERENCES 

PART 1 - GENERAL 

1.1 DEFINITIONS 

A. General:  Basic Contract definitions are included in the Conditions of the 
Contract. 

B. "Approved":  When used to convey Architect's action on Contractor's submittals, 
applications, and requests, "approved" is limited to Architect's duties and 
responsibilities as stated in the Conditions of the Contract. 

C. "Directed":  A command or instruction by Architect.  Other terms including 
"requested," "authorized," "selected," "required," and "permitted" have the same 
meaning as "directed." 

D. "Indicated":  Requirements expressed by graphic representations or in written 
form on Drawings, in Specifications, and in other Contract Documents.  Other 
terms including "shown," "noted," "scheduled," and "specified" have the same 
meaning as "indicated." 

E. "Regulations":  Laws, ordinances, statutes, and lawful orders issued by 
authorities having jurisdiction, and rules, conventions, and agreements within 
the construction industry that control performance of the Work. 

F. "Furnish":  Supply and deliver to Project site, ready for unloading, unpacking, 
assembly, installation, and similar operations. 

G. "Install":  Operations at Project site including unloading, temporarily storing, 
unpacking, assembling, erecting, placing, anchoring, applying, working to 
dimension, finishing, curing, protecting, cleaning, and similar operations. 

H. "Provide":  Furnish and install, complete and ready for the intended use. 

I. "Project Site":  Space available for performing construction activities.  The 
extent of Project site is shown on Drawings and may or may not be identical 
with the description of the land on which Project is to be built. 

1.2 INDUSTRY STANDARDS 

A. Applicability of Standards:  Unless the Contract Documents include more 
stringent requirements, applicable construction industry standards have the 
same force and effect as if bound or copied directly into the Contract 
Documents to the extent referenced.  Such standards are made a part of the 
Contract Documents by reference. 

vrosales
Text Box
ADDENDUM NO. 2 
PROJECT NO. 22-1415



City of Santa Ana Memorial Park Aquatics Center Renovation  
Bid Set – July 31, 2024 

 
BID SET  REFERENCES                                         
   01 4200 - 2 

 

B. Publication Dates:  Comply with standards in effect as of date of the Contract 
Documents unless otherwise indicated. 

C. Copies of Standards:  Each entity engaged in construction on Project should be 
familiar with industry standards applicable to its construction activity.  Copies of 
applicable standards are not bound with the Contract Documents. 

 
1. Where copies of standards are needed to perform a required construction 

activity, obtain copies directly from publication source. 
 
 
 
 

1.3 ABBREVIATIONS AND ACRONYMS 

A. Industry Organizations:  Where abbreviations and acronyms are used in 
Specifications or other Contract Documents, they shall mean the recognized 
name of the entities in the following list. 

 
AA Aluminum Association, Inc. (The) 
AAADM American Association of Automatic Door Manufacturers 
AABC Associated Air Balance Council 
AAMA American Architectural Manufacturers Association 
AASHTO American Association of State Highway and Transportation Officials 
AATCC American Association of Textile Chemists and Colorists (The) 
ABAA Air Barrier Association of America 
ABMA American Bearing Manufacturers Association 
ACI ACI International (American Concrete Institute) 
ACPA American Concrete Pipe Association 
AEIC Association of Edison Illuminating Companies, Inc. (The) 
AF&PA American Forest & Paper Association 
AGA American Gas Association 
AGC Associated General Contractors of America (The) 
AHA American Hardboard Association (Now part of CPA) 
AHAM Association of Home Appliance Manufacturers 
AI Asphalt Institute 
AIA American Institute of Architects (The) 
AISC American Institute of Steel Construction 
AISI American Iron and Steel Institute 
AITC American Institute of Timber Construction 
ALCA Associated Landscape Contractors of America 
 (Now PLANET - Professional Landcare Network) 
ALSC American Lumber Standard Committee, Incorporated 
AMCA Air Movement and Control Association International, Inc. 
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ANSI American National Standards Institute 
AOSA Association of Official Seed Analysts, Inc. 
APA Architectural Precast Association 
APA APA - The Engineered Wood Association 
APA EWS APA - The Engineered Wood Association; Engineered Wood Systems 
API American Petroleum Institute 
ARI Air-Conditioning & Refrigeration Institute 
ARMA Asphalt Roofing Manufacturers Association 
ASCE American Society of Civil Engineers 
ASCE/SEI American Society of Civil Engineers/Structural Engineering Institute 
 (See ASCE) 
ASHRAE American Society of Heating, Refrigerating and Air-Conditioning 

Engineers 
ASME ASME International 
ASSE American Society of Sanitary Engineering 
ASTM ASTM International 
 (American Society for Testing and Materials International) 
AWCI AWCI International 
 (Association of the Wall and Ceiling Industry International) 
AWCMA American Window Covering Manufacturers Association 
 (Now WCSC) 
AWI Architectural Woodwork Institute 
AWPA American Wood-Preservers' Association 
AWS American Welding Society 
AWWA American Water Works Association 
BHMA Builders Hardware Manufacturers Association 
BIA Brick Industry Association (The) 
BICSI BICSI 
BIFMA BIFMA International 
 (Business and Institutional Furniture Manufacturer's Association 

International) 
BISSC Baking Industry Sanitation Standards Committee 
CCC Carpet Cushion Council 
CDA Copper Development Association 
CEA Canadian Electricity Association 
CFFA Chemical Fabrics & Film Association, Inc. 
CGA Compressed Gas Association 
CIMA Cellulose Insulation Manufacturers Association 
CISCA Ceilings & Interior Systems Construction Association 
CISPI Cast Iron Soil Pipe Institute 
CLFMI Chain Link Fence Manufacturers Institute 
CRRC Cool Roof Rating Council 
CPA Composite Panel Association 
CPPA Corrugated Polyethylene Pipe Association 
CRI Carpet & Rug Institute (The) 
CRSI Concrete Reinforcing Steel Institute 
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CSA Canadian Standards Association 
CSA CSA International 
 (Formerly:  IAS - International Approval Services) 
CSI Cast Stone Institute 
CSI Construction Specifications Institute (The) 
CSSB Cedar Shake & Shingle Bureau 
CTI Cooling Technology Institute 
 (Formerly:  Cooling Tower Institute) 
DHI Door and Hardware Institute 
EIA Electronic Industries Alliance 
EIMA EIFS Industry Members Association 
EJCDC Engineers Joint Contract Documents Committee 
EJMA Expansion Joint Manufacturers Association, Inc. 
ESD ESD Association 
FIBA Federation Internationale de Basketball 
 (The International Basketball Federation) 
FIVB Federation Internationale de Volleyball 
 (The International Volleyball Federation) 
FM 

Approvals 
FM Approvals 

FM Global FM Global 
 (Formerly:  FMG - FM Global) 
FMRC Factory Mutual Research 
 (Now FM Global) 
FRSA Florida Roofing, Sheet Metal & Air Conditioning Contractors 

Association, Inc. 
FSA Fluid Sealing Association 
FSC Forest Stewardship Council 
GA Gypsum Association 
GANA Glass Association of North America 
GRI (Now GSI) 
GS Green Seal 
GSI Geosynthetic Institute 
HI Hydraulic Institute 
HI Hydronics Institute 
HMMA Hollow Metal Manufacturers Association 
 (Part of NAAMM) 
HPVA Hardwood Plywood & Veneer Association 
HPW H. P. White Laboratory, Inc. 
IAS International Approval Services 
 (Now CSA International) 
IBF International Badminton Federation 
ICEA Insulated Cable Engineers Association, Inc. 
ICRI International Concrete Repair Institute, Inc. 
IEC International Electrotechnical Commission 
IEEE Institute of Electrical and Electronics Engineers, Inc. (The) 
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IESNA Illuminating Engineering Society of North America 
IEST Institute of Environmental Sciences and Technology 
IGCC Insulating Glass Certification Council 
IGMA Insulating Glass Manufacturers Alliance 
ILI Indiana Limestone Institute of America, Inc. 
ISO International Organization for Standardization 
ISSFA International Solid Surface Fabricators Association 
ITS Intertek Testing Service NA 
ITU International Telecommunication Union 
KCMA Kitchen Cabinet Manufacturers Association 
LMA Laminating Materials Association 
 (Now part of CPA) 
LPI Lightning Protection Institute 
MBMA Metal Building Manufacturers Association 
MFMA Maple Flooring Manufacturers Association, Inc. 
MFMA Metal Framing Manufacturers Association, Inc. 
MH Material Handling 
MHIA Material Handling Industry of America 
MIA Marble Institute of America 
MPI Master Painters Institute 
MSS Manufacturers Standardization Society of The Valve and Fittings 

Industry Inc. 
NAAMM National Association of Architectural Metal Manufacturers 
NACE NACE International 
 (National Association of Corrosion Engineers International) 
NADCA National Air Duct Cleaners Association 
NAGWS National Association for Girls and Women in Sport 
NAIMA North American Insulation Manufacturers Association 
NBGQA National Building Granite Quarries Association, Inc. 
NCAA National Collegiate Athletic Association (The) 
NCMA National Concrete Masonry Association 
NCPI National Clay Pipe Institute 
NCTA National Cable & Telecommunications Association 
NEBB National Environmental Balancing Bureau 
NECA National Electrical Contractors Association 
NeLMA Northeastern Lumber Manufacturers' Association 
NEMA National Electrical Manufacturers Association 
NETA InterNational Electrical Testing Association 
NFHS National Federation of State High School Associations 
NFPA NFPA 
 (National Fire Protection Association) 
NFRC National Fenestration Rating Council 
NGA National Glass Association 
NHLA National Hardwood Lumber Association 
NLGA National Lumber Grades Authority 
NOFMA NOFMA:  The Wood Flooring Manufacturers Association 
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 (Formerly:  National Oak Flooring Manufacturers Association) 
NRCA National Roofing Contractors Association 
NRMCA National Ready Mixed Concrete Association 
NSF NSF International 
 (National Sanitation Foundation International) 
NSSGA National Stone, Sand & Gravel Association 
NTMA National Terrazzo & Mosaic Association, Inc. (The) 
NTRMA National Tile Roofing Manufacturers Association 
 (Now TRI) 
NWWDA National Wood Window and Door Association 
 (Now WDMA) 
OPL Omega Point Laboratories, Inc. 
 (Now ITS) 
PCI Precast/Prestressed Concrete Institute 
PDCA Painting & Decorating Contractors of America 
PDI Plumbing & Drainage Institute 
PGI PVC Geomembrane Institute 
PLANET Professional Landcare Network 
 (Formerly:  ACLA - Associated Landscape Contractors of America) 
PTI Post-Tensioning Institute 
RCSC Research Council on Structural Connections 
RFCI Resilient Floor Covering Institute 
RIS Redwood Inspection Service 
SAE SAE International 
SDI Steel Deck Institute 
SDI Steel Door Institute 
SEFA Scientific Equipment and Furniture Association 
SEI/ASCE Structural Engineering Institute/American Society of Civil Engineers 
 (See ASCE) 
SGCC Safety Glazing Certification Council 
SIA Security Industry Association 
SIGMA Sealed Insulating Glass Manufacturers Association 
 (Now IGMA) 
SJI Steel Joist Institute 
SMA Screen Manufacturers Association 
SMACNA Sheet Metal and Air Conditioning Contractors' National Association 
SMPTE Society of Motion Picture and Television Engineers 
SPFA Spray Polyurethane Foam Alliance 
 (Formerly:  SPI/SPFD - The Society of the Plastics Industry, Inc.; 

Spray Polyurethane Foam Division) 
SPIB Southern Pine Inspection Bureau (The) 
SPRI Single Ply Roofing Industry 
SSINA Specialty Steel Industry of North America 
SSPC SSPC:  The Society for Protective Coatings 
STI Steel Tank Institute 
SWI Steel Window Institute 
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SWRI Sealant, Waterproofing, & Restoration Institute 
TCA Tile Council of America, Inc. 
TIA/EIA Telecommunications Industry Association/Electronic Industries 

Alliance 
TMS The Masonry Society 
TPI Truss Plate Institute, Inc. 
TPI Turfgrass Producers International 
TRI Tile Roofing Institute 
UL Underwriters Laboratories Inc. 
UNI Uni-Bell PVC Pipe Association 
USAV USA Volleyball 
USGBC U.S. Green Building Council 
USITT United States Institute for Theatre Technology, Inc. 
WASTEC Waste Equipment Technology Association 
WCLIB West Coast Lumber Inspection Bureau 
WCMA Window Covering Manufacturers Association 
 (Now WCSC) 
WCSC Window Covering Safety Council 
 (Formerly:  WCMA - Window Covering Manufacturers Association) 
WDMA Window & Door Manufacturers Association 
 (Formerly:  NWWDA - National Wood Window and Door Association) 
WI Woodwork Institute (Formerly:  WIC - Woodwork Institute of California) 
WIC Woodwork Institute of California 
 (Now WI) 
WMMPA Wood Moulding & Millwork Producers Association 
WSRCA Western States Roofing Contractors Association 
WWPA Western Wood Products Association 

B. Code Agencies:  Where abbreviations and acronyms are used in Specifications 
or other Contract Documents, they shall mean the recognized name of the 
entities in the following list. 

 
BOCA BOCA International, Inc. 
 (See ICC) 
IAPMO International Association of Plumbing and Mechanical Officials 
ICBO International Conference of Building Officials 
 (See ICC) 
ICBO 

ES 
ICBO Evaluation Service, Inc. 

 (See ICC-ES) 
ICC International Code Council 
ICC-ES ICC Evaluation Service, Inc. 
SBCCI Southern Building Code Congress International, Inc. 
 (See ICC) 
UBC Uniform Building Code 
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 (See ICC) 

C. Federal Government Agencies:  Where abbreviations and acronyms are used in 
Specifications or other Contract Documents, they shall mean the recognized 
name of the entities in the following list. 

 
CE Army Corps of Engineers 
CPS

C 
Consumer Product Safety Commission 

DO
C 

Department of Commerce 

DO
D 

Department of Defense 

DOE Department of Energy 
EPA Environmental Protection Agency 
FAA Federal Aviation Administration 
FCC Federal Communications Commission 
FDA Food and Drug Administration 
GSA General Services Administration 
HUD Department of Housing and Urban Development 
LBL Lawrence Berkeley National Laboratory 
NCH

RP 
National Cooperative Highway Research Program 

 (See TRB) 
NIS

T 
National Institute of Standards and Technology 

OSH
A 

Occupational Safety & Health Administration 

PBS Public Building Service 
 (See GSA) 
PHS Office of Public Health and Science 
RUS Rural Utilities Service 
 (See USDA) 
SD State Department 
TRB Transportation Research Board 
USD

A 
Department of Agriculture 

USP
S 

Postal Service 

D. Standards and Regulations:  Where abbreviations and acronyms are used in 
Specifications or other Contract Documents, they shall mean the recognized 
name of the standards and regulations in the following list. 

 
ADAAG Americans with Disabilities Act (ADA) 
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 Architectural Barriers Act (ABA) 
CFR Code of Federal Regulations 
DOD Department of Defense Military Specifications and Standards 
DSCC Defense Supply Center Columbus 
 (See FS) 
FED-

STD 
Federal Standard 

 (See FS) 
FS Federal Specification 
FTMS Federal Test Method Standard 
 (See FS) 
MIL (See MILSPEC) 
MIL-STD (See MILSPEC) 
MILSPE

C 
Military Specification and Standards 

UFAS Uniform Federal Accessibility Standards 

E. State Government Agencies:  Where abbreviations and acronyms are used in 
Specifications or other Contract Documents, they shall mean the recognized 
name of the entities in the following list. 

 
CBH

F 
State of California, Department of Consumer Affairs Bureau of Home 

Furnishings and Thermal Insulation 
CCR California Code of Regulations 
CPU

C 
California Public Utilities Commission 

  
 Forest Resource Development 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

 

END OF SECTION 
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SECTION 01 4216 - DEFINITIONS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, 
apply to this Section. 

1.2 DEFINITIONS 

A. Basic Contract definitions are included in the Conditions of the Contract. 

B. Acceptable:  Contractor is obligated to provide and install one of the named 
products.  Manufacturers with products having equivalent characteristics may 
be considered provided deviations are minor and design concept expressed 
in the Contract Documents is not changed, as judged by the Design 
Professional.  A substitution request is necessary for use of any other 
manufacturer or products other than what is named. 

C. Approve, Approved:  Where used in conjunction with the Architect's action on 
the Contractor's submittals, applications, and requests, is limited to the 
Architect's duties and responsibilities as stated in the Conditions of the 
Contract. 

D. Accepted Equivalent:  Where used in conjunction with the Architect’s action 
on the Contractor’s submittals and substitution requests, is as stated in the 
Conditions of the Contract for Architect’s responsibilities and duties as the 
Design Professional. 
1. Where a specification section identifies 3 possible manufacturers and 

omits “or equal” or “accepted equivalent” or similar phrase, the 
specification shall be interpreted to be limited to those three 
manufacturers only; no substitutions will be accepted. 

E. Basis of Design:  Where specified these Specifications shall be interpreted to 
require the named Basis-of-Design product or acceptable comparable 
product where additional manufacturers are listed.  If no other manufacturers 
are listed, the Specification shall be interpreted to mean ‘no known equal’. 
Substitutions will be handled and processed in accordance with Section 
012513 – Product Substitution Procedures. 

F. By Contractor, By Sub-Contractor: Where noted, this term shall be used to 
delineate Scope ordinarily provided by other parties associated with this 
Contract, to be provided by the Contractor or appropriate Subcontractor for a 
complete installation.  Where indicated, “By Contractor,” “By Subcontractor,” 
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“By System Supplier” or similar term, responsibilities shall include but not be 
limited to: furnish, install, design, and engineer all components required for a 
complete installation including those items provided by other parties which 
are dependent upon the proprietary information specific to a final product 
selection otherwise not known in an open specification. This shall include an 
evaluation and verification of impacts to the building, structure, or related 
system, agency approvals, and permit fees, should they be required. 

G. Clash Detection: 
1. Use of a BIM model or other industry-recognized methods to identify 

potential conflicts prior to the installation or fabrication of various 
portions of the work and to avoid unnecessary redesign due to 
inadequate or late identification of potential conflicts. 

2. Identification and avoidance of conflicts in building systems, equipment, 
material delivery, scheduling, overlapping trades, and other timelines. 

H. Coordinate, Coordination: The act of aligning tasks, activities, schedules, and 
resources so that they are managed effectively; being responsible for 
redesign where diagrammatic systems conflict. 
1. Use the procedures enumerated in Section 01 31 00 – Project 

Management and Coordination to conduct coordination meetings to 
bring together, the contractors, subcontractors, and designers 
necessary to ensure that tasks and activities can be organized so that 
they are properly integrated together and managed effectively, and can 
be constructed without clashes between building components and 
systems. 

2. Contractor shall be solely responsible for scheduling and coordinating 
the work of subcontractors, suppliers, and all other individuals or entities 
performing or furnishing any of the Work for a complete installation. 

I. Delegated Design:  Shifting of various design responsibilities to the GC, 
outside of a formal Design-Build Contract, by way of the contract, 
specifications, or directives of the Owner  

J. Delegated Design Entity:  Fabricator who assumes full responsibility for 
engineering, testing, fabrication, permit approval and installation of a portion 
of the Work. 

K. Diagrammatic: Information provided in the Contract Documents for the 
purpose of expressing the Architect’s design intent which the Contractor is to 
follow to perform the Work. 
1. The Contractor shall not be relieved of responsibility for deviations from 

the requirements of the Contract Documents. 
2. “Diagrammatic” does not represent all of the individual components 

potentially required for completion of the Work, but is a representation 
of the general location, scope, and points of connection requirements. 
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L. Directed:  Terms such as directed, requested, authorized, selected, approved, 
required, and permitted mean directed by the Architect, requested by the 
Architect, and similar phrases. 

M. Experienced:   When used with the term Installer, means having a minimum 
of five previous projects similar in size and scope to this Project, being familiar 
with the special requirements indicated, and having complied with 
requirements of the authority having jurisdiction. 

N. Furnish:  Means supply and deliver to the Project site, ready for unloading, 
unpacking, storage, protection, assembly, installation, and similar operations. 

O. Indicated:  Refers to graphic representations, notes or schedules on the 
Drawings, or other Paragraphs or Schedules in the Specifications, and similar 
requirements in the Contract Documents.  Where terms such as shown, 
noted, scheduled, and specified are used, it is to help the reader locate the 
reference. 

P. Install:  Describes operations at Project site including the actual unloading, 
unpacking, assembly, erection, coordination with other trades, placing, 
anchoring, applying, working to dimension, finishing, curing, protecting, 
cleaning, and similar operations. 

Q. Installer:  An Installer is the Contractor or an entity engaged by the Contractor, 
either as an employee, subcontractor, or contractor of lower tier for 
performance of a particular construction activity, including installation, 
coordination, erection, application, and similar operations.  Installers are 
required to be experienced in the operations they are engaged to perform. 

R. Products:  Items obtained for incorporating into the Work, whether purchased 
for Project or taken from previously purchased stock.  The term "product" 
includes the terms "material," "equipment," "system," and terms of similar 
intent. 
1. Named Products:  Items identified by manufacturer's product name, 

including make or model number or other designation shown or listed in 
manufacturer's published product literature that is current as of date of 
the Contract Documents. 

2. New Products:  Items that have not previously been incorporated into 
another project or facility.  Products salvaged or recycled from other 
projects are not considered new products. 

3. Comparable Product:  Product that is demonstrated and approved 
through submittal process to have the indicated qualities related to type, 
function, dimension, in-service performance, physical properties, 
appearance, and other characteristics that equal or exceed those of 
specified product. 
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S. Project Site:  Is the space available to the Contractor for performing 
construction activities, either exclusively or in conjunction, with others 
performing other work as part of the Project.  The extent of the Project Site is 
shown on the Drawings and may or may not be identical with the description 
of the land on which the Project is to be built. 

T. Provide:  Means to furnish and install, complete and ready for the intended 
use. 

U. Regulations:  Includes laws, ordinances, statutes, and lawful orders issued by 
authorities having jurisdiction, as well as rules, conventions, and agreements 
within the construction industry that control performance of the Work. 

V. System: Where noted, this shall include any component for which the sole 
purpose is to facilitate the installation, support, or functionality of the 
associated items ordinarily provided by others and where otherwise not noted. 
All items required for a system shall be provided by the Contractor. 

W. Testing Laboratories:  A testing agency is an independent entity engaged to 
perform specific inspections or tests, either at the Project Site or elsewhere, 
and to report on and, if required, to interpret results of those inspections or 
tests. 

1.3 SUBMITTALS 

A. It shall be understood that the various submittals required by the individual 
specification sections are to be first reviewed by the contractor for 
completeness and accuracy, and then submitted to the Architect for review 
and approval as specified in the General Conditions. 

B. Unless "no substitution" or similar language is used to specify a unit or portion 
of the Work, these Specifications shall be interpreted to include the words "or 
approved equal" after every product specified by manufacturer's brand name 
or model number.  Substitutions will be handled and processed in accordance 
with Section 01 2513 – Product Substitution Procedures. 

1.4 INDUSTRY STANDARDS 

A. Applicability of Standards:  Unless the Contract Documents include more 
stringent requirements, applicable construction industry standards have the 
same force and effect as if bound or copied directly into the Contract 
Documents to the extent referenced.  Such standards are made a part of the 
Contract Documents by reference. 

B. Publication Dates:  Comply with standards in effect as of date of the Contract 
Documents unless otherwise indicated. 



City of Santa Ana Memorial Park Aquatics Center Renovation  
Bid Set – July 31, 2024 

 

 
DEFINITIONS 01 4216-5 

C. Copies of Standards:  Each entity engaged in construction on Project should 
be familiar with industry standards applicable to its construction activity.  
Copies of applicable standards are not bound with the Contract Documents. 
1. Where copies of standards are needed to perform a required 

construction activity, obtain copies directly from publication source. 

D. Overlapping and Conflicting Requirements: Where compliance with 2 or more 
industry standards or sets of requirements is specified, and overlapping of 
those different standards or requirements establishes 2 different or conflicting 
minimums or levels of quality, the most stringent requirement (which is 
generally recognized to be also the most costly is intended and will be 
enforced, unless specifically detailed language written into the contract 
documents (not by way of reference to an industry standard) clearly indicates 
that the less stringent requirement is to be fulfilled.  
1. Refer apparently equal-but-different requirements, and uncertainties as 

to which of 2 levels of quality is the more stringent, to the Owner for a 
decision before proceeding.  

1. Contractor's Option: Except for overlapping or conflicting requirements, 
where more than one set of requirements are specified for a particular 
unit of work, the option is intended to be the Contractors' regardless of 
whether specifically indicated as such in the text. 

2. See also Section 01 1100 – Summary of Work for additional 
requirements and procedures to follow where conflicting information is 
encountered. 

1.5 GOVERNING DICTIONARY 

A. The definitions of the words used in these Specifications, which are not 
defined in the Section, the General Conditions, or in referenced standards, 
are as given in "Webster's Third New International Dictionary", The Definitive 
Merriam-Webster Unabridged Dictionary of the English Language. 

1.6 ABBREVIATIONS AND NAMES 

A. Where acronyms or abbreviations are used in the Specifications or other 
Contract Documents, they mean the recognized name of the trade 
association, standards generating organization, authority having jurisdiction, 
or other entity applicable to the context of the text provision.  Refer to the 
"Encyclopedia of Associations," published by Gale Research Co., available in 
most libraries. 

B. Trades; Names: Except as otherwise indicated, the use of trade titles such as 
"carpentry" in specification text, implies neither that the work must be 
performed by an accredited or unionized tradesman or the corresponding 
generic name (such as a carpenter), nor that the specified requirements apply 
exclusively to work by tradesmen of that corresponding generic name. 
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1.7 SPECIFICATION FORMAT AND LANGUAGE 

A. These Specifications are organized into Divisions and Sections based on the 
Construction Specifications Institute's 50-Division format and 
MASTERFORMAT 2021 numbering system. 

B. Language used in the Specifications and other Contract Documents is 
abbreviated.  Words that are implied, but not stated shall be interpolated as 
the sense requires.  Singular words will be interpreted as plural and plural 
words interpreted as singular where applicable and the context of the Contract 
Documents so indicates. 

C. Imperative language is used generally.  Requirements expressed in the 
imperative mood are to be performed by the Contractor.  The indicative mood 
is employed on occasion when such sentence structure is necessary to 
convey the intended meaning in a more accurate or understandable format.  
(The imperative and indicative moods of sentence structure are defined in 
CSI's Manual of Practice.) 

D. At certain locations in the Text, subjective language is used for clarity to 
describe responsibilities that must be fulfilled indirectly by the Contractor, or 
by others when so noted. 

E. Streamlining:  Employs the colon as a symbol for the words "shall be", "shall 
have", "shall conform with", "shall meet the requirements of", or "shall comply 
with". 

F. A colon is also used to set off a paragraph title or heading from the text that 
follows.  This is the case when a grammatically complete sentence follows a 
heading and a colon.  It is also used as a punctuation mark in a sentence to 
direct attention to matter that follows.  This is not streamlining.  A colon also 
represents the phrase “Shall be”. 

1.8 INTERPRETATIONS 

A. In order to reduce the length of these Specifications, certain phrases are 
written without objects and shall be interpreted as described below. 

B. As indicated:  Whenever "as indicated" is specified in these Specifications, it 
shall be understood to read "as indicated on the Drawings". 

C. As required:  Whenever "as required" is specified in these Specifications, it 
shall be understood to read "as required for a complete and finished 
installation" or "as required for a complete and finished, operable installation". 

D. As specified:  Whenever "as specified" is specified in these Specifications, it 
shall be understood to read "as specified herein" or "as specified in these 
Specifications". 
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1.9 STANDARD OF QUALITY 

A. Where one certain kind, type, brand or manufacturer of material is named in 
these Specifications, it shall be regarded as the required minimum standard 
of quality.  Submit requested substitutions in accordance with Section 01 
2513. 

1.10 PERMITS, LICENSES, AND CERTIFICATES 

A. For the Owner's records, submit copies of permits, licenses, certifications, 
inspection reports, releases, jurisdictional settlements, notices, receipts for 
fee payments, judgments, and similar documents, correspondence, and 
records established in conjunction with compliance with standards and 
regulations bearing upon performance of the Work. 

PART 2 - PRODUCTS – NOT USED 

PART 3 - EXECUTION – NOT USED 

END OF SECTION 01 4216 
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SECTION 01 4339 – MOCK-UPS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, 
apply to this Section. 

1.2 SECTION INCLUDES 

A. Mock-up requirements. 

1.3 RELATED SECTIONS 

A. Divisions 02 through 35 Sections for specific mock-up requirements. 

1.4 DEFINITIONS 

A. Mockups:  Full-size, physical example assemblies to illustrate finishes and 
materials.  Mockups are used to verify selections made under Sample 
submittals, to demonstrate aesthetic effects and, where indicated, qualities of 
materials and execution, and to review construction, coordination, testing, or 
operation; they are not Samples.  Accepted mockups establish the standard 
by which the Work will be judged.  See Drawings for extent of mockup 
required. 

1.5 PRECONSTRUCTION TESTING 

A. Preconstruction Testing:  Where testing agency is indicated to perform 
preconstruction testing for compliance with specified requirements for 
performance and test methods, comply with the following: 
1. Contractor responsibilities include the following: 

a. Provide test mockups representative of proposed products and 
construction. 

b. Submit test mockups in a timely manner with sufficient time for 
testing and analyzing results to prevent delaying the Work. 

c. Provide sizes and configurations of test mockups to adequately 
demonstrate capability of products to comply with performance 
requirements. 

d. Build site-assembled test mockups when required in individual 
specification Sections, using installers who will perform same tasks 
for Project. 

e. When testing is complete, remove test mockups; do not reuse 
products on Project. 
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1.6 QUALITY ASSURANCE 

A. Mockups:  Before installing portions of the Work requiring mockups, build 
mockups for each form of construction and finish required to comply with the 
following requirements, using materials indicated for the completed Work: 
1. Build mockups in location and of size indicated or, if not indicated, as 

directed by Architect or Owner’s Representative. 
2. Notify Architect and Owner’s Representative seven days in advance of 

dates and times when mockups will be constructed. 
3. Demonstrate the proposed range of aesthetic effects and workmanship. 

B. Obtain Architect's and Owner’s Representative's approval of mockups before 
starting work, fabrication, or construction. 

C. Assemble and erect specified items, with specified attachment and anchorage 
devices, flashings, seals, and finishes. 

D. Maintain mockups during construction in an undisturbed condition as a 
standard for judging the completed Work. 

E. Demolish and remove mockups when directed, unless otherwise indicated. 

F. Where mock-up is specified in individual Sections to be removed, clear area 
after mock-up has been accepted by Architect and Owner’s Representative. 

1.7 MOCKUP SCHEDULE 

A. Mockups:  a demonstration of construction of Building Assemblies.   
1. Mockup shall include all specified finishes, underlayments and 

waterproofing membranes and flashing for field water spray testing and 
field finish installation approvals.  No work represented on mockup shall 
proceed before approval of mockup by Architect.  

2. Provide for water testing of exterior mockup by Owner’s testing agency. 
3. If Architect determines mockups do not comply with requirements, 

reconstruct mockups until mockups are approved. 

PART 2 - PRODUCTS – NOT USED 

PART 3 - EXECUTION – NOT USED 

END OF SECTION 01 4339  
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SECTION 01 5000 - TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, 
apply to this Section. 

1.2 SECTION INCLUDES 

A. Temporary utilities. 

B. Temporary telecommunications services. 

C. Temporary sanitary facilities. 

D. Temporary Controls: Barriers, enclosures, and fencing. 

E. Security requirements. 

F. Vehicular access and parking. 

G. Waste removal facilities and services. 

H. Field offices. 

1.3 RELATED REQUIREMENTS 

A. Section 01 5813 - Temporary Project Signage. 

1.4 TEMPORARY UTILITIES 

A. Provide and pay for all electrical power, lighting, water, heating and cooling, 
and ventilation required for construction purposes. 

B. Use trigger-operated nozzles for water hoses, to avoid waste of water. 

1.5 TELECOMMUNICATIONS SERVICES 

A. Provide equipment and connections for Contractor’s and Engineer’s field 
office. 

B. Telecommunications services shall include: 
1. Windows 7 or Windows 10 based personal computers dedicated to 

Project telecommunications, with necessary software. 
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2. Color laser printer and fax/copier/scanner with minimum 25 pages per 
minute color print speed. 

3. Telephone Land Lines: two lines, minimum; one handset per line. 
4. Internet Connection: High speed data connection adequate to serve 

Project needs. 

1.6 TEMPORARY SANITARY FACILITIES 

A. Provide and maintain required facilities and enclosures.  

B. Provide at time of Project mobilization. 

C. Provide sanitary facilities within each office trailer where office trailer is 
provided. 

D. Maintain daily in clean and sanitary condition. 

E. At end of construction, return facilities to same or better condition as originally 
found. 

1.7 BARRIERS 

A. Provide barriers to prevent unauthorized entry to construction areas, to 
prevent access to areas that could be hazardous to Workers or the public and 
to protect existing facilities and adjacent properties from damage from 
construction operations and demolition. 
1. Provide barricades and covered walkways required by governing 

authorities for public rights-of-way and for public access to existing 
building. 

2. Provide protection for landscape plantings designated to remain. 
Replace damaged plants. 

3. Protect non-owned vehicular traffic, stored materials, site, and 
structures from damage. 

4. Traffic Controls: As needed per local authorities. 

1.8 FENCING 

A. Provide 6 foot (1.8 m) high fence around construction site; equip with 
vehicular and pedestrian gates with locks. 

1.9 EXTERIOR ENCLOSURES 

A. Provide temporary weather tight closure of exterior openings to accommodate 
acceptable Working conditions and protection for Products, to allow for 
temporary heating and maintenance of required ambient temperatures 
identified in individual specification sections, and to prevent entry of 
unauthorized persons. Provide access doors with self-closing hardware and 
locks. 
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1.10 SECURITY 

A. Provide security and facilities to protect Work and City's operations from 
unauthorized entry, vandalism, or theft. 

1.11 VEHICULAR ACCESS AND PARKING 

A. Comply with regulations relating to use of streets and sidewalks, access to 
emergency facilities, and access for emergency vehicles. 

B. Coordinate access and haul routes with governing authorities and Engineer. 

C. Provide and maintain access to fire hydrants, free of obstructions. 

D. Provide means of removing mud from vehicle wheels before entering streets. 

E. Provide dust-control treatment that is nonpolluting and non-tracking. Reapply 
treatment as required to minimize dust. 

F. Provide temporary parking areas to accommodate construction personnel. 
When site space is not adequate, provide additional off-site parking. 

1.12 WASTE REMOVAL 

A. See Section 01 7419 - Construction Waste Management and Disposal, for 
additional requirements. 

B. Provide waste removal facilities and services as required to maintain the site 
in clean and orderly condition. 

C. Provide containers with lids. Remove trash from site weekly. 

D. If materials to be recycled or re-used on the Project must be stored on-site, 
provide suitable non-combustible containers; locate containers holding 
flammable material outside the structure unless otherwise approved by the 
authorities having jurisdiction. 

1.13 PROJECT TEMPORARY SIGNS - SEE SECTION 01 5813 

1.14 FACILITIES FOR AGENCY PERSONNEL   

A. Contractor shall furnish and maintain throughout the duration of the project a 
minimum “Class A” 12’W x 60’L Field Office (prefabricated or mobile unit with 
serviceable finishes by Willscot or equal). This office shall have a minimum 
floor space of 600 SF, all weather flooring surface, integrated restroom 
facilities, Heating and cooling capacity, two (2) exterior doors and multiple 
windows of not less than a combined total of 60 SF. Windows shall be 
provided with security screens and window coverings (blinds). The Field 
Office shall have a minimum of two (2) separate rooms, and a private restroom 
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within the trailer for the use of the occupants only, with an adjoining 
conference area in the middle.  Keep the office clean and orderly. Furnish and 
equip offices as follows: 

a. Office related Furniture and equipment shall be provided as follows and be 

in new or near new condition upon arrival; two (2) standard 1.5m (5 feet) 

long double pedestal desk with a drawer suitable for holding files, one (1) 

ergonomic desk chair (La-z-boy Wickingham or equal), one (1) 6’ tall 

adjustable 5-shelf bookcase, one (1) 36” x 48” Wall mounted Dry-Erase 

Boards four, four (4) 6’ long white folding tables, two (2) 4’ long white 

folding table with adjustable height, and twelve (12) folding chairs. 

b. Electric power shall be provided to include 120-V ac duplex receptacles, 

with no fewer than one receptacle on each wall. Lighting fixtures capable 

of maintaining average illumination of 20 fc (215 lx) at desk height. An 

outdoor photocell sensor light fixture with a 300-watt bulb shall be 

installed.  

c. Provide a dedicated high-speed Internet connection capable of 100 Mbps 

with wireless router for secure Wi-Fi connection. Include IT support for 

network / Internet / printer /wireless setup and service as required. Mobile 

(Cellular) hotspot is unacceptable and will only be considered after all 

possible solutions have been identified and detailed by the Contractor. 

Approval of mobile hotspot will require a minimum of (2) hotspots under 

different accounts. Must be reviewed and approved by Construction 

Manager prior to acceptance. 

d. Provide a Provide a multi-function laser color printer /copier/fax/scanner 

capable of printing 50 ppm color/55 B&W and ability to print on letter 

(8½”x11”), legal (8½”x14”) and ledger (11”x17”) size paper. Copy 

Resolution 1200 x 2400 dpi. Connectivity – Wireless Ethernet 802.11b. 

Provide paper, toner/ink and maintenance/service.  

e. Provide two (2) 27-inch computer monitors with native resolution of 1920 x 

1080 and HDMI inputs. 

f. Large 65” diagonal minimum wall flat screen with tele-conferencing 

camera and microphone for use by City or its representative during 

construction meetings.  Must be able to access hi-speed internet 

connection and capable of wireless pairing with MS Window and/Google 

Chrome based machines. Provide a mobile TV stand / rolling TV cart for 

the 65” TV. 

g. The Contractor shall provide bottled drinking water service and drinking 

water supplies such as disposable cups and a refrigerator w/ separate 

Freezer door with minimum 4.4 cu ft capacity. 

h. Integral Sanitary facilities including a toilet and wash basin with hot and 

cold running water. Facility may need the use of a water tank (including 

pumps, water lines, electric water heater, etc.) and sewage holding tanks 

as required to achieve and maintain a fully operating sanitary facility. 
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Toilet room supplies including toilet paper, toilet seat covers, and a trash 

can with disposable liners. 

i. Provide weekly cleaning services for field office, trailer and on-site toilet 

facilities, including trash collection, and cleaning of associated furnishings 

and equipment. 

j. Field office and support equipment shall remain on-site for the duration of 

the project (excluding maintenance period). Field office may need to be 

relocated, at contractor’s expense, during the course of construction in 

order to facilitate final construction activities. This shall be detailed in 

Construction Staging plan for approval and be part of the cost to maintain 

the trailer on-site. 

1.15 REMOVAL OF UTILITIES, FACILITIES, AND CONTROLS 

A. Remove temporary utilities, equipment, facilities, materials, prior to Final 
Application for Payment inspection. 

B. Clean and repair damage caused by installation or use of temporary Work. 

C. Restore existing facilities used during construction to original condition. 

D. Restore new permanent facilities used during construction to specified 
condition. 

PART 2 - PRODUCTS - NOT USED  

PART 3 - EXECUTION - NOT USED 

END OF SECTION01 500 
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SECTION  01 5050 

MOBILIZATION 

PART 1 - GENERAL 

1.1 SECTION INCLUDES 

A. Mobilization consists of preparatory work including, but not limited to, work 
necessary for the mobilizing and furnishing at the site, equipment, materials, 
supplies and incidentals; for the establishment of all offices, buildings and other 
temporary facilities necessary for work on the project; cost for pre-paid bonds and 
insurances; and for all other work and operations which must be performed or 
costs incurred to begin work on the various Bid Items at the project site. 
Compensation for mobilization includes, but is not limited to, the following 
principal items: 

1. Moving onto the site of all Contractor's equipment required for operations. 

2. Installing temporary construction power and wiring. 

3. Developing and installing construction water supply. 

4. Providing all on-site communication facilities, including telephones. 

5. Providing on-site sanitary facilities and potable water facilities. 

6. Arranging for and erection of Contractor's work and storage yard(s). 

7. Obtaining and paying for all required bonds and insurances including the 
bond required by Article 2.4 of the Public Works Code. 

8. Posting all OSHA-required notices and establishing safety programs. 

9. Having the Contractor's superintendent at the job site full time, whenever 
construction is in progress. 

10. Submitting preconstruction submittals, including: 

(a) Construction Schedule as specified in Section 01 3216 
Construction Progress 

B. Contractor is alerted to the condition that the maximum amount to be listed for 
Mobilization in the Contractor prepared Schedule of Values shall not exceed five 
percent (5%) of the various line items sub-total, excluding the Mobilization item 
itself. 
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1.2 RELATED SECTIONS 

A. Division 0 – General Requirements and Supplemental General Provisions 

B. Section 01330 – Submittal Procedures 

C. Section 01500 - Temporary Facilities and Controls 

1.3 PAYMENT 

A. The line Item amount in the Schedule of Values for “Mobilization” will be paid over 
the course of the project based on percent completion of the work. 

%  Mobilization Payment %Project Completion 

50% 2% 

70% 5% 

90% 10% 

100% 20% 

B. Any extension of the contract time that may be granted will not of itself constitute 
grounds for a claim for additional payment under the Bid Item “Mobilization.” 

PART 2 - PRODUCTS 

Not Used. 

PART 3 - EXECUTION 

Not Used. 

 

END OF SECTION 
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SECTION 01 5639 – TEMPORARY TREE AND PLANT PROTECTION  

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes general protection and pruning of existing trees and plants that 
are affected by execution of the Work, whether temporary or permanent 
construction or on adjacent properties. 

1.2 DEFINITIONS 

A. Protection Zone:  Area surrounding individual trees or groups of trees to be 
protected during construction, and defined by a circle concentric with each tree 
with a radius 1.5 times the diameter of the drip line unless otherwise indicated. 

1.3 SUBMITTALS 

A. Product Data:  For each type of product indicated. 

B. Tree Pruning Schedule:  Written schedule detailing scope and extent of pruning 
of trees to remain that interfere with or are affected by construction. 

C. Certification:  From arborist, certifying that trees indicated to remain have been 
protected during construction according to recognized standards and that trees 
were promptly and properly treated and repaired when damaged. 

D. Maintenance Recommendations:  From arborist, for care and protection of trees 
affected by construction during and after completing the Work. 

E. Existing Conditions:  Documentation of existing trees and plantings indicated to 
remain, which establishes preconstruction conditions that might be 
misconstrued as damage caused by construction activities.  Contractor shall 
take pictures at the ground level of the trunk and of the entire tree(s) from 4 
angles and provide these to the City prior to the work taking place on site. 

1.4 QUALITY ASSURANCE 

A. Arborist Qualifications:  Certified Arborist as certified by ISA, licensed arborist in 
jurisdiction where Project is located, current member of ASCA, or registered 
Consulting Arborist as designated by ASCA. 

B. Pre-installation Conference:  Conduct conference at Project site. 

1.5 PROJECT CONDITIONS 

A. The following practices are prohibited within protection zones: 
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1. Storage of construction materials, debris, or excavated material. 
2. Parking vehicles or equipment. 
3. Foot traffic. 
4. Erection of sheds or structures. 
5. Impoundment of water. 
6. Excavation or other digging unless otherwise indicated. 
7. Attachment of signs to or wrapping materials around trees or plants unless 

otherwise indicated. 

B. Do not direct vehicle or equipment exhaust toward protection zones. 

C. Prohibit heat sources, flames, ignition sources, and smoking within or near 
protection zones and organic mulch. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Topsoil:  Natural or cultivated top layer of the soil profile or manufactured 
topsoil; containing organic matter and sand, silt, and clay particles; friable, 
pervious, and black or a darker shade of brown, gray, or red than underlying 
subsoil; reasonably free of subsoil, clay lumps, gravel, and other objects more 
than 1 inch in diameter; and free of weeds, roots, and toxic and other nonsoil 
materials. 

B. Topsoil:  Stockpiled topsoil from location shown on Drawings. 

C. Organic Mulch:  Ground or shredded bark, free from deleterious materials. 

D. Protection-Zone Fencing:  Fencing fixed in position and meeting the following 
requirements.  Previously used materials may be used only when approved by 
Architect. 
1. Plastic Protection-Zone Fencing:  Plastic construction fencing constructed 

of high-density extruded and stretched polyethylene fabric with 2-inch 
maximum opening in pattern and supported by tubular or T-shape 
galvanized-steel posts spaced not more than 8 feet apart.  High-visibility 
orange color, nonfading. 

2. Height of Fencing:    5 feet. 

PART 3 - EXECUTION 

3.1 EXAMINATION AND PREPARATION 

A. Erosion and Sedimentation Control:  Examine the site to verify that temporary 
erosion- and sedimentation-control measures are in place.  Verify that flows of 
water redirected from construction areas or generated by construction activity 
do not enter or cross protection zones. 
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B. Protect tree root systems from damage caused by runoff or spillage of noxious 
materials while mixing, placing, or storing construction materials.  Protect root 
systems from ponding, eroding, or excessive wetting caused by dewatering 
operations. 

C. Protection Zones:  Mulch areas inside protection zones and other areas 
indicated with 3-inch   average thickness of organic mulch.  Do not place mulch 
within 6 inches of tree trunks. 

3.2 PROTECTION ZONES 

A. Not used. 

3.3 EXCAVATION 

A. General:  Excavate at edge of protection zones and for trenches indicated 
within protection zones according to requirements in Division 31 "Earth Moving." 

B. Trenching near Trees:  Where utility trenches are required within protection 
zones, hand excavate under or around tree roots or tunnel under the roots by 
drilling, auger boring, or pipe jacking.  Do not cut main lateral tree roots or 
taproots; cut only smaller roots that interfere with installation of utilities.  Cut 
roots as required for root pruning. 

C. Do not allow exposed roots to dry out before placing permanent backfill. 

3.4 ROOT PRUNING 

A. Prune roots that are affected by temporary and permanent construction.  Prune 
roots as follows: 
1. Prune tree roots under the observation of a qualified arborist. 
2. Cut roots manually by digging a trench and cutting exposed roots with 

sharp pruning instruments; do not break, tear, chop, or slant the cuts.  Do 
not use a backhoe or other equipment that rips, tears, or pulls roots. 

3. Temporarily support and protect roots from damage until they are 
permanently covered with soil. 

4. Cover exposed roots with burlap and water regularly. 
5. Backfill as soon as possible according to requirements in Division 31 

"Earth Moving." 

B. Root Pruning at Edge of Protection Zone:  Prune roots by cleanly cutting all 
roots to the depth of the required excavation. 

C. Root Pruning within Protection Zone:  Clear and excavate by hand to the depth 
of the required excavation to minimize damage to root systems.  Use narrow-
tine spading forks, comb soil to expose roots, and cleanly cut roots as close to 
excavation as possible. 
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3.5 CROWN PRUNING 

A. Prune branches that are affected by temporary and permanent construction.  
Prune branches as follows: 
1. Prune trees to remain to compensate for root loss caused by damaging or 

cutting root system.  Provide subsequent maintenance during Contract 
period as recommended by arborist. 

2. Pruning Standards:  Prune trees according to ANSI A300 (Part 1) and the 
following: 

3. Cut branches with sharp pruning instruments; do not break or chop. 
4. Do not apply pruning paint to wounds. 
5. Prune crowns of trees to remain under the observation of a qualified 

arborist. 

B. Chip removed branches and dispose of off-site. 

3.6 REGRADING 

A. Lowering Grade:  Where new finish grade is indicated below existing grade 
around trees, slope grade beyond the protection zone.  Maintain existing grades 
within the protection zone. 

B. Raising Grade:  Where new finish grade is indicated above existing grade 
around trees, slope grade beyond the protection zone.  Maintain existing grades 
within the protection zone. 

C. Minor Fill within Protection Zone:  Where existing grade is 2 inches or less 
below elevation of finish grade, fill with topsoil.  Place topsoil in a single 
uncompacted layer and hand grade to required finish elevations. 

3.7 FIELD QUALITY CONTROL 

A. Inspections:  Engage a qualified arborist to direct plant-protection measures in 
the vicinity of trees, shrubs, and other vegetation indicated to remain and to 
prepare inspection reports. 

3.8 REPAIR AND REPLACEMENT 

A. General:  Repair or replace trees, shrubs, and other vegetation indicated to 
remain or be relocated that are damaged by construction operations, in a 
manner approved by Architect. 
1. Have arborist perform the root cutting, branch pruning, and damage repair 

of trees and shrubs. 
2. Treat damaged trunks, limbs, and roots according to arborist's written 

instructions. 
3. Perform repairs within 24 hours. 
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4. Replace vegetation that cannot be repaired and restored to full-growth 
status, as determined by Architect. 

3.9 DISPOSAL OF SURPLUS AND WASTE MATERIALS 

A. Disposal:  Remove excess excavated material, displaced trees, trash and 
debris, and legally dispose of them off Owner's property. 

END OF SECTION 
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SECTION  01 5700 

TRAFFIC CONTROL SYSTEM 

PART 1 - GENERAL 

1.1 WORK INCLUDED 

A. This Section sets forth the minimum requirements for traffic routing and traffic 
control under Contract Documents. 

B. The Contractor (having C-10 license issued by the State of California Contractors 
State License Board) may perform the traffic routing work utilizing his/her own 
forces, or may engage a subcontractor to perform the traffic routing work.  If the 
Contractor intends to engage a subcontractor to perform this work, the 
subcontractor must possess a C-31 Construction Zone Traffic Control license 
issued by the State of California Contractors State License Board, and said 
subcontractor shall be listed on the list of Subcontractors to be submitted as part 
of the sealed bid. 

C. If the Contractor does not have a proper license (Contractor’s Type C-10 license), 
he shall have C-31 Construction Zone Traffic Control License issued by the State 
of California, Contractors Licensing Board to perform any Traffic Routing Work or 
shall engage a subcontractor who has C-31 license issued by the State of 
California to perform Traffic Routing work, and said subcontractor shall be listed 
on the list of Subcontractors to be submitted as part of the sealed bid. 

D. The Contractor shall provide for the protection of the traveling public, pedestrians, 
bicyclists, and workers within the area covered by the limits of construction, at all 
times when the area is affected by his/her construction facilities or activities. The 
Contractor attention is directed to Section 7-1.09, “Public Safety”, of the Caltrans 
Standard Specifications (2018 Edition). Nothing in these Special Provisions shall 
be construed as relieving the Contractor from his responsibility as provided in 
said Section 7-1.09. 

E. Contractor shall sequence and execute the work so as to minimize the impacts 
on public right-of-way. Pedestrian travel along project boundaries shall be 
maintained/allowed at all-times unless due to the nature of the work it is not 
possible. Work that will impact pedestrian and or vehicular travel shall be 
coordinated with City of Santa Ana Construction Coordination Committee (CCC) 
and approved prior to commencing work.  

F. The Contractor shall so conduct his/her operations as to cause the least possible 
obstruction and inconvenience to the public and area residents, and shall have 
under construction no greater length or amount of work, than set forth in the 
specifications, and that he can prosecute properly with due regard to the rights of 
the public and area residents. The Contractor attention is directed to Section 7-
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1.08, “Public Convenience”, of the Caltrans Standard Specifications (2018 
Edition).  

1. For work impacting vehicular travel, Contractor shall factor the following 
work hours: 

1) Impacts to Flower Street: 9:00 am – 3:00 pm or a permanent traffic 
control plan (depending on impact), Monday through Friday.  

a) Contractor shall obtain approval from Caltrans. Most restrictive 
hours shall take precedent.  

G. The Contractor shall furnish, install, relocate to provide for lane shifting, remove, 
store, maintain (including covering and uncovering as required), move to new 
locations, replace when damaged or missing and dispose of all traffic signs and 
traffic control devices and features necessary for safety and convenience of the 
general public and area residents, and for safeguarding the workers and the work, 
where, and as required by conditions at the site of the work, and in addition to the 
requirements specified herein, including but not limited to the following: 

1. Traffic signs and parking prohibition signs 

2. Barricades with flashers 

3. Delineators 

4. High level warning devices 

5. Solar-powered flashing arrow signs 

6. Pedestrian barricades 

7. Temporary striping and reflective markers, overlay markers, for both 
construction and interim re-alignments of traffic lanes, cross-walks prior to 
final striping 

8. Providing certified flag persons 

9. Responding to requests and complaints from local merchants and 
residents regarding traffic related complaints. 

The Contractor attention is directed to Section 12, “Construction Area 
Traffic Control Devices”, of the Caltrans Standard Specifications (2018 
Edition) and the latest edition of the California Manual on Uniform Traffic 
Control Devices. 
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H. The Contractor shall provide traffic lanes and routing of vehicular and pedestrian 
traffic, as specified herein, in a manner that will be safe and will minimize traffic 
congestion and delays during construction. 

1.2 APPLICABLE STANDARDS 

A. In addition to compliance with this specification, the Contractor shall comply with 
all applicable requirements of the latest editions of the following: 

1. California Vehicle Code. 

2. Other Applicable Government Regulations. 

3. Section 2, “Traffic Control,” of the City of Santa Ana Standard 
Specifications. 

4. Section 12, “Traffic Control,” of the Caltrans Standard Specifications (2018 
Edition), Department of Transportation, State of California (Caltrans 
Standard Specifications) except as modified herein. 

5. California Manual of Uniform Traffic Control Devices, Department of 
Transportation, State of California. 

6. Manual of Traffic Controls for Construction and Maintenance Work Zones, 
Department of Transportation, State of California. 

7. Work Area Traffic Control Handbook, BNI Books. 

1.3 SUBMITTALS 

The Contractor shall make the following submittals and get them approved by the 
authority having jurisdiction (AHJ) before starting any work in the streets: 

• Traffic Control and Pedestrian Access Plans 

• Storage and Parking Plan 

• Schedule of Construction 

• Resume and Certification of two Flag Persons 

• Truck Routes 

1.3.1 Traffic Control and Pedestrian Access Plans 

A. Revised traffic control and pedestrian access plans shall be required for any 
deviation from the approved traffic control and pedestrian access plans as 
furnished by the Contractor and must be approved by the AHJ. A separate set of 
traffic control and pedestrian access plans shall be required for working and non-
working hours. The plans shall include an affidavit signed by the licensed 
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engineer who prepared them attesting that he/she has personal knowledge of the 
traffic conditions in the work areas, understands the impacts the work will have 
on vehicular, pedestrian, and other modes of transportation, and that the traffic 
plans comply fully with all ADA requirements and all City of Santa Ana  
requirements related to providing path of travel through construction zones. 

B. Complete traffic control, pedestrian access, and detour plans shall be submitted 
within 15 calendar days following Notice To Proceed. The Contractor shall allow 
twenty-one (21) calendar days for the Local Agency to review and approve the 
traffic control plans. A submittal shall consist of one (1) reproducible vellum of 
each drawing. Maximum drawing size shall be 36" X 24". The traffic control plans 
shall be drawn to a scale of 1 inch = 50 feet. The Contractor shall submit the plans 
to the Local Agency Traffic Engineer, through the AHJ for approval. No work shall 
be allowed on the streets without the approved traffic control plans. The 
Contractor shall use the existing striping plans as a base to prepare the traffic 
control plans. 

C. Submit construction plans/specs and traffic control and pedestrian access plans 
with the City of Santa Ana Encroachment Permit Applications. Allow at least 2 
weeks for review and processing. Fees from the City of Santa Ana will not be 
waived.  

1. Contractor shall be responsible for submitting and obtaining approval from 
Caltrans for any State Right-of-Way encroachment. Contractor shall be 
responsible for fees associated with corresponding encroachment permit.  

D. Each traffic control and pedestrian access plan shall show the following minimum 
applicable information, as required by the AHJ: 

1. Street and traffic lane layout (width of sidewalk, street and lanes etc.); 
outline of the work under construction (i.e., limits of excavation), location of 
construction barricades, location of trench protection devices, location of 
major construction equipment and the ingress and egress routes of trucks 
hauling materials to and from the construction site. 

2. Sequence of construction and traffic lane transitions. 

3. Crosswalk and sidewalk closures. 

4. Existing striping, pavement markings and traffic signs, and description of 
what is to be removed prior to installation of temporary striping and 
signage, and what will be restored after the construction is completed.  

5. Location and spacing of "Tow-Away No Stopping" signs. 

6. Location and description of temporary striping, pavement markings, signs, 
and other traffic control devices necessary to provide and maintain the 
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adequate number and width of traffic lanes specified herein, and to provide 
and maintain passage and protection for pedestrians. 

7. Location and description of traffic control devices proposed for the 
protection of the work area, excavation, etc. 

8. Other proposed changes and provisions for removal, relocation, or 
temporary installation of: 

(a) Traffic signs 

(b) Transit stops 

(c) Barricades 

(d) Solar operated flashing arrow signs 

(e) Traffic Signals 

9. The Contractor shall make their own arrangements to find a location for 
their office/trailer(s). The Local Agency will not provide a location. The 
trailer(s) shall be located away from intersections in order not to block 
traffic control devices (STOP signs, signals etc.), hydrants, bus stops, or 
driveways. 

10. Location of detour signs for vehicular, truck, and pedestrian traffic. 

11. Truck Routes: Contractor shall submit truck routes for the approval of the 
AHJ. 

1.3.2 Storage and Parking Plans 

The Contractor shall submit plans for materials storage and 
equipment parking, for each area of the work, along with the traffic 
control plans. 

Storage, stockpiling or placement shall not in any way obstruct any lane or 
passageway intended for vehicular or pedestrian traffic. 

Storage, stockpiling, or placement of any equipment, materials or supplies 
within the area of any public street or alley, including the sidewalks 
thereof, will only be allowed when previously approved by the AHJ on the 
storage and parking plans. 

Previous approvals notwithstanding, if the AHJ determines that such 
storage, stockpiling or placement is causing a violation of the foregoing or 
of any law or order of any regulatory body having jurisdiction, the 
Contractor shall cease or modify the storage, stockpiling or placement as 
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necessary to comply with the specifications, laws, and orders. No 
additional compensation will be provided for such modifications to the 
Contractors storage and stockpiling. 

1.3.3 Not Used 

1.3.4 Resume and Certification of Two Flag Persons 

The flag persons shall have a minimum experience of one year of manual 
Traffic Controls on similar construction projects. The flag persons shall 
have passed “The Flagger Training Course” offered by the National Safety 
Council Western Regional Office, 303 Twin Dolphin Drive, Suite 520, 
Redwood City, CA 94065, (800) 848-5588 or from some other reputable 
institution. The flag persons must have valid certification. The Contractor 
shall submit the resume of at least two flag persons to the AHJ for review 
and approval. 

1.3.5 Truck Routes 

The Contractor shall submit plans for truck haul routes, for each area of 
the work, along with the traffic control plans. Truck haul routes shall be 
approved by the AHJ and shall comply with all local ordinances for each 
jurisdiction along the proposed truck routes. 

PART 2 - PRODUCTS 

2.1 GENERAL 

A. All traffic signs, barricades, delineators, flashing arrow signs and other traffic 
control devices shall conform to the requirements of the “Manual of Traffic 
Controls for Construction and Maintenance Work Zones”, published by the State 
of California, Department of Transportation, and to the requirements of the 
Caltrans Standard Specifications (2018 Edition), except as specified herein. 

B. All special construction traffic signs shall be reflectorized with black 
messages/symbols having 6” (15 cm) and 8” (20 cm) high series D letters on 
orange colored aluminum plate.  The message and size of the letters shall be 
determined by the AHJ through the Traffic Engineer. Any changes on any signs 
shall be made with appropriate decals. 

C. All barricades shall have flashers. The flashers shall be maintained in good 
operating condition at all times by the Contractor. 

D. Temporary Asphalt, Temporary Wood Ramp, 4-foot wide minimum walking 
surface with running slope not to exceed eight (8) percent. 
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E. Barricade materials: Delineators, A-Frames, Barrier Caution Tape, Fencing 
Material 

F. Any equipment that does not operate properly or any device that is not in good 
operating condition shall be removed from the job site immediately at the 
Contractor’s expense. 

2.2 DELINEATORS 

Delineators for lane taper areas for the separation of traffic from other work, shall 
be either reflectorized traffic cones minimum 28 inches (71 cm) high, or 
reflectorized portable tubular delineators minimum 36 inches (91 cm) high, with 
orange posts and yellow/white reflectors. Reflector units shall be 3”x 12” (8 cm x 
30 cm) minimum. 

2.3 PLATING 

Metal plating and any metal bridging shall be coated with a non-skid and rust-
inhibitive product. Plating shall be installed and maintained in such a manner as 
to provide a non-skid surface with no edges or corners sticking up, and with no 
bouncing or shifting under traffic loading/impacts. 

PART 3 - EXECUTION 

3.1 VEHICULAR AND PEDESTRIAN TRAFFIC 

A. Traffic Control System for Lane Closure 

A traffic control system shall consist of closing traffic lanes and ramps in 
accordance with the details shown on State Standard Plans T-11, T-12 
and T-14, the provisions of Section 12, "Construction Area Traffic Control 
Devices," of the Caltrans Standard Specifications (2018 Edition), and the 
provisions of this Section. 

The provisions in this section will not relieve the Contractor from the 
responsibility to provide additional devices or take measures as may be 
necessary to comply with the provisions in Section 7-1.09, "Public Safety," 
of the Caltrans Standard Specifications (2018 Edition). 

Each vehicle used to place, maintain and remove components of a traffic 
control system on multilane roads shall be equipped with a Type II flashing 
arrow sign which shall be in operation when the vehicle is being used for 
placing, maintaining, or removing the components. Vehicles equipped with 
a Type II flashing arrow sign not involved in placing, maintaining, or 
removing the components when operated within a stationary type lane 
closure shall only display the caution display mode. The sign shall be 
controllable by the operator of the vehicle while the vehicle is in motion. 



City of Santa Ana Memorial Park Aquatics Center Renovation  

Bid Set – July 31, 2024 

BID SET  TRAFFIC CONTROL SYSTEM 
  01 5700 Page 8 of 14 

If any component in the traffic control system, including signal detection 
and fiber optics, is displaced, or ceases to operate or function as 
specified, from any cause, during the progress of the work, the Contractor 
shall immediately repair the component to its original condition or replace 
the component, and shall restore the component to its appropriate 
location. The traffic system shall be restored within 48 hours 

When lane closures are made for work periods only, at the end of each 
work period, all components of the traffic control system, except portable 
delineators placed along open trenches or excavations adjacent to the 
traveled way, shall be removed from the traveled way and shoulder. If the 
Contractor so elects, the components may be stored at selected central 
locations, approved by the AHJ. 

The Contractor shall provide lanes, as tabulated below, to satisfactorily 
accommodate vehicular traffic. Vehicular/ pedestrian access to properties 
along the project site shall be maintained at all times. Bicycle lanes shall 
be maintained by the Contractor at all times during construction. 
Appropriate warning signs designed for bicyclists shall be used by the 
Contractor, as necessary, so bicyclists can safely traverse the 
construction zone. 

B. Maintaining Pedestrian Access 

The Contractor shall provide a continuous, accessible and safe path of 
travel around or through construction work zones for pedestrians. The 
Contractor shall use temporary asphalt or wood ramps, signs, cones, 
barricades, flashers, and flaggers to direct and channel pedestrians during 
construction. Advance warning shall be provided to pedestrians of the 
present sidewalk construction site. Means for temporary access for 
pedestrians with disabilities, such as temporary ramps, boardwalks, hand 
railings, etc., shall be in compliance with applicable Americans with 
Disabilities Act Accessibility Guidelines (ADAAG) and Americans with 
Disabilities Act (ADA) regulations. 

Placement: 

Temporary ramps shall be constructed so installation and removal will not 
damage existing pavement, curb, or gutter. 

Ramps shall have a minimum 4-foot wide walking surface and a running 
slope not to exceed 8 percent. 

Ramps shall meet existing surfaces without gaps. When required for 
drainage, a Schedule 40 PVC pipe minimum 2-inch diameter shall be 
installed under or through the ramp in gutter or flow line. 
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Transitions between ramps and the street or sidewalk surfaces shall be 
smooth. 

Sides of the ramp shall be protected with hand railings where drop-offs 
exceed 6 inches. 

Maintenance of a Clear and Accessible Pedestrian Corridor: 

The Contractor shall maintain an accessible corridor that provides at least 
one safe path of travel for all pedestrians at all times for the duration of the 
project. Conversely, if a safe path of travel is not available, the Contractor 
shall post the sidewalk as being closed.  Signage shall be placed at the 
location of closure as well as the next intersection in both directions. 

Installation of Barricades: 

Barricades, which will provide protection for pedestrians from traffic or 
construction operations, shall be installed in the following locations: 

Between the pedestrian access route and any adjacent construction site 

Between the alternate circulation path and any adjacent construction site 

Between the alternate circulation path and the vehicular way, if the 
alternate circulation path is diverted into the street 

Between the alternate circulation path and any protruding objects, drop-
offs, or other hazards to pedestrians 

At the down curb ramp of an intersection, if opposite up curb ramp is 
temporarily or completely blocked, and no adjacent alternative circulation 
path is provided. 

Surfacing of Pedestrian Corridors: 

During construction, tripping hazards and barriers for people with mobility 
impairments must be removed to maintain an accessible pedestrian 
corridor. 

Identification of Safe Path of Travel: 

If alternate circulation routes are provided for pedestrians to bypass the 
construction site, the route shall be clearly defined and advance warning 
shall be provided to clearly delineate the alternate circulation route. Any 
change of level in a path of travel that is over ¼ inch (1/2” maximum) 
height must be beveled a 45 degrees to provide a smooth, non- tripping 
transition. The City of Santa Ana Traffic Engineers shall review and 
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approve any pedestrian access limitations and notification requirements 
for pedestrians with mobility or vision impairments. 

Public Convenience and Safety: 

All trenches shall be backfilled at the end of the day or temporary covers 
shall be maintained during non-working hours to avoid any safety issues 
for pedestrians walking on the project areas. 

The Contractor shall contact the property Owners 72-hours prior to any 
disruption to driveway. Closure of driveways or access to private property 
shall be minimized. 

The Contractor shall make all arrangements with the property Owner for 
the use of private land for detours and for any other purpose and shall 
make the City and Cities free from any liability incurred through the use or 
non-use of such private property. 

Warning Signs: 

The Contractor shall provide warning signs for temporary ramps and 
barricades.  Warning signs shall be located at both the near side and the 
far side of the intersection preceding a temporarily completely blocked 
pedestrian way. 

Restoration of Pedestrian Routes: 

After construction, the site shall be restored to its former condition, or new 
condition as required. Restoration of sidewalk areas shall be completed 
within 5 calendar days following demolition of existing sidewalks and 
pedestrian pathways.  Sidewalk closures in excess of 5 calendar days will 
be subject to liquidated damages. 

Full compensation for providing, installing, removing and maintaining 
devices for “Maintaining Pedestrian Access” shall be considered as 
included in the contract lump sum price paid for “Traffic Control System” 
and no separate payment will be allowed therefore. 

3.2 SPECIAL INSTRUCTIONS 

A. The Contractor shall comply with all traffic control requirements as specified in 
the encroachment permit for each Local Agency.  

3.3 NO PARKING SIGNS 

A. The Contractor will furnish and post "No Parking" signs, as necessary, not less 
than 72 hours in advance of scheduled work that will restrict parking. If the work 
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is not performed during the timeframe indicated on the “No Parking” signs, the 
work will be rescheduled with at least ten (10) working days advance notice. The 
Contractor shall leave the streets open to traffic until just prior to starting the work, 
and will provide all barricades, signs and traffic control necessary to protect the 
work. The Contractor will perform all re-posting of “No Parking” signs and re-
notification occasioned by his failure to meet the posted schedule.  

B. “No Parking” signs shall indicate time, day, and date and the statement "Violators 
will be Towed at Owner's Expense - CVC 22651. For info on Towed Vehicles call 
(Contractor to coordinate with Santa Ana Police Department for appropriate 
contact phone number for towed vehicles)" 

C. The Contractor shall furnish and place the sign, spaced every 50 feet, as 
approved by the AHJ.  The Contractor shall maintain the signs on a continual 
basis and shall replace damaged or missing signs daily, and shall remove the 
signs immediately after they are no longer needed. 

3.4 TEMPORARY CONSTRUCTION AND TRAFFIC SIGNS 

A. The Contractor shall be familiar with the latest edition of California Department of 
Transportation’s “Manual of Traffic Controls for Construction and Maintenance 
Work Zones”, and the Special Provisions of the Contract. 

B. The Contractor, before starting any work which will affect the normal flow of traffic, 
shall furnish, install where and as necessary, or directed, and maintain, temporary 
signs, mounted on barricades or other suitable supports. 

C. The Contractor shall, as a minimum, furnish and make available to the site the 
following signs and equipment in sufficient quantities to maintain required traffic 
routing: 

1. Barricades, as required by Section 21,400 of the State of California Vehicle 
Code and as specified in the State of California's Department of 
Transportation “Manual of Traffic Controls, for Construction and 
Maintenance Work Zones", dated 1990, in a sufficient amount to safeguard 
the public and the work. 

2. "NO PARKING" signs as herein specified. 

3. Traffic cones and delineators and temporary reflectorized removable tape 
of 3M Series 5710 (white), Series 5711 (yellow) or equal, to delineate traffic 
lanes as required to guide and separate traffic movements, as directed by 
the AHJ. 

4. High level warning flag units, in advance of traffic approaching the work, 
each displaying three (3) flags mounted at a height of 8 feet (2.4 m). 
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5. Additional signs as required by the AHJ. 

The actual number and type of signs to be placed shall be as 
shown on the approved traffic control and pedestrian access plans 
or as directed by the AHJ. 

All the signs and temporary striping shall be reflectorized. All signs 
shall be installed so that the bottom of the sign is at least 7 feet (2.1 
m) above the sidewalk or pavement, or as directed by the AHJ. 

D. The signs and equipment shall conform to the requirements of the latest edition 
of the "California Manual on Uniform Traffic Control Devices" and to applicable 
local agency Noise Ordinances. 

3.5 TRAFFIC CONTROL 

A. TRAFFIC COORDINATION WITH OTHERS 

1. The Contractor, in order to maintain a continuous flow of traffic, shall 
coordinate the traffic routing work with sub-contractors and other 
contractors, working in the same adjacent area. This includes truck traffic 
hauling materials, equipment and etc. 

2. All proposed traffic routing changes shall be subject to approval of the 
Traffic Engineer through the AHJ. 

3. The Contractor is also required to coordinate this work with other projects 
occurring within or adjacent to the limits of work. 

B. TRAFFIC CONTROL FLAG PERSONS 

1. Flaggers, flagging procedures (signaling), flagger stations and flagger 
control, shall conform to Section 5-07, of the Caltrans "Manual of Traffic 
Controls for Construction and Maintenance Work Zones", 1990. 

2. The Contractor shall ensure that flaggers are trained in the proper 
fundamentals of flagging traffic before being assigned as flaggers. 

3. The flaggers shall be used in each situation where the Contractor's 
equipment or vehicles back up into a travel lane, or occupy intermittently a 
traffic lane, or enter from the work area into a traffic lane, or where required 
for traffic control, as directed by the AHJ. 
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3.6 MAINTENANCE OF TRAFFIC 

A. The Contractor shall cause the least possible interference with traffic. Obstruction 
or closure of any roadway to vehicular or pedestrian traffic will not be permitted, 
except in the immediate vicinity of the work. 

B. Those parts of public streets, ways and sidewalks that are occupied by the 
Contractor shall be immediately vacated and returned to public use when the use 
thereof is no longer necessary for the prosecution of the work. 

C. The Contractor, except as hereinafter provided, shall not impede, at any time, 
free access for vehicles and pedestrians to warehouses, stores, service stations, 
dwellings, garages and other properties in the vicinity of the work and on adjacent 
streets, including those properties fronting on streets allowed or stipulated by the 
Specifications to be closed to through vehicular traffic. Such local access shall be 
maintained by phasing operations, bridging, or employing other procedures 
approved by the AHJ. 

D. The Contractor shall obtain written permission of each affected property or 
business City, or responsible building or business manager, for any proposed 
period of prohibition or impediment of such access. Prohibition or impediment of 
access to any building or property, for which the AHJ does not have a copy of the 
specified signed permission, will not be allowed. 

E. Access to fire hydrants, to assure their immediate and unhampered use at all 
times, shall not be impaired by the Contractor. No debris, materials or equipment 
shall be placed within 10 feet of any fire hydrant. 

3.7 DIVERTING OF VEHICULAR TRAFFIC 

A. When closing one or more lanes to vehicular traffic or to otherwise divert such 
traffic from its normal paths, the Contractor shall clearly delineate temporary 
centerlines separating two-way traffic, and dividing lines for other temporary 
traffic lanes, by employing cones, barricades, flags, reflectors, or other approved 
methods or devices. 

B. Placing of devices shall commence sufficiently in advance of the obstruction or 
other cause of the diverting of traffic to minimize congestion and shall enable 
traffic to enter, traverse and leave the site of the work without abrupt or 
unwarranted changes in direction. Unless otherwise specified or approved, each 
temporary traffic lane shall be not less than 10 feet clear width.   

C. When a detour is necessary for full or partial roadway closure, all detour signs 
needed for the required traffic routing must be in place before the roadway can 
be closed for construction. Failure to comply with this requirement shall result in 
liquidated damages associated with improper lane closure. 
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D. High rise warning flag units, each displaying three flags mounted at the height of 
8 feet, to provide advance warning for traffic approaching the work, will be 
required in all cases where motorists' visibility of the work is limited or obscured. 

3.8 RELOCATION AND REMOVAL OF EXISTING PERMANENT TRAFFIC CONTROL 
AND SIGNS 

A. The Contractor shall be familiar with all existing permanent traffic signs and other 
traffic control devices within the project limits. 

B. The Contractor shall temporarily relocate all traffic control, street name, and other 
Local Agency signs, as required for the prosecution of the work and to prevent 
interference with traffic signal installations, and shall satisfactorily maintain such 
signs in place at all times.  The standards for such signs shall be similarly 
relocated, or removed and salvaged as Local Agency property. The Contractor 
shall salvage standards in their entirety, and shall remove any concrete 
therefrom. 

C. The temporary relocation of each arterial traffic regulatory sign shall be done 
immediately upon its removal, and to a location as close as possible to the original 
position of such sign, or where directed by the AHJ.   

D. The Contractor shall permanently relocate traffic control and other signs and 
standards to the locations shown, as directed in the plans. Signs to be removed 
and salvaged are to be delivered by the Contractor to the Corp Yard of the Local 
Agency,  

E. At least 5 working days prior to the time the Contractor's work will be done to the 
point that permanent installation of the signs temporarily relocated can be 
inspected, the AHJ shall be notified. 

F. If additional materials (sign, pole, frame, mounting equipment, etc.) and 
adjustments are identified as needed during the inspection, the associated cost 
shall be borne by the Contractor for an additional cost to be included in a contract 
change order. 

END OF SECTION 
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SECTION 01 5713 - TEMPORARY EROSION AND SEDIMENT CONTROL 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, 
apply to this Section. 

1.2 SECTION INCLUDES 

A. Prevention of erosion due to construction activities. 

B. Prevention of sedimentation of waterways, open drainage ways, and storm 
and sanitary sewers due to construction activities. 

C. Restoration of areas eroded due to insufficient preventive measures. 

D. Compensation of City for fines levied by authorities having jurisdiction due to 
non-compliance by Contractor. 

1.3 RELATED REQUIREMENTS 

A. Section 01 5723 - Storm Water Pollution Prevention 

B. Section 03 3000 - Cast-in-Place Concrete: Concrete for temporary and 
permanent erosion control structures indicated on drawings. 

C. Section 31 1000 - Site Clearing: Limits on clearing; disposition of vegetative 
clearing debris. 

D. Section 31 2200 - Grading: Temporary and permanent grade changes for 
erosion control. 

E. Section 32 1123 - Aggregate Base Courses: Temporary and permanent 
roadways. 

1.4 REFERENCE STANDARDS 

A. ASTM D4355 - Standard Test Method for Deterioration of Geotextiles by 
Exposure to Light, Moisture, and Heat in a Xenon Arc Type Apparatus; 2007. 

B. ASTM D4491 - Standard Test Methods for Water Permeability of Geotextiles 
by Permittivity; 1999a (Reapproved 2014). 
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C. ASTM D4533 - Standard Test Method for Trapezoid Tearing Strength of 
Geotextiles; 2011. 

D. ASTM D4632 - Standard Test Method for Grab Breaking Load and Elongation 
of Geotextiles; 2008. 

E. ASTM D4751 - Standard Test Method for Determining Apparent Opening Size 
of a Geotextile; 2012. 

F. ASTM D4873 - Standard Guide for Identification, Storage, and Handling of 
Geosynthetic Rolls and Samples; 2002 (Reapproved 2009). 

G. California State Water Resources Control Board, Construction General 
Permit; current edition. 

H. California Stormwater Quality Association (CASQA), California Stormwater 
Best Management Practice (BMP) Handbook; current edition. 

I. EPA (NPDES) - National Pollutant Discharge Elimination System (NPDES), 
Construction General Permit; current edition. 

J. USDA TR-55 - Urban Hydrology for Small Watersheds; USDA Natural 
Resources Conservation Service; 2009. 

1.5 PERFORMANCE REQUIREMENTS 

A. Comply with all requirements of the State Water Resource Control Board 
(SWRCB) Construction General Permit (CGP) for erosion and sedimentation 
control. 

B. Best Management Practices Standard: CASQA Stormwater BMP Handbook. 

C. Do not begin clearing, grading, or other Work involving disturbance of ground 
surface cover until applicable permits have been obtained; furnish all 
documentation required to obtain applicable permits. 
1. City will obtain permits and pay for securities required by authority 

having jurisdiction. 
2. City will withhold payment to Contractor equivalent to all fines resulting 

from non-compliance with applicable regulations. 

D. Timing: Put preventive measures in place as soon as possible after 
disturbance of surface cover and before precipitation occurs. 

E. Storm Water Runoff: Control increased storm water runoff due to disturbance 
of surface cover due to construction activities for this Project. 
1. Prevent runoff into storm and sanitary sewer systems, including open 

drainage channels, in excess of actual capacity or amount allowed by 
authorities having jurisdiction, whichever is less. 
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F. Erosion On Site: Minimize wind, water, and vehicular erosion of soil on Project 
site due to construction activities for these Project. 
1. Control movement of sediment and soil from temporary stockpiles of 

soil. 
2. Prevent development of ruts due to equipment and vehicular traffic. 
3. If erosion occurs due to non-compliance with these requirements, 

restore eroded areas at no cost to City. 

G. Erosion Off Site: Prevent erosion of soil and deposition of sediment on other 
properties caused by water leaving the Project site due to construction 
activities for the Project. 
1. Prevent windblown soil from leaving the Project site. 
2. Prevent tracking of mud onto public roads outside site. 
3. Prevent mud and sediment from flowing onto sidewalks and pavements. 
4. If erosion occurs due to non-compliance with these requirements, 

restore eroded areas at no cost to City. 

H. Sedimentation of Waterways On Site: Prevent sedimentation of waterways on 
the Project site, including rivers, streams, lakes, ponds, open drainage ways, 
storm sewers, and sanitary sewers. 
1. If sedimentation occurs, install or correct preventive measures 

immediately at no cost to City; remove deposited sediments; comply with 
requirements of authorities having jurisdiction. 

2. If sediment basins are used as temporary preventive measures, pump 
dry and remove deposited sediment after each storm. 

I. Sedimentation of Waterways Off Site: Prevent sedimentation of waterways off 
the Project site, including rivers, streams, lakes, ponds, open drainage ways, 
storm sewers, and sanitary sewers. 
1. If sedimentation occurs, install or correct preventive measures 

immediately at no cost to City; remove deposited sediments; comply with 
requirements of authorities having jurisdiction. 

J. Open Water: Prevent standing water that could become stagnant. 

K. Maintenance: Maintain temporary preventive measures until permanent 
measures have been established. 

L. Comply with Section 01 5723 - Storm Water Pollution Prevention. 

1.6 SUBMITTALS 

A. See Section 01 3300 – Submittal Procedures, for submittal procedures. 

B. Prepare Storm Water Pollution Prevention Plan (SWPPP) in conformance 
with Section 01 7420 - Stormwater Pollution Control. 
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PART 2 - PRODUCTS 

A. MATERIALS 

B. Mulch: Use one of the following: 
1. Straw or hay. 
2. Erosion control matting or netting. 
3. Polyethylene film, where specifically indicated only. 

C. Grass Seed For Temporary Cover: Select a species appropriate to climate, 
planting season, and intended purpose. If same area will later be planted with 
permanent vegetation, do not use species known to be excessively 
competitive or prone to volunteer in subsequent seasons. 

D. Bales: Air dry, rectangular straw bales. 

E. Bale Stakes: One of the following, minimum 3 feet (1 m) long: 
1. Steel U- or T-section, with minimum mass of 1.33 lb per linear foot (1.98 

kg per linear m). 
2. Wood, 2 by 2 inches (50 by 50 mm) in cross section. 

F. Silt Fence Fabric: Polypropylene geotextile resistant to common soil 
chemicals, mildew, and insects; non-biodegradable; in longest lengths 
possible; fabric including seams with the following minimum average roll 
lengths: 
1. Average Opening Size: 30 U.S. Std. Sieve (0.600 mm), maximum, when 

tested in accordance with ASTM D4751. 
2. Permittivity: 0.05 sec^-1, minimum, when tested in accordance with 

ASTM D4491. 
3. Ultraviolet Resistance: Retaining at least 70 percent of tensile strength, 

when tested in accordance with ASTM D4355 after 500 hours exposure. 
4. Tensile Strength: 100 lb-f (450 N), minimum, in cross-machine direction; 

124 lb-f (550 N), minimum, in machine direction; when tested in 
accordance with ASTM D4632. 

5. Elongation: 15 to 30 percent, when tested in accordance with ASTM 
D4632. 

6. Tear Strength: 55 lb-f (245 N), minimum, when tested in accordance with 
ASTM D4533. 

7. Color: Manufacturer's standard, with embedment and fastener lines 
preprinted. 

G. Silt Fence Posts: One of the following, minimum 5 feet (1500 mm) long: 

H. Steel U- or T-section, with minimum mass of 1.33 lb per linear foot (1.98 kg 
per linear m). 

I. Concrete: See Section 03 3000 - Concrete. 
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J. Comply with Section 01 7420 - Stormwater Pollution Control. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Section 01 7420 - Stormwater Pollution Control. 

3.2 PREPARATION 

A. Section 01 7420 - Stormwater Pollution Control. 

3.3 MAINTENANCE 

A. Section 01 7420 - Stormwater Pollution Control. 

3.4 CLEAN UP 

A. Remove temporary measures after permanent measures have been installed, 
unless permitted to remain by Engineer. 

B. Clean out temporary sediment control structures that are to remain as 
permanent measures. 

C. Where removal of temporary measures would leave exposed soil, shape 
surface to an acceptable grade and finish to match adjacent ground surfaces. 

END OF SECTION 01 5713 
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SECTION 01 5721 - INDOOR AIR QUALITY CONTROLS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to 
this Section. 

1.2 SECTION INCLUDES 

A. Construction procedures to promote adequate indoor air quality after 
construction. 

B. Building flush-out after construction and before occupancy. 

C. Testing indoor air quality after completion of construction. 

1.3 PROJECT GOALS 

A. Dust and Airborne Particulates: Prevent deposition of dust and other particulates 
in HVAC ducts and equipment. 
1. Cleaning of ductwork is not contemplated under this Contract. 
2. Contractor shall bear the cost of cleaning required due to failure to protect 

ducts and equipment from construction dust. 

B. Airborne Contaminants: Procedures and products have been specified to 
minimize indoor air pollutants. 
1. Furnish products meeting the specifications. 
2. Avoid construction practices that could result in contamination of installed 

products leading to indoor air pollution. 

1.4 REFERENCE STANDARDS 

A. ASHRAE Std 129 - Measuring Air-Change Effectiveness; 1997 (Reaffirmed 
2002). 

B. ASTM D5197 - Standard Test Method for Determination of Formaldehyde and 
Other Carbonyl Compounds in Air (Active Sampler Methodology); 2009. 

C. CAL (CDPH SM) - Standard Method for the Testing and Evaluation of Volatile 
Organic Chemical Emissions From Indoor Sources Using Environmental 
Chambers; California Department of Public Health; v1.1, 2010. 

D. EPA 600/4-90/010 - Compendium of Methods for the Determination of Air 
Pollutants in Indoor Air; April 1990. 
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E. EPA 625/R-96/010b - Compendium of Methods for the Determination of Toxic 
Organic Compounds in Ambient Air; January 1999. 

F. SMACNA (OCC) - IAQ Guideline for Occupied Buildings under Construction; 
2007. 

1.5 DEFINITIONS 

A. Adsorptive Materials: Gypsum board, acoustical ceiling tile and panels, carpet 
and carpet tile, fabrics, fibrous insulation, and other similar products. 

B. Contaminants: Gases, vapors, regulated pollutants, airborne mold and mildew, 
and the like, as specified. 

C. Particulates: Dust, dirt, and other airborne solid matter. 

D. Wet Work: Concrete, plaster, coatings, and other products that emit water vapor 
or volatile organic compounds during installation, drying, or curing. 

1.6 SUBMITTALS 

A. See Section 01 3300 – Submittal Procedures, for submittal procedures. 

B. Indoor Air Quality Management Plan: Describe in detail measures to be taken to 
promote adequate indoor air quality upon completion; use SMACNA (OCC) as a 
guide. 
1. Submit not less than 60 days before enclosure of building. 
2. Identify potential sources of odor and dust. 
3. Identify construction activities likely to produce odor or dust. 
4. Identify areas of Project potentially affected, especially occupied areas. 
5. Evaluate potential problems by severity and describe methods of control. 
6. Describe construction ventilation to be provided, including type and duration 

of ventilation, use of permanent HVAC systems, types of filters and 
schedule for replacement of filters. 

7. Describe cleaning and dust control procedures. 

C. Interior Finishes Installation Schedule: Identify each interior finish that either 
generates odors, moisture, or vapors or is susceptible to adsorption of odors and 
vapors, and indicate air handling zone, sequence of application, and curing times. 

D. Duct and Terminal Unit Inspection Report. 

E. Air Contaminant Test Plan: Identify: 
1. Testing agency qualifications. 
2. Locations and scheduling of air sampling. 
3. Test procedures, in detail. 
4. Test instruments and apparatus. 
5. Sampling methods. 
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F. Air Contaminant Test Reports: Show: 
1. Location where each sample was taken, and time. 
2. Test values for each air sample; average the values of each set of 3. 
3. HVAC operating conditions. 
4. Certification of test equipment calibration. 
5. Other conditions or discrepancies that might have influenced results. 

PART 2 - PRODUCTS – NOT USED 

PART 3 - EXECUTION 

3.1 CONSTRUCTION PROCEDURES 

A. Prevent the absorption of moisture and humidity by adsorptive materials by: 
1. Sequencing the delivery of such materials so that they are not present in 

the building until wet Work is completed and dry. 
2. Delivery and storage of such materials in fully sealed moisture-impermeable 

packaging. 
3. Provide sufficient ventilation for drying within reasonable time frame. 

B. Begin construction ventilation when building is substantially enclosed. 

C. Do not store construction materials or waste in mechanical or electrical rooms. 

D. Prior to use of return air ductwork without intake filters clean up and remove dust 
and debris generated by construction activities. 
1. Inspect duct intakes, return air grilles, and terminal units for dust. 
2. Clean plenum spaces, including top sides of lay-in ceilings, outsides of 

ducts, tops of pipes and conduit. 
3. Clean tops of doors and frames. 
4. Clean mechanical and electrical rooms, including tops of pipes, ducts, and 

conduit, equipment, and supports. 
5. Clean return plenums of air handling units. 
6. Remove intake filters last, after cleaning is complete. 

E. Do not perform dusty or dirty Work after starting use of return air ducts without 
intake filters. 

F. Use other relevant recommendations of SMACNA (OCC) for avoiding 
unnecessary contamination due to construction procedures. 

3.2 BUILDING FLUSH-OUT 

A. Contractor's Option: Either full continuous flush-out OR satisfactory air 
contaminant testing is required, not both. 
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B. Perform building flush-out before occupancy. 

C. Do not start flush-out until: 
1. All construction is complete. 
2. HVAC systems have been tested, adjusted, and balanced for proper 

operation. 
3. Inspection of inside of return air ducts and terminal units confirms that 

cleaning is not necessary. 
4. New HVAC filtration media have been installed. 

D. Building Flush-Out: Operate all ventilation systems at normal flow rates with 100 
percent outside air until a total air volume of three air changes of building volume 
has been supplied. 
1. Obtain City's concurrence that construction is complete enough before 

beginning flush-out. 
2. Maintain interior temperature of at least 60 degrees F (15 degrees C) and 

interior relative humidity no higher than 60 percent. 
3. If additional construction involving materials that produce particulates or any 

of the specified contaminants is conducted during flush-out, start flush-out 
over. 

4. If interior spaces must be occupied prior to completion of the flush-out, 
supply a minimum of 25 percent of the total air volume prior to occupancy, 
and: 
a. Begin ventilation at least three hours prior to daily occupancy. 
b. Continue ventilation during all occupied periods. 
c. Provide minimum outside air volume of 0.30 cfm per square foot 

(0.0015 cu m/s/sq m) or design minimum outside air rate, whichever 
is greater. 

E. Install new HVAC filtration media after completion of flush-out and before 
occupancy or further testing. 

3.3 AIR CONTAMINANT TESTING 

A. Contractor's Option: Either full continuous flush-out OR satisfactory air 
contaminant testing is required, not both. 

B. Perform air contaminant testing before occupancy. 

C. Do not start air contaminant testing until: 
1. All construction is complete, including interior finishes. 
2. HVAC systems have been tested, adjusted, and balanced for proper 

operation. 
3. New HVAC filtration media have been installed. 

D. Indoor Air Samples: Collect from spaces representative of occupied areas: 
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1. Collect samples while operable windows and exterior doors are closed, 
HVAC system is running normally as if occupied, with design minimum 
outdoor air, but with the building unoccupied. 

2. Collect samples from spaces in each contiguous floor area in each air 
handler zone, but not less than one sample per 25,000 square feet (2300 
square meters); take samples from areas having the least ventilation and 
those having the greatest presumed source strength. 

3. Collect samples from height from 36 inches (915 mm) to 72 inches (1830 
mm) above floor. 

4. Collect samples from same locations on 3 consecutive days during normal 
business hours; average the results of each set of 3 samples. 

5. Exception: Areas with normal very high outside air ventilation rates, such as 
laboratories, do not need to be tested. 

6. When retesting the same building areas, take samples from at least the 
same locations as in first test. 

E. Outdoor Air Samples: Collect samples at outside air intake of each air handler at 
the same time as indoor samples are taken. 

F. Analyze air samples and submit report. 

G. Air Contaminant Concentration Limits: 
1. Formaldehyde: Not more than 27 parts per billion. 
2. PM10 Particulates: Not more than 50 micrograms per cubic meter. 
3. Total Volatile Organic Compounds (TVOCs): Not more than 500 

micrograms per cubic meter. 
4. Chemicals Listed in CAL (CDPH SM) Table 4-1, except Formaldehyde: 

Allowable concentrations listed in Table 4-1. 
5. Carbon Monoxide: Not more than 9 parts per million and not more than 2 

parts per million higher than outdoor air. 

H. Air Contaminant Concentration Test Methods: 
1. Formaldehyde: ASTM D5197, EPA 625 Method TO-11A, or EPA 600 

Method IP-6. 
2. Particulates: EPA 600 Method IP-10. 
3. Total Volatile Organic Compounds (TVOC): EPA 625 Method TO-1, TO-15, 

or TO-17; or EPA 600 Method IP-1. 
4. Chemicals Listed in CAL (CDPH SM) Table 4-1, except Formaldehyde: 

ASTM D5197, or EPA 625 Method TO-1, TO-15, or TO-17. 
5. Carbon Monoxide: EPA 600 Method IP-3, plus measure outdoor air; 

measure in ppm; report both indoor and outdoor measurements. 

END OF SECTION 01 5721  
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SECTION 01 5813 – TEMPORARY PROJECT SIGNAGE 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, 
apply to this Section. 

1.2 SECTION INCLUDES 

A. Project identification sign. 

B. Project informational signs. 

C. See Section 01 0100 CITY OF SANTA ANA, graphic format in APPENDIX E. 

1.3 QUALITY ASSURANCE 

A. Design sign and structure to withstand 50 miles/hr (80 km/hr) wind velocity. 

B. Sign Painter: Experienced as a professional sign painter for minimum three 
years. 

C. Finishes, Painting: Adequate to withstand weathering, fading, and chipping 
for duration of construction. 

1.4 SUBMITTALS 

A. Shop Drawing: Project identification signage graphic layout provided by City 
in electronic media format.  Contractor shall provide Project informational 
signage graphic layout. 

PART 2 - PRODUCTS 

2.1 SIGN MATERIALS 

A. Structure and Framing: New, wood, structurally adequate. 

B. Sign Surfaces: Exterior grade plywood, minimum 3/4 inch (19 mm) thick, with 
adhered PVC or similar material 1/4-inch-thick overlay sheet, standard large 
sizes to minimize joints. 

C. Rough Hardware: Galvanized. 
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D. Paint and Primers: Exterior quality, two coats; sign background of white color. 

E. Lettering: Pre-cut vinyl self-adhesive products, colors as indicated on 
drawings.. 

F. Logo or Symbols: Pre-cut vinyl self-adhesive products, colors as indicated on 
drawings. Electronic file will be provided by Architect in AutoCAD. 

2.2 PROJECT IDENTIFICATION SIGN 

A. Provide one (1) printed sign of construction, design, and content as provided 
by City.  Location to be determined by Architect. 

B. Graphic Design, Colors, Style of Lettering: Designated by Architect.  City will 
provide final signage design in PDF format. 

2.3 PROJECT INFORMATIONAL SIGNS 

A. Provide at each field office, storage shed, and directional signs to direct traffic 
into and within site. Relocate as Work progress requires. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Install Project identification sign within 20 calendar days after Notice to 
Proceed. 

B. Erect at location of high public visibility adjacent to main entrance to site as 
approved by City. 

C. Erect supports and framing on secure foundation, rigidly braced and framed 
to resist wind loadings. 

D. Install sign surface plumb and level, with butt joints. Anchor securely. 

E. Paint exposed surfaces of sign, supports, and framing. 

3.2 MAINTENANCE 

A. Maintain signs and supports clean, repair deterioration and damage. 

3.3 REMOVAL 

A. Remove signs, framing, supports, and foundations at completion of Project 
and restore the area.  
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END OF SECTION 01 5813 
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SECTION 01 6000 – PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, 
apply to this Section. 

1.2 SECTION INCLUDES 

A. This Section describes basic requirements governing material and 
equipment including but not limited to: 
1. Products.  
2. Fabrication and installation.  
3. Manufacturers’ instructions.  
4. Product delivery, storage, handling, and protection.  

1.3 RELATED REQUIREMENTS 

A. Section 01 2513 – Product Substitution Procedures. 

B. Section 01 3300 – Submittal Procedures. 

C. Section 01 4216 – Definitions. 

1.4 DEFINITIONS 

A. Products:  Items purchased for incorporating into the Work, whether 
purchased for Project or taken from previously purchased stock.  The term 
"product" includes the terms "material," "equipment," "system," and terms of 
similar intent. 
1. Named Products:  Items identified by manufacturer's product name, 

including make or model number or other designation shown or listed 
in manufacturer's published product literature that is current as of date 
of the Contract Documents. 

2. New Products:  Items that have not previously been incorporated into 
another project or facility, except that products consisting of recycled-
content materials are allowed, unless explicitly stated otherwise.  
Products salvaged or recycled from other projects are not considered 
new products. 

3. Comparable Product:  Product that is demonstrated and approved 
through submittal process, or where indicated as a product 
substitution, to have the indicated qualities related to type, function, 
dimension, in-service performance, physical properties, appearance, 
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and other characteristics that equal or exceed those of specified 
product. 

B. Basis of Design:  Where specified these Specifications shall be interpreted 
to require the named Basis-of-Design product or acceptable comparable 
product where additional manufacturers are listed.   
1. The first listed manufacturer is to be considered the ‘Basis-of-Design’ 

whether stated or not.  Any additional manufacturers are to be 
considered substitutions, subject to the procedures and provisions of 
Section 01 2513 

2. If no other manufacturers are listed, the Specification shall be 
interpreted to mean ‘no known equal’. Substitutions will be handled 
and processed in accordance with Section 01 2513. 

1.5 SUBMITTALS 

A. Product List:  Submit a list, in tabular from, showing specified products and 
associated product being submitted.  Include generic names of products 
required and specification paragraph reference.  Include manufacturer's 
name and proprietary product names for each product. 
1. Coordinate product list with Contractor's Construction Schedule and 

the Submittals Schedule. 
2. Completed List:  Within 60 days after date of commencement of the 

Work, submit 3 copies of completed product list.  Include a written 
explanation for omissions of data and for variations from Contract 
requirements. 

3. Architect's Action:  Architect will respond in writing to Contractor within 
15 days of receipt of completed product list.  Architect's response will 
include a list of unacceptable product selections and a brief 
explanation of reasons for this action.  Architect's response, or lack of 
response, does not constitute a waiver of requirement to comply with 
the Contract Documents. 

B. Substitution Requests:  See Section 01 2513. 
1. Submit three copies of each request for consideration.  Identify 

product or fabrication or installation method to be replaced.  Include 
Specification Section number and title and Drawing numbers and titles. 

2. Architect's Action:  If necessary, Architect will request additional 
information or documentation for evaluation within one week of receipt 
of a comparable product request. Architect will notify 
Contractor through Construction Manager of approval or rejection of 
proposed comparable product request within 10 business days of 
receipt of request, or 5 business days of receipt of additional 
information or documentation, whichever is later. 
a. Form of Approval:  As specified in Division 1 Section "Submittal 

Procedures." 
b. Use product specified if Architect cannot make a decision on use 

of a comparable product request within time allocated. 
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C. Basis-of-Design Product Specification Submittal:  Comply with requirements 
in Division 1 Section "Submittal Procedures."  Show compliance with 
requirements. 

1.6 QUALITY ASSURANCE 

A. Compatibility of Options:  If Contractor is given option of selecting between 
two or more products for use on Project, product selected shall be 
compatible with products previously selected, even if previously selected 
products were also options. 
1. Each contractor is responsible for providing products and construction 

methods compatible with products and construction methods of other 
contractors. 

2. If a dispute arises between contractors over concurrently selectable 
but incompatible products, Architect will determine which products 
shall be used. 

1.7 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products using means and methods that will 
prevent damage, deterioration, and loss, including theft.  Comply with 
manufacturer's written instructions. 

B. Delivery and Handling: 
1. Schedule delivery to minimize long-term storage at Project site and to 

prevent overcrowding of construction spaces. 
2. Coordinate delivery with installation time to ensure minimum holding 

time for items that are flammable, hazardous, easily damaged, or 
sensitive to deterioration, theft, and other losses. 

3. Deliver products to Project site in an undamaged condition in 
manufacturer's original sealed container or other packaging system, 
complete with labels and instructions for handling, storing, unpacking, 
protecting, and installing. 

4. Inspect products on delivery to ensure compliance with the Contract 
Documents and to ensure that products are undamaged and properly 
protected. 

C. Storage: 
1. Store products to allow for inspection and measurement of quantity or 

counting of units. 
2. Store materials in a manner that will not endanger Project structure. 
3. Store products that are subject to damage by the elements, under 

cover in a weathertight enclosure above ground, with ventilation 
adequate to prevent condensation. 

4. Store cementitious products and materials on elevated platforms. 
5. Store foam plastic from exposure to sunlight, except to extent 

necessary for period of installation and concealment. 
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6. Comply with product manufacturer's written instructions for 
temperature, humidity, ventilation, and weather-protection 
requirements for storage. 

7. Protect stored products from damage and liquids from freezing. 
8. Provide a secure location and enclosure at Project site for storage of 

materials and equipment by Owner's construction forces.  Coordinate 
location with Owner. 

1.8 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run 
concurrent with, other warranties required by the Contract Documents.  
Manufacturer's disclaimers and limitations on product warranties do not 
relieve Contractor of obligations under requirements of the Contract 
Documents. 
1. Manufacturer's Warranty:  Preprinted written warranty published by 

individual manufacturer for a particular product and specifically 
endorsed by manufacturer to Owner. 

2. Special Warranty:  Written warranty required by or incorporated into 
the Contract Documents, either to extend time limit provided by 
manufacturer's warranty or to provide more rights for Owner. 

B. Special Warranties:  Prepare a written document that contains appropriate 
terms and identification, ready for execution.  Submit a draft for approval 
before final execution. 
1. Manufacturer's Standard Form:  Modified to include Project-specific 

information and properly executed. 
2. Specified Form:  When specified forms are included with the 

Specifications, prepare a written document using appropriate form 
properly executed. 

3. Refer to Divisions 2 through 26 Sections for specific content 
requirements and particular requirements for submitting special 
warranties. 

C. Submittal Time:  Comply with requirements in Division 1 Section "Closeout 
Procedures." 

PART 2 - PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements:  Provide products that comply with the 
Contract Documents, that are undamaged and, unless otherwise indicated, 
that are new at time of installation. 
1. Provide products complete with accessories, trim, finish, fasteners, 

and other items needed for a complete installation and indicated use 
and effect. 
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2. Standard Products:  If available, and unless custom products or 
nonstandard options are specified, provide standard products of types 
that have been produced and used successfully in similar situations on 
other projects. 

3. Owner reserves the right to limit selection to products with warranties 
not in conflict with requirements of the Contract Documents. 

4. Where products are accompanied by the term "as selected," Architect 
will make selection. 

5. Where products are accompanied by the term "match sample," sample 
to be matched is Architect's. 

6. Descriptive, performance, and reference standard requirements in the 
Specifications establish "salient characteristics" of products. 

7. Or Equal:  Where products are specified by name and accompanied 
by the term "or equal" or "or approved equal" or "or accepted 
equivalent," comply with provisions in Part 2 "Comparable Products" 
Article to obtain approval for use of an unnamed product. 

B. Comply with specifications and referenced standards as minimum 
requirements.  

C. Provide new materials, except as specifically allowed by the Contract 
Documents.  

D. Comply with industry standards except when more stringent tolerances are 
required.  Perform work by persons qualified to produce fabricate, and 
install materials of specified quality. 

E. Components required to be supplied in quantity within a specification 
section shall be the same and shall be interchangeable.  

F. Product Selection Procedures: 
1. Product:  Where Specifications name a single product and 

manufacturer, provide the named product that complies with 
requirements. 

2. Manufacturer/Source:  Where Specifications name a single 
manufacturer or source, provide a product by the named manufacturer 
or source that complies with requirements. 

3. Available Products:  Where Specifications include a list of names of 
both products and manufacturers, provide one of the products listed, 
or an unnamed product, that complies with requirements.  Comply with 
provisions in Part 2 "Comparable Products" Article for consideration of 
an unnamed product. 

4. Available Manufacturers:  Where Specifications include a list of 
manufacturers, provide a product by one of the manufacturers listed, 
or an unnamed manufacturer, that complies with requirements.  
Comply with provisions in Part 2 "Comparable Products" Article for 
consideration of an unnamed product. 
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5. Product Options:  Where Specifications indicate that sizes, profiles, 
and dimensional requirements on Drawings are based on a specific 
product or system, provide the specified product or system.  Comply 
with provisions in Part 2 "Product Substitutions" Article for 
consideration of an unnamed product or system. 

6. Basis-of-Design Product:  Where Specifications name a product and 
include a list of manufacturers, provide the specified product or a 
comparable product by one of the other named manufacturers.  
Drawings and Specifications indicate sizes, profiles, dimensions, and 
other characteristics that are based on the product named.  Comply 
with provisions in Part 2 "Comparable Products" Article for 
consideration of an unnamed product by the other named 
manufacturers. 

7. Visual Matching Specification:  Where Specifications require matching 
an established Sample, select a product that complies with 
requirements and matches Architect's sample.  Architect's decision will 
be final on whether a proposed product matches. 
a. If no product available within specified category matches and 

complies with other specified requirements, comply with 
provisions in Part 2 "Product Substitutions" Article for proposal of 
product. 

8. Visual Selection Specification:  Where Specifications include the 
phrase "as selected from manufacturer's colors, patterns, and 
textures" or a similar phrase, select a product that complies with other 
specified requirements. 
a. Standard Range:  Where Specifications include the phrase 

"standard range of colors, patterns, textures" or similar phrase, 
Architect will select color, pattern, density, or texture from 
manufacturer's product line that does not include premium items. 

b. Full Range:  Where Specifications include the phrase "full range 
of colors, patterns, textures" or similar phrase, Architect will 
select color, pattern, density, or texture from manufacturer's 
product line that includes both standard and premium items. 

2.2 COMPARABLE PRODUCTS 

A. Conditions:  Architect will consider Contractor's request for comparable 
product when the following conditions are satisfied.  If the following 
conditions are not satisfied, Architect will return requests without action, 
except to record noncompliance with these requirements: 
1. Evidence that the proposed product does not require extensive 

revisions to the Contract Documents that it is consistent with the 
Contract Documents and will produce the indicated results, and that it 
is compatible with other portions of the Work. 

2. Detailed comparison of significant qualities of proposed product with 
those named in the Specifications.  Significant qualities include 
attributes such as performance, weight, size, durability, visual effect, 
and specific features and requirements indicated. 
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3. Evidence that proposed product provides specified warranty. 
4. List of similar installations for completed projects with project names 

and addresses and names and addresses of architects and owners, if 
requested. 

5. Samples, if requested. 
6. Make requires for comparable products under provisions of Section 01 

2513. 

2.3 FABRICATION AND INSTALLATION 

A. Comply with industry standards except when more restrictive tolerances or 
requirements indicate more rigid standards or precise fabrication and 
installation. 

B. Perform work by persons qualified to fabricate and install materials and 
products of specified quality. 

C. Secure products in-place plumb, level and true to line, in correct relation 
with adjacent material and with positive anchorage devices designed and 
sized to withstand stresses, vibration and racking. 

2.4 MANUFACTURERS’ INSTRUCTIONS 

A. When work is specified to comply with manufacturers’ instructions, distribute 
copies to persons involved, and maintain one set in field office. 

PART 3 - EXECUTION – NOT USED 

END OF SECTION 01 6000
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SECTION 01 6116 – VOLATILE ORGANIC COMPOUND (VOC) CONTENT 
RESTRICTIONS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to 
this Section. 

1.2 RELATED SECTIONS 

A. Section 01 6000 - Product Requirements: Fundamental product requirements, 
product options, delivery, storage, and handling. 

1.3 DEFINITIONS 

A. Interior of Building: Anywhere inside the exterior weather barrier. 

1.4 REFERENCE STANDARDS 

A. CAL (CDPH SM) - Standard Method for the Testing and Evaluation of Volatile 
Organic Chemical Emissions From Indoor Sources Using Environmental 
Chambers; California Department of Public Health; v1.1, 2010. 

B. CRI (GLP) - Green Label Plus Testing Program - Certified Products; Carpet and 
Rug Institute; Current Edition. 

1.5 SUBMITTALS 

A. See Section 01 3000 - Administrative Requirements, for submittal procedures. 

B. Product Data: For each VOC-restricted product used in the Project, submit 
evidence of compliance. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. All Products: Comply with the most stringent of Federal, State, and local 
requirements, or these specifications. 
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PART 3 - EXECUTION 

3.1 FIELD QUALITY CONTROL 

A. City reserves the right to reject non-compliant products, whether installed or not, 
and require their removal and replacement with compliant products at no extra 
cost to City. 

B. All additional costs to restore indoor air quality due to installation of non-compliant 
products shall be borne by Contractor. 

END OF SECTION 01 6161 
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SECTION 01 7300 – EXECUTION REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, 
apply to this Section. 

1.2 SECTION INCLUDES 

A. Verification of property lines and bench mark. 

B. Verification of existing utility elevations. 

C. Layout of building and other site features. 

D. Field engineering. 

E. General installation of products. 

F. Coordination of Owner-installed products. 

G. Progress cleaning. 

H. Starting and adjusting. 

I. Protection of installed construction. 

J. Correction of the Work. 

1.3 RELATED SECTIONS 

A. Section 01 7700 – Closeout Procedures:  Final cleaning. 

1.4 SUBMITTALS 

A. Qualification Data:  For land surveyor and professional engineer. 

B. Certificates:  Submit certificate signed by land surveyor certifying that location 
and elevation of improvements comply with requirements. 

C. Landfill Receipts:  Submit copy of receipts issued by a landfill facility, licensed 
to accept hazardous materials, for hazardous waste disposal. 
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1.5 QUALITY ASSURANCE 

A. Land Surveyor Qualifications:  A professional land surveyor who is legally 
qualified to practice in jurisdiction where Project is located and who is 
experienced in providing land-surveying services of the kind indicated. 

B. Professional Engineer Qualifications:  A professional engineer who is legally 
qualified to practice in jurisdiction where Project is located and who is 
experienced in providing engineering services of the kind indicated.   

PART 2 - PRODUCTS – NOT USED 

PART 3 - EXECUTION 

3.1 GENERAL 

A. Furnish all materials, labor, transportation and equipment necessary to 
complete this portion of the Contract. 

B. Reset bench mark, if required. 

C. Verify the inverts or flow lines of all existing utility structures adjacent to the 
site or to be connected to, including but not limited to stubs, drainage 
channels, laterals, catch basins, junction boxes, manholes and gutters. 

3.2 FIELD ENGINEERING 

A. Identification:  Owner will identify existing benchmarks, control points, and 
property corners. 

B. Reference Points:  Locate existing permanent benchmarks, control points, 
and similar reference points before beginning the Work.  Preserve and protect 
permanent benchmarks and control points during construction operations. 
1. Do not change or relocate existing benchmarks or control points without 

prior written approval of Architect or Owner’s Representative.  Report 
lost or destroyed permanent benchmarks or control points promptly.  
Report the need to relocate permanent benchmarks or control points to 
Architect and Owner’s Representative before proceeding. 

2. Replace lost or destroyed permanent benchmarks and control points 
promptly.  Base replacements on the original survey control points. 

C. Benchmarks:  Establish and maintain a minimum of two permanent 
benchmarks on Project site, referenced to data established by survey control 
points.  Comply with authorities having jurisdiction for type and size of 
benchmark. 
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1. Record benchmark locations, with horizontal and vertical data, on 
Project Record Documents. 

2. Where the actual location or elevation of layout points cannot be 
marked, provide temporary reference points sufficient to locate the 
Work. 

3. Remove temporary reference points when no longer needed.  Restore 
marked construction to its original condition. 

3.3 INSTALLATION 

A. General:  Locate the Work and components of the Work accurately, in correct 
alignment and elevation, as indicated. 
1. Make vertical work plumb and make horizontal work level. 
2. Where space is limited, install components to maximize space available 

for maintenance and ease of removal for replacement. 
3. Conceal pipes, ducts, and wiring in finished areas, unless otherwise 

indicated. 
4. Maintain minimum headroom clearance of 8 feet (2.4 m) in spaces 

without a suspended ceiling. 

B. Comply with manufacturer's written instructions and recommendations for 
installing products in applications indicated. 

C. Install products at the time and under conditions that will ensure the best 
possible results.  Maintain conditions required for product performance until 
Substantial Completion. 

D. Conduct construction operations so no part of the Work is subjected to 
damaging operations or loading in excess of that expected during normal 
conditions of occupancy. 

E. Tools and Equipment:  Do not use tools or equipment that produce harmful 
noise levels. 

F. Templates:  Obtain and distribute to the parties involved templates for work 
specified to be factory prepared and field installed.  Check Shop Drawings of 
other work to confirm that adequate provisions are made for locating and 
installing products to comply with indicated requirements. 

G. Anchors and Fasteners:  Provide anchors and fasteners as required to anchor 
each component securely in place, accurately located and aligned with other 
portions of the Work. 
1. Mounting Heights:  Where mounting heights are not indicated, mount 

components at heights directed by Architect. 
2. Allow for building movement, including thermal expansion and 

contraction. 
3. Coordinate installation of anchorages.  Furnish setting drawings, 

templates, and directions for installing anchorages, including sleeves, 
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concrete inserts, anchor bolts, and items with integral anchors, that are 
to be embedded in concrete or masonry.  Deliver such items to Project 
site in time for installation. 

H. Joints:  Make joints of uniform width.  Where joint locations in exposed work 
are not indicated, arrange joints for the best visual effect.  Fit exposed 
connections together to form hairline joints. 

I. Hazardous Materials:  Use products, cleaners, and installation materials that 
are not considered hazardous. 

3.4 OWNER-INSTALLED PRODUCTS 

A. Site Access:  Provide access to Project site for Owner's construction forces. 

B. Coordination:  Coordinate construction and operations of the Work with work 
performed by Owner's construction forces. 
1. Construction Schedule:  Inform Owner of Contractor's preferred 

construction schedule for Owner's portion of the Work.  Adjust 
construction schedule based on a mutually agreeable timetable.  Notify 
Owner if changes to schedule are required due to differences in actual 
construction progress. 

2. Preinstallation Conferences:  Include Owner's construction forces at 
preinstallation conferences covering portions of the Work that are to 
receive Owner's work.  Attend preinstallation conferences conducted by 
Owner's construction forces if portions of the Work depend on Owner's 
construction. 

3.5 PROGRESS CLEANING 

A. General:  Clean Project site and work areas daily, including common areas.  
Coordinate progress cleaning for joint-use areas where more than one 
installer has worked.  Enforce requirements strictly.  Dispose of materials 
lawfully. 
1. Comply with requirements in NFPA 241 for removal of combustible 

waste materials and debris. 
2. Do not hold materials more than 7 days during normal weather or 3 days 

if the temperature is expected to rise above 80 deg F (27 deg C). 
3. Containerize hazardous and unsanitary waste materials separately from 

other waste.  Mark containers appropriately and dispose of legally, 
according to regulations. 

B. Site:  Maintain Project site free of waste materials and debris. 

C. Work Areas:  Clean areas where work is in progress to the level of cleanliness 
necessary for proper execution of the Work. 
1. Remove liquid spills promptly. 
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2. Where dust would impair proper execution of the Work, broom-clean or 
vacuum the entire work area, as appropriate. 

D. Installed Work:  Keep installed work clean.  Clean installed surfaces according 
to written instructions of manufacturer or fabricator of product installed, using 
only cleaning materials specifically recommended.  If specific cleaning 
materials are not recommended, use cleaning materials that are not 
hazardous to health or property and that will not damage exposed surfaces. 

E. Concealed Spaces:  Remove debris from concealed spaces before enclosing 
the space. 

F. Exposed Surfaces in Finished Areas:  Clean exposed surfaces and protect as 
necessary to ensure freedom from damage and deterioration at time of 
Substantial Completion. 

G. Waste Disposal:  Burying or burning waste materials on-site will not be 
permitted.  Washing waste materials down sewers or into waterways will not 
be permitted. 

H. During handling and installation, clean and protect construction in progress 
and adjoining materials already in place.  Apply protective covering where 
required to ensure protection from damage or deterioration at Substantial 
Completion. 

I. Clean and provide maintenance on completed construction as frequently as 
necessary through the remainder of the construction period.  Adjust and 
lubricate operable components to ensure operability without damaging 
effects. 

J. Limiting Exposures:  Supervise construction operations to assure that no part 
of the construction, completed or in progress, is subject to harmful, 
dangerous, damaging, or otherwise deleterious exposure during the 
construction period. 

3.6 STARTING AND ADJUSTING 

A. Start equipment and operating components to confirm proper operation.  
Remove malfunctioning units, replace with new units, and retest. 

B. Adjust operating components for proper operation without binding.  Adjust 
equipment for proper operation. 

C. Test each piece of equipment to verify proper operation.  Test and adjust 
controls and safeties.  Replace damaged and malfunctioning controls and 
equipment. 
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D. Manufacturer's Field Service:  If a factory-authorized service representative is 
required to inspect field-assembled components and equipment installation, 
comply with qualification requirements in Division 1 Section "Quality 
Requirements." 

3.7 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is 
without damage or deterioration at time of Substantial Completion. 

B. Comply with manufacturer's written instructions for temperature and relative 
humidity. 

3.8 CORRECTION OF THE WORK 

A. Repair or remove and replace defective construction.  Restore damaged 
substrates and finishes.  Comply with requirements in Division 1 Section 
"Cutting and Patching." 
1. Repairing includes replacing defective parts, refinishing damaged 

surfaces, touching up with matching materials, and properly adjusting 
operating equipment. 

B. Restore permanent facilities used during construction to their specified 
condition. 

C. Remove and replace damaged surfaces that are exposed to view if surfaces 
cannot be repaired without visible evidence of repair. 

D. Repair components that do not operate properly.  Remove and replace 
operating components that cannot be repaired. 

E. Remove and replace chipped, scratched, and broken glass or reflective 
surfaces. 

END OF SECTION 01 7300  
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SECTION 01 7329 - CUTTING AND PATCHING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, 
apply to this Section. 

1.2 SECTION INCLUDES 

A. Requirements and limitations for cutting and patching of Work. 

B. Contractor shall be responsible for cutting, fitting and patching required to 
complete the following work: 
1. Make its parts fit together properly. 
2. Uncover work to provide for installation of ill-timed work. 
3. Remove and replace defective work. 
4. Remove and replace work not conforming to Contract Documents. 
5. Remove samples of installed work as required for testing. 
6. Provide routine penetrations of non-structural surfaces for installation of 

piping and electrical conduit. In-fill and patch openings left by removal 
of piping, conduit, etc. 

C. Coordinate unanticipated cutting and demolition with the Architect prior to 
executing work. 

D. Provide special care to protect the areas of the building to be retained. Match 
surrounding materials and finishes. All new concrete shall match the texture, 
degree of smoothness and corner conditions of existing adjacent concrete. 

E. Contractor shall be responsible for patching of existing walls and ceilings to a 
reasonably smooth condition. This may require the removal and cutting of 
existing ceiling framing, hangers and brackets and patching of the remaining 
indents and holes. 
1. Contractor shall be responsible for cutting, fitting and patching required 

to complete Work. 
2. Coordinate unanticipated cutting and demolition with the Contracting 

Officer prior to execution of the work. 
3. Provide special care to protect the historic fabric of the buildings 

scheduled to be retained. Match surrounding materials and finishes. 
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1.3 RELATED SECTIONS 

A. Section 01 1100 - Summary of Work:  Work by Owner or by separate 
contractors. 

B. Section 01 2513 – Product Substitution Procedures. 

C. Section 01 3300 – Submittals Procedures. 

D. Individual Product Specification Sections: 
1. Cutting and patching incidental to work of the Section. 
2. Advance notification to other Sections of openings required in work of 

those Sections. 
3. Limitations on cutting structural and other types of members. 

1.4 SUBMITTALS 

A. Shop Drawings: Submit prior to cutting of any structurally or visually significant 
portion of the Work which is not specifically shown on the Drawings.  Obtain 
written permission for exact location and size of openings from the Architect. 
1. Before cutting into any portion of the structure, obtain written permission 

from the Architect for each hole to be cut or enlarged.  Submit shop 
drawings indicating exact location and size of detail of reinforcement of 
such openings. 

B. Submit written request in advance of cutting or alteration which affects: 
1. Structural integrity of any element of Project. 
2. Integrity of weather-exposed or moisture-resistant element. 
3. Efficiency, maintenance, or safety of any operational element. 
4. Visual qualities of sight exposed elements. 
5. Work of Owner or separate contractor. 

C. Include in request: 
1. Identification of Project. 
2. Location and description of affected work. 
3. Necessity for cutting or alteration. 
4. Description of proposed work, and products to be used. 
5. Alternatives to cutting and patching. 
6. Effect on work of Owner or separate contractor. 
7. Written permission of affected separate contractor. 
8. Date and time work will be executed. 

1.5 QUALITY ASSURANCE 

A. Standards: For seismic restraints of mechanical systems comply with 
SMACNA Manual unless more stringent requirements are indicated in 
Division 23. 
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1.6 WARRANTY 

A. Existing Warranties: Replace, patch, and repair material and surfaces cut or 
damaged by methods and with materials in such a manner as not to void any 
warranties required or existing. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Primary Products: Identical to those required for original installation. 
1. For exposed surfaces, use materials that virtually match existing 

adjacent surfaces to fullest extent possible if identical materials are 
unavailable or cannot be used.   

2. Use materials whose installed performance will equal or surpass that of 
existing materials. 

B. Product Substitution: For any proposed change in materials, submit request 
for substitution under provisions of Section 01 2513. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Inspect existing conditions prior to commencing Work, including elements 
subject to damage or movement during cutting and patching. 

B. After uncovering existing work, inspect conditions affecting performance of 
work. 

C. Report unsatisfactory or questionable conditions to Architect in writing; do not 
proceed with work until Architect has provided further instruction. 

D. Beginning of cutting or patching means acceptance of existing conditions. 

3.2 PREPARATION 

A. Provide temporary supports to ensure structural integrity of the Work.  Provide 
devices and methods to protect other portions of Project from damage. 

B. Provide protection from elements for areas which may be exposed by 
uncovering work. 

C. Maintain excavations free of water. 
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D. Avoid cutting existing pipes, conduit, or ductwork serving building but 
scheduled to be removed or relocated until provisions have been made to 
bypass them. 

E. Employ skilled workmen to perform cutting and patching.  Proceed with cutting 
and patching at earliest feasible time and complete. 
1. Cut existing construction to provide for installation of other components 

or performance of other construction activities and subsequent fitting 
and patching required to restore surfaces to original condition. 

3.3 PERFORMANCE 

A. Execute work by methods to avoid damage to other Work, and which will 
provide appropriate surfaces to receive patching and finishing. 

B. When warranty may be affected by alterations to original installation of 
weather exposed and moisture resistant elements, and sight-exposed 
surfaces, employ original installer to perform cutting and patching. 

C. Cut rigid materials using masonry saw or core drill. Pneumatic tools are not 
allowed without prior approval. 

D. Restore work with new products in accordance with requirements of Contract 
Documents. 

E. Fit work air tight to pipes, sleeves, ducts, conduit, and other penetrations 
through surfaces. 

F. At penetrations of fire rated walls, partitions, ceiling, or floor construction, 
completely seal voids with fire rated material in accordance with Section 
078400, to full thickness of the penetrated element. 

3.4 CUTTING AND PATCHING 

A. General:  Execute cutting, fitting, and patching including excavation and fill to 
complete work. 
1. Fit products together, to integrate with other work. 
2. Uncover work to install ill-timed work. 
3. Remove and replace defective or non-conforming work. 
4. Remove samples of installed work for testing when requested. 
5. Provide openings in the work for penetration of mechanical and electrical 

work. 

B. Cutting:  
1. Perform cutting, associated structural reinforcing, and patching in a 

manner to prevent damage to other Work, and to provide proper 
surfaces for the installation of new materials, equipment and repairs.  
Adjust and fit products to provide a neat installation. 
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2. Cut rigid materials using masonry saw or core drill.  Pneumatic tools are 
not allowed without prior written approval. 

C. Gypsum Board and Plaster:  At the Contractor's option, on existing walls and 
ceilings designated for cutting and patching work, the Contractor may use any 
of the following methods, or combination thereof, to match adjacent wall plane 
and finish, and as required to meet the required fire ratings: 
1. Patch gypsum board walls or ceilings with new gypsum board the same 

thickness as existing surface. 
2. Patch plaster walls or ceilings using plaster to match and align with the 

adjacent surface thickness. 
3. Remove entire gypsum board or plaster surface plane and replace with 

new gypsum board to the corner of the wall or ceiling plane. 

D. At partitions and ceilings indicated as "existing to remain", provide 
modification of finishes for new Work including, but not necessarily limited to, 
acoustical treatment, electrical, plumbing, etc.  See Drawings for extent of 
work.   
1. At Contractor's option, where modifications are required, finishes may 

be cut and patched, or removed and replaced on one or both sides. 

E. Patching:  
1. Patch surfaces to match adjacent surfaces.  Finish to nearest 

intersection.  For an assembly, refinish entire unit. 
2. Patch to achieve security; strength; weather protection, as applicable; 

efficiency, operational life, maintenance, and safety of operational 
elements; and to preserve continuity of existing fire ratings. 

3. Patch surfaces to successfully duplicate undisturbed adjacent profiles, 
materials, textures, finishes and colors.  Use materials which match 
existing construction.   

4. Where there is dispute as to whether duplication is successful or has 
been achieved to a reasonable degree, the Architect's decision will be 
final. 

5. Fit work to pipes, sleeves, ducts, conduit, and other penetrations through 
surfaces. 

6. At penetrations of fire-rated walls, partitions, ceilings, and floor 
construction completely seal voids with fire-rated material in accordance 
with Section 07 8400, and U.L. specifications to full thickness of the 
penetrated element. 

3.5 FINISHING 

A. Finish or refinish, as applicable, cut and patched surfaces to match adjacent 
finishes. Replace materials which are damaged or abused and cannot be 
neatly repaired as a result of cutting and patching operations.  
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B. Refinish entire surfaces as necessary to provide even finish to match adjacent 
finishes: 
1. For continuous surfaces, refinish to nearest intersection or natural 

break.   
2. For an assembly, refinish entire unit. 

C. Painting:  Paint over complete surface planes, unless otherwise indicated or 
directed.  Over patched wall and ceiling surfaces, paint to nearest cutoff line 
for entire surface, such as the intersection with adjacent wall or ceiling, beam, 
or to nearest opening frame, unless otherwise indicated or directed.  Painted 
surfaces shall not appear spotty or touched-up. 

END OF SECTION 01 7329  



City of Santa Ana Memorial Park Aquatics Center Renovation  
Bid Set – July 31, 2024 

 

 
CUTTING AND PATCHING 01 7329-7 

 

 

 

 

 

 

 

This Page Intentionally Left Blank 
 



City of Santa Ana Memorial Park Aquatics Center Renovation  
Bid Set – July 31, 2024 

 

 
CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 01 7419-1  

SECTION 01 7419 - CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and Division 01 Specification Sections, apply to 
this Section. 

1.2 SECTION INCLUDES 

A. Administrative and procedural requirements for the following: 
1. Salvaging non-hazardous demolition and construction waste. 
2. Recycling non-hazardous demolition and construction waste. 
3. Environmental protection. 
4. Disposing of non-hazardous demolition and construction waste. 

1.3 WASTE MANAGEMENT GOALS FOR THE PROJECT  

A. The Owner has established that this Project shall minimize the creation of 
construction and demolition waste on the job site. Contributing factors include 
over-packaging, ordering error, poor planning, improper storage, breakage, 
mishandling, and contamination. Recycle as many of the waste materials as 
economically feasible. Minimize waste sent to landfills. 

B. Diversion Goals: A minimum of 75% of total project waste shall be diverted 
from landfill. The following waste categories, at a minimum, shall be diverted 
from landfill through recycling or salvage:  
1. Clean dimensional wood, pallet wood 
2. Plywood, OSB, and particleboard 
3. Concrete 
4. Cardboard, paper, packaging 
5. Metals 
6. Gypsum drywall (unpainted) 
7. Paint 
8. Glass 
9. Plastics 
10. Carpet and pad 
11. Beverage containers 

C. Salvage may include donations of materials to charitable organizations. 
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1.4 PERFORMANCE GOALS 

A. Use sustainable or renewable materials. 
1. Select Forest Stewardship Council (FSC) certified wood products for 

framing, flooring, finishes, furnishings and temporary construction 
applications such as bracing, concrete formwork and pedestrian 
barriers. 

2. Select rapidly renewable materials that sustainably replenish 
themselves in a less than 10-year cycle (e.g. linoleum: cork and linseed). 

3. Select materials that minimize damage to natural habitats. 

B. Use resources efficiently. 
1. Reuse existing building materials from demolished buildings where 

possible. 
2. Select materials that use resources efficiently. 
3. Use construction practices that achieve the most efficient use of 

resources and materials. 
4. Recycle minimum 75% (by weight) of construction, demolition and land-

clearing debris. 
5. Select recycled content materials (target is 20% of building materials 

that contain in aggregate a minimum average the post-consumer 
recycled content and 50% post industrial recycled content). 

6. Select materials that can be recycled at the end of their useful life (e.g. 
metal products, carpet). 

C. Use durable materials. 
1. Select materials with the longest usable life. 
2. Select materials with the least burdensome maintenance requirements. 

1.5 SUBMITTALS 

A. Waste Management Plan: Within 1 week of contract award, the Contractor 
shall submit to the Owner a Waste Management Plan. The Plan shall contain 
the following: 
1. Designation of the party who will implement the plan 
2. Analysis of the estimated job-site waste to be generated, including types 

and quantities 
3. Proposed Alternatives to Landfilling: a list of each material planned to 

be salvaged or recycled during the course of the Project and the 
proposed destination of each material 

B. Progress Reports: Submit bi-monthly, a Waste Management Progress 
Report. The report shall contain the following information:  
1. Project title, name of company completing report, and dates of period 

covered by the report 
2. Amount (in tons or cubic yards) of material landfilled from the Project 

and identity of the landfill 
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3. For each material recycled or salvaged from the Project, provide the 
following: 
a. Amount (in tons or cubic yards) 
b. Date(s) removed from the job site 
c. Receiving party 
d. Cost: Bin rental, hauling, and facility fees 
e. What was done with the material 

4. Include legible copies of on-site logs, manifests, weight tickets, and 
receipts. Manifests shall be from recycling and/or disposal site operators 
who can legally accept the materials for the purpose of reuse, recycling, 
or disposal. 

C. Project Completion Report: 
1. Submit a letter at project close out tabulating the total waste material, 

quantities diverted and the means by which diverted, and declaring that 
the waste management goal has been met.  Calculations may be done 
by weight or volume, but must be consistent throughout. 

1.6 PROJECT MEETINGS 

A. Waste management plans and implementation shall be discussed at the 
following meetings: 
1. Pre-bid meeting 
2. Pre-construction meeting 
3. Regular job-site meetings 

1.7 QUALIFIED CONSTRUCTION WASTE RECYCLING SERVICES 

A. Construction waste shall be delivered to appropriate, qualified recycling 
services 

PART 2 - PRODUCTS – NOT USED 

PART 3 - EXECUTION 

3.1 WASTE MANAGEMENT PLAN IMPLEMENTATION 

A. Coordinate waste materials handling and separation for all trades, and 
document results of the Waste Management Plan. 

B. Provide separation, handling, transportation, recycling, salvage, and 
landfilling for all demolition and waste materials. 

C. Designate a specific area for separation of material for salvage and recycling. 
Recycling and waste bin areas are to be kept neat and clean and clearly 
marked in order to avoid contamination or mixing materials. 
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D. Maintain an on-site log, which includes for each load of materials removed 
from site: type of material, load volume and/or weight, recycling/hauling 
service, date accepted by recycling service or landfill, and facility fee.  

E. Do not handle, separate, store, salvage, or recycle hazardous materials with 
other materials. Follow material-specific instructions any hazardous materials. 
Contact Project Manager if no instructions are evident. 

F. Training:  Train workers, subcontractors, and suppliers on proper waste 
management procedures, as appropriate for the Work occurring at Project 
site. 
1. Distribute waste management plan to everyone concerned within three 

days of submittal return. 
2. Distribute waste management plan to entities when they first begin work 

on-site.  Review plan procedures and locations established for salvage, 
recycling, and disposal. 

G. Site Access and Temporary Controls:  Conduct waste management 
operations to ensure minimum interference with roads, streets, walks, 
walkways, and other adjacent occupied and used facilities. 
1. Designate and label specific areas on Project site necessary for 

separating materials that are to be salvaged, recycled, reused, donated, 
and sold. 

3.2 ENVIRONMENTAL PROTECTION  

A. Environmental Protection:  Provide protection, operate temporary facilities, 
and conduct construction in ways and by methods that comply with 
environmental regulations and that minimize possible air, waterway, and 
subsoil contamination or pollution or other undesirable effects.  Avoid using 
tools and equipment that produce harmful noise.  Restrict use of noisemaking 
tools and equipment to hours that will minimize complaints from persons or 
firms near Project site. 

B. Stormwater Control:  Provide earthen embankments and similar barriers in 
and around excavations and subgrade construction, sufficient to prevent 
flooding by runoff of stormwater from heavy rains. 

C. Dewatering Facilities and Drains:  Comply with requirements in applicable 
Division 2 Sections for temporary drainage and dewatering facilities and 
operations not directly associated with construction activities included in 
individual Sections.  Where feasible, use same facilities.  Maintain Project site, 
excavations, and construction free of water. 
1. Dispose of rainwater in a lawful manner that will not result in flooding 

Project or adjoining property nor endanger permanent Work or 
temporary facilities. 
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2. Before connection and operation of permanent drainage piping system, 
provide temporary drainage where roofing or similar waterproof deck 
construction is completed. 

D. Tree and Plant Protection, General:  Install temporary fencing located as 
indicated or outside the drip line of trees to protect vegetation from 
construction damage.  Protect tree root systems from damage, flooding, and 
erosion. 

E. Protect landscape work adjacent to or within work areas as follows: 
1. Provide barriers to protect tree trunks. 
2. Bind spreading shrubs. 
3. Use coverings that allow plants to breathe and remove coverings at the 

end of each day.  Do not cover plant material with a waterproof 
membrane for more than 8 hours at a time. 

4. Set scaffolding and ladder legs away from plants. 

3.3 DISPOSAL OF WASTE 

A. General:  Except for items or materials to be salvaged, recycled, or otherwise 
reused, remove waste materials from Project site and legally dispose of them 
in a landfill or incinerator acceptable to authorities having jurisdiction. 
1. Except as otherwise specified, do not allow waste materials that are to 

be disposed of accumulate on-site. 
2. Remove and transport debris in a manner that will prevent spillage on 

adjacent surfaces and areas. 

B. Waste Disposal Facilities:  Provide waste-collection containers in sizes 
adequate to handle waste from construction operations.  Containerize and 
clearly label hazardous, dangerous, or unsanitary waste materials separately 
from other waste.   
1. If required by authorities having jurisdiction, provide separate 

containers, clearly labeled, for each type of waste material to be 
deposited. 

C. Collection and Disposal of Waste:  Collect waste daily.  Comply with NFPA 
241 for removal of combustible waste.  Enforce requirements strictly.  Handle 
hazardous, dangerous, or unsanitary waste materials separately from other 
waste by containerizing properly.  Dispose in a lawful manner. 

D. Burning:  Do not burn waste materials. 

E. Disposal:  Transport waste materials off Owner's property and legally dispose 
of them. 

END OF SECTION 01 7419 
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SECTION 01 7420 – STORMWATER POLLUTION CONTROL  

PART 1 -  GENERAL 

1.1 PERFORMANCE 

A. Minimum Water Quality Protection Requirements 

1. The Contractor is required to meet the following minimum standards of 
good housekeeping.  

 
a. Eroded sediments and other pollutants must be retained on site and 

may not be transported from the site via sheetflow, swales, area 
drains, natural drainage, or wind. 

b. Stockpiles of earth and other construction-related materials must be 
protected from being transported from the site by wind or water.  

c. Fuels, oils, solvents, and other toxic materials must be stored in 
accordance with their listing and are not to contaminate the soil nor 
the surface waters. All approved toxic storage containers are to be 
protected from the weather. Spills must be cleaned up immediately 
and disposed of in a proper manner. Spills may not be washed into 
the drainage system.  

d. Excess or waste concrete may not be washed into the public way or 
any drainage systems. Provisions shall be made to retain concrete 
wastes on-site until they can be appropriately disposed of or 
recycled.  

e. Trash and construction-related solid wastes must be deposited into a 
covered receptacle to prevent contamination of rainwater and 
dispersal by wind.  

f. Sediments and other materials may not be tracked from the site by 
vehicle traffic. The construction entrance roadways must be 
stabilized so as to inhibit sediments from being deposited into the 
public ways. Accidental dispositions must be swept up immediately 
and ay not be washed down by rain or by any other means.  

B. Wet Weather Erosion Control Plan (WWECP) 

1. The Contractor shall prepare a Wet Weather Erosion Control Plan 
(WWECP) and implement Best Management Practices (BMPs) necessary. 

C. Stormwater Pollution Prevention Plan 
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1. The Contractor shall prepare applicable sections and comply with The 
Stormwater Pollution Prevention Plan (SWPPP). The Contractor shall 
complete and submit the Notice of Intent to construct under the California 
Construction General Permit (NPDES).  The Contractor shall implement 
Best Management Practices (BMPs) necessary to control stormwater 
pollution from sediments, erosion, and construction materials leaving the 
construction site. 

2. The BMPs contained in the Development Best Management Practices 
Handbook – Part A, Construction Activities cover the following categories 
of construction activities: 
a. Site preparation/earth removal 
b. Underground structures 
c. Aboveground structures 
d. Roadways, walkways, and parking lots 
e. Planting and landscaping  

3. The SWPPP document shall include the following information: 
a. The name, location, period of construction, and a brief description of 

the Project. 
b. Contact information for the Contractor, including name, address, and 

telephone number. 
c. Name, location, and description of any environmentally sensitive 

areas located on or the adjoining the Project. 
d. A list of major construction materials, waste and activities.  
e. A list of BMPs to be used to control pollutant discharges from major 

construction materials, wastes, and activities.  
f. A site plan (a construction plan may be used) indicating the location 

of BMPs where appropriate.  
g. A developer’s certification statement that all required and selected 

BMPs will be effectively implemented.   

4. Whenever the Contractor is required to get any type of permit from the 
Department of Building and Safety (DBAS), the Contractor shall submit 
the SWPPP document to the DBAS for review and approval before 
obtaining the permit.  If the Contractor does not need any type of permit 
from the DBAS, the Contractor shall submit the SWPPP document to the 
Project Manager for review and approval.  At least one copy of the 
approved SWPPP shall be kept at the construction site and accessible to 
City inspectors. 

END OF SECTION 01 7420 
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SECTION 01 7700 – CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, 
apply to this Section. 

1.2 SECTION INCLUDES 

A. Procedures for substantial and final completion. 

B. Inspection and final acceptance. 

C. Record document submittals. 

D. Final cleaning. 

1.3 SUBSTANTIAL COMPLETION 

A. The Contractor shall send a letter stating the project is Substantially Complete 
with a list of items that are incomplete.   

B. In the Application for Payment that coincides with the date Substantial 
Completion is claimed, show 100 percent completion for the portion of the 
Work claimed substantially complete. 

C. Submit specific warranties, workmanship bonds, maintenance agreements, 
final certifications and similar documents. 

D. Submit record drawings, maintenance manuals, property survey, and similar 
record information. 

E. Complete start-up testing of systems, and instruction of the Owner's 
personnel.  Remove temporary facilities from the site, along with construction 
tools, mock-ups, and similar elements. 

F. Complete final clean up.  Touch-up, repair, and restore marred exposed 
finishes. 

1.4 INSPECTION PROCEDURES 

A. On receipt of a request for inspection, the Architect will proceed or advise the 
Contractor of unfilled requirements.  The Architect will prepare the Certificate 
of Substantial Completion following inspection, or advise the Contractor of 
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construction that must be completed or corrected before the certificate will be 
issued. 

B. The Architect will repeat inspection when requested and assured that the 
Work has been substantially completed. 

C. Results of the completed inspection will form the basis of requirements for 
final acceptance. 

1.5 FINAL ACCEPTANCE 

A. Owner will notify Architect 30 days prior to anticipated substantial completion 
to schedule inspection. 

B. Before requesting inspection for certification of final acceptance and final 
payment, complete the following: 
1. Submit final payment request with releases. 
2. Submit a final statement, accounting for changes to the Contract Sum. 
3. Submit a copy of the final inspection list stating that each item has been 

completed or otherwise resolved for acceptance. 
4. Submit final meter readings for utilities, a record of stored fuel, and 

similar data as of Substantial Completion. 
5. Submit consent of surety to final payment. 
6. Submit evidence of continuing insurance coverage complying with 

insurance requirements. 

1.6 REINSPECTION PROCEDURE 

A. The Architect will reinspect the Work upon receipt of notice that the Work has 
been completed, except items whose completion has been delayed because 
of circumstances acceptable to the Owner. 

B. Upon completion of reinspection, the Architect will prepare a certificate of final 
acceptance, or advise the Contractor of work that is incomplete or of 
obligations that have not been fulfilled but are required for final acceptance. 

C. If necessary, reinspection will be repeated until obligations have been fulfilled 
& work has been completed. 

1.7 RECORD DOCUMENT SUBMITTALS 

A. Do not use Record Documents for construction purposes; protect from loss in 
a secure location; provide access to Record Documents for the Architect's 
reference. 

B. Record Drawings:  Maintain a clean, undamaged set of blue or black line 
white-prints of Contract Drawings and Shop Drawings.  Mark-up these 
drawings to show the actual installation.  Mark whichever drawing is most 
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capable of showing conditions accurately.  Give particular attention to 
concealed elements that would be difficult to measure and record at a later 
date. 
1. Document all Construction Change Directive numbers, alternate 

numbers, Change Order numbers, and similar identification, where 
applicable. 

C. Organize record drawing sheets into manageable sets, bind with durable 
paper cover sheets, and print suitable titles, dates and other identification on 
the cover. 

D. Record Specifications:  Maintain one copy of the Project Manual, including 
agenda.  Mark to show variations in actual Work performed in comparison 
with the Specifications and modifications. Give particular attention to 
substitutions, selection of options and similar information on elements that are 
concealed or cannot be readily discerned later by direct observation.  Note 
related record drawing information and Product Data. 
1. Mark copy with the proprietary name and model number of products, 

materials, and equipment furnished, including substitutions and product 
options selected.  

2. Record the name of manufacturer, supplier, Installer, and other 
information necessary to provide a record of selections made.  

3. Document related Change Orders and Record Drawings where 
applicable. 

E. Upon completion of the Work, submit record Specifications to the Architect for 
the Owner's records. 

F. Delete Architect/Engineer title block and seal from all documents. 
1. Identify and date each Record Drawing; include the designation 

"PROJECT RECORD DRAWING" in a prominent location. 

G. Submit documents to Architect with claim for final Application for Payment.  
Documents will be forwarded to Owner for approval. 

1.8 FINAL CLEANING 

A. Employ experienced workers for final cleaning.  Clean each surface to the 
condition expected in a commercial building cleaning and maintenance 
program. 

B. Perform cleaning prior to requesting inspection for certification of Substantial 
Completion. 

C. Remove labels that are not permanent labels. 

D. Clean transparent materials.  Remove glazing compound.  Replace chipped 
or broken glass. 
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E. Clean exposed hard-surfaced finishes to a dust-free condition, free of stains, 
films and similar foreign substances.  Restore reflective surfaces to their 
original reflective condition.  Leave concrete floors broom clean.  Vacuum 
carpeted surfaces. 

F. Wipe surfaces of mechanical and electrical equipment.  Remove excess 
lubrication.  Clean plumbing fixtures to a sanitary condition.  Clean light 
fixtures and lamps. 

G. Clean the site of rubbish, litter and other foreign substances. Sweep paved 
areas; remove stains, spills and other foreign deposits.  Rake grounds that 
are neither paved nor planted, to a smooth even-textured surface. 

H. Removal of Protection:  Remove temporary protection and facilities. 

I. Comply with regulations of authorities having jurisdiction and safety standards 
for cleaning.  Remove waste materials from the site and dispose of in a lawful 
manner. 

J. Adjust operating Products and equipment to ensure smooth and unhindered 
operation. 

PART 2 - PRODUCTS – NOT USED 

PART 3 - EXECUTION – NOT USED 

END OF SECTION 01 7700  
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SECTION 01 7823 - OPERATION AND MAINTENANCE DATA  
 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes administrative and procedural requirements for preparing 
operation and maintenance manuals, including the following: 
1. Emergency manuals. 
2. Operation manuals for systems, subsystems, and equipment. 
3. Maintenance manuals for the care and maintenance of products, 

materials, and finishes systems and equipment. 

1.2 SUBMITTALS 

A. Manual:  Submit one copy of each manual in final form at least thirty (30) 
calendar days before Substantial Completion inspection.  Architect will return 
copy with comments within twenty-one (21) calendar days. 
1. Correct or modify each manual to comply with Architect's comments.  

Submit two (2) copies of each corrected manual within fifteen (15) 
calendar days of receipt of Architect's comments. 

PART 2 - PRODUCTS 

2.1 MANUALS, GENERAL 

A. Organization:  Unless otherwise indicated, organize each manual into a 
separate section for each system and subsystem, and a separate section for 
each piece of equipment not part of a system.  Each manual shall contain a title 
page, table of contents, and manual contents. 

B. Title Page:  Enclose title page in transparent plastic sleeve.  Include the 
following information: 
1. Subject matter included in manual. 
2. Name and address of Project. 
3. Name and address of Owner. 
4. Date of submittal. 
5. Name, address, and telephone number of Contractor. 
6. Name and address of Architect. 
7. Cross-reference to related systems in other operation and maintenance 

manuals. 

C. Table of Contents:  List each product included in manual, identified by product 
name, indexed to the content of the volume, and cross-referenced to 
Specification Section number in Project Manual. 
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D. Manual Contents:  Organize into sets of manageable size.  Arrange contents 
alphabetically by system, subsystem, and equipment.  If possible, assemble 
instructions for subsystems, equipment, and components of one system into a 
single binder. 
1. Binders:  Heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, in 

thickness necessary to accommodate contents, sized to hold 8-1/2-by-11-
inch (215-by-280-mm) paper; with clear plastic sleeve on spine to hold 
label describing contents and with pockets inside covers to hold folded 
oversize sheets. 
a. Identify each binder on front and spine, with printed title 

"OPERATION AND MAINTENANCE MANUAL," Project title or 
name, and subject matter of contents.  Indicate volume number for 
multiple-volume sets. 

2. Dividers:  Heavy-paper dividers with plastic-covered tabs for each section.  
Mark each tab to indicate contents.  Include typed list of products and 
major components of equipment included in the section on each divider, 
cross-referenced to Specification Section number and title of Project 
Manual. 

3. Protective Plastic Sleeves:  Transparent plastic sleeves designed to 
enclose diagnostic software CDs for computerized electronic equipment. 

4. Drawings:  Attach reinforced, punched binder tabs on drawings and bind 
with text. 
a. If oversize drawings are necessary, fold drawings to same size as 

text pages and use as foldouts. 
b. If drawings are too large to be used as foldouts, fold and place 

drawings in labeled envelopes and bind envelopes in rear of manual.  
At appropriate locations in manual, insert typewritten pages 
indicating drawing titles, descriptions of contents, and drawing 
locations. 

c. Provide Computer Aided Drafting (CAD)/DWG formatted files for 
Owner record and deliver (2) USB thumb drives with soft copies of all 
documentation. 

5. Provide PDF files for all hard copies of documents provided, organized in 
an orderly fashion. Deliver (2) USB thumb drives with soft copies of all 
documentation. 

6.  

2.2 EMERGENCY MANUALS 

A. Content:  Organize manual into a separate section for type of emergency, 
emergency instructions, and emergency procedures. 

B. Type of Emergency:  Where applicable for each type of emergency indicated 
below, include instructions and procedures for each system, subsystem, piece 
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of equipment, and component for fire, gas leak, water leak, power failure, water 
outage, equipment failure, and chemical release or spill. 

C. Emergency Instructions:  Describe and explain warnings, trouble indications, 
error messages, and similar codes and signals.  Include responsibilities of 
Owner's operating personnel for notification of Installer, supplier, and 
manufacturer to maintain warranties. 

D. Emergency Procedures:  Include instructions on stopping, shutdown 
instructions for each type of emergency, operating instructions for conditions 
outside normal operating limits, and required sequences for electric or 
electronic systems. 
1. Provide (2) copies of emergency operation instructions for various 

systems. Operation instructions shall be laminated. Coordinate with 
Owner on placement of emergency operation instructions for each system 

2.3 OPERATION MANUALS 

A. Content:  In addition to requirements in this Section, include operation data 
required in individual Specification Sections and equipment descriptions, 
operating standards, operating procedures, operating logs, wiring and control 
diagrams, and license requirements. 

B. Descriptions:  Include the following: 
1. Product name and model number. 
2. Manufacturer's name. 
3. Equipment identification with serial number of each component. 
4. Equipment function. 
5. Operating characteristics. 
6. Limiting conditions. 
7. Performance curves. 
8. Engineering data and tests. 
9. Complete nomenclature and number of replacement parts. 

C. Operating Procedures:  Include start-up, break-in, and control procedures; 
stopping and normal shutdown instructions; routine, normal, seasonal, and 
weekend operating instructions; and required sequences for electric or 
electronic systems. 

D. Systems and Equipment Controls:  Describe the sequence of operation, and 
diagram controls as installed. 

E. Piped Systems:  Diagram piping as installed, and identify color-coding where 
required for identification. 
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2.4 PRODUCT MAINTENANCE MANUAL 

A. Content:  Organize manual into a separate section for each product, material, 
and finish.  Include source information, product information, maintenance 
procedures, repair materials and sources, and warranties and bonds, as 
described below. 

B. Source Information:  List each product included in manual identified by product 
name and arranged to match manual's table of contents.  For each product, list 
name, address, and telephone number of Installer or supplier and maintenance 
service agent, and cross-reference Specification Section number and title in 
Project Manual. 

C.  

D. Product Information:  Include the following, as applicable: 
1. Product name and model number. 
2. Manufacturer's name. 
3. Color, pattern, and texture. 
4. Material and chemical composition. 
5. Reordering information for specially manufactured products. 

E. Maintenance Procedures:  Include manufacturer's written recommendations 
and inspection procedures, types of cleaning agents, methods of cleaning, 
schedule for cleaning and maintenance, and repair instructions. 

F. Repair Materials and Sources:  Include lists of materials and local sources of 
materials and related services. 

G. Warranties and Bonds:  Include copies of warranties and bonds and lists of 
circumstances and conditions that would affect validity of warranties or bonds. 

2.5 SYSTEMS AND EQUIPMENT MAINTENANCE MANUAL 

A. Content:  For each system, subsystem, and piece of equipment not part of a 
system, include source information, manufacturers' maintenance 
documentation, maintenance procedures, maintenance and service schedules, 
spare parts list and source information, maintenance service contracts, and 
warranty and bond information, as described below. 

B. Source Information:  List each system, subsystem, and piece of equipment 
included in manual identified by product name and arranged to match manual's 
table of contents.  For each product, list name, address, and telephone number 
of Installer or supplier and maintenance service agent, and cross-reference 
Specification Section number and title in Project Manual. 
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C. Manufacturers' Maintenance Documentation:  Manufacturers' maintenance 
documentation including maintenance instructions, drawings and diagrams for 
maintenance, nomenclature of parts and components, and recommended spare 
parts for each component part or piece of equipment: 

D. Maintenance Procedures:  Include test and inspection instructions, 
troubleshooting guide, disassembly instructions, and adjusting instructions, and 
demonstration and training videotape if available, that detail essential 
maintenance procedures: 

E. Maintenance and Service Schedules:  Include service and lubrication 
requirements, list of required lubricants for equipment, and separate schedules 
for preventive and routine maintenance and service with standard time 
allotment. 

F. Spare Parts List and Source Information: include lists of replacement, repair 
parts, with parts identified and cross-referenced to manufacturers’ maintenance 
documentation, and local sources of maintenance materials and related 
services. 

G. Maintenance Service Contracts:  Include copies of maintenance agreements 
with name and telephone number of service agent. 

H. Warranties and Bonds:  Include copies of warranties and bonds and lists of 
circumstances and conditions that would affect validity of warranties or bonds. 

PART 3 - EXECUTION 

3.1 MANUAL PREPARATION 

A. Emergency Manual:  Assemble a complete set of emergency information 
indicating procedures for use by emergency personnel and by Owner's 
operating personnel for types of emergencies indicated. 

B. Product Maintenance Manual:  Assemble a complete set of maintenance data 
indicating care and maintenance of each product, material, and finish 
incorporated into the Work. 

C. Operation and Maintenance Manuals:  Assemble a complete set of operation 
and maintenance data indicating operation and maintenance of each system, 
subsystem, and piece of equipment not part of a system. 

D. Manufacturers' Data:  Where manuals contain manufacturers' standard printed 
data, include only sheets pertinent to product or component installed.  Mark 
each sheet to identify each product or component incorporated into the Work.  If 
data include more than one item in a tabular format, identify each item using 
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appropriate references from the Contract Documents.  Identify data applicable 
to the Work and delete references to information not applicable. 

E. Drawings:  Prepare drawings supplementing manufacturers' printed data to 
illustrate the relationship of component parts of equipment and systems and to 
illustrate control sequence and flow diagrams.  Coordinate these drawings with 
information contained in Record Drawings to ensure correct illustration of 
completed installation. 
1. Do not use original Project Record Documents as part of operation and 

maintenance manuals. 

F. Comply with Section 01 7700 "Closeout Procedures" for schedule for submitting 
operation and maintenance documentation. 

 

END OF SECTION 
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SECTION 01 7836 - WARRANTIES 

 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes administrative and procedural requirements for 
preparing warranties of products and installation. 

B. All Contract Documents should be reviewed for applicable provisions 
related to the provisions in this document, including without limitation: 
1. General Conditions, including, without limitation, Warranty/Guarantee 
Information; 
2. Applicable sections of Division 01. 

C. Warranties specified in other Sections shall be in addition to, and run 
concurrent with, other warranties required by the Contract Documents.  
Manufacturer's disclaimers and limitations on product warranties do not 
relieve Contractor of obligations under requirements of the Contract 
Documents. 
 
1. Manufacturer's Warranty:  Preprinted written warranty published by 

individual manufacturer for a particular product and specifically 
endorsed by manufacturer to Owner. 

2. Special Warranty:  Written warranty required by or incorporated into 
the Contract Documents, either to extend time limit provided by 
manufacturer's warranty or to provide more rights for Owner. 

D. Special Warranties:  Prepare a written document that contains 
appropriate terms and identification, ready for execution.  Submit a draft 
for approval before final execution. 
 
1. Manufacturer's Standard Form:  Modified to include Project-specific 

information and properly executed. 
2. Specified Form:  When specified forms are included with the 

Specifications, prepare a written document using appropriate form 
properly executed. 

1.2 SUBMITTALS 
 

A. Binders:  Contractor shall use commercial quality, 8-1/2 by 11 inch, three-
side rings, with durable plastic covers; two inch maximum ring size. 

 
B. Cover:  Contractor shall identify each binder with typed or printed title 

"WARRANTIES” and shall list title of Project. 
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C. Table of Contents:  Contractor shall provide title of Project; name, ad-

dress, and telephone number of Contractor and equipment supplier, and 
name of responsible principal.  Contractor shall identify each item with the 
number and title of the specific Specification, document, provision, or sec-
tion in which the name of the product or work item is specified. 

 
D. Contractor shall separate each warranty with index tab sheets keyed to 

the Table of Contents listing, providing full information and using separate 
typed sheets as necessary.  Contractor shall list each applicable and/or 
responsible Subcontractor(s), supplier(s), and/or manufacturer(s), with 
name, address, and telephone number of each responsible principal(s).  

 
1.3 PREPARATION  
 

A.       Contractor shall obtain warranties, executed in duplicate by each applica-
ble and/or responsible subcontractor(s), supplier(s), and manufacturer(s).  
Except for items put into use with City's permission, Contractor shall leave 
date of beginning of time of warranty until the date of completion is deter-
mined. 

 
B.       Contractor shall verify that documents are in proper form, contain full in-

formation, and are notarized, when required. 
 
C.        Contractor shall co-execute submittals when required. 
 
D.       Contractor shall retain warranties until time specified for submittal. 

E.       Manufacturers' Data:  Where manuals contain manufacturers' standard 
printed data, include only sheets pertinent to product or component 
installed.  Mark each sheet to identify each product or component 
incorporated into the Work.  If data include more than one item in a tabular 
format, identify each item using appropriate references from the Contract 
Documents.  Identify data applicable to the Work and delete references to 
information not applicable. 

F.       Comply with Division 01 Section 01 7700 "Closeout Procedures" for 
schedule for submitting operation and maintenance documentation. 

 

END OF SECTION 
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SECTION 01 7839 - PROJECT RECORD DOCUMENTS 
 

PART 1 -  GENERAL 

1.1 SUMMARY 

A. This Section includes administrative and procedural requirements for Project 
Record Documents, including the following: 
1. Record Drawings. 
2. Record Specifications. 

1.2 CLOSEOUT SUBMITTALS 

A. Record Drawings:  Comply with the following: 
1. Number of Copies:  Submit one (1) copy of Record Drawings as follows: 

a. Initial Submittal:   
1) Submit one (1) set(s) of marked-up Record Prints.   
2) Architect will indicate whether general scope of changes, 

additional information recorded, and quality of drafting are 
acceptable.   

b. Final Submittal:   
1) Record CAD Drawing Files and Plots:  

a) Submit one (1) paper-copy set(s) of marked-up record 
prints. 

b) Submit record digital data files and three (3) set(s) or 
record digital data file plots. 

c) Plot each drawing file, whether or not changed and 
additional information were recorded. One (1) set. 

B. Record Specifications:  Submit annotated PDF electronic files (scanned, 
searchable copy) of Project's Specifications, including addenda and contract 
modifications. 

PART 2 - PRODUCTS 

2.1 RECORD DRAWINGS 

A. Record Prints:  Maintain one set of prints of the Contract Drawings and Shop 
Drawings. 
1. Preparation:  Mark Record Prints to show the actual installation where 

installation varies from that shown originally.  Require individual or entity 
who obtained record data, whether individual or entity is Installer, 
subcontractor, or similar entity, to prepare the marked-up Record Prints. 
a. Give particular attention to information on concealed elements that 

would be difficult to identify or measure and record later. 
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b. Record data as soon as possible after obtaining it.  Record and 
check the markup before enclosing concealed installations. 

2. Mark the Contract Drawings or Shop Drawings, whichever is most capable 
of showing actual physical conditions, completely and accurately.  If Shop 
Drawings are marked, show cross-reference on the Contract Drawings. 

3. Mark record sets with erasable, red-colored pencil.  Use other colors to 
distinguish between changes for different categories of the Work at same 
location. 

4. Note Construction Change Directive numbers, alternate numbers, Change 
Order numbers, and similar identification, where applicable. 

B. Format:  Identify and date each Record Drawing; include the designation 
"PROJECT RECORD DRAWING" in a prominent location. 
1. Record Prints:  Organize Record Prints and newly prepared Record 

Drawings into manageable sets.  Bind each set with durable paper cover 
sheets.  Include identification on cover sheets. 

2. Record CAD Drawings:  Organize CAD information into separate 
electronic files that correspond to each sheet of the Contract Drawings.  
Name each file with the sheet identification.  Include identification in each 
CAD file. 
 
 

3. Identification:  As follows: 
a. Project name. 
b. Date. 
c. Designation "PROJECT RECORD DRAWINGS." 
d. Name of Architect. 
e. Name of Contractor. 

2.2 RECORD SPECIFICATIONS 

A. Preparation:  Mark Specifications to indicate the actual product installation 
where installation varies from that indicated in Specifications, addenda, and 
contract modifications. 
1. Give particular attention to information on concealed products and 

installations that cannot be readily identified and recorded later. 
2. Mark copy with the proprietary name and model number of products, 

materials, and equipment furnished, including substitutions and product 
options selected. 

3. Record the name of manufacturer, supplier, Installer, and other 
information necessary to provide a record of selections made. 

4. Note related Change Orders and Record Drawings where applicable. 

2.3 MISCELLANEOUS RECORD SUBMITTALS 

A. Assemble miscellaneous records required by other Specification Sections for 
miscellaneous record keeping and submittal in connection with actual 
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performance of the Work.  Bind or file miscellaneous records and identify each, 
ready for continued use and reference.  Miscellaneous records include, but are 
not limited to, the following: 
1. Field records on underground construction and similar work.  
2. Surveys showing locations and elevations of underground lines.  
3. Invert elevations of drainage piping.  
4. Surveys establishing building lines and levels.  
5. Authorized measurements using unit prices or allowances.  
6. Records of plant treatment.  
7. Ambient and substrate condition tests.  
8. Certifications received in lieu of labels on bulk products.  
9. Batch mixing and bulk delivery records.  
10. Testing and qualification of trade persons.  
11. Documented qualification of installation firms.  
12. Load and performance testing.  
13. Inspections and certifications by governing authorities.  
14. Final inspection and correction procedures 

PART 3 - EXECUTION 

3.1 RECORDING AND MAINTENANCE 

A. Recording:  Maintain one copy of each submittal during the construction period 
for Project Record Document purposes.  Post changes and modifications to 
Project Record Documents as they occur; do not wait until the end of Project. 
Documents shall be reviewed as part of the monthly Pay Application process 
and, if not complete, be the basis, for reducing by 5% from the monthly request 
for payment. 

B. Maintenance of Record Documents and Samples:  Store Record Documents 
and Samples in the field office apart from the Contract Documents used for 
construction.  Do not use Project Record Documents for construction purposes.  
Maintain Record Documents in good order and in a clean, dry, legible condition, 
protected from deterioration and loss.  Provide access to Project Record 
Documents for Architect's reference during normal working hours. 

 

END OF SECTION 
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SECTION 01 7913 - GENERAL COMMISSIONING REQUIREMENTS 
 
PART  1 - GENERAL 
 
1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, 
apply to this Section. 

1.2 SUMMARY 

A. This section describes the scope of the formal commissioning process and 
the general requirements for the building systems outlined herein.   

1.3 REFERENCES 

A. California Energy Commission 

1. Title 24, Part 6, 2019, Building Energy Efficiency Standards 

B. ASHRAE 

1. ASHRAE Guideline 0-2005 

1.4 DEFINITIONS 

A. Basis of Design (BOD):  The documentation of design criteria and 
assumptions for systems, components, and methods chosen to meet the 
Owner’s Project Requirements and applicable regulatory requirements, 
standards, and guidelines.  The document includes narrative descriptions of 
the systems to be commissioned.  The BOD is prepared by the Design 
Professionals.  

B. Building Automation System (BAS):  The automated building system 
providing control and user interaction with select building systems, such as, 
but not limited to, the HVAC, domestic hot water and lighting systems. 

C. Commissioning Authority (CxA):  An independent agent hired directly by the 
Owner and not otherwise associated with the Design Professional(s) or the 
General Contractor. The CxA assists the General Contractor with 
coordinating commissioning activities and witnesses the activities on behalf 
of the Owner. 

D. Commissioning Issue (Cx Issue):  A condition that affects, prevents or 
inhibits commissioning, and must be resolved to complete the 
commissioning process.  

E. Commissioning Issues List (Cx Issues List):  A log maintained by the CxA 
listing all Deficiencies and Cx Issues documented during the commissioning 

vrosales
Text Box
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process. All issues require action, correction and closure. 

F. Commissioning Report (Cx Report): The final report issued at the 
conclusion of the commissioning process. The report will include an 
executive summary abbreviating the outcome of the commissioning process 
and identifying all outstanding issues. The report also contains all 
commissioning documentation collected throughout all phases of the 
project. 

G. Commissioning Plan (Cx Plan):  A document that outlines the organization, 
coordination, and requirements of the commissioning process in more 
detail. 

H. General Contractor (GC): The contractor directly contracted to the Owner 
with overall responsibility for the project and all commissioning activities 
described herein. 

I. Commissioning Coordinator (CxC):  Individual within the GC firm who plans, 
schedules, directs and coordinates all the Trade Sub-Contractor’s 
commissioning activities, and serves as the CxA’s single point of contact for 
all administrative, documentation and coordination functions. 

J. Deferred Testing:  Testing performed at a later time, due to partial 
occupancy, equipment, load, seasonal requirements, design or other site 
conditions that disallow the test from being performed prior to substantial 
completion.  

K. Deficiency:  A condition in the installation or function of a component, piece 
of equipment or system that is not in compliance with the Contract 
Documents. A Deficiency will be considered a Cx Issue and documented on 
the Cx Issues List. 

L. Design Professional (DP): Architects, engineers and other consultants 
involved in the design of the over project scope. 

M. Functional Performance Test (FPT):  A test of the dynamic function, 
operation and control of the equipment and systems to verify system 
performance to the fullest extent.  Systems are tested under various 
operating modes and control sequences including failure modes. The FPTs 
are performed using manual (direct observation) or monitoring methods. 
The FPTs can include sequence of operation tests, performance verification 
tests, trend analysis and integrated systems tests.  Functional performance 
tests are also often referred to as acceptance tests.   

N. Installation Verification (IV):  Field verification and documentation of proper 
installation of system equipment, assemblies and components prior to 
Startup. IV process is complete when systems are ready for Startup. IV’s 
are organized and documented under the System Readiness Checklist 
(SRC) forms. 

O. Monitoring:  The recording of parameters (flow, current, status, pressure, 
etc) of equipment operation, which shall be completed using data-loggers or 
the Trending capabilities of BAS or control systems. 
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P. Owner’s Project Requirements (OPR): A document describing the 
operational and functional requirements of a project, the expectations of 
how the facility will be used and operated, and the equipment and system 
expectations and requirements, as defined by the Owner. This document 
provides an explanation of the ideas, concepts, goals, success criteria, and 
supporting information for the project. 

Q. Percent Sampling:  Witnessing the Startup or testing of a selected fraction 
of the total number of identical or near-identical pieces of equipment such 
as VAV boxes.   

R. Pre-Functional Checks & Tests (PFCs): These are various checks and tests 
performed on a piece of equipment or system just before, during, or after 
the initial Startup and operation. They are performed to confirm that the 
equipment and individual components were installed correctly and are 
working properly.  Examples include checking fan rotation, sensor 
calibration, actuator testing, and spot temperature, pressure and electrical 
measurements.  They also include system specific tests such as pipe 
system pressure tests, duct leakage tests, mechanical system test and 
balance and electrical equipment NETA testing.  They are organized under 
the System Readiness Checklist (SRC) forms and must be completed prior 
to FPTs.   

S. Startup:  Initial starting or activating of equipment usually performed by the 
Trade Sub-Contractor or the Manufacturer’s authorized representative. 

T. System Readiness Checklist (SRC):  A summary checklist, typically one 
page per equipment, covering the necessary commissioning tasks and 
required documentation to verify that a system is ready for FPTs, or system 
operation if no FPTs are performed.  The tasks covered in the SRC include 
IV, Startup and PFC, and the Trade Sub-Contractor completed forms for 
these tasks are attached to the equipment specific SRC.  The SRC must be 
completed and signed by the GC prior to conducting the FPTs.  

U. TAB: Testing, Adjusting, and Balancing work on the air and water systems 
to ensure design flow conditions are met. Performed by the TAB Trade 
Sub-Contractor. 

V. Trade Sub-Contractor:  Typically a subcontractor to the GC who provides 
and installs specific building components and systems and/or provides 
certain services. 

W. Trending:  Monitoring using the Building Automation System (BAS) or a 
control system, to aid in functional testing and to verify system operation 
and performance under actual operating conditions.  

X. Warranty Phase: The phase of the project immediately after the initiation of 
the building equipment warranty which spans the entire length of the 
equipment warranty. 
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1.5 SYSTEMS TO BE COMMISSIONED 

A. This specification section is applicable to the following systems and 
equipment to be commissioned in this project:  

1. All equipment and controls of the HVAC systems (does not include any 
process refrigeration equipment). 

2. Building Automation System / HVAC system controls (Energy 
Management System) 

3. Lighting system controls 
4. Domestic hot water heating systems 
5. Renewable Energy Systems 

6. Back-up Power / Back-up Generator 

7. Fire Systems including Fire Sprinkler and Fire Alarm 

8. Security Electronics  

1.6 SUMMARY DESCRIPTION OF COMMISSIONING 

A. Commissioning is a quality assurance process for achieving, verifying and 
documenting that building systems are installed and perform functionally as 
intended according to the OPR, BOD, and the requirements of the Contract 
Documents.   

B. Commissioning during the construction phase is intended to achieve the 
following specific objectives: 

1. Commissioning review of the Trade Sub-Contractor submittals for 
systems to be commissioned, concurrent with the Design 
Professional’s review. 

2. Finalize the commissioning specific details within the Cx Plan. 

3. Verify that applicable equipment and systems are installed according 
to the manufacturer’s recommendations and to industry-accepted 
minimum standards and that they receive the required operational 
checkout and testing by the Trade Sub-Contractors. 

4. Verify and document proper performance of equipment and systems. 

5. Completion of the Title-24, Part 6 acceptance test requirements and 
Certificate of Acceptance forms. 

6. Verify that operation and maintenance documentation is provided by 
the Trade Sub-Contractors and is complete.  

7. Develop a systems manual that provides future operating staff the 
information necessary to optimally operate the commissioned 
systems. 

8. Verify that the Owner’s facilities and operations personnel are trained 
according to Contract Document requirements.  

9. Prepare the commissioning report and documentation. 
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C. The commissioning process does not take away from or reduce the 
responsibility of the GC to provide a finished and fully functioning building. 
The GC has overall responsibility to assure that all systems are properly 
tested and commissioned, and that all required commissioning documents 
are completed and provided to the Owner. 

1.7 GENERAL COMMISSIONING PROCESS  
A. Unless otherwise noted in the trade specific commissioning specification 

sections, the general commissioning process is as follows.  See the trade 
specific commissioning specification sections for additional details on the 
commissioning process.   

B. Submittal Reviews by the CxA (concurrent with the Design Professional 
reviews)  

1. The GC shall include the CxA on the distribution of the Trade Sub-
Contractor issued submittals to the Design Professionals, for the 
systems to be commissioned.  The CxA will provide review comments 
to the Design Professionals.  

C. Cx Plan and Form Development   

1. The CxA prepares a Cx Plan that provides guidance in the execution 
of the commissioning process during construction. 

2. The CxA develops the SRC and FPT forms and provides them to the 
GC and Trade Sub-Contractors for review and comment. 

D. System Readiness Checklist Activities 

1. The Trade Sub-Contractors shall perform IV, Startup and PFC 
activities. The Trade Sub-Contractors and the CxC shall document 
completion of these activities on the SRC forms and attach the 
completed IV, Startup, and PFC forms to the SRC. 

2. The CxA will perform various field observations and reviews during the 
installation phase and back-checks of the completed IV.  The CxA will 
also witness a percent sampling of the Startups and PFCs (some of 
the witnessing may be performed as back-checks after PFCs are 
completed). 

a. The Trade Sub-Contractor shall resolve any PFC results deemed 
unacceptable by the CxA. The Trade Sub-Contractor shall 
execute a new sample of the PFCs (some of the witnessing may 
be performed as back-checks after the PFCs are completed).  
The CxA shall deem the PFCs acceptable after resolution of all 
issues and any witnessed sampling results in no issues.  

E. Functional Performance Testing (Acceptance Testing) 

1. Once the GC completes the SRC forms, the Trade Sub-Contractors 
shall execute all FPTs (including the applicable Mechanical, Lighting 
and Process Space and Equipment acceptance tests per Title-24, Part 
6 2019) and the CxA witnesses a sample as defined in the Cx Plan.  



City of Santa Ana Memorial Park Aquatics Center Renovation  
Bid Set – July 31, 2024 

 

BID SET                      GENERAL COMMISSIONING REQUIREMENTS    
                        01 7913 - 6 
 

The intent is to integrate any required functional tests per Title-24 into 
the overall commissioning process.  The FPTs may be achieved by 
any combination of manual testing, monitoring or trending.   

a. Any witnessed sampling of the FPTs that do not pass shall 
require the Trade Sub-Contractor to resolve the issue for all 
equipment and a new sample of the FPTs shall be executed and 
witnessed by the CxA.  The CxA shall deem the FPTs 
acceptable after resolution of all issues and any witnessed 
sampling of tests has passed. 

b. The responsible Division 21, 22, 23, 26, 27 and 28 Trade Sub-
Contractors are responsible for providing qualified and certified 
"Field Technicians" (per Title 24, Part 6 2019 requirements) to 
perform and document the results of the acceptance procedures 
(Acceptance Tests) on Certificate of Acceptance forms per Title 
24, Part 6 2019.    

c. The GC shall assign the responsible Trade Sub-Contractor for 
completing each specific Acceptance Test.   

d. The GC or the responsible Division 21, 22, 23, 25, 26, 27 and 28 
Trade Sub-Contractor shall be the designated "Responsible 
Person" per Title 24, Part 6 2016, for certification of the 
acceptance testing/verification on the Certificate of Acceptance 
forms (contained in Appendix A of the Title 24, Part 6 2016 
Compliance Manual). 

e. Functional test for the Dispatch/Call Center 

2. The Cx Plan will define any seasonal/deferred testing.  

F. Deficiencies and Commissioning Issues 

1. Throughout the process, the CxA records Cx Issues on the Cx Issues 
List and distributes the list to the team. The GC and Trade Sub-
Contractors shall correct Cx Issues and retest the system(s) without 
delay at no additional cost to the Owner. The CxA will verify the 
completion of the issues and make all amendments to the issues list. 

G. O&M Manuals, Training Verification and Final Documentation   

1. The CxA will verify the Trade Sub-Contractors provides complete 
operation and maintenance (O&M) manual documentation to the 
Owner.   

2. The GC shall submit to the CxA and Owner a training schedule and 
specific training agendas (for each training class), for review prior to 
conducting any training.   The CxA will also verify completion of the 
training by receiving a copy of the training class sign-in sheets and 
any training materials / handouts, provided by the GC.  

3. The CxA will develop the Systems Manual with assistance from the 
GC and Trade Sub-Contractors. The systems to be included are the 
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HVAC systems and controls, lighting controls, domestic hot water 
systems and controls, and any renewable energy systems and others 
as specified herein.    

4. The CxA will complete the Final Construction Phase Commissioning 
Report and documentation for the Owner with assistance from the GC 
and Trade Sub-Contractors. 

H. Post-Occupancy Warranty Phase Commissioning  

1. The CxA will report any identified performance issues, warranty items 
or problems to the CxC via a Warranty Phase Cx Issues List for 
correction by the GC and Trade Sub-Contractors during or prior to the 
end of the warranty period.    

2. The CxA will review trend data during the Warranty Phase and will 
report any identified issues.   

3. No later than 60 days prior to the expiration of the first 12 month 
warranty period of building occupancy, the CxA will return to the 
facility to interview facility O&M staff, walk the facility and review 
systems operation and trend data where applicable.  Key 
representatives from the GC and Trade Sub-Contractors shall attend a 
site walk-through and meeting, as determined by the CxA. 

1.8 COMMISSIONING TEAM 

A. The Commissioning Team is responsible for performing the process and 
achieving successful commissioning results.  The Commissioning Team is 
comprised of the following: 

1. Owner’s Representatives 

2. Design Professionals (DP). 

3. Commissioning Authority (CxA). 

4. General Contractor (GC) 

5. GC’s Commissioning Coordinator (CxC) 

6. Trade Sub-Contractors responsible for specific types of systems being 
commissioned:  

a. Mechanical Contractor  

b. Electrical Contractor(s)  

c. HVAC Controls Contractor 

d. HVAC Testing and Balance (TAB) Contractor 

e. Plumbing Contractor 

1.9 RESPONSIBILITIES 

A. General: 
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1. The Commissioning Team and all others involved in the 
commissioning process shall follow the Cx Plan, attend the 
commissioning kickoff meeting, and attend additional commissioning 
meetings as necessary. 

B. Commissioning Authority (CxA)  

1. The primary role of the CxA is to oversee, organize and lead the 
commissioning team and assist the GC and Trade Sub-Contractors in 
executing the commissioning process.  

a. Prepare the Cx Plan and develop the SRC and FPT forms. 

b. Work with the GC to schedule commissioning activities.  

c. Lead commissioning team meetings, prepare meeting agendas 
and distribute meeting minutes. 

d. Observe on a sampling basis the system and equipment 
installation, start-up, checkout, and testing for compliance with 
the Contract Documents; and review completion of 
commissioning documentation.    

e. Sample witness the execution of the FPTs (including Title-24 
Acceptance Tests) by the Trade Sub-Contractors.  

f. Be the authority on commissioning test results and other 
commissioning program elements completion. Prepare, maintain 
and distribute the Cx Issues List.  

g. Review and comment on training agendas and verify that training 
is completed and O&M manuals are delivered.  

h. Lead the effort in developing the Systems Manual for energy-
related systems in accordance with project requirements. 

i. Assemble the commissioning documents and prepare the 
Commissioning Report. 

2. The CxA is not responsible for: 

a. Design concept or design criteria 
b. Review for code compliance 
c. Inspector of record services 
d. Design and construction scheduling 
e. Cost estimating 
f. Construction management 
g. Providing tools and test equipment used for commissioning. 
h. Scheduling startup and testing 
i. Coordinating the work of Trade Contractors and any special 

testing agents  
j. Performing startup and testing 

C. General Contractor: 
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1. The GC is responsible for performing all commissioning tasks, 
including tasks assigned to Trade Sub-Contractors and ensures that 
all Trade Sub-Contractors execute their commissioning responsibilities 
according to the Contract Documents, Cx Plan, and schedule. 

a. Include the cost for commissioning in the project cost. 

b. Assign a CxC for the duration of the project with responsibilities 
outlined herein. 

1) The CxC shall have at least five years’ experience within 
the disciplines of construction.  

2) The GC shall submit the name of the person(s) assigned 
as the CxC to the CxA within a month of contract award. 

c. Schedule and coordinate the commissioning meetings with the 
CxA. 

d. Plan, schedule, coordinate and facilitate the commissioning work 
performed by the Trade Sub-Contractors. Provide sufficient lead 
time of at least 10 days to notify the CxA in advance of 
commissioning activities. Update the master construction 
schedule periodically with commissioning progress and activities.  

e. Review, comment and accept the Cx Plan prepared by the CxA.  

f. Furnish continual updates of any construction related documents 
such as change orders, submittals, shop drawings, ASIs and 
RFIs to the CxA. Electronic files are acceptable.   

1) The CxC shall ensure the issuance of the requested 
submittals for review by the CxA when also issued to the 
Design Team.  

g. Obtain and review the Trade Sub-Contractor IV, Startup and 
PFC forms prior to use.   

h. Using IV, Startup, PFC, SRC and FPT forms, document and 
certify the completion of all work and all systems are installed, 
operational, and functionally tested. 

i. Ensure completion of the Title 24, Part 6, 2016 Acceptance 
Tests and completion and certification of the Certificate of 
Acceptance forms. 

j. Organize all Trade Sub-Contractor-completed Cx forms to be 
submitted to the CxA for review. 

k. Evaluate deficiencies identified on the Cx Issues List. The CxA 
will track the issues according to the responsible entity.  
Collaborate with Trade Sub-Contractors and recommend 
corrective action. Assure resolution of all Cx Issues.  

l. Prepare a training schedule along with the Trade Sub-Contractor 
training agendas and submit to CxA and Owner for review.  
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Execute training of Owner’s personnel per approved training 
schedule and agendas.  

m. Prepare O&M Manuals in accordance with the Contract 
Documents.   

n. Assist the CxA in developing the Systems Manual.  

PART 2 - PRODUCTS  

2.1 TEST EQUIPMENT 
A. The responsible Trade Sub-Contractor shall furnish all standard testing 

equipment required to perform Startup, PFCs and FPTs. 

B. All testing equipment shall be of sufficient quality and accuracy to test 
and/or measure system performance with the tolerance specified in the 
Contract Documents. If not otherwise specified, the following minimum 
requirements apply: 

1. All equipment shall be calibrated according to the manufacturer’s 
recommended intervals (or within one year if not otherwise specified) 
and recalibrated when dropped or damaged.  

2. Calibration tags shall be affixed to or certificates readily available for 
all test equipment. 

PART 3 -EXECUTION 

3.1 SCHEDULING AND COORDINATION 
A. The CxA will provide an initial list of commissioning milestones and 

deliverables to the CxC for scheduling purposes.  

B. The GC shall integrate all commissioning activities, milestones and 
deliverables into the master construction schedule with assistance and 
input from the CxA.   

C. The CxC shall provide sufficient notice to the CxA and Owner for 
scheduling and coordinating commissioning activities. A minimum 10 days’ 
notice shall be provided to the CxA for witnessing equipment Startups, 
PFCs, FPTs, and Title 24 Acceptance Tests. 

D. The Commissioning Team shall address scheduling problems and make 
necessary modifications in a timely manner in order to expedite the 
commissioning process.  

E. The General Contract shall ensure that all work is complete and ready for 
testing.  Should the work not be complete as indicated, the GC shall pay for 
all trip/remobilization costs associated with the Cx mobilization. 

3.2 MEETINGS 

A. When commissioning team member attendance is required, as determined 
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by the CxA and CxC, be punctual and attentive during the meeting.  

1. The CxA will conduct a commissioning kick-off meeting, at a The date 
and time mutually confirmed by required attendees. All team members 
involved in the commissioning process shall attend the kick-off 
meeting.  

2. The CxA will plan other commissioning meetings as deemed 
necessary as construction progresses. These meetings will cover 
planning and coordination, and Cx Issues resolution.  

3. The frequency of meetings will vary through construction, but 
generally increase during Startup and commissioning activities. 

B. The CxA will write and distribute meeting minutes documenting the meeting 
discussion, conclusions, and actions for each team member. 

3.3 COMMISSIONING ISSUES, BACK-CHECKS AND RE-TESTING  

A. All Deficiencies and Cx Issues shall be corrected promptly. The responsible 
party shall correct the issue and inform the CxC and CxA of the resolution 
and completion date. The CxA will record completion on the Cx Issues List 
after a successful back-check or verification.       

1. For all Cx Issues identified during the pre-functional system readiness 
activities, the CxA will back-check and verify the completion of the 
issues where appropriate.   

2. For all Cx Issues identified during FPT, the Trade Sub-Contractor shall 
retest to verify the resolution of the issue and to complete the FPT.  

3. Where sampling is used for witnessing PFCs and FPTs, the results 
shall be deemed acceptable once all noted issues are resolved and 
any new sample set of tests or checks have passed.   The CxA will 
witness one (1) re-test for each equipment and will perform one (1) 
back-check verification of any completed system readiness issue.  
General Contractor shall bear the cost of re-testing and back-check 
verification greater than 5% of the required tests.  

3.4 COMMISSIONING ACCEPTANCE, CLOSEOUT AND REPORTING 

A. Completion of the main commissioning activities (system readiness checks, 
functional and acceptance testing, training, and delivery of O&M manuals) 
shall be accomplished as a prerequisite for substantial completion.  
Completion of all Cx Issues and any re-testing shall be completed prior to 
final acceptance of commissioning by the Owner.     

B. After completion of the commissioning activities and following review of the 
completed commissioning documents that includes the draft Cx Report 
executive summary, all test results and the latest Cx Issues List with all 
remaining Cx Issues and deficiencies, the Owner will provide a formal 
written acceptance of the project construction phase commissioning.   
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C. Upon completion of all commissioning activities, the CxA will prepare and 
submit to the Owner a Final Cx Report detailing all completed 
commissioning activities and documentation. The CxC shall support this 
effort by providing all GC and Trade Sub-Contractor commissioning 
documentation.  

D. The Final Cx Report will include the Owner’s written acceptance of 
construction phase commissioning. 

 

END OF SECTION 
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SECTION 01 8113 – SUSTAINABLE DESIGN REQUIREMENTS, CALGREEN 
COMMERCIAL 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply
to this Section.

1.2 SUMMARY

A. Section includes general requirements and procedures for compliance with
California Green Building Standards Code – CALGreen Section 703.1
Documentation.

B. Related Sections include the following:
1. Section 01 7419 - Construction Waste Management: Administrative and

procedural requirements for salvaging, recycling, and disposing of
demolition and construction waste.

2. Section 01 9113 – General Commissioning Requirements.
3. Divisions 02 through 35 Sections for CALGreen requirements specific to

the Work of each of those Sections.  These requirements may or may
not include reference to CALGreen.

C. 2022 California Green Building Standards Code (CALGreen):  This project is
subject to all mandatory measures of CALGreen and any additional
amendments as may have been adopted by the local AHJ.

1.3 DEFINITIONS

A. CALGreen: California Green Building Standards Code 2022, California Code
of Regulations, Title 24, Part 11.

B. Chain-of-Custody (COC):  A tracking procedure for a product from the point
of harvest or extraction to its end use, including all successive stages of
processing, transformation, manufacturing, and distribution.

C. Chain-of-Custody Certification: Awarded to companies that produce, sell,
promote, or trade forest products after audits verify proper accounting of
material flows and proper use of the Forest Stewardship Council name and
logo.

D. Chain-of-Custody Certificates:  Certificates signed by manufacturers
certifying that wood used to make products was obtained from forests certified

ADDENDUM 3
PROJECT 22-1415
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by an FSC-accredited certification body to comply with FSC STD-01-001, 
"FSC Principles and Criteria for Forest Stewardship."  Certificates shall 
include evidence that manufacturer is certified for chain of custody by an FSC-
accredited certification body. 

E. Recycled Content:  The proportion, by mass, of pre-consumer or
postconsumer recycled material in a product (ISO 14021).
1. Postconsumer Recycled Content: The percentage of material in a

product that was consumer waste.  The recycled material was generated
by household, commercial, industrial, or institutional end-users and can
no longer be used for its intended purpose.

2. Preconsumer Recycled Content (formerly known as postindustrial
content): The percentage of material in a product that is recycled from
manufacturing waste.

1.4 ADMINISTRATIVE REQUIREMENTS 

A. Respond to questions and requests from Architect regarding CALGreen
compliance that are the responsibility of the Contractor, that depend on
product selection or product qualities, or that depend on Contractor's
procedures until the AHJ has made its determination on the project's
CALGreen compliance.  Document responses as informational submittals.

1.5 ACTION SUBMITTALS

A. General:  Submit additional CALGreen submittals required by other
Specification Sections.

B. CALGreen submittals are in addition to other submittals.  If submitted item is
identical to that submitted to comply with other requirements, submit duplicate
copies as a separate submittal to verify compliance with indicated CALGreen
requirements.

C. CALGreen Division 5, Section A5.106.1:  Storm Water Pollution Prevention
Plan (SWPPP):
1. Submit SWPPP after contract award and before the pre-construction

conference.
a. Plan to include drawings and/or a written plan with specifications

that detail the proposed arrangements and methods for control of
runoff, sedimentation, and pollutant conveyance in storm and other
water resulting from construction activities.  Show that the Storm
water Pollution Prevention Plan conforms to the State Storm water
NPDES Construction Permit or local ordinance, whichever is
stricter, as is required for projects one acre or more. Indicate
parties responsible for implementation.

b. Submit documentation over the course of the work activities
indicating implementation of the plan, through date-stamped



City of Santa Ana Memorial Park Aquatics Center Renovation 
Bid Set – July 31, 2024 

SUSTAINABLE DESIGN REQUIREMENTS – CALGREEN 01 8113-3 

photos, inspection logs or reports with descriptions of corrective 
action in response to problems, etc. 

D. CALGreen Division 5, Section A5.106.3:  Low Impact Development (LID):
1. Submit documentation showing LID strategies to be employed during

the course of construction to reduce impact of peak run-off.

E. CALGreen Division 5, Section 5.408.1: Construction Waste Management:
See Section 017419.

1.6 INFORMATIONAL SUBMITTALS

A. CALGreen Compliance Documentation Submittals:
1. CALGreen Division 5, Section A5.106.11.2 Cool Roof:  Product Data for

roofing materials indicating Energy Star compliance for roof system for
reduction of heat island effect.

2. CALGreen Division 5, Section A5.106.11.2.1: SRI (solar reflectance
index) values for low-sloped and steep-sloped roofs.

3. CALGreen Division 5, Section A5.106.11.2.2: Thermal emittance values
(CRRC) for low-sloped and steep-sloped roofs.

4. CALGreen Division 5, Section A5.204.1 Energy Star Equipment and
Appliances:  Product Data for equipment and appliances indicating
Energy Star compliance and labeling.

5. CALGreen Division 5, Section 5.303.1 Metering:  Product Data for
metering of water usage throughout building.

6. CALGreen Division 5, Section 5.303.2, 5.303.3, and 5.303.6 Indoor
Water Use:  Product Data for plumbing fixtures, fittings, and appliances
indicating water consumption.

7. CALGreen Division 5, Section 5.408.1.4 Construction Waste Reduction,
Disposal and Recycling:  Submit construction and demolition
management plan and completed waste management report showing
that a minimum of 50% of nonhazardous construction and demolition
debris has been recycled and/or salvaged for reuse.  See Section
017419.

8. CALGreen Division 5, Section 5.410.4.2 and 5.410.4.3 Testing Systems:
Documentation showing development of a written plan of procedures for
testing and adjusting systems, with procedures listed demonstrating
compliance with requirements of AHJ.

9. CALGreen Division 5, Section 5.410.5.5:  Building Maintenance and
Operation:
a. Provide educational materials, operation and maintenance

manuals to ensure buildings and equipment are properly
maintained.

b. Provide information pertaining to landscape design and
maintenance, public transportation options, recycling
opportunities, special inspection reports and energy incentive
programs.
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10. CALGreen Division 5, Section 5.504.1.3 Temporary Ventilation during
Construction:  Product Data for methods used to control indoor chemical
and pollutant sources.

11. CALGreen Division 5, Section 5.504.3 covering of Duct Openings and
Protection of mechanical equipment during construction:
a. Construction indoor air quality management plan.
b. Product Data for temporary filtration media.
c. Product Data for filtration media used during construction.
d. Construction Documentation:  Six photographs at three different

occasions during construction along with a brief description of the
SMACNA approach employed, documenting implementation of the
IAQ management measures, such as protection of ducts and on-
site stored or installed absorptive materials.

12. CALGreen Division 5, Section 5.504.4.1, Adhesives, Sealants and
Caulks:  Product Data for adhesives, sealants and caulks used inside
the weatherproofing system indicating VOC content in g/L of each
product used.
a. Adhesives, adhesive bonding primers, adhesive primers, sealants,

sealant primers and caulks shall comply with local or regional air
pollution control or air quality management district rules where
applicable or SCAQMD Rule 1168 VOC limits, as shown in Tables
5.504.4.1 and 5.504.4.2.

b. Aerosol adhesives and smaller unit sizes of adhesives and sealant
or caulking compounds (in units of product, less packaging, which
do not weigh more than one pound and do not consist of more than
16 fluid ounces) shall comply with statewide VOC standards and
other requirements, including prohibitions on use of certain toxic
compounds, of California Code of Regulations, Title 17,
commencing with Section 94507.

13. CALGreen Division 5, Section 5.504.3 Paints and coatings. Architectural
paints and coatings shall comply with Table 5.504.4.3 unless more
stringent local limits apply:
a. 5.504.4.3.1 Aerosol paints and coatings. Aerosol paints and

coatings shall meet the Product-Weighted MIR Limits for ROC in
Section 94522(a)(3) and other requirements, including prohibitions
on use of certain toxic compounds and ozone depleting
substances (CCR, Title 17, Section 94520, et seq.).

b. 5.504.4.3.2. Verification. Verification of compliance with this
section shall be provided at the request of the enforcing agency.

c. Product Data for paints and coatings used inside the
weatherproofing system indicating chemical composition and VOC
content in g/L of each product used.

14. CALGreen Division 5, Section 5.504.4.4 Carpet Systems, 5.504.4.4.1
Carpet Cushion, 5.504.8.4.2 Carpet Adhesive:  Product Data for carpet,
carpet cushion, carpet adhesives products indicating VOC content in g/L
of each product used.
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a. 5.504.4.4.4.1 Carpet cushion. All carpet cushion installed in the
building shall meet the requirements of the Carpet and Rug
Institute's Green Label program.

b. 5.504.4.4.2 Carpet adhesive. All carpet adhesive shall meet the
requirements of Table 5.504.4.1.

c. Product Data for filtration media used during flush-out and prior to
occupancy.

15. CALGreen Division 5, Section 5.504.4.5 Composite Wood Products,
and 5.504.4.5.2 Documentation:
a. Hardwood plywood, particleboard and medium density fiberboard

composite wood products used on the interior or exterior of the
building shall meet the requirements for formaldehyde as specified
in Table 5.504.4.5.

b. 5.504.4.5.3 Documentation. Verification of compliance with this
section shall be provided as requested by the enforcing agency.
Documentation shall include at least one of the following :
1) Product certifications and specifications.
2) Chain of custody certifications.
3) Product labeled and invoiced as meeting the Composite

Wood Products regulation (see CCR, Title 17, Section 93120,
et seq.).

4) Exterior grade products marked as meeting the PS-1 or PS-
2 standards of the Engineered Wood Association, the
Australian AS/NZS 2269 or European 636 3S standards.

5) Other methods acceptable to the enforcing agency.
c. Product Data for composite wood and agrifiber products indicating

that products contain no added urea-formaldehyde resin.  For
CALGreen, submit at least one of the following: product
certification and specifications, chain of custody certifications, or
other methods acceptable to the enforcing agency.

d. Include statement indicating adhesives and binders used for each
product.

16. CALGreen Division 5, Section 5.504.4.6 Resilient Flooring Systems:
Comply with the VOC-emission limits defined in the 2012 CHPS criteria
and listed on its High Performance Products Database; products
compliant with CHPS criteria certified under the Greenguard Children &
Schools program; certified under the FloorScore program of the
Resilient Floor Covering Institute; or meet California Department of
Public Health 2010 Specification.
a. Product Data as required by Section 5.504.4.6.1 for verification of

resilient flooring products showing resilient flooring materials meet
pollutant emission limits. A5.504.4.7 tier 1.

17. CALGreen Division 5, Section 5.504.5.3 Filters: Product Data for air
filtration media installed in mechanical distribution system.

18. CALGreen Division 5, Section 5.506.1 Outside Air Delivery and Section
5.506.2 Carbon Dioxide (CO2) Monitoring:  Product Data and Shop



 City of Santa Ana Memorial Park Aquatics Center Renovation  
Bid Set – July 31, 2024 

 

 
01 8113-6 SUSTAINABLE DESIGN REQUIREMENTS – CALGREEN 

Drawings for HVAC system showing compliance with California Energy 
Code and for carbon dioxide monitoring system. 

19. CALGreen Division 5, Section 5.507.4.3 Interior Sound Transmission:  
Product Data for interior acoustical materials used to provide a minimum 
STC of 40.   

20. CALGreen Division 5, Section 5.508.1:  Product Data for new HVAC 
equipment indicating absence of CFC refrigerants and Product Data for 
fire suppression equipment indicating absence of halons.  

PART 2 - PRODUCTS 

2.1 MATERIALS, GENERAL 

A. Provide products and procedures necessary to meet CALGreen provisions 
required in this Section.  Although other Sections may specify some 
requirements that contribute to CALGreen, the Contractor shall determine 
additional materials and procedures necessary to meet CALGreen provisions 
indicated. 

2.2 RECYCLED CONTENT OF MATERIALS 

A. CALGreen Division 5, Section 5.408.1:  Recycle and salvage for reuse a 
minimum of 50% of nonhazardous construction and demolition waste:  
1. Tier 1 RCV: No less than 10 percent of the total material cost of the 

Project. 
2. Cost of post-consumer recycled content plus one-half of pre-consumer 

recycled content of an item shall be determined by dividing weight of 
post-consumer recycled content plus one-half of pre-consumer recycled 
content in the item by total weight of the item and multiplying by cost of 
the item. 

3. Do not include plumbing, mechanical and electrical components, and 
specialty items such as elevators and equipment in the calculation. 

4. Recycled content of materials shall be defined according to the 
International Organizations of Standards document, ISO 14021, 
Environmental labels and declarations – Self-declared environmental 
claims (Type II environmental labeling). 

2.3 POLLUTION CONTROL 

A. CALGreen, Division 5, Section 5.504.4.1, adhesives, sealants and caulks 
(Table 5.504.4.1):  For compliance, for field applications that are inside the 
weatherproofing system, use adhesives and sealants that comply with the 
following limits for VOC content in compliance with the local or regional air 
pollution control or air quality management district rules where applicable, or 
SCAQMD Rule 1168 VOC limits as shown (such products also shall comply 
with the Rule 1168 prohibition on the use of certain toxic compounds – 
chloroform, ethylene dichloride, methylene chloride, perchloroethylene and 



City of Santa Ana Memorial Park Aquatics Center Renovation 
Bid Set – July 31, 2024 

SUSTAINABLE DESIGN REQUIREMENTS – CALGREEN 01 8113-7 

trichloroethylene – except for aerosol products as specified in CALGreen 
Division 5, Section 5.504.8.1.2: 
1. Architectural Applications:

a. Indoor Carpet Adhesives:  50 g/L.
b. Carpet Pad Adhesives:  50 g/L.
c. Outdoor Carpet Adhesives:  150 g/L.
d. Wood Flooring Adhesive:  100 g/L.
e. Rubber Floor Adhesives:  60 g/L.
f. Subfloor Adhesives:  50 g/L.
g. Ceramic Tile Adhesives:  65 g/L.
h. VCT and Asphalt Tile Adhesives:  50 g/L.
i. Gypsum Board and Panel Adhesives:  50 g/L.
j. Cove Base Adhesives:  50 g/L.
k. Multipurpose Construction Adhesives:  70 g/L.
l. Structural Glazing Adhesives:  100 g/L.
m. Single-Ply Roof Membrane Adhesive:  250 g/L.

2. Specialty Applications:
a. PVC Welding Compounds:  510 g/L.
b. CPVC Welding Compounds:  490 g/L.
c. ABS Welding Compounds:  325 g/L.
d. Plastic Cement Welding Compounds:  250 g/L.
e. Adhesive Primer for Plastic:  550 g/L.
f. Contact Adhesive:  80 g/L.
g. Special-Purpose Contact Adhesive (contact adhesive that is used

to bond melamine-covered board, metal, unsupported vinyl,
rubber, or wood veneer 1/16 inch or less in thickness to any
surface):  250 g/L.

h. Structural Wood Member Adhesive:  140 g/L.
i. Top and Trim Adhesive:  250 g/L.

3. Substrate-Specific Applications:
a. Metal-to-Metal Adhesives:  30 g/L.
b. Plastic Foam Adhesives:  50 g/L.
c. Adhesives for Porous Materials (Except Wood):  50 g/L.
d. Wood Glues:  30 g/L.
e. Fiberglass Adhesives:  80 g/L.

4. Sealants:
a. Architectural Sealants:  250 g/L.
b. Marine Deck Sealant:  760 g/L.
c. Nonmembrane Roof Sealants:  300 g/L.
d. Roadway Sealant:  250 g/L.
e. Single-Ply Roof Membrane Sealants:  450 g/L.
f. Other Sealants:  420 g/L.

5. Sealant Primers:
a. Architectural, Nonporous Substrates:  250 g/L.
b. Architectural, Porous Substrates:  775 g/L.
c. Modified Bituminous Sealant Primers:  500 g/L.
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d. Other Sealant Primers:  750 g/L. 
6. Sheet-Applied Rubber Lining Adhesive:  850 g/L. 
7. Aerosol Adhesive, General-Purpose Mist Spray:  65 percent by weight. 
8. Aerosol Adhesive, General-Purpose Web Spray:  55 percent by weight. 
9. Special-Purpose Aerosol Adhesive (All Types):  70 percent by weight. 
10. Other Adhesives:  250 g/L. 

B. CALGreen, Division 5, Section 5.504.4.3, Paints and Coatings (Table 
5.504.8.3):  Use paint and coatings that comply with the 2007 California Air 
Resources Board Suggested Control Measure unless local limits that are 
more stringent apply. Aerosol paints and coatings shall meet the PWMIR 
limits for ROC in Section 94522(a)(3) and other requirements, including 
prohibitions on use of certain toxic compounds and ozone depleting 
substances, in Sections 94522(c)(2) and (d)(2) of California Code of 
Regulations, Title 17, commencing with Section 94520, and in areas under 
the jurisdiction of the Bay Area Air Quality Management District additionally 
comply with the percent VOC by weight of product limits of Regulation 8 Rule 
49: 
1. Flat Paints and Coatings:  VOC not more than 50 g/L. 
2. Non-Flat Paints and Coatings:  VOC not more than 100 g/L. 
3. Non-Flat High Gloss Paints and Coatings: VOC not more than 150 g/L. 
4. Specialty Coatings: 

a. Aluminum Roof Coatings:  400 g/L. 
b. Basement Specialty Coatings:  400 g/L. 
c. Bituminous Roof Coatings:  50 g/L. 
d. Bituminous Roof Primers:  350 g/L. 
e. Bond Breakers: 350 g/L.  
f. Concrete Curing Compounds:  350 g/L. 
g. Concrete/Masonry Sealers: 100 g/L. 
h. Driveway Sealers: 50 g/L. 
i. Dry Fog Coatings: 150 g/L. 
j. Faux Finishing Coatings: 350 g/L. 
k. Fire Resistive Coatings:  350 g/L. 
l. Floor Coatings: 100 g/L. 
m. Form-Release Compounds: 250 g/L. 
n. Graphic Arts Coatings (Sign Paints): 500 g/L. 
o. High Temperature Coatings: 420 g/L. 
p. Industrial Maintenance Coatings: 250 g/L. 
q. Low Solids Coatings: 120 g/L. 
r. Magnesite Cement Coatings: 450 g/L. 
s. Mastic Texture Coatings: 100 g/L. 
t. Metallic Pigmented Coatings: 500 g/L. 
u. Multi-Color Coatings: 250 g/L. 
v. Pre-Treatment Wash Primers: 420 g/L. 
w. Primers, Sealers, and Undercoaters: 100 g/L. 
x. Reactive Penetrating Sealers: 350 g/L. 
y. Recycled Coatings: 250 g/L. 
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z. Roof Coatings: 50 g/L.
aa. Rust Preventative Coatings: 250 g/L. 
bb. Shellacs: 

1) Clear: 730 g/L.
2) Opaque: 550 g/L.

cc. Specialty Primers, Sealers, and Undercoaters: 100 g/L.
dd. Stains: 250 g/L.
ee. Stone Consolidants: 450 g/L. 
ff. Swimming Pool Coatings: 340 g/L. 
gg. Traffic Marking Coatings: 100 g/L. 
hh. Tub and Tile Refinish Coatings: 420 g/L. 
ii. Waterproofing Membranes: 250 g/L.
jj. Wood Coatings: 275 g/L. 
kk. Wood Preservatives: 350 g/L. 
ll. Zinc-Rich Primers: 340 g/L.

5. Restricted Components:  Paints and coatings shall not contain any of
the following:
a. Acrolein.
b. Acrylonitrile.
c. Antimony.
d. Benzene.
e. Butyl benzyl phthalate.
f. Cadmium.
g. Di (2-ethylhexyl) phthalate.
h. Di-n-butyl phthalate.
i. Di-n-octyl phthalate.
j. 1,2-dichlorobenzene.
k. Diethyl phthalate.
l. Dimethyl phthalate.
m. Ethylbenzene.
n. Formaldehyde.
o. Hexavalent chromium.
p. Isophorone.
q. Lead.
r. Mercury.
s. Methyl ethyl ketone.
t. Methyl isobutyl ketone.
u. Methylene chloride.
v. Naphthalene.
w. Toluene (methylbenzene).
x. 1,1,1-trichloroethane.
y. Vinyl chloride.

C. CALGreen, Division 5, Section 5.504.4.4 Carpet Systems:  Carpet and carpet
cushion must comply with Carpet and Rug Institute’s Green Label Plus
Program.
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D. CALGreen, Division 5, Section 5.504.4.5 Composite Wood Products:  Do not
use composite wood and agrifiber products that contain added urea-
formaldehyde resin. Laminating adhesives used to fabricate on-site and shop-
applied composite wood and agrifiber assemblies must not contain added
urea-formaldehyde resin.

E. CALGreen, Division 5, Section 5.504.4.6 Resilient Flooring Systems:  No less
than 80% of floor area receiving resilient flooring material must comply with
the Resilient Floor Covering Institute (RFCI) FloorScore program.

PART 3 - EXECUTION 

3.1 STORM WATER POLLUTION CONTROL 

A. CALGreen Division 5, Section 5.106.1 and 5.106.2 Storm Water Pollution
Prevention: Contractor shall prevent the pollution of drains and watercourses
by sanitary wastes, sediment, debris, and other substances resulting from
construction activities.  No sanitary wastes shall be permitted to enter any
drain or watercourse other than sanitary sewers.  No sediment, debris, or
other substance shall be permitted to enter sanitary sewers without
authorization of the receiving sanitary sewer service, and all possible Best
Management Practices (BMPs) shall be taken to prevent such materials from
entering any drain to watercourse.

B. The Contractor shall implement BMPs during construction activities as
specified in the California Storm Water Best Management Practices
Handbook (Stormwater Quality Task Force, 1993) and/or the Manual of
Standards for Erosion and Sediment Control Measures (ABAG, 1995).
Erosion and sedimentation control practices shall include installation of silt
fences, straw wattle, soil stabilization, revegetation, and runoff control to limit
increases in sediment in stormwater runoff, including but not limited to,
detention basins, straw bales, silt fences, check dams, geofabrics, drainage
swales, and sand bag dikes.

C. In the event that dewatering of excavations is required, Contractor shall obtain
all necessary approvals and permits for discharge of the dewatering effluent
from the local jurisdiction.  Contractor shall be responsible for assuring that
water quality of such discharge meets the appropriate permit requirements
prior to any discharge.

3.2 CONSTRUCTION WASTE MANAGEMENT

A. Comply with CALGreen, Division 5, Section 5.408.1 and Section 017419
"Construction Waste Management and Disposal."
1. Tier 1:  At least 65 percent reduction.
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3.3 CONSTRUCTION INDOOR AIR QUALITY MANAGEMENT 

A. CALGreen Division 5, Section 5.504.3:
1. Covering of duct openings and protection of mechanical equipment

during construction.
2. During construction, meet or exceed the recommended control

measures of the Sheet Metal and Air Conditioning National Trade
Contractors Association (SMACNA) IAQ Guidelines for Occupied
Buildings under Construction, 2nd Edition 2007, ANSI/SMACNA 008-
2008 (Chapter 13).

3. Protect stored on-site and installed absorptive materials from moisture
damage.

4. If permanently installed air handlers are used during construction,
filtration media with a minimum efficiency reporting value of MERV 8
must be used at each return air grille, as determined by ASHRAE
Standard 52.2-1999 (with errata but without addenda).  Replace all
filtration media immediately prior to occupancy.

B. CALGreen Division 5, Section 5.504.5.3:
1. Filters:  in mechanically ventilated buildings, provide regularly occupied

areas of the building with air filtration media for outside and return air
prior to occupancy that provides at least a Minimum Efficiency Reporting
Value of MERV 8.

END OF SECTION 01 8113 
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SECTION 01 8121 – ENVIRONMENTAL IMPACT OF MATERIALS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, 
apply to this Section. 

1.2 SECTION INCLUDES 

A. Objectives: To obtain acceptable Indoor Air Quality (IAQ) for the completed 
project and minimize the environmental impacts of the construction and 
operation, the Contractor during the construction phase of this project shall 
implement the following procedures singly or in combination:  
1. Select products that minimize consumption of non-renewable resources, 

consume reduced amounts of energy, and minimize amounts of 
pollution to produce, and employ recycled and/or recyclable materials. 
Obtain Owner Representative's approval of all materials listed in Part 2 
prior to placing the order with the manufacturer of the material.  

2. Maintain a materials log book and verification that materials used have 
been reviewed for environmental considerations as outlined in this 
Section.  

3. Control sources of potential IAQ pollutants by controlled selection of 
materials and processes used in project construction in order to attain 
acceptable IAQ as defined in this section.  

B. Products and processes that achieve the above objectives to the extent 
currently possible and practical have been selected and shown in the Contract 
Documents. The Contractor is responsible to maintain and support these 
objectives in developing means and methods for performing the work of this 
Contract and in proposing product substitutions and/or changes to specified 
processes.  

1.3 RELATED SECTIONS 

A. Section 01 7419 - Construction Waste Management: Administrative and 
procedural requirements for salvaging, recycling, and disposing of demolition 
and construction waste. 

B. Section 01 8113 – Sustainable Design Requirements – CALGreen.   

C. Division 23 Section "Testing, Adjusting, and Balancing": Baseline testing for 
Indoor Air Quality and duct cleaning requirements.  

vrosales
Text Box
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1.4 SUBMITTALS 

A. Submit the following in accordance with Conditions of the Contract and 
Division 1 specification sections.  
1. Materials Log: Maintain a notebook with sectional dividers for each 

material specification listed in Part 2 of this Section. Each divider shall 
be labeled with the specification section number and shall record the 
VOC content as specified in Table 2.1, the recycled content as specified 
in Table 2.2, and other environmental specifications of the material such 
as identified in Part 2 below.  

2. The section shall also include the Manufacturer's Safety Data Sheet 
(MSDS), product label and/or manufacturer's data verifying 
conformance with the environmental specifications, and shall identify in 
general terms where the product is to be used in the building. This 
notebook shall be maintained weekly as materials are ordered, shall be 
accessible to the Owner’s Representative at all times, and submitted in 
bound form as part of the project requirements specified in Section 01 
7700 – Closeout Procedures.  

1.5 QUALITY ASSURANCE 

A. General: Perform the work of this Section as a supplement and in accordance 
with applicable requirements of Section 01 4000 – Quality Control for 
Contractor’s Quality Control responsibilities.  

B. Conduct a Coordination and Mutual Understanding Meeting prior to the start 
of construction. Discuss the IAQ and environmental impact compliances 
required by this Contract. The purpose of this agenda item is to develop a 
mutual understanding of the IAQ and environmental impact program 
requirements, and coordination of the Contractor's management of the 
program with the Contracting officer and the Construction Quality Manager.  

PART 2 - PRODUCTS  

2.1 MATERIALS 

A. General: The following special IAQ and environmental impact requirements 
apply to materials specified in their respective technical specification sections 
of this Project Manual.  See Tables 2.1 and 2.2 for definitions of low VOC 
content and recycled content.  

B. Division 03 - Concrete:  
1. Cast-in-Place Concrete:  

a. Reinforcing steel shall maximize recycled scrap steel content.  
b. Form release agents shall be low VOC content.  
c. Liquid membrane-forming curing and sealing compound shall be 

low VOC content.  
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2. Structural Precast Concrete:  
a. Form release agent shall be low VOC content.  
b. Reinforcing bars shall maximize recycled steel content.  

3. Architectural Precast Concrete:  
a. Form release agent shall be low VOC content.  
b. Reinforcing bars shall maximize recycled steel content.  

C. Division 04 - Masonry:  
1. Concrete Unit Masonry:  

a. Concrete Unit Masonry shall maximize the use of recycled 
materials.  

b. Reinforcing bars shall maximize the use of recycled steel.  

D. Division 05 - Metals:  
1. Structural Steel: Framing steel shall maximize the use of recycled steel.  
2. Ornamental Handrails and Railings: Wood cap originates from a 

sustainably managed forest certified by a Forest Stewardship Council 
(FSC) accredited certification group such as Smartwood, Scientific 
Certification Systems (SCS), or other independent forest management 
certification agency.  

E. Division 06 – Wood, Plastics, and Composites: Wood products:  
1. Each specified solid and veneer wood species must originate from a 

sustainably managed forest certified by a Forest Stewardship Council 
(FSC) accredited certification group such as Smartwood or Scientific 
Certification Systems (SCS).  

2. Fiberboard used as blocking, millwork, casework substrate, underlay 
and door cores must be urea-formaldehyde free, and not exceed ANSI 
A208.1-1993 emission standard of 0.20 ppm of formaldehyde.  

3. Structural fiberboard (OSB, MDF, and particleboard) shall maximize 
post-consumer waste material.  

4. Plastic laminates will be installed with water-based, formaldehyde free, 
low VOC (volatile organic compound) adhesives.  

5. Millwork and casework adhesives will be water-based, formaldehyde 
free, low VOC adhesives.  

6. Transparent wood finish systems shall utilize only waterborne acrylic 
sealers and finish coats.  

7. Use of chromated copper arsenate (CCA) as a wood treating material is 
not permitted; use of ammonium copper quat (ACQ) is acceptable.  

8. Cast Resin Countertops: Silicone sealants shall be water-based low 
VOC silicone sealant.  

F. Division 07 - Thermal and Moisture Protection:  
1. Building Insulation:  

a. Insulation materials manufactured using chlorofluorocarbons 
(CFCs) shall not be used. (CFCs have been completely phased 
out of U. S. manufactured insulation products.)  
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b. Extruded polystyrene insulation shall not be manufactured with 
chlorofluorocarbon (CFC) blowing agent and shall maximize 
recycled content.  

c. Fiberglass batt insulation, fiberglass board insulation, and mineral 
wool insulation shall maximize use of recycled material.  

d. Mineral wool fire safing insulation shall maximize recycled 
material.  

2. Single-Ply Membrane Roofing: Rigid insulation manufactured with 
chlorofluorocarbon (CFC) blowing agents shall not be used.  

3. Joint Sealants:  
a. Interior sealants shall not contain: mercury, butyl rubber, 

neoprene, SBR (styrene butadiene rubber), or nitrile.  
b. Silicone sealants shall be low VOC content.  
c. Polyurethane sealants containing mercury shall not be used.  
d. Compressible foam joint fillers, polyester polyurethane foam 

impregnated with neoprene rubber or acrylic ester styrene 
copolymer used in this facility shall not be manufactured with CFC 
blowing agents.  

e. Sealants formulated with aromatic solvents (organic solvent with a 
benzene ring in its molecular structure) fibrous talc or asbestos, 
formaldehyde, halogenated solvents, mercury, lead, cadmium, 
hexavalent chromium, or their components shall not be used.  

G. Division 08 – Openings:  
1. Flush Wood Doors: Fiberboard used as door cores shall meet the 

requirements of ANSI A208.1 for particleboard, including the 
requirement to meet a threshold of less than 0.30 ppm of formaldehyde 
using test method ASTM E1333.  

2. Glass and Glazing:  
a. Sealants and glazing compounds shall be low VOC content.  
b. Sealants and glazing compounds formulated with aromatic 

solvents (organic solvent with a benzene ring in its molecular 
structure), fibrous talc or asbestos, formaldehyde, halogenated 
solvents, mercury, lead, cadmium, hexavalent chromium, or their 
components will not be used.  

H. Division 09 - Finishes:  
1. Portland Cement Plaster:  

a. Plaster including additives such as epoxy or other resins shall be 
low VOC content.  

b. Steel lath shall maximize recycled steel.  
2. Gypsum Drywall:  

a. Gypsum board must contain recycled or synthetic gypsum. Facing 
paper shall be manufactured from recycled newsprint including 
post-consumer waste.  

b. Glass fiber sound attenuation blanket insulation shall maximize 
recycled material.  
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c. Joint compound shall be low VOC content.  
d. Multi-layer gypsum board applications shall be screw attached and 

not laminated with adhesives.  
e. Provide for thorough cleaning and removal of all silica/gypsum dust 

upon completion of gypsum drywall installations, including, but not 
necessarily limited to, all components in plenum spaces, including 
tops of pipes and sills, and insides and outsides of ducts (as 
required in Division 15).  

f. Only paper joint tape (no fiberglass tape) will be used.  
g. Mineral fiber sound attenuation blankets shall maximize recovered 

material.  
h. Steel studs, runners, and channels for framing shall maximize 

recycled steel content.  
3. Terrazzo: Sealers shall be low VOC content.  
4. Acoustic Panel Ceilings:  

a. Ceiling panels shall maximize use of recycled material, and be 
finished with water-based low VOC paint.  

b. Suspension systems shall maximize recycled material.  
5. Resilient Tile Flooring:  

a. Rubber floor tiles shall maximize recycled materials.  
b. Adhesives shall be low VOC content.  

6. Sheet Vinyl Floor Covering: Sheet vinyl floor covering shall be installed 
with water-based, low VOC adhesives per manufacturer's instructions.  

7. Carpet/Carpet Tile:  
a. Carpet shall be one that is accepted in an operating recycling 

program which extracts component materials for reuse and/or 
reclaims inherent energy, and does not contribute significantly to 
land fill.  

b. If an adhesive is required for installation, use low VOC carpet 
manufacturer recommended adhesive and install per 
manufacturer's recommended frame or perimeter adhesive pattern 
method. (Full field glue-down is not acceptable except for carpet 
with an integral dry film adhesive back.)  

c. If a seam sealer is required for installation, use carpet 
manufacturer recommended low VOC seam sealer or recommend 
heat welded seaming.  

8. Paint and Polychromatic Finish Coating:  
a. Do not use water-based paints formulated with aromatic 

hydrocarbons (organic solvent with a benzene ring in its molecular 
structure), formaldehyde, halogenated solvents, mercury or 
mercury compounds, or tinted with pigments of lead, cadmium, 
chromium VI and their oxides. Water based paints shall be low 
VOC and shall have a flash point of 61 degrees C or greater.  

b. Where it is necessary to use solvent-based paints, they shall be 
formulated for low VOC emissions and shall not be formulated with 
formaldehyde, halogenated solvents, mercury or mercury 
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compounds, or tinted with pigments of lead, cadmium, chromium 
VI and their oxides, nor formulated with more than 10 percent 
aromatic hydrocarbons by weight.  

c. The following shall be low VOC and not be formulated with 
aromatic hydrocarbons (organic solvent with a benzene ring in its 
molecular structure) formaldehyde, halogenated solvents, mercury 
or mercury compounds, or tinted with pigments of lead, cadmium, 
chromium VI and their oxides.  
1) High performance water based acrylic coatings. 
2) Pigmented acrylic sealers. 
3) Catalyzed epoxy coatings. 
4) High performance silicone grafted epoxy coatings.  

I. Division 11 - Equipment:  
1. Walk-in-Environmental Rooms:  

a. Verify CFC compliance with EPA regulations and the Clean Air Act.  
b. Verify that the job site mechanic has received accredited training 

conforming to EPA and the Clean Air Act of July 1, 1992, in regard 
to venting of EPA regulated refrigerant gases.  

J. Division 12 - Furnishings:  
1. Laboratory Casework: Silicone sealant shall be water-based silicone 

sealant with low VOC content.  

K. Division 22 - Plumbing:  
1. Basic Piping Materials and Methods: Use solder that does not contain 

lead.  
2. Pipes and Pipe Fittings: Use solder that does not contain lead.  
3. Plumbing Fixtures: Plumbing fixtures must meet water conservation 

requirements of the Energy Policy Act.  

L. Division 23 – Heating, Ventilating and Air Conditioning:  
1. Basic Mechanical Materials and Methods: Use low VOC joint sealers.  
2. Mechanical Insulation: Mechanical sound insulation materials within the 

duct shall include an impervious, non-porous coating that prevents dust 
from accumulating in the insulating materials.  

3. Metal Ductwork: Use low VOC joint and seam sealants.  

M. Division 31 – Earthwork:  
1. Site Clearing: Topsoil shall be provided by the Contractor from on-site 

material which has been stockpiled for re-use. Off-site borrow should 
only be used when on-site sources are exhausted.  

2. Aggregate Base Course: Aggregate base course for on-site paved areas 
shall maximize use of recycled ABC.  

N. Division 32 – Exterior Improvements:  
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1. Asphaltic Paving: Asphalt paving shall maximize use of recycled asphalt 
paving.  

2. Portland Cement Concrete Paving: Per Federal Acquisition Regulations 
(FAR) requirements, there will be a minimum of 20 percent fly ash 
content in cement.  

3. Landscaping:  
a. All wood fiber or cellulose hydromulch shall be 100 percent 

recovered content.  
b. All herbicides must be EPA approved and applied per 

manufacturer's instructions. All herbicide use must be approved by 
the Owner’s Representative.  

O. Division 33 - Utilities:  
1. Underground Utilities - Basic Piping Materials and Methods: Use solder 

that does not contain lead.  
2. Site Potable Water Lines and Underground Chilled Water (CHW) Piping 

System: No solder will be used with lead content.  

2.2 VOC CONTENT 

A. Follow VOC content levels and content requirements listed in 2022 CBC. 

PART 3 - EXECUTION 

3.1 GENERAL 

A. Submit to the Owner’s Representative for review and approval product data 
such as MSDS and environmental impact data prior to ordering project 
materials.  

B. Prepare and maintain a Materials Log, providing information on content of 
materials, where specific materials are to be used, MSDS, and environmental 
specifications of the material. Maintain the log book weekly as materials are 
ordered.  

3.2 FIELD QUALITY CONTROL 

A. Owner reserves the right to take samples and perform, at random, tests of 
approved materials delivered to the job site to verify compliance of actual 
materials with specifications.  

END OF SECTION 01 8121 
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SECTION 02 41 16  

 STRUCTURE DEMOLITION – EXISTING CONDITIONS 

PART 1 - GENERAL 

1.1 Summary 

A. This Section includes demolition and removal of the following: 

1) Buildings and structures. 

2) Site improvements including site utilities.  

3) Protecting existing trees, groundcovers, and plants to remain. 

4) Removing existing trees, shrubs, groundcovers, and plants. 

5) Clearing and grubbing. 

6) Stripping and stockpiling topsoil. 

7) Removing above- and below-grade site improvements. 

8) Disconnecting and capping or sealing site utilities. 

9) Temporary erosion and sedimentation control measures. 

B. See Division 23 Sections for demolishing or relocating site mechanical items. 

C. See Division 26 Sections for demolishing or relocating site electrical items. 

1.2 Definitions 

A. Remove:  Detach items from existing construction and legally dispose of them off-site unless indicated to be 
removed and salvaged or recycled. 

B. Remove and Salvage:  Detach items from existing construction and deliver them to Owner ready for resuse. 

C. Existing to Remain:  Existing items of construction that are not to be removed and that are not otherwise 
indicated to be removed, removed and salvaged, or recycled. 

1.3 Materials Ownership 

A. Historic items, relics, and similar objects including, but not limited to, cornerstones and their contents, 
commemorative plaques and tablets, antiques, and other items of interest or value to Owner that may be 
encountered during demolition remain Owner's property.  Carefully remove and salvage each item or object 
in a manner to prevent damage and deliver promptly to Owner.  Except for stripped topsoil or other materials 
indicated to remain Owner's property, cleared materials shall become Contractor's property and shall be 
removed from Project site. 

1.4 Submittals (Not Applicable) 

1.5 Quality Assurance 

A. Regulatory Requirements:  Comply with governing EPA notification regulations before beginning demolition.  
Comply with hauling and disposal regulations of authorities having jurisdiction. 
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B. Standards:  Comply with ANSI A10.6 and NFPA 241. 

C. Predemolition Conference:  Conduct conference at Santa Ana Memorial Park. 

1.6 Project Conditions 

A. Buildings to be demolished will be vacated and their use discontinued before start of Work. 

B. Owner assumes no responsibility for buildings and structures to be demolished. 

1) Conditions existing at time of inspection for bidding purpose will be maintained by Owner as far as 
practical. 

2) Before building demolition, Owner will remove the following items: 

a) Items within the demolition area that are to be relocated. 

C. Hazardous Materials:  Refer to Hazardous Materials report “Pre-Demolition Asbestos and Lead Assessment 
Report” prepared by Omega Environmental Services, Inc. on August 13th, 2024. Contractor shall coordinate 
abatement or remediation with the City to assure work is in accordance with the applicable state and local 
regulations and code requirements. 

D. Storage or sale of removed items or materials on-site is not permitted. 

E. Traffic:  Minimize interference with adjoining roads, streets, walks, and other adjacent occupied or used 
facilities during site-clearing operations. 

1) Do not close or obstruct streets, walks, or other adjacent occupied or used facilities without 
permission from Owner and authorities having jurisdiction. 

2) Provide alternate routes around closed or obstructed traffic ways if required by authorities having 
jurisdiction. 

F. Salvageable Improvements:  Carefully remove items indicated to be salvaged and store on Owner's 
premises where indicated. 

G. Utility Locator Service:  Notify utility locator service for area where Project is located before site clearing. 

H. Do not commence site-clearing operations until temporary erosion and sedimentation control measures are 
in place. 

1.7 Coordination 

A. Arrange demolition schedule so as not to interfere with Owner's on-site operations. 

PART 3 - EXECUTION 

3.1 Examination 

A. Survey existing conditions and correlate with requirements indicated to determine extent of building and site 
demolition required. 

B. Review Project Record Documents of existing construction provided by Owner. Owner does not guarantee 
that existing conditions are same as those indicated in Project Record Documents. 

C. Inventory and record the condition of items to be removed and salvaged. 

D. When unanticipated mechanical, electrical, or structural elements are encountered, investigate and measure 
the nature and extent of the element.  Promptly submit a written report to Architect. 

Nina Idzerda
Cloud

Nina Idzerda
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3.2 Preparation 

A. Existing Utilities:  Locate, identify, disconnect, and seal or cap off indicated utilities serving buildings and 
structures to be demolished. 

1) Arrange to shut off indicated utilities with utility companies. 

2) If utility services are required to be removed, relocated, or abandoned, before proceeding with 
building demolition provide temporary utilities that bypass buildings and structures to be 
demolished and that maintain continuity of service to other buildings and structures. 

3) Cut off pipe or conduit a minimum of 24 inches below grade.  Cap, valve, or plug and seal 
remaining portion of pipe or conduit after bypassing. 

B. Existing Utilities:  Refer to Division 23 and 26 Sections for shutting off, disconnecting, removing, and sealing 
or capping mechanical or electrical utilities.  Do not start demolition work until utility disconnecting and 
sealing have been completed and verified in writing. 

C. Temporary Shoring:  Provide and maintain interior and exterior shoring, bracing, or structural support to 
preserve stability and prevent unexpected movement or collapse of construction being demolished. 

D. Removed and Salvaged Items:  Comply with the following: 

1) Clean salvaged items of dirt and demolition debris. 

2) Pack or crate items after cleaning.  Identify contents of containers. 

3) Store items in secure area until delivery to Owner. 

4) Transport items to Owner's storage area, location to be designated by owner. 

5) Protect items from damage during transport and storage. 

E. Protect and maintain benchmarks and survey control points from disturbance during construction. 

F. Locate and clearly flag trees and vegetation to remain or to be relocated. 

G. Protect existing site improvements to remain from damage during construction. 

1) Restore damaged improvements to their original condition, as acceptable to Owner. 

3.3 Temporary Erosion And Sedimentation Control 

A. Provide temporary erosion and sedimentation control measures to prevent soil erosion and discharge of soil-
bearing water runoff or airborne dust to adjacent properties and walkways, according to requirements of 
authorities having jurisdiction, Erosion Control Plan, and Storm Water Pollution Prevention Plan, whichever is 
more stringent. 

B. Sedimentation control measures during construction until permanent vegetation has been established. 

C. Remove erosion and sedimentation controls and restore and stabilize areas disturbed during removal. 

3.4 Tree Protection 

A. Erect and maintain temporary fencing around tree protection zones before starting site clearing.  Remove 
fence when construction is complete. 

B. Do not excavate within tree protection zones, unless otherwise indicated. 
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C. Repair or replace trees and vegetation indicated to remain that are damaged by construction operations, in a 
manner approved by Architect. 

3.5 Protection 

A. Existing Facilities:  Protect adjacent walkways, loading docks, building entries, and other building facilities 
during demolition operations. 

B. Existing Items to Remain:  Protect construction indicated to remain against damage and soiling during 
demolition.  When permitted by Architect, items may be removed to a suitable, protected storage location 
during demolition and reinstalled in their original locations after demolition operations are complete. 

C. Existing Utilities:  Maintain utility services indicated to remain and protect them against damage during 
demolition operations. 

1) Do not interrupt existing utilities serving adjacent occupied or operating facilities unless authorized 
in writing by Owner and authorities having jurisdiction. 

2) Provide temporary services during interruptions to existing utilities, as acceptable to Owner and to 
authorities having jurisdiction. 

a) Provide at least 72 hours notice to Owner if shutdown of service is required during 
changeover. 

D. Temporary Protection:  Erect temporary protection, such as walks, fences, railings, canopies, and covered 
passageways, where required by authorities having jurisdiction and as indicated.  Comply with requirements 
in Division 1 Section "Temporary Facilities and Controls. 

1) Protect existing site improvements, appurtenances, and landscaping to remain. 

2) Provide temporary barricades and other protection required to prevent injury to people and damage 
to adjacent buildings and facilities to remain. 

3) Provide protection to ensure safe passage of people around building demolition area and to and 
from occupied portions of adjacent buildings and structures. 

4) Protect walls, windows, roofs, and other adjacent exterior construction that are to remain and that 
are exposed to building demolition operations. 

3.6 Demolition, General 

A. General:  Demolish indicated existing buildings, structures, and site improvements completely.  Use methods 
required to complete the Work within limitations of governing regulations and as follows: 

1) Do not use cutting torches until work area is cleared of flammable materials.  Maintain fire watch 
and portable fire-suppression devices during flame-cutting operations. 

2) Maintain adequate ventilation when using cutting torches. 

3) Locate building demolition equipment and remove debris and materials so as not to impose 
excessive loads on supporting walls, floors, or framing. 

B. Engineering Surveys:  Perform surveys as the Work progresses to detect hazards that may result from 
building demolition activities. 

C. Site Access and Temporary Controls:  Conduct building demolition and debris-removal operations to ensure 
minimum interference with roads, streets, walks, walkways, and other adjacent occupied and used facilities. 
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1) Do not close or obstruct streets, walks, walkways, or other adjacent occupied or used facilities 
without permission from Owner and authorities having jurisdiction.  Provide alternate routes around 
closed or obstructed traffic ways if required by authorities having jurisdiction. 

2) Use water mist and other suitable methods to limit spread of dust and dirt.  Comply with governing 
environmental-protection regulations.  Do not use water when it may damage adjacent construction 
or create hazardous or objectionable conditions, such as ice, flooding, and pollution. 

3.7 Mechanical Demolition 

A. Remove buildings, structures, and site improvement intact when permitted by authorities having jurisdiction. 

B. Proceed with demolition of structural framing members systematically, from higher to lower level.  Complete 
building demolition operations above each floor or tier before disturbing supporting members on next lower 
level. 

C. Remove debris from elevated portions by chute, hoist, or other device that will convey debris to grade level in 
a controlled descent. 

1) Remove structural framing members and lower to ground by method suitable to minimize ground 
impact or dust generation. 

D. Concrete:  Cut concrete full depth at junctures with construction indicated to remain. 

E. Masonry:  Cut masonry cleanly at junctures with construction indicated to remain. 

F. Concrete Slabs-on-Grade:  Saw-cut perimeter of area to be demolished at junctures with construction 
indicated to remain, then break up and remove. 

G. Below-Grade Construction:  Demolish foundation walls and other below-grade construction. 

1) Remove below-grade construction, including basements, foundation walls, and footings, 
completely. 

H. Existing Utilities:  Demolish existing utilities and below-grade utility structures that are within 5 feet outside of 
footprint indicated for new construction.  Abandon utilities outside this area. 

1) Fill abandoned utility structures with satisfactory soil materials according to backfill requirements in 
Division 2 Section "Earthwork." 

I. Existing Utilities:  Demolish and remove existing utilities and below-grade utility structures. 

3.8 Utilities 

A. Locate, identify, disconnect, and seal or cap off utilities indicated to be removed. 

1) Arrange with utility companies to shut off indicated utilities. 

B. Existing Utilities:  Do not interrupt utilities serving facilities occupied by Owner or others unless permitted 
under the following conditions and then only after arranging to provide temporary utility services according to 
requirements indicated: 

1) Notify Architect not less than two days in advance of proposed utility interruptions. 

2) Do not proceed with utility interruptions without Architect's written permission. 

3.9 Clearing And Grubbing 
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A. Fill depressions caused by clearing and grubbing operations with satisfactory soil material unless further 
excavation or earthwork is indicated. 

B. Place fill material in horizontal layers not exceeding a loose depth of eight inches, and compact each layer to 
a density equal to adjacent original ground. 

3.10 Topsoil Stripping 

A. Remove sod and grass before stripping topsoil. 

B. Strip topsoil to whatever depths are encountered in a manner to prevent intermingling with underlying subsoil 
or other waste materials. 

C. Stockpile topsoil materials away from edge of excavations without intermixing with subsoil.  Grade and shape 
stockpiles to drain surface water.  Cover to prevent windblown dust. 

3.11 Explosive Demolition 

A. Explosives:  Use of explosives is not permitted. 

3.12 Site Restoration 

A. Below-Grade Areas:  Completely fill below-grade areas and voids resulting from building demolition 
operations with satisfactory soil materials according to backfill requirements in Division 31 Section 
"Earthwork." 

B. Site Grading:  Uniformly rough grade area of demolished construction to a smooth surface, free from 
irregular surface changes.  Provide a smooth transition between adjacent existing grades and new grades. 

3.13 Site Improvements 

A. Remove existing above- and below-grade improvements as indicated and as necessary to facilitate new 
construction. 

3.14 Disposal 

A. Disposal:  Remove surplus soil material, unsuitable topsoil, obstructions, demolished materials, and waste 
materials including trash and debris, and legally dispose of them off Owner's property. 

B. Separate recyclable materials produced during site clearing from other nonrecyclable materials.  Store or 
stockpile without intermixing with other materials and transport them to recycling facilities. 

3.15 Repairs 

A. General:  Promptly repair damage to adjacent construction caused by building demolition operations. 

B. Where repairs to existing surfaces are required, patch to restore surface to original or better condition. 

C. Restore exposed finishes of patched areas and extend restoration into adjoining construction in a manner 
that eliminates evidence of patching and refinishing. 

3.16 Recycling Demolished Materials – 

A. General:  Separate recyclable demolished materials from other demolished materials to the maximum extent 
possible.  Separate recyclable materials by type. 

1) Provide containers or other storage method approved by Architect for controlling recyclable 
materials until they are removed from Project site. 
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2) Stockpile processed materials on-site without intermixing with other materials.  Place, grade, and 
shape stockpiles to drain surface water.  Cover to prevent windblown dust. 

3) Stockpile materials away from demolition area.  Do not store within drip line of remaining trees. 

4) Store components off the ground and protect from the weather. 

5) Transport recyclable materials off Owner's property and legally dispose of them. 

B. Recycling Incentives:  Revenues, savings, rebates, tax credits, and other incentives received for recycling 
building demolition materials shall accrue to Owner. 

3.17 Disposal Of Demolished Materials 

A. General:  Except for items or materials indicated to be recycled, reused, salvaged, reinstalled, or otherwise 
indicated to remain Owner's property, remove demolished materials from Project site and legally dispose of 
them in an EPA-approved landfill. 

1) Do not allow demolished materials to accumulate on-site. 

2) Remove and transport debris in a manner that will prevent spillage on adjacent surfaces and areas. 

B. Burning:  Do not burn demolished materials. 

C. Disposal:  Transport demolished materials off Owner's property and legally dispose of them. 

3.18 Cleaning 

A. Clean adjacent structures and improvements of dust, dirt, and debris caused by building demolition 
operations.  Return adjacent areas to condition existing before building demolition operations began. 

END OF SECTION 
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  SECTION 03 05 00 
 
 CONCRETE FLOOR SEALER 
 
PART 1 - GENERAL 
 
1.01 DESCRIPTION  
 

A. This Section includes a clear concrete floor sealer where scheduled (F1). 
 
B. Related Sections: 
 
 1. Cast-in-place concrete is specified in Section 03 30 00. 
 

1.02 SYSTEM PERFORMANCE REQUIREMENTS 
 
 A. Concrete floor sealer shall react with concrete surfaces to produce a dense, hydrophobic, insoluble, moisture 

barrier to seal out contaminants, while hardening and densifying concrete surface. 
 
1.03 SUBMITTALS 
 
 A. General: Comply with the requirements specified in Division 01. 
 

B. Product Data:  Manufacturer's product data and application instructions.  
 
C. Warranty. 
 

1.04 QUALITY ASSURANCE 
 
 A. Mock-up: Prepare a minimum 10-square foot mock-up of concrete floor sealer where directed by the Architect. 

Mock-up shall include materials and application techniques to be used in the Project. 
 
1.05 JOB CONDITIONS 
 
 A. Ensure concrete has been cured for a minimum of 3-days, is free of curing compounds and other sealers, and is 

free of laitance, grease, oil, and contaminants. 
 
 B. Protect adjacent surfaces/areas from damage due to overspray. 
 
1.06 WARRANTY 
 
 A. Warrant sealed concrete floors to be free of dusting from abrasion for a period of 5-years from Substantial 

Completion.  This warranty shall be in addition to and not a limitation of other rights the Owner may have against 
the Contractor under the Contract Documents. 

 
PART 2 – PRODUCTS 

 
2.01 APPROVED MANUFACTURERS 
 
 A. The Euclid Chemical Company “Ultrasil LI+”, Laticrete / L&M “Seal Hard”, Chemrex Industries, Inc. / Monochem 

“AquaSeal W20” or approved equal. 
 
2.02 MATERIALS 
 

A. Concrete Sealer: Lithium silicate densifier; water based, deep penetrating, minimum 15-percent active ingredient 
solution containing lithium silicate designed to harden, densify, and dustproof concrete surfaces. 

 
 1. VOC Content: Not more than 5 g/L. 

 
PART 3 - EXECUTION 
 
3.01 PREPARATION 
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 A. Ensure surfaces are clean and free of all contaminants and any film forming compounds or sealers. 
 
 B. Ensure concrete has been cured a minimum of 3-days. 
 
 C. Test concrete surface for Ph levels and verify that Ph levels are acceptable to sealer manufacturer. 
 
3.02 APPLICATION 
 

A. Apply concrete floor sealer to interior concrete floors where scheduled, in accordance with manufacturer’s 
instructions. 

 
 B. Apply directly from container onto prepared surfaces, undiluted. 
 
 C. Apply with mechanical “walk-behind” or riding scrubber. 
 
 D. Apply at a minimum rate of 1-gallon per 150- to 200-sq. ft. 
 
 E. Allow surfaces to remain wet with sealer for 30- to 60-minutes. 
 
 F. Remove excess sealer at end of application by water flushing and squeeging dry. 
 
 G. Apply in one coat.  Apply two coats to porous concrete surfaces. 
 
3.03 TESTING 
 
 A. After application, test sealed concrete floors for compliance with slip resistance requirements in accordance with 

ASTM E303. 
 
 END OF SECTION 
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SECTION 03 10 00 

 
CONCRETE FORMING & ACCESSORIES 

GENERAL 

1.1 SECTION INCLUDES 

A. Formwork for cast-in place concrete, with shoring, bracing and anchorage. 

B. Openings for other work. 

C. Form accessories. 

D. Form stripping. 

1.2 RELATED SECTIONS 

A. Section 032000 - Concrete Reinforcement. 

B. Section 033000 - Cast-in-Place Concrete. 

1.3 REFERENCES 

A. ACI 301 - Specifications for Structural Concrete for Buildings; American Concrete Institute International. 

B. ACI 318 - Building Code Requirements for Reinforced Concrete and Commentary; American Concrete Institute 
International. 

C. ACI 347R - Guide to Formwork for Concrete; American Concrete Institute International. 

D. PS 1 - Construction and Industrial Plywood; National Institute of Standards and Technology (Department of 
Commerce). 

1.4 DESIGN REQUIREMENTS 

A. Design, engineer and construct formwork, shoring, reshoring, and bracing to conform to design and code requirements; 
resultant concrete to conform to required shape, line and dimension.  Engineering design work to be completed by a 
professional engineer licensed in the state in which the project is located. 

B. Design and fabricate forms to support all applied loads until concrete is cured, and for easy removal without damage 
to concrete.  Design work to be completed by a professional engineer licensed in the state in which the project is 
located. 

1.5 SUBMITTALS 

A. See Division 1 - Administrative Requirements, for submittal procedures. 

B. Product Data:  Provide data on void form materials and installation requirements. 

C. Shop Drawings:  Indicate pertinent dimensions, materials, bracing, and arrangement of joints and ties. Shop drawings 
to be reviewed by the professional engineer responsible for the design of the formwork and submitted to the contractor 
for record. 
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D. Openings and Blockouts:  Shop drawings shall indicate the exact size and locations of only the slab edges of all 
openings, blockouts, sleeves and penetrations in structural elements only for review. 

1.6 QUALITY ASSURANCE 

A. Perform work of this section in accordance with ACI 347R, ACI 301, and ACI 318. 

B. Design formwork under direct supervision of a Professional Structural Engineer experienced in design of concrete 
formwork and licensed in the State in which the project is located. 

1.7 REGULATORY REQUIREMENTS 

A. Conform to applicable code for design, fabrication, erection and removal of formwork. 

1.8 DELIVERY, STORAGE, AND PROTECTION 

A. Deliver form materials and installation instructions in manufacturer's packaging. 

B. Store forms off ground in ventilated and protected manner to prevent deterioration from moisture or damage. 

PRODUCTS 

2.1 WOOD FORM MATERIALS 

A. Form Materials:  At the discretion of the Contractor to achieve design requirements and specified finishes. 

B. Softwood Plywood:  PS 1, B-B High Density Concrete Form Overlay, Class I. 

C. Plywood:  Douglas Fir species; solid one side grade; sound undamaged sheets with clean, true edges. 

D. Lumber:  Douglas Fir species; structural grade; with grade stamp clearly visible. 

2.2 PREFABRICATED FORMS 

A. Preformed Steel Forms:  Minimum 16 gage well matched, tight fitting, stiffened to support weight of concrete without 
deflection detrimental to structural tolerances and appearance of finished surfaces. 

B. Glass Fiber Fabric Reinforced Plastic Forms:  Matched, tight fitting, stiffened to support weight of concrete without 
deflection detrimental to structural tolerances and appearance of finished concrete surfaces. 

C. Waterstops:  Rubber, minimum 1,750 psi tensile strength, minimum 50 degrees F to plus 175 degrees F working 
temperature range. 

D. Waterstops:  Preformed mineral colloid strips, 3/8-inch-thick, moisture expanding. 

EXECUTION 

3.1 EXAMINATION 

A. Contractor shall verify lines, levels and centers before proceeding with formwork.  Ensure that dimensions agree with 
drawings. 

3.2 EARTH FORMS 
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A. Earth forms may be permitted only where specifically allowed in the Geotechnical report. 

B. Hand trim sides and bottom of earth forms.  Remove loose soil prior to placing concrete. 

3.3 ERECTION - FORMWORK 

A. Erect formwork, shoring and bracing to achieve design requirements, in accordance with requirements of ACI 301. 

B. Provide bracing to ensure stability of formwork.  Shore or strengthen formwork subject to overstressing by construction 
loads. 

C. Coordinate placement of joint devices with erection of concrete formwork and placement of form accessories. 

D. Arrange and assemble formwork to permit dismantling and stripping.  Do not damage concrete during stripping.   

E. Align joints and make watertight.  Keep form joints to a minimum. 

F. Obtain approval before framing openings in structural members that are not indicated on drawings. 

G. Provide filler and chamfer strips on external corners of beams, joists, columns, and walls where shown on architectural 
drawings. 

H. Install void forms in accordance with manufacturer's recommendations.  Protect forms from moisture or crushing. 

I. Coordinate this section with other sections of work that require attachment of components to formwork. 

3.4 APPLICATION - FORM RELEASE AGENT 

A. Apply form release agent on formwork in accordance with manufacturer's recommendations. 

B. Apply prior to placement of reinforcing steel, anchoring devices, and embedded items. 

C. Do not apply form release agent where concrete surfaces will receive special finishes or applied coverings that are 
affected by agent.  Soak inside surfaces of untreated forms with clean water.  Keep surfaces coated prior to placement 
of concrete. 

3.5 INSERTS, EMBEDDED PARTS, AND OPENINGS 

A. Provide formed openings where required for items to be embedded in or passing through concrete work. 

B. Locate and set in place items that will be cast directly into concrete. 

C. Coordinate with work of other sections in forming and placing openings, slots, reglets, recesses, sleeves, bolts, 
anchors, other inserts, and components of other work. 

D. Install accessories in accordance with manufacturer's instructions, so they are straight, level, and plumb.  Ensure items 
are not disturbed during concrete placement. 

E. Install waterstops in accordance with manufacturer's instructions, so they are continuous without displacing 
reinforcement.  Heat seal joints so they are watertight. 

F. Provide temporary ports or openings in formwork where required to facilitate cleaning and inspection.  Locate openings 
at bottom of forms to allow flushing water to drain. 
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G. Close temporary openings with tight fitting panels, flush with inside face of forms, and neatly fitted so joints will not be 
apparent in exposed concrete surfaces. 

3.6 FORM CLEANING 

A. Clean forms as erection proceeds, to remove foreign matter within forms. 

B. Clean formed cavities of debris prior to placing concrete. 

1. Flush with water or use compressed air to remove remaining foreign matter.  Ensure that water and debris 
drain to exterior through clean-out ports. 

2. During cold weather, remove ice and snow from within forms.  Do not use de-icing salts.  Do not use water to 
clean out forms, unless formwork and concrete construction proceed within heated enclosure.  Use 
compressed air or other means to remove foreign matter. 

3.7 FORMWORK TOLERANCES 

A. Construct formwork to maintain tolerances required by ACI 301. 

3.8 FIELD QUALITY CONTROL 

A. An independent testing agency will perform field quality control tests, as specified in Section 014000. 

B. Inspect erected formwork, shoring, and bracing to ensure that work is in accordance with formwork design, and to 
verify that supports, fastenings, wedges, ties, and items are secure. 

3.9 FORM REMOVAL 

A. Do not remove forms or bracing until concrete has gained sufficient strength to carry its own weight and imposed loads 
as determined by the engineer responsible for the formwork design. 

B. Reshore structural members as required by the engineer responsible for the formwork design to permit successive 
construction. 

C. Loosen forms carefully.  Do not wedge pry bars, hammers, or tools against finish concrete surfaces scheduled for 
exposure to view. 

D. Store removed forms to prevent damage to form materials or to fresh concrete.  Discard damaged forms. 

E. Remove formwork in such a sequence as to achieve similar concrete surface coloration. 

END OF SECTION 
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SECTION 03 20 00 

 
CONCRETE REINFORCING 

GENERAL 

1.1 SECTION INCLUDES 

A. Reinforcing steel for cast-in-place concrete and concrete masonry units. 

B. Supports and accessories for steel reinforcement. 

1.2 RELATED SECTIONS 

A. Section 031000 - Concrete Forms and Accessories. 

B. Section 033000 - Cast-in-Place Concrete. 

1.3 REFERENCES 

A. ACI 301 - Specifications for Structural Concrete for Buildings; American Concrete Institute International. 

B. ACI 318 - Building Code Requirements For Reinforced Concrete and Commentary; American Concrete Institute 
International. 

C. ACI SP-66 - ACI Detailing Manual; American Concrete Institute International. 

D. ASTM A184/A184M - Standard Specification for Welded Deformed Steel Bar Mats for Concrete Reinforcement.; 2019 

E. ASTM A615/A615M - Standard Specification for Deformed and Plain Carbon-Steel Bars for Concrete Reinforcement; 
2018e1 

F. ASTM A704/A704M - Standard Specification for Welded Steel Plain Bar or Rod Mats for Concrete Reinforcement; 
2019e1 

G. ASTM A706/A706M - Standard Specification for Deformed and Plain Low-Alloy Steel Bars for Concrete Reinforcement; 
2016 

H. ASTM A996/A996M - Standard Specification for Rail-Steel and Axle-Steel Deformed Bars for Concrete Reinforcement; 
2016 

I. ASTM A1064/A1064M – Standard Specification for Carbon-Steel Wire and Welded Wire Reinforcement, Plain and 
Deformed, for Concrete; 2018a 

J. AWS D1.4 - Structural Welding Code - Reinforcing Steel; American Welding Society. 

K. CRSI (DA4) - Manual of Standard Practice; Concrete Reinforcing Steel Institute. 

L. CRSI (P1) - Placing Reinforcing Bars; Concrete Reinforcing Steel Institute. 

1.4 SUBMITTALS 
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A. Shop Drawings:  Only when deviations are made from the contract documents, submit shop drawings under Division 
1 provisions with deviations clearly identified. 

1. Indicate sizes, spacings, locations and quantities of reinforcing steel, wire fabric, bending and cutting 
schedules, splicing, stirrup spacing, supporting and spacing devices. 

B. Manufacturer's Certificate:  Certify that reinforcing steel and accessories supplied for this project meet or exceed 
specified requirements. 

C. Reports:  Submit certified copies of mill test report of reinforcement materials analysis, indicate physical and chemical 
analysis. 

D. Welders Certificates:  Submit certifications for welders employed on the project, verifying AWS qualifications with the 
previous 12 months. 

1.5 QUALITY ASSURANCE 

A. Perform work of this section in accordance with CRSI (DA4), CRSI (P1), ACI 301, and ACI SP-66. 

PRODUCTS 

2.1 REINFORCEMENT 

A. Reinforcing Steel:  ASTM A615/A615M Grade 60 (420). 

1. Deformed billet-steel bars. 

2. Unfinished. 

B. Reinforcing Steel:  ASTM A706/A706M, deformed low-alloy steel bars. 

1. Unfinished. 

C. Steel Welded Wire Reinforcement:  ASTM A1064/A1064M, plain type. 

1. Welded Wire Mat Reinforcing:  mesh size and gage as indicated on drawings. 

D. Steel Welded Wire Reinforcement:  ASTM A1064/A1064M, deformed type. 

1. Flat Sheets. 

2. Mesh Size and Wire Gage:  As indicated on drawings. 

E. Reinforcement Accessories: 

1. Tie Wire:  Annealed, minimum 16 gage acceptable patented system. 

2. Chairs, Bolsters, Bar Supports, Spacers:  Sized and shaped for adequate support of reinforcement during 
concrete placement, including load bearing pad on bottom to prevent vapor barrier puncture. 

3. Provide stainless steel, plastic, or plastic coated steel components for placement within 1 ½” of weathering 
surfaces. 

2.2 FABRICATION 
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A. Fabricate concrete reinforcing in accordance with CRSI (DA4) - Manual of Standard Practice. 

B. Welding of reinforcement is permitted only with the specific approval of Structural Engineer.  Perform welding in 
accordance with AWS D1.4. 

C. Obtain approval from the architect for additional reinforcing splices not indicated on drawings 

EXECUTION 

3.1 PLACEMENT 

A. Comply with requirements of ACI 301.  Clean reinforcement of loose rust and mill scale, and accurately position, 
support, and secure in place to achieve not less than minimum concrete coverage required for protection. 

B. Install welded wire reinforcement in maximum possible lengths, and offset end laps in both directions.  Splice laps with 
tie wire. 

C. Verify that anchors, seats, plates, reinforcement and other items to be cast into concrete are accurately placed, 
positioned securely, and will not interfere with concrete placement. 

D. Do not displace or damage vapor barrier. 

E. Accommodate placement of formed openings. 

3.2 FIELD QUALITY CONTROL 

A. An independent testing agency, as specified in Section 014000, will inspect installed reinforcement for conformance 
to contract documents before concrete placement.  

END OF SECTION 
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