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Bid No. 25-41 

 

Fresno High School New Cafeteria 
 

 

 
 
 

SPECIAL NOTICE: 
Inquiries:  Any questions regarding this Bid or selection process must be directed solely to the 
Buyer through the online bidding portal “clarifications tab”.  Submitters inclusive of any 
perspective team members and their employees or others who may be involved or engaged in the 
work and contract following this solicitation are requested not to contact FUSD, Board members, 
or District staff other than the Buyer in connection with this selection process or their interest in it.  
Any submitters who violate this request may be disqualified from further consideration. 

 
STAY INFORMED! 
If you are interested in submitting to this Bid, or just want to stay informed about this  
or future opportunities from us please create a free account and register at: 
https://fresnousdpurchasing.procureware.com/home 
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FRESNO UNIFIED SCHOOL DISTRICT 

00 11 00 NOTICE TO BIDDERS 
 

NOTICE INVITING BIDS PURSUANT TO PUBLIC CONTRACT CODE 22000, ET SEQ. 
(THE UNIFORM PUBLIC CONSTRUCTION COST ACCOUNTING ACT) 

 
Notice is hereby given that the Fresno Unified School DISTRICT (“DISTRICT”) will receive sealed bids for Bid 
No. 25-41, Fresno High School New Cafeteria, to build a new two-story cafeteria and student union building, 
including a kitchen, restrooms, a snack bar, and related site work. 
 
DISTRICT hereby notifies all bidders that they will affirmatively ensure that in any Contract entered into pursuant to 
this advertisement, disabled veteran business enterprises (DVBE) will be afforded full opportunity to submit 
proposals in response to this invitation and will not be discriminated against on the grounds of race, color, creed, sex 
or national origin in consideration for award. The DVBE goal for the project is as follows:  three percent (3%) of the 
dollar amount of the Contract. 
 
Notice is hereby given pursuant to the provisions of Section 1770 et seq of the California Labor Code, each worker 
of the contractor and any of its subcontractors engaged in work on the Project shall be paid not less than the 
prevailing wage rate. The project is subject to compliance monitoring and enforcement by the Department of 
Industrial Relations (DIR). Pursuant to Labor Code Section 1725.5, the DIR established a Contractor Registration 
Program, in which no contractor or subcontractor shall bid on, be listed in a bid, or engage in the performance of any 
public work contract without being registered.  
 
Prime Contractor must have a valid Class “B” Contractor’s License. 
 
The time allowed for completion for the project shall be 482 Calendar days. 
 
 The Architect/Engineers’ estimate for this project is around $17,000,500 (not inclusive of $300,000 allowance). 
 
This Project subject to Storm Water Prevention Pollution Plan requirements performed by Contractor. 
 
A MANDATORY pre-bid conference has been scheduled at 10:00 AM, April 11, 2025 in front of the 
Administration Office at Fresno High School, 1839 N. Echo Ave, Fresno, CA 93704.  Contractors bidding as a 
Prime Contractor for the project must attend in order for their bid to be “responsive”.  Immediately following the 
pre-bid conference will be a mandatory job-walk of the site(s). School sites are using the Raptor visitor management 
system that requires all visitors to show either a government-issued identification card or driver’s license to receive a 
badge and enter the campus. Bidders may arrive earlier than the scheduled time to obtain their badge. 
 
This Project is estimated to be over $1,000,000 and is subject to prequalification, in accordance with Public Contract 
Code 20111.6. All Bidders performing as either a General Engineering Contractor (A license), General Building 
Contractor (B license), Electrical Contractor, Mechanical Contractor, or Plumbing Contractor utilized as a Prime 
Contractor or Subcontractor must be prequalified prior to submitting bids on this project. For purpose of 
prequalification, Electrical, Mechanical, and Plumbing Contractors are Contractors pursuant to Section 7058 of the 
Business and Professions Code inclusive of: C-4, C-7, C-10, C-16, C-20, C-34, C-36, C-38, C-42, C-43, and C-46 
licenses. Prequalified Prime Contractor may self-perform electrical, plumbing, mechanical work if prequalified 
under applicable licenses. Prequalification applications are to be submitted through Quality Bidders at 
https://www.qualitybidders.com/ no later than  11:59 AM, April 17, 2025.  Prequalification status is valid for one 
(1) calendar year for any subsequent projects requiring prequalification. 
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Sealed Bids and the DVBE Declaration must be received prior to 2:00 P.M. on May 6, 2025  on Procureware, the 
DISTRICT’s online bidding portal, after which time the bids will be opened and bid results posted. 
 
Bids shall be accompanied by a certified check, cashier’s check, or a bidder’s bond in an amount not less than ten 
percent (10%) of total bids made payable to Fresno Unified.  
 
The substitution of appropriate securities in lieu of retention amounts from progress payments in accordance with 
Public Contract Code Section 22300 is permitted.   
 
The Bid documents are on file at Fresno and Tulare Builders Exchanges; and Fresno Reprographics. 
 
Pursuant to Public Contract Code 3400(c)(2), Fresno Unified School DISTRICT finds that it is in the best interest of 
the DISTRICT to standardize the products, equipment, and materials listed in Exhibit A-1 and Exhibit A-2 in order to 
match other products/equipment in use on a particular work of improvement either completed or in the course of 
completion. Where a specific brand, trade name, material, or product identified in the bid documents is also listed in 
Exhibit A-1 or Exhibit A-2, it shall be deemed to be followed by the words “No Substitutions,” and CONTRACTOR 
shall not make or request substitutions regarding any such product, equipment or material. Exhibit A-1 and Exhibit A-
2 may be obtained from DISTRICT Purchasing Department web page under public works CUPCCAA menu: 
https://www.fresnounified.org/departments/purchasing/cupccaa. 
 
Copies of the bid documents may be downloaded at no charge: 
https://fresnousdpurchasing.procureware.com/home  Refer questions to Panhia Moua (559) 457-6042. 

 
Published: April 4, 2025 

  



Page 1 

Fresno Unified School District; Prepared 4/4/2025 DVBE FORMAT 
Bid No. 25-41, Fresno High School New Cafeteria  

 Special Conditions 
Section 00 21 00-1 

 

00 21 00 INFORMATION TO BIDDERS 
 

General.  This instruction to bidders is in addition to any instructions, conditions, terms and/or requirements stated 
elsewhere in the Contract Documents.  It is imperative that you review all of the Bid/Contract documents in order to be fully 
apprised of all the terms, conditions and other requirements comprising the contract. 
 

Report Fraud, Waste or Abuse.   Call the Anti-Fraud Hotline, (559) 325-3200, or by completing the fraud, waste or abuse 
reporting form online at:   http://www.ppcpas.com/fresno-unified-fraud-alert   The anti-fraud waste or abuse reporting 
hotline is available to report alleged fraud in the DISTRICT. The responsibility for monitoring the hotline rests with the 
internal auditor for Fresno Unified School DISTRICT, Price, Page & Company. A report may be made anonymously. 
 

Anti-discrimination.  Fresno Unified School DISTRICT prohibits discrimination, harassment, intimidation, and 
bullying based on actual or perceived race, color, ethnicity, national origin, immigration status, ancestry, age, 
creed, religion, political affiliation, gender, gender identity, gender expression, genetic information, mental or 
physical disability, sex, sexual orientation, marital status, pregnancy or parental status, medical information, 
military veteran status, or association with a person or a group with one or more of these actual or perceived 
characteristics or any other basis protected by law or regulation, in its educational program(s) or employment. If 
you believe you, or your student, have been subjected to discrimination, harassment, intimidation, or bullying you 
should contact your school site principal and/or the DISTRICT’s Chief Compliance and Title IX Officer Paul 
Idsvoog, by phone at 559-457-3593, by email at TitleIX@fresnounified.org, or in person at 2309 Tulare Street 
Fresno, CA 93721.  
 
Securing Contract Documents.   
 
Copies of the bid documents may be downloaded at no charge at: 
 https://fresnousdpurchasing.procureware.com/home  Refer any questions to Panhia Moua (559) 457-6042. 
  
Bid Proposals.  To receive consideration, bid proposals shall be made in accordance with the following instructions. 
 

1. Contact with DISTRICT Personnel during Bid Process.  From the time the bid packets are released until an 
award recommendation or rejection of all bids is made, no direct contact shall be made with DISTRICT personnel except 
Purchasing Division without the Buyer’s specific authorization. All requests for information shall be referred to the 
DISTRICT’s ARCHITECT/ENGINEER or BUYER as identified on the Notice to Bidders.  Interpretations, clarifications, 
changes, or deletions verbally expressed by DISTRICT’s staff other than ARCHITECT/ENGINEER or BUYER are not 
binding and shall not be used in determining BIDDER’S response to invitation to bid.  

 
2. Architect/Engineers’ Estimates.  Any Architect/Engineers’ estimate(s) provided by the DISTRICT or its 

Representatives is intended only to aid with prequalification and bid bond requirements.  Any amount provided is an 
estimated range and may not reflect recent scope changes, addenda, and/or alternate bid items; nor does it reflect an approved 
or not approved budget for this project.  The Architect/Engineers’ estimate for this project is around $17,000,500 (not 
inclusive of $300,000 allowance).  

 
3. Bid Limit Thresholds.  On January 8, 2014, DISTRICT elected to become subject to the California Uniform 

Public Construction Cost Account Act (CUPCCAA) which provides for alternative bidding thresholds and procedures 
pursuant to public contract codes 22000 through 22045 when an agency performs construction work by contract. Public 
projects of $200,000 or less may be let to contract by the informal procedures set forth in the Act PCC220329(b); and Public 
project of more than $200,000 shall be let to contract by formal bidding procedures set forth in the Act PCC22032(c). 
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Informally Bid Projects: If all bids received under the informal bid process are in excess of $200,000, the governing board 
may by adoption of a resolution by a four-fifths vote award the contract at $212,500 or less to the lowest responsible bidders 
as set forth in the Act PCC22034(d).  Fresno Unified may also choose to reject all bids and rebid; whichever is in the best 
interest of the DISTRICT as determined solely by the DISTRICT. 

 
4. Mandatory Pre-Bid Conference/Job-Walk.  A Mandatory Pre-bid conference is only applicable to this bid if the 

“Notice to Bidders” section identifies the pre-bid as mandatory.  MANDATORY pre-bid conferences must be attended by 
Prime Contractors to be eligible to bid the project.  A Sign-In Sheet will be circulated at the pre-bid conference to verify 
attendance. The Sign-In Sheet will be posted on DISTRICT Purchasing Web Site and distributed by Addenda for mandatory 
pre-bid conferences.  Failure to sign-in and attend will result in the rejection of prime contractor’s bid as “non-responsive”.  
 
Immediately following a pre-bid conference will be a job-walk of the site(s) to provide an opportunity for bidders to view 
the project site and become familiar with existing conditions. Changes, clarifications, additions, and deletions discussed at 
the pre-bid conference and job-walk are only binding when incorporated by written addenda. As part of pre-bid/job-walk 
CONTRACTOR shall be responsible for inspection and verification of all dimensions and measurements identified 
in drawings; submitted proposal shall be inclusive of actual measurements required to deliver a turn-key project. 
 
Interpretations, clarifications, changes, or deletions verbally expressed by DISTRICT’s Staff or Representatives at pre-
bid/job-walk are not binding and shall not be used in determining BIDDER’S response unless followed by written addenda. 
   
The Pre-bid conference is scheduled at 10:00 AM, April 11, 2025 in front of the Administration Office at Fresno High 
School, 1839 N. Echo Ave, Fresno, CA 93704. School sites are using the Raptor visitor management system that requires 
all visitors to show either a government-issued identification card or driver’s license to receive a badge and enter the campus. 
Bidders may arrive earlier than the scheduled time to obtain their badge. 

 
5. Prequalification Requirement. Prequalification is only applicable if the “Notice to Bidders” section identifies this 

project as a prequalification bid.  In accordance with Public Contract Code 20111.6, all Bidders performing as either a 
General Engineering Contractor (A license), General Building Contractor (B license), Electrical Contractor, Mechanical 
Contractor, or Plumbing Contractor utilized as a Prime Contractor or Subcontractor must be prequalified prior to submitting 
bids on this project. For purpose of prequalification, Electrical, Mechanical, and Plumbing Contractors are Contractors 
pursuant to Section 7058 of the Business and Professions Code inclusive of: C-4, C-7, C-10, C-16, C-20, C-34, C-36, C-38, 
C-42, C-43, and C-46 licenses.   
 
District reserves the right to reject bids as non-responsive for any of the following reasons: (1) Prime Contractor is not on 
the Prequalified Contractors List; or (2) Prime Contractor listed either an electrical, mechanical, or plumbing subcontractor 
not on the Prequalified Contractors List. Prequalification applications are to be submitted through Quality Bidders at 
https://www.qualitybidders.com/ no later than  11:59 AM, April 17, 2025 for prequalification on the project. Contractors 
and Subcontractors interested in bidding shall notify DISTRICT if their application is not approved seven (7) business days 
before the bid due date.  Prequalification status is valid for one (1) calendar year for any subsequent projects requiring 
prequalification.   

 
Prime Contractor and Subcontractor for prequalification purpose are defined in accordance with PCC Section 4113: the 
word "subcontractor" shall mean a contractor, who contracts directly with the prime contractor. "Prime contractor" shall 
mean the contractor who contracts directly with the awarding authority. 

 
6. Deadline for Receipt of Bid Proposals.  Sealed Bids and the DVBE Declaration must be received prior to 2:00 

P.M. on May 6, 2025 in the DISTRICT’s online bidding portal Procureware, 
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https://fresnousdpurchasing.procureware.com/home after which time they will be opened and results posted. BIDS received 
later than the designated time and date will not be accepted.  Facsimile (FAX) copies of the bid will not be accepted. 

 
7. License. Bidder may bid only on work of a kind for which it is properly licensed by the California Contractor’s 

State License Board and Registered by the DIR.  Joint venture bidders must possess a joint venture license.  The bidder and 
all subcontractors must be properly licensed, as required by law, at the time of bid and all licenses must remain current for 
the duration of the Project.  All bids shall state the contractor’s license number and its expiration date.  Failure to supply 
complete contractor’s license information and appropriate signatures on the bid form may result in the bid being considered 
non-responsive.  It is the bidder’s responsibility to ensure that the DISTRICT can verify licensure before bid awards are 
made. 

 
8. License Required.  To perform the work required by this bid, PRIME CONTRACTOR must possess the following 

type of contractor’s license:   Class “B” California State Contractors license. 
 

9. Preparation of Bid Form.  The DISTRICT invites bids to be submitted at the time and place stated in the Notice 
to Bidders calling for bids.  All form fields in the bid form must be appropriately filled in, and all prices must be stated in 
figures.  It is the sole responsibility of the bidder to ensure that the bid is received at the proper place and time.  Any bid 
received after the scheduled closing time for receipt of bids will be rejected as non-responsive pursuant to Public Contract 
Code 20111 .   

 
10. Bid Security.  Each bid shall be accompanied by a certified or cashier’s check payable to the DISTRICT, or a 

satisfactory bid bond in favor of the DISTRICT executed by the bidder, as principal, and an admitted surety insurer in an 
amount not less than Ten Percent (10%) of the maximum amount of the bid to cover all sections bidder is bidding made 
payable to Fresno Unified School DISTRICT. Bidder will attach the security in Procureware, 
https://fresnousdpurchasing.procureware.com/home in the Bid Bond attachment field.  Personal sureties and unregistered 
surety companies are unacceptable.  The DISTRICT will accept a certified check, or cashier’s check in lieu of a bidder’s 
bond and must be physically submitted to the Purchasing Department, 4498 N. Brawley, Fresno, CA 93722, prior to the bid 
deadline. The check or bid bond shall be given as a guarantee that the bidder will execute the contract, if it is awarded to 
him, in conformity with the Contract Documents, and shall provide the surety bond(s) and other required contract 
documents, as specified, within ten (10) calendar days after notification of award of the Contract to the bidder.  The security 
shall be forfeited to the DISTRICT should the bidder to whom the Contract is awarded fail to execute the Agreement and 
provide the bonds and other documents within ten (10) calendar days of award. 

 
11. Execution of Forms.  Each bid must give the full business address of the bidder and be signed by him with his 

usual signature.  Bids by partnerships must furnish the full name of all partners and must be signed in the partnership name 
by one of the members of the partnership, or by an authorized representative, followed by the signature and designation of 
the person signing.  Bids by corporations must be signed with the legal name of the corporation followed by the name of 
the state of the incorporation and by the signature and designation of the president, secretary, or other person authorized to 
bind it in the matter.  The name of each person signing shall also be typed or printed below the signature.  When requested 
by the DISTRICT, satisfactory evidence of the authority of the officer signing on behalf of the corporation shall be furnished. 

 
12. Bid Proposal Negotiations.  A bid response to any specific item of this bid with terms such as “negotiable”, “will 

negotiate” or similar counter proposal will result in the bid being rejected as non-responsive. 
 

13. Pricing.  If required, unit prices on all classes of work, as specified or required, shall be submitted.  Additions to or 
deductions from the contract sum shall be based on these unit prices.  Unit pricing on additions and deductions will remain 
firm throughout the contract term. 
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14. Taxes.  Taxes shall be included in the amount bid.  Federal excise taxes are generally not applicable to school 
DISTRICTs. 

 
15. Bid Exceptions.  All exceptions which are taken in response to this bid must be stated clearly.  The taking of bid 

exceptions or providing false, incomplete or unresponsive statements may result in the disqualification of the bid.  
Allowance of exceptions will be determined by the governing board, whose decisions shall be final.  Any bid exceptions or 
additional conditions requested after bid closure, which are not detailed within the bid response, may result in 
disqualification of the bid.  No oral or telephonic modification of any bid submitted will be considered. 

 
16. Withdrawal of Bids.  Bids may be withdrawn by the bidder prior to the time fixed for the opening of bids.  A 

successful bidder may not be relieved of his bid unless by consent of the governing board of DISTRICT and in conformity 
with the provisions of Public Contract Code Sections 5100-5107, or other applicable law 

 
17. Opening of Bids.  Opening of bids shall be as soon after the hour set as practicable; opening to be as set forth in 

the Notice to Bidders.  All bids submitted shall be considered binding contractual offers to perform the work in accordance 
with the Contract Documents for 90 calendar days from the date of the bid opening. 

 
18. Examination of Site and Contract Documents.  Each bidder shall visit the site of the proposed work and fully 

acquaint himself with the conditions relating to the construction and labor so that he may fully understand the facilities, 
difficulties, and restrictions attending the execution of the work under the Contract.  Bidders shall thoroughly examine and 
be familiar with the drawings and specifications.  The failure or omission of any bidder to receive and/or examine any 
Contract Document, form, instrument, addendum, or other document, or to visit the site and acquaint himself with the 
conditions attendant thereto shall not relieve any bidder from any duties and/or obligations with respect to his bid or to the 
Contract.  The submission of a bid shall be incontrovertible evidence that the bidder has complied with this section. 

 
19. Modifications.  Changes in or additions to any bid document, recapitulations of the work bid upon, alternative 

proposals, or any other modification of the bid form which is not specifically called for in the Contract Documents may 
result in the DISTRICT’s rejection of the bid as not being responsive to the invitation to bid.  No oral, telephonic, or 
telegraphic modification of any bid submitted will be considered. 

 
20. Agreements and Bonds.  The Agreement form which the successful bidder, as CONTRACTOR, will be required 

to execute, and the form of the payment and performance bonds which he will be required to furnish prior to execution of 
the Agreement, are included in the Contract Documents and said bonds shall each be in the amount of One Hundred Percent 
(100%) of the amount of the Contract. 

The performance and payment bonds shall be issued by an admitted surety insurer as defined by and in conformity with 
California law.  Furthermore, at the time required for submission of the foregoing bonds, each bond should have attached 
to it the following documentation: 
 

a. A certified copy of the power of attorney of the person who executed the bond; 
b. A certified copy of the certificate of authority of the surety; 

 
21. Interpretation of Plans and Documents.  If any bidder is in doubt as to the true meaning of any part of the Contract 

Documents, or finds discrepancies in, or omissions from the drawings and specifications, a written request for an 
interpretation or correction thereof may be submitted to the DISTRICT.  The bidder submitting the written request shall be 
responsible for its prompt delivery.  Any interpretation or correction of the Contract Documents will be made only by 
addendum duly issued by the DISTRICT, and a copy of such addendum will be uploaded to the DISTRICT online bidding 
portal Procureware and emailed to each bidder known to have received a set of the Contract Documents.  No person is 
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authorized to make any oral interpretation of any provision in the Contract Documents, nor shall any oral interpretation be 
binding on the DISTRICT.  If discrepancies on drawings, or in the plans or specifications, or conflicts between drawings, 
plans, specifications, terms or conditions exist, the interpretation of the DISTRICT shall prevail.  Bidder shall become 
familiar with the plans, specifications and drawings. 

  
Submittal of a bid without clarifications shall be incontrovertible evidence that the bidder has determined that the plans, 
specifications and drawings are sufficient for bidding and completing the Project; that bidder is capable of reading, following 
and completing the Project in accordance with the plans, specifications and drawings; and that the plans, specifications and 
drawings fall within an acceptable standard for plans, specifications and drawings; and that bidder agrees that the Project 
can and will be completed according to the DISTRICT’s time lines and according to the progress schedule to be submitted 
by the successful bidder incorporating the DISTRICT’s time lines for completion of the Project. 
 

22. Order of Precedence. Contractor acknowledges that the bid documents are the combined efforts of multiple parties 
and in the event of inconsistency between the provisions, the order of precedence shall be: (1) DISTRICT’s Special 
Conditions (if any); (2) DISTRICT’s General Conditions and General Requirements; (3) DISTRICT’s specifications; (4) 
DISTRICT’s drawings. Without limiting Contractor's obligation to identify conflicts for resolution by the ARCHITECT, it 
is intended that the more stringent, higher quality, more costly or expensive interpretation and greater quantity of Work 
shall apply. Drawings and specifications are intended to be fully cooperative and to agree. 

 
23. Addenda or Bulletins.  Any addenda or bulletins issued during the time of bidding, upon approval of 

ARCHITECT/ENGINEER and/or Division of the State Architect, for part of the drawings and specifications loaned to the 
bidder for the preparation of his proposal, shall be covered in the proposal and shall be made a part of the Contract. 

 
24. Award of Contract(s)/Rejection of Bids.  Upon notice of award, the successful bidder shall post all required bonds 

and submit proper evidence of insurance coverage as called for by the Contract Documents. If this is not accomplished 
within ten (10) calendar days, the DISTRICT reserves the right to retain/cash CONTRACTOR’S bid security to cover any 
and all expenses, costs and damages, and award the bid to the next lowest bidder or otherwise proceed as allowed by law.  
Rejection of any or all proposals, to contract work with whomever and in whatever manner, to abandon the work entirely 
or partially, or to waive any informality/irregularity in the bids received or the bidding process is reserved as the right of the 
DISTRICT. 

 
25. Bid Protest Procedure.  This DISTRICT review procedure must be followed by any bidder who believes that a 

bid award recommendation is not consistent with DISTRICT regulations, the bid specifications, or in compliance with law: 

 
a. Protest on a bid must be filed in writing with the Executive Director of Purchasing within two working days 

after receipt of the bid summary and its recommendations are sent to the bidders. Failure to file a timely bid 
protest shall constitute a bidder's waiver of the right to have the bid award reviewed.  

b. The Executive Director of Purchasing will convene a meeting with the review requestor to attempt to resolve 
the problem.  

c. In the event the protest is not resolved, the protest will be referred to the Superintendent or his designee, 
normally the Chief Financial Officer.  

d. Should the protest not be resolved at this level, it shall be referred to the Board along with all documentation 
regarding the protest and the responses at each level.  

e. The Board will not act upon a protest until each of the proceeding steps has been exhausted. 
 

26. Definitions. 
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a. Responsible Bidder – A bidder who has demonstrated the attribute of trustworthiness, as well as quality, fitness, 
capacity, and experience to satisfactorily perform a public works contract. 
 

b. Responsive Bid – A bid which meets all of the requirements and specifications provided in the applicable 
Contract Documents. 

 
27. Evidence of Responsibility.  Upon the request of the DISTRICT, a bidder whose bid is under consideration 

for the award of the Contract shall submit promptly to the DISTRICT satisfactory evidence showing the bidder’s financial 
resources, construction experience and organization. 

 
28. Listing Subcontractors.  Each bidder shall submit a list of the proposed subcontractors on the project as 

required by the Subletting and Subcontracting Fair Practice Act (Public Contract Code Sections 4100 et seq.).  Forms for 
this purpose are furnished with the Contract Documents. 

 
29. Alternates.  Pursuant to the provisions of Public Contract Code Section 20103.8, the DISTRICT may require 

that a bid include prices for items that may be added to, or deducted from, the scope of work of the Contract for which the 
bid is submitted.  In accordance with Assembly Bill 2182 and Public Contract Code 10126 (c) (2) the contract may be 
awarded at the election of the governing board to the lowest cost, responsible bidder. This section does not preclude the 
DISTRICT from adding to or deducting from the Contract any of the additive or deductive items after the lowest responsible 
bidder has been determined. 

 

The Method for determining the lowest bid will be the price total of Base Bid. 
 

30. Execution of Contract.  The Contract shall be awarded to the lowest responsible bidder submitting a responsive 
bid and shall be executed by the successful bidder within ten (10) calendar days after the date so notified by the DISTRICT. 
The award, if made, will be made within ninety (90) days after the opening of the bids.  If the bidder(s) to whom an award 
is made, fails or refuses to execute the Contract and provide the required bonds and other documents within ten (10) calendar 
days from the date of receiving notification that the Contract has been awarded to the bidder, the DISTRICT may declare 
the bidder’s bid deposit or bond forfeited and may award the work to the next lowest responsible bidder, reject all bids and 
call for new bids, or abandon the work entirely. 

 
31. Bidders Interested in More than One Bid.  No person, firm, or corporation shall be allowed to make, file, or be 

interested in more than one bid for the same work/Project unless alternate bids are specifically called for by the DISTRICT.  
A person, firm, or corporation that has submitted a sub-proposal to a bidder, or quoted prices for materials to a bidder, is 
not disqualified for that reason from submitting a sub-proposal or quoting prices to other bidders or making a prime bid. 

 
32. Instruction for Insurance. 

A. CONTRACTOR, at CONTRACTOR’S expense, shall obtain and maintain insurance at all times during the 
prosecution of the Contract, in companies and through agencies approved by the DISTRICT and with limits not less than 
those stated hereinafter. 

 
B. Acceptance of the Certificates of Insurance shall not relieve or decrease the liability of the CONTRACTOR. 
 
C. Certificates of Insurance shall be originally signed by an authorized representative and shall be submitted 

in duplicate and shall contain transcripts from the policies authenticated by the proper office of the insurer evidencing, in 
particular, those insured, the extent of the insurance, the location of and the operation to which the insurance applies and 
thirty (30) days’ NOTICE OF CANCELLATION of the policy.  Policy shall read “SHOULD ANY OF THE ABOVE 
DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, THE ISSUING 
COMPANY WILL MAIL 30 DAYS WRITTEN NOTICE TO THE CERTIFICATE HOLDER NAMED”. 
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D. All of CONTRACTOR’S insurance policies shall name the Fresno Unified School DISTRICT, and the 
Architect/Engineer, and its officers, employees, agents, and governing board members as additional insured.  
Certificates of Insurance must have attached Additional Insured Endorsement (Insurance Services Officer form CG2010).  
Such policy(ies) of insurance shall be endorsed so that the CONTRACTOR’S insurance shall be primary and no contribution 
shall be required of the DISTRICT. 

 
E. Insurance coverages shall not be less than the following:  

 
1) Workers’ Compensation in accordance with the provisions of Section 3700 of the Labor Code.  

CONTRACTOR shall sign and file with DISTRICT the following certificate prior to performing 
the work under this contract: “I am aware of the provisions of Section 3700 of the Labor Code 
which require every employer to be insured against liability for Workers’ Compensation or to 
undertake self-insurance in accordance with the provisions of that Code, and I will comply with 
those provisions before commencing the performance of the work of this contract.”  The form for 
this certificate is included as a part of the Contract Documents. 

 
2) Comprehensive General Liability coverage covering claims for personal injury, bodily 

injury and property damage arising out of the Work and in a form providing coverage no less broad 
than that of the current ISO Commercial General Liability Insurance policy (Occurrence Form, 
number CG 00 01).  Such insurance shall provide coverage for all operations including the 
products-completed operations hazard and shall be maintained for ten years after Final Completion 
of the last Phase to be completed and acceptance of the final payment for the Work, or to the 
applicable Statute of Repose, whichever is less.  The limits of such insurance shall not be less than: 

1. $10,000,000 each Occurrence 
2. $10,000,000 aggregate for products-completed operations 
3. $10,000,000 general aggregate limit, which shall apply separately and be reinstated 

annually. 
The policy shall not contain any exclusions directed toward any types of projects, materials or 
processes involved in the Work.   

 
3) Comprehensive Auto Liability insurance with limits of not less than $2,000,000 CSL, BI and PD 

 
4) Builder’s Risk Insurance. Prior to commencement of work, CONTRACTOR shall submit 

certificates evidencing that it has obtained, for the period of the Contract, Builder’s Risk Completed 
Value insurance coverage upon the entire project which is the subject of this Contract, including 
work completed or in progress. 

 
 

33. Prevailing Law.  In the event of any conflict or ambiguity between these instructions and state or federal law or 
regulations, the latter shall prevail.  Additionally, all equipment to be supplied or services to be performed shall conform to 
all applicable requirements of local, state and federal law. 

 
34. General Prevailing Rates of Wages and Apprenticeship Training Requirements.  Notice is hereby given 

pursuant to the provisions of sections 1770 et seq of the California Labor Code, the Director of the Department of Industrial 
Relations has determined the general prevailing rates of per diem wages in the locality in which this work is to be performed 
for each craft or type of workman or mechanic needed to execute the contract which will be awarded to the successful 
bidder, and the prevailing rates are as set forth in the web address www.dir.ca.gov/DIRdatabases.html and are incorporated 
herein by reference. 

 
35. Contractor Registration Program (SB 854).  Pursuant to Labor Code Section 1725.5, the Department of Industrial 

Relations (DIR) established a public works contractor registration program for prevailing wage compliance monitoring and 
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enforcement on all public works projects.  The cost to register for the program is currently $400 and is non-refundable. This 
is a DIR fee paid to the State by the CONTRACTOR; the DISTRICT will not register a contractor, nor collect funds.  
Pursuant to Labor Code Section 1725.5; Starting March 1st, 2015 no contractor or subcontractor may be listed in a bid 
proposal unless registered with the DIR. Starting April 1st, 2015 no contractor or subcontractor may be awarded a contract, 
nor employed on a Public Work project unless registered with the DIR.  The project is subject to compliance monitoring 
and enforcement by the DIR and will require prime contractors and subcontractors to upload ALL payroll records on the 
DIR website: http://www.dir.ca.gov/Public-Works/PublicWorks.html.   

 
36. Drawings and Specifications.  All drawings, specifications and other documents used or prepared during the 

Project shall be the exclusive property of DISTRICT, Section 00 72 00.02 of the “General Requirements” section 
notwithstanding. 

 
37. Substitution of Materials.  Substitution of materials shall be in accordance with Section 01 25 13. 01, of the 

“General Requirements” section. 
 

38. Payments.  Payments to the CONTRACTOR on account of the Contract shall be made in accordance with terms 
of the Contract. CONTRACTOR may be required to submit separate pay applications per site, section, or due to funding as 
requested by District. 

 
39. Performance Retention Agreement.  In accordance with Public Contract Code Section 22300, CONTRACTOR 

shall be permitted to substitute securities for any monies withheld by the DISTRICT to insure performance under the 
contract with a financial institution satisfactory to the DISTRICT.  No escrow retention agreement shall be accepted unless 
it complies with all requirements of Public Contract Code Section 22300.  A sample agreement is included herein as “Escrow 
Agreement”. 

 
40. Governing Law and Venue.  In the event of litigation, the bid documents, specifications, Contract Documents and 

all matters related to the bid, Contract and performance of the Contract shall be governed by and construed only in 
accordance with the laws of the State of California.  Venue shall only be with the appropriate state or federal court located 
in Fresno County, California. 

 
41. Early Termination.  Notwithstanding any provision herein to the contrary, if for any fiscal year of this Contract 

the governing body of the DISTRICT fails to appropriate or allocate funds for future periodic payments under the Contract 
after exercising reasonable efforts to do so, DISTRICT will not be obligated to pay the balance remaining unpaid beyond 
the fiscal period for which funds have been appropriated or allocated and either party hereto may terminate the agreement 
upon thirty (30) days written notice.  Upon such notice, the DISTRICT shall be released of its obligations to make all further 
installment payments to the CONTRACTOR. 

 
42. Liquidated Damages.  In accordance with Government Code Section 53069.85, for each calendar day completion 

is delayed beyond the time specified in the Notice to Proceed, Contractor agrees to forfeit and pay to DISTRICT the Sum 
of  One Thousand Five Hundred dollars ($1,500) for each calendar day. 

All liquidated damages shall be deducted from any payments due to or to become due to CONTRACTOR.  Notwithstanding 
any provisions of the Contract Documents to the contrary, liquidated damages shall be imposed until final completion of 
the entire project in conformity with all the terms, conditions, and requirements of the Contract Documents.  
 

43. Time of Completion.  The time allowed for completion for the project shall be 482 Calendar days from Notice to 
Proceed date.  All work to be done concurrently and subject to all phasing and milestone dates.  CONTRACTOR shall not 
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commence Work on the Project site before the effective date of the accepted insurance and bonds. The anticipated start date 
for this project is July 8, 2025. 

 
In accordance with General Conditions Section 00 73 16 (F), CONTRACTOR shall not commence Work on the Project site 
before the effective date of the insurance and bonds. The Notice to proceed and duration will not be altered for issuance of 
insurance and bonds. 

 

44. Forms Required to be Submitted with Bid.  Notwithstanding any provisions to the contrary, all proposals shall 
include the following completed documents/forms.  Failure to submit the documents/forms may render the bid non-
responsive. 

FORMS to be uploaded: 
  

 Bid Bond (Bonds issued must be on the DISTRICT 
form included in this bid)     

 Noncollusion Declaration  
 Designation of Subcontractors (final due within 24hrs. 

of bid opening) 
 Workers’ Compensation Certification 

 

 
 

 Student Safety Declaration Form (fingerprinting) 
 Iran Contracting Act Certification (if over $1 million) 
 DVBE Declaration 
 Good Faith Effort Worksheet (due within 24hrs of bid 

opening) 
 No Prohibited Interest/Conflicts of Interest Declaration 

 

45. Asbestos and/or Hazardous Substance.  In accordance with the California Health and Safety Code, Section 
25914.2, in the event a contractor encounters, on the site, a substance or material he or she reasonably believes to be asbestos 
or a hazardous substance they shall immediately cease work on the area affected and report the condition to the owner, the 
owner’s representative or the ARCHITECT/ENGINER in writing.  Work will not resume in the area affected until approved 
by the owner or owner’s representative.   

 
46. Noncollusion Declaration.  In accordance with Public Contract Code Section 7106, each bidder shall be required 

to complete the Noncollusion Declaration form which is included in and part of the bid documents. 
 

47. Reject Any or All Proposals.  The DISTRICT reserves the right to accept or reject any or all proposals or bids or 
any combination thereof, including but not limited to accepting or rejecting particular sections of a bid alone or in 
combination with any others. The DISTRICT also reserves the right to waive any minor irregularities or informalities in the 
bids received or in the bidding process. 

 
48.  Prohibited Interests/Conflict of Interest.  BIDDER is responsible for understanding and ensuring adherence to 

California Government Code section 1090 et seq., with respect to the Project. Pursuant to Government Code section 1090, 
no DISTRICT officers or employees shall be financially interested in any contract made by them in their official capacity, 
or by any body or board of which they are members. Nor shall DISTRICT officers or employees be purchasers at any sale 
or vendors at any purchase made by them in their official capacity. No official or employee of DISTRICT who is authorized 
in such capacity and on behalf of DISTRICT to negotiate, make, accept, or approve, or to take part in negotiating, making, 
accepting or approving, any architectural, engineering, inspection, construction or material supply contract or any 
subcontract in connection with construction of the Project, shall become, directly or indirectly, financially interested in the 
Project or in any part thereof.    

 An officer shall not be deemed to be interested in a contract entered into by the Board if the officer has only a “remote 
interest” in the contract (as "remote interest" is defined in Government Code section 1091(b)) and if the fact of that interest 
is disclosed to the Board and noted in its official records, and thereafter the Board authorizes, approves, or ratifies the 
contract in good faith by a vote of its membership sufficient for the purpose without counting the officer’s vote with the 
remote interest per Government Code 1091.  
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By way of non-exclusive example relating to whether a financial interest is a “remote interest” or not: 

1)      If the date upon which BIDDER first started doing business with a DISTRICT Officer/Board Member (i.e., the 

date BIDDER first received goods or services supplied by the Board Member) was at least 5 years prior to Board 

Member’s election or appointment, then the Board Member has a remote interest and BIDDER is not prohibited 
from submitting a bid on this Project. 

2)      If the date upon which BIDDER first started doing business with the Officer/Board Member (i.e., the date 
CONTRACTOR first received goods or services supplied by a Board Member) is less than five years before Board 

Member’s election or appointment, then the Board Member has a prohibited conflict of interest and BIDDER 
cannot bid on this project.  

3) The provision of a bid/quote to BIDDER over 5 years prior to Board Member’s election or appointment, without 
the goods or services included in the bid actually being furnished to BIDDER, i.e., an unaccepted bid/quote, does 
not qualify to cause a financial interest to be a “remote interest” as that term is defined in California Government 
Code section 1091(b)(8).  

In accordance with Government Code section 1092, every contract made in violation of any of the provisions of Section 
1090 may be avoided at the instance of any party except the Officer (Board Member) interested therein. No such contract 
may be avoided because of the interest of an Officer (Board Member) therein unless such contract is made in the official 
capacity of such Officer, or by the Board. In the event any such contract is avoided due to a violation of California 

Government Code section 1090, BIDDER shall receive no compensation and shall repay DISTRICT any compensation 

received by BIDDER hereunder. BIDDER shall not aid, abet or knowingly participate in a violation of Government 
Code Section 1090, et seq. 
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00 25 13 PRE-BID MEETING & JOB WALK  
   
10:00 AM, April 11, 2025 Administration Office at Fresno High School, 1839 N. 

Echo Ave, Fresno, CA 93704 
  
  

 
 
MANDATORY: Contractors bidding as a Prime Contractor for the project must attend in order for their bid to be 
“responsive”.  The job-walk sign-in sheet will be posted in procureware following the meeting.  
 
School sites are using the Raptor visitor management system that requires all visitors to show either a government-issued 
identification card or driver’s license to receive a badge and enter the campus. Bidders may arrive earlier than the 
scheduled time to obtain their badge. 
 
 
 



Page 12 

Fresno Unified School District; Prepared 4/4/2025 DVBE FORMAT 
Bid No. 25-41, Fresno High School New Cafeteria  

 Special Conditions 
Section 00 21 00-12 

 

 
 
 
 
00 31 13. 13 PRELIMINARY PROJECT SCHEDULE 
  Reserved 
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00 31 13. 16  PRELIMINARY CONSTRUCTION SCHEDULE 
   Reserved 
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00 31 13. 23   PRELIMINARY PROJECT PHASES 

Reserved 
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00 31 13. 33   PRELIMINARY PROJECT MILESTONES 

Reserved 
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00 31 16   ARCHITECT/ENGINEER’S CONSTRUCTION ESTIMATE 
 The Architect/Engineers’ estimate for this project is around $17,000,500 (not inclusive of $300,000 
allowance). 
 
 
The bid will include an allowance amount of $300,000 for unknown and unforeseen underground utilities performed 
on a time and materials basis. Any remaining allowance is to be credited back to owner. 
 
THE ABOVE ALLOWANCE(S), IS WITHIN THE CONTRACT PRICE ONLY TO THE EXTENT 
CONTRACTOR HAS BEEN AUTHORIZED IN WRITING TO PERFORM WORK ENCOMPASSED BY THE 
ALLOWANCE DESCRIPTION, HAS PERFORMED THE WORK AND HAS APPROPRIATELY INVOICED 
FOR THAT WORK, AND DISTRICT HAS APPROVED CONTRACTOR’S INVOICE. USE OF 
ALLOWANCE(S) SHALL FOLLOW THE PROCESS AND THE IDENTICAL STRUCTURE AS A CHANGE 
ORDER. THE UNUSED PORTION OF ALLOWANCE(S) SHALL BE RETAINED BY THE DISTRICT AND 
MAY BE CLOSED BY A UNILATERAL CHANGE ORDER. 
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Bid Bond #_________________________________ 

 
00 43 13 BID BOND 

(TO BE EXECUTED AND SUBMITTED WITH BID) 

 
 

KNOW ALL MEN BY THESE PRESENT, that we, the undersigned 
_________________________________________________________________________ as Principal, and 
______________________________________________________________________ as Surety, are hereby 
held and firmly bound unto the Fresno Unified School DISTRICT, hereinafter called the “DISTRICT” in the sum 
of equal to ten percent of the total bid (10%) for payment of which sum, well and truly to be made, we hereby 
jointly and severally bind ourselves, our heirs, executors, administrators, successors and assigns. 
 

The condition of the above obligation is such that whereas the Principal has submitted to DISTRICT a certain 
bid, attached hereto and hereby made a part hereof, to enter into a contract in writing for the FRESNO HIGH 
SCHOOL NEW CAFETERIA, BID NO. 25-41 in strict accordance with Contract Documents. 
 
NOW, THEREFORE, 
 

a. If said bid shall be rejected, or, in the alternative, 
 

b. If said bid shall be accepted and the Principal shall execute and deliver a contract in the form of Agreement 
attached hereto and shall execute and deliver the required insurance certificates, Performance Bond and 
Payment Bond in the forms attached hereto (all properly completed in accordance with said bid), and shall 
in all other respects perform the Contract created by the acceptance of said bid; 

 
Then this obligation shall be void, otherwise the same shall remain in force and effect, it being expressly 
understood and agreed that the liability of the Surety for any and all default of the Principal hereunder shall be 
the amount of the obligation as herein stated. 
 
Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration or addition 
to the terms of the Contract or the call for bids, or to work to be performed thereunder, or the specifications 
accompanying the same, shall in anyway affect its obligation under this bond and it does hereby waive notice of 
any such change, extension of time, alteration or addition to the terms of said Contract or the call for bids, or to 
the work, or to the specifications. 
 
In the event suit is brought upon this bond by the DISTRICT and judgment is recovered, the Surety shall pay all 
litigation expenses incurred by the DISTRICT in such suit, including reasonable attorney fees to be fixed by the 
court. 
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 Bid Bond 
Section 00 43 13-18 

 

IN WITNESS WHEREOF, the above-bounden parties have executed this instrument under their several seals 

this _____day of ____________________________.  The name and corporate party being hereto affixed, and 

these presents duly signed by its undersigned representative, pursuant to authority of its governing body. 

 
 
In presence of: 
 

(Principal Seal)  PRINCIPAL 
 

BY: 
 

 

Title: 

 

 

  
  Address 
 

  
 

 /____________________________ 
 

 
Telephone No.                                  / Fax No. 

≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈ 

(Surety Seal)   SURETY 

 
By: 

 

 

Title: 

 

 

 

 

  Agent’s Address 
 

 
 

  Telephone No.                                 / Fax No 
 

 

 

  Surety’s Address 
 

 
 

  Surety (Claim) Telephone No.         /  Fax No. 
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 Designation of Subcontractors Form 
Section 00 43 36-19 

 

00 43 36 DESIGNATION OF SUBCONTRACTORS 
(TO BE SUBMITTED WITH BID) 

 
In compliance with the Subletting and Subcontracting Fair Practices Act (Public Contract Code section 4100 et 
seq) and any amendments thereof, each bidder shall set forth below:  (a) the name, the location of the place of 
business, the California contractor license number, DIR Registration number and type of work of each 
subcontractor who will perform work or labor or render service to the bidder (prime contractor) in or about the 
construction of the work or improvement to be performed under this Contract or a subcontractor licensed by the 
State of California who, under subcontract to the bidder (prime contractor), specially fabricates and installs a 
portion of the work or improvement according to be detailed drawings contained in the plans and specifications 
in an amount in excess of one-half of one percent of the bidders (prime contractors) total bid and (b) the portion 
of the work which will be done by each subcontractor.  The bidder (prime contractor) shall list only one 
subcontractor for each portion as is defined by the bidder (prime contractor) in this bid.  In accordance with 
Public Contract Code 4104(B), any information requested (other than subcontractor’s name, location of 
business, contractor license number, DIR Registration number, and portion of work) may be submitted up 
to 24 hours after the deadline for receipt of bids. 
 
If a bidder (prime contractor) fails to specify a subcontractor or if a bidder (prime contractor) specifies more than 
one subcontractor for the same portion of work to be performed under the contract in excess of one-half of one 
percent of the bidders (prime contractors) total bid, bidder shall be deemed to have agreed that bidder is fully 
qualified to perform that portion, and that bidder alone shall perform that portion. 
 
No bidder (prime contractor) whose bid is accepted shall (a) substitute any subcontractor, (b) permit any 
subcontractor to be voluntarily assigned or transferred or allow it to be performed by anyone other than the 
original subcontractor listed in the original bid, or (c) sublet or subcontract any portion of the work in excess of 
one-half of one percent of the bidder (prime contractors) total bid as to which the original bid did not designate a 
subcontractor, except as authorized in the Subletting and Subcontracting Fair Practices Act.  Subletting or 
subcontracting of any portion of the work in excess of one-half of one percent of the bidders (prime contractors) 
total bid as to which no subcontractor was designated in the original bid shall only be permitted in cases of public 
emergency or necessity, and only after a finding reduced to writing as a public record of the DISTRICT awarding 
this contract setting forth the facts constituting the emergency or necessity. 
 
Note:  If alternate bids are called for and bidder intends to use different or additional subcontractors on the 
alternates, a separate list of subcontractors must be provided for each such alternate.  Identify any such additional 
subcontractors by alternate bid number. 

 
 

Prime Contractor   
 

* Required at time of bid 

Prime Contractor Information 

1. *Company Name:                                                 

*Location of Business: Email: 

Ph. No. (           ) *License No.: 

*Type of Work: *Registration No.:  
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 Designation of Subcontractors Form 
Section 00 43 36-20 

 

* Required at time of bid 

Subcontractors Information 

2. *Company Name:                                                 

*Location of Business: Email: 

Ph. No. (           ) *License No.: 

*Type of Work: *Registration No.: 

3. *Company Name:                                                 

*Location of Business: Email: 

Ph. No. (           ) *License No.: 

*Type of Work: *Registration No.: 

4. *Company Name:                                                 

*Location of Business: Email: 

Ph. No. (           ) *License No.: 

*Type of Work: *Registration No.: 

5. *Company Name:                                                 

*Location of Business: Email: 

Ph. No. (           ) *License No.: 

*Type of Work: *Registration No.: 

6. *Company Name:                                                 

*Location of Business: Email: 

Ph. No. (           ) *License No.: 

*Type of Work: *Registration No.: 

7. *Company Name:                                                 

*Location of Business: Email: 

Ph. No. (           ) *License No.: 

*Type of Work: *Registration No.: 
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 Designation of Subcontractors Form 
Section 00 43 36-21 

 

* Required at time of bid 

Subcontractors Information 

8. *Company Name:                                                 

*Location of Business: Email: 

Ph. No. (           ) *License No.: 

*Type of Work: *Registration No.: 

9. *Company Name:                                                 

*Location of Business: Email: 

Ph. No. (           ) *License No.: 

*Type of Work: *Registration No.: 

10. *Company Name:                                                 

*Location of Business: Email: 

Ph. No. (           ) *License No.: 

*Type of Work: *Registration No.: 

11. *Company Name:                                                 

*Location of Business: Email: 

Ph. No. (           ) *License No.: 

*Type of Work: *Registration No.: 

12. *Company Name:                                                 

*Location of Business: Email: 

Ph. No. (           ) *License No.: 

*Type of Work: *Registration No.: 

13. *Company Name:                                                 

*Location of Business: Email: 

Ph. No. (           ) *License No.: 

*Type of Work: *Registration No.: 
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 Designation of Subcontractors Form 
Section 00 43 36-22 

 

* Required at time of bid 

Subcontractors Information 

14. *Company Name:                                                 

*Location of Business: Email: 

Ph. No. (           ) *License No.: 

*Type of Work: *Registration No.: 

15. *Company Name:                                                 

*Location of Business: Email: 

Ph. No. (           ) *License No.: 

*Type of Work: *Registration No.: 

16. *Company Name:                                                 

*Location of Business: Email: 

Ph. No. (           ) *License No.: 

*Type of Work: *Registration No.: 

17. *Company Name:                                                 

*Location of Business: Email: 

Ph. No. (           ) *License No.: 

*Type of Work: *Registration No.: 

18. *Company Name:                                                 

*Location of Business: Email: 

Ph. No. (           ) *License No.: 

*Type of Work: *Registration No.: 

19. *Company Name:                                                 

*Location of Business: Email: 

Ph. No. (           ) *License No.: 

*Type of Work: *Registration No.: 
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 Designation of Subcontractors Form 
Section 00 43 36-23 

 

* Required at time of bid 

Subcontractors Information 

20. *Company Name:                                                 

*Location of Business: Email: 

Ph. No. (           ) *License No.: 

*Type of Work: *Registration No.: 

21. *Company Name:                                                 

*Location of Business: Email: 

Ph. No. (           ) *License No.: 

*Type of Work: Registration No.:  

22. *Company Name:                                                 

*Location of Business: Email: 

Ph. No. (           ) *License No.: 

*Type of Work: *Registration No.: 

23. *Company Name:                                                 

*Location of Business: Email: 

Ph. No. (           ) *License No.: 

*Type of Work: *Registration No.: 

24. *Company Name:                                                 

*Location of Business: Email: 

Ph. No. (           ) *License No.: 

*Type of Work: *Registration No.: 

25. *Company Name:                                                 

*Location of Business: Email: 

Ph. No. (           ) *License No.: 

*Type of Work: *Registration No.: 
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00 45 19 NONCOLLUSION DECLARATION 
(TO BE EXECUTED AND SUBMITTED WITH BID) 

 Public Contract Code section 7106 
 

 
 
  
The undersigned declares: 
 

I am the _____________________________________________________________ [name/title] of 

_________________________________________________ [company], the party making the foregoing bid. 

 
The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, 

association, organization, or corporation.  The bid is genuine and not collusive or sham.  The bidder has not 
directly or indirectly induced or solicited any other bidder to put in a false or sham bid.  The bidder has not directly 
or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or to 
refrain from bidding.  The bidder has not in any manner, directly or indirectly, sought by agreement, 
communication, or conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any 
overhead, profit, or cost element of the bid price, or of that of any other bidder.  All statements contained in the 
bid are true.  The bidder has not, directly or indirectly, submitted his or her bid price or any breakdown thereof, 
or the contents thereof, or divulged information or data relative thereto, to any corporation, partnership, company, 
association, organization, bid depository, or to any member or agent thereof, to effectuate a collusive or sham bid, 
and has not paid, and will not pay, any person or entity for such purpose. 
 

Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint venture, 
limited liability company, limited liability partnership, or any other entity, hereby represents that he or she has 
full power to execute, and does execute, this declaration on behalf of the bidder. 
 

I declare under penalty of perjury under the laws of the State of California that the foregoing is true and 

correct and that this declaration is executed on ________________________ [date], at 

__________________________ [city], _____________________________ [state].  

 

 

________________________________ 
                                    Signature 

 
________________________________ 

                                    Print Name 
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CONTRACTORS CERTIFICATE 
REGARDING WORKERS COMPENSATION 

(TO BE EXECUTED BYAND SUBMITTED WITH BID) 
 
 
Labor Code Section 3700 Provides: 
 
Every employer except the State shall secure the payment of compensation in one or more of the following ways: 
 
(a)   By being insured against liability to pay compensation in one or more insurers duly authorized to write 
compensation insurance in this State. 
 
(b)   By securing from the Director of Industrial Relations a certificate of consent to self-insure, either as an 
individual employer, or as one employer in a group of employers, which may be given upon furnishing proof 
satisfactory to the Director of Industrial Relations of ability to self-insure and to pay any compensation that may 
become due to his or her employees. 

 
 

I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be insured 
against liability for Workers Compensation or to undertake self-insurance in accordance with the provisions of 
that Code and I will comply with those provisions before commencing the performance of the work of this 
Contract. 
 
 
                                                          

CONTRACTOR:  

 

By: 

 

 Signature 

  

 Print Name/Title 

  

 Date 

                 

                                                                                       

 
(In accordance with Labor Code section 1860, this certificate must be signed and filed with the awarding body 
prior to performing any work under this Contract.)     
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00 45 27 STUDENT SAFETY DECLARATION 

 Education Code Section 45125.2 
(TO BE EXECUTED BYAND SUBMITTED WITH BID) 

 
 

I, ________________________________________________________ [name/title], declare as follows:  
 

1. I am a representative of _______________________________________ [company], and am authorized 
to make this declaration on its behalf;  

 
2. Pursuant to Education Code section 45125.2, I shall not permit any employee, agent or subcontractor to 

have more than limited contact with pupils without taking protective steps as set forth in that section and 
this declaration. 

 
3. I declare that I have taken one or more of the following protective measures pursuant to Education Code 

section 45125.2 and General Conditions Section 00 73 19: 
 

a.   Neither I, my employees, agents nor subcontractors will have more than limited contact with 
students. 

 
b. I have installed or will install a physical barrier at the worksite such that no employee, agent or 

subcontractor will have more than limited contact with students. 
 
c. An employee, agent or subcontractor will continually monitor and supervise all employee(s), 

agent(s) and subcontractor(s) who will have more than limited student contact.  I will have 
individual(s) processed through the DISTRICT to submit fingerprints to the Department of 
Justice (DOJ) for the monitoring and supervisory of employee(s), agent(s) or subcontractor(s).  I 
will not begin work on the job site until a DOJ cleared supervisor submitted through the DISTRICT 
is provided on the job site, and I certify that none of these supervisory employees, agents or 
subcontractors will have been convicted of a felony as defined in Education Code section 45122.1.   

 
 

I know the above of my own personal knowledge and if called as a witness could competently testify thereto.  I 
declare under penalty of perjury that the foregoing is true and correct and that this declaration was executed 

 

 on _______________________ [month/year], ______ [day], at _____________________ [city], California. 
 
  

____________________________________________ 
Name of Contractor 
 
 
By:________________________________________ 

 
 
Refer to Attachment “C” for fingerprinting and I.D. Badge Procedure. 
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00 45 28 NO PROHIBITED INTEREST/CONFLICTS OF INTEREST 
DECLARATION 

(TO BE EXECUTED AND SUBMITTED WITH BID) 

 

I hereby certify and declare that the undersigned Bidder has reviewed and understands Article 47 of the 
Information to Bidders, Prohibited Interests/Conflicts of Interest, and that Bidder has no business relationship 
with any member of the Board of Education (“BOE”) that gives any BOE member a financial interest in any 
contract between Bidder and the DISTRICT, other than a financial interest that qualifies as a “remote interest” 
or a “noninterest,” and that no Prohibited Interests/Conflicts of Interest exist which violate Article 47 of the 
Information to Bidders and thereby preclude Bidder from contracting with the Fresno Unified School 
DISTRICT.  Bidder further understands that the provision of a bid/quote to Bidder over 5 years prior to a BOE 
member’s election or appointment, without the goods or services included in the bid actually being furnished 
to Bidder, i.e., an unaccepted bid/quote, does not qualify to cause a financial interest to be a “remote interest” 
as that term is defined in California Government Code section 1091(b)(8).   

 

Consistent with the foregoing and with Article 47 of the Information to Bidders relating to Prohibited 
Interests/Conflicts of Interest, Bidder understands that if Bidder is awarded the contract for this Project and a 
Prohibited Interests/Conflict of Interest is thereafter discovered which violates Article 47 of the Information to 
Bidders, Prohibited Interests/Conflicts of Interest, the contract between Bidder and Fresno Unified School 
DISTRICT may be void, and in such event Bidder may be required to disgorge all monies received pursuant to 
such void contract.  

 
I declare under penalty of perjury under the laws of the State of California that 1) Bidder has reviewed all 
necessary documents and exercised all due diligence  in determining that no Prohibited Interests/Conflicts of 
Interest exist as set forth above and as described in Article 47 of the Information to Bidders relating to Prohibited 
Interests/Conflicts of Interest, with respect to the undersigned Bidder,    2) I am authorized by Bidder to execute 
this form on Bidder’s behalf and to make the certifications contained herein, and 3)  the representations and 
certifications set forth herein are true and correct. 
 
 
Dated:  ____________________,      ____________________________________   

[Company Name] 
 
       ____________________________________   

[Name and Title of Bidder’s Representative] 
 
         
[Signature] 

 
 

Footnote - Pursuant to:  
Article 47 of Information to Bidders 
Section 00 72 00.16 of General Conditions 
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00 45 29 IRAN CONTRACTING ACT CERTIFICATION 
(TO BE EXECUTED BYAND SUBMITTED WITH BID) 

Public Contract Code sections 2202-2208 
 
Pursuant to Public Contract Code 2204. (a) A public entity shall require a person that submits a bid or proposal to, or 
otherwise proposes to enter into or renew a contract with, a public entity with respect to a contract for goods or services 
of one million dollars ($1,000,000) or more to certify, at the time the bid is submitted or the contract is renewed, that 
the person is not identified on a list created pursuant to subdivision (b) of Section 2203 as a person engaging in 
investment activities in Iran described in subdivision (a) of Section 2202.5, or as a person described in subdivision (b) 
of Section 2202.5, as applicable.  
 
To comply with this requirement, please insert your company/entity and Federal ID Number (if available) and 
complete one of the options below.  Please note: California law establishes penalties for providing false certifications, 
including civil penalties equal to the greater of $250,000 or twice the amount of the contract for which the false 
certification was made; contract termination; and three-year ineligibility to bid on contracts in accordance with Public 
Contract Code section 2205. 
 
OPTION #1 - CERTIFICATION  
I, the official named below, certify I am duly authorized to execute this certification on behalf of the company/entity 
identified below, and the company/entity identified below is not on the current list of persons engaged in investment 
activities in Iran created by DGS and is not a financial institution extending twenty million dollars ($20,000,000) or 
more in credit to another person or entity, for 45 days or more, if that other person or company/entity will use the credit 
to provide goods or services in the energy sector in Iran and is identified on the current list of persons engaged in 
investment activities in Iran created by DGS in accordance with subdivision (b) of Public Contract Code 2203. 
 

Company Name/Financial Institution (Printed) Federal ID Number (or n/a) 

By (Authorized Signature) 

Printed Name and Title of Person Signing  

Date Executed  
Executed in the County of __________________________________ in  

the  State of __________________________________ 

 
OPTION #2 – EXEMPTION  
Pursuant to Public Contract Code sections 2203(c) and (d), a public entity may permit a vendor/financial institution 
engaged in investment activities in Iran, on a case-by-case basis, to be eligible for, or to bid on, submit a proposal for, 
or enters into or renews, a contract for goods and services.  
 
If you have obtained an exemption from the certification requirement under the Iran Contracting Act, please fill out 
the information below, and attach documentation demonstrating the exemption approval.   
 

Vendor Name/Financial Institution (Printed) Federal ID Number (or n/a)  

By (Authorized Signature) 

Printed Name and Title of Person Signing Date Executed 



Page 29 

Fresno Unified School District; Prepared 4/4/2025 DVBE FORMAT 
Bid No. 25-41, Fresno High School New Cafeteria  

 

 

00 45 26 CONTRACTOR’S CERTIFICATION OF 
 

NON-USE OF ASBESTOS OR ASBESTOS CONTAINING 
PRODUCTS OR MATERIALS 

 

To be Executed and Submitted upon Completion of Project 
 
 

 
To: Fresno Unified School DISTRICT 
 
 

Project: Bid No. 25-41 - FRESNO HIGH SCHOOL NEW CAFETERIA 
 
 
 
I, _____________________________________________, declare that I am the party responsible for 

performing the Work required by the foregoing bid and, by my signature I certify that no asbestos or asbestos-

containing products or materials were used in the construction of the above referenced project. 

 

I declare under penalty of perjury under the laws of the State of California that the foregoing is true and 

correct. 

 
CONTRACTOR: _________                                  ________ 

   

Date Signature 
  

 Type/Print Name 

  

 Title 
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 DVBE Forms 
Section 00 45 51-30 

 

 

 
DISABLED VETERAN BUSINESS ENTERPRISES  

00 45 51 (DVBE) DECLARATION  
(TO BE EXECUTED AND SUBMITTED WITH BID) 

 
 

 

I, _______________________________, declare that I am ________________________________ 
          (Name of Representative)                              (Title of Representative) 

 
of ____________________________________________. 
 (Business Name of Bidder) 

 
The party making the foregoing proposal declares that the bidder made good faith efforts to meet the participation 

goal of not less than three percent (3%) of the bid amount to include disabled veteran business enterprises (“DVBE”) 

in the work to be performed.  (Education Code section 17076.11) Good faith efforts may be met in one of two ways, 

either: (1) by complying with the safe harbor provisions of Public Contract Code section 10115.2, subdivision (b), 

or (2) by complying with Public Contract Code section 10115.2, subdivision (a) by making good faith efforts other 

than by following the safe harbor language in Public Contract Code section 10115.2, subdivision (b).  Under Public 

Contract Code section 10115.2 subdivision (a), the DISTRICT will exercise its discretion as to whether the good 

faith effort has been made.  All Bidders shall submit the required DVBE Declaration with bid. (See DVBE Policy 

in bid documents for additional submittals). 

I declare under penalty of perjury under the law of the State of California that the DVBE requirement for this bid 

was met through one of the two foregoing methods and that the foregoing is true and correct (check applicable box): 

       I have met the 3% DVBE goal. 

                        I have made a good faith effort to meet the 3% goal. 

 
Executed this ____________day of ______________, 20____at______________, California. 
 

 
 
 

 _____________________________ 
 (Signature of Representative) 
 
 

NOTE: This declaration does not have to be notarized. 
 
 
 
 
▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬ 
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 DVBE Forms 
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DVBE POLICY 
●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●● 

DISABLED VETERAN BUSINESS ENTERPRISE PARTICIPATION GOAL 
 

Submittals 24 hours after bid opening, Prime Bidder shall provide to DISTRICT Purchasing 
Department completed DVBE forms including (1) Contractor Good Faith Effort Worksheet 
and (2) Prime Bidder Certification of Disabled Veteran Business Enterprise Participation. 

 
Definitions The term “Disabled Veteran Business Enterprise” (DVBE) means a business concern that 

is certified as a DVBE by the Office of Small and Minority Business. 
 

 The term “contract” means an agreement awarded by a school DISTRICT in which all or 
part of the funding provided is required to meet DVBE Participation Goals or demonstrate 
that a good faith effort was made to meet the goal. 

 The term “bidder” means any person or persons, firm, partnership, corporation or 
combination thereof who makes an offer, competitive or noncompetitive, with the intent of 
forming a contract with one or more school DISTRICTs. 

 
Disabled Veterans  In addition to the school DISTRICTs contracting requirements, potential contractors 

seeking Business Enterprise to enter into contracts with school DISTRICTs for labor, 
services, materials, supplies, Goals equipment, construction, alteration repair or 
improvement shall be required to meet a 3 percent participation goal for certified DVBE’s 
or demonstrate that a good faith effort was made to meet the goal. 

 A Business Enterprise with no opportunity for subcontracting or purchasing of supplies 
must provide a narrative and be able to demonstrate its inability to subcontract or purchase 
supplies if an audit occurs. 

 In order for any sole proprietorship, partnership, corporation or other enterprises to obtain 
certification or to be counted toward meeting the DVBE contract goals, such business 
concern must possess current and valid certification as a DVBE through the Office of Small 
and Minority Business. 

 For contracts awarded by competitive bid/RFP, a bidder should demonstrate fulfillment of 
this requirement at or prior to the time of bid opening in order to qualify as a responsive 
bidder.  For contracts not awarded by competitive bid, a potential contractor should 
demonstrate fulfillment of this requirement prior to entering into the contract. 

Any bidder meeting the 3 percent participation goal for DVBE’s may be eligible for award 
of a school DISTRICT contract.  If a bidder is unable to meet the 3 percent participation 
goal, the bidder may demonstrate a good faith effort by submitting documentation of the 
following actions: 

●  Contact was made with state agencies or with local DVBE organizations to identify 
DVBE’s; 

●  Advertising was published in trade papers and papers focusing on DVBE’S 

 ●  Invitations to bid were submitted to potential DVBE contractors; Available DVBE’s were 
considered. 



Page 32 

Fresno Unified School District; Prepared 4/4/2025 DVBE FORMAT 
Bid No. 25-41, Fresno High School New Cafeteria  

 DVBE Forms 
Section 00 45 51-32 

  

▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬ 

DVBE POLICY (continued) 

●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●● 

 

 The school DISTRICT shall evaluate the effort made by the bidder to seek out and 
consider DVBE’s as potential subcontractors, and/or material or equipment 
suppliers. In evaluating such effort, the school DISTRICT should consider 
documentation of the actions specified above.  Based on the evaluation, the school 
DISTRICT may make a finding that the 3% DVBE participation goal or the good faith 
effort requirement has been met.  The school DISTRICT finding in this regard is 
subject to audit by OPSC.  A bidder is eligible for award of a school DISTRICT 
contract upon a finding by the school DISTRICT that a 3% DVBE participation goal 
or good faith effort to meet the participation goal has been achieved. 

 

 If a bidder fails to meet either the goal, a good faith effort, or a narrative explaining 
its inability to meet the 3% goal, such bidder may be deemed not to be a responsive 
bidder for purposes of the school DISTRICT’s evaluation of an award of contract and 
may be ineligible for an award. 
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 DVBE Forms 
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DVBE 
●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●● 

 
SUBSTITUTIONS 

 
●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●●● 

 
 
 

Substitutions If awarded the contract, the successful bidder must use the DVBE subcontractor 
and/or supplier proposed in its bid unless the contractor requested a substitution 
from the school DISTRICT prior to the execution of the contract and the DISTRICT 
has approved such substitution.  At a minimum, the request must include: 

 
4. A written explanation of the reason for the substitution, 

5. The identity of the person or firm substituted, and 

6. Satisfactory evidence that the Contractor has made a good faith effort to 
satisfy DVBE contract participation certified in the bid. 

 
The school DISTRICT’s approval or disapproval of the substitution is not to be 
construed as an excuse for noncompliance with any other provision of law including, 
but not limited to, the Subletting and Subcontracting Fair Practices Act or any other 
contract requirements relating to substitution of sub-contractors. 

 
FAILURE TO ADHERE TO AT LEAST THE DVBE PARTICIPATION 
PROPOSED BY THE SUCCESSFUL BIDDER MAY BE CAUSE FOR 
CONTRACT TERMINATION AND RECOVERY OF DAMAGES UNDER THE 
RIGHTS AND REMEDIES DUE THE DISTRICT UNDER THE DEFAULT 
SECTION OF THE CONTRACT. 
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CONTRACTOR GOOD FAITH EFFORT WORKSHEET         Page 1of 2 

This worksheet is to be used to assist the Contractor in meeting the 3% DVBE participation goal. 
BIDDER NAME BUSINESS ADDRESS CONTACT PERSON 

 
 
 

TELEPHONE NUMBER SCHOOL DISTRICT COUNTY 
 
 
 

GENERAL INSTRUCTIONS: 
This worksheet is to be used to assist you in meeting the 3 percent DVBE participation goal.  If specific information is not provided 
for Parts I through III, you may not meet the test of the “Good Faith Effort” and may not so certify.  If you are qualifying based on 
a “Good Faith Effort” include this form with your bid/proposal to the DISTRICT. 
 

PART I – CONTACTS 
To identify DVBE sub-contractors/suppliers for participation in your bid/proposal, contact should be made with at least one of 
the following categories.  It is recommended that you contact DVBE organizations. 
 

CATEGORY TELEPHONE NUMBER DATE CONTACTED PERSON CONTACTED 
1. Office of Small and Minority Business  
    (OSMB)                

 
916/375-4940 

  

    OSMB publishes a list of Disabled Veteran 
     Business Enterprises. 
     Internet:  http://www.dgs.ca.gov/osmb 

 
916/322-5060 
 

  

 
2.  The California Disabled Veterans Alliance 
Internet:  www.cadvbe.org  

 
916-446-3510 

  

 
 

   

 
 

   

3.. DVBE Organizations (List): 
 

   

 
 

   

 
 

   

 
 

   

 
 

   

 
*Write “recorded message” in this column, if applicable 
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Page 2of 2 

PART II – ADVERTISEMENTS You should make at least two (2) advertisements, one (1) in a paper that focuses on DVBE 
and one (1) in a trade paper.  Advertisements should be published at least 14 days prior to bid/proposal opening; if you cannot 
advertise 14 days prior, advertise as soon as possible and provide an explanation.  (Advertisements must be published in time 
to allow for a reasonable response).  Advertisements should include that your firm is seeking DVBE participation, the project 
name and location, your firm’s name, your firm’s contact person, and phone number. 

Attach copies of advertisements to this form. 
 

FOCUS/TRADE PAPER NAME 
CHECK ONE 

TRADE           FOCUS 

 
DATE OF ADVERTISEMENT 

    
    
    

 
PART III – SOLICITATIONS List DVBE subcontractors/suppliers that were invited to bid.  Use the following instructions to 
complete the remainder of this section (read the three columns as a sentence from left to right).  If you need additional space to 
list DVBE solicitations, please use separate page and attach to this form. 

IF THE DVBE ………… THEN………… AND…….. 
was selected to participate check “yes” in the “SELECTED” column, 

include the applicable dollar amount in Part 
III of the Form SAB 515PB 

Include a copy of their DVBE letter from 
OSMB 

Was not selected to participate check “no” in the “SELECTED” column State why in the “REASON NOT 
SELECTED” column 

 
Did not respond to your solicitation 

 
check the “NO RESPONSE” column 

 
 

DISABLED VETERANS BUSINESS ENTERPRISES 
CONTACTED 

SELECTED 

 YES       NO 

REASONS NOT SELECTED NO 
RESPONSE 

     

     

     

     

 
IMPORTANT NOTE: 

Please be aware that certification of the “Good Faith Effort” may only be made by completing Parts I, II, and III on both sides of 
this form.  A copy of this form must be retained by you and may be subject to a future audit. 

 
CERTIFICATION 

I ___________________________________ certify that I am the bidder’s Chief Executive Officer and that I have made a diligent 
effort to ascertain the facts with regard to the representations made herein.   Further, I acknowledge that the school DISTRICT, 
not the SAB/OPSC, is responsible for determining compliance with the DVBE Program.  In making this certification, I am aware 
of Section 12650 et. seq. of the Government Code providing for the imposition of treble damages for making false claims. 
 

Signature of Chief Executive Officer Date 
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CONTRACTOR CERTIFICATION OF DISABLED VETERAN 
BUSINESS ENTERPRISE PARTICIPATION 
 
   To be completed by the Contractor                
Page 1of 2 

PART I – IDENTIFICATION  
 
BIDDER’S NAME BUSINESS ADDRESS TELEPHONE NUMBER 

 
 

SCHOOL DISTRICT COUNTY 
 

GENERAL INSTRUCTIONS 
 

The DISTRICT requires that all contracts awarded should meet a DVBE participation goal of not less than 3 percent of the 

contract amount or if your firm cannot meet the 3 percent DVBE participation goal, you should demonstrate a good faith effort 

to attempt to meet the 3 percent participation.  The DISTRICT is responsible to assure compliance with the DVBE program 

 

PART II – METHOD OF COMPLIANCE WITH DVBE PARTICIPATION GOALS – Include this form and any other 

applicable documents listed in this table with your bid/proposal. Read the three columns in the table below as sentences 

from left to right.  Check the appropriate box to indicate your method of committing the contract dollar amount.  If no box can 

be checked, your bid/proposal may be deemed non-responsive and disqualified. 

 
NOTE:  Architectural, engineering, environmental, land surveying or construction management firms must indicate their 

method of compliance by marking the appropriate box A, B, C, or D after selection by the DISTRICT and before the contract 

is signed. 

 

YOUR BUSINESS ENTERPRISE AND YOU AND YOU 
A. ڤ is Disabled Veteran owned and your 
          force, will perform at least 3 percent 
          of this contract 

will include a copy of your DVBE letter 
from the office of Small Minority  
Business (OSMB). 

 

B. ڤ is Disabled Veteran owned but is 
   unable to perform the 3 percent of 
   this contract with your forces 

will use DVBE subcontractors/ 
suppliers to bring the contract 
participation to at least 3 percent 

will include copy of each DVBE’s letter 
from OSMB (including yours, if  
applicable). 

C. ڤ is not Disabled Veteran owned will use DVBE subcontractors/ 
suppliers for at least 3 percent of this 
contract 

 

D. ڤ  is unable to meet the required 
          Participation goals 

will complete a Good Faith Effort  to 
obtain DVBE participation 

will include the form Prime Bidder’s 
Good Faith Effort Worksheet 

 
NOTE:  An Office of Small and Minority Business (OSMB) letter must be attached for each DVBE participating in the contract.  
The DVBE letter is obtained by application through OSMB and must be provided at the time of bid opening.  If the letter is 
not provided, the bid may be deemed non-responsive and may be ineligible for award of the contract. 
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Page 2of 2 
▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬▬ 
 
PART III – DVBE DOLLAR PARTICIPATION OF BID/PROPOSAL  
 
Show deductive alternate(s) in parenthesis.  For more alternates/base bids, use a separate page to show items. 
 
A.   If your business enterprise is a DVBE, list in the appropriate column the D. Enter the dollar amount of the bid/proposal to be performed by non-DVBE firms.  
 total dollar amount of your bid to be performed by your own participation.   Note:  This line is the sum of the prime and subcontractor(s) non-DVBE dollar 
               participation. 
 
B. List all your DVBE subcontractors/suppliers.  Enter in the appropriate E. Enter the Sum of the column totals from Line C and Line D.  Note:  Please be 
 column the dollar amount for each of your subcontractors/suppliers.  Aware that the final determination of DVBE compliance is made based on the 

 contract amount resulting from the DISTRICT’s acceptance or rejection of       
alternates. 

C.   Enter the total of Lines A and B for each column. 
 

BASE BID 
 

A. Contractor, if  
DVBE (own 
participation) 
 

$ 

B. DVBE Subcontractor 
or Supplier 

 

 

      1.  

      2.  

      3.  

      4.  

C.  Subtotal (A & B)  

D.  Non-DVBE  

E.   Total Bid  
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00 52 13 SAMPLE AGREEMENT 
 
 

THIS AGREEMENT dated as of _______________________ (“Effective Date”), is made and entered into by 
and between the Fresno Unified School DISTRICT (“DISTRICT”), and _________                                  ________ 
(“CONTRACTOR”).   
 
 For the consideration stated below, DISTRICT and CONTRACTOR agree as follows: 
 

1. The complete Contract includes and incorporates by reference herein all of the “Contract Documents” 
including: the Contract, Notice to Bidders, Information to Bidders, Bid Bond, Bid Form, Designation of 
Subcontractors, Certificate Regarding Workers’ Compensation, Noncollusion Declaration, No Prohibited 
Interest/Conflict of Interest Declaration, Student Safety Declaration, Iran Contracting Act Certification Form, 
Performance Bond, Payment Bond, Escrow Agreement for Security Deposits, DVBE Policy and related Forms (if 
applicable), Asbestos Certification, Insurance Policies, General Conditions, Supplementary General Conditions if 
any, General Requirements, Drawings, Plans, Specifications, the Contract, and all modifications, addenda, 
bulletins, and amendments issued hereto for and hereafter, Notice to Proceed, and any and all certifications, 
declarations, Guarantees and affidavits that are required by bid specifications as referenced in Section 00 72 
00.01(k) of the General Conditions. The Contract Documents are complementary and what is called for by any 
one shall be as binding as if called for by all. 
 

2. CONTRACTOR shall perform everything required to be performed and shall provide and furnish all 
the labor, materials, necessary tools, expendable equipment and all utility and transportation services required for 
the FRESNO HIGH SCHOOL NEW CAFETERIA 
  

 All of said work to be performed and materials furnished shall be completed in a good, workmanlike manner 
in strict accordance with the plans, specification, drawings and all provisions of the complete Contract as herein 
defined.  The CONTRACTOR shall be liable to the DISTRICT for any damages arising as a result of a failure to 
fully comply with this obligation, and the CONTRACTOR shall not be excused with respect to any failure to so 
comply by any act or omission of the Architect, Engineer, Inspector, Division of the State Architect, or 
representative of any of them, unless such act or omission actually prevents the CONTRACTOR from complying 
with the requirements of the Contract Documents, and unless the CONTRACTOR protests, at the time of such 
alleged prevention, that the act or omission is preventing the CONTRACTOR from fully complying with the 
Contract Documents.  Such protest shall not be effective unless reduced to writing and filed with the DISTRICT 
within (3) working days of the date of occurrence of the act or omission preventing the CONTRACTOR from 
fully complying with the Contract Documents.  All work to be performed and materials furnished shall be in strict 
accordance with the Contract Documents. 
 

3. As full consideration for the faithful performance of the contract, DISTRICT shall pay to 
CONTRACTOR, subject  to any additions or deductions as provided in the Contract Documents, the sum of 
________________________________________________________  ($XX,XXX.XX) which is the total of the 
following amounts stated in the bid form for _____________________________________________________. 

 

4. The Contract Time shall commence on the date stated in the DISTRICT’s Notice to Proceed and shall 
be completed within 482 Calendar days from Notice to Proceed date. All work to be done concurrently and subject 
to all phasing and milestone dates. CONTRACTOR shall not commence Work on the Project site before the 
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effective date of the accepted insurance and bonds. The established date of commencement of the Contract Time 
will not be changed/delayed due to any delay in the issuance or effective date of such insurance and/or bonds. 
 

5. Payment of undisputed contract amounts is contingent upon CONTRACTOR furnishing DISTRICT 
with a release of all claims against the DISTRICT arising out of the contract payment.  Any disputed contract 
claim must be specifically excluded from the operation of the release. 
 

6. Time is of the essence.  In accordance with Government Code Section 53069.85, CONTRACTOR 
agrees to forfeit and pay to DISTRICT the sum of  One Thousand Five Hundred dollars ($1,500) for each calendar 
day completion is delayed beyond the time specified in paragraph 4 of this Agreement, which said amount shall 
be deducted from any payments due or to become due to CONTRACTOR. Notwithstanding any provision of the 
Contract Documents to the contrary, liquidated damages shall be imposed until final completion of the entire 
project in conformity with all the terms, conditions and requirements of the Contract Documents.  Any use or 
occupancy of any portion of the project by DISTRICT prior to final completion thereof shall not obviate or 
extinguish said imposition of liquidated damages. Time extensions may be granted by the DISTRICT as provided 
in the General Conditions. 

 
 In addition to any liquidated damages which may be assessed, if the CONTRACTOR fails to complete the 
project within the time period provided in the contract documents and if as a result DISTRICT finds it necessary 
to acquire alternate facilities pending completion of the project, CONTRACTOR shall pay all costs and expenses 
related to the acquisition and use of the alternate facilities incurred by DISTRICT.  The costs and expenses may 
include, but are not limited to such items as rental payments, inspection fees and additional architectural fees.  
These costs and expenses may be retained by DISTRICT from any payments otherwise due to CONTRACTOR. 
 
“Liquidated Damages,” is expressly understood and agreed to by the parties hereto: 

{{Int_es_:signer1:initials}} Contractor’s Initials 
 

{{Int_es_:signer3:initials}} DISTRICT’s Initials 
 

7. During the life of this contract, CONTRACTOR shall take out and maintain insurance as required by 
the Contract Documents. 
 

8. To perform the work required by this agreement, CONTRACTOR must possess the type of 
contractor’s license required by the Contract Documents. 
 

9. Contractor acknowledges that he is an independent CONTRACTOR and not an employee, agent, or 
representative of DISTRICT.  CONTRACTOR acknowledges that he shall be solely responsible for and shall 
indemnify and hold DISTRICT harmless from all matters relating to payment of CONTRACTOR’S employees, 
subcontractors and others, including compliance with Social Security, withholding and all other laws and 
regulations governing such matters. 

 The complete Contract, as set forth in paragraph 1.  Herein above, constitutes the entire agreement of the 
parties.  No other agreements, oral or written, pertaining to the Project to be performed, exists between the parties.  
This Agreement/Contract can be modified only by an amendment in writing, signed by both parties. 
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The parties have executed this agreement by the signatures of their authorized representatives on the dates 
indicated.  

 
 
GOVERNING BOARD, 
    
FRESNO UNIFIED SCHOOL DISTRICT CONTRACTOR  

 
 

By 

 
 
{{Sig_es_:signer5:signature}} By 

 
 
{{Sig_es_:signer1:signature}} 

 
Patrick Jensen, Chief Financial Officer 

  
{{Field1_es_:signer1}} 

 Type Name 
 

{{Dte_es_:signer5:date}}_______________________ 
Date 
 

 Type Name 
 

__{{Dte_es_:signer1:date}}________________ 
Date 
 

 
PREVIOUSLY APPROVED AS TO FORM   
BY GENERAL COUNSEL, FRESNO UNIFIED SCHOOL DISTRICT       
          (Corporate Seal) 
 
 
Approved As to Form: 
 
 
{{Sig_es_:signer3:signature}}_________ 
Stacey Sandoval, Executive Director 
Risk Management 
 
{{Dte_es_:signer3:date}}_______________ 
Date 
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Escrow Account No. __________________________________ 

 
00 54 00 ESCROW AGREEMENT FOR SECURITY DEPOSIT IN 

LIEU OF RETENTION 
 
 

This Escrow Agreement is made and entered into by and between the Fresno Unified School DISTRICT 

(hereinafter called the “DISTRICT”), whose address is 4498 N. Brawley, Fresno, California 93722, and   _________                                  

________(hereinafter called “CONTRACTOR”), whose address 

is________________________________________________________________________________ 

and____________________________________________________  (hereinafter called “Escrow Agent”), whose 

address is__________________________________________________. 

 
For the consideration described below, the DISTRICT, CONTRACTOR and Escrow Agent agree as follows for 

Bid No. 25-41, FRESNO HIGH SCHOOL NEW CAFETERIA: 
 

1. Pursuant to Section 22300 of the Public Contract Code of the State of California, CONTRACTOR has the 
option to deposit securities with Escrow Agent as a substitute for retention earnings required to  be withheld  by 
DISTRICT pursuant  to  the construction Contract (“Contract”) entered into between the DISTRICT and 
CONTRACTOR for Bid No. 25-41, FRESNO HIGH SCHOOL NEW CAFETERIA in the amount of 
________________________________________________________  ($XX,XXX.XX), dated 
______________________________.  When CONTRACTOR deposits the securities as a substitute for Contract 
earnings, the Escrow Agent shall notify the DISTRICT within 10 days of the deposit.  The market value of the securities 
at the time of the substitution shall be at least equal to the cash amount then required to be withheld as retention under 
the terms of the Contract between the DISTRICT and CONTRACTOR.  Securities shall be held in the name of the 
DISTRICT, and shall designate the CONTRACTOR as the beneficial owner. 

 
2. The DISTRICT shall make progress payments to the CONTRACTOR for funds which otherwise would be 

withheld from progress payments provided that the Escrow Agent holds securities in the form and amount specified 
above. 

 
3. Alternatively, upon written request of the CONTRACTOR, the DISTRICT shall make payments of the 

Contract retention directly to the Escrow Agent until this escrow is terminated.  When the DISTRICT makes payments 
of earned retentions directly to the Escrow Agent, the Escrow Agent shall hold them for the benefit of the 
CONTRACTOR until the time the escrow created under this Escrow Agreement is terminated.  The CONTRACTOR 
may direct the investment of the payments into those securities specified in Public Contract Code section 22300, 
subdivision (c).  Escrow Agent shall advise DISTRICT of the types of eligible securities to which the escrow funds 
have been invested.  All terms and conditions of this Escrow Agreement and the rights and responsibilities of the 
parties shall be equally applicable and binding when the DISTRICT pays the Escrow Agent directly. 

 
4. CONTRACTOR shall be responsible for paying all fees for the expenses incurred by Escrow Agent in 

administering the escrow account.  These expenses and payment terms shall be determined by the CONTRACTOR 
and Escrow Agent. 
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5. The interest earned on the securities or the money market accounts held in escrow and all interest earned on 
the interest, shall be for the sole account of CONTRACTOR and shall be subject to withdrawal by CONTRACTOR at 
any time and from time to time, without notice to the DISTRICT. 

 
6. Upon providing written authorization to the Escrow Agent, executed by an authorized representative of the 

DISTRICT, CONTRACTOR may withdraw all or any part of the principal contained in the escrow account.  The 
written authorization executed by the DISTRICT shall specify the amount that may be withdrawn by the 
CONTRACTOR from the escrow account. 

 
7. The DISTRICT shall have the right to draw upon the securities or earned retention contained in the escrow 

account upon notifying the Escrow Agent that CONTRACTOR has defaulted or otherwise breached the parties 
construction Contract.  Upon seven days prior written notice to the Escrow Agent from the DISTRICT of the 
default/breach, the Escrow Agent shall immediately convert, if such be the case, the securities to cash, and shall 
distribute the cash and/or earned retention as instructed by the DISTRICT. 

 
8. Notwithstanding any provision of this Escrow Agreement to the contrary, for a period of 35 days following 

the recordation of the Notice of Completion (And Acceptance), DISTRICT shall have unlimited access to the 
securities/earned retention to respond to stop payment notice claims, punch list and/or warranty items, and contract 
change orders. Pursuant to this paragraph, DISTRICT may withdraw from the escrow sufficient cash to cover 125% 
of the principal amount claimed in any stop payment notice, 150% of the estimated amount necessary to remedy any 
punch list and/or warranty items, and an amount reflective of adjusting retention to change order revised contract price.  
To withdraw funds, DISTRICT shall present to the Escrow Agent copies of any and all stop payment notices and/or 
a letter from its ARCHITECT/ENGINEER concerning the punch list and/or warranty items and/or approved change 
order, together with written notification from DISTRICT making demand for the funds.  In response to DISTRICT’S 
demand, upon seven (7) days written notice, Escrow Agent shall immediately convert sufficient securities to cash and 
distribute the cash and/or earned retention to DISTRICT.  In no event will Escrow Agent have any obligation to pay 
to DISTRICT more than the amount Escrow Agent is holding.  DISTRICT’S rights under this paragraph are in addition 
to and do not supplant any other rights or remedies contained in this section or the remainder of this Escrow Agreement. 

 
9. Upon receipt of written notification from the DISTRICT certifying that the Contract is final and complete and 

that the CONTRACTOR has complied with all requirements and procedures applicable to the Contract, Escrow Agent 
shall release to CONTRACTOR all securities and earned retentions and interest on deposit less escrow fees and charges 
of the escrow account.  The escrow shall be closed immediately upon disbursement of all monies and securities on 
deposit and payment of fees and charges. 

 
10. Escrow Agent shall rely on the written notifications from DISTRICT and CONTRACTOR pursuant to the 

provisions of this Agreement and DISTRICT and CONTRACTOR shall hold Escrow Agent harmless from Escrow 
Agent’s release and disbursement of the securities and interest as set forth above. 

 
11. The names of the persons authorized to give written notice or to receive written notice or to receive written 

notice on behalf of the DISTRICT and on behalf of CONTRACTOR in connection with this Agreement and exemplars 
of their respective signatures are as follows: 
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On behalf of DISTRICT  On behalf of CONTRACTOR 
 
Executive Director of Purchasing 

  

Title  Title 

Ann Loorz 
 

 
Name  Name 
   

Signature  Signature 

Fresno Unified School DISTRICT            
 

 
Name of Company   Name of Company  

4498 N. Brawley Avenue                       

 

 
Address  Address 

Fresno, California 93722 
 

 
   
 On behalf of ESCROW AGENT 
   

  Title 
   

  Name 
   

  Signature 
  

 
  Name of  Escrow Company 
  

 
  Address 
  

 
  

 
  Phone No.                                     Fax No 

 
  

 
   

At the time the escrow account is opened, the DISTRICT and CONTRACTOR shall deliver to the Escrow 
Agent a fully executed counterpart of this Agreement. 
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As WITNESSES, the parties have executed this Agreement by their proper officers on the first date shown below. 
 
 
 
DISTRICT  CONTRACTOR 

Executive Director of Purchasing 
 

 
Title  Title 

Ann Loorz 

 

 
Name  Name 
   

Signature  Signature 
   

Date  Date 

 

 
 

  Phone No.                                     Fax No. 
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Bond No. _________________________________________ 

 
00 61 13.1 SAMPLE PERFORMANCE BOND 

 
 BE ADVISED THAT: 

 The Fresno Unified School DISTRICT of Fresno County, California (“DISTRICT”) has awarded to  _________                                  

________ as Principal (“Principal”) the Contract for the work described as follows for FRESNO HIGH SCHOOL NEW 

CAFETERIA, Bid No. 25-41. The Principal is required to furnish a bond in connection with the Contract guaranteeing 

faithful performance; 

 
 We, the undersigned Contractor, as Principal, and Surety, are held and firmly bound to the  DISTRICT in the sum of 
________________________________________________________  ($XX,XXX.XX) this amount being not less than 
one hundred percent (100%) of the total amount payable by the DISTRICT under the terms of the Contract awarded by the 
DISTRICT to the Contractor/Principal), lawful money of the United State of America, for payment of which sum well and 
truly to be made, we bind ourselves, our heirs, executors, administrators and successors, jointly and severally, firmly by 
these presents. 
 
 THE CONDITION OF THIS OBLIGATION IS SUCH THAT, if the hereby bonded Contractor/Principal, its heirs, 
executors, administrators, successors, or assigns, shall in all things stand to and abide by and well and truly keep and 
perform all the undertakings, terms, covenants, conditions, and  agreements in the said Contract and any alteration thereof, 
made as therein provided, including, but not limited to, the provisions regarding contract duration and liquidated damages, 
all within the time and in the manner therein designated in all respects according to their true intent and meaning, then this 
obligation shall become null and void, otherwise, it shall be and remain in full force and effect. 
 
 Whenever Contractor/Principal shall be, and is declared by the DISTRICT to be, in default under the Contract, the 
DISTRICT having performed the DISTRICT’s obligations thereunder, the Surety shall promptly remedy the default, or 
shall promptly: 
 

1. Complete the contract in accordance with its terms and conditions; or 
 
2. Obtain a bid or bids for completing the Contract in accordance with its terms and conditions, and upon 

determination by Surety of the lowest responsive and responsible bidder, arrange for a contract between such bidder and 
the DISTRICT, and make available, as work progresses, sufficient funds to pay the cost of completion less the balance of 
the Contract price, but not exceeding, including other costs and damages for which Surety may be liable hereunder, the 
amount set forth above.  The term “balance of the Contract price,” as used in this paragraph, shall mean the total amount 
payable to Contractor/Principal by the DISTRICT under the Contract and any modifications thereto, less the amount 
previously, properly paid by the DISTRICT to the Contractor/Principal. 

 
 Surety expressly agrees that the DISTRICT may reject any contractor or subcontractor which may be proposed by 
Surety in fulfillment of its obligations in the event of default by the principal. 
 
 Surety shall not utilize Contractor/Principal in completing the Contract nor shall Surety accept a bid from 
Contractor/Principal for completion of the Project if the DISTRICT, when declaring the Contractor/Principal in default, 
notifies Surety of the DISTRICT’s objection to Contractor’s/Principal’s further participation in the completion of the 
Project.  No right of action shall accrue on this bond to or for the use of any person or corporation other than the DISTRICT 
named herein or the successors or assigns of the DISTRICT.  Any suit under this bond must be instituted when the 
applicable statute of limitations period as provided by the laws of the State of California. 
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 FURTHER, the said Surety, for value received, hereby stipulates and agrees that no change, extension of time, 
alteration or modification of the Contract, or of the work to be performed thereunder, shall in any way affect its obligations 
on this bond; and it does hereby waive notice of any change, extension of time, alteration or modification of the Contract 
or of the work to be performed thereunder. 
 
 Contractor/Principal and Surety agree that if the DISTRICT is required to engage the services of an attorney in 
connection with the enforcement of this bond, each shall pay DISTRICT/s reasonable attorney fees incurred, with or 
without suit, in addition to the above amount. 
 

AS WITNESSES, we have affixed our signatures and seals this _____ day of ___________________. 

 

(Principal Seal)  PRINCIPAL 
 

BY: 
 

 
Title: 

 
 

  
 
  

  Address 
 

  
 

  
 

 
Telephone No.                                  / Fax No. 

≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈  

(Surety Seal)   SURETY 
 

By: 
 

 

Title: 

 
 
 
 

 

 

 
 
 

  Address 

 
 

 

  Telephone No.                                 / Fax No 

 

 

 

  Surety’s Address 

 
 

 

  Surety (Claim) Telephone No.         /  Fax No. 
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Bond No. _________________________________________ 

 
00 61 16.1 SAMPLE PAYMENT BOND FOR PUBLIC WORKS 

 
 BE ADVISED THAT: 

 The Fresno Unified School DISTRICT of Fresno County, California (“DISTRICT”), by appropriate action, has awarded 

to _________                                  ________  as Principal (“Principal”), the Contract for the work described as follows for 

FRESNO HIGH SCHOOL NEW CAFETERIA, Bid No. 25-41.  

 
 The PRINCIPAL is required by Chapter 7, commencing with Section 9550 of the California Civil Code to furnish a bond 
in connection with the Contract; 
 
 THEREFORE, we, the PRINCIPAL and Surety as Surety, are held and firmly bound unto the DISTRICT in the penal 

sum of ________________________________________________________  ($XX,XXX.XX), lawful money of the 

United States of America for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, 

administrators, successors and assigns, jointly and severally, firmly by this bond. 

 

 THE CONDITION OF THIS OBLIGATION IS SUCH that if said Principal, or its heirs, executors, administrators, 
successors, or assigns, or a subcontractor, shall fail to pay any person or persons named in California Civil Code Section 
9100 or fail to pay for any materials, or other supplies, used in, upon, for, or about the performance of the work contracted 
to be done, or for any work or labor thereon of any kind, or for amounts due under the California Unemployment Insurance 
Code, with respect to work or labor thereon of any kind, or shall fail to deduct, withhold, and pay over to the California 
Employment Development Department, any amounts required to be deducted, withheld, and paid over by Section 13020 of 
the California Unemployment Insurance Code with respect to work and labor thereon of any kind, the Surety will for the 
same, in or to an amount not exceeding the amount herein above set forth, and also will pay in case suit is brought upon this 
bond, such reasonable attorney fees and other litigation expenses and costs as shall be fixed by the court, awarded and taxed 
as provided in Chapter 7 commencing with Section 9550 of the California Civil Code. 
 
 This bond shall inure to the benefit of any of the persons named in Section 9100 of the California Civil Code, so as to 
give a right of action to such persons or their assigns in any suit brought upon this bond. 
 
 It is further stipulated and agreed that the Surety on this bond shall not be exonerated or released from the obligation of 
this bond by any change, extension of time for performance, addition, alteration or modification in, to, or of any Contract, 
plans, specifications, or agreement pertaining or relating to any scheme or work of improvement described above or 
pertaining or relating to the furnishing of labor, materials, or equipment for it, nor by any change or modification of any 
terms of payment or extension of the time for any payment pertaining or relating to any scheme or work of improvement 
described above, nor by any rescission or attempted rescission of the Contract, agreement or bond, nor by any conditions 
precedent or subsequent in the bond attempting to limit the right of recovery of claimants otherwise entitled to recover under 
any such contract or agreement or under the bond, nor by any fraud practiced by any person other than the claimant seeking 
to recover on the bond and that this bond shall be construed most strongly against the Surety and in favor of all persons for 
whose benefit it is given, and under no circumstances shall Surety be released from liability to those for whose benefit the 
bond has been given, by reason of any breach of Contract between the DISTRICT and original Contractor or on the part of 
any oblige named in the bond, but the sole condition of recovery shall be that claimant is a person described in Section 9100 
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of the California Civil Code and has not been paid the full amount of its claim.  The Surety hereby waives notice of any 
changes, extension of time, addition, alteration, or modification mentioned above.  

 
  

AS WITNESS, we have affixed our signatures and seals this _____ day of ____________________. 

 

(Principal Seal)  PRINCIPAL 
 

BY: 
 

 

Title: 

 
 
 

 
  

  Address 
 

  
 

  
 

 
Telephone No.                                  / Fax No. 

 
 
≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈≈ 

(Surety Seal)   SURETY 
 

By: 
 

 

Title: 

 
 
 
 

 

 

 
 
 
 

  Address 

 
 

 

  Telephone No.                                 / Fax No 

 

 

 

  Surety’s Address 

 
 

 

 
 

Surety (Claim) Telephone No.         /  Fax No. 
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CERTIFICATIONS TO BE COMPLETED BY CONTRACTOR 
 
THE UNDERSIGNED MUST CHECK EACH BOX (select the correct boxes for the Roofing Certification) AND 
EXECUTE THIS FORM AND HEREBY CERTIFIES TO THE GOVERNING BOARD OF THE DISTRICT THAT: 

He/she is a representative of the Contractor,  

He/she is familiar with the facts herein certified and acknowledged,  

He/she is authorized and qualified to execute this Agreement and these certifications on behalf of Contractor and that by 
executing the Agreement and these Certifications he/she is certifying the following items. 

 Workers’ Compensation (Labor Code Sections 1860-1861.  In accordance with Labor Code section 3700, every 
contractor will be required to secure the payment of compensation to his or her employees.  I acknowledge and certify 
under penalty of perjury that I am aware of the provisions of Section 3700 of the Labor Code which require every 
employer to be insured against liability for workers’ compensation or to undertake self-insurance in accordance with the 
provisions of that code, and I will comply with such provisions before commencing the performance of the work of this 
contract.  

 Drug-Free Workplace (Government Code Sections 8355-8357).  I acknowledge and certify under penalty of perjury 
that I will provide a drug-free workplace by doing all of the following:  

(1) Publishing a statement notifying employees that the unlawful manufacture, distribution, dispensation, possession, or 
use of a controlled substance is prohibited in the person’s or organization’s workplace and specifying the actions that will 
be taken against employees for violations of the prohibition. 

(2) Establishing a drug-free awareness program to inform employees about all of the following: 

(A) The dangers of drug abuse in the workplace. 

(B) The person’s or organization’s policy of maintaining a drug-free workplace. 

I Any available drug counseling, rehabilitation, and employee assistance programs. 

(D) The penalties that may be imposed upon employees for drug abuse violations. 

(3) Requiring that each employee engaged in the performance of the contract or grant be given a copy of the statement 
required by subdivision (a) and that, as a condition of employment on the contract or grant, the employee agrees to abide 
by the terms of the statement. 

I also acknowledge that this Contract may be subject to suspension of payments under the contract or grant or termination 
of the contract or grant, or both, and the contractor or grantee thereunder may be subject to debarment, in accordance with 
the requirements of the above-referenced statute, if the contracting or granting agency determines that any of the 
following has occurred: 

(1) The contractor or grantee has made a false certification under Section 8355. 

(2) The contractor or grantee violates the certification by failing to carry out the requirements of subdivisions (a) to (c), 
inclusive, of Section 8355. 

I also acknowledge that the Department of General Services shall establish and maintain a list of individuals and 
organizations whose contracts or grants have been canceled due to failure to comply with the above-referenced statute. 
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This list shall be updated monthly and published each month. No state agency shall award a contract or grant to a person 
or organization on the published list until that person or organization has complied with the above-referenced statute. 

 Tobacco-Free Environment.  Pursuant to, without limitation, 20 U.S.C. section 6083, Labor Code section 6400 et 
seq., Health & Safety Code section 104350 et seq. and District Board Policies, all District sites, including the Project site, 
are tobacco-free environments.  Smoking and the use of tobacco products by all persons is prohibited on or in District 
property.  District property includes school buildings, school grounds, school owned vehicles and vehicles owned by 
others while on District property. 

I acknowledge and certify under penalty of perjury that I am aware of the District’s policy regarding tobacco-free 
environments at District sites, including the Project site and acknowledge and certify that I will adhere to the requirements 
of that policy and not permit any of my firm’s employees, agents, subcontractors, or my firm’s subcontractors’ employees 
or agents to use tobacco and/or smoke on the Project site.   The District also prohibits electronic cigarettes, “vaping” or 
similar product uses on District sites. 

 No Hazardous Materials.  I acknowledge and certify under penalty of perjury that no Asbestos, or Asbestos-
Containing Materials, polychlorinated biphenyl (PCB), or any material listed by the federal or state Environmental 
Protection Agency or federal or state health agencies as a hazardous material, or any other material defined as being 
hazardous under federal or state laws, rules, or regulations (“New Hazardous Material”), shall be furnished, installed, or 
incorporated in any way into the Project or in any tools, devices, clothing, or equipment used to affect any portion of 
Contractor’s work on the Project for District.  I have instructed our employees with respect to the above-mentioned 
standards, hazards, risks, and liabilities.  

Asbestos and/or asbestos-containing material shall be defined as all items containing but not limited to chrysotile, 
crocidolite, amosite, anthophyllite, tremolite, and actinolite.  Any or all material containing greater than one-tenth of one 
percent (.1%) asbestos shall be defined as asbestos-containing material.  Any disputes involving the question of whether 
or not material is New Hazardous Material shall be settled by electron microscopy or other appropriate and recognized 
testing procedure, at the District’s determination.  The costs of any such tests shall be paid by Contractor if the material is 
found to be New Hazardous Material.  

All Work or materials found to be New Hazardous Material or Work or material installed with equipment containing 
“New Hazardous Material,” will be immediately rejected and this Work will be removed at Contractor’s expense at no 
additional cost to the District.  

The Contractor must immediately notify the District within two (2) Business Days, if the Contractor finds and before it 
disturbs, any material that the Contractor believes may be hazardous waste, as defined in section 25117 of the Health and 
Safety Code, and requires removal to a Class I, Class II, or Class III disposal site in accordance with provisions of existing 
law. 

 

 Lead as a Health Hazard.  Lead poisoning is recognized as a serious environmental health hazard facing children 
today.  Even at low levels of exposure, much lower than previously believed, lead can impair the development of a child’s 
central nervous system, causing learning disabilities, and leading to serious behavioral problems.  Lead enters the 
environment as tiny lead particles and lead dust disburses when paint chips, chalks, peels, wears away over time, or is 
otherwise disturbed.  Ingestion of lead dust is the most common pathway of childhood poisoning; lead dust gets on a 
child’s hands and toys and then into a child’s mouth through common hand-to-mouth activity.  Exposures may result from 
construction or remodeling activities that disturb lead paint, from ordinary wear and tear of windows and doors, or from 
friction on other surfaces. 
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Ordinary construction and renovation or repainting activities carried out without lead-safe work practices can disturb lead-
based paint and create significant hazards.  Improper removal practices, such as dry scraping, sanding, or water blasting 
painted surfaces, are likely to generate high volumes of lead dust. 

Because the Contractor and its employees will be providing services for the District, and because the Contractor’s work 
may disturb lead-containing building materials, Contractor is hereby notified of the potential presence of lead-
containing materials located within certain buildings utilized by the District.  All school buildings built prior to 1993 are 
presumed to contain some lead-based paint until sampling proves otherwise.  

Overview of California Law 

Education Code section 32240 et seq. is known as the Lead Safe Schools Protection Act. Under this act, the Department 
of Health Services (“DHS”) is to conduct a sample survey of schools in the State of California for the purpose of 
developing risk factors to predict lead contamination in public schools. (Ed. Code, § 32241.) 

Any school that undertakes any action to abate existing risk factors for lead is required to utilize trained and state-certified 
contractors, inspectors, and workers. (Ed. Code, § 32243, subd. (b).)  Moreover, lead-based paint, lead plumbing, and 
solders, or other potential sources of lead contamination, shall not be utilized in the construction of any new school 
facility or the modernization or renovation of any existing school facility. (Ed. Code, § 32244.) 

Both the Federal Occupational Safety and Health Administration (“Fed/OSHA”) and the California Division of 
Occupational Safety and Health (“Cal/OSHA”) have implemented safety orders applicable to all construction work where 
a contractor’s employee may be occupationally exposed to lead.  

The OSHA Regulations apply to all construction work where a contractor’s employee may be occupationally exposed to 
lead.  The OSHA Regulations contain specific and detailed requirements imposed on contractors subject to that 
regulation.  The OSHA Regulations define construction work as work for construction, alteration, and/or repair, including 
painting and decorating.  It includes, but is not limited to, the following: 

 Demolition or salvage of structures where lead or materials containing lead are present; 

 Removal or encapsulation of materials containing lead; 

 New construction, alteration, repair, or renovation of structures, substrates, or portions thereof, that contain lead, 
or materials containing lead; 

 Installation of products containing lead; 

 Lead contamination/emergency cleanup; 

 Transportation, disposal, storage, or containment of lead or materials containing lead on the site or location at 
which construction activities are performed; and 

 Maintenance operations associated with the construction activities described in the subsection. 

Because it is assumed by the District that all painted surfaces (interior as well as exterior) within the District contain some 
level of lead, it is imperative that the Contractor, its workers and subcontractors fully and adequately comply with all 
applicable laws, rules and regulations governing lead-based materials (including title 8, California Code of Regulations, 
section 1532. 1). 

The Contractor must notify the District if any Work may result in the disturbance of lead-containing building materials.  
Any and all Work that may result in the disturbance of lead-containing building materials must be coordinated through the 
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District.  A signed copy of this Certification must be on file prior to beginning Work on the Project, along with all current 
insurance certificates. 

Renovation, Repair and Painting Rule, Section 402I(3) of the Toxic Substances Control Act 

In 2008, the U.S. Environmental Protection Agency, issued a rule pursuant to the authority of Section 402I(3) of the Toxic 
Substances Control Act, requiring lead safe work practices to reduce exposure to lead hazards created by renovation, 
repair and painting activities that disturb lead-based paint (Renovation, Repair and Painting Rule). Renovations in homes, 
childcare facilities, and schools built prior to 1978 must be conducted by certified renovations firms, using renovators 
with accredited training, and following the work practice requirements to reduce human exposures to lead.   

Contractor, its workers and subcontractors must fully and adequately comply with all applicable laws, rules and 
regulations governing lead-based materials, including those rules and regulations appearing within title 40 of the Code of 
Federal Regulations as part 745 (40 CFR 745).  

The requirements apply to all contractors who disturb lead-based paint in a six-square-foot area or greater indoors or a 20-
square-foot area outdoors.  If a DPH-certified inspector or risk assessor determines that a home constructed before 1978 is 
lead-free, the federal certification is not required for anyone working on that particular building. 

Contractor’s Liability 

If the Contractor fails to comply with any applicable laws, rules, or regulations, and that failure results in a site or worker 
contamination, the Contractor will be held solely responsible for all costs involved in any required corrective actions, and 
shall defend, indemnify, and hold harmless the District, pursuant to the indemnification provisions of the Contract, for all 
damages and other claims arising therefrom. 

If lead disturbance is anticipated in the Work, only persons with appropriate accreditation, registrations, licenses, and 
training shall conduct this Work. 

It shall be the responsibility of the Contractor to properly dispose of any and all waste products, including, but not limited 
to, paint chips, any collected residue, or any other visual material that may occur from the prepping of any painted 
surface.  It will be the responsibility of the Contractor to provide the proper disposal of any hazardous waste by a certified 
hazardous waste hauler.  This company shall be registered with the Department of Transportation (DOT) and shall be able 
to issue a current manifest number upon transporting any hazardous material from any school site within the District. 

The Contractor shall provide the District with any sample results prior to beginning Work, during the Work, and after the 
completion of the Work.  The District may request to examine, prior to the commencement of the Work, the lead training 
records of each employee of the Contractor. 

I acknowledge and certify under penalty of perjury, that: 

1. I have received notification of potential lead-based materials on the District’s property; 

2. I am knowledgeable regarding and will comply with all applicable laws, rules, and regulations governing work 
with, and disposal of, lead. 

 Imported Materials.  All soils, aggregate, or related materials (“Fill”) that Contractor, a Subcontractor, agent or 
supplier, in any way, provides or delivers and/or supplies to the Project Site shall be free of any and all hazardous material 
as defined in section 25260 of the Health and Safety Code, shall satisfy the requirements of any environmental review of 
the Project performed pursuant to the statutes and guidelines of the California Environmental Quality Act, sections 21000 
et seq. of the Public Resources Code (“CEQA”), and shall comply with the requirements of sections 17210 et seq. of the 
Education Code, including requirements for a Phase I environmental assessment acceptable to the State of California 
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Department of Education and Department of Toxic Substances Control.  I acknowledge that, to the furthest extent 
permitted by California law, the indemnification provisions in the Contract Documents apply to, without limitation, any 
claim(s) connected with providing, delivering, and/or supplying Fill.  

 Roofing Contract Financial Interest Certification (Public Contract Code § 3006) 
 
I,       [Your Name],      [Firm Name] 
certify that I have not offered, given, or agreed to give, received, accepted, or agreed to accept, any gift, contribution, or 
any financial incentive whatsoever to or from any person in connection with a roof project contract  or subcontract on the 
Project. As used in this certification, “person” means any natural person, business, partnership, corporation, union, 
committee, club, or other organization, entity, or group of individuals.   
 
I,       [Your Name],      [Firm Name] 
certify that I do not have, and throughout the duration of the Contract, I will not have, any financial relationship in 
connection with the performance of the Contract with any architect, engineer, roofing consultant, materials manufacturer, 
distributor, or vendor that is not disclosed below.  
 
I,       [Your Name],      [Firm Name] 
have the following financial relationships with an architect, engineer, roofing consultant, materials manufacturer, 
distributor, or vendor, or other person in connection with the following roof project contract: 
 

 Russian Sanctions Certification 
 
On February 21, 2022, President Biden issued Executive Order 14065 (https://www.whitehouse.gov/briefing-room/presidential-
actions/2022/02/21/executive-order-on-blocking-property-of-certain-persons-and-prohibiting-certain-transactions-with-respect-to-
continued-russian-efforts-to-undermine-the-sovereignty-and-territorial-integrity-of-ukraine/; “Federal Order”) imposing economic 
sanctions and prohibiting many activities including, but not limited to, investing in, importing to, exporting from, and contracting 
with, areas of Ukraine and in Russia. On March 4, 2022, California Governor Newsom issued Executive Order N-6-22 requiring state 
agencies to take steps to ensure any agency and entity under contract with state agencies comply with the Federal Order 
(https://www.gov.ca.gov/wp-content/uploads/2022/03/3.4.22-Russia-Ukraine-Executive-Order.pdf; “State Order”). 
  
The District requires the Contractor, as a vendor with the District, to comply with the economic sanctions imposed in response to 
Russia’s actions in Ukraine, including the orders and sanctions identified on the U.S. Department of the Treasury website 
(https://home.treasury.gov/policy-issues/financial-sanctions/sanctions-programs-and-country-information/ukraine-russia-related-
sanctions).    
  
If your Firm’s contract with the District has a cumulative value of $5 million or more, your certification here constitutes your written 
response to the District, indicating:  
  

(2) that your Firm is in compliance with the required economic sanctions of the Federal and State Orders;  

  
(2) the steps your Firm has taken in response to Russia’s actions in Ukraine, including, but not limited to, desisting from making 
new investments in, or engaging in financial transactions with, Russian entities, not transferring technology to Russia or Russian 
entities, and directly providing support to the government and people of Ukraine. 
 

 CARB Off-Road Regulation Certification 
 
If Contractor or any of its subcontractors intend to use on the Project any In-Use-Off-Road Deisel-Fueled Fleets, as that term is 
defined in Title 13, California Code of Regulations, section 2449(b)(1), then Contractor must submit a Certificate of Reported 
Compliance for the each of the fleets and subcontractors listed in the Agreement. 
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I ACKNOWLEDGE AND CERTIFY UNDER PENALTY OF PERJURY THAT I AM DULY AUTHORIZED TO 
LEGALLY BIND THE CONTRACTOR TO ALL PROVISIONS AND ITEMS INCLUDED IN THESE CERTIFICATIONS, 
THAT THE CONTENTS OF THESE CERTIFICATIONS ARE TRUE, AND THAT THESE CERTIFICATIONS ARE 
MADE UNDER THE LAWS OF THE STATE OF CALIFORNIA. 
 
Date:              
 
Proper Name of Contractor:           
 
Signature:             
 
Print Name:              
 
Title:              
 
 

   
Firm Name  Address 

  City/State/Zip 

Address of branch office used for this Project 
if applicable 

 City/State/Zip of branch office 

If subsidiary, name of parent company  Address of parent company 

  City/State/Zip of parent company 
 
 

END OF CONTRACTOR CERTIFICATIONS
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DIV 00 - GENERAL CONDITIONS 
 

00 72 00.  Information and Services Required of the District 
The DISTRICT shall secure and pay for easements for permanent structures or permanent changes in existing facilities 
unless specified otherwise on the bid plans and specifications 

 
00 72 00.0 Amendments 
The terms of this Contract shall not be waived, altered, modified, supplemented or amended in any manner whatsoever 
except by written agreement signed by both parties. 
 
00 72 00.00 Provisions Required by Law Deemed Inserted 
Every provision of law and clause required by law to be inserted in this contract shall be read and enforced as though 
it were included and if through mistake or otherwise, any provision is not inserted or is not correctly inserted, upon 
application of either party the Contract shall be amended to make the insertion or correction.  All references to statutes 
and regulations shall include all amendments, replacements and enactments on the subject which are in effect as of 
the date of this Contract and any later changes which do not materially and substantially alter the positions of the 
parties. 
 
00 72 00.01 Definitions 
A. Action of the governing board is a vote of a majority of the membership in a lawful meeting. 

 
B. Addenda are the changes in plans, specifications, drawings and other Contract Documents which have been 
authorized in writing by the DISTRICT or ARCHITECT, and which alter, explain, modify, correct, add to, delete 
from or clarify the Contract Documents prior to the bid deadline. 

 
C. Applicable Laws means all federal, state, and local statutes, laws, ordinances, codes, provisions, rules, and 
regulations pertaining to the furnishing of or the performance of the Work. 

 
D. Application for Payment means the DISTRICT approved invoice form along with other supportive documentation 
as specified in the Contract Documents to be certified and submitted by CONTRACTOR in requesting progress and/or 
final payment. 

 
E. ARCHITECT is the person, firm, corporation or entity licensed to practice architecture as identified in the Bidding 
Documents. 

 
F. ENGINEER is the person, firm, corporation or entity registered to practice an engineering discipline as identified 
in the Bidding Documents. 

 
G. Approval means written authorization by ARCHITECT/ENGINEER or DISTRICT for specific applications within 
the Contract. 
 
H. As shown, as indicated, as detailed refer to drawings accompanying the specifications. 

 
I. Bidding Documents means all documents made available to bidders. 

 
J. Contract means the entire and integrated agreement between the parties hereto and supersedes prior negotiations, 

representations, or agreements, either written or oral. The Contract may be amended or modified only by a written  
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Modification. The Contract Documents form the Contract. The Contract Documents shall not be construed to 
create a contractual relationship of any kind between the Architect and Contractor, between the Owner and any 
Subcontractor or Sub-subcontractor, or between any persons or entities other than the Owner and the Contractor. 

 
K. Contract Documents include the Contract and all Contract Documents, including: the Contract, Notice to Bidders, 
Information to Bidders, Bid Bond, Bid Form, Designation of Subcontractors, Certificate Regarding Workers’ 
Compensation, Noncollusion Declaration, No Prohibited Interest/Conflict of Interest Declaration, Student Safety 
Declaration, Iran Contracting Act Certification Form, Performance Bond, Payment Bond, Escrow Agreement for 
Security Deposits, DVBE Policy and related Forms (if applicable), Asbestos Certification, Insurance Policies, General 
Conditions, Supplementary General Conditions if any, General Requirements, Drawings, Plans, Specifications, the 
Contract, and all modifications, addenda, bulletins, and amendments, Notice to Proceed, and any and all certifications, 
declarations, Guarantees and affidavits that are required by bid specifications. 

 
L. Contractor, District, or Owner are those mentioned as such in the Agreement (“CONTRACTOR,” “DISTRICT”).  
“Owner” means “DISTRICT.”  Throughout the Contract Documents, they are treated as if they are of singular number 
and neuter gender. 
 
M. Day, as used in the Contract Documents shall mean calendar day. 

 
N. Inspector of Record (“IOR”) is the Project Inspector approved by the Division of State Architect and employed 
by the DISTRICT in accordance with the requirements of Title 24 of the California Code of Regulations.  
 
O. Locality in which the work is performed means the county in which the public work is performed. 
 
P. Project is the undertaking planned by DISTRICT and CONTRACTOR as provided in the Contract Documents. 
 
Q. Record Drawings  is a revised set of clean legible drawings submitted by a CONTRACTOR upon completion of 
a project or a particular job. They reflect all changes made in the specifications and working drawings during the 
construction process, and show the exact dimensions, geometry, and location of all elements of the work completed 
under the contract and stamped “Record Drawings”. Also called as-built drawings or just as-builts. 
 
R. Provide includes “provide complete in place,” that is, “furnish and install.” 
 
S. Safety orders include those issued by the Division of Industrial Safety and OSHA Safety and Health Standards 

for Construction. 
 
T. Subcontractor includes those having a direct contractual relationship with the CONTRACTOR and those who 
furnish materials worked to a special design according to plans, drawings, and specifications of this work, but does 
not include those who merely furnish material not so worked. 

 
U. Surety is the person, firm, or corporation that executes, as Surety, the Contractor’s Bid Bond, Performance Bond 
and Payment Bond. 

 
V. The Work shall include all labor, materials, services and equipment necessary for the CONTRACTOR to fulfill 
all of its obligations pursuant to the Contract Documents. It shall include the initial obligation of any CONTRACTOR 
or Subcontractor, who performs any portion of the Work, to visit the Site of the proposed Work with DISTRICT’s 
notification, a continuing obligation after the commencement of the Work to fully acquaint and familiarize itself with 
the conditions as they exist and the character of the operations to be carried on under the Contract Documents, and 
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make such investigation as it may see fit so that it shall fully understand the facilities, physical conditions, and 
restrictions attending the Work under the Contract Documents, including the character, quality, and quantity of the 
surface and subsurface materials or obstacles to be encountered.  Each such CONTRACTOR or Subcontractor shall 
also thoroughly examine and become familiar with the Drawings, Specifications, and associated bid documents. The 
"Site" refers to the grounds of the Project as defined in the Contract Documents and such adjacent lands as may be 
directly affected by the performance of the Work. 
 
W. Commissioning  During the construction and the warranty period, CONTRACTOR shall perform a systematic 
process of ensuring that all building systems perform interactively according to the contract documents, and the 
DISTRICT’s objectives and operational needs with actual verification through review, testing and documentation of 
performance and sequences of operation, and inclusive of but not limited to start-up execution, functional testing, 
manufacturer checklists, furnishing submittals, shop drawings, warranty documentation, and as-built drawings related 
to commissioned equipment.   

 
00 72 00.02 Drawings and Specifications 
A.  The Contract Documents are complementary and what is required by one shall be as binding as if required by 
all.  Any item of work mentioned in the Specifications and not shown on the Drawings or shown on the Drawings and 
not mentioned in the Specifications, shall be provided by Contractor as if shown or mentioned in both. The Contract 
is intended to include all labor and materials, equipment, services, and transportation necessary for the proper 
execution of the Work. It is the intent of these Contract Documents that the work performed under the Contract shall 
result in a complete operating system in satisfactory working condition with respect to the functional purposes of the 
installation, and no extra compensation will be allowed for anything omitted but fairly implied. Except as otherwise 
expressly provided in these “General Conditions” or “General Requirements,” materials or work described in words 
which have a well-known technical or trade meaning shall be deemed to refer to those recognized standards. The 
CONTRACTOR shall carefully examine all Contract Documents and shall immediately report to the 
ARCHITECT/ENGINEER any error, inconsistency or omission he may discover. The CONTRACTOR shall do no 
work without proper drawings and specifications or interpretations.  

 

B. Drawings and specifications are intended to comply with all Applicable Laws, including but not limited to all 
laws, ordinances, rules and regulations of constituted authorities having jurisdiction, and were referred to in the 
Contract Documents, said laws, ordinances, rules and regulations shall be considered as a part of the Contract within 
the limits specified. The CONTRACTOR shall bear all expenses of correcting work done contrary to said laws, 
ordinances, rules and regulations if the CONTRACTOR performed same (1) without first consulting the 
ARCHITECT in writing for further instructions regarding said work, or (2) disregarded the ARCHITECT’S 
instructions regarding said work. 

 

C. Interpretations:  Figured dimensions on drawings shall govern but work not dimensioned shall be directed by 
ARCHITECT. Work not particularly shown or specified shall be the same as similar parts that are shown or specified. 
Large scale details as to shape and details of construction shall take precedence over smaller scale drawings. 
Specifications shall govern as to materials, workmanship and installation procedures. In the event there is a 
discrepancy between the various Contract Documents, the order of precedence shall be: (1) DISTRICT’s Special 
Conditions (if any); (2) DISTRICT’s General Conditions and General Requirements; (3) DISTRICT’s specifications; 
(4) DISTRICT’s drawings. Without limiting Contractor's obligation to identify conflicts for resolution by the 
ARCHITECT, it is intended that the more stringent, higher quality, more costly or expensive interpretation and greater 
quantity of Work shall apply. Drawings and specifications are intended to be fully cooperative and to agree. 
CONTRACTOR shall promptly notify the ARCHITECT/ENGINEER in writing. The specification calling for any 
higher quality material or workmanship shall prevail. 
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D. Questions regarding interpretation of drawings and specifications shall be clarified by the 
ARCHITECT/ENGINEER. Should the CONTRACTOR commence work on any part without seeking clarification 
in writing, CONTRACTOR waives any claim for extra work or damages as a result of any ambiguity, conflict, or 
lack of information, and CONTRACTOR may be required to remove and replace such work if the 
ARCHITECT/ENGINEER deems it to be necessary. 

 

E. Organization of Specifications: Organization of the specifications into divisions, and sections, and arrangement 
of drawings shall not control the CONTRACTOR in dividing the work among subcontractors or in establishing the 
extent of work to be performed by any trade. 

 

F. Copies Furnished – Drawings/Specifications: CONTRACTOR will be furnished copies of the drawings and 
specifications as set forth in the Information to Bidders. 

 

G. Ownership of Drawings: All plans, drawings, designs, specifications, and other incidental architectural and 
engineering work or materials and other Contract Documents and copies thereof furnished by DISTRICT -are 
DISTRICT’s property. They are not to be used by CONTRACTOR, Subcontractor(s), or material or equipment 
supplier(s) in other work and are to be returned to DISTRICT upon request at the completion of the Project and may 
be used by DISTRICT as it may require, without any additional costs to DISTRICT. Neither CONTRACTOR, 
Subcontractor(s), nor material nor equipment supplier(s) shall own or claim a copyright in the Drawings, 
Specifications, or other Contract Documents. 

 

H. Detail Drawings and Specifications: In case of ambiguity, conflict, difference, discrepancy, or lack of information 
between the various Contract Documents, then the priorities listed in “Drawings and Specifications” shall govern 
unless noted otherwise herein. Without limiting CONTRACTOR’s obligation to identify conflicts for resolution, it is 
intended the more stringent, higher level of quality, greater quantity and/or higher level of workmanlike manner shall 
prevail and control. If ambiguities or discrepancies in the Contract Documents are not corrected by Addenda during 
the bid period, CONTRACTOR represents and warrants the scope and amount of its bid includes all materials, 
supplies, equipment, services, facilities, apparatus, and methods of construction that provides for the higher cost, 
quantity and quality. If appropriate under the circumstances, ARCHITECT/ENGINEER shall furnish additional 
instructions and/or drawings, as the case may be, necessary for the proper execution of the work. All such drawings 
and instructions shall be consistent with this Contract. Such additional instructions shall be furnished with reasonable 
promptness, provided that CONTRACTOR informs the ARCHITECT/ENGINEER of the relationship of the request 
to the critical path of construction. 
 

I. Execution of Work: Work shall be executed in conformity with those instructions, drawings and/or specifications 
and CONTRACTOR shall do no work without proper instructions, drawings and specifications. 

 

J. Examination of Contract Documents and other Information: In addition to all pre-bid obligations of 
CONTRACTOR, and prior to commencing any and each portion of the Work, CONTRACTOR shall carefully 
examine all of the Contract Documents and any other information available to CONTRACTOR relative to materials 
and methods of construction of the Work and/or Project requirements. CONTRACTOR shall file any needed Request 
for Information or Clarification a minimum of nine (9) days prior to the commencement of any Work for any perceived 
or alleged error, inconsistency, ambiguity, or lack of details or explanation of the intent of the Contract Documents. 
If CONTRACTOR performs any portion of the Work for which the Contract Documents are ambiguous, inconsistent, 
lack sufficient details or are otherwise in error, and CONTRACTOR knew or should have known of such defects in 
the Contract Documents before commencing the Work in question, then CONTRACTOR shall bear any and all 
resulting costs including, without limitation, the cost of correction, without a corresponding adjustment to the Contract 
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Amount, Milestones, and/or the Contract Time. If CONTRACTOR performs, permits, or causes the performance of 
any portion of the Work under those portions of the Contract Documents prepared by or on behalf of CONTRACTOR 
which is in error, inconsistent or ambiguous, or not sufficiently detailed or explained, CONTRACTOR shall bear any 
and all resulting costs, including, without limitation, the cost of correction, without a corresponding adjustment to the 
Contract Amount, Milestones, and/or the Contract Time. 

 
00 72 00.03 Assignment 
The CONTRACTOR shall not assign, transfer, convey, sublet or otherwise dispose of this Contract or of its rights, 
title or interest in or to the same or any part thereof. If the CONTRACTOR shall assign, transfer, convey, sublet, or 
otherwise dispose of the Contract or its right, title or interest therein, or any part thereof, such attempted or purported 
assignment, transfer, conveyance, sublease or other disposition shall be null, void and of no legal effect whatsoever, 
and shall not exonerate CONTRACTOR’s surety(ies), and the Contract may, at the option of the DISTRICT, be 
terminated, revoked and annulled, and the DISTRICT shall thereupon be relieved and discharged from any and all 
liability and obligations growing out of the same to the CONTRACTOR, and to its purported assignee or transferee. 
 
00 72 00.04 Performance/Payment Bond 
Unless otherwise specified in any Special Conditions, CONTRACTOR shall furnish a performance bond and payment 
bond each in the amount equal to 100% of the Contract amount. The performance bond shall guarantee the prompt, 
competent and faithful performance of all terms and conditions of the Contract. The payment bond shall be for 100% 
of the Contract amount and guarantee, without limitation, the payment in full of all claims for labor, services, 
materials, supplies, and the like, for the Work as required by Civil Code §§ 9550 and 9554. All bonds shall be provided 
by an admitted surety insurer acceptable to the DISTRICT, in its absolute discretion. Personal sureties and 
unregistered sureties are unacceptable. A corporate surety authorized and admitted to transact business in California 
shall provide the bonds. The bonds shall be in the form set forth in these Contract Documents and shall also contain 
all other requirements prescribed by Applicable Law. CONTRACTOR shall supply DISTRICT with documentation 
establishing the necessary requirements of the surety consistent with California law. To the extent, if any, the Contract 
amount is increased in accordance with the Contract Documents. CONTRACTOR shall cause the amount of the bonds 
to be increased accordingly and shall promptly deliver satisfactory evidence of such increase to DISTRICT. The 
bonds shall further provide no change or alteration of the Contract Documents (including, without limitation, an 
increase in the Contract amount, as referred to above), adjustment to any milestones and/or Contract time, or 
modifications of the time, terms, or conditions of payment to the CONTRACTOR will release or exonerate the 
sureties. If CONTRACTOR fails to furnish the required bonds or fails to keep such bonds in full force and effect up 
through such times that such bonds are otherwise required to be in force and effect under the law, DISTRICT may 
terminate CONTRACTOR’s right to proceed with the Work and/or terminate the Contract for cause. 
 
00 72 00.05 Protection of Work and Property 
A. CONTRACTOR shall be responsible for all damages to persons or property which occur as a result of 
CONTRACTOR’s fault or negligence in connection with the performance of this Contract. CONTRACTOR shall be 
responsible for the proper care and protection of all materials delivered and work performed until completion and 
final acceptance by DISTRICT. All CONTRACTOR responsibilities extend to the protection from vandalism and 
associated costs. With the exception of damage to the work caused by “acts of God,” as defined in Public Contract 
Code Section 7105, CONTRACTOR assumes the risk for all work performed under this Contract. CONTRACTOR 
shall adequately protect adjacent property from settlement or loss of lateral support as provided by law and this 
Contract. CONTRACTOR shall take, and require all subcontractors to take, all necessary precautions for the safety 
of workers employed on the Project and shall comply with applicable safety laws and building codes to prevent 
accidents or injury to persons on, about, or adjacent to the premises where the work is being performed. In an 
emergency affecting safety of life, work, or adjoining property, the CONTRACTOR is permitted to act at its 
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discretion, without special instruction or authorization from ARCHITECT/ENGINEER or DISTRICT, to prevent any 
threatened loss or injury; and CONTRACTOR shall act if authorized or instructed by ARCHITECT/ENGINEER or 
DISTRICT. Any compensation claimed by CONTRACTOR on account of emergency work shall be determined by 
the Contract. 

 

B. CONTRACTOR shall take all necessary measures and be responsible for the proper care and protection of all 
materials delivered and work performed until completion and final acceptance by the DISTRICT.  CONTRACTOR 
shall provide heat, cooling, covering, security, and enclosures as necessary to protect all work, materials, equipment, 
appliances and tools against damage or loss.  
 

C. CONTRACTOR shall take adequate precautions to protect existing sidewalks, curbs, pavements, landscaping, 
utilities, adjoining property, structures, and other improvements; and avoid damage to them and repair any damage 
caused by construction operations. 

 

D. CONTRACTOR shall: 
1. Enclose the work area with substantial barricade and arrange work to cause a minimum of inconvenience 

and danger to students and staff in their regular school activities. 
 

2. Provide substantial barricades around any shrubs or trees to be preserved and ensure adequate irrigation 
for protection of existing plant material affected by the CONTRACTORS work. 

 
3. Deliver materials to the building area over the route designated by ARCHITECT/ENGINEER or 

DISTRICT. 
  

4. Take preventative measures to eliminate objectionable dust. 
 

5. Confine apparatus, the storage of materials, and the operations of its workers within limits indicated by 
law, ordinances, permits, or directions of ARCHITECT/ENGINEER or DISTRICT and not unreasonably 
encumber the premises with materials; enforce all instruction of DISTRICT and 
ARCHITECT/ENGINEER regarding signs, advertising, fires, danger signals, barricades and smoking, 
and require that all persons employed on the Project comply with all regulations while on the construction 
site. 

 
6. Exercise reasonable care to prevent disturbing or covering any survey markers, monuments, or other 

devices marking property boundaries or corners.  If markers are disturbed, they shall be replaced by 
approved civil engineer at no cost to DISTRICT. 

 
7. Not commence work earlier than local ordinances permit nor later than hours permitted. 

 
8. Provide in writing after hours Emergency Contact information (Attachment A), of company 

representative(s) to DISTRICT with Notice of Award submittals.  In the event of inability to contact the 
CONTRACTOR within 30 minutes, DISTRICT is authorized to mitigate the emergency and withhold 
from contract associated costs. 

 
00 72 00.06 Defense and Indemnification 
To the maximum extent permitted by Civil Code Section 2782 et seq., DISTRICT shall not be liable for, and 
CONTRACTOR shall defend and indemnify DISTRICT and its officers, agents, employees and volunteers 
(collectively 'DISTRICT PARTIES'), against, any and all claims, deductibles, self-insured retentions, demands, 
liability, judgments, awards, fines, mechanics' liens or other liens, labor disputes, losses, damages, expenses, charges 
or costs of any kind or character, including attorneys' fees and court costs (hereinafter collectively referred to as 
'Claims'), which arise out of or are in any way connected to the Work covered by this Contract arising either directly 
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or indirectly from any act, error, omission or negligence of CONTRACTOR or its officers, employees, agents, 
contractors, subcontractors, suppliers, licensees, or servants, including, without limitation, Claims caused by the 
concurrent negligent act, error or omission, of DISTRICT PARTIES. However, CONTRACTOR shall have no 
obligation to defend or indemnify DISTRICT PARTIES against Claims caused by the active negligence, sole 
negligence or willful misconduct of DISTRICT PARTIES. This indemnification shall apply to all liability, as 
provided for above, regardless of whether any insurance policies are applicable, and insurance policy limits do not 
act as a limitation upon the amount of the indemnification to be provided by the CONTRACTOR. These obligations 
of CONTRACTOR shall continue to remain in full force and effect following termination and/or completion of the 
Contract and Work. 
 
00 72 00.07 Patents, Royalties, and Indemnification 
The CONTRACTOR shall hold harmless, indemnify and defend the DISTRICT, its officers, agents, employees and 
members of its governing board, from any liability, cost, demand, judgment, and expense, including attorney fees and 
costs, arising out of or in any manner related to use of any patented or unpatented invention, process, infringement of 
patent rights action, section or appliance manufactured or used in the performance of this Contract, including its 
subsequent use by DISTRICT, unless otherwise specifically provided in the Contract documents and such liability 
arises from the sole negligence or willful misconduct of the DISTRICT. The CONTRACTOR shall pay all royalties 
and license fees. If the CONTRACTOR has reason to believe the required design, process, or product is an 
infringement of a patent, the CONTRACTOR shall be responsible for such loss unless such information is promptly 
furnished to the ARCHITECT/ENGINEER. 
 
00 72 00.08 Excise Taxes 
If any transaction under this Contract constitutes a sale on which a federal excise tax is imposed under federal excise 
tax law and the sale is exempt from such excise tax because it is a sale to a state or local government for its exclusive 
use, upon request the DISTRICT will execute a certificate of exemption which will certify (1) that the DISTRICT is 
a political subdivision of the State for the purpose of such exemption and (2) that the sale is for the exclusive use of 
the DISTRICT. No excise tax for materials shall be included in any bid price. 
 
00 72 00.09 Audit 
Pursuant to and in accordance with the provisions of Government Code Section 8546.7, or any amendments thereto, 
all books, records and files of the DISTRICT, the CONTRACTOR, any subcontractor, or material or equipment 
supplier connected with the performance of this Contract involving the expenditure of public funds in excess of 
$10,000 including, but not limited to, the costs of administration of the Contract, shall be subject to, at the request of 
the DISTRICT, the examination and audit of the State Auditor or as part of any audit of the DISTRICT for a period 
of three (3) years after final payment is made under this Contract. 
 
00 72 00.10 Binding Effect 
This Agreement shall inure to the benefit of and shall be binding upon the CONTRACTOR and DISTRICT and their 
respective successors, heirs and assigns. 
 
00 72 00.11 No Waiver 
The failure of the DISTRICT in any one or more instances to insist upon strict performance of any of the terms and 
provisions of this Contract or to exercise any option herein conferred shall not be construed as a waiver of 
relinquishment, to any extent, of the right to assert or rely upon any such terms, provisions, or option on any future 
occasion. 
 
00 72 00.12 Severability 
If any provision of this Contract shall be held invalid or unenforceable by a court of competent jurisdiction, such 
holding shall not invalidate or render unenforceable any other provision hereof. 
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00 72 00.13 Notice and Service 
A. Any notice from one party to the other under this Contract shall be in writing and shall be dated and signed by 
the party giving the notice or by a duly authorized representative of the party. Unless required otherwise by law, any 
notice shall not be effective for any purpose unless served in one of the following ways: 

 
1. If notice is given to DISTRICT, it shall be given by personal delivery to ARCHITECT/ENGINEER or 

DISTRICT, or by depositing it in the United States mail, enclosed in a sealed envelope addressed to 
DISTRICT for attention of ARCHITECT/ENGINEER and sent by registered or certified mail with 
postage prepaid. 
 

2. Unless required otherwise by law, if notice is given to CONTRACTOR, it shall be given by personal 
delivery to CONTRACTOR  or to CONTRACTOR’S Superintendent at the project site, or by fax number 
/ e-mail address provided on contract documents, or by depositing it in the United States mail, enclosed 
in a sealed envelope addressed to CONTRACTOR at CONTRACTOR’S regular place of business, or at 
any other address which may have been established for the conduct of work under this Contract and sent 
by registered or certified mail with postage prepaid. 

 
3. If notice is given to the Surety or other person, it shall be given by personal delivery to the Surety or other 

person, or by depositing it in the United States mail, enclosed in a sealed envelope, addressed to the 
Surety or person at its address and sent by registered or certified mail with postage prepaid. 

 
00 72 00.14 Time of Commencement and Completion 
A. Commencement: The Contract Time will commence on the date specified in the Notice to Proceed. DISTRICT 
will issue the Notice to Proceed within sixty (60) days after the Notice of Award, unless otherwise stated in the Bid 
Documents. If, for any reason other than a pre-planned reason stated in the Bid Documents, DISTRICT does not issue 
the Notice to Proceed within this sixty (60) day period, the Contract will be terminated for convenience by DISTRICT, 
unless DISTRICT and CONTRACTOR mutually agree in writing to extend the period within which the Notice to 
Proceed may be issued. 

 
B. Completion: The date of completion of the Project, or designated portion thereof, is the date certified by the 
ARCHITECT/ENGINEER when construction is complete in accordance with the Contract Documents. 
 
00 72 00.15 District’s Right to Terminate or Suspend Contract 
A. Termination For Cause: If CONTRACTOR refuses  or fails to pursue or complete the Project, or any part thereof, 
with sufficient diligence to ensure its completion within the time specified, or any extension, or fails to complete the 
Project within the time required, or if CONTRACTOR should file a petition for relief as a debtor, or should relief be 
ordered against CONTRACTOR as a debtor under Title 11 of the United States Code, or if it should make a general 
assignment for the benefit of its creditors, or if a receiver should be appointed on account of its insolvency, or if 
CONTRACTOR should refuse or fail to supply enough properly skilled workers or proper materials to complete the 
work in the time specified, except in cases for which extension of time is provided, or if CONTRACTOR should fail 
to make prompt payment to subcontractors or suppliers for material, labor, services, or equipment, or disregard laws, 
ordinances, rules, codes, regulations, Applicable Law, or instructions of DISTRICT or requirements of any public 
entity having jurisdiction over the Work or if the CONTRACTOR disregards proper directives of the 
ARCHITECT/ENGINEER, the DISTRICT's Inspector/IOR or DISTRICT under the Contract Documents; OR if the 
CONTRACTOR performs Work which deviates from the Contract Documents and neglects or refuses to timely 
correct such Work, or if CONTRACTOR or its subcontractors should violate any of the provisions of this Contract, 
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DISTRICT may serve written notice of its intention to terminate this Contract upon CONTRACTOR and its Surety, 
without prejudice to any other right or remedy. The notice shall contain the reasons for the intended termination. 
Unless the condition or violation ceases and arrangements satisfactory to DISTRICT for correction are made within 
ten (10) days after the service of the notice, then DISTRICT may terminate the Contract and/or the CONTRACTOR’s 
performance of the Contract, in whole or in part. Once such time period passes after notice is given and DISTRICT 
determines that sufficient cause exists to justify the action, DISTRICT may terminate the Contract without prejudice 
to any other right or remedy the DISTRICT may have, after giving the CONTRACTOR and the Surety at least seven 
(7) days advance written notice of the effective date of termination. DISTRICT shall have the sole discretion to permit 
the CONTRACTOR to remedy each or any cause for the termination without waiving the DISTRICT's right to 
terminate the Contract, or otherwise waiving, restricting or limiting any other right or remedy of DISTRICT under 
the Contract Documents, the performance bond, or at law. This Contract shall terminate on the effective date provided 
by DISTRICT in such notice of effective date of termination. In that case, CONTRACTOR shall not be entitled to 
receive any further payment until the Project is completed, and at such time only if CONTRACTOR is entitled to 
such payment. In the event of termination, DISTRICT shall immediately serve written notice of termination upon 
Surety and CONTRACTOR, and Surety shall have the right to take over and perform this Contract, provided, 
however, that if within seven (7) days after service upon Surety of the notice of termination, Surety does not give 
DISTRICT written notice of its intention to take over and perform this Contract and does not commence performance 
within 15 days after the effective date  of termination,  DISTRICT may take over and complete the work by contract 
or by any other method it deems advisable for the account and at the expense of CONTRACTOR, and DISTRICT 
may exclude CONTRACTOR from the site. CONTRACTOR and its surety shall be liable to DISTRICT for any 
excess cost or other damages incurred by DISTRICT.  If DISTRICT takes over the work, as provided above, 
DISTRICT may take possession of the Work and take possession of and utilize, in completing the Project to the full 
extent they could be used by the CONTRACTOR, any tools, materials, appliances, construction equipment, 
machinery, materials, and plant other property belonging to the CONTRACTOR on the work site necessary for 
completion of the Project, without liability to CONTRACTOR.  

 
B. Additional Rights of DISTRICT Upon Termination:  In exercising DISTRICT's right to prosecute the completion 
of the Work, DISTRICT may also take possession of all materials and equipment stored at the site of the Work or for 
which the DISTRICT has paid CONTRACTOR, but which are stored elsewhere, and finish the Work as the 
DISTRICT deems expedient. In exercising the DISTRICT's right to prosecute the completion of the Work, DISTRICT 
shall have the right to exercise its sole discretion as to the manner, methods, and reasonableness of the costs of 
completing the Work and DISTRICT shall not be required to obtain the lowest figure for completion of the Work. In 
the event that DISTRICT takes bids for remedial Work or completion of the Work, CONTRACTOR shall not be 
eligible for the award of such contract(s). 

 
C. Completion by the Surety:  In the event that the Contract or the CONTRACTOR’s performance of the Contract 
is terminated pursuant to this Section, DISTRICT may demand that the Surety take over and complete the Work. 
DISTRICT may require that in so doing, the Surety not utilize CONTRACTOR in performing and completing the 
Work. Upon the failure or refusal of the Surety to take over and begin completion of the Work within fifteen (15) 
days after the effective date of termination, DISTRICT may take over the Work and prosecute it to completion as 
provided for above. Such remedy is in addition to, and not lieu of, other remedies available to DISTRICT as provided 
by law or in equity. 

 
D. Assignment and Assumption of Subcontracts and Purchase Orders: DISTRICT shall, in its sole and exclusive 
discretion, have the option of requiring any Subcontractor or Material Supplier to perform in accordance with its 
Subcontract or Purchase Order with CONTRACTOR and assign the Subcontract or Purchase Order to DISTRICT or 
such other person or entity selected by DISTRICT to complete the Work. 
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E. Costs of Completion: In the event of termination under this Section, CONTRACTOR shall not be entitled to 
receive any further payment of the Contract Price, if any is due, until the Work is completed. If the unpaid balance of 
the Contract Price as of the date of termination exceeds DISTRICT's direct and indirect costs and expenses for 
completing the Work, including without limitation, attorneys' fees and compensation for additional professional and 
consultant and administrative services, such excess shall be used to pay CONTRACTOR for the cost of the Work 
performed prior to the effective date of termination with a reasonable allowance for overhead and profit. If 
DISTRICT’s costs and expenses to complete the Work, including but not limited to architectural, engineering, 
consultant, administrative, managerial, and/or legal services costs and expenses, exceed the unpaid Contract Price, 
CONTRACTOR and/or the Surety shall pay the difference to DISTRICT within ten (10) days of receipt of a written 
demand for such payment by DISTRICT to CONTRACTOR and Surety. Expense incurred by DISTRICT, as herein 
provided, and damage incurred through CONTRACTOR’s default, shall be certified to DISTRICT by ARCHITECT. 

 
F. CONTRACTOR Responsibility for Damages: CONTRACTOR and the Surety shall be liable for all damage 
sustained by DISTRICT resulting from, in any manner, the termination of Contract under this Section, including 
without limitation, attorneys' fees, and for all costs necessary for repair and completion of the Work over and beyond 
the Contract Price. 

 
G. Conversion to Termination For Convenience:  In the event the Contract is terminated under this Section, and it is 
finally determined by an arbitrator, court, jury or other tribunal having jurisdiction, for any reason, that 
CONTRACTOR was not in default under the provisions hereof or that DISTRICT’s exercise of its rights under this 
Section was defective, deficient, ineffective, invalid or improper for any reason, the termination shall be deemed a 
Termination for Convenience of the DISTRICT and thereupon, the rights and obligations of DISTRICT and 
CONTRACTOR shall be determined in accordance with the Termination For Convenience Section hereof. 

 
H. DISTRICT’s Rights Cumulative: These provisions are in addition to and not a limitation on any other rights or 
remedies available to the DISTRICT. In the event the Contract is terminated pursuant to this Section, the termination 
shall not affect or limit any rights or remedies of the DISTRICT against CONTRACTOR or the Surety. The rights 
and remedies of DISTRICT under this Section are in addition to, and not in lieu of, any other rights and remedies 
provided by law or otherwise under the Contract Documents. Any retention or payment of monies to CONTRACTOR 
by DISTRICT shall not be deemed to release CONTRACTOR or its Surety from any liability hereunder. 

 
I. Termination For Convenience: The DISTRICT may at any time, in its sole and exclusive discretion, by written 
notice to the CONTRACTOR, terminate the Contract in whole or in part when it is in the interest of, or for the 
convenience of, the DISTRICT.  Upon receipt of written notice from the DISTRICT of such suspension for the 
DISTRICT’s convenience, the CONTRACTOR shall: 
 

1. Cease operations as directed by the DISTRICT in the notice; and 
 

2. Take actions necessary, or that the DISTRICT may direct, for the protection and preservation of the 
Work.  

 
In such case, the CONTRACTOR shall be entitled to payment for:   

1. Work actually performed and in place as of the effective date of such termination for convenience, plus 
fifteen percent (15%) for profit and overhead on such Work, 

2. Reasonable costs associated with demobilization that represent excess demobilization costs above what 
would have normally been expected if the contract had been completed, or as defined in the 
CONTRACTOR’s Schedule of Values, plus fifteen percent (15%) for profit and overhead for such 
demobilization costs, and; 
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3. Reasonable termination expenses for protection of Work in place and suitable storage and protection of 
materials and equipment delivered to the site of the Work but not yet incorporated into the Work, 
provided that such payments exclusive of termination expenses shall not exceed the total Contract Price 
as reduced by payments previously made to the CONTRACTOR and as further reduced by the value of 
the Work as not yet completed.  The CONTRACTOR shall not be entitled to profit and overhead on 
Work which was not performed as of the effective date of the termination for convenience by the 
DISTRICT. The DISTRICT may, in its sole discretion, elect to have subcontracts assigned after 
exercising the right hereunder to terminate for the DISTRICT’s convenience. 

 
J. Suspension By The DISTRICT For Convenience: The DISTRICT may, without cause, order the CONTRACTOR 
in writing to suspend, delay, or interrupt the Work in whole or in part for such period of time as the DISTRICT may 
determine. 
 
K. Adjustments:   An adjustment shall be made for increases in the cost of performance of the Contract, including 
profit on the increased cost of performance caused by suspension, delay, or interruption. No adjustment shall be made 
to the extent: 

1. that performance is, was or would have been so suspended, delayed, or interrupted by another cause for 
which the CONTRACTOR is responsible or if a suspension of the work is ordered by the DISTRICT 
due to the failure on the part of the CONTRACTOR to carry out orders or to perform any provisions of 
the Contract, the days on which the suspension order is in effect shall be considered working days, and 
shall not in any way modify or invalidate any of the provisions of this Contract, and the CONTRACTOR 
shall not be entitled to any damages or compensation on account of such suspension or delay; or 

2. that an equitable adjustment is made or denied under another provision of this Contract. 

 
L. Adjustments for Fixed Cost:   Adjustments made in the cost of performance may have a mutually agreed fixed or 
percentage fee. 
 
M. Termination Due To Discovery Of Unknown Or Changed Conditions: The DISTRICT reserves the right to 
terminate this Contract should the DISTRICT determine not to proceed because of the discovery of any unknown or 
changed condition described in the Contract Documents. The CONTRACTOR shall receive payment for all Work 
performed to the date of termination in accordance with the provisions of this Section. 

 
N. Mutual Termination For Convenience: The CONTRACTOR and the DISTRICT may mutually agree in writing 
to terminate this Contract for convenience. The CONTRACTOR shall receive payment for all Work performed to the 
date of termination in accordance with the provisions of Termination for Convenience. 
 
00 72 00.16 Prohibited Interests/Conflict of Interest  
CONTRACTOR is responsible for understanding and ensuring adherence to California Government Code section 
1090 et seq., with respect to the Project. Pursuant to Government Code section 1090, no DISTRICT officers or 
employees shall be financially interested in any contract made by them in their official capacity, or by any body or 
board of which they are members. Nor shall DISTRICT officers or employees be purchasers at any sale or vendors at 
any purchase made by them in their official capacity. No official or employee of DISTRICT who is authorized in 
such capacity and on behalf of DISTRICT to negotiate, make, accept, or approve, or to take part in negotiating, 
making, accepting or approving, any architectural, engineering, inspection, construction or material supply contract 
or any subcontract in connection with construction of the Project, shall become, directly or indirectly, financially 
interested in the Project or in any part thereof.    
 
 An officer shall not be deemed to be interested in a contract entered into by the Board if the officer has only a “remote 
interest” in the contract (as "remote interest" is defined in Government Code section 1091(b)) and if the fact of that 
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interest is disclosed to the Board and noted in its official records, and thereafter the Board authorizes, approves, or 
ratifies the contract in good faith by a vote of its membership sufficient for the purpose without counting the officer’s 
vote with the remote interest per Government Code 1091.  
  

By way of non-exclusive example relating to whether a financial interest is a “remote interest” or not: 

1)      If the date upon which CONTRACTOR first started doing business with a DISTRICT Officer/Board 
Member (i.e., the date CONTRACTOR first received goods or services supplied by the Board Member) was 
at least 5 years prior to Board Member’s election or appointment, then the Board Member has a remote interest 
and CONTRACTOR is not prohibited from submitting a bid on this Project. 

2)      If the date upon which CONTRACTOR first started doing business with the Officer/Board Member (i.e., 
the date CONTRACTOR first received goods or services supplied by a Board Member) is less than five years 
before Board Member’s election or appointment, then the Board Member has a prohibited conflict of interest 
and CONTRACTOR cannot bid on this project.  

3)  The provision of a bid/quote to CONTRACTOR over 5 years prior to Board Member’s election or 
appointment, without the goods or services included in the bid actually being furnished to CONTRACTOR, 
i.e., an unaccepted bid/quote, does not qualify to cause a financial interest to be a “remote interest” as that 
term is defined in California Government Code section 1091(b)(8).  

 
In accordance with Government Code section 1092, every contract made in violation of any of the provisions of 
Section 1090 may be avoided at the instance of any party except the Officer (Board Member) interested therein. No 
such contract may be avoided because of the interest of an Officer (Board Member) therein unless such contract is 
made in the official capacity of such Officer, or by the Board. In the event any such contract is avoided due to a 
violation of California Government Code section 1090; CONTRACTOR shall receive no compensation and shall 
repay DISTRICT any compensation received by CONTRACTOR hereunder. CONTRACTOR shall not aid, abet or 
knowingly participate in a violation of Government Code Section 1090, et seq. 
 
00 72 00.17 Architect/Engineer 
A. The ARCHITECT/ENGINEER, as an agent of the DISTRICT, shall be DISTRICT’s representative during the 
construction period and shall observe the progress and quality of the Work on behalf of DISTRICT.  
ARCHITECT/ENGINEER shall have authority to stop work whenever stoppage may be necessary, in 
ARCHITECT/ENGINEER’S reasonable opinion, to ensure the proper execution of this Contract. 
 
B. Nothing contained in the Contract Documents shall create any contractual relationship between the 
ARCHITECT/ENGINEER and the CONTRACTOR. 

 
C. ARCHITECT/ENGINEER as appearing in these specifications means the ARCHITECT/ENGINEER whose 
signature appears on the cover sheet of these specifications as having prepared the plans and specifications, if 
applicable, and as defined in the Definitions herein. 

 
D. The ARCHITECT/ENGINEER will provide general Administration of the construction Contract, including the 
performance of the functions hereinafter described. The ARCHITECT/ENGINEER will perform their duties in 
accordance with all applicable provisions of law including, but not necessarily limited to, Title 24 of the California 
Code of Regulations. The ARCHITECT/ENGINEER will submit verified reports in accordance with all applicable 
provisions of law including, but not necessarily limited to, Title 24 of the California Code of Regulations. 

 
E. The ARCHITECT/ENGINEER will be the DISTRICT’s representative during construction until final payment.  
The ARCHITECT/ENGINEER will have authority to act on behalf of the DISTRICT to the extent provided in the 
Contract Documents, unless otherwise modified by written instrument which will be provided to the CONTRACTOR. 
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The ARCHITECT/ENGINEER will advise and consult with the DISTRICT, and all of the DISTRICT’s instructions 
to the CONTRACTOR shall be issued through the ARCHITECT/ENGINEER. 

 
F. The ARCHITECT/ENGINEER shall at all times have access to the Work wherever it is in preparation and 
progress. The CONTRACTOR shall provide facilities for such access so the ARCHITECT/ENGINEER may perform 
their functions under the Contract Documents. 

 
G. The ARCHITECT/ENGINEER will make periodic visits to the site to familiarize themselves generally with the 
progress and quality of the Work and to determine in general if the Work is proceeding in accordance with the Contract 
Documents. On the basis of their on-site observations as an ARCHITECT/ENGINEER, they will keep the DISTRICT 
informed of the Progress of the Work and will endeavor to protect the DISTRICT against defects and deficiencies in 
the Work of the CONTRACTOR. The ARCHITECT/ ENGINEER will not be required to make exhaustive or 
continuous on-site inspections to check the quality or quantity of the Work. The ARCHITECT/ENGINEER will not 
be responsible for construction means, methods, techniques, sequences, or procedures, or for safety precautions and 
programs in connection with the Work. 

 
H. Based on such observations and the CONTRACTOR’S Application for Payment, the ARCHITECT/ENGINEER 
will determine and verify the amounts owing to the CONTRACTOR and will issue recommendations to the 
DISTRICT for payment as provided herein. 

 
I. The ARCHITECT/ENGINEER will be, in the first instance, the interpreter of the requirements of the Contract 
Documents. The ARCHITECT/ENGINEER will, within a reasonable time, render such interpretations as necessary 
for the proper execution of progress of the Work. 

 
J. The ARCHITECT/ENGINEER will have authority to reject Work which does not conform to the Contract 
Documents. Whenever, in their reasonable opinion, they consider it necessary or advisable to insure the proper 
implementation of the intent of the Contract Documents, they will have authority to require the CONTRACTOR to 
stop the work or any portion thereof, or to require special inspection or testing of the Work as provided herein whether 
or not such Work be then fabricated, installed or completed. However, neither the ARCHITECT/ENGINEER’s 
authority to act under this direction, nor any decision made by them in good faith either to exercise or not to exercise 
such authority, shall give rise to any duty or responsibility of the ARCHITECT/ENGINEER to the CONTRACTOR, 
any Subcontractor, any of their agents of employees, or any other person performing any of the Work. 

 
K. The ARCHITECT/ENGINEER will review Shop Drawings and samples as provided in the Contract Documents. 

 
L. The ARCHITECT/ENGINEER will prepare change orders in accordance with the Contract Documents and will 
have authority to order minor changes in the Work. Change orders shall be signed by the DISTRICT, 
ARCHITECT/ENGINEER and CONTRACTOR and may subsequently be ratified by the governing board. 

 
M. The ARCHITECT/ENGINEER will conduct inspections to determine the date of final completion, will receive 
written guarantees and related documents required by the Contract and assembled by the CONTRACTOR. 

 
N. The ARCHITECT/ENGINEER will not be responsible for the acts or omissions of the CONTRACTOR, or any 
subcontractors, or any of his or their agents or employees, or any other persons performing any of the Work. 

 
00 72 00.18 Communications 
A. The CONTRACTOR shall forward all communications to the DISTRICT through the ARCHITECT/ 
ENGINEER, if utilized with the exception of post completion warranty items. 
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B. The DISTRICT shall issue all instructions to the CONTRACTOR through the ARCHITECT/ENGINEER, if 
utilized with the exception of post completion warranty items. 

 
00 72 00.19 Documents on Site 
CONTRACTOR shall keep a copy of all Contract Documents, including addenda, change orders, shop drawings, 
plans, schedules, specifications, copies of Titles 19 and 24 of the California Code of Regulations, and other 
modifications on the job at all times.  The documents shall be kept in good order and accurately marked promptly to 
record all changes made during construction.  The documents shall be available to ARCHITECT/ENGINEER and its 
representatives at all times. CONTRACTOR shall be acquainted with and comply with all statutes and regulations as 
they relate to the project including, without limitation, the applicable provisions of Titles 8, 17 and 24 of the California 
Code of Regulations (See particularly the Duties of Inspector and Contractor, Title 24, California Code of Regulations, 
sections 4-342 and 4-343). 
 
00 72 00.20 Mutual Responsibility of Contractors 
A. The CONTRACTOR shall afford other contractors’ reasonable opportunity for the introduction and storage of 
their materials and equipment and the execution of their work and shall properly connect and coordinate his Work 
with theirs. 
 
B. If the CONTRACTOR’S Work depends for proper execution or results upon the work of any other separate 
contractor, the CONTRACTOR shall inspect and promptly report to the ARCHITECT/ENGINEER any discrepancies 
or defects in such other work that render it unsuitable for such proper execution and results.  Failure of the 
CONTRACTOR to inspect and report shall constitute acceptance of the other contractor’s work as fit and proper to 
receive his Work, and waiver by CONTRACTOR of any claim for additional time or monetary claim resulting from 
the same. 

 
C. Should the CONTRACTOR cause damage to the work or property of any separate contractor on the Project, the 
CONTRACTOR shall, defend, indemnify and hold the DISTRICT harmless for any actual or alleged damages, costs, 
and expenses as a result thereof. 

 
00 72 00.21 Integration of Work 
A. CONTRACTOR shall do all cutting, fitting, patching, and preparation of work as required to make its several 
parts come together properly and fit it to receive or be received by work of other contractors or existing conditions 
showing upon, or reasonably implied by the drawings and specifications, and shall follow all directions given by the 
ARCHITECT/ENGINEER. Only tradespersons skilled and experienced in cutting and patching shall perform such 
work. CONTRACTOR shall not unreasonably withhold consent to the request of DISTRICT or separate contractor 
to cut, patch or otherwise alter the Work. 
 
B. All costs caused by defective or ill-timed work shall be borne by the CONTRACTOR. 

 
C. CONTRACTOR shall not endanger any work, or the fully or partially completed construction of the DISTRICT 
or separate contractor by cutting, excavating, or otherwise altering work and shall not cut or alter work of any 
DISTRICT or any other contractor without the written consent of the ARCHITECT/ENGINEER. CONTRACTOR 
shall be solely responsible for protecting existing work on adjacent properties and shall obtain all required permits for 
shoring and excavations near property lines. 
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D. When modifying existing work or installing new work adjacent to existing work, CONTRACTOR shall match, 
as closely as conditions of site and materials will allow, the finishes, textures, and colors of the original work, 
refinishing existing work as required, at no additional cost to DISTRICT. 

 
E. CONTRACTOR is aware that the project may be split into several phases.  If the Project is split into phases, then 
CONTRACTOR has made allowances for any delays or damages which may arise from coordination with contractors 
for other phases. If any delays should arise from a contractor working on a different phase, CONTRACTOR’s sole 
remedy for damages, including delay damages, shall be against the contractor who caused such damage and not the 
DISTRICT. CONTRACTOR shall provide access to contractors for other phases as necessary to prevent delays and 
damages to contractors working on other phases of construction. 

 
00 72 00.22 Soils Investigation Report 
When a soils investigation report obtained from test holes at work site is available, the report shall not be a part of 
this Contract but will be made available. Any information obtained from the report, or any information given on 
drawings as to subsurface soil conditions or to elevations of existing grades or elevations of underlying rock is 
approximate only, is not guaranteed, and does not form a part of this Contract. DISTRICT does not assume any 
responsibility whatsoever with respect to the sufficiency or accuracy of any borings made, or of any logs of the test 
borings, or of other investigations, or of any soil’s reports furnished, or of the interpretations to be made from such 
information. There is no warranty or guarantee, either express or implied that the conditions indicated by such 
investigations, borings, logs, soil reports or other information are representative of those existing throughout the site 
of the Project, or any part thereof, or that unforeseen developments may not occur. At the DISTRICT's request, the 
CONTRACTOR shall make available to the DISTRICT the results of any Site investigation, test borings, analyses, 
studies or other tests conducted by or in the possession of the CONTRACTOR of any of its agents. CONTRACTOR 
is required to make a visual examination of the site and must make whatever tests it deems appropriate to determine 
the underground condition of the soil. CONTRACTOR agrees that it will make no claim against DISTRICT for 
damages in the event that, during progress of the Work, CONTRACTOR encounters subsurface or latent conditions 
at the site materially different from those shown on drawings or indicated in specifications, or for unknown conditions 
of an unusual nature which differ materially from those ordinarily encountered in work of the type provided for in the 
plans and specifications. 
 
00 72 00.23 Utilities: Removal and Restoration 
A. The CONTRACTOR agrees and is required to coordinate and fully cooperate with the DISTRICT and utility 
owners for the location, relocation, and protection of utilities. The CONTRACTOR's attention is directed to the 
existence of utilities, underground and overhead, necessary for normal house and commercial service for all buildings 
along the line of work. The CONTRACTOR shall make arrangements with utility owners for the location of house 
and commercial services lines in advance of the actual construction and for the relocation of such facilities, if 
necessary, by the utility owner or the CONTRACTOR. 
 
B. Pursuant to Government Code section 4215, DISTRICT assumes the responsibility for removal, relocation and 
protection of utilities located on the construction site at the time of commencement of construction under this Contract 
with respect to any utility facilities which are not identified in the plans and specifications. CONTRACTOR shall 
notify the DISTRICT a minimum of forty-eight (48) hours (two District business days) in advance of all trenching 
and earthwork. CONTRACTOR shall notify and receive clearance from any cooperative agency, including but not 
limited to Underground Service Alert (“USA”), in accordance with Government Code section 4216, et seq., and 
marking all proposed excavation/trenches in white paint prior to submitting DISTRICT form titled, Notice of 
Start/Request for Location of District Utilities (Attachment B).  CONTRACTOR shall promptly provide a copy 
of all such notifications to the DISTRICT. CONTRACTOR shall review DISTRICT as-built drawings. 
CONTRACTOR shall not be assessed liquidated damages for delay in completion of the project, when such delay 
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was caused by the failure of the DISTRICT or the owner of the utility to provide for removal or relocation of such 
utility facilities  DISTRICT shall compensate CONTRACTOR for the costs of locating, repairing damage not due to 
the failure of CONTRACTOR to exercise reasonable care, and removing or relocating utility facilities not indicated 
in the plans and specifications with reasonable accuracy, and for equipment on the project necessarily idled during 
such work. Repair and or compensation for repair of marked utilities is the responsibility of the party responsible for 
said damage. The DISTRICT retains the right to either self-perform repairs or require the CONTRACTOR to 
complete repairs. If CONTRACTOR is at fault, applicable payment for the repair will be deducted from payment of 
the contract. Nothing herein shall be construed to preclude assessment against the CONTRACTOR for any other 
delays in completion of the Work. Nothing herein shall be deemed to require the DISTRICT to indicate the presence 
of existing service laterals or appurtenances whenever the presence of such utilities on the Site can be inferred from 
the presence of other visible facilities, such as buildings, or meter junction boxes on or adjacent to the Site; provided, 
however, nothing herein shall relieve the DISTRICT from identifying main or trunk lines in the plans and 
specifications. 
 
C. If while performing work under this Contract, CONTRACTOR discovers utility facilities not identified by 
DISTRICT in the Contract plans or specifications, CONTRACTOR shall immediately notify in writing the 
DISTRICT and the utility. CONTRACTOR may not rely upon and must question in writing to the DISTRICT and 
the ARCHITECT/ENGINEER any information which appears incorrect based upon CONTRACTOR's Site 
inspection, knowledge of the Project, and prior experience with similar projects), unless specifically stated in writing 
that the CONTRACTOR may rely upon the designated information. 

 
D. No time extensions will be granted for utility work that, in DISTRICT’s opinion, can proceed concurrently with 
the Work of this Contract. 

 
E. It is understood and agreed that the failure of the CONTRACTOR or its subcontractor to comply fully with these 
provisions or California Government Code section 4215, et seq., constitutes failure of the CONTRACTOR to exercise 
reasonable care and precludes CONTRACTOR’s recovery from DISTRICT for any related costs or damages. 

 
00 72 00.24 Use or Existence of Asbestos Materials/Products, PCB’s, Mercury Waste, Lead Based Paint, 

Petroleum, and/or Other Hazardous Materials 
 

A. Contractor’s Certification of Non-Use of Asbestos or Asbestos Containing Products or Materials: 
CONTRACTOR shall not use any asbestos or asbestos containing products or materials in performing the Work under 
this Contract.  Upon completion of the Project, CONTRACTOR shall certify in writing to DISTRICT that no asbestos 
or asbestos containing materials or products were used by CONTRACTOR or any subcontractor in performing the 
work required by this Contract. 
 
B. Responsibility: DISTRICT shall be responsible for any asbestos, polychlorinated biphenyl's (PCB's), mercury 
waste, lead based paint and petroleum discovered, uncovered and/or otherwise revealed at the Project site which were 
not identified, described, shown or indicated in the Bidding Documents to be within the scope of the Work. DISTRICT 
is not responsible for any such materials brought to the Project site by CONTRACTOR, any Subcontractor, material 
supplier or anyone else CONTRACTOR is directly or indirectly responsible for.  

 
C. Asbestos, PCB’s, Mercury Waste, Lead Based Paint, Petroleum, and/or Other Hazardous Materials: If, during 
construction of the Work in areas where CONTRACTOR is required to perform Work, CONTRACTOR discovers, 
uncovers and/or otherwise reveals a material reasonably believed to be asbestos, PCB’s, mercury waste, lead based 
paint, petroleum, and/or other hazardous materials which were not identified, described, shown or indicated in the 
Bidding Documents to be within the scope of the Work, CONTRACTOR shall immediately stop Work in the affected 
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area and provide written notice to ARCHITECT, advising of the circumstances of such discovery, Work stoppage 
and whether or not such material was generated by CONTRACTOR or DISTRICT. DISTRICT shall retain an 
independent testing laboratory to determine the nature of the material encountered and whether corrective measures 
or remedial action is required. If test results indicate and/or otherwise confirm the material as asbestos, PCB’s, 
mercury waste, lead based paint, petroleum, and/or other hazardous materials requiring treatment and/or removal, 
ARCHITECT may issue an order suspending the work, and DISTRICT may elect to have such remediation work 
performed by others under separate contract. Alternatively, ARCHITECT may issue a Construction Directive for the 
legal treatment and/or removal and disposal thereof. If CONTRACTOR believes a Construction Directive establishes 
a basis for an adjustment in the Contract Amount and/or Contract Time, CONTRACTOR shall, submit a Change 
Order Proposal within ten (10) days of the date of issuance of the Construction Directive. After treatment and/or 
removal, the independent testing laboratory shall test and certify the asbestos, PCB’s, mercury waste, lead based paint, 
petroleum, and/or other hazardous materials have been removed and/or controlled to within legal limits and 
requirements. Upon receipt of such test results, ARCHITECT will provide notice to CONTRACTOR to proceed with 
construction in affected Work areas.  
 
D. Indemnification By DISTRICT: In the event the presence of the materials as set forth in this Section are not 
caused by CONTRACTOR or some person or entity directly or indirectly performing under CONTRACTOR or its 
Subcontractors, DISTRICT shall pay for all costs of testing and remediation, if any. In addition, DISTRICT shall 
defend, indemnify and hold harmless CONTRACTOR and its agents, officers, directors and employees from and 
against any and all claims, damages, losses, costs and expenses incurred in connection with or arising out of, or 
relating to, the performance of the Work in the area affected by such materials. 

 
E. Indemnification By CONTRACTOR: In the event the presence of the materials as set forth in this Section are 
caused by CONTRACTOR, Subcontractors, suppliers, or anyone else who would otherwise be a "claimant" under 
Civil Code § 9100, CONTRACTOR shall pay for all costs of testing and remediation, if any, and shall indemnify and 
hold DISTRICT harmless from and against such costs even if CONTRACTOR itself is without fault. In addition, 
CONTRACTOR shall defend, indemnify and hold harmless DISTRICT, ARCHITECT, and their consultants, and its 
and/or their respective agents, officers, representatives, consultants, and employees from and against any and all 
claims, actions, damages, losses, costs, penalties and expenses incurred in connection with, arising out of, or relating 
to, the presence of such materials even if CONTRACTOR itself is without fault. The DISTRICT shall have the right 
to assess any and all costs or damages against the Contract funds, the CONTRACTOR, and/or the performance bond. 

 
00 72 00.25 Assignment of Antitrust Actions 
A. CONTRACTOR agrees to be bound by and comply with the provisions of Public Contract Code Section 7103.5 
which provides: 
 

1. In entering into a public works contract or a subcontract to supply goods, services, or materials pursuant 
to a public works contract, the contractor or subcontractor offers and agrees to assign to the awarding body 
(DISTRICT) all rights, title, and interest in and to all causes of action it may have under Section 4 of the 
Clayton Act (15 U.S.C., Section 15) or under the Cartwright Act (Chapter 2 commencing with Section 
16700 of Part 2 of Division 7 of the Business and Professions Code), arising from purchases of goods, 
services, or materials pursuant to the public works contract or the subcontract. This assignment shall be 
made and become effective at the time the awarding body tenders’ final payment to the contractor, without 
further acknowledgment by the parties. 

 
2. CONTRACTOR, for itself and all subcontractors, agrees to assign to DISTRICT all rights, title and interest 

in and to all such causes of action CONTRACTOR and all subcontractors may have under the Contract. 
This assignment shall become effective at the time DISTRICT tenders’ final payment to the 
CONTRACTOR and CONTRACTOR shall require assignments from all subcontractors in order to 
comply therewith. 
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00 72 00. 26 Separate Contracts/District Forces/Other Contractors 
A. DISTRICT reserves the right to perform construction or operations related to the Project with the DISTRICT's 
own forces or to award separate contracts in connection with other portions of the Project or other construction or 
operations at or about the Site. If the CONTRACTOR claims that delay or additional cost is involved because of such 
action by the DISTRICT, the CONTRACTOR shall seek an adjustment to the Contract Price, or the Contract Time 
as provided for in the Contract Documents. Failure of the CONTRACTOR to request such an adjustment of the 
Contract Time or the Contract Price in strict conformity with the provisions of the Contract Documents applicable 
thereto shall be deemed a waiver of the same. CONTRACTOR shall afford other contractors’ reasonable opportunity 
for introduction and storage of their materials and execution of their work and shall coordinate its work with those 
other contractors. 
 
B. If any part of CONTRACTOR’S work depends upon work of any other contractor for proper execution or results, 
CONTRACTOR shall inspect and promptly report in writing to ARCHITECT/ENGINEER any defects in the work 
that renders it unsuitable for proper execution or results.  CONTRACTOR will be held accountable for damages to 
DISTRICT for that work that it failed to inspect or should have inspected. CONTRACTOR’S failure to inspect and 
report in writing shall constitute its acceptance of any other contractor’s work as fit and proper for reception of its 
work, except as to defects which may develop in another contractor’s work after execution of its work. DISTRICT 
shall provide for coordination of the activities of the DISTRICT's own forces and of each separate contractor with the 
Work of the CONTRACTOR, who shall cooperate with them. The CONTRACTOR shall participate with other 
separate contractors and the DISTRICT in reviewing their respective construction schedules when directed to do so. 
The CONTRACTOR shall make any revisions to the approved construction schedule for the Work hereunder deemed 
necessary after a joint review and mutual agreement. The construction schedules shall then constitute the construction 
schedules to be used by the CONTRACTOR, separate contractors and the DISTRICT until subsequently revised. 
 
C. To ensure proper execution of CONTRACTOR’S subsequent work, CONTRACTOR shall measure and inspect 
work already in place and shall report in writing to the ARCHITECT/ENGINEER any discrepancy between executed 
work and this Contract. The CONTRACTOR shall afford the DISTRICT and any separate CONSTRACTORS 
reasonable opportunity for storage of their materials and equipment and performance of their activities at the Site and 
shall connect and coordinate the CONTRACTOR's Work, construction and operations with theirs as required by the 
Contract Documents. 

 
D. CONTRACTOR shall ascertain to CONTRACTOR’s satisfaction the scope of the project and nature of any other 
contracts that have been or may be awarded by DISTRICT in connection with the Project, in order that 
CONTRACTOR may perform this Contract in the light of any other contracts. Nothing contained in this Contract 
shall be interpreted as granting to CONTRACTOR exclusive occupancy of the project site.  CONTRACTOR shall 
not cause any unnecessary hindrance or delay to any other contractor working on the project. If simultaneous 
execution of any contract for the Project is likely to cause interference with performance of some other contract or 
contracts, DISTRICT shall decide which contractor shall cease work temporarily and which contractor shall continue 
or whether work can be coordinated so that the contractors may proceed simultaneously. DISTRICT shall not be 
responsible for any damage suffered or extra costs incurred by CONTRACTOR resulting directly or indirectly from 
the award of performance or attempted performance of any other contract or contracts on the project or caused by any 
decision or omission of DISTRICT regarding the order in performing the contracts. 

 
00 72 00. 27 Nondiscrimination 
In performing this Contract, CONTRACTOR and its subcontractors shall not unlawfully discriminate in the 
employment of persons on the project because of race, religious creed, color, national origin, ancestry, physical 
handicap, medical condition, marital status and sex. 
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00 72 00. 28 Subcontracting 
A. CONTRACTOR agrees to bind every subcontractor by the terms and conditions of this Contract as far as the 
terms are applicable to the subcontractor’s work. If CONTRACTOR subcontracts any part of this Contract, 
CONTRACTOR shall be responsible to DISTRICT for any acts and/or omissions of its subcontractors, suppliers, and 
of persons either directly or indirectly employed by its subcontractors or suppliers. Nothing contained in this Contract 
shall create any contractual relationship between any subcontractor/supplier and DISTRICT. 

 
B. DISTRICT’s consent to or approval of any subcontractor or supplier under this Contract shall not in any way 
relieve CONTRACTOR of its obligations under this Contract, and no such consent or approval shall be deemed to 
waive any provision of this Contract. 

 
C. The substitution of subcontractors shall be permitted only as authorized by Public Contract Code Section 4100 et 
seq. In the event CONTRACTOR substitutes any subcontractor for a listed subcontractor pursuant to such statutory 
framework, the new subcontractor shall stand in place and stead of the originally listed subcontractor, and any further 
request for substitution of the new subcontractor shall only be permitted if it would have been authorized by Public 
Contract Code Section 4100 et seq. where the subcontractor to be replaced was an originally listed subcontractor. Any 
subsequent substitution requests must also meet such standards, just as if the subcontractor to be replaced was an 
originally listed subcontractor.  

 
D. All subcontractors shall be appropriately licensed to perform the work for which employed in conformity with 
the laws of the State of California. 

 
00 72 00. 29 Status of Contractor 
A CONTRACTOR is and shall at all times be deemed to be an independent contractor and shall be wholly responsible 
for the manner in which it performs the services required of it by the terms of the Contract Documents. Nothing 
contained herein shall be construed as creating the relationship of employer and employee, or principal and agent, 
between the DISTRICT and CONTRACTOR or any of CONTRACTOR’s agents or employees. CONTRACTOR 
assumes exclusively the responsibility for the acts of its employees as they relate to the services to be provided during 
the course and scope of their employment.  CONTRACTOR, its agents and employees, shall not be entitled to any 
rights or privileges of DISTRICT employees and shall not be considered, in any manner, to be DISTRICT employees. 
DISTRICT shall be permitted to monitor the activities of CONTRACTOR to determine compliance with the terms of 
the Contract Documents. 
 
B. CONTRACTORS are required, by law, to be licensed and regulated by the Contractor’s State License Board.  
Any contractor not so licensed is subject to certain penalties and citations under the law and, if such be the case, the 
Contract will be considered void and pursuant to Business and Professions Code Section 7028.7. 
 
C. DISTRICT is to at all times have current, CONTRACTOR contact information. If at any time necessary contact 
cannot be made to CONTRACTOR, the DISTRICT will take whatever measures necessary, and CONTRACTOR 
will be responsible for any costs incurred. 

 
00 72 00. 30 Workers 
A. At all times, CONTRACTOR shall enforce strict discipline and good order among its employees and shall ensure 
that its subcontractors enforce strict discipline and good order among their employees.  If any person employed by, 
or an agent of, CONTRACTOR shall fail or refuse to carry out the directions of DISTRICT, or if any person employed 
by, or an agent of, any subcontractor or supplier shall fail or refuse to carry out the directions of the CONTRACTOR; 
or, in the opinion of the DISTRICT, any person working on the Site or the Work is incompetent, unfit, lacks diligence, 
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is not skilled in the work assigned, consumes or possesses alcoholic beverages, illegal drugs, or tobacco products on 
the Site, or is disorderly; uses threatening or abusive language to any person representing the DISTRICT on the Work; 
or is otherwise unsatisfactory, upon DISTRICT’s request to CONTRACTOR, he or she  shall be dismissed and 
removed from the Work immediately, and shall not again be employed on the Work except with the written consent 
of DISTRICT. 
 
B. CONTRACTOR shall provide a competent superintendent and assistants as necessary, all of whom shall be 
reasonably proficient in speaking, reading and writing English and, who shall be in attendance at the Project site 
during performance of the Work, attend Project meetings and have prior successful experience in similar projects.  
The superintendent shall represent CONTRACTOR in the CONTRACTOR’s absence, shall have complete authority 
to represent and act for CONTRACTOR, and communications given to the superintendent shall be as binding as if 
given to CONTRACTOR. Whenever the Superintendent or his/her assistants are not on site, DISTRICT may stop the 
work until they arrive. 

 
C. CONTRACTOR and each subcontractor shall: furnish a competent and adequate staff as necessary for the proper 
administration, coordination, supervision, and superintendence of their portion of the Work; organize the procurement 
of all materials and equipment so that the materials and equipment will be available at the time they are needed for 
the Work; and keep an adequate force of skilled workers on the job to complete the Work in accordance with all 
requirements of the Contract Documents. 
 
00 73 16 Insurance Requirements 

A. Contractor Insurance Requirements: During the term of this Contract, CONTRACTOR shall secure and maintain 
public comprehensive general liability, workers’ compensation, auto liability, Builders Risk and property insurance 
in amounts provided in the Information to Bidders, Instruction for Insurance article, to protect CONTRACTOR, the 
DISTRICT and its officers, agents, employees and governing board members from all claims for personal injury, 
including accidental death, as well as from all claims for property damage arising out of CONTRACTOR’s 
performance of this Contract. 
 
B. Subcontractor Requirements: CONTRACTOR shall require that any subcontractors secure and maintain similar 
public comprehensive general liability, workers’ compensation, auto liability, and property insurance in appropriate 
amounts. 

 
C. Property Insurance: CONTRACTOR shall purchase and maintain and cause to be maintained property insurance 
on all work subject to loss or damage.  The amount of property insurance shall be sufficient to protect against loss or 
damage in full until the Project is accepted by DISTRICT. CONTRACTOR and its subcontractors waive all rights 
against each other and against all other subcontractors, vendors and DISTRICT for loss or damage to the extent 
reimbursed by Builder’s Risk or any other property or equipment insurance applicable to the Project, except such 
rights as they may have to the proceeds of such insurance. If the policies of insurance referred to in this bid require 
an endorsement of consent of the insurance company to provide continued coverage where there is a waiver of 
subrogation, the owners of such policies shall cause them to be so endorsed or obtain such consent. 

 
D. Worker’s Compensation Insurance: During the term of this Contract, CONTRACTOR shall provide workers’ 
compensation insurance for all of CONTARCTOR’S employees engaged in work under this Contract on or at the site 
of the Project and in case any of CONTRACTOR’S work is sublet, CONTRACTOR shall require the subcontractor 
to provide workers’ compensation insurance for all of subcontractor’s employees.  Any class of employee or 
employees not covered by a subcontractor’s insurance shall be covered by the CONTRACTOR’S insurance.  In case 
any class of employees engaged in work under this Contract on or at the site of the Project is not protected under the 
Workers’ Compensation laws, CONTRACTOR shall provide or cause a subcontractor to provide adequate insurance 
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coverage for the protection of those employees not otherwise protected.  CONTRACTOR shall file with the 
DISTRICT a certificate of workers’ compensation coverage pursuant to the Information to Bidders, Instruction for 
Insurance article, and in compliance with California Labor Code Section 3700. If CONTRACTOR fails to maintain 
such insurance, DISTRICT may take out compensation insurance which DISTRICT might be liable to pay under the 
provisions of the Act by reason of an employee of the CONTRACTOR being injured or killed and deduct and retain 
the amount of the premium for such insurance from any sums due CONTRACTOR. 
 
E. CONTRACTOR shall not commence work or allow any subcontractor to commence work under this Contract 
until CONTRACTOR has obtained all required insurance and certificates which shall be delivered to and approved 
by DISTRICT in accordance with Information to Bidders, Instruction for Insurance article. 

 
F. CONTRACTOR shall not commence Work on the Project site before the effective date of the insurance and bonds 
CONTRACTOR is required to obtain by the Contract Documents. The established date of commencement of the 
Contract Time will not be changed by the date of such insurance and/or bonds. 
 
00 73 19 Student Safety Allowance (Fingerprinting) 

A. Requirements for Contact with Students:  Contractor shall comply with Education Code section 45125.2 and 
this Article. If Contractor’s employee(s), agent(s) or subcontractor(s) will have more than limited contact with 
students, then Contractor must take one or more of the following steps: 
 

1. Install a physical barrier at the worksite to limit contact with pupils. 
 

2. Have an employee, who the Department of Justice has ascertained has not been convicted of a violent 
or serious felony, continually monitor and supervise employees.  

 
3. Arrange for surveillance by personnel with DISTRICT approval. 

 
B. Emergency or Exceptional Situation: If CONTRACTOR is providing the services in an emergency or exceptional 
situation, CONTRACTOR is not required to comply with Education Code section 45125.2. An “emergency or 
exceptional” situation is one in which pupil health or safety is endangered or when repairs are needed to make a 
facility safe and habitable. DISTRICT shall determine whether an emergency or exceptional situation exists. 
 
C. DISTRICT Processing to Department of Justice: If Contractor is required to receive verification for an employee, 
agent or subcontractor from the Department of Justice pursuant to this Article or the Education Code, Contractor 
will have individual(s) processing submitted through the DISTRICT to the Department of Justice using the 
DISTRICT’s fingerprinting hardware and materials. The DISTRICT will charge for such assistance at its standard 
rates charged to its own employees. Department of Justice clearance processed through any other agency will 
not be accepted by the DISTRICT.  Refer to Attachment “C” for instructions for obtaining fingerprinting clearance 
through the DISTRICT. 

 
D. Verification of Compliance Under Penalty of Perjury:  Contractor shall certify under penalty of perjury, on a form 
provided by the DISTRICT, compliance with this Article prior to performing any work in which any employee, agent 
or subcontractor will have more than limited contact with students. 

 
E. Indemnification and Hold Harmless Agreement: It shall be Contractor’s sole responsibility to ensure compliance 
with Education Code sections 45125.1 and 45125.2 and this Article. In addition to and without limiting any other 
indemnity promise made in this contract, Contractor agrees to defend, indemnify and hold harmless the DISTRICT 
for and from any and all actual or potential claims of any kind or description seeking to hold the DISTRICT, its 
employees or its agents responsible for violation of Education Code sections 45125.1 or 45125.2, or any other 
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violation arising out of duties imposed by Education Code sections 45125.1 or 45125.2, arising out of Contractor’s 
employee’s, agent’s or subcontractor’s contact with students. Contractor’s indemnification obligation shall include, 
without limitation, judgments, settlements, contributions, payments, fines and penalties, as well as the costs of 
investigating and complying with equitable decrees or governmental directives. The defense obligation shall include, 
without limitation, legal fees, litigation expenses, and investigative costs. 

 
F. Definitions: 

1. A “violent felony” is any felony listed in subdivision (c) of section 667.5 of the Penal Code. 
 

2. A “serious felony” is any felony listed in subdivision (c) of section 1192.7 of the Penal Code. 
 

3. An “emergency or exceptional situation” is, as determined by the DISTRICT in its sole discretion, a 
situation in which pupil health or safety is endangered or when repairs are needed to make a school 
facility safe and habitable. 

 
00 73 43 Wage Rates 
A. The project is a public works Project, as defined in Labor Code section 1720, and must be performed in 
accordance with the requirements of Labor Code sections 1720 to 1815 and Title 8 CCR sections 16000 to 17270, 
which govern the payment of prevailing wage rates on public works projects. 

 
B. Notice is hereby given pursuant to the provisions of Section 1770 et seq of the California Labor Code,  Director 
of the Department of Industrial Relations determined the general prevailing rate of per diem wages, including those 
for holiday and overtime work, in the locality in which this work is to be performed for each craft or type of workman 
or mechanic needed to execute the contract which will be awarded to the successful bidder, and the prevailing rates 
are as set forth in the web address www.dir.ca.gov/Dirdatabases.html and are incorporated herein by reference. DIR 
Wage Determinations are kept on file at District Purchasing Department, 4498 N. Brawley Ave., Fresno CA. 93722. 

 
C. When permitted by law, holiday and overtime work shall be paid at a rate of at least one and one-half times the 
specified rate of per diem wages, unless otherwise specified. 

 
D. Each worker of the CONTRACTOR and any of its subcontractors engaged in work on the Project shall be paid 
not less than the prevailing wage rate, regardless of any contractual relationship which may be alleged to exist between 
the CONTRACTOR or any subcontractor and such workers. 

 
E. Each worker needed to execute the Work on the Project shall be paid travel and subsistence payments, as defined 
in the applicable collective bargaining agreements filed with the Department of Industrial Relations, in accordance 
with Labor Code Section 1773.1. 

 
F. CONTRACTOR shall post at appropriate and conspicuous location(s) on the Project Site a schedule showing all 
applicable prevailing wage rates in accordance with Labor Code section 1773.2. 

 
G. As a penalty, the CONTRACTOR and any violating subcontractor under the CONTRACTOR, shall forfeit not 
more than ($200) two-hundred dollars for each calendar day, or any portion thereof, any worker is paid less than the 
established prevailing wage rates for the work or craft in which the worker is employed by CONTRACTOR or any 
subcontractor on the project.  The difference between the established prevailing wage rates and the amount paid to 
each worker for each whole or partial calendar day for which each worker was paid less than the established prevailing 
wage rates, shall be paid to each worker by the CONTRACTOR or subcontractor, in accordance with Labor Code 
Section 1775, and CONTRACTOR and its subcontractors shall comply with Labor Code 1775 in all respects. 
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H. The subcontracts executed between CONTRACTOR and its subcontractors for the performance of the Work shall 
include a copy of the provisions of Labor Code Sections 1771, 1775, 1776, 1777.5, 1813, and 1815. 

 
I. Any worker employed to perform work on the Project which is not covered by any classification available in the 
DISTRICT office, shall be paid not less than the minimum rate of wages specified for the classification which most 
nearly corresponds with work to be performed by him and that minimum wage rate shall be retroactive to the time of 
initial employment of the person in the classification. 

 
J. Pursuant to Labor Code Sections 1773.1, per diem wages are deemed to include employer payments for health 
and welfare, pension, vacation, travel time and subsistence pay. 

 
K. CONTRACTOR and each subcontractor shall keep or cause to be kept accurate payroll records showing the name, 
address, social security number, work classification, straight time and overtime hours worked each day and week and 
the actual per diem wages paid to each journeyman, apprentice, worker, or other employee employed by 
CONTRACTOR and/or each subcontractor in connection with the project. All payroll records shall be made available 
for inspection as provided by Labor Code Section 1776. The contractor or subcontractor has 10 days in which to 
comply subsequent to receipt of a written notice requesting the records.  As a penalty, the CONTRACTOR shall 
forfeit one hundred dollars ($100) for each calendar day, or portion thereof, for each worker, until strict compliance 
is effectuated. These penalties shall be withheld from progress payments then due. Failure to timely submit payroll 
records may result in debarment by the Labor Commissioner. Be aware, California Labor Code Section 1771.5 
requires contract payments to be withheld when payroll records are delinquent or inadequate. It is the responsibility 
of CONTRACTOR to comply with all the provisions of Labor Code Section 1776.   
 
L. The project is subject to compliance monitoring and enforcement by the DIR pursuant to and will require prime 
contractors and subcontractors to upload ALL payroll records on the DIR website: http://www.dir.ca.gov/Public-
Works/PublicWorks.html. Any additional requirements that materialize from this legislation must be complied with 
by all contractors to preserve the District’s ability to apply for available State bond funding on the project in the future. 
 
00 73 43 1 FEDERAL LABOR, WAGE & HOUR, APPRENTICE, AND RELATED PROVISIONS 
APPLICABILITY OF THIS SECTION WILL BE NOTED IN THE NOTICE TO BIDDERS 
1. As this Project is funded in whole or in part by federal funds, Contractor and all Subcontractors are subject to 

civil or criminal prosecution for any violation of the federal False Claims Act set forth under section 1001 of 
title 18 and section 231 of title 31 of the United States Code. 

2. Minimum Wages 
2.1. The Davis-Bacon Act and 29 CFR parts 1 through 7 shall apply if the Project is financed in whole or in 

part from Federal funds or in accordance with guarantees of a Federal agency or financed from funds 
obtained by pledge of any contract of a Federal agency to make a loan, grant or annual contribution. 

2.2. All laborers and mechanics employed or working upon the Site of the Work (or under the United States 
Housing Act of 1937 or under the Housing Act of 1949 in the construction or development of the Project), 
will be paid unconditionally and not less often than once a week, and without subsequent deduction or 
rebate on any account, except such payroll deductions as are permitted by regulations issued by the 
Secretary of Labor under the Copeland Act (29 CFR part 3) , the full amount of wages and bona fide 
fringe benefits, or cash equivalents thereof, due at time of payment computed at rates not less than those 
contained in the applicable wage determination of the Secretary of Labor regardless of any contractual 
relationship which may be alleged to exist between the Contractor and such laborers and mechanics. 

2.2.1. Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 
1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are considered wages paid to 
such laborers or mechanics, subject to the provisions of  this section; also, regular contributions 
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made or costs incurred for more than a weekly period, but not less often than quarterly, under plans, 
funds, or programs which cover the particular weekly period, are deemed to be constructively made 
or incurred during such weekly period. Such laborers and mechanics shall be paid the appropriate 
wage rate and fringe benefits on the wage determination for the classification of Work actually 
performed, without regard to skill, except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics 
performing Work in more than one classification may be compensated at the rate specified for each 
classification for the time actually worked therein: Provided, that the employer's payroll records 
accurately set forth the time spent in each classification in which Work is performed. The wage 
determination including any additional classification and wage rates conformed under this section 
and the Davis-Bacon poster (WH-1321) shall be posted at all times by the Contractor and its 
Subcontractors at the Site of the Work in a prominent and accessible place where it can be easily 
seen by the workers. 

2.2.2. Any class of laborers or mechanics, including helpers, and which is to be employed under the 
Contract which is not listed in the wage determination shall be classified in conformance with the 
wage determination. An additional classification and wage rate and fringe benefits will not be 
approved unless when the following criteria have been met: 

2.2.2.1. The Work to be performed by the classification requested is not performed by a classification 
in the wage determination; and 

2.2.2.2. The classification is utilized in the area by the construction industry; and 
2.2.2.3. The proposed wage rate, including any bona fide fringe benefits, bears a reasonable 

relationship to the wage rates contained in the wage determination. 
3. If the Contractor and the laborers and mechanics to be employed in the classification (if known), or their 

representatives, and the District agree on the classification and wage rate (including the amount designated for 
fringe benefits where appropriate), a report of the action taken shall be sent by the Contractor to the 
Administrator of the Wage and Hour Division, Employment Standards Administration, U.S. Department of 
Labor, Washington, DC 20210. 

4. In the event the Contractor, the laborers or mechanics to be employed in the classification or their 
representatives, and the District do not agree on the proposed classification and wage rate (including the 
amount designated for fringe benefits, where appropriate), the Contractor shall provide the questions, 
including the views of all interested parties and the recommendation of the District, to the District for the 
District’s review and referral to the Administrator for determination. 

5. The wage rate (including fringe benefits where appropriate) determined pursuant to this section, shall be paid 
to all workers performing Work in the classification under this Contract from the first day on which Work is 
performed in the classification. 

6. Whenever the minimum wage rate prescribed in any applicable wage determination for a class of laborers or 
mechanics includes a fringe benefit which is not expressed as an hourly rate, Contractor shall either pay the 
benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an hourly cash 
equivalent thereof. 

7. If the Contractor does not make payments to a trustee or other third person, the Contractor may consider, as 
part of the wages of any laborer or mechanic, the amount of any costs reasonably anticipated in providing 
bona fide fringe benefits under a plan or program, provided that the Secretary of Labor has found, upon the 
written request of the Contractor, that the applicable standards of the Davis-Bacon Act have been met. If the 
Secretary of Labor so requires, the Contractor shall set aside in a separate account sufficient assets to meet 
obligations under the plan or program. 

8. Withholding.  
District may, upon its own action or upon written request of an authorized representative of the Department 
of Labor, withhold or cause to be withheld from the Contractor under this Contract or any other Federal 
contract with the same Contractor, or any other federally-assisted contract subject to Davis-Bacon prevailing 
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wage requirements, which is held by the same Contractor, so much of the accrued payments or advances as 
may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, 
employed by the Contractor or any Subcontractor the full amount of wages required by the Contract.  In the 
event of Contractor’s or any Subcontractors’ failure to pay any laborer or mechanic, including any apprentice, 
trainee, or helper, employed or working on the Site of the Work (or under the United States Housing Act of 
1937 or under the Housing Act of 1949 in the construction or development of the project), all or part of the 
wages required by the Contract, the District may, after written notice to the Contractor, sponsor, applicant, or 
owner, take such action as it deems necessary to cause the suspension of any further payment, advance, or 
guarantee of funds until such violations have ceased. 
8.1. Payrolls and basic records. 
8.2. Payrolls and basic records relating thereto shall be maintained by the Contractor during the course of the 

Work and preserved for a period of three years thereafter for all laborers and mechanics working at the 
Site of the Work (or under the United States Housing Act of 1937, or under the Housing Act of 1949, in 
the construction or development of the project). Such records shall contain the name, address, and social 
security number of each worker, his or her correct classification, hourly rates of wages paid (including 
rates of contributions or costs anticipated for bona fide fringe benefits or cash equivalents thereof of the 
types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily and weekly number of hours worked, 
deductions made and actual wages paid. Whenever the Secretary of Labor has found under 29 CFR 
5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of any costs reasonably 
anticipated in providing benefits under a plan or program described in section 1(b)(2)(B) of the Davis-
Bacon Act, the Contractor shall maintain records that show that the commitment to provide such benefits 
is enforceable, that the plan or program is financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and records which show the costs 
anticipated or the actual cost incurred in providing such benefits. Contractors employing apprentices or 
trainees under approved programs shall maintain written evidence of the registration of apprenticeship 
programs and certification of trainee programs, the registration of the apprentices and trainees, and the 
ratios and wage rates prescribed in the applicable programs. 

8.3. The Contractor shall submit weekly for each week in which any Contract Work is performed a copy of all 
payrolls to the Department of Industrial Relations (DIR) website: http://www.dir.ca.gov/Public-
Works/PublicWorks.html. The payrolls submitted shall set out accurately and completely all of the 
information required to be maintained under 29 CFR 5.5(a)(3)(i), except that full social security numbers 
and home addresses shall not be included on weekly transmittals. Instead the payrolls shall only need to 
include an individually identifying number for each employee (e.g., the last four digits of the employee's 
social security number). The required weekly payroll information shall be submitted on a form acceptable 
to the District.  Optional Form WH-347 is available for this purpose from the Wage and Hour Division 
Web site at https://www.dol.gov/whd/programs/dbra/wh347.htm or its successor site.  Contractor is 
responsible for the submission of copies of payrolls by all Subcontractors. Contractor and Subcontractors 
shall maintain the full social security number and current address of each covered worker, and shall 
provide them upon request to the District, the Contractor, or the Wage and Hour Division of the 
Department of Labor for purposes of an investigation or audit of compliance with prevailing wage 
requirements.  Contractor may require a Subcontractor to provide addresses and social security numbers 
to the Contractor for its own records, without weekly submission to the DIR or other government agency. 

8.3.1. Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the 
Contractor or Subcontractor or his or her agent who pays or supervises the payment of the persons 
employed under the Contract and shall certify the following: 

8.3.1.1. That the payroll for the payroll period contains the information required to be provided under 
29 CFR 5.5 (a)(3)(ii) of Regulations, 29 CFR part 5, 
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8.3.1.2. That the appropriate information is being maintained under 29 CFR 5.5 (a)(3)(i) of 
Regulations, 29 CFR part 5, and 

8.3.1.3. That such information is correct and complete; 
8.3.1.4. That each laborer or mechanic (including each helper, apprentice, and trainee) employed on 

the Contract during the payroll period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and 

8.3.1.5. That no deductions have been made either directly or indirectly from the full wages earned, 
other than permissible deductions as set forth in Regulations, 29 CFR part 3; 

8.3.1.6. That each laborer or mechanic has been paid not less than the applicable wage rates and fringe 
benefits or cash equivalents for the classification of Work performed, as specified in the 
applicable wage determination incorporated into or applicable to the Contract. 

8.3.1.7. The weekly submission of a properly executed certification in the form set forth on the reverse 
side of Optional Form WH-347 shall satisfy the requirement for submission of the “Statement 
of Compliance” required by this section. 

8.3.1.8. The falsification of any of the above certifications may subject the Contractor or one or more 
Subcontractors to civil or criminal prosecution under section 1001 of title 18 and section 231 
of title 31 of the United States Code. 

8.3.2. The Contractor or Subcontractor shall make the records required under this section available for 
inspection, copying, or transcription by authorized representatives of the District or the federal 
Department of Labor, and shall permit representatives to interview employees during working hours 
on the job. If the Contractor or Subcontractor fails to submit the required records or to make them 
available, the Federal agency may, after written notice to the Contractor, sponsor, applicant, or 
owner, take such action as may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the required records upon request or 
to make such records available may be grounds for debarment action pursuant to 29 CFR 5.12. 

9. Apprentices and trainees 
9.1. Apprentices. Apprentices will be permitted to work at less than the predetermined rate for the Work they 

performed when they are employed pursuant to and individually registered in a bona fide apprenticeship 
program registered with the U.S. Department of Labor, Employment and Training Administration, Office 
of Apprenticeship Training, Employer and Labor Services, or with a State Apprenticeship Agency 
recognized by the Office, or if a person is employed in his or her first ninety (90) days of probationary 
employment as an apprentice in an eligible apprenticeship program, who is not individually registered in 
the program, but who has been certified by the Office of Apprenticeship Training, Employer and Labor 
Services or a State Apprenticeship Agency (where appropriate) to be eligible for probationary 
employment as an apprentice. The allowable ratio of apprentices to journeymen on the job Site in any 
craft classification shall not be greater than the ratio permitted to the Contractor as to the entire work 
force under the registered program. Any worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less than the applicable wage rate on 
the wage determination for the classification of Work actually performed. In addition, any apprentice 
performing Work on the job Site in excess of the ratio permitted under the registered program shall be 
paid not less than the applicable wage rate on the wage determination for the Work actually performed. 
Where a Contractor is performing construction on a project in a locality other than that in which its 
program is registered, the ratios and wage rates (expressed in percentages of the journeyman's hourly 
rate) specified in the Contractor's or Subcontractor's registered program shall be observed. Every 
apprentice must be paid at not less than the rate specified in the registered program for the apprentice's 
level of progress, expressed as a percentage of the journeyman hourly rate specified in the applicable 
wage determination. Apprentices shall be paid fringe benefits in accordance with the provisions of the 
apprenticeship program. If the apprenticeship program does not specify fringe benefits, apprentices must 
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be paid the full amount of fringe benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different practice prevails for the applicable 
apprentice classification, fringes shall be paid in accordance with that determination. In the event the 
Office of Apprenticeship Training, Employer and Labor Services, or a State Apprenticeship Agency 
recognized by the Office, withdraws approval of an apprenticeship program, the Contractor will no longer 
be permitted to utilize apprentices at less than the applicable predetermined rate for the Work performed 
until an acceptable program is approved. 

9.2. Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to Work at less than the 
predetermined rate for the Work performed unless they are employed pursuant to and individually 
registered in a program which has received prior approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration. The ratio of trainees to journeymen on 
the job Site shall not be greater than permitted under the plan approved by the Employment and Training 
Administration. Every trainee must be paid at not less than the rate specified in the approved program for 
the trainee's level of progress, expressed as a percentage of the journeyman hourly rate specified in the 
applicable wage determination. Trainees shall be paid fringe benefits in accordance with the provisions 
of the trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid the 
full amount of fringe benefits listed on the wage determination unless the Administrator of the Wage and 
Hour Division determines that there is an apprenticeship program associated with the corresponding 
journeyman wage rate on the wage determination which provides for less than full fringe benefits for 
apprentices. Any employee listed on the payroll at a trainee rate who is not registered and participating 
in a training plan approved by the Employment and Training Administration shall be paid not less than 
the applicable wage rate on the wage determination for the classification of Work actually performed. In 
addition, any trainee performing Work on the job Site in excess of the ratio permitted under the registered 
program shall be paid not less than the applicable wage rate on the wage determination for the Work 
actually performed. In the event the Employment and Training Administration withdraws approval of a 
training program, the Contractor will no longer be permitted to utilize trainees at less than the applicable 
predetermined rate for the Work performed until an acceptable program is approved. 

9.3. Equal employment opportunity. The utilization of apprentices, trainees and journeymen under this part 
shall be in conformity with the equal employment opportunity requirements of Executive Order 11246, 
as amended, and 29 CFR part 30. 

10. Compliance with Copeland Act requirements.  Contractor shall comply with the requirements of 29 CFR 
part 3, which are incorporated by reference in this Contract. 
10.1. Subcontracts. The Contractor or Subcontractor shall insert in any subcontracts the clauses contained 

in 29 CFR 5.5(a)(1) through (10) and such other clauses as the Federal agency may by appropriate 
instructions require, and also a clause requiring the Subcontractors to include these clauses in any lower 
tier subcontracts. The Contractor shall be responsible for the compliance by any Subcontractor or lower 
tier Subcontractor with all the Contract clauses in 29 CFR 5.5. 

10.2. Contract termination: debarment. A breach of the Contract clauses in 29 CFR 5.5 may be grounds 
for termination of the Contract, and for debarment as a Contractor and a Subcontractor as provided in 29 
CFR 5.12. 

10.3. Compliance with Davis-Bacon and Related Act requirements. All rulings and interpretations of 
the Davis-Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference in this Contract. 

10.4. Disputes concerning labor standards. Disputes arising out of the labor standards provisions of this 
Contract shall not be subject to the general disputes clause of this Contract. Such disputes shall be 
resolved in accordance with the procedures of the Department of Labor set forth in 29 CFR parts 5, 6, 
and 7. Disputes within the meaning of this clause include disputes between the Contractor (or any of its 
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Subcontractors) and the contracting agency, the U.S. Department of Labor, or the employees or their 
representatives. 

11. Certification of eligibility. 
11.1. By entering into this Contract, the Contractor certifies that neither it (nor he or she) nor any person or 

firm who has an interest in the Contractor's firm is a person or firm ineligible to be awarded Government 
contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

11.2. No part of this Contract shall be subcontracted to any person or firm ineligible for award of a 
Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

11.3. Contractor shall be subject to the penalty for making false statements prescribed in the U.S. Criminal 
Code, 18 U.S.C. 1001. 

11.4. Clauses Mandated by Contract Work Hours and Safety Standards Act.  As used in the following 
paragraphs, the terms laborers and mechanics include watchmen and guards. 

11.5. Overtime requirements. No Contractor or Subcontractor contracting for any part of the Contract 
Work which may require or involve the employment of laborers or mechanics shall require or permit any 
such laborer or mechanic in any workweek in which he or she is employed on such Work to work in 
excess of forty hours in such workweek unless such laborer or mechanic receives compensation at a rate 
not less than one and one-half times the basic rate of pay for all hours worked in excess of forty hours in 
such workweek. 

11.6. Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the 
clause set forth in the foregoing paragraph the Contractor and any Subcontractor responsible therefor 
shall be liable for the unpaid wages. In addition, such Contractor and Subcontractor shall be liable to the 
United States for liquidated damages. Such liquidated damages shall be computed with respect to each 
individual laborer or mechanic, including watchmen and guards, employed in violation of the foregoing 
paragraph, in the sum of $10 for each calendar day on which such individual was required or permitted 
to Work in excess of the standard workweek of forty hours without payment of the overtime wages 
required by the foregoing paragraph. 

11.7. Withholding for unpaid wages and liquidated damages. The District may upon its own action or 
upon written request of an authorized representative of the Department of Labor withhold or cause to be 
withheld, from any moneys payable on account of Work performed by the Contractor or Subcontractor 
under the Contract or any other Federal contract with the same Contractor, or any other federally-assisted 
contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same 
Contractor, such sums as may be determined to be necessary to satisfy any liabilities of such Contractor 
or Subcontractor for unpaid wages and liquidated damages as provided in the forgoing paragraph. 

11.8. Subcontracts.  The Contractor or Subcontractor shall insert in any subcontracts the foregoing 
paragraphs concerning “Overtime requirements” and “Violation; liability for unpaid wages; liquidated 
damages” and also a clause requiring each Subcontractor to include these clauses in any lower tier 
subcontracts.  Contractor shall be responsible for compliance by any Subcontractor or lower tier 
Subcontractor with the clauses set forth in this section. 
 

00 73 44 Apprentices 
A. The CONTRACTOR acknowledges and agrees that it this Contract involves a dollar amount greater than or a 
number of working days greater than that specified in Labor Code Section 1777.5, this Contract is governed by the 
provisions of Labor Code Section 1777.5. It shall be the responsibility of the CONTRACTOR to ensure compliance 
with this Section and with the provisions of Labor Code Section 1777.5 for all apprenticing occupations. 

 
B. Apprentices of any crafts or trades may be employed and, when required by Labor Code Section 1777.5, shall be 
employed provided they are properly registered in full compliance with the provisions of the Labor Code. 
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C. Every such apprentice shall be paid the standard wage paid to apprentices under the regulations of the craft or 
trade at which he or she is employed and shall be employed only at the work or the craft or trade to which he or she 
is registered. 

 
D. Only apprentices, as defined in Labor Code Section 3077, who are in training under apprenticeship standards and 
written apprentice agreements under Chapter 4 commencing with Section 3070 of the Labor Code are eligible to be 
employed on public works.  The employment and training of each apprentice shall be in accordance with the 
provisions of the apprenticeship standards and apprentice agreements under which he or she is training. 

 
E. Pursuant to Labor Code Section 1777.5, the CONTRACTOR and any subcontractors employing workers in any 
apprenticeship craft or trade, in performing any work under this Contract, shall apply to the applicable joint 
apprenticeship committee for a certificate approving CONTRACTOR or subcontractor under the applicable 
apprenticeship standards for the employment and training of apprentices. 

 
F. Every contractor and subcontractor shall submit contract award information to the applicable joint apprenticeship 
committee which shall include an estimate of journeyman hours to be performed under the Contract, the number of 
apprentices to be employed and the approximate dates the apprentices will be employed. 

 
G. The CONTRACTOR and all subcontractors shall comply with Labor Code Section 1777.6, which forbids certain 
discriminatory practices in the employment of apprentices. 

 
H. CONTRACTOR shall become fully acquainted with the laws concerning apprentices prior to commencement of 
the Project.  Special attention is directed to sections 1777.5, 1777.6 and 1777.7 of the Labor Code and Title 8 of the 
California Code of Regulations. Questions may be directed to the State Division of Apprenticeship Standards, 455 
Golden Gate Avenue, San Francisco, California. 

 
00 73 45 Hours of Work 
A. As provided in the Wage Rates Section commencing with Section 1810 Labor Code, eight hours of labor shall 
constitute a legal day of work. The standard time of service of any worker employed at any time by the 
CONTRACTOR, or by any subcontractor on any subcontract under this Contract, upon the Project or upon any part 
of the Project contemplated by this Contract, shall not exceed eight hours per day and forty hours during any one 
week unless all overtime and off time laws are complied with in full. Upon completion of all hours worked in excess 
of eight hours per day and forty hours during any one week, work shall be permitted upon the project at not less than 
one and one-half times the basic rate of pay. All work performed on Saturday, Sunday, and/or holiday shall be paid 
pursuant to the Prevailing Wage Determination. 

 
B. The CONTRACTOR shall keep and shall cause each subcontractor to keep accurate records showing the name 
of and actual hours worked each calendar day and each calendar week by each worker employed by CONTRACTOR 
in connection with the Project or any part of the Project.  The record shall be kept open at all reasonable hours to the 
inspection of the DISTRICT and to the Division of Labor Standards Enforcement, Department of Industrial Relations, 
State of California. 

 
C. As a penalty, the CONTRACTOR shall pay $25.00 for each worker employed by CONTRACTOR or by any 
subcontractor in the performance of this Contract for each calendar day during which the worker is required or 
permitted to work more than eight hours in any calendar day and 40 hours in any one calendar week in violation of 
the provisions of the Wage Rates Section commencing with Section 1810 of the Labor Code. Any work performed 
after regular working hours or on Sundays or other holidays shall be performed without additional expense to 
DISTRICT. 
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00 91 13 Addenda  
Reserved 
 

00 94 00 Record Modifications  
Reserved 
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01 10 00     DIV 01 - GENERAL REQUIREMENTS 
 

01 14 00 WORK RESTRICTIONS 

 01 14 13 01 Access to Work 
DISTRICT and its representatives shall at all times have access to the work of the Project.  CONTRACTOR shall 
provide safe and proper facilities for such access. DISTRICT representatives shall check in with the Project 
Superintendent and observe all safety requirements of CONTRACTOR. All persons entering the Site shall comply 
with CONTRACTOR’s safety requirements as defined in CONTRACTOR’s job site specific safety plan, Injury and 
Illness Prevention Plan and Subcontractor Injury Prevention Plan, while the Site is under the control of 
CONTRACTOR.  CONTRACTOR shall maintain a Daily Job Site Sign-In Log requiring all subcontractors to sign-
in at the jobsite each day of work. The log shall include, at minimum, the date, time, number of workers, and the 
company name. CONTRACTOR shall submit Daily Job Site Sign-In Log weekly to the DISTRICT Project 
Manager. 

 01 14 16 01  Access Policy for Non-District Representatives 
CONTRACTOR shall be responsible for enforcing and posting a policy of safe and proper access for NON-
DISTRICT REPRESENTATIVES onto the jobsite during the course of construction.  

 
 01 14 16. 02 Keys 

CONTRACTOR may request keys for access onto the site (gate key) and building keys available from DISTRICT 
Maintenance Lock Shop.  Upon approval, keys will be issued contingent on contractor signing district key card and 
will be responsible for same. Lost keys will be charged at minimum $250 per key and shall be deducted from owed 
retention. Should lost or stolen keys require the site to be rekeyed, rekeying costs will be charged to CONTRACTOR 
through deduction from retention. 

 
  01 25 13.01  Product Substitution Procedure 

A. Whenever any material, process, or section is indicated or specified by grade, patent, brand, name, trade name or 
proprietary name, or by name of manufacturer, in the specifications, that specification shall be deemed to be used for 
the purpose of facilitating the description of material, process, or Section desired and shall be deemed to be followed 
by the words “or equal.” Unless otherwise stated, CONTRACTOR may propose to use any material, process, or 
Section which is substantially equal to or better in every respect to that indicated or specified. If the material, process, 
or Section offered by CONTRACTOR is not substantially equal to or better in every respect to that specified, in the 
opinion of the ARCHITECT/ENGINEER or DISTRICT, CONTRACTOR shall furnish the material, process or 
Section specified. The burden of proof as to the equality of any material, process or Section shall rest with 
CONTRACTOR. CONTRACTOR may submit a request in writing for substitution of any “or equal” item, together 
with substantiating data, including submittal of specified item during the bid process, however, no later than ten (10) 
calendar days prior to the bid opening. After the bid opening all requests must be submitted, together with 
substantiating data, including submittal of specified item within five (5) calendar days after the Notice of Award is 
issued. No substitution requests will be considered after this allowed time. The decision of the 
ARCHITECT/ENGINEER or DISTRICT to accept or deny any request for substitution shall be final and binding.  
The provision authorizing submission of “or equal” justification data shall not in any way authorize an extension of 
time for performance of this Contract. 
 
B. In the event CONTRACTOR furnishes any material, process or Section more expensive than that specified, the 
difference in cost of the material, process or Section so furnished shall be borne by CONTRACTOR. 
C. If the substitution is accepted, the CONTRACTOR shall be solely and directly responsible for fitting accepted 
substitute materials and equipment into the available space in a manner acceptable to the ARCHITECT/ENGINEER 
and for the proper operation of the substituted equipment with all other equipment with which it may be associated.  
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The CONTRACTOR shall bear all costs of meeting the above requirements including any additional 
ARCHITECT/ENGINEERING design or approval fees for presenting and/or implementing a proposed substitution, 
if the substitution is accepted. 

 
D. In the event the words “no substitutions” follows any material, product, thing, or service specified by grade, patent, 
brand, name, trade name or proprietary name, or by name of manufacturer, CONTRACTOR shall provide the 
specified item. The District Designee has made a finding that a particular material, product, thing, or service is 
designated by specific brand or trade name for one or more of the purposes listed in California Public Contract Code 
Section 3400 (c) (1-4). In such event, failure to provide a bid for the specified item(s) will be automatic grounds for 
rejection of the bid.  
 
01 25 13. 02 Standardization of Products and Equipment 
Pursuant to Public Contract Code 3400(c)(2), Fresno Unified School District finds that it is in the best interest of the 
DISTRICT to standardize the products, equipment, and materials listed in Exhibit A-1 and Exhibit A-2 in order to 
match other products/equipment in use at on a particular work of improvement either completed or in the course of 
completion. Where a specific brand, trade name, material, or product identified in the bid documents is also listed in 
Exhibit A-1 or Exhibit A-2, it shall be deemed to be followed by the words “No Substitutions,” and CONTRACTOR 
shall not make or request substitutions regarding any such product, equipment or material. Furthermore, inadvertent 
acceptance by the DISTRICT, DISTRICT REPRESENTATIVE, or ARCHITECT/ENGINEER through a process of 
submittals, change orders, or oversight shall not constitute an acceptance of a substituted item in lieu of a DISTRICT 
standardized item. CONTRACTOR shall bear the entire responsibility and cost for removing any installed substituted 
item and replacing with DISTRICT specified standard. Exhibit A-1 and Exhibit A-2 may be obtained from DISTRICT 
Purchasing Department web page under public works CUPCCAA menu: 
https://www.fresnounified.org/dept/purchasing/Pages/CUPCCAA.aspx or by contacting the Purchasing Department 
at (559) 457-3588. 
 

01 26 00 CONTRACT MODIFICATION PROCEDURES 
 
 01 26 00.01 Changes and Extra Work 

A. DISTRICT may, as provided by law and, without invalidating this Contract, order extra work or make changes by 
altering, adding to, or deducting from work and the Contract sum shall be adjusted accordingly. Upon a change order 
request by the DISTRICT or the DISTRICT’S representative, the CONTRACTOR shall submit a breakdown of all 
costs and/or credits incurred to accomplish the requested change, including subcontractor(s) and supplier(s) written 
quotations for the extra work or change in work.  The breakdown shall be of sufficient detail to allow justification of 
additional costs and/or credits. CONTRACTOR shall submit the actual completed takeoff and pricing. Time 
extension(s) will not be granted for insufficient breakdown data that requires re-submittal, or for pricing that in the 
judgment of the DISTRICT is not consistent with reasonable cost. All the Work shall be subject to the conditions of 
this Contract, and it shall be in accordance with all applicable legal requirements including, but not limited to, the 
provisions of Title 24 of the California Code of Regulations except that any claim for extension of time caused by 
changes shall be adjusted at the time of ordering the change. DISTRICT has the discretionary authority to order 
changes on a time and material basis, with adjustments to time, made after CONTRACTOR has justified, through 
documentation, the impact on the critical path of the Project. The issuance of a change order pursuant to this Section 
in connection with any change authorized by the DISTRICT under this Section shall not be deemed a condition 
precedent to CONTRACTOR’s obligation to promptly commence and diligently complete any such change 
authorized in writing by the DISTRICT hereunder. The DISTRICT's right to make changes shall not invalidate the 
Contract nor relieve the CONTRACTOR of any liability or other obligations under the Contract Documents. Any 
requirement of notice of changes in the scope of Work to the Surety shall be the responsibility of the CONTRACTOR. 
The DISTRICT may make changes to bring the Work or the Project into compliance with environmental requirements 
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or standards established by local, state or federal statutes, codes, ordinances, and/or regulations enacted after award 
of the Contract. 
 

B. Notwithstanding any other provision in the Contract Documents, the adjustment in the Contract sum, if any, and 
the adjustment in the Contract time, if any, set out in a change order shall constitute the entire compensation and/or 
adjustment in the Contract time due CONTRACTOR arising out of the change in the Work. The amount of the 
compensation due CONTRACTOR shall be calculated pursuant to subparagraph I of this Section. The entire 
compensation shall not include delay damages (due to processing of a change order and/or refusal to sign a change 
order) and/or indirect, consequential, and/or incidental costs including any project management costs, extended home 
office and field office overhead, administrative costs, and/or profit, other than those amounts authorized under 
subparagraph I of this Section. If the DISTRICT approves of a change, a written change order prepared on behalf of 
the DISTRICT shall be forwarded to the CONTRACTOR describing the change and setting forth the adjustment to 
the Contract Time and the Contract Price, if any, on account of such change. All change orders shall be in full payment 
and final settlement of all claims for direct, indirect and consequential costs, including without limitation, costs of 
delays or impacts related to, or arising out of, items covered and affected by the change order, as well as any 
adjustments to the Contract Time. Any claim or item relating to any change incorporated into a change order not 
presented by the CONTRACTOR for inclusion in the change order shall be deemed waived. The CONTRACTOR 
shall execute the change order prepared pursuant to the foregoing. Once the change order has been prepared and 
forwarded to the CONTRACTOR for execution, without the prior approval of the DISTRICT which may be granted 
or withheld in the sole and exclusive discretion of the DISTRICT, the CONTRACTOR shall not modify or amend 
the form or content of such change order, or any portion thereof. The CONTRACTOR's attempted or purported 
modification or amendment of any such change order, without the prior approval of the DISTRICT, shall not be 
binding upon the DISTRICT; any such unapproved modification or amendment to such change order shall be null, 
void and unenforceable.  In the event of any amendment or modification made by the CONTRACTOR to a change 
order for which there is no prior approval by the DISTRICT, in accordance with the provisions of this Section, unless 
otherwise expressly stated in its approval or ratification of such change order, any action of the Board of Education 
to approve or ratify such change order shall be deemed to be limited to the change order as prepared by the 
ARCHITECT; such approval or ratification of such change order shall not be deemed the DISTRICT's approval or 
ratification of any unapproved amendment or modification by the CONTRACTOR to such change order. 

 
C. In giving instructions, the ARCHITECT/ENGINEER shall have authority to make minor changes in work not 
involving a change in cost, and not inconsistent with purposes of the Project. Any minor changes affecting building 
structure or fire ratings shall be by formal Change Order and will require approval by the Division of the State 
Architect or State Fire Marshall. Otherwise, except in an emergency endangering life or property, no extra work or 
change shall be made unless made pursuant to a written order from DISTRICT and no claim for any addition to the 
Contract amount shall be valid unless by action of the governing board of DISTRICT. Within fifteen (15) days after 
receipt of a written order directing a change in the Work or furnishing the written notice regarding any oral order 
directing a change in the Work, the CONTRACTOR shall submit to the DISTRICT a detailed written statement 
setting forth the amount of any adjustment to the Contract Price on account thereof, properly itemized and supported 
by sufficient substantiating data to permit evaluation of the same, and the extent of adjustment of the Contract Time, 
if any, required by such change. No claim or adjustment to the Contract Price or the Contract Time shall be allowed 
if not asserted by the CONTRACTOR in strict conformity herewith or if asserted after Final Payment is made under 
the Contract Documents. 

 
D. If the CONTRACTOR claims that additional cost or time is involved because of (1) any oral or written 
interpretation, (2) any order by the DISTRICT to stop the Work where the CONTRACTOR was not at fault, or (3) 
any written order for a minor change in the Work issued, the CONTRACTOR may make such claim for additional 
work. However, any oral order, direction, instruction, interpretation, or determination from the DISTRICT, the 
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DISTRICT's Inspector of Record, or the ARCHITECT/ENGINEER, which in the opinion of the CONTRACTOR 
causes any change to the scope of the Work, or otherwise requires an adjustment to the Contract Price or the Contract 
Time, shall be treated as a change only if the CONTRACTOR gives the ARCHITECT and the DISTRICT written 
notice within ten (10) days of the order, directions, instructions, interpretation or determination and prior to acting in 
accordance therewith. Time is of the essence in CONTRACTOR's written notice pursuant to the preceding sentence 
so that the DISTRICT can promptly investigate and consider alternative measures to address the order, direction, 
instruction, interpretation or determination giving rise to CONTRACTOR's notice. Accordingly, CONTRACTOR 
acknowledges that its failure, for any reason, to give written notice within ten (10) days of such order, direction, 
instruction, interpretation or determination shall be deemed CONTRACTOR's waiver of any right to assert or claim 
any entitlement to an adjustment of the Contract Time or the Contract Price on account of such order, direction, 
instruction, interpretation or determination. The written notice shall state the date, circumstances, extent of adjustment 
to the Contract Price or the Contract Time, if any, requested, and the source of the order, directions, instructions, 
interpretation or determination that the CONTRACTOR regards as a change. Unless the CONTRACTOR acts in strict 
accordance with this procedure, any such order, direction, instruction, interpretation or determination shall not be 
treated as a change and the CONTRACTOR hereby waives any claim for any adjustment to the Contract Price or the 
Contract Time on account thereof. 

 
E. Notwithstanding any other language in the Contract Documents, the language of this Section, Changes and Extra 
Work, shall control as to the DISTRICT’s allowance for labor, material, overhead and profit and labor burden. 

 
F. At the discretion of the DISTRICT, the value of any extra work, change, or deduction shall be determined in one or 
more of the following ways: 

 
1. By mutually agreeable lump sum proposal from CONTRACTOR. In the event a cost is requested for any 

extra work, the CONTRACTOR will be required to obtain and submit to the DISTRICT, for evaluation, three 
competitive price quotes on the work. The DISTRICT reserves the right to select the quotation which best 
meets its requirements. 
 

2. By unit prices contained in CONTRACTOR’s original bid and incorporated in the Contract Documents or 
fixed by subsequent agreement between DISTRICT and CONTRACTOR. All unit prices, whether set forth 
in the Contract or subsequently agreed upon, shall include overhead, increased premium on surety bonds, 
profit and all related expenses. 

 
3. By cost of material and labor and percentage for overhead and profit 

 
G. If none of the methods set forth above is agreed upon, the CONTRACTOR may be directed by DISTRICT to 
nonetheless promptly proceed with the Work.  The cost of such Work shall then be determined by the DISTRICT on 
the basis of the CONTRACTOR’s reasonable expenditures and savings, including, in the case of an increase in the 
Contract Sum, an allowance for overhead and profit in accordance with this Section. When both additions and/or 
credits are involved in any one change, the allowance for overhead and profit shall be figured on the basis of the net 
difference. 

 
H. Allowable overhead and profit shall be applied to additions and not exceed the following for calculating the amount 
of compensation due CONTRACTOR: 

  SUPERVISED WORK  OWN WORK (SELF-PERFORM) 
To Contractor 10% 10% 
To First Tier Subcontractor  5% 10% 
To Second or Third Tier Subcontractor                      N/A 10% 

 
**When a credit for work is due to the district, 5% will be credited back to the district for overhead and profit.  
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1. A first tier Subcontractor means a Subcontractor that has a direct contractual relationship with the 
CONTRACTOR. 
 

2. A second or third tier Subcontractor means a Subcontractor that has a direct contractual relationship with a 
First Tier Subcontractor or a Second Tier Subcontractor, respectively. 

 
3. Additional bond premium cost up to 1.5% may be applied to both additions and credits on top of the allowable 

overhead and profit markup with satisfactory evidence. At no point will additional bond markup be more than 
1.5%. 

 
I. The following definitions will apply to contract modifications: 

1. “Labor” means the actual cost (prevailing locally) for wages paid directly to or on behalf of employee, as 
set forth by the Department of Industrial Relations, for each craft or type of worker(s) at the time the extra 
work is done. CONTRACTOR shall be compensated for the costs of labor actually and directly utilized in 
the performance of the change. Such labor costs shall be limited to field labor for which there is a prevailing 
wage rate classification. Included in “labor” are employer payments, directly to employee, of health & 
welfare, pension, vacation/holiday and training/other. The use of a labor classification, which would 
increase the extra work cost, will not be permitted unless the CONTRACTOR establishes the necessity for 
such additional costs. Use of a labor classification which would increase labor costs associated with any 
change shall not be permitted. Labor costs shall exclude costs incurred by the CONTRACTOR in preparing 
estimate(s) of the costs of the change, in the maintenance of records relating to the costs of the change, 
coordination and assembly of materials and information relating to the change or performance thereof, or 
the supervision and other overhead and general conditions costs associated with the change or performance 
thereof. 
 

2. “Material” means all products, equipment and devices which are physically incorporated in the Work to be 
performed. Materials shall be at invoice or lowest current price at which such materials are locally available. 
The DISTRICT reserves the right to approve materials and sources of supply or to supply materials to the 
CONTRACTOR if necessary for the progress of the work. No markup shall be applied to any material 
provided by the DISTRICT. Any costs or expenses for equipment, facilities, or services not physically 
incorporated in the Work to be performed but necessary for its completion shall be considered “overhead”, 
unless the DISTRICT agrees otherwise. CONTRACTOR shall be compensated for the costs of materials 
and equipment necessarily and actually used or consumed in connection with the performance of changes. 
If discounts by material suppliers are available for materials necessarily used in the performance of changes, 
they shall be credited to the DISTRICT. If materials and/or equipment necessarily used in the performance 
of changes are obtained from a supplier or source owned in whole or in part by the CONTRACTOR, 
compensation therefor shall not exceed the current wholesale price for such materials or equipment. If, in 
the reasonable opinion of the DISTRICT, the costs asserted by the CONTRACTOR for materials and/or 
equipment in connection with any change is excessive, or if the CONTRACTOR fails to provide 
satisfactory evidence of the actual costs of such materials and/or equipment from its supplier or vendor of 
the same, the costs of such materials and/or equipment and the DISTRICT's obligation for payment of the 
same shall be limited to the then lowest wholesale price at which similar materials and/or equipment are 
available in the quantities required to perform the change. The DISTRICT may elect to furnish materials 
and/or equipment for changes to the Work, in which event the CONTRACTOR shall not be compensated 
for the costs of furnishing such materials and/or equipment or any mark-up thereon. 
 

3. ” Construction Equipment.”  CONTRACTOR shall be compensated for the actual cost of the necessary 
and direct use of construction equipment in the performance of changes to the Work. Use of such 
construction equipment in the performance of changes to the Work shall be compensated in increments of 
hourly, weekly or monthly rates, whichever shall be the most economical to the DISTRICT when applied 
to the scope of the specific change. Rental time for construction equipment moved by its own power shall 
include time required to move such construction equipment to the site of the Work from the nearest 
available rental source of the same. If construction equipment is not moved to the Site by its own power, 
CONTRACTOR will be compensated for the loading and transportation costs in lieu of rental time. The 
foregoing notwithstanding, neither moving time or loading and transportation time shall be allowed if the 
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construction equipment is used for performance of any portion of the Work other than changes to the Work. 
Unless prior approval in writing is obtained by the CONTRACTOR from the ARCHITECT, and the 
DISTRICT, no costs or compensation shall be allowed for time while construction equipment is inoperative, 
idle or on standby, for any reason. The CONTRACTOR shall not be entitled to an allowance or any other 
compensation for construction equipment or tools used in the performance of changes to the Work where 
such construction equipment or tools have a replacement value of $1,000.00 or less. Construction 
equipment costs claimed by the CONTRACTOR in connection with the performance of any change to the 
Work shall not exceed rental rates (Blue Book) established by distributors or construction equipment rental 
agencies in the locality of the Site; any costs asserted which exceed such rental rates shall not be allowed 
or paid. Unless otherwise specifically approved in writing by the ARCHITECT, and the DISTRICT, the 
allowable rate for the use of construction equipment in connection with changes to the Work shall constitute 
full compensation to the CONTRACTOR for the cost of rental, fuel, power, oil, lubrication, supplies, 
necessary attachments, repairs or maintenance of any kind, depreciation, storage, insurance, labor 
(exclusive of labor costs of the construction equipment operator), and any all other costs incurred by the 
CONTRACTOR incidental to the use of such construction equipment. 
 

4. “Overhead” means any necessary costs and expenses which are incurred in the performance of the Work 
excluding “labor”, “materials,” “labor burden,” and construction equipment”. 

 
5. “Labor Burden” means employer paid costs and expenses (other than labor), resulting directly from change 

order work, associated with the employment of personnel on the project. These costs include additional 
expenditures for general liability, worker’s compensation, social security, unemployment taxes and other 
direct costs resulting from Federal, State or local laws as well as assessments or benefits required by 
collective bargaining agreements. The maximum allowable cost by DISTRICT, for Labor Burden, shall not 
exceed forty-five percent (45%) of labor costs. 

 
6.    “Other Items” The DISTRICT may authorize other items which may be required on the extra work.  These 

items would typically be different in their nature from those required by the original work, and which are 
of a type not ordinarily available from the CONTRACTOR or any of the Subcontractors. Invoices covering 
all such items may be required by DISTRICT. 

 
J. If CONTRACTOR should claim that any instructions, request, drawing, specification, action, condition, omission, 
default, or other situation obligates DISTRICT to pay additional to CONTRACTOR or to grant an extension of time 
for the completion of the Contract, or constitutes a waiver of any provision of the Contract, CONTRACTOR shall 
notify the DISTRICT in writing of its claim within 10 days from the date it has actual or constructive notice of the 
factual basis supporting the claim. The CONTRACTOR’S failure to notify DISTRICT within the 10-day period shall 
be deemed a waiver and relinquishment of the claim against DISTRICT. If the notice is given within the specified 
time, the procedure for its consideration shall be as stated above in this Section. 
 

K. Contractor Maintenance of Records: In the event that CONTRACTOR shall be directed to perform any changes to 
the Work pursuant to this Section, or should the CONTRACTOR encounter conditions which the CONTRACTOR, 
pursuant to this Section, believes would obligate the DISTRICT to adjust the Contract Price and/or the Contract Time, 
CONTRACTOR shall maintain detailed records on a daily basis. Such records shall include without limitation hourly 
records for labor and construction equipment and itemized records of materials and equipment used that day in 
connection with the performance of any change to the Work. In the event that more than one change to the Work is 
performed by the CONTRACTOR in a calendar day, CONTRACTOR shall maintain separate records of labor, 
construction equipment, materials and equipment for each such change. In the event that any Subcontractor, of any 
tier, shall provide or perform any portion of any change to the Work, CONTRACTOR shall require that each such 
Subcontractor maintain records in accordance with this Section. Each daily record maintained hereunder shall be 
signed by CONTRACTOR's Superintendent or CONTRACTOR's authorized representative; such signature shall be 
deemed CONTRACTOR's representation and warranty that all information contained therein is true, accurate, 
complete, and relate only to the change referenced therein. All records maintained by a Subcontractor, of any tier, 
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relating to the costs of a change to the Work shall be signed by such Subcontractor's authorized representative or 
Superintendent. All records maintained hereunder shall be subject to inspection, review and/or reproduction by the 
DISTRICT, the ARCHITECT, or the DISTRICT's Inspector of Record upon request. In the event that 
CONTRACTOR shall fail or refuse, for any reason, to maintain or make available for inspection, review and/or 
reproduction such records and the adjustment to the Contract Price on account of any change to the Work is 
determined pursuant to this Section, the DISTRICT's reasonable good faith determination of the extent of adjustment 
to the Contract Price on account of such change shall be final, conclusive, dispositive and binding upon 
CONTRACTOR. CONTRACTOR's obligation to maintain records hereunder is in addition to, and not in lieu of, any 
other CONTRACTOR obligation under the Contract Documents with respect to changes to the Work. 
 

L. Adjustments to Contract Time: In the event of any change(s) to the Work pursuant to this Section, the Contract 
Time shall be extended or reduced by change order for a period of time commensurate with the time reasonably 
necessary to perform such change to the extent it extends or reduces the critical path on the Project schedule. Such 
time shall be requested in writing by the CONTRACTOR with the Contract price adjustment proposal. The time 
extension request shall be justified by the CONTRACTOR by submittal of a CPM analysis accurately portraying the 
impact of the change on the critical path of the project schedule. Changes performed within available float as indicated 
in the updated approved construction schedule shall not justify a time extension to the Contract. If completion of the 
Work is delayed by causes for which the DISTRICT is responsible and the delay is unreasonable under the 
circumstances involved, and not within the contemplation of the CONTRACTOR and the DISTRICT at the time of 
execution of the Contract, the CONTRACTOR shall not be precluded from the recovery of damages arising therefrom. 

 
M.  Change Order Requests or Claims Based Upon Concealed or Unknown Conditions: If conditions are encountered 
at the Site which are subsurface or otherwise concealed physical conditions, which differ materially from those 
indicated in the Contract Documents, or unknown physical conditions of an unusual nature, which differ materially 
from those ordinarily found to exist and generally recognized as inherent in construction activities of the character 
provided for in the Contract Documents, then notice by the observing party shall be given to the other party promptly 
before conditions are disturbed and in no event later than ten (10) days after first observance of the conditions. The 
ARCHITECT will promptly investigate such conditions, and if they differ materially and cause an increase or decrease 
in the CONTRACTOR's cost of, time required for, or performance of any part of the Work, will recommend an 
equitable adjustment in the Contract Sum, Contract Time, or both. If the ARCHITECT determines that the conditions 
at the Site are not materially different from those indicated in the Contract Documents and that no change in the terms 
of the Contract is justified, the ARCHITECT shall so notify the DISTRICT and the CONTRACTOR in writing, 
stating the reasons. Claims by either party in opposition to such determination must be made within seven (7) days 
after the ARCHITECT has given notice of the decision. If the DISTRICT and the CONTRACTOR cannot agree on 
an adjustment in the Contract Sum or the Contract Time, the adjustment shall be referred to the ARCHITECT for 
initial determination, subject to other proceedings pursuant to the dispute resolution provisions herein. 
 

N. Discounts, Rebates, Refunds, and Excess Materials: For purposes of determining the cost, if any, of any change, 
addition, or omission to the Work hereunder, all trade discounts, rebates, refunds, and all returns from the sale of 
surplus materials and equipment shall accrue and be credited to the Contractor, and the Contractor shall make 
provisions so that such discounts, rebates, refunds and returns may be secured and the amount thereof shall be allowed 
as a reduction of the Contractor’s cost in determining the actual cost of construction for purposes of any change, 
addition, or omissions in the Work as provided herein. Should a change in work scope be made after materials have 
already been specially fabricated or delivered or paid for and CONTRACTOR is unable to provide a proper credit for 
such materials due to its custom or special nature, CONTRACTOR shall notify ARCHITECT/ENGINEER in writing 
so that DISTRICT can determine whether or not such materials should be delivered and retained by DISTRICT as 
attic stock or surplus materials. CONTRACTOR shall not sell, give away, throw away, destroy or salvage such 
materials without DISTRICT’s written consent.  
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 01 26 00.02 Claims for Extensions of Time; Notice of Claim 

O. In the event of a delay, the CONTRACTOR shall provide a Notice of Delay within 24 hours of the event and submit 
a schedule fragnet depicting the delay with all substantiating documentation within ten (10) days of the event. 
 

P. The CONTRACTOR shall detail in writing the causes for any delays within ten (10) days of the beginning of any 
delay, or within ten (10) days after CONTRACTOR first recognizes the condition giving rise to a claim for additional 
time, whichever is earlier.  The CONTRACTOR's claim for additional time shall include the cost associated with the 
extension, if any, all facts and documents supporting the claim, and a current schedule showing the impact on the 
critical path of any claimed delay and that the delay will extend the Work beyond the contractual completion date. In 
the case of a continuing delay caused by a single event, only one (1) notice of claim for time extension is necessary. 
If unusually severe weather conditions are the basis for a claim for additional time, such claim shall be documented 
by data substantiating that weather conditions were abnormal for the period of time and place, could not have been 
reasonably anticipated, and had an adverse effect on the critical path of the scheduled construction. DISTRICT shall 
then ascertain the facts and extent of the delay and may, in its sole discretion, grant an extension of time for completing 
the Project. The DISTRICT’S findings of fact regarding any delay shall be final and conclusive and binding on both 
parties. Extensions of time shall apply only to that portion of the Work affected by the delay and shall not apply to 
other portions of the Work not so affected.  
 

Q. In the event CONTRACTOR fails to provide the aforementioned written notice within ten (10) days, 
CONTRACTOR waives its right to any extension of time. In no event will CONTRACTOR be allowed to reserve its 
rights to assert a claim for time extension or additional cost associated with a delay later than as required by this 
Section, unless DISTRICT agrees in writing to allow such reservation. The sole remedy of CONTRACTOR for 
extensions of time for excusable but non-compensable delays described in this Claim for Extensions of Time, Notice 
of Claim Section where DISTRICT is not at fault shall be an extension of the Contract Time at no cost to DISTRICT. 

 
R. In the event that the performance and/or completion of the Project is delayed at any time by any act or omission of 
District or by any employee or agent of District, by strikes, by lockouts, by fire, by embargoes, by flood, by unusually 
severe weather, by earthquake, by acts of war or force majeure, or by any other cause beyond the reasonable control 
of Contractor, the date for completion of the Project shall be extended for a reasonable period as a consequence of 
such delay.   

 
1.   Delay Days – Delay Days shall be considered working days.   Delay Days will be evaluated and identified 

as one of the three categories listed below.  Excusable delays will create adjustments in the contract 
time.  Compensable delays will create adjustments in both the contract sum and contract time.   In the event 
of concurrent delays, no delay damages are recoverable by either the DISTRICT or the CONTRACTOR, 
but an extension in time shall be granted for each contemporaneous delay day occurring on the critical 
path.  Contemporaneous delays shall be evaluated using a schedule fragnet(s), schedule updates, daily 
reports, notices, and any other records of delaying events.   

 
Excusable & 
Compensable 

Excusable &Non-Compensable Inexcusable 

Delays caused by the 
DISTRICT, the 
ARCHITECT, or the 
DISTRICTS separate 
contractors(s) 
 

Unusually severe weather  
Strikes or labor shortages  
Acts of God  
Fires, war, Acts of government & pestilence  

Delays caused by the 
CONTRACTOR, 
Subcontractor(s), 
materialmen or 
suppliers. 



Page 93 

Fresno Unified School District; Revised 4/4/2025  
  

 General Requirements 
DIV 01-93 

 

Unusual and unanticipated delays in 
manufacturing and/or deliveries of materials 
and/or equipment 
Concurrent Delays 

2. Time Extensions For Unusually Severe Weather: 
A. General: 

1) "Inclement Weather" is the anticipated precipitation-affected days (including Mud Days) set forth 
in the applicable NOAA Meteorological Data Chart (broken down by each month of the year) which 
CONTRACTOR is expected to include in its project schedule and which anticipated weather days 
are not eligible for a time extension. DISTRICT reserves the right to update Meteorological Data 
included in the NOAA Chart to be provided by CONTRACTOR as set forth below, so that it reflects 
the most accurate data for the project site, site conditions and locality. 

2) "Unusually Severe Weather" is more severe than the anticipated Inclement Weather set forth in the 
applicable NOAA Meteorological Data Chart for any given month. 

3) NOAA, is the National Oceanic and Atmospheric Administration. 
4) "Mud" (aka Mud Days) shall be considered as muddy site conditions, which prohibit access to and 

around the project site, including access to the buildings. CONTRACTOR agrees that even if the 
anticipated normal precipitation were exceeded for a given month, not all Mud Days are eligible for 
time extensions. Only a portion of the actual Mud Days will be considered for a time extension, of 
which they will be the percentage of actual precipitation that are above and beyond the anticipated 
normal precipitation or "Inclement Weather": See "Unusually Severe Weather" and “Inclement 
Weather” definitions above. Also, precipitation and Mud need to affect the activities on the critical 
path in order for them to impact the project schedule. If precipitation and Mud do not affect the critical 
path of the project schedule, there is no effect to the project and such conditions are not eligible for 
time extensions. Differing site soil conditions and drainage patterns will create individual variations 
in how "Mud" affects the site and the progress of the Work. It is the CONTRACTOR’s obligation to 
become aware of the site soil conditions, drainage patterns, and other elements that may affect the 
resulting impacts due to Mud. 

 
B. The provisions herein specify the procedures for the determination of excusable time extensions for 
unusually severe weather. Inclement Weather, using the NOAA data (to be provided by the Contractor prior 
to first payment request and approved by the ARCHITECT - "sample" NORMALS, MEANS AND 
EXTREMES data chart provided herein below) and resulting Mud impacts due to anticipated precipitation, 
shall be scheduled into the schedule. The Inclement Weather and Mud days shall be shown on 
CONTRACTOR’s schedule and if not used shall become float for the project’s use. CONTRACTOR will 
not be allowed a day-for-day weather delay when the work anticipates construction during a period that 
normally includes Inclement Weather. A day-for-day extension will only be allowed for those days in 
excess of the norm as set forth in the applicable NOAA Meteorological Data Chart. CONTRACTOR is 
expected to work seven (7) days per week (if necessary, irrespective of Inclement Weather), to maintain 
access, and to protect the work under construction from the effects of Inclement Weather.In order for the 
ARCHITECT and DISTRICT to award a time extension under this clause, CONTRACTOR must satisfy 
the following conditions: 
 

1) The unusual weather experienced at the project site during the affected contract period must be found 
to be Unusually Severe Weather, that is, more severe than the anticipated Inclement Weather and 
Mud for any given month. 
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2) The Unusually Severe Weather must actually cause a delay to the critical path of the project schedule, 
and must not be on a non-work weekday such as a holiday. 

3) After anticipated Inclement Weather and Mud delays are exceeded, an Unusually Severe Weather 
delay day will occur when adverse weather prevents CONTRACTOR from proceeding with more 
than seventy-five percent (75%) of the normal labor and equipment force towards completion of the 
day's current critical activity controlling item on the accepted schedule for a period of at least five 
hours, and the crew is dismissed as a result thereof. Upon experiencing a critical path delay due to 
Unusually Severe Weather, CONTRACTOR shall seek a time extension, in writing, from the 
ARCHITECT in written form, including a weather time impact analysis supporting any alleged 
delays due to Unusually Severe Weather. Failure to provide such written information within ten (10) 
days after experiencing Unusually Severe Weather shall be a waiver of the right to an extension of 
time therefor. 

 
If each of the foregoing conditions are met, an excusable a non-compensable time extension will be granted. 

 
Upon Notice-to-Proceed being issued and continuing through the contract duration, CONTRACTOR shall 
record each occurrence of Inclement Weather and Mud, and the resulting impact to the progress of 
scheduled work. Inclement Weather days will be as defined by the applicable NOAA data (to be submitted 
by CONTRACTOR as referenced above) and will be counted chronologically from the first to the last day 
of each month, with each daily incidence of Inclement Weather being counted as whole day. Once the 
number of days of anticipated Inclement Weather and Mud are exceeded in a given month, CONTRACTOR 
will become eligible for an excusable, non-compensable time extension for Unusually Severe Weather. 
CONTRACTOR shall incorporate all approved schedule modifications into the current monthly schedule 
update. 

 
C. Meteorological Data Chart – (Sample – Applicable Chart to be Submitted) 

Meteorological Data for Fresno, California Normals, Means and Extremes 

Month 

TEMPERATURE (degrees F) PRECIPITATION*** FOG 
Normal Extremes Mean* 

Number 
Calendar 
/Workdays  
per month 

Normal (in) 

Mean**Number  
Calendar /Work  
Days per month 

Daily 
Max 

Daily 
Min 

Record 
Highest 

Record 
Lowest 

 Jan 54.1 37.4 78 19 7.5/5.4 1.96 11.8/8.4 
Feb 61.7 40.5 80 24 7.1/5.1 1.8 6.0/4.3 
Mar 66.6 43.4 90 26 7.1/5.1 1.89 1.7/1.2 
Apr 75.1 47.3 100 32 4.1/2.9 0.97 0.3/0.2 
May 84.2 53.7 107 36 1.9/1.4 0.3 - 0.1/0.1 
Jun 92.7 60.4 110 44 0.7/0.50.08  0.0/0.0 
Jul 98.6 65.1 112 50 0.113.1 ' 0.01 0.0/0.0 
Aug 96.7 63.8 111 49 0.3/0.2 0.03 0.1/0.1 
Sep 90.1 58.8 111 37 1.0/0.7 0.24 0.1/0.1 
Oct 79.7 50.7 102 27 2.2/1.6 0.53 0.9/0.6 
Nov 64.7 42.5 89 26 - .2/3.7 1.37 5.8/4.1 
Dec 53.7 37.1 78 18 6.7/4.8 1.42 12.1/8.6 
Year     44.1/31.5 10.6 38.8/27.7 

Source: NOM, National Oceanic and Atmospheric Administration 
  *Precipitation of .01 inches or more 
  **Heavy Fog visibility % mile or less 

***Refer to term Mud, for Mud impacts. 
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 01 26 00.02 Claims for Additional Cost or Monetary Damages, Notice of Claim 
If CONTRACTOR claims compensation for any damage allegedly sustained by reason of any acts of DISTRICT or 
its agents, or employees, CONTRACTOR shall submit to the ARCHITECT/ENGINEER written notice prior to 
proceeding with the work at issue, where CONTRACTOR is aware or should be aware of such claim’s existence 
before the work at issue is performed. Where monetary damage cannot be ascertained prior to the performance of the 
work at issue, CONTRACTOR shall submit to the ARCHITECT/ENGINEER a written statement of the damage 
sustained within five (5) days after sustaining the damage. In addition, on or before the 15th day of the month after the 
month in which the damage was sustained, CONTRACTOR shall file with DISTRICT an itemized statement 
indicating the factual basis in support of its claim and the amount of damage. Each Claim for additional cost or 
monetary damage must include any associated claim for additional time and its associated costs, and all facts and 
documents supporting the claim, and a current schedule showing the impact on the critical path of any claimed delay 
and that the delay will extend the Work beyond the contractual completion date, including, but not limited to copies 
of written computations of delay damages and supporting documentation including but not limited to any relevant job 
cost, bidding and home office overhead information. Prior notice is not required for claims relating to an emergency 
endangering life or property on the Project. If CONTRACTOR believes additional cost is involved for reasons, 
including, but not limited to the following: a written interpretation from the ARCHITECT/ENGINEER, an order by 
DISTRICT to stop the Work where CONTRACTOR or its subcontractors or suppliers were not at fault, a written 
order for a minor change in the Work issued by the ARCHITECT, failure of payment by DISTRICT, compensable 
termination of the Contract by DISTRICT, DISTRICT’s compensable suspension of the Work, or other reasonable 
grounds, a claim shall be filed in accordance with the procedure established herein. If CONTRACTOR fails to comply 
with any provision of this Section concerning the submission of written notice or statements, it waives any claim for 
compensation and shall not be entitled to consideration for payment on account of any such damage or monetary 
claim. 

Submission of Claim Under Penalty of Perjury: California Penal Code section 72, provides that any person who 
presents for payment with intent to defraud any district board or officer, any false or fraudulent claim, bill, account, 
voucher, or writing, is punishable by fines not exceeding ten thousand dollars ($10,000.00) and/or imprisonment in 
the state prison. Government Code sections 12650, et seq., pertains to civil penalties that may be recovered from 
persons (including corporations, etc.) for presenting a false claim for payment or approval, presents a false record or 
statement to get a false claim paid or approved, or other acts, to any officer or employee of any political subdivision 
of the State of California. Any person or corporation violating the provisions of Government Code sections 12650, et 
seq., shall be liable for three times the amount of the damages of the political subdivision, plus a civil penalty, plus 
costs. 
 

The CONTRACTOR shall certify, at the time of submission of a claim, as follows: 
 

I,      , being the       (Must be an 
officer) of        (CONTRACTOR), declare under 
penalty of perjury under the laws of the State of California, and do personally certify and attest that: I 
have thoroughly reviewed the attached claim for additional cost and/or extension of time, and know its 
contents, and said claim is made in good faith; the supporting data is truthful, accurate and complete; 
that the amount requested accurately reflects the adjustment for which the CONTRACTOR believes the 
DISTRICT is liable; and further, that I am familiar with California Penal Code section 72 and 
Government Code section 12650 et seq, pertaining to false claims, and further know and understand that 
submission or certification of a false claim may lead to fines, imprisonment and/or other severe legal 
consequences. 

 
By:  _____________ 
Dated: ___________ 



Page 96 

Fresno Unified School District; Revised 4/4/2025  
  

 General Requirements 
DIV 01-96 

 

 
CONTRACTOR understands and agrees that any claim submitted without this certification does not meet the terms 
of the Contract Documents, that DISTRICT, or DISTRICT's representatives, may reject the claim on that basis and 
that unless CONTRACTOR properly and timely files the claim with the certification, CONTRACTOR cannot further 
pursue the claim in any forum, as a condition precedent will not have been satisfied. 
 

 01 26 00.02 Claims Procedure 
S. ARCHITECT’s Review: The ARCHITECT will review claims and take one or more of the following preliminary 
actions within ten (10) days of receipt of a claim: request additional supporting data from the claimant; submit a 
schedule to the parties indicating when the ARCHITECT expects to take action; reject the claim in whole or in part, 
stating reasons for rejection; recommend approval of the claim by the other party; or suggest a compromise. The 
ARCHITECT may also, but is not obligated to, notify the Surety, if any, of the nature and amount of the claim. 
 
T. Documentation if Resolved: If a claim has been resolved, the ARCHITECT will prepare or obtain appropriate 
documentation. 

 
U. Action if Not Resolved: If a claim has not been resolved, the party making the claim shall, within ten (10) days 
after the ARCHITECT's preliminary response, take one or more of the following actions: submit additional supporting 
data requested by the ARCHITECT; modify the initial claim; or notify the ARCHITECT that the initial claim stands. 

 
V. ARCHITECT’s Written Decision: If a claim has not been resolved after consideration of the foregoing and of other 
evidence presented by the parties or requested by the ARCHITECT, the ARCHITECT will notify the parties in writing 
that the ARCHITECT's decision will be made within seven (7) days. Before the expiration of such time period, the 
ARCHITECT will render to the parties its written decision relative to the claim, including any change in the Contract 
Sum or Contract Time or both. The ARCHITECT may, but is not obligated to, notify the Surety and request the Surety's 
assistance in resolving the controversy. If either party disputes the ARCHITECT’s decision, it may proceed with the 
dispute resolution provisions which follow. 

 
W. Claims: Except for tort claims, all claims by the CONTRACTOR for a time extension, payment of money or 
damages arising from work done by, or on behalf of, the CONTRACTOR pursuant to this Contract and payment of 
which is not otherwise expressly provided for or the claimant is not otherwise entitled to, or an amount the  payment 
of which is disputed by the DISTRICT, of $375,000 or less shall be subject to the settlement and arbitration 
provisions/procedures provided in this Claims Procedure Section and by Public Contract Code Sections 20104 et seq. 
Those sections require that the claim be in writing, include the documents necessary to substantiate the claim, and be 
filed on or before the final date of payment, and that such claim is subject to all time limits and notice and submission 
requirements for the filing of claims under the Contract. 
 

1. For claims less than $50,000, the DISTRICT shall respond in writing within 45 days of receipt of the claim 
or may request in writing within 30 days any additional documentation supporting the claim or relating to 
defenses to the claim DISTRICT may have against CONTRACTOR, which, if required, shall be provided 
upon mutual agreement of the DISTRICT and CONTRACTOR. The DISTRICT’S written response to the 
claim, as further documented, shall be submitted to CONTRACTOR within 15 days after receipt of the further 
documentation or within a time period no greater than that taken by the CONTRACTOR in producing the 
additional information, whichever is greater. 
 

2. For claims over $50,000 and less than or equal to $375,000, the DISTRICT shall respond in writing to all 
written claims within 60 days of receipt of the claim, or may request, in writing, within 30 days of receipt of 
the claim, any additional documentation supporting the claim or relating to defenses to the claim DISTRICT 
may have against CONTRACTOR. If additional information is thereafter required, it shall be requested and 
provided upon mutual agreement of DISTRICT and CONTRACTOR. The DISTRICT’s written response to 
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the claim, as further documented, shall be submitted to the CONTRACTOR within 30 days after receipt of 
the further documentation, or within a period of time no greater than that taken by the CONTRACTOR in 
producing the additional information or requested documentation, whichever is greater. 

 
X. If the CONTRACTOR disputes the DISTRICT’s written response or the DISTRICT fails to respond within the 
time prescribed,  the CONTRACTOR may so notify the DISTRICT, in writing, either within 15 days of receipt of the 
DISTRICT’s response or within 15 days of the DISTRICT’s failure to respond within the time period prescribed, 
respectively, and demand an  informal conference to meet and confer for settlement of the issues in dispute, which 
conference shall be scheduled by DISTRICT within 30 days of such demand. 
 
Y. If the claim or any portion of the claim remains in dispute, the CONTRACTOR may file a claim as provided in 
Chapter 1 (commencing with section 900) and Chapter 2 (commencing with section 910) of Part 3 of Division 3.6 of 
Title 1 of the Government Code. For purposes of those provisions, the running of the period of time within which a 
claim must be filed shall be tolled from the time the CONTRACTOR submits his or her written claim until the time 
that the claim is denied as a result of the meet and confer process, including any period of time utilized by the meet 
and confer process. Further, should legal action be pursued, the provisions set forth in Public Contract Code Section 
20104.4, including but not limited to those relating to mediation and arbitration, shall be followed. 

 
Z.  In the event of a dispute between the parties as to performance of the Work, the interpretation of this Contract or 
payment or nonpayment for work performed or not performed, the parties shall attempt to resolve the dispute.  Pending 
resolution of the dispute, CONTRACTOR agrees to continue the work diligently to completion. If the dispute is not 
resolved, CONTRACTOR agrees it will neither rescind the Contract nor stop the progress of the work, but 
CONTRACTOR’S sole remedy shall be to comply with the Contract notice and dispute resolution provisions in all 
respects, and subsequently submit such controversy to determination by a court of the State of California, in Fresno 
County, having competent jurisdiction of the dispute, as set forth herein and by statute, after the Project has been 
completed, and not before. 

 
01 29 00 PAYMENT PROCEDURES 

 01 29 73 01 Cost Breakdown and Periodic Estimates 
D. On forms approved by DISTRICT, CONTRACTOR shall furnish the following: 

 
i. A detailed estimate giving a complete breakdown of the Contract price for each Project or site within 10 

days of award of the Contract.  CONTRACTOR shall furnish a detailed Cost Breakdown (Schedule of 
Values) of the Contract Price consistent with the cost-loaded work activities included in the approved 
construction schedule per school site, if award is for multiple sites. In preparing the Cost Breakdown, 
CONTRACTOR shall carefully list the true cost of each activity or item for which payment will be 
requested. The CONTRACTOR shall not “front-load” the Cost Breakdown with false dollar amounts 
for activities to be performed in the early stages of the Project. The DISTRICT may, in its sole discretion, 
utilize the costs listed in the Cost Breakdown (Schedule of Values) as the true cost of items to be 
deducted from the Contract Price through credit or deductive change order. The values for each line item 
shall include the amount of overhead and profit applicable to each item of work and shall include, at a 
minimum, a breakdown between rough and finish Work for the basic trades as well as individual dollars 
figures for large dollar equipment and materials to be installed or furnished for the Project. No individual 
line item or scope of work in the Cost Breakdown shall exceed $50,000, except with the express, written 
consent of the DISTRICT. Exceptions will be given by the DISTRICT for a single item of equipment 
for which the true cost exceeds $50,000. The Cost Breakdown shall be subject to the DISTRICT's review 
and approval of the form and content thereof. Upon request, CONTRACTOR shall provide DISTRICT 
with data and documentation substantiating the accuracy of the proposed line items. In the event that the 
DISTRICT shall reasonably object to any portion of the Cost Breakdown, within ten (10) days of the 
DISTRICT's receipt of the Cost Breakdown, the DISTRICT shall notify the CONTRACTOR, in writing 
of the DISTRICT's objection(s) to the Cost Breakdown together with any request for substantiating data 
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or documentation. Within five (5) days of the date of the DISTRICT's written objection(s) and request 
for substantiating data and documentation, CONTRACTOR shall submit a revised Cost Breakdown to 
the DISTRICT for review and approval together with the requested data and documentation. The 
foregoing procedure for the preparation, review and approval of the Cost Breakdown shall continue until 
the DISTRICT has approved of the entirety of the Cost Breakdown. Once the Cost Breakdown is 
approved by the DISTRICT, the Cost Breakdown shall not be thereafter modified or amended by the 
CONTRACTOR without the prior consent and approval of the DISTRICT, which may be granted or 
withheld in the sole reasonable discretion of the DISTRICT. Notwithstanding any provision of the 
Contract Documents to the contrary, payment of the CONTRACTOR's overhead, supervision and 
general conditions costs and profit, as such items are reflected in the Cost Breakdown, shall be made 
incrementally as included in the activities included in the approved construction schedule. 
 

ii. A periodic itemized estimate of work done for the purpose of making partial payments; and 
 

iii. A schedule of estimated monthly payments due CONTRACTOR within 10 days of request by 
DISTRICT. 

 

  01 29 76.01 Progress Payment Procedures / Final Payment 
A. Procedure: On or before the twenty-fifth (25th) day of each calendar month during the progress of the portion of 
the Work for which payment is being requested, the CONTRACTOR shall submit to the ARCHITECT an itemized 
Application for Payment on a form acceptable to DISTRICT for operations completed in accordance with the Cost 
Breakdown/Schedule of Values per school site, if award is to multiple sites. Such application shall be notarized, if 
required, and supported by the following, or such portion thereof, as ARCHITECT/DISTRICT require: 

 
1. The amount paid to the date of the Application to the CONTRACTOR, to all its Subcontractors, and all 
others furnishing labor, material, or equipment for its Contract. 
 
2. The amount being requested with the Application for Payment by the CONTRACTOR on its own behalf 
and separately stating the amount requested on behalf of each of the Subcontractors and all others furnishing 
labor, material, and equipment under the Contract. 

 
3. The balance that will be due to each of such entities after said payment is made. 

 
4. A certification that the Record Drawings and Annotated Specifications are current. 

 
5. The DISTRICT approved additions to and subtractions from the Contract Sum and Time.  

 
6. An updated schedule current through the last working day prior to the date of submission. 

 
7. A summary of the retentions (each Application shall provide for retention as set forth herein). 

 
8. Material invoices, evidence of equipment purchases, rentals, and other support and details of cost as the 
DISTRICT may require from time to time. 

 
9. The percentage of completion of the CONTRACTOR's Work by line item; and 

 
10. A statement showing all payments made by the CONTRACTOR for labor and materials on account of 
the Work covered in the preceding Application for Payment. Such applications shall not include requests for 
payment of amounts not authorized by change order or that the CONTRACTOR does not intend to pay to 
subcontractors or others because of a dispute or other reason. 
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B. If requested by the DISTRICT, an application for payment shall be accompanied by a summary showing payments 
that will be made to subcontractors covered by such application, and unconditional waivers and releases of claims 
and stop payment notices, from each subcontractor listed in the preceding application for payment covering sums 
disbursed pursuant to that preceding application for payment.  
 

C. DISTRICT shall have the right to correct any error made in any estimate for payment. DISTRICT has the 
discretionary right to require that the CONTRACTOR provide the following information with the application for 
payment:  

 
1. certified payroll records covering the period of the prior application for payment.  
 
2. unconditional waivers and releases from all subcontractors and/or suppliers for which payment was 

requested under the prior application for payment. 
 

3. conditional waivers and releases upon final payment from all subcontractors and/or suppliers for final 
payment.  

 
4.  receipts or bill of sale for any items. 

 
5. revised construction progress schedule as approved by the DISTRICT; and 

 
6. verification by Inspector of Record (IOR) that the as-built drawings and annotated specifications are up 

to date.   
 

D. Purchase of Materials and Equipment: The CONTRACTOR is required to order, obtain, and store materials and 
equipment sufficiently in advance of its Work at no additional cost or advance payment from DISTRICT. Payments 
are only to be made by DISTRICT on account of materials and equipment incorporated in the Work. Any exceptions 
must be approved in advance in writing and are in the sole and exclusive discretion of DISTRICT. 
  
E. Warranty of Title: The CONTRACTOR warrants that title to all Work covered by an Application for Payment 
will pass to the DISTRICT no later than the time of payment. The CONTRACTOR further warrants that upon 
submittal of an Application for Payment all Work for which Certificates for Payment have been previously issued 
and payments received from the DISTRICT shall, to the best of the CONTRACTOR's knowledge, information, and 
belief, be free and clear of liens, claims, security interests, or encumbrances in favor of the CONTRACTOR, 
Subcontractors, material and equipment suppliers, or other persons or entities making a claim by reason of having 
provided labor, materials, and equipment relating to the Work. 
 
F. Review of Progress Payment Application: After review by the IOR, the ARCHITECT will, within seven (7) days 
after receipt of the CONTRACTOR's Application for Payment, either approve such payment or notify the 
CONTRACTOR in writing of the ARCHITECT's reasons for withholding approval in whole or in part as provided 
herein. The review of the CONTRACTOR's Application for Payment by the ARCHITECT is based on the 
ARCHITECT's observations at the Site and the data comprising the Application for Payment that the Work has 
progressed to the point indicated and that, to the best of the Architect's knowledge, information, and belief, the 
quality of the Work is in accordance with the Contract Documents. The foregoing representations are subject to an 
evaluation of the Work for conformance with the Contract Documents, to results of subsequent tests and inspections, 
to minor deviations from the Contract Documents correctable prior to completion, and to specific qualifications 
expressed by the ARCHITECT. The issuance of a Certificate for Payment will further constitute a representation 
that the CONTRACTOR is entitled to payment in the amount certified. However, the issuance of a Certificate for 
Payment will not be a representation that the ARCHITECT has: 
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1. Made exhaustive or continuous on-Site inspections to check the quality or quantity of the Work. 
 

2. Reviewed construction means, methods, techniques, sequences, or procedures. 
 

3. Reviewed copies of requisitions received from Subcontractors, material and equipment suppliers, and 
other data requested by the DISTRICT to substantiate the CONTRACTOR's right to payment; or  

 
4. Made an examination to ascertain how or for what purpose the CONTRACTOR has used money 

previously paid on account of the Contract Sum. 
 

 
G. Payments to CONTRACTOR:  
 

1. Within thirty (30) days after DISTRICT approval of Application for Payment, CONTRACTOR shall be 
paid a sum equal to ninety-five percent (95%) of the undisputed value of the Work performed up to the 
last day of the previous month, less the aggregate of previous payments. The value of the Work completed 
shall be an estimate only, no inaccuracy or error in said estimate shall operate to release the 
CONTRACTOR, or any surety, from damages arising from such Work or from enforcing each and every 
provision of this Contract, and the DISTRICT shall have the right subsequently to correct any error made 
in any estimate for payment.   
 

2. The CONTRACTOR shall not be entitled to have any payment requests processed or be entitled to have 
any payment made for work performed, so long as any lawful or proper direction given by the DISTRICT 
concerning the Work, or any portion thereof, remains out of compliance. Payment shall not be a waiver 
of any such direction. 

 
H. Payment to Subcontractors and Suppliers: Without creating any rights in favor of the subcontractors or suppliers 
in this Contract, no later than seven (7) days after receipt, pursuant to Business and Professions Code Section 7108.5, 
the CONTRACTOR shall pay to each Subcontractor, out of the amount paid to the CONTRACTOR on account of 
such Subcontractor's portion of the Work or supplier’s materials or equipment furnished, the amount to which said 
Subcontractor or supplier is entitled, reflecting percentages actually retained from payments to the CONTRACTOR 
on account of such Subcontractor's portion of the Work or supplier’s portion of the materials. The CONTRACTOR 
shall, by appropriate agreement with each Subcontractor, require each Subcontractor to make payments to Sub-
subcontractors and Sub-suppliers in a similar manner. 
 

I. Payment Information and Percentage of Completion: The DISTRICT will, on request and in the DISTRICT’s sole 
discretion, furnish to a Subcontractor or supplier, if practicable, information regarding percentages of completion or 
amounts applied for by the CONTRACTOR, and action taken thereon by the DISTRICT, on account of portions of 
the Work done by such Subcontractor or materials or equipment furnished by such supplier. The DISTRICT shall 
have no obligation to pay, or to see to the payment of, money to a Subcontractor or supplier except as may otherwise 
be required by law. 
 

J. Payment Not Constituting Approval or Acceptance: An approved Application for Payment, issuance of a 
Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the DISTRICT 
shall not constitute acceptance of work not performed in accordance with the Contract Documents. 
 

K. Joint Checks: DISTRICT shall have the right, if necessary for the protection of the DISTRICT, to issue joint 
checks made payable to the CONTRACTOR and Subcontractors and/or material or equipment suppliers. The joint 
check payees shall be responsible for the allocation and disbursement of funds included as part of any such joint 
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payment. However, DISTRICT has no duty to issue joint checks. In no event shall any joint check payment be 
construed to create any contract between the DISTRICT and a Subcontractor or supplier of any tier, any obligation 
from the DISTRICT to such Subcontractor, or rights in such Subcontractor against the DISTRICT. 
 

L. Payment Upon Completion of the Work, or designated portion thereof, and upon application by the 
CONTRACTOR: the DISTRICT shall make payment reflecting adjustment in retainage, if any, for such Work, or 
portion thereof, as provided in the Contract Documents in absence of any stop payment notices, liens or claims by 
DISTRICT for liquidated damages or other damages. 
 

M. Final Payment: CONTRACTOR shall immediately upon issuance of the Punch List described in Section 01 29 
93, initiate work on all items therein related to CONTRACTOR's Work and diligently complete the same. At least 
fifteen (15) days prior to final inspection, CONTRACTOR shall submit two (2) copies of complete operations and 
maintenance manuals for review. All such information, manuals, and drawings shall be submitted in 8½” x 11” 
binders, with a table of contents listing all items within, as well as in digital format on a compact disc. The binder 
shall also include a list of Subcontractors, with their addresses and phone numbers, and names of persons to contact 
in case of emergencies.  Before calling for a final inspection, CONTRACTOR shall determine that the following 
work has been performed: 

 
1. The Work has been completed. 

 
2. The facility shall be connected to water, gas, sewer, and electric service, as necessary to the Project, 

complete and ready for use. 
 

3. Mechanical, electrical, and low voltage work is complete, fixtures in place, connected, tested, 
commissioned, balanced, and training completed.  

 
4. Electrical circuits scheduled in panels and disconnect switches labeled. 

 
5. Painting and special finishes are complete, and all finished and decorative work shall be cleaned and 

have marks, dirt, and superfluous labels removed. 
 

6. Doors are complete with hardware, properly adjusted, and tops and bottoms are sealed. 
 

7. Project area is cleared of CONTRACTOR’s equipment, debris, trash, broken glass, etc. Work is 
cleaned, free of stains, scratches or other foreign matter, and damaged or broken material is replaced. 
All portions of the Work shall be left in a neat and orderly condition. The final inspection will not be 
made until this is accomplished. 

 
8. Upon receipt of CONTRACTOR's written notice that all of the Punch List items have been fully 

completed and the Work is ready for final inspection and acceptance, ARCHITECT shall inspect the 
Work and shall submit to CONTRACTOR and DISTRICT a final inspection report noting the work, 
if any, required in order to complete the Work in accordance with the Contract Documents. Absent 
unusual circumstances, this report shall consist of the Punch List items not yet satisfactorily 
completed. Within ten (10) calendar days of such notification, the CONTRACTOR shall correct such 
defects or deficiencies.   

 
9. Upon completion of the Work contained in the final inspection report, the CONTRACTOR shall so 

notify the DISTRICT and ARCHITECT, who shall again inspect such Work. If the 
DISTRICT/ARCHITECT finds the Work contained in such final inspection report acceptable under 
the Contract Documents and, therefore, the Work fully completed, it shall so notify CONTRACTOR, 
who shall then submit to the ARCHITECT its final Application for Payment. 
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10. Upon receipt and approval of such final Application for Payment, the ARCHITECT shall issue a final 

Certificate of Payment stating that to the best of its knowledge, information, and belief, and on the 
basis of its observations, inspections, and all other data accumulated or received by the ARCHITECT 
in connection with the Work, such Work has been completed in accordance with the Contract 
Documents. The DISTRICT may thereupon inspect such Work and shall either accept the Work as 
complete or notify the ARCHITECT and the CONTRACTOR in writing of reasons why the Work is 
not complete. Upon acceptance of the Work of the CONTRACTOR as fully complete (which, absent 
unusual circumstances, will occur when the Punch List items have been satisfactorily completed), the 
DISTRICT shall record a Notice of Completion (And Acceptance) with the County Recorder, and the 
CONTRACTOR shall, upon receipt of payment from DISTRICT, pay the amounts due Subcontractors 
and suppliers. Final acceptance by the DISTRICT shall not bind the DISTRICT to formal acceptance 
nor relieve the CONTRACTOR from the responsibility of completing or correcting any work.  

 
N. Retention: The retention, less any amounts disputed by the DISTRICT or which the DISTRICT has the right to 
withhold, shall not be paid until after approval of the CONTRACTOR’s final Certificate of Payment or ratification 
by the Board of Education and, after satisfaction of the conditions set forth above. DISTRICT may hold the retention 
for up to sixty (60) days after completion/acceptance of the Work, no interest shall be paid on any retention, or on 
any amounts withheld due to a failure of the CONTRACTOR to perform, in accordance with the terms and conditions 
of the Contract Documents, except as provided to the contrary in any Escrow Agreement and General Conditions 
between the DISTRICT and the CONTRACTOR pursuant to Public Contract Code section 22300. Additionally, if 
there is any punch list or other contract work remaining outstanding as of the date for payment of retention as 
described above, DISTRICT may, in its discretion, declare any such outstanding work to be disputed work as 
described in California Public Contract Code Section 7107 (c), place a reasonable value on such outstanding work, 
and withhold 150% of the disputed amount from the final payment pending completion of such work by 
CONTRACTOR.  
 
O. Procedures for Application for Final Payment: The Application for Final Payment shall be accompanied by the 
same details as required under this Section relating to Applications for Progress Payments, and in addition, the 
following conditions must be fulfilled: 

 
1. A full and final waiver or release of all Stop Payment Notices in connection with the Work shall be 

submitted by CONTRACTOR, including a release of Stop Payment Notice in recordable form, 
together with (to the extent permitted by law) a copy of the full and final waiver of all Stop Payment 
Notices or a Stop Payment Notice Release Bond from a surety acceptable to the DISTRICT as defined 
by the Contract Documents, including a release of Stop Payment Notice in recordable form, in 
connection with the Work obtained by Contractor from each person to receive a payment thereunder, 
which waivers of Stop Payment Notice rights shall be in a form as approved by DISTRICT and in 
compliance with California Civil Code Sections 8132 through 8138. Any stop payment notice release 
bond shall be executed by a California admitted, fiscally solvent surety, completely unaffiliated with 
and separate from the surety on the payment and performance bonds, which does not have any assets 
pooled with the payment and performance bond sureties. 
 

2. The CONTRACTOR shall have made, or caused to have been made, all corrections to the Work which 
are required to remedy any defects therein, to obtain compliance with the Contract Documents or any 
requirements of applicable codes and ordinances, or to fulfill any of the orders or directions of 
DISTRICT required under the Contract. 

 
3. Each Subcontractor shall have delivered to the CONTRACTOR all written guarantees, warranties, 

applications, and bonds required by the Contract Documents for its portion of the Work. 
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4. The CONTRACTOR shall deliver to the ARCHITECT reproducible final Record Drawings and 
Annotated Specifications in hard copy paper and electronic formats showing the CONTRACTOR's 
Work "as built," with the CONTRACTOR's certification of the accuracy of the Record Drawings and 
Annotated Specifications, all guarantees, and operation and maintenance instructions for equipment 
and apparatus. 

 
P. DISTRICT/ARCHITECT shall have issued a Final Certificate of Payment: 

 
1. The CONTRACTOR shall have delivered to the DISTRICT all manuals and materials required by the 

Contract Documents. 
 

2. The CONTRACTOR shall have removed, or caused to be removed, all waste materials and rubbish 
from and about the Site, as well as all tools, construction equipment, machinery, surplus material, 
scaffolding equipment, and any other similar materials of the CONTRACTOR or any subcontractor, 
shall have cleaned, or caused to be cleaned, all glass surfaces, and shall have left the Work broom-
clean, except as otherwise provided in the Contract Documents. 

 
3. CONTRACTOR shall provide extensive assistance in the utilization of any equipment or system such 

as initial start-up or testing, adjusting and balancing, preparation of operation and maintenance 
manuals and training personnel for operation and maintenance. 

 
4. Acceptance of final payment shall constitute a waiver of claims by payees except for those previously 

identified in writing and identified by that payee as unsettled at the time of Final Application for 
Payment. 

 
Q. Unless otherwise provided, on or before making its request for final payment of the undisputed amount due under 
the Contract, CONTRACTOR shall submit to DISTRICT, in writing, a summary of all claims for compensation 
under or arising out of this Contract which were timely filed. The acceptance by CONTRACTOR of the payment of 
the final amount shall constitute a waiver of all claims against DISTRICT under or arising out of this Contract, except 
those previously made, in a timely manner and in writing, and identified by CONTRACTOR as unsettled at the time 
of CONTRACTOR’S final request for payment. 
 
R. The Project shall only be considered complete when the DISTRICT accepts the Project, or it is otherwise deemed 
to be complete pursuant to applicable California Law. DISTRICT will note the date of completion on any Notice of 
Completion (And Acceptance) it causes to be recorded. Any such Notice of Completion (And Acceptance) may 
subsequently be ratified by the Board. DISTRICT shall have no obligation to accept completion of the Project until 
the entire work, including all punch list items have been completed in accordance with the Contract Documents to 
the satisfaction of the DISTRICT and all close-out documents, including, but not limited to, Record Drawings, 
Operation and Maintenance Manuals and DSA-required forms, and warranty documents have been provided to the 
DISTRICT, and staff training has been completed to the satisfaction of the DISTRICT. ARCHITECT and Project 
Inspector (IOR), and any other approved representative of the DISTRICT, shall determine when the Project is 
complete. However, the DISTRICT, at its sole option, may accept completion of the contract and cause the Notice 
of Completion (And Acceptance) to be recorded when the entire work shall have been completed to the satisfaction 
of the DISTRICT, except for minor punch list or corrective items in DISTRICT’s sole discretion.   

 
01 29 76. 02 Payments Withheld 
A. The DISTRICT may decide to withhold payment in whole, or in part, to the extent reasonably necessary to protect 
the DISTRICT if, in the DISTRICT's opinion the representations to the DISTRICT required by items 1 through 23 
cannot be made by ARCHITECT. The DISTRICT may withhold payment, in whole, or in part, to such extent as may 
be necessary to protect the DISTRICT from loss because of: 
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1. Defective Work not remedied as provided in Section 01 45 00 entitled “Correction of Work,”. 
 

2. Stop Payment Notices filed, unless the CONTRACTOR at its sole expense provides a bond or other 
security satisfactory to the DISTRICT in the amount of at least one hundred twenty-five percent 
(125%) of the claim, in a form satisfactory to the DISTRICT, which protects the DISTRICT against 
such claim. Any stop payment notice release bond shall be executed by a California admitted, fiscally 
solvent surety, completely unaffiliated with and separate from the surety on the payment and 
performance bonds, which does not have any assets pooled with the payment and performance bond 
sureties. 

 
3. Liquidated damages assessed against the CONTRACTOR. 

 
4. Reasonable doubt that the Work can be completed for the unpaid balance of any Contract Sum or by 

the completion date. 
 

5. Damage to the property or work of the DISTRICT, another contractor, or subcontractor. 
 

6. Unsatisfactory prosecution of the Work by the CONTRACTOR. 
 

7. Failure to store and properly secure materials or performance without properly processed shop 
drawings. 

 
8. Failure of the CONTRACTOR to maintain, update and submit on a timely basis, proper and sufficient 

documentation required by the Contract Documents, including, without limitation, monthly progress 
schedules, shop drawings, submittal schedules, schedule of values, product data and samples, proposed 
product lists, executed change orders, and verified reports. The DISTRICT may, but is not required 
to, choose liquidated damages as a reasonable amount to be charged if the CONTRACTOR does not 
submit progress schedules or other such required submittals in accordance with the Contract 
Documents. 

 
9. Failure of the CONTRACTOR to maintain record drawings and/or annotated specifications. 

 
10. Erroneous estimates by the CONTRACTOR of the value of the Work performed, or other false 

statements in an Application for Payment. 
 

11. Unauthorized deviations from the Contract Documents; or 
 

12. Failure of the CONTRACTOR to prosecute the Work in a timely manner in compliance with 
established progress schedules and completion dates. 

 
13. Subsequently discovered evidence or observations nullifying the whole or part of a previously issued 

Certificate for Payment. 
 

14. Failure to pay subcontractors or materialmen. 
 

15. Breach of any provision of the Contract Documents. 
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16. Costs and expenses of alternate educational facilities if the CONTRACTOR fails to complete the 
Project within the period of time required by the Contract Documents. 

 
17. The cost of materials ordered by the DISTRICT pursuant to Section 01 62 00. 01 titled “Materials and 

Products”. 
 

18. Site clean-up as provided in Section 01 74 00. 02 entitled “Cleaning Up”. 
 

19. Payments to indemnify, defend, or hold harmless the DISTRICT. 
 

20. Any payments due to the DISTRICT including but not limited to payments for failed tests, utilities 
and imperfections. 

 
21. Extra services for the ARCHITECT and/or ENGINEER. 

 
22. Extra services for the Inspector of Record including but not limited to re-inspection required due to 

CONTRACTOR’S failed tests or installation of unapproved or defective materials and 
CONTRACTOR’s requests for inspection and CONTRACTORS failure to attend the inspection. 

 
23. Any other reason in conformity with the provisions of this Contract including, but not limited, any 

failure to perform the terms and conditions of this Contract. 
 
B. Written Reasons for Withholding: Payment. Upon request of the CONTRACTOR whose payment is deferred, the 
CONTRACTOR shall be given a written copy of DISTRICT's reasons for withholding payment. 
 
C. Payment After Cure: When the grounds for declining approval are removed, payment shall be made for amounts 
withheld because of them on the next scheduled pay application. No interest shall be paid on any retainage or amounts 
withheld due to the failure of the CONTRACTOR to perform in accordance with the terms and conditions of the 
Contract Documents. 

 
D. DISTRICT may apply the withheld amount(s) to the payment of the claims or obligations at its discretion. In so 
doing, DISTRICT shall be deemed the agent of CONTRACTOR and any payment made by DISTRICT shall be 
considered to be a payment made under this Contract by DISTRICT to CONTRACTOR, and DISTRICT shall not 
be liable to CONTRACTOR for the payments made in good faith. The payments may be made without prior judicial 
determination of the claim or obligations. DISTRICT shall submit to CONTRACTOR an accounting to the funds 
disbursed on behalf of CONTRACTOR. 

 
01 29 76. 06 Substitution of Securities 

A. Pursuant to the requirements of Public Contract Code Section 22300, upon CONTRACTOR’S request, 
DISTRICT will make payment to CONTRACTOR of any earned retention funds withheld from payments under 
this Contract if CONTRACTOR deposits with the DISTRICT or in escrow with a California or federally chartered 
bank acceptable with DISTRICT, securities eligible for investment pursuant to Government Code Section 16430 or 
bank or savings and loan certificates of deposit.  Any escrow agreement shall be substantially similar to the form 
included with the Contract Documents and set forth in Public Contract Code 22300. 

 
B. To minimize the expense caused by any substitution of securities, CONTRACTOR shall, prior to or at the 
time CONTRACTOR requests to substitute security, deposit sufficient security to cover the entire amount to be 
withheld pursuant to this Contract. Should the value of such substituted security at any time fall below the amount 
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for which it was substituted, or any other amount which the DISTRICT determines to withhold, CONTRACTOR 
shall immediately and at CONTRACTOR’S expense deposit additional security qualifying under said Public 
Contract Code Section 22300 until the total security deposited is no less than equivalent to the amount subject to 
withholding under the Contract. 

 
C. In the alternative, under Public Contract Code Section 22300, CONTRACTOR, at its own expense, may 
request that DISTRICT make payment of earned retention funds directly to the escrow agent. Also, at the expense 
of CONTRACTOR, CONTRACTOR may direct investment of the payments into securities, and CONTRACTOR 
shall receive the interest earned on the investment upon the same conditions as provided in subparagraph A, for 
securities deposited by CONTRACTOR. Upon satisfactory completion of this Contract, CONTRACTOR shall 
receive from the escrow agent all securities, interest and payments received by the escrow from DISTRICT, 
pursuant to the terms of Public Contract Code Section 22300.  CONTRACTOR shall pay to each subcontractor, not 
later than twenty (20) days after receipt of payment, the respective amount of interest earned, net of costs attributed 
to retention withheld from each subcontractor, on the amount of retention withheld from each subcontractor on the 
amount withheld to insure performance of the CONTRACTOR. 

 
D. If any provision of this Section is found, by a court of competent jurisdiction, to be illegal or unenforceable, 
such provision shall be deemed stricken and the remaining provisions of this Section shall remain in full force and 
effect. 

 
01 29 93 Completion of the Work and Close Out Procedures 

When CONTRACTOR considers that the Work, or a portion thereof which the DISTRICT agrees to accept separately, 
is complete, CONTRACTOR shall prepare and submit to the DISTRICT a comprehensive list of minor items to be 
completed or corrected (Punch List). CONTRACTOR and/or its Subcontractors shall proceed promptly to complete 
and correct items on the list. Failure to include an item on such list does not alter the responsibility of the 
CONTRACTOR to complete all Work in accordance with the Contract Documents. Upon receipt of the 
CONTRACTOR's list, DISTRICT and ARCHITECT will make an inspection to determine whether the Work, or 
designated portion thereof, is complete. If such inspection discloses any item, whether or not included on the 
CONTRACTOR's list, which is not completed in accordance with the requirements of the Contract Documents, 
CONTRACTOR shall, before DISTRICT's acceptance of the Project and issuance of the Notice of Completion (And 
Acceptance), complete or correct such item. CONTRACTOR shall then submit a request for an additional inspection 
by the DISTRICT/ARCHITECT to determine Completion/Acceptance. When the Work, or designated portion thereof 
(where DISTRICT agrees to consider approval of a separate portion of the overall Work for warranty purposes), is 
complete, DISTRICT will prepare a Notice of Completion (And Acceptance) which shall state the date of Completion, 
establish the responsibilities of the DISTRICT and CONTRACTOR for security, maintenance, heat, utilities, damage 
to the Work and insurance, and fix the time within which the CONTRACTOR shall finish all items on the list 
accompanying the Notice of Completion (And Acceptance).  Warranties required by the Contract Documents shall 
commence on the date of Completion/Acceptance of the Work, or designated portion thereof, unless otherwise 
provided in the Notice of Completion (And Acceptance). 

 
01 31 19. 00 PROJECT MEETINGS  

A. Pre-Construction Meeting: Before commencement of work, CONTRACTOR and all Subcontractors listed in bid 
documents of CONTRACTORS are required to attend a mandatory preconstruction meeting conducted by 
DISTRICT’s representative and further attended by, but not limited to, ARCHITECT, ENGINEER, and IOR. The 
agenda will be reviewed in advance by the CONTRACTOR’s project manager and DISTRICT’s representative. This 
meeting should be attended by all project participants including owner, designer, and project managers, 
superintendents and foremen of the prime contractor and all major subcontractors and suppliers. Topics to be 
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discussed will include, but not be limited to, introductions, exchange of organization charts, site issues, plans and 
rules for on-site conduct, permits, final construction documents, phasing and milestones, pre-mobilization 
requirements, submittals, mobilization plan, work constraints, relocation plans, safety plan, inspection plans, testing 
plans, owner-furnished items, drawing logs, project management system, daily reports, communication and 
correspondence, RFI process, change order process, dispute resolution process, and payment application process, 
operation and maintenance requirements, commissioning, punch list process, warranties, and as-built record 
drawings, Such proceedings may be electronically recorded. 
 
B. Site Mobilization Meeting: CONTRACTOR shall hold a Site Mobilization Meeting with its subcontractors to 
review safety requirements, site-specific safety plan, assignment of safety-related responsibilities, pre-phase 
scheduling discussions, logistics and schedule of mobilization, confirmation that all necessary insurance policies are 
in place for construction, confirmation of necessary permissions, approvals, and other statutory requirements are in 
place and that all necessary planning conditions have been satisfied, review of subcontractor schedules and 
conditions for mobilization.   

 
C. Progress Meetings: CONTRACTOR shall conduct weekly progress meetings for the duration of the contract. 
Attendees at these meetings include the CONTRACTOR's principal personnel, the ARCHITECT, and appropriate 
representatives of the DISTRICT, as required. These meetings address all project issues including safety, schedule, 
and quality. CONTRACTOR is responsible for ensuring that meeting minutes are standardized, recorded, scanned 
electronically, and saved in an electronic manner for ease of retrieval. The weekly agenda shall include, among other 
things, attendance sign-in, review of minutes from last meeting, action items from previous meeting, site observation 
reports, personnel and prosecution of the work, project inspection and testing log review, safety, report from 
CONTRACTOR, review of submittal / shop drawing log, review RFI log (new and old), review of corrective action 
log, change orders, progress schedule, prior week’s performance, 2-week look-ahead, critical path schedule, 
commissioning schedule, special inspection schedule, special training, equipment add-delete modification log, 
application for payment, DISTRICT and ARCHITECT concerns, and next meeting confirmation. 
 
D. Pre-Installation Meetings: Pre-installation meetings shall be held between CONTRACTOR and installing 
subcontractors prior to the start of their key installations to help ensure that all parties understand and are adequately 
prepared for the installation process. Such parties shall review the installation process, the materials and equipment 
needed, the project specifics, coordination with related work and work under separate contract, and any site-specific 
concerns shall be discussed and dealt with. Such meetings should take place one to two weeks’ prior the actual key 
installation, where possible. Other members of the project team shall be called upon to participate as necessary. The 
installing subcontractor’s project manager and on-site supervisor shall participate in the pre-installation meeting, 
along with the CONTRACTOR's representative(s), representatives of firms whose activities directly affect or are 
affected by such work, and other project team members as applicable. 

 
01 32 00 CONSTRUCTION PROGRESS DOCUMENTATION 
 
 01 32 16.01 Progress Schedule 

A. Preliminary Construction Schedule: Within five (5) calendar days after receiving the Notice to Proceed, 
CONTRACTOR shall prepare and submit to the DISTRICT and ARCHITECT a Preliminary Construction Schedule, 
in both written and electronic format, indicating, in graphic and tabular form, the estimated rate of progress and 
sequence of all Work required under the Contract Documents. The purpose of the Preliminary Construction Schedule 
is to assure adequate planning and execution of the Work so that it is completed within the Contract Time and to 
permit evaluation of the progress of the Work. The Preliminary Construction Schedule shall indicate the dates for 
commencement and completion of various portions of the Work, including, without limitation, the procurement and 
fabrication of major items, material and equipment forming a part of, or to be incorporated into, the Work as well as 
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Site construction activities. The Preliminary Construction Schedule shall identify all major (critical) Submittals 
required, the portion(s) of the Work for which the identified Submittals relate to and the date upon which each 
Submittal required will be transmitted to the ARCHITECT for review (the “Submittal Schedule”). CONTRACTOR 
shall prepare the Preliminary Construction Schedule using Primavera, or comparable software in Critical Path 
Method format. If CONTRACTOR elects to use software other than Primavera, CONTRACTOR shall provide such 
software to the DISTRICT at CONTRACTOR’s expense. These requirements shall not be deemed control over, or 
assumption of construction means, methods or sequences, all of which remain the CONTRACTOR’s responsibility. 
Further, these requirements shall not give rise to an increase in the Contract Time or the Contract Price. The 
CONTRACTOR may submit a Preliminary Construction Schedule depicting completion of the Work in a duration 
shorter than the Contract Time; provided that such Preliminary Construction Schedule shall not be a basis for 
adjustment to the Contract Price in the event that completion of the Work shall occur after the time depicted therein, 
nor shall such Preliminary Construction Schedule be the basis for any extension of the Contract Time, the 
CONTRACTOR's entitlement to any extension of the Contract Time shall be based upon the Contract Time and not 
on any shorter duration which may be depicted in the CONTRACTOR's Preliminary Construction Schedule. In the 
event any of the Construction Schedules required under this Section 01 32 16.01 incorporate therein "float" time, 
such float shall be deemed to belong to and owned by the DISTRICT. As used herein, “float time” shall be deemed 
to refer to the time between the earliest start date and the latest start date, or between the earliest finish date and the 
latest finish date of each activity shown on the Construction Schedule. 
 
B. Review of Preliminary Construction Schedule: The DISTRICT and the ARCHITECT shall review the 
Preliminary Construction Schedule submitted by the CONTRACTOR pursuant subparagraph A above for 
conformity with the requirements of the Contract Documents. Within fifteen (15) days of the date of receipt of the 
Preliminary Construction Schedule, such Schedule will be returned to the CONTRACTOR with comments to the 
form or content thereof. Review of the Preliminary Construction Schedule and any comments thereto by the 
DISTRICT and/or the ARCHITECT shall not be deemed to be the assumption of construction means, methods or 
sequences by the DISTRICT or ARCHITECT, all of which remain the CONTRACTOR's obligations under the 
Contract Documents. 

 
C. Cost Loaded Construction Schedule: Within ten (10) days of the DISTRICT's return of the Preliminary 
Construction Schedule to the CONTRACTOR pursuant to subparagraph B above, the CONTRACTOR shall prepare 
and submit the Cost Loaded Construction Schedule which incorporates therein the comments to the Preliminary 
Construction Schedule. Upon the CONTRACTOR's submittal of such Construction Schedule, the DISTRICT shall 
review the same for purposes of determining conformity with the requirements of the Contract Documents. Within 
fifteen (15) days of the receipt of the Construction Schedule, the DISTRICT will approve such Construction Schedule 
or will return the same to the CONTRACTOR with comments to the form or content. In the event there are comments 
to the form or content thereof, the CONTRACTOR shall within seven (7) days of receipt of such comments, revise 
and resubmit the Construction Schedule incorporating therein such comments. Upon the DISTRICT's approval of 
the form and content of a Construction Schedule, the same shall be deemed the "approved construction schedule." 
The DISTRICT's approval of a Construction Schedule shall be for the sole and limited purpose of determining 
conformity with the requirements of the Contract Documents. By the approved construction schedule, the DISTRICT 
shall not be deemed to have exercised control over, or approval of, construction means, methods or sequences, all of 
which remain the responsibility and obligation of the CONTRACTOR in accordance with the terms of the Contract 
Documents. Further, the approved construction schedule shall not operate to limit or restrict any of 
CCONTRACTOR's obligations under the Contract Documents nor relieve the CONTRACTOR from the full, faithful 
and timely performance of such obligations in accordance with the terms of the Contract Documents. The activities, 
commencement and completion dates of activities, and the sequencing of activities depicted on the approved 
construction schedule shall not be modified or revised by the CONTRACTOR without the prior consent, or direction, 
of the DISTRICT. Updates to the approved construction schedule shall not be deemed revisions to the approved 
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construction schedule. In the event that the approved construction schedule shall depict completion of the Work in a 
duration shorter than the Contract Time, the same shall not be a basis for an adjustment of the Contract Time or the 
Contract Price in the event that actual completion of the Work shall occur after such the time depicted in such 
approved construction schedule. In such event, the Contract Price shall not be subject to adjustment on account of 
any additional costs incurred by the CONTRACTOR to complete the Work prior to the Contract Time, as adjusted 
in accordance with the terms of the Contract Documents. Any adjustment of the Contract Time or the Contract Price 
shall be based upon the Contract Time set forth in the Contract Documents and not any shorter duration which may 
depicted in the approved construction schedule. 
 
D. Revision to Approved Construction Schedule: In the event that the progress of the Work or the sequencing of the 
activities of the Work shall materially differ from that indicated in the approved construction schedule, as determined 
by the DISTRICT in its reasonable discretion and judgment, the DISTRICT may direct the CONTRACTOR to revise 
the approved construction schedule; within fifteen (15) days of the DISTRICT's direction, the CONTRACTOR shall 
prepare and submit a revised approved construction schedule, for review and approval by the DISTRICT. The 
CONTRACTOR may request consent of the DISTRICT to revise the approved construction schedule. Any such 
request shall be considered by the DISTRICT only if in writing setting forth the CONTRACTOR's proposed 
revision(s) to the approved construction schedule and the reason(s) therefor. The DISTRICT may consent to, or deny, 
any such request of the CONTRACTOR to revise the approved construction schedule in its reasonable discretion. 

 
E. Updates to Approved Construction Schedule: The CONTRACTOR shall monitor and update the approved 
construction schedule on a monthly basis, or more frequently as required by the conditions or progress of the Work, 
or as may be requested by the DISTRICT. Proper and complete updating of the approved construction schedule shall 
be a condition precedent to the issuance of progress payments described in these General Requirements. The 
CONTRACTOR shall provide the DISTRICT with updated approved construction schedules indicating progress 
achieved and activities commenced or completed within the prior updated approved construction schedule. Updates 
to the approved construction schedule shall not include any revisions to the activities, commencement and 
completion dates of activities or the sequencing of activities depicted on the approved construction schedule, without 
the DISTRICT’s consent. Any revisions to the approved construction schedule made without the DISTRICT’s 
consent shall result in the DISTRICT's rejection of such update and CONTRACTOR shall, within seven (7) days of 
the DISTRICT's rejection of such update, submit to the ARCHITECT and the DISTRICT an updated approved 
construction schedule which does not incorporate any such revisions. The CONTRACTOR shall also submit, with 
its updates to the approved construction schedule, a narrative statement including a description of current and 
anticipated problem areas of the Work, logic and resource changes, delaying factors and their impact, and an 
explanation of corrective action taken or proposed by the CONTRACTOR. If the progress of the Work is behind the 
approved construction schedule, the CONTRACTOR shall indicate what measures will be taken to place the Work 
back on schedule. The DISTRICT may, from time to time, and in the DISTRICT's sole and exclusive discretion, 
transmit to the CONTRACTOR's performance bond surety the approved construction schedule, any updates thereof, 
and the narrative statement described hereinabove. The DISTRICT's election to transmit, or not to transmit such 
information, to the CONTRACTORs performance bond surety shall not limit the CONTRACTOR's obligations 
under the Contract Documents. 
 
F. Contractor Responsibility for Construction Schedule: The CONTRACTOR shall be responsible for the 
preparation, submittal and maintenance of the construction schedules required by the Contract Documents, and any 
failure of the CONTRACTOR to do so may be deemed by the DISTRICT as the CONTRACTOR's default in the 
performance of a material obligation under Contract Documents. Any and all costs or expenses required or incurred 
to prepare, submit, maintain, and update the construction schedules shall be solely that of the CONTRACTOR and 
no such cost or expense shall be charged to the DISTRICT. The Contract Price shall not be subject to adjustment on 
account of costs, fees or expenses incurred or associated with the CONTRACTOR's preparation, submittal, and 
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maintenance or updating of the construction schedules. All schedule submittals shall include electronic discs for use 
by the DISTRICT in its analysis and approval of the schedule submittal. 
 
G. The scheduling is necessary for the DISTRICT’s adequate monitoring of the progress of the Project and shall be 
prepared in accordance with the time frame described in the Agreement. Time is of the essence in the performance 
of the Work. The DISTRICT may disapprove such a schedule and require modification to it if, in the opinion of the 
ARCHITECT or DISTRICT, adherence to the progress schedule will cause the Project not to be completed in 
accordance with the Contract.  CONTACTOR shall adhere to any such modifications required by the DISTRICT. 

 
H. CONTRACTOR shall exchange scheduling information with subcontractors and suppliers, CONTRACTOR shall 
order work, equipment and materials with sufficient lead time to avoid interruption of the Work/Project. 

 
I. The CONTRACTOR shall submit to DISTRICT a monthly schedule with CONTRACTOR’s pay application to 
reflect the actual sequence of the Work which shall be totally separate and apart from the original progress schedule. 
Failure to submit will result in rejection of pay application. 

 
J. In the event the Work is delayed, the CONTRACTOR shall also, if requested by the ARCHITECT or DISTRICT, 
provide revised recovery schedule within ten (10) calendar days if, at any time, the ARCHITECT or DISTRICT 
consider the completion date to be in jeopardy. The recovery schedule shall be designed to show how the 
CONTRACTOR intends to accomplish the work to meet the original completion date. The form and method 
employed by the CONTRACTOR shall be the same as or the original progress schedule. The CONTRACTOR shall 
modify any portions of the schedule that become infeasible because of activities behind schedule or for any other 
valid reason. CONTRACTOR shall provide documents and justification for any schedule changes. An activity that 
cannot be completed by its original completion date shall be deemed to be behind schedule. 
 
K. CONTRACTOR shall submit a revised schedule within ten (10) consecutive calendar days of CONTRACTOR’s 
request for any extension of time. Failure to submit such schedule will result in CONTRACTOR waiving its right to 
obtain any extension of time. 

 
L. If CONTRACTOR submits a revised schedule showing an earlier completion date for the Project, DISTRICT’S 
acceptance of this revised schedule SHALL NOT ENTITLE CONTRACTOR TO ANY DELAY CLAIM OR 
DISRUPTION CLAIM OR ACCELERATION CLAIM OR DAMAGES DUE TO ANY REVISED SCHEDULE, 
ACCELERATION TO MEET THE COMPLETION DEADLINE, OR ANY ADDITIONAL COMPENSATION 
FOR EARLY COMPLETION. 

01 33 23 SUBMITTAL PROCEDURES  
 
01 33 23. 00 Submittals and Samples 

A. Sample Submissions Procedure:   In case a considerable range of color, graining, texture, or other characteristics 
may be anticipated in finished products, a sufficient number of samples of the specified materials shall be furnished 
by the CONTRACTOR to indicate the full range of characteristics, which will be present in the finished products; 
and products delivered or erected without submittal and approval of full range samples shall be subject to rejection. 
Except for range samples, and unless otherwise called for in the various sections of the Specifications, samples shall 
be submitted in duplicate. All samples shall be marked, tagged, or otherwise properly identified with the name of the 
submitting party, the name of the Project, the purpose for which the samples are submitted, and the date and shall be 
accompanied by a letter of transmittal containing similar information, together with the Specification section number 
for identification of each item. Each tag or sticker shall have clear space for the review stamps of CONTRACTOR 
and ARCHITECT. CONTRACTOR shall furnish for approval, within thirty-five (35) calendar days following award 
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of the Contract unless specified otherwise in specifications, all samples as required in the specifications together with 
catalogs and supporting data required by ARCHITECT. This provision shall not authorize any extension of time for 
performance of the Project. ARCHITECT shall review such samples, as to conformance with the design concept of 
the work and for compliance with Contract Documents and approve or disapprove same within ten (10) working days 
from receipt of same.  
 
Unless otherwise specified, sampling, preparation of samples and tests shall be in accordance with the latest standards 
of the American Society for Testing and Materials. 
 
B. Labels and Instructions: Samples of materials, which are generally furnished in containers bearing the 
manufacturers' descriptive labels and printed application instructions, shall, if not submitted in standard containers, 
be supplied with such labels and application instructions. 
 
C. ARCHITECT/ENGINEER’s Review/Delays: Samples shall, upon demand of ARCHITECT or DISTRICT, be 
submitted for tests or examinations and considered before incorporation of same into the Work. CONTRACTOR shall 
be solely responsible for any delays due to samples not being submitted in time to allow for testing. Acceptance or 
rejection will be made in writing. All work by CONTRACTOR shall at least be equal to any approved samples in 
every respect.  Samples which are of value after testing will remain the property of the CONTRACTOR. 

 
D. The ARCHITECT/ENGINEER will review and, if appropriate, approve submissions and will return them to the 
CONTRACTOR with the ARCHITECT's stamp and signature applied thereto, indicating the appropriate action in 
compliance with the ARCHITECT's standard procedures. 

 
E. Equipment Manuals: CONTRACTOR shall obtain and furnish three (3) complete sets of manuals containing the 
manufacturers' instructions for maintenance and operation of each item of equipment and apparatus furnished under 
the Contract Documents and any additional data specifically requested under the various sections of the Specifications 
for each division of the Work. The manuals shall be arranged in proper order, indexed, and placed in three-ring 
binders. At the completion of its Work, the CONTRACTOR shall certify, by endorsement thereon, that each of the 
manuals is complete, accurate, and covers all of its Work.  Prior to submittal of CONTRACTOR’s Application for 
Final Payment, and as a further condition to its approval by the ARCHITECT, each Subcontractor shall deliver the 
manuals, arranged in proper order, indexed, endorsed, and placed in three-ring binders, to the CONTRACTOR who 
shall assemble these manuals for all divisions of the Work, review them for completeness, and submit them to the 
DISTRICT through the ARCHITECT/ENGINEER. 

 
F. DISTRICT’s Property: All shop drawings and samples submitted shall become the DISTRICT's property. 

 
 01 33 23.01 Shop Drawings 

A. Shop Drawings: The term "shop drawings" as used herein means drawings, diagrams, schedules, and other data, 
which are prepared by CONTRACTOR, Subcontractors, manufacturers, suppliers, or distributors illustrating some 
portion of the Work, and includes: illustrations; fabrication, erection, layout and setting drawings; manufacturer's 
standard drawings; schedules; descriptive literature, instructions, catalogs, and brochures; performance and test data 
including charts; wiring and control diagrams; and all other drawings and descriptive data pertaining to materials, 
equipment, piping, duct and conduit systems, and methods of construction as may be required to show that the 
materials, equipment, or systems and their position conform to the requirements of the Contract Documents.  The 
CONTRACTOR shall obtain and submit with the shop drawings all seismic and other calculations and all product 
data from equipment manufacturers.  "Product data" as used herein are illustrations, standard schedules, performance 
charts, instructions, brochures, diagrams, and other information furnished by the CONTRACTOR to illustrate a 
material, product, or system for some portion of the Work. As used herein, the term "manufactured" applies to standard 
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units usually mass-produced, and "fabricated" means items specifically assembled or made out of selected materials 
to meet individual design requirements. Shop drawings shall: establish the actual detail of all manufactured or 
fabricated items, indicate proper relation to adjoining work, amplify design details of mechanical and electrical 
systems and equipment in proper relation to physical spaces in the structure, and incorporate minor changes of design 
or construction to suit actual conditions. 

 
B. Samples: The term "samples" as used herein are physical examples furnished by CONTRACTOR to illustrate 
materials, equipment, or quality and includes natural materials, fabricated items, equipment, devices, appliances, or 
parts thereof as called for in the Specifications, and any other samples as may be required by the ARCHITECT to 
determine whether the kind, quality, construction, finish, color, and other characteristics of the materials, etc., 
proposed by the CONTRACTOR conform to the required characteristics of the various parts of the Work. All Work 
shall be in accordance with the approved samples. 

 
C. CONTRACTOR’s Responsibility:  CONTRACTOR shall obtain and shall submit to ARCHITECT all required 
shop drawings and samples in accordance with CONTRACTOR's schedule for submission of shop drawings and 
samples with such promptness as to cause no delay in its own Work or in that of any other contractor, Owner or 
subcontractor but in no event later than thirty-five (35) days after the execution of the Contract. No extensions of time 
will be granted to CONTRACTOR or any Subcontractor because of its failure to have shop drawings and samples 
submitted in accordance with the schedule.  Each Subcontractor shall submit all shop drawings, samples, and 
manufacturer's descriptive data for the review of the DISTRICT, the CONTRACTOR, and the ARCHITECT through 
the CONTRACTOR.  By submitting shop drawings, product data, and samples, the CONTRACTOR and submitting 
party (if other than CONTRACTOR) represent that they have determined and verified all materials, field 
measurements, field conditions, catalog numbers, related field construction criteria, and other relevant data in 
connection with each such submission, and that they have checked, verified, and coordinated the information 
contained within such submittals with the requirements of the Work and of the Contract Documents.  At the time of 
submission, any deviation in the shop drawings, product data, or samples from the requirements of the Contract 
Documents shall be narratively described in a transmittal accompanying the submittal.  However, submittals shall not 
be used as a means of requesting any substitutions. Review by DISTRICT and ARCHITECT shall not relieve the 
Contractor or any Subcontractor from their responsibility in preparing and submitting proper shop drawings in 
accordance with the Contract Documents.  CONTRACTOR shall stamp, sign, and date each submittal indicating its 
representation that the submittal meets all of the requirements of the Contract Documents.  Any submission, which in 
ARCHITECT's opinion is incomplete, contains numerous errors, or has been checked only superficially by 
CONTRACTOR, will be returned unreviewed by the ARCHITECT for resubmission by the CONTRACTOR. 
 
D. Extent of Review: In reviewing shop drawings, the ARCHITECT will not verify dimensions and field conditions.  
The ARCHITECT will review and approve shop drawings, product data, and samples for aesthetics and for 
conformance with the design concept of the Work and the information given in the Contract Documents.  The 
ARCHITECT's review shall neither be construed as a complete check nor relieve the CONTRACTOR, Subcontractor, 
manufacturer, fabricator, or supplier from responsibility for any deficiency that may exist or from any departures or 
deviations from the requirements of the Contract Documents unless the CONTRACTOR has, in writing, called the 
ARCHITECT's attention to the deviations at the time of submission and the ARCHITECT has given specific written 
approval. The ARCHITECT's review shall not relieve the CONTRACTOR or Subcontractors from responsibility for 
errors of any sort in shop drawings or schedules, for proper fitting of the Work, or from the necessity of furnishing 
any Work required by the Contract Documents, which may not be indicated on shop drawings when reviewed.  
CONTRACTOR and Subcontractors shall be solely responsible for determining any quantities, whether or not shown 
on the shop drawings. 
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E. Drawing Submission Procedure:  All shop drawings must be properly identified with the name of the Project and 
dated, and each lot submitted must be accompanied by a letter of transmittal referring to the name of the Project and 
to the Specification section number for identification of each item clearly stating in narrative form, as well as 
"clouding" on the submissions, all qualifications, departures, or deviations from the Contract Documents, if any. Shop 
drawings, for each section of the Work, shall be numbered consecutively, and the numbering system shall be retained 
throughout all revisions. All Subcontractor submissions shall be made through the CONTRACTOR. Each drawing 
shall have a clear space for the stamps of ARCHITECT and CONTRACTOR. Only shop drawings required to be 
submitted by the Contract Documents shall be reviewed. 

 
F. Copies Required: Each submittal shall include one (1) legible, reproducible sepia and five (5) legible paper copies 
and one (1) electronic copy of each drawing, including fabrication, erection, layout and setting drawings, and such 
other drawings as required under the various sections of the Specifications until final acceptance thereof is obtained.  
Subcontractor shall submit copies, in an amount as requested by the CONTRACTOR, of manufacturers' descriptive 
data for materials, equipment, and fixtures, including catalog sheets showing dimensions, performance, 
characteristics, and capacities; wiring diagrams and controls; schedules; all seismic calculations and other 
calculations; and other pertinent information as required. 

 
G. Corrections: The CONTRACTOR shall make any corrections required by ARCHITECT/ENGINEER and shall 
resubmit as required by ARCHITECT the required number of corrected copies of shop drawings or new samples until 
approved.  CONTRACTOR shall direct specific attention in writing or on resubmitted shop drawings to revisions 
other than the corrections required by the ARCHITECT on previous submissions.  Professional services required for 
more than one (1) re-review of required submittals of shop drawings, product data, or samples are subject to charge 
to the CONTRACTOR.  

 
H. Approval Prior to Commencement of Work: No portion of the Work requiring a shop drawing or sample 
submission shall be commenced until the submission has been reviewed by DISTRICT and approved by 
ARCHITECT unless specifically directed in writing by the DISTRICT. All such portions of the Work shall be in 
accordance with approved shop drawings and samples. 
 
CONTRACTOR shall check and verify all field measurements and shall promptly submit all shop or setting drawings, 
schedules and material lists required for the work of various trades, checked and approved by CONTRACTOR, so as 
to preclude any delay. ARCHITECT/ENGINEER shall check and approve or disapprove those schedules and 
drawings, only for conformance with the design concept of the Project and compliance with the information provided 
by this Contract, within 21 days. CONTRACTOR shall make any corrections required by the 
ARCHITECT/ENGINEER, file corrected copies with the ARCHITECT/ENGINEER and furnish other copies as 
needed for construction.  ARCHITECT/ENGINEER’S approval of the drawings or schedules shall not relieve 
CONTRACTOR of its responsibility for deviations from drawings or specifications unless CONTRACTOR has 
called ARCHITECT/ENGINEER’S attention to the deviations, in writing, at the time of submission and secured 
ARCHITECT/ENGINEER’S written approval.  Nor shall it relieve CONTRACTOR from its responsibility for errors 
in shop drawings or schedules. 
 
No portion of the work requiring submission of a shop drawing shall be commenced until the submittal has been acted 
upon by the ARCHITECT/ENGINEER.  All such portions of the work shall be in accordance with the reviewed 
submittals. 
 
THE CONTRACTOR SHALL HAVE NO CLAIM FOR DAMAGES OR EXTENSION OF TIME DUE TO ANY 
DELAY RESULTING FROM THE CONTRACTOR HAVING TO MAKE THE REQUIRED REVISIONS TO 
SHOP DRAWINGS UNLESS REVIEW BY THE ARCHITECT OF SAID DRAWINGS IS DELAYED BEYOND 
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THE TIME PROVIDED HEREIN ABOVE AND THE CONTRACTOR CAN ESTABLISH THAT THE 
ARCHITECT’S DELAY, AS PART OF THE REVIEW PROCESS, ACTUALLY RESULTED IN A DELAY TO 
THE CONTRACTOR’S CONSTRUCTION SCHEDULE. 
 

01 33 23. 13 COORDINATION OF WORK; COORDINATION OF DRAWINGS 
A. CONTRACTOR shall be responsible to perform and shall perform the following: 

1. Coordinate the Work according to provisions stated in the Contract Documents, including but not limited to the 
Contract General Conditions.  CONTRACTOR shall not delegate responsibility for coordination to any 
subcontractor.  
  

2. Anticipate the interrelationship of all subcontractors and their relationship with the total Work.  Resolve 
differences or disputes between subcontractors and materials suppliers concerning coordination, interference, 
and extent of work between sections.  The ARCHITECT is not required to coordinate work between sections 
and will not do so.  

 
3. Coordinate Work under the Contract with work under separate contracts by DISTRICT.   
 
4. Coordinate utility and building services shutdowns and closures of vehicular and pedestrian thoroughfares, 

including access to buildings and parking areas, to minimize disruption of DISTRICT activities.  
 
5. Providing anchorage, blocking, joining and other detailing as required to provide a complete Project. 
 
6. Coordinate this work with all associated Work in a manner that will ensure that all Work will be accomplished 

as rapidly as the progress of the Project will permit and so that no work will be delayed for want of associated 
work. 

 
7. Construction Interfacing and Coordination:  Layout, scheduling and sequencing of Work shall be solely the 

CONTRACTOR's responsibility. CONTRACTOR shall verify, confirm and coordinate field measurements so 
that new construction correctly and accurately interfaces with conditions existing prior to construction.  
CONTRACTOR shall bring together the various parts, components, systems and assemblies as required for the 
correct interfacing and integration of all elements of Work.  CONTRACTOR shall coordinate Work to correctly 
and accurately connect abutting, adjoining, overlapping and related elements, including work under separate 
contracts by DISTRICT, utility agencies and companies. 

 
8. Coordinate matching finish, texture, color, and related attributes for the new Work relating to existing 

components in the Project, where applicable. 
 
9. Coordinate schedules, submittals, and work of the various trades to ensure efficient and orderly sequence of 

installation of construction, with provisions for accommodating items to be installed later.  Coordinate the 
Work with respect to the requirements of the Project Specifications, Drawings, and other Contract 
Documents.  Work shown on any drawing or required by any specification is required by the Contract 
irrespective of the failure of the other to require it, and irrespective of trade subdivision.  CONTRACTOR 
shall require each trade subcontractor and any custom material supplier to review all other subdivisions of the 
documents for related work and shall coordinate the subcontracts and/or purchase orders, as applicable, 
accordingly. 

 



Page 115 

Fresno Unified School District; Revised 4/4/2025  
  

 General Requirements 
DIV 01-115 

 

10. Require all parties involved in the performance of the Work to cooperate in the overall coordination and 
scheduling of the Work under the direction of the CONTRACTOR.  Each party, when requested to do so, 
shall furnish information concerning its portion of the Work, and shall respond promptly and reasonably to 
the decisions and requests of persons designated with coordination, supervisory, administrative, or similar 
authority. 

 
11. Require that coordinated layout shop drawings show actual architectural and structural constraints and site 

conditions. 
 

B. Requirements Relating to Coordination Drawings for Installation of Utility Systems and Equipment Room 
systems: 
1. CONTRACTOR shall prepare coordination drawings for all Work on the site, in above-ceiling spaces, utility 

chases and utility rooms. 
 

2. The Contract Documents are generally diagrammatic in nature with respect to mechanical, electrical, fire protection, 
low voltage, building automation and data systems. Not every necessary bend, offset, elevation, and direction 
change is shown in the Contract Documents. The Contract Documents represent that these systems will fit in the 
spaces allotted; however, it is the responsibility of the CONTRACTOR to assign space priorities and lay out and 
route the systems and the systems components so they will fit efficiently in the allotted spaces and allow for 
convenient and code-conforming access to all valves, dampers, actuators, and other devices as required by the 
Contract Documents and/or applicable Code or Law.  

 
3. The layout of utility rooms is also diagrammatic in nature.  The Contract Documents represent that that equipment 

identified to be installed in utility rooms will fit in the spaces allotted. However, because the CONTRACTOR must 
submit and provide for equipment to be installed in utility rooms, it is the CONTRACTOR’s responsibility to lay-
out the equipment room such that all equipment will fit appropriately, with all required clearances and within all 
required tolerances. 

 
4. The CONTRACTOR must examine all of the Contract drawings, including but not limited to the architectural 

drawings, for ceiling space dimensions, and structural for beam/column obstructions, and make allowances in the 
CONTRACTOR’s planned coordination efforts, work sequence, equipment layout, junction boxes, and routing of 
the systems and components and all connections thereto. 

 
5. Utilize spaces efficiently to maximize accessibility for other installations, for maintenance, and for repairs. 

 
6. Conceal pipes, ducts, and wiring in finished areas, unless otherwise indicated, coordinate locations of fixtures and 

outlets with finish elements. 
 

7. Size ductwork, mechanical pipe, plumbing, electrical, and sprinkler system components required by the Contract 
Documents, including but not limited to the Drawings and Specifications.  Downsizing of Mechanical/Electrical, 
Plumbing/Sprinkler (M/E/P/S) systems is not permitted without the express written direction and consent and 
appropriate Change Order documentation approved and signed by the ARCHITECT and DISTRICT. 

 
8. Coordination drawings shall clearly show, at minimum, the following:  

a. Coordinated layout shop drawings shall be scaled and dimensionally accurate and detailed, giving complete 
dimensions of all locations, elevations, tolerances, and clearances.  
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b. Show exact locations of the following: ductwork, piping, including fire protection systems, valves and 
piping specialties, including all air vents and drains, dampers, actuators, access doors, control and electrical 
panels, adjustable and variable frequency controllers, motor control centers, starters, and transformers, 
disconnect switches, elevator equipment, electrical cable trays, bus ducts, and main conduits, and all 
DISTRICT-furnished, CONTRACTOR-installed equipment. 

 
c. The location, for maintenance and repair purposes, of all above-ceiling valves, fire dampers, actuators, control 

devices, meters and gauges, and cooling/heating coils, and the access hatches (in “hard lid) ceilings that provide 
a means of access to these devices. These devices and appurtenances must be located such that a worker has 
unimpeded access to perform maintenance, repair or replacement. "Unimpeded access" means that a worker 
can access the device from a location immediately below the device, via the removal of a lay-in ceiling tile, or 
an access door/panel.  All above-ceiling valves, fire dampers, actuators, control devices and cooling/heating 
coils shall be located such that there are no interferences from systems furniture, or above-ceiling mechanical 
electrical, plumbing, or sprinkler systems. The Coordination drawings must clearly depict and represent this 
accessibility. 

 
d. How equipment, controls, valves, actuators, power panels, relay panels, and disconnects will fit in equipment 

room(s) space, and still comply with code, and manufacturer’s maintenance requirements, with respect to 
clearance and tolerances. 

 
01 35 00 SPECIAL PROCEDURES  

 
01 35 13. 02 Campus Disruption Due to Noise, Dust Control, or Other Operations 
If school is in session at any point during the progress of the project, and in the DISTRICT’s reasonable discretion, 
the noise and/or other disruptions from such Work disrupts or disturbs the students or faculty or the normal operation 
of the school, at the DISTRICT’s request, the CONTRACTOR shall schedule the performance of all such Work 
around normal school hours or make other arrangements so that the work does not cause such disruption or 
disturbance.  In no event shall CONTRACTOR have a right to receive additional compensation or an extension to the 
Contract Time as a result of any such rescheduling or the making of such other arrangements. Any temporary power, 
water, or other utility or service cutoffs must be pre-approved by DISTRICT or its authorized representative. The 
CONTRACTOR shall be responsible for complying with the requirements of the city and county having jurisdiction 
with regard to noise ordinances governing construction sites and activities. Construction equipment noise is subject 
to the control of the Environmental Protection Agency’s Noise Control Program (Code of Federal Regulations, Title 
40, Part 204). The CONTRACTOR shall be solely responsible for maintaining all areas of the Work free from all 
materials and products that by becoming airborne may cause respiratory inconveniences to DISTRICT students and 
personnel. Damages and/or any liability derived from the CONTRACTOR’s failure to comply with these 
requirements shall be the sole cost of the CONTRACTOR, including all penalties incurred for violations of local, 
state and/or federal regulations.   
 
01 35 16 Occupancy, partial Occupancy, or Use 
DISTRICT reserves the right to occupy or use any portion or all of the Project at any time before completion. Unless 
otherwise agreed upon in writing, any occupancy, use, or partial occupancy shall not constitute final acceptance of 
any part of the work covered by this Contract, nor shall any occupancy or use extend the date specified for completion 
of the Project or otherwise entitle the CONTRACTOR to any additional compensation. Similarly, beneficial 
occupancy of any portion or all of the Project does not commence any warranty period, nor shall it entitle 
CONTRACTOR to any additional compensation whatsoever because of such occupancy or use. DISTRICT and 
CONTRACTOR shall agree in writing to the responsibilities assigned to each of them for payments, security, 
maintenance, heat, utilities, damage to the Work, insurance, the period for correction of the Work, and the 
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commencement of warranties required by the Contract Documents for the portion occupied or used.  When 
CONTRACTOR considers a portion complete, CONTRACTOR shall prepare and submit a Punch List to the 
DISTRICT as provided IN THESE General Requirements. If CONTRACTOR and DISTRICT are unable to agree 
upon the matters set forth above, DISTRICT may nevertheless use or occupy any portion of the Work, with the 
responsibility for such matters subject to resolution in accordance with the Contract Documents. Immediately prior 
to such partial occupancy or use, DISTRICT, CONTRACTOR, and ARCHITECT/ENGINEER shall jointly inspect 
the area to be occupied or portion of the Work to be used in order to determine and record the condition of the Work. 
DISTRICT’s use or occupancy of the Work or portions thereof pursuant to the proceeding shall not be deemed 
“completion” of the Work as that term is used in Public Contract Code Section 7107. 
 
01 35 23 Necessary Safeguards 
As required by conditions and progress of work, CONTRACTOR shall erect and properly maintain at all times all 
necessary safeguards, signs, barriers, lights, and watchmen for protection of the site, workers, students, staff, and the 
public, and shall post danger signs warning against hazards created in the course of construction. CONTRACTOR 
shall designate a responsible member of its organization whose duty shall be the prevention of accidents. The name 
and position of the person designated shall be reported to DISTRICT by CONTRACTOR. 
 
01 35 29 Health, Safety & Emergency Response Procedures 
  Reserved. 

 01 41 00 REGULATORY REQUIREMENTS 
 
 01 41 00.01 Code Compliance 

All materials and workmanship shall conform to all legal requirements applicable to the Project including, but not 
necessarily limited to the most recent edition Title 24 of the California Code of Regulations, and the requirements 
of the Division of the State Architect, CONTRACTOR shall keep a copy of Title 24 of the California Code of 
Regulations on the job at all times. In addition, all work and material shall be in full accordance with the latest Rules 
and Regulations of the State Fire Marshal, National Board of Fire Underwriters, California Electric Code, Safety 
Orders of Division of Industrial Safety, California Plumbing Code, Title 24 of the California Code of Regulations 
and other Applicable Laws and regulations. Such laws and regulations shall be considered a part of these 
specifications as if set forth herein in full and all work hereunder shall be executed in accordance therewith.  Nothing 
in these plans or specifications is to be construed to permit work not conforming to all requirements of law.  
CONTRACTOR shall perform its duties in accordance with all legal requirements including, but not limited to, 
Title 24 of the California Code of Regulations. 

 
01 41 13. 00 Compliance With DTSC Guidelines – Imported Soils 
If the Project requires the use of imported soils, CONTRACTOR, shall be responsible to use imported material that 
is free of any hazardous and/or toxic substance or material of any nature or type as defined in accordance with 
California Law, California Health and Safety Code and the guidelines of the Department of Toxic Substances Control 
(“DTSC”).  CONTRACTOR must notify the DISTRICT of the source of material with adequate notice to allow 
analysis and testing and comply with all applicable regulations. The DISTRICT reserves the right to reject any 
imported material that has come from agricultural or commercial land uses. 
 

01 41 16. 00 Laws and Regulations 
CONTRACTOR shall give all notices and comply with all ordinances, rules and regulations, and Applicable Laws, 
relating to the work required by this Contract. If CONTRACTOR observes that the drawings and specifications are 
in conflict, CONTRACTOR shall promptly notify ARCHITECT/ENGINEER in writing and any changes deemed 
necessary by the ARCHITECT/ENGINEER shall be made as provided in the Contract for changes in work. If 
CONTRACTOR performs any work which he knows, or through the exercise of reasonable care should have known 
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to be contrary to any Applicable Laws, ordinances, rules or regulations and fails to notify ARCHITECT/ENGINEER, 
CONTRACTOR shall bear all costs arising from the violations. 
 
01 41 26. 00 Permits and Licenses 
Permits, licenses, and certificates necessary for prosecution of the Work shall be secured and paid for by 
CONTRACTOR, unless otherwise specified. All such permits, licenses and certificates shall be delivered to the 
ARCHITECT before demand is made for final payment.  CONTRACTOR shall and shall likewise require that all 
subcontractors maintain contractor licenses in effect as required by law during the term of the Project. 
 
01 45 00. 00 Correction of Work 
A. CONTRACTOR shall promptly remove from the premises all work identified by DISTRICT or 
ARCHITECT/ENGINEER as failing to conform to this Contract, whether incorporated or not. CONTRACTOR shall 
promptly replace and repair its own work to comply with this Contract without additional expense to DISTRICT and 
shall bear the expense of making good all work of other contractors destroyed or damaged by that removal or 
replacement, including compensation for the ARCHITECT/ENGINEER’s additional services. 
 
B. If CONTRACTOR does not remove work within a reasonable time following written notification, DISTRICT may 
remove and store the material at CONTRACTOR’s expense. If CONTRACTOR does not pay the expenses of removal 
within 10 days, DISTRICT may sell the materials at auction or private sale, upon 10 days’ written notice and shall 
account for any net proceeds after deducting all costs and expenses that should have been borne by CONTRACTOR. 

 
C. CONTRACTOR shall promptly install, complete, or correct work that is not in accordance with the Contract 
Documents within ten (10) days of written notice, or an equitable deduction of Contract price may be enforced by the 
DISTRICT.  If CONTRACTOR defaults or neglects to carry out the Work in accordance with the Contract Documents 
or fails to perform any provision thereof, DISTRICT may, after ten (10) days written notice to the CONTRACTOR 
and without prejudice to any other remedy it may have, make good such deficiencies. 

 
D. The DISTRICT shall adjust the total Contract price by reducing the amount thereof by the cost of making good 
such deficiencies. If DISTRICT deems it inexpedient to correct work not done in accordance with the Contract 
Documents, and equitable reduction in the Contract price shall be made. 
 
01 45 23. 01 District’s Inspector (“IOR”) 
A.  The DISTRICT will provide one or more inspectors to provide competent and adequate inspection during normal 
working periods. The project inspector(s) shall be employed by the DISTRICT subject to approval by the Division of 
the State Architect. Inspector and inspection of the Project shall be in accordance with all applicable provisions of 
law including, but not necessarily limited to, Title 24 of the California Code of Regulations. Special inspections shall 
be in accordance with all applicable provisions of law including, but not necessarily limited to those contained in Title 
24 of the California Code of Regulations. 

 
B. The Inspector shall have free access to any or all parts of the Project at any time. CONTRACTOR shall furnish 
the Inspector reasonable opportunities for obtaining information necessary to keep the Inspector fully informed 
regarding progress and manner of Work and character of materials.  Inspection of the Work shall not relieve 
CONTRACTOR from any obligation to fulfill this Contract.  The Inspector and ARCHITECT/ENGINEER shall have 
authority to reject work whenever the provisions of this Contract are not being complied with.  In addition, the 
Inspector may stop any work which poses a probable risk of harm to persons or property.  CONTRACTOR shall 
instruct its employees accordingly. 
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01 45 23.02 Tests and Inspections 
C. If in this Contract, any Applicable Laws, DISTRICT instructions, ordinances, or any public authority require any 
work to be specifically tested or approved, CONTRACTOR shall give notice of its readiness for observation or 
inspection at least two workdays prior to being tested or covered up. If inspection is required by parties other than 
DISTRICT, CONTRACTOR shall inform DISTRICT of the date fixed for the inspection.  Required certificates of 
inspection shall be secured by CONTRACTOR. Observations by DISTRICT shall be promptly made and where 
practicable, at the source of supply.  If any work is covered up without approval or consent of DISTRICT, if required 
by DISTRICT, it must be uncovered for examination and satisfactorily reconstructed at CONTRACTOR’S expense 
in compliance with this Contract. The cost of testing any materials which are not in compliance with the Contract 
shall be paid for by DISTRICT and charged back to CONTRACTOR.  Other costs for tests and inspection of materials 
shall be paid by DISTRICT unless otherwise provided in this Contract. CONTRACTOR shall pay for all tests and 
inspections under any of the following conditions: (i) when such costs are stipulated in the provisions of the Contract 
Documents to be borne by the CONTRACTOR; (ii) when a material is tested or inspected and fails to meet the 
requirements of the Specifications and/or Drawings; or (iii) when the source of the material is changed after the 
original test or inspection has been made or approved. 
 
D. Where the inspection and testing will be conducted by an independent laboratory or agency, the materials or 
samples of materials to be tested shall be selected by the laboratory or agency, or DISTRICT’S representative and not 
by CONTRACTOR. 
E. CONTRACTOR shall notify DISTRICT a sufficient time in advance of the manufacture of materials to be supplied 
to him under this Contract, which must by the terms of this Contract be tested, in order that DISTRICT may arrange 
for testing at the source of supply. Any materials shipped by CONTRACTOR from the source of supply prior to 
having satisfactorily passed testing inspection, or prior to receipt of notice from the representative that the testing and 
inspection will not be required, shall not be incorporated in the Work without the prior approval of DISTRICT and 
subsequent testing and inspection. Time is of the essence with respect to this Contract. Tests or inspections required 
and conducted pursuant to the Contract Documents shall be made or arranged by CONTRACTOR to avoid delay in 
the progress of the Work. 

 
F. At any time, re-examination of questioned work, including warranty work, may be ordered by DISTRICT. If 
required, work must be uncovered by CONTRACTOR. If the work is determined to be in accordance with this 
Contract, DISTRICT shall pay all associated costs of re-examination and replacement.  If the work is not in 
accordance with this Contract, CONTRACTOR shall pay all associated costs for re-examination and replacement. 
Where required DSA testing of the work identifies a failure rate of ten percent (10%) or greater for any system, scope 
of work, installation or subtrade that has been specifically investigated, DISTRICT may, at its sole discretion, order 
that all such similar systems, installations, scopes of work or subtrade work used in connection with the Project be 
tested, and the cost to test all such work shall be paid by the CONTRACTOR. 
 
G. Tests and inspections shall otherwise comply with all applicable provisions of law including, but not necessarily 
limited to, Title 24 of the California Code of Regulations.  Title 24, Part1, Section 4-335 requires the tests of materials 
for construction projects under the jurisdiction of the DIVISION OF THE STATE ARCHITECT be performed by 
Laboratory Evaluation and Acceptance (LEA) program testing facilities. 
 
H. In the event of a dispute of questioned work, the DISTRICT may order additional investigative testing or inspection 
to determine compliance to contract specifications.  If the work is determined to be in accordance with this Contract, 
DISTRICT shall pay the costs of investigative testing or inspection and replacement.  If the work is not in accordance 
with this Contract, CONTRACTOR shall pay all associated costs. 
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I. Required certificates of testing, inspection or approval shall, unless otherwise required by the Contract Documents, 
be secured by the CONTRACTOR and promptly delivered to the ARCHITECT. If a material is not required to be 
tested, the ARCHITECT, Inspector of Record, or the DISTRICT may require CONTRACTOR to furnish a certificate 
bearing the official and legal signature of the supplier with each delivery of such material, which certificate shall state 
that the material complies with the Specifications.  

 
01 45 23. 33 Code Required Special Inspections 

 Reserved 
 

01 45 23. 45 Inspection by District Personnel 
 Reserved 

 01 51 00.01 Utilities 
A. For modernization projects:  Utilities including electricity, water and gas used on the Project will be furnished by 
DISTRICT. Telephone service may be furnished by the District, however, long distance calls will be back charged to 
the CONTRACTOR. 
 
B. If this Contract is for an addition (new construction) to an existing facility, CONTRACTOR shall furnish and 
install necessary temporary distribution systems, including meters for all utilities including but not limited to 
electricity, water, gas and telephone service necessary to perform the work.  Upon completion of the work, 
CONTRACTOR shall remove all temporary systems. 
 

 01 52 19.01 Sanitary Facilities 
CONTRACTOR shall provide temporary, sanitary toilet facilities, as required by law and additional facilities as 
directed by the inspector for the use of all workers. The facilities shall be maintained in a sanitary condition and shall 
be left at the site until removal is directed by the inspector. Use of toilet facilities contained in the Project under 
construction shall not be permitted except with the approval of the DISTRICT. 
 
01 55 19. 01 Temporary Parking Areas 
   Reserved. 
 
01 55 19. 02 District’s Inspector (“IOR”) Private Office 
Within seven days after notice to proceed has been received, the CONTRACTOR shall provide the project Inspector 
with a “private office,” which shall be a minimum of 8’ x 12’.  The room shall be equipped with a window, door with 
lock, wood floor, two ceiling lights, heating and cooling unit, standard 30” x 60” desk with drawers and file drawer, 
110-volt outlet, one plan table (36” x 80” x 39” high, sloped up 3”), one 30” high stool, one desk chair, and one 12” 
x 28” wall shelf. 
 

01 55 26 Traffic Control 
  Reserved. 
 

01 55 29 Staging Areas 
  Reserved. 
 

01 56 26 Temporary Fencing 
  Reserved. 
 

01 56 29 Protective Walkways 
  Reserved. 
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01 56 39 Temporary Tree and Plant Protection 
  Reserved. 
 

01 57 23 Storm Water Pollution Prevention Plan (SWPPP) 
 

Storm Water Pollution Plan is only applicable if the “Notice to Bidders” section identifies this project as subject to 
these requirements or incorporated by addenda.  
  

COMPLIANCE WITH STATE STORM WATER PERMIT FOR CONSTRUCTION: 
A. CONTRACTOR shall comply with all conditions of the State Water Resources Control Board (State Water Board) 
National Pollutant Discharge Elimination System General Permit for Waste Discharge Requirements for Discharges 
of Storm Water Runoff Associated with Construction Activity (the “Permit”) for all construction activity which results 
in the disturbance of in excess of one (1) acre of total land area or which is part of a larger common area of 
development or sale.  It shall be CONTRACTOR’s responsibility to evaluate the cost of compliance with the SWPPP 
prior to entering into the Contract for the Project and providing the Bid Price.  CONTRACTOR shall comply with all 
requirements of the State Water Resources Control Board.  CONTRACTOR shall include all costs of compliance 
with specified requirements in the Bid Price. 
 
B. CONTRACTOR shall be responsible for implementing and complying with the provisions of the Permit and the 
SWPPP, including the standard provisions, monitoring and reporting requirements as required by Permit.  
CONTRACTOR shall provide copies of all reports and monitoring information to DISTRICT, and appropriate 
regulatory agencies. 

 
C. CONTRACTOR shall comply with the lawful requirements of any applicable municipality, county, drainage 
district, and other local agencies regarding discharges of storm water to separate storm drain system or other 
watercourses under their jurisdiction, including applicable requirements in municipal storm water management 
programs. 

 
D. Failure to comply with the Permit is a violation of federal and state law.  CONTRACTOR hereby agrees to 
indemnify, defend and hold harmless DISTRICT, its officers, agents, and employees from and against any and all 
claims, demands, losses or liabilities of any kind or nature which DISTRICT, its officers, agents, and employees may 
sustain or incur for noncompliance with the Permit arising out of or in connection with the Project, except for liability 
resulting from the negligence or willful misconduct of DISTRICT, its officers, agents or employees.  DISTRICT may 
seek damages from CONTRACTOR for delay in completing the Project in accordance herewith, including damage 
caused by CONTRACTOR’s failure to comply with Permit requirements. 

 
 
CONTRACTOR shall familiarize their self and adhere to the SWPPP Specification Section below: 

 
PART 1 -  GENERAL 

 
1.01 SUMMARY  

A. This Section includes the following: 
1. Provide all material, labor and services necessary to implement the Storm Water Pollution Prevention 

Plan (SWPPP). 
2. Provide all material, labor, equipment and services necessary to comply with the conditions of the 

Construction General Permit (CGP) No. 2009-0009-DWQ. 
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3. Implement the Best Management Practices (BMP) contained within the SWPPP or implement other 
practices deemed necessary by the CONTRACTOR/Qualified SWPPP Practitioner (QSP) to better 
accomplish the intent of controlling the quality of runoff water from the Project Site.  

4. Submit to the Owner/LRP all reports required for the Annual Report prior to September 1 of each 
year. 

5. All Contract requirements in Division 00 and 01. 
 
B. This Section does not include:  

1. The Owner’s Qualified SWPPP Developer (QSD) will prepare the SWPPP. 
2. A Notice of Intent (NOI) to be covered by the CGP will be electronically filed by the Owner/Legally 

Responsible Person (LRP) with the State Water Resources Control Board (SWRCB). The 
Owner/LRP will pay the NOI fee and annual fees thereafter when applicable. 

3. If applicable, an Erosivity Waiver will be electronically filed by the Owner/LRP with the SWRCB.  
The Owner/LRP will pay the Erosivity Waiver fee. 

4. The Annual Report will be electronically filed by the Owner/LRP with the SWRCB by September 1 
of each year.  

5. A Notice of Termination (NOT) to terminate the CGP coverage will be electronically filed by the 
Owner/LRP with the SWRCB at the end of the project upon final stabilization as determined by the 
owner’s QSD. 
 

C. Acronyms: 
1. BMP  Best Management Practices 
2. CARB California Air Resources Board 
3. CGP  Construction General Permit Order No. 2009-0009-DWQ 
4. CSMP Construction Site Monitoring Program 
5. EPA  Environmental Protection Agency 
6. FMFCD Fresno Metropolitan Flood Control District 
7. NOI  Notice of Intent 
8. NOT  Notice of Termination 
9. NPDES National Pollution Discharge Elimination System 
10. QSD  Qualified SWPPP Developer 
11. QSP  Qualified SWPPP Practitioner 
12. SJVAPCD San Joaquin Valley Air Pollution Control District 
13. SWPPP Storm Water Pollution Prevention Plan 
14. SWRCB State Water Resources Control Board 
15. RWQCB Regional Water Quality Control Board 

 
1.02 RELATED SECTIONS  

A. Section 31 11 00 – Site Clearing 
B. Section 31 20 00 – Earthwork 
C. Section 33 41 00 – Storm Drainage 

 
1.03 SUBMITTALS 

A. Submit the following in accordance with Section 01 30 00: 
1. Construction schedule to be included in the SWPPP. 
2. List of subcontractors to be included in the SWPPP. 
3. Addenda to the SWPPP.  
4. Inspection, training, and testing reports required by the Construction Site Monitoring Program 
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(CSMP) in the SWPPP must be delivered to the Owner/LRP prior to September 1 of each year. 
 

1.04  QUALITY ASSURANCE  
A. SWPPP Certification Requirements: 

1. Qualified SWPPP Developer (QSD) 
a. The SWPPP shall be written, amended, and certified by a QSD. The SWPPP shall contain the 

QSD’s name, certification number, and telephone number. 
2. Qualified SWPPP Practitioner (QSP) 

a. The SWPPP shall be implemented by a QSP.  The SWPPP shall contain the QSP’s name, 
certification number, and telephone number. The QSP is responsible for implementing the 
BMPs and CSMP as described within the SWPPP. 
 

B. Regulatory Requirements:  
1. Prepare and implement the SWPPP in accordance the following:  

a. CARB Materials and equipment used for this Project shall comply with the current 
applicable regulations of the California Air Resources Board and the EPA.   

b. EPA Environmental Protection Agency. 
c. FMFCD Fresno Metropolitan Flood Control District  
d. SJVAPCD San Joaquin Valley Air Pollution Control District. 
e. SWRCB State Water Resources Control Board.  
f. RWQCB Regional Water Quality Control Board. 

 
PART 2 -  PRODUCTS 

 
2.01 SOURCE QUALITY CONTROL  

A. SWPPP:  
1. The SWPPP shall be prepared in accordance with the guidelines contained in the CGP issued by the 

SWRCB under the National Pollution Discharge Elimination System (NPDES) permit program of 
the EPA. 

2. The intent of the CGP is to protect the quality of receiving waters of the United States by limiting 
the quantity of pollutants in rainfall runoff from construction sites of one acre or more in area. In 
order to accomplish this goal, each construction project is required to prepare a SWPPP that will 
govern construction activities to lessen the probability that pollutants will be present in rainfall runoff 
from their site.  

3. This site will be covered by the CGP by the time construction begins.  
a. All construction activity must comply with the conditions of the CGP.  
b. A NOI to be covered by the CGP will be filed by the Owner/LRP with the SWRCB and the 

fees will be paid by the Owner/LRP.  
c. Copies of the NOI will be provided to the CONTRACTOR to place in the appropriate 

Appendix of the SWPPP when the NOI is available.  
4. The BMPs contained in the SWPPP will meet the intent of the CGP.  

a. The Owner does not have any responsibility for selecting or implementing the BMPs proposed 
by the CONTRACTOR and QSP to adequately control the quality of runoff from the site.  

b. The CONTRACTOR and QSP must provide, implement, and carry out the BMPs that comply 
with the CGP regardless of the BMPs contained in the SWPPP.  

c. The CONTRACTOR and QSP shall bear full responsibility for reviewing the proposed BMPs, 
ascertaining their ability to provide adequate controls, and implementing the BMPs or 
implementing others deemed by the CONTRACTOR and QSP to better accomplish the intent 
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of controlling the quality of runoff water from the project site.  
5. Fresno Metropolitan Flood Control District (FMFCD) 

a. FMFCD is charged with the responsibility to monitor the quality of runoff received by their 
storm drain system.  FMFCD is the not the primary enforcement agency responsible for 
compliance with the NDPES permit.  However, FMFCD can provide notice to the SWRCB 
that a violation is occurring and request that the SWRCB begin enforcement proceedings. 

 
PART 3 -  EXECUTION 

 
3.01 APPLICATION  

A. General Requirements: 
1. The CONTRACTOR shall comply with the conditions of the CGP. The CGP is available at the 

following website: 
www.waterboards.ca.gov/water_issues/programs/stormwater/constpermits.shtml  

2. The SWPPP is an aid to the CONTRACTOR in complying with the CGP. 
3. Under the terms of this Contract, the CONTRACTOR is the Operator/Discharger of the Project Site. 

It is the CONTRACTOR’s and QSP’s responsibility to faithfully and fully implement the BMPs 
contained in the SWPPP, and other BMPs as required to effectively control the quality of runoff 
water from the project site.  

4. The CONTRACTOR shall fully and completely carry out all provisions of the SWPPP and ensure 
that all of the CONTRACTOR’s forces, including sub-contractors, on the site do the same.  The 
CONTRACTOR shall assume full responsibility for the implementation, maintenance and execution 
of the SWPPP for the life of this project.  The CONTRACTOR shall be fully liable for penalties, 
fines, and clean-up costs resulting from the failure of the CONTRACTOR’s personnel or 
subcontractor’s personnel to comply with the provisions of the SWPPP and hold the Owner/LRP 
harmless from the CONTRACTOR’s failure to implement the SWPPP as required by the SWRCB, 
RWQCB, CGP, and the local authority having jurisdiction. 

5. The CONTRACTOR shall be fully aware of the requirements for the full execution of the SWPPP 
which are contained in the previously mentioned regulations, the requirements of these specifications 
for implementing, maintaining, and enforcing the provisions of the SWPPP and the impact that the 
SWPPP will have on the operation, prosecution and cost of the work.  A submittal of a bid on this 
project will be considered as prima facie evidence that the Contractor fully comprehends these 
requirements and impacts and has fully allowed for their effect on this project, both in time and cost. 

6. The Owner/LRP’s QSD shall prepare the Risk Determination, site map, and SWPPP for all 
construction activities that will occur on the project site. Prior to construction, the CONTRACTOR 
shall review the provided site map, mark any necessary changes due to their planned construction 
operations, and submit any revisions to the Owner/LRP’s QSD. The QSD will amend the SWPPP as 
necessary and the Owner/LRP will certify the updated SWPPP on the SMARTS website. 

 
B. Best Management Practices (BMPs):  

1. The QSP shall conduct inspections weekly and at least once each 24-hour period during extended 
storm events, to identify and record BMPs that need installation or maintenance to operate 
effectively. Should the QSP deem the BMPs proposed in the SWPPP are inadequate to meet the 
requirements of the CGP, or a change occurs in the nature or manner of construction operations not 
anticipated in the SWPPP, the QSP shall propose alternative BMPs that are equal to or better than 
those contained in the SWPPP.  

2. Should the CONTRACTOR implement alternative BMPs, he shall prepare all addenda to the SWPPP 
required by the CGP and notify the Owner’s QSD for review of amendments to the original SWPPP. 
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3. Failure to implement the BMPs as required to meet the intent of the CGP and the SWPPP is a breach 
of state and federal laws. Punishment for breaking the law can result in fines and imprisonment.  

4. BMPs shall be maintained from the start of construction until final stabilization.  
 

3.02 FIELD QUALITY CONTROL 
A. Monitoring of BMPs  

1. Monitoring by QSP 
a. Implement the CSMP (weekly, pre-storm, storm event, post-storm, quarterly inspections) as 

required by the CGP.  
b. Conduct training and testing as required by the CGP. 
c. Prepare and submit all reports to Owner/LRP and SWRCB as required by the SWPPP and the 

CGP. The CONTRACTOR is advised that the electronic filing of the Annual Report with the 
SWRCB by the Owner/LRP on behalf of the CONTRACTOR does not relieve the 
CONTRACTOR of any responsibility due to his failure to conduct proper inspection, testing, 
and training as required by the CGP.  The CONTRACTOR shall bear full liability arising out 
of failure to conduct the required inspections, training, and testing detailed in the CSMP in 
the SWPPP. 

2. Monitoring by Owner 
a. The Owner will monitor the CONTRACTOR’s implementation and maintenance of the 

BMPs.  
b. Should the Owner determine that the CONTRACTOR’s efforts fail to meet the requirements 

of the CGP, the SWPPP, and SWPPP amendments, the Owner reserves the right to employ 
any and/or all of the following actions: 
1) Notify the SWRCB of the perceived failure of the CONTRACTOR to comply with the 

CGP and SWPPP.  
2) Withhold an amount of money from the CONTRACTOR’s Payment Request, equal to 

the Owner’s estimate of the value of the work required to implement and maintain the 
required BMPs, as well as provide the required inspection, training, and testing forms. 

3) Hire a separate QSP to perform the work required to implement the CSMP and deduct 
the costs thereof from the CONTRACTOR’s Payment.  

 
B. Availability and access to the SWPPP 

1. The CONTRACTOR shall keep a minimum of one copy of the SWPPP and Addenda thereto in the 
following locations:  
a. CONTRACTOR’s Project Site Field Office.  
b. CONTRACTOR’s General Business Office.  

2. The SWPPP shall be available for public inspection at any time during normal business hours.  
 

3.03 CLEANING AND REMOVAL 
 
A. Removal of BMPs 

1. Completely remove from the Project Site all materials used to construct and maintain the temporary 
BMPs upon completion and acceptance of the Project.  

2. Remove all accumulated debris and excess material from the BMPs and surrounding locations, and 
broom clean all adjacent hardscape surfaces to the satisfaction of the Owner. 

3. All permanent BMPs shall remain on the Project Site.  The Owner will be responsible for ongoing 
inspection and maintenance after final acceptance. 
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B. Under written agreement and with the approval of the Owner, the CONTRACTOR may assign maintenance 
and removal responsibilities of the project BMPs to a subsequent CONTRACTOR for later work phases at 
the Project Site. 
 

3.04 RECORD KEEPING 
 

Paper or electronic records of all CSMP inspections, testing, and training reports, including the Annual Report, 
shall be retained for a period of at least three years.  These records shall be available at the project site until 
construction is completed. 
 

3.05 PAYMENT 
 

Full compensation for all costs involved in implementing, and monitoring the implementation of the SWPPP for 
this project, including inspections, testing, and training, performing corrective measures as required to better 
implement the SWPPP, providing all labor, materials, and resources to maintain the SWPPP and all required 
records of the SWPPP, and being full liable for all failures to fulfill the intent and requirements of the CGP set 
forth by the SWRCB, shall be included in the cost bid for the various items of work and no additional payment 
will be made therefore. 

 
01 58 13 Temporary Project Signage 
  Reserved. 
 

 01 62 00.01 Materials and Products 
A. Except as otherwise specifically stated in this Contract, CONTRACTOR shall provide and pay for all materials, 
supplies, labor, tools, equipment, water, light, power, transportation, supervision, temporary construction of every 
kind and all other services and facilities necessary to perform and complete this Contract within the time specified. 
 
B. Unless otherwise specified, all materials shall be new and of good quality. 
 
C. Materials shall be furnished in ample quantities and at times to ensure uninterrupted progress of the Project and 
shall be properly stored and protected. CONTACTOR shall be solely responsible for any damage or loss by weather 
or other causes to materials or work under this Contract. 

 
D. CONTRACTOR shall, after issuance of the Notice to Proceed by DISTRICT, place orders for materials and/or 
equipment as specified so that delivery of same may be made without delays to the Work. CONTRACTOR shall, 
upon demand from the ARCHITECT, furnish to the ARCHITECT documentary evidence showing that orders have 
been placed. 

 
E. DISTRICT reserves the right, for any neglect in not complying with the above instructions, to place orders for such 
materials and/or equipment as it may deem advisable in order that the work may be completed at the date specified in 
the Contract, and all expenses incidental to the procuring of said materials and/or equipment shall be paid for by the 
CONTRACTOR. 

 
F. No material, supplies, or equipment for work under this Contract shall be purchased subject to any chattel mortgage 
or under a conditional sale or other agreement by which an interest in all or any part is retained by the seller or 
supplier. CONTRACTOR warrants good title to all material, supplies and equipment installed or incorporated in the 
Work and upon completion of Project agrees to surrender the premises to DISTRICT, together with all improvements 
and appurtenances constructed or placed by CONTRACTOR, free from any claims, liens, or charges.  
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CONTRACTOR further agrees that neither CONTRACTOR nor any person, firm, or corporation furnishing any 
materials or labor for any work covered by this Contract shall have any right to a lien upon the premises or any 
improvement or appurtenance, except that CONTRACTOR may install metering devices or other equipment of utility 
companies or of political subdivisions, title to which is commonly retained by the utility company or political 
subdivision. In the event of the installation of any metering device or equipment, CONTRACTOR shall advise 
DISTRICT as to its owner. 

 
G. Nothing contained in this Section, however, shall defeat or impair the rights of any persons furnishing material or 
labor under any bond given by CONTRACTOR, for their protection, or any rights under any law permitting such 
persons to look to funds due CONTRACTOR and within the control of DISTRICT. This provision shall be inserted 
in all subcontracts and material contracts and notice of its provisions shall be given to all persons furnishing materials 
or labor when no formal contract is entered into for such materials or labor. 

 
H. The title of new materials and/or equipment and attendant liability for its protection and safety shall remain with 
the CONTRACTOR until incorporated in the Work and accepted by the DISTRICT. No part of said materials and/or 
equipment shall be removed from its place of storage except for immediate installation in the Work.  Further, 
CONTRACTOR shall keep an accurate inventory of all said materials and/or equipment in a manner satisfactory to 
the DISTRICT and its authorized representative. 
 

01 71 03. 00 Protection of Work and Property 
A. CONTRACTOR shall be responsible for all damages to persons or property which occur as a result of 
CONTRACTOR’s fault or negligence in connection with the performance of this Contract. CONTRACTOR shall be 
responsible for the proper care and protection of all materials delivered and work performed until completion and 
final acceptance by DISTRICT. All CONTRACTOR responsibilities extend to the protection from vandalism and 
associated costs. With the exception of damage to the work caused by “acts of God,” as defined in Public Contract 
Code Section 7105, CONTRACTOR assumes the risk for all work performed under this Contract. CONTRACTOR 
shall adequately protect adjacent property from settlement or loss of lateral support as provided by law and this 
Contract. CONTRACTOR shall take, and require all subcontractors to take, all necessary precautions for the safety 
of workers employed on the Project and shall comply with applicable safety laws and building codes to prevent 
accidents or injury to persons on, about, or adjacent to the premises where the work is being performed.  
 
B. In an emergency affecting safety of life, work, or adjoining property, the CONTRACTOR is permitted to act at 
its discretion, without special instruction or authorization from ARCHITECT/ENGINEER or DISTRICT, to prevent 
any threatened loss or injury; and CONTRACTOR shall act if authorized or instructed by ARCHITECT/ENGINEER 
or DISTRICT. Any compensation claimed by CONTRACTOR on account of emergency work shall be determined 
by the Contract. 

 
C. CONTRACTOR shall take all necessary measures and be responsible for the proper care and protection of all 
materials delivered and work performed until completion and final acceptance by the DISTRICT.  CONTRACTOR 
shall provide heat, cooling, covering, security, and enclosures as necessary to protect all work, materials, equipment, 
appliances and tools against damage or loss.  

 
D. CONTRACTOR shall take adequate precautions to protect existing sidewalks, curbs, pavements, landscaping, 
utilities, adjoining property, structures, and other improvements; and avoid damage to them and repair any damage 
caused by construction operations. 

 
 01 71 16 Acceptance of Conditions 

  Reserved. 
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01 71 23 Excavation, Layout, Field Engineering and Trenches 

A. CONTRACTOR shall provide adequate sheeting, shoring, and bracing, or equivalent method, for the protection 
of life and limb in trenches and open excavation which conform to applicable safety standards. 

 
B. If this Contract involves the excavation of any trench or trenches four feet or more in depth, the CONTRACTOR 
shall, in advance of excavation, submit to the DISTRICT or to whomever the DISTRICT designates a detailed plan 
showing the design for shoring, bracing, shielding, sloping or other provisions to be made for worker protection 
from the hazard of caving ground during the excavation of such trench or trenches. If such plan varies from the 
Shoring System Standards established by the Construction Safety Orders of the Division of Industrial Safety, the 
plan shall be prepared by a registered civil or structural engineer employed by the CONTRACTOR, and all costs 
therefor shall be included in the price indicated in the Contract. In no case shall such plan be less effective than that 
required by the Construction Safety Orders. No excavation of such trench or trenches shall be commenced until 
said plan has been accepted by CAL-OSHA and a CAL-OSHA permit for such plan delivered to the DISTRICT. 

 
C. If this Contract involves the digging of trenches or excavations below the surface, the following shall apply:
  
1. The CONTRACTOR shall promptly, and before the following conditions are disturbed, notify the 

DISTRICT, in writing, of any: 
 

a. Material that the CONTRACTOR believes may be material that is hazardous waste, as defined 
in Health and Safety Code Section 25117 that is required to be removed to a Class I, Class II, or 
Class III disposal site in accordance with the provisions of existing law. 

 
b. Subsurface or latent physical conditions at the site different from those indicated. 

 
c. Unknown physical conditions at the site of any unusual nature, different materially from those 

ordinarily encountered and generally recognized as inherent in work of the character provided 
for the Contract. 

 
2. The DISTRICT shall promptly investigate the conditions, and if it finds that the conditions do materially so 

differ, or do involve hazardous waste, and cause a decrease or increase in the CONTRACTOR’s cost of, or 
the time required for, performance of any part of the Contract, it shall issue a change order as provided in this 
Contract. 
 

3. In the event a dispute arises between the DISTRICT and the CONTRACTOR, whether the conditions 
materially differ or involve hazardous waste, or cause a decrease or increase in the CONTRACTOR’S cost 
of, or time required for, performance of any part of the Project, the CONTRACTOR shall not be excused 
from any scheduled completion date provided for by the Contract Documents, but shall proceed with all the 
work to be performed under the Contract.  The CONTRACTOR shall retain any and all rights provided either 
by contract or by law which pertain to the resolution of disputes and protests between the contracting parties. 

 
D. All field engineering required for laying out this work and establishing grades for earth-work operations shall 
be furnished by CONTRACTOR at its expense. The work shall be done by a qualified civil engineer approved by 
the ARCHITECT/ENGINEER.  “As Built” drawings of site development and utilities’ location and inverts shall be 
prepared by an approved civil engineer. 

 
E. CONTRACTOR has made an independent investigation of the job site, including underground conditions and 
all other conditions that might affect the progress of the Work and is satisfied as to those conditions. 
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01 71 23. 00 Site and Utility Surveys 
When required by the scope of the Project, the DISTRICT will furnish, at its expense, a legal description or a land 
survey of the Site, giving, as applicable, grades and lines of streets, alleys, pavements, adjoining property, rights-of-
way, restrictions, easements, encroachments, zoning, deed restrictions, boundaries, and contours of the Site. Surveys 
to determine locations of construction, grading, and site work shall be provided by the CONTRACTOR.  The 
DISTRICT shall provide the lands, rights of way, and easements upon which the work under this Contract is to be 
done, and such other lands as may be designated on the Contract drawings for the use of the CONTRACTOR, and 
the CONTRACTOR shall confine its operations to within these limits. The CONTRACTOR shall provide, at its own 
expense, any additional land and access thereto that may be required for temporary construction facilities or storage 
of materials. 
 
Unless otherwise stated in the Contract Documents, the CONTRACTOR shall be responsible to do all necessary 
staking and engineering services to layout and control the work to the elevations, lines, and dimensions shown on the 
plans. Any deviations must receive prior written approval of the DISTRICT. All staking and engineering services 
affecting the line or elevation of underground drainage, sewers, or utilities, and all other work within public rights of 
way or easements shall be performed by or under the direction and supervision of a Registered Civil Engineer or 
Licensed Land Surveyor, registered/licensed by the State of California. 
 

01 73 01. 00 Contractor’s Supervision, Prosecution and Progress of Work 
A. During progress of the Work, CONTRACTOR shall keep on the work site a competent Superintendent satisfactory 
to DISTRICT. Before commencing the Project, CONTRACTOR shall give written notice to DISTRICT and 
ARCHITECT of the name, qualifications and experience of such Superintendent. If Superintendent is found 
unsatisfactory by DISTRICT, CONTRACTOR shall replace the Superintendent with one acceptable to the 
DISTRICT.  Superintendent shall not be changed except with written consent of DISTRICT, unless a Superintendent 
proves to be unsatisfactory to CONTRACTOR and ceases to be in its employ, in which case, CONTRACTOR shall 
notify DISTRICT and ARCHITECT in writing and replace said Superintendent with one acceptable to the DISTRICT. 
Superintendent shall represent CONTRACTOR and all directions given to Superintendent shall be as binding as if 
given to CONTRACTOR. CONTRACTOR is referred to General Conditions, “Workers” Section for additional 
applicable provisions relating to Workers and Superintendent. 

 
B. CONTRACTOR shall, at all times, enforce strict discipline and good order among CONTRACTOR’s employees 
and shall not employ on the Project any unfit person or anyone not skilled in the tasks assigned. 

 
C. CONTRACTOR shall supervise and direct the Work competently and efficiently, devoting such attention thereto 
and applying such skills as may be necessary to perform the Work in accordance with the Contract Documents.  
CONTRACTOR shall carefully study and compare all plans, drawings, specifications and other instructions and shall 
at once report to ARCHITECT any error, inconsistency or omission which CONTRACTOR or its employees may 
discover.  The CONTRACTOR represents itself to DISTRICT as a skilled, knowledgeable, and experienced 
CONTRACTOR.  The CONTRACTOR shall be liable to the DISTRICT for damage resulting from errors, 
inconsistencies, or omissions in the Contract Documents that the CONTRACTOR recognized, and which 
CONTRACTOR knowingly failed to report or which a similarly skilled, knowledgeable, and experienced contractor 
would have discovered. 

 
D. The CONTRACTOR shall verify all indicated dimensions before ordering materials or equipment, or before 
performing work.  The CONTRACTOR shall take field measurements, verify field conditions, and shall carefully 
compare such field measurements and conditions and other information, known to the CONTRACTOR, with the 
Contract Documents before commencing work.  Errors, inconsistencies, or omissions discovered shall be reported to 
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the DISTRICT at once.  Upon commencement of any item of work, the CONTRACTOR shall be responsible for 
dimensions related to such item of work and shall make any corrections necessary to make the work properly fit at no 
additional cost to DISTRICT.  The responsibility for verification of dimensions is a non-delegable duty and may not 
be delegated to subcontractors or agents. 

 
E. Omissions from the plans, drawings or specifications, or the misdescription of details of work which are manifestly 
necessary to carry out the intent of the plans, drawings and specifications, or which are customarily performed, shall 
not relieve the CONTRACTOR from performing such omitted or misdescribed work, but they shall be performed as 
if fully and correctly set forth and described in the plans, drawings and specifications. 

 
F. The CONTRACTOR shall be solely responsible for the means, methods, techniques, sequences, and procedures 
of construction. The CONTRACTOR shall be responsible to see that the finished Work complies accurately with the 
Contract Documents. 

 
G. Whenever the CONTRACTOR arranges to work at night, or at any time when work is not usually in progress, or 
to vary the period during which work is carried out each day, he shall give the DISTRICT due notice so that inspection 
may be provided. Such work shall be done without extra compensation to the CONTRACTOR, and such additional 
inspection costs shall be chargeable to the CONTRACTOR providing such work is not performed at the request of 
the DISTRICT to meet an earlier completion time than that established in the Contract Documents, or for a cause not 
under control of the CONTRACTOR. 

 01 74 00.01 Execution of Contract 
Execution of the Contract by the CONTRACTOR is a representation that the CONTRACTOR has visited the site, 
become familiar with local conditions under which the work is to be performed and correlated personal observations 
with requirements of the Contract Documents. 
 

 01 74 00.01 Cleaning Up  
A. At all times, CONTRACTOR shall keep the premises and all adjoining areas free of debris such as waste, rubbish 
and excess materials and equipment caused by the Work; debris shall be removed from the premises. CONTRACTOR 
shall not leave debris under, in, or about the premises. Prior to completion of the Work, CONTRACTOR shall remove 
from the Site all rubbish, waste and excess material, tools, construction equipment, machinery, temporary facilities 
and barricades, and any other items which are not the property of the DISTRICT under the Contract Documents. Upon 
completion of the Work, the Site and all adjoining areas shall be left in a neat and broom clean condition satisfactory 
to DISTRICT. Also upon completion of the Work, CONTRACTOR shall clean the interior and exterior of the 
building, including fixtures, equipment, walls, floors, ceilings, roofs, window sills and ledges, horizontal projections, 
paved areas and sidewalks and any areas where debris has collected so surfaces are free from foreign material and 
discoloration; CONTRACTOR shall clean and polish all glass, plumbing fixtures and finish hardware and similar 
finish surfaces and equipment and remove temporary fencing barricades, planking, construction toilet and similar 
temporary facilities from the site. 
 
B. A safe and clean working environment, which is conducive to student learning, is required by the DISTRICT. If 
the CONTRACTOR fails to clean up during performance of the Project or at the completion of the Project, the 
DISTRICT may do so and the cost for such clean up shall be charged back to the CONTRACTOR, with DISTRICT 
deducting such costs from any portion of the Contract Price then or thereafter due CONTRACTOR. 
 

01 74 13 Progress Cleaning 
  Reserved. 
 
01 74 16 Site Maintenance 
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  Reserved. 
 
01 74 23 Final Cleaning 
  Reserved. 
 

01 76 00 Protecting Installed Construction 
  Reserved. 

 
 01 77 00.01 Final Inspection 

If the CONTRACTOR fails to complete the minor corrective items prior to the expiration of the period within which 
retention must be released as described in California Public Contract Code Section 7107,  the DISTRICT shall 
withhold from the final payment an amount up to 150 percent of estimated cost, as determined by the DISTRICT in 
its discretion, of each item until such time as the item is completed. At the end of such period, if there are items 
remaining to be corrected, the DISTRICT may elect to proceed as provided in the “Contract Modification 
Procedures” Section. 
 

01 77 00. 02 Cost of Multiple Inspections 
More than two (2) requests of the DISTRICT to make inspections required under Section 01 77 00. 01, Final 
Inspection, above shall be considered an additional service of ARCHITECT, and all subsequent costs will be invoiced 
to CONTRACTOR and withheld from remaining payments. 
 

01 78 23. 00 Equipment Manuals 
CONTRACTOR shall obtain and furnish three (3) complete sets of manuals containing the manufacturers' instructions 
for maintenance and operation of each item of equipment and apparatus furnished under the Contract Documents and 
any additional data specifically requested under the various sections of the Specifications for each division of the 
Work. The manuals shall be arranged in proper order, indexed, and placed in three-ring binders. At the completion of 
its Work, the CONTRACTOR shall certify, by endorsement thereon, that each of the manuals is complete, accurate, 
and covers all of its Work.  Prior to submittal of CONTRACTOR’s Application for Final Payment, and as a further 
condition to its approval by the ARCHITECT, each Subcontractor shall deliver the manuals, arranged in proper order, 
indexed, endorsed, and placed in three-ring binders, to the CONTRACTOR who shall assemble these manuals for all 
divisions of the Work, review them for completeness, and submit them to the DISTRICT through the ARCHITECT. 
 

 01 78 36.01 Warranty and Guarantee 
A. CONTRACTOR warrants that the Work, which includes any equipment furnished by CONTRACTOR as part of 
the materials, shall:  
 

1. be free from defects in workmanship and material, 
2. be free from defects in any design performed by CONTRACTOR,  
3. be new, and conform and perform to the requirements stated in the specifications and where detail 

requirements are not so stated, shall conform to applicable industry standards, and 
4. be suitable for the use stated in the specifications. 

 
B. The warranty period for all defective work, labor, materials, and equipment shall commence on the date of 
completion noted on the Notice of Completion (And Acceptance) of the Work, or designated portion thereof, and 
continue for the period set forth in the specifications or for one (1) year if not so specified.  If, during the warranty 
period, the Work is not available for use due to defective work, such time of unavailability shall not be counted as 
part of the warranty period.  The warranty period for corrected defective work shall continue for a duration equivalent 
to the original warranty period. 
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1. One month prior to the expiration of the applicable warranty period, CONTRACTOR shall attend with 
DISTRICT’s representative(s) and consultants a pre-expiration warranty review, including but not 
limited to a site walk and review meeting (and follow-up meeting, if DISTRICT deems it necessary), 
for the purpose of identifying and addressing any and all warranty items in existence at such time, 
including any newly-discovered items during such review and site walk. CONTRACTOR shall see that 
all warranty items noted as a result of such warranty review are properly addressed and repaired prior to 
the expiration of the applicable warranty period.   
    

C. DISTRICT shall give CONTRACTOR prompt written notice after discovery of any defective work. 
CONTRACTOR shall correct any such defective work, as well as any damage to any other part of the Work resulting 
from such defective work, and provide repair, replacement, or reimbursement, at its sole expense, in a manner 
approved by the DISTRICT and with due diligence and dispatch as required to make the Work ready for use by 
DISTRICT, ordinary wear and tear, unusual abuse or neglect excepted.  Such corrections shall include, but not be 
limited to, any necessary adjustments, modifications, changes of design, unless of DISTRICT’S design, removal, 
repair, replacement and reinstallation, and shall include all necessary parts, materials, tools, equipment, transportation 
charges and labor as may be necessary, and cost of removal and replacement of work shall be performed at a time and 
in such a manner so as to minimize the disruption to DISTRICT’S use of the work. Written notice can be, but not 
limited to, facsimile or e-mail to addresses provided by contractor as a part of bid package. 

 
D. In the event of failure of CONTRACTOR or Surety to commence and pursue with diligence said repairs or 
replacements within five (5) calendar days after being notified in writing, DISTRICT is hereby authorized to proceed 
to have any defects repaired or replaced and made good at the expense of CONTRACTOR and Surety who hereby 
agrees to pay the costs and charges therefor immediately upon demand. 

 
E. If, in the opinion of the DISTRICT, defective work creates a dangerous condition or requires immediate correction 
or attention to prevent further loss to the DISTRICT or to prevent interruption of operations of the DISTRICT, the 
DISTRICT will attempt to give the written notice required by this Section.  If the CONTRACTOR or Surety cannot 
be contacted or neither complies with the DISTRICT’S requirements for correction within a reasonable period of 
time, as determined by DISTRICT, the DISTRICT may, notwithstanding the provisions of this Section, proceed to 
make such correction or provide such attention, and the costs of such correction or attention shall be charged against 
the CONTRACTOR and Surety. Such action by the DISTRICT shall not relieve the CONTRACTOR and Surety of 
the guarantees provided in this Section or elsewhere in the Contract Documents. 

 
F. This Section does not, in any way, limit the guarantees on any items for which a longer guarantee is specified or 
on any items for which a manufacturer gives a guarantee for a longer period. CONTRACTOR shall furnish to 
DISTRICT all appropriate guarantee or warranty certificates upon completion of the Project or upon request by 
DISTRICT. 

 
G. All guarantees required under this Section shall be submitted to the DISTRICT in the following form on 
CONTRACTOR letter head as a prerequisite to final payment: 
 

GUARANTEE FOR ______________________________.  We hereby guarantee the _________________ 
which we have installed in the        at _____________________ for 
_____ years from date of recordation of the Notice of Completion (And Acceptance).  CONTRACTOR agrees 
to repair or replace to the satisfaction of the DISTRICT any and all such work that may prove defective in 
workmanship of materials within that period, ordinary wear and tear and unusual abuse or neglect excepted, 
together with any other work which may be damaged or displaced in so doing.   
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CONTRACTOR agrees to respond to first notice within 48 hours and to remedy the condition within five (5) 
calendar days.  If the CONTRACTOR fails to comply with the above-mentioned conditions within five (5) 
calendar days after being notified in writing, the DISTRICT may have the defects repaired and made good at 
the CONTRACTOR’S expense and the CONTRACTOR will pay the costs and charges therefor immediately 
upon demand.  Any and all guarantees offered by manufacturers of equipment used or installed in the Project 
shall also be extended to the DISTRICT. 

_________________________________________________________  __________ 
          Subcontractor/Supplier Contractor         Date 
 
H. In addition, CONTRACTOR shall provide to DISTRICT instruction manuals for all items which require same. 
 
I. Nothing contained in this contract shall limit any other legal rights or remedies available to DISTRICT against 
either the CONTRACTOR or the Surety. 

 
J. The DISTRICT may recover its reasonable attorney fees and costs in any action to enforce the provisions of this 
Section. 

 
01 78 39. 00 Record Drawings and Annotated Specifications 
The CONTRACTOR will prepare and maintain on a current basis an accurate and complete set of Record Drawings 
showing clearly all changes, revisions, and substitutions during construction, including, without limitation, field 
changes and the final location of all mechanical equipment, utility lines, ducts, outlets, structural members, walls, 
partitions, and other significant features, and Annotated Specifications showing clearly all changes, revisions, and 
substitutions during construction. A copy of such Record Drawings and Annotated Specifications will be delivered to 
DISTRICT in accordance with the schedule prepared by CONTRACTOR. In the event of a specification that allows 
CONTRACTOR to elect one of several brands, makes, or types of material or equipment, the annotations shall show 
which of the allowable items the CONTRACTOR has furnished. The CONTRACTOR will update the Record 
Drawings and Annotated Specifications as often as necessary to keep them current but no less often than weekly. The 
Record Drawings and Annotated Specifications shall be kept at the Site and available for inspection by the DISTRICT, 
Inspector of Record, and the ARCHITECT. On completion of the CONTRACTOR’s portion of the Work and prior 
to Application for Final Payment, the CONTRACTOR will provide one (1) complete paper set and one (1) electronic 
copy of Record Drawings and Annotated Specifications to the DISTRICT, certifying them to be a complete and 
accurate reflection of the actual construction conditions of the Work. 
 

01 78 46 Extra Stock Materials 
  Reserved. 
 

01 79 00 Demonstration & Training 
  Reserved. 
 

01 91 00  General Commissioning Requirements 
A. This Article includes general requirements that apply to implementation of commissioning without regard to 
specific systems, assemblies, or components, including mechanical, electrical, plumbing, and low voltage systems.   

CONTRACTOR shall:  
1. Schedule and attend construction phase commissioning meetings.  
2. Coordinate and ensure that CONTRACTOR and all SUBCONTRACTORS execute their commissioning 

responsibilities inclusive of start-up execution, functional testing, sequences of operation, balance, 
programming, and (if provided) subject to any other commissioning tasks described in the Contract 
Documents, including but not limited to the Drawings and/or commissioning Specifications.  
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3. Prepare and maintain the issues log, construction checklist log, point lists, commissioning logs, test data, 
inspection reports, and certificates.  

4. Furnish submittals related to commissioned equipment to the ARCHITECT/ENGINEER and DISTRICT 
including but not limited to shop drawings, O&M manuals, as-built drawings, manufacturer 
commissioning tasks checklists, functional/final testing results; and  

5. Provide the training of DISTRICT personnel.   
 

B. Where applicable, certain commissioning tasks from the initial commissioning will continue throughout the typical 
one-year warranty period.  CONTRACTOR shall be responsible and coordinate seasonal functional testing and near 
warranty end review.  CONTRACTOR shall ensure that subcontractors and manufacturer’s representatives correct 
deficiencies and make necessary adjustments to O&M manuals and as-built drawings for applicable issues identified 
in seasonal and near warranty end testing.  The commissioning process will be deemed completed when approved 
by the CONTRACTOR and accepted by the ARCHITECT/ENGINEER and DISTRICT typically at the end of the 
one-year warranty period.  The DISTRICT reserves the right to employ a third-party Commissioner at the 
DISTRICT’s expense.   
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ATTACHMENT “A” CONTRACTOR EMERGENCY CONTACT INFORMATION  

             

 Date:  __________________________________________         

 Project Name:  ___________________________________________________________________________________________________ 

 Project Address:  ______________________________________________City:  ____________________CA   Zip:___________________ 

 District Responsible Manager:  _____________________________________________________________________________________ 

                                                                                                                                                                                               CELL PHONE #      

             

 Prime Contractor Company Contact Information           

             
 PROJECT PRIMARY CONTACT  TITLE     

             
 RESPONSIBLE SAFETY OFFICER  24 HR. PHONE #  E-MAIL   

        
 COMPANY NAME  BUSINESS PHONE #  FAX PHONE #   

       
 ADDRESS  24 HOUR PHONE #     

      
 CITY, ST, ZIP        EMAIL ADDRESS     

             

             

 EMERGENCY CONTACTS:         24 HR. PHONE           E-MAIL   

 PRIME CONTRACTOR:       

 ______________________________________ _______________________ _____________________________ 

 
             NAME                                              TITLE 

      

 ______________________________________ _______________ _____________________________ 

 
             NAME                                              TITLE 

      

 ______________________________________ _______________ _____________________________ 

 
             NAME                                              TITLE           

     

 KEY SUBCONTRACTORS:           

              NAME                                              TITLE        24 HR. PHONE          E-MAIL   

 ______________________________________ _______________ _____________________________ 

 ______________________________________ _______________ _____________________________ 

 ______________________________________ _______________ _____________________________ 

 ______________________________________ _______________ _____________________________ 

 ______________________________________ _______________ _____________________________ 

       

 Sub-Contractor Contacts List Attached:  Yes:  ___________  No:  ___________   

             



Page 136 

Fresno Unified School District; Prepared 4/4/2025  
Bid No. 25-41, Fresno High School New Cafeteria  

 
  

 

 

 

ATTACHMENT “B” NOTICE OF START/REQUEST FOR LOCATION OF DISTRICT UTILITIE 

Facilities Management and Planning  Phone: (559) 457-3074 Fax: (559) 457-3060 
           
Submission of Notice of Start to DISTRICT Facilities Management and Planning is required for implementation. 
Submit at least 48 hours prior to proposed start of any trenching, excavation or grading operations on District  
Property.  Do not start any work without a confirmed start date from DISTRICT.   

Contractor is responsible for calling USA at (800) 227-2600 prior to submitting this form. 
           

COMPLETE ALL ITEMS BELOW PRIOR TO SUBMITTING: 
Date Submitted:         

To:   From:   Fax:   
 DISTRICT FACILITIES PROJECT MGR.       
cc:   E-MAIL:  Fax: (559) 457-3060 

 DISTRICT FACILITIES ASST. P.M.          
cc:   E-MAIL:  Fax: (559) 457-3060 

 DISTRICT FACILITIES ASST. P.M.         
Subject:    

School or Site: 
  

Exact location on site where work is being performed:   

Requesting Contractor Company Name:   

Field Project Superintendent: 
  

Cell Number: 
  

Requested Start Date:   Requested Start Time:   
Contractors' markings must be in white, outline the area and verified by Inspector prior to submitting 48-hour notice to DISTRICT. 

Inspector's Name:     

Have markings been verified by Inspector:                     Yes / No Inspector's Initials:   

Nature of work to be done: (blasting, boring, digging, drilling, grading, trenching, tunneling, etc.) Please provide a 

detailed description of what is being done and work location. Include diagram marking areas of work: __________________________ 

  

  
DISTRICT USE ONLY             DISTRICT USE ONLY                       DISTRICT USE ONLY 

DISTRICT Confirmed Start Date:   Confirmed Start Time:   
Approved By:   Returned To:   
Returned By:   Returned Date:   

              Returned Time:   

USA # ________________________________ 
Date Called:     Date Expires:   

           
This form MUST be resubmitted, and USA called again after 30 days. 
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ATTACHMENT “C” 

FRESNO USD FINGERPRINTING AND I.D. BADGE PROCEDURE 
 

 
 

 
District Fingerprinting Location: Contractors must get fingerprinted through the District for information 
responses for both the Department of Justice (DOJ) and the FBI databases. Fingerprinting through other entities 
not valid i.e. police dept., sheriff, other districts, etc. 
 

 Contact for Scheduling:  
Human Resources Dept. Phone No.: 
(559) 457-3500 

 
1. Fee: $69 per person (subject to change based on negotiated rate w/third party fingerprinting agency)  

 
2. Payment: District will only accept money order or cashier’s check (business checks, personal checks or 

cash cannot be accepted); 
 

3. Identification: Contractor must bring a valid form of ID; 
 

4. Fingerprinting Form: Fingerprinting Authorization Form and Live Scan Form to be provided by District H.R. 
department; 

 
5. Clearance Period: Standard clearance time is 5 business days; however, clearance can take up to 30 

calendar days or more; 
 

6. Clearance Notification: District H.R. department will notify contractor, safety office, and appropriate 
district supervising manager upon clearance by the District; 

 
7. Badge Photo: After Contractor has been notified by District H.R. department of fingerprint clearance, go to 

the Fresno Unified Safety Office for a photograph and issuance of ID badge. The Safety Office will not issue 
an ID badge prior to fingerprint clearance; 

 
Location: 

2348 Mariposa, Fresno Ca 93721 
Safety Office. – Armand Chavez 
Phone No.: (559) 457-3980 
Photo & Badge from 8:30 AM – 3:00 PM, Monday through Friday; 

 
8. Valid Period of ID badges: Badges will be issued with an expiration date of 60 days after the project 

completion date stated in the contract documents; 
 

9. Badge Return or Replacement: Contractor must return ID badge to the district project manager upon 
completion of the project. Replacement badges required due to expiration date or lost badge may be 
obtained at the Safety Office. 


