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NOTICE TO BIDDERS

Notice is hereby given that the Tulare City School District (hereinafter referred to as
“Owner”) will receive sealed bids prior to the date and time stated for the bid opening for
the award of a contract to construct the:

New Bus Maintenance Facility
at 600 N. Cherry Street, Tulare, CA 93274
(the “Contract™)

as per the Contract Documents, including the drawings and specifications, which may
now be obtained electronically from the Architect, who is

TETER, Inc.
7535 N. Palm Ave., Suite 201
Fresno, CA 93711
Attn: Javier Hernandez; javier.hernandez(@teterae.com
Alternate: Kristina Zamora; kristina.zamora(@teterae.com

The lowest bid shall be determined on the amount of the base bid.

This Contract is subject to prequalification pursuant to Public Contract Code section
20111.6.

Public works projects shall be subject to compliance monitoring and enforcement by the
Department of Industrial Relations. For all projects over Twenty-Five Thousand Dollars
($25,000), a contractor or subcontractor shall not be qualified to submit a bid or to be
listed in a bid proposal subject to the requirements of Public Contract Code section 4104
unless currently registered and qualified under Labor Code section 1725.5 to perform
public work as defined by Division 2, Part 7, Chapter 1 (§§1720 et seq.) of the Labor
Code. For all projects over Twenty-Five Thousand Dollars ($25,000), a contractor or
subcontractor shall not be qualified to enter into, or engage in the performance of, any
contract of public work (as defined by Division 2, Part 7, Chapter 1 (§§1720 et seq.) of
the Labor Code) unless currently registered and qualified under Labor Code section
1725.5 to perform public work and proof of registration is provided.

The Contract Time shall be One Hundred Eighty-Two (182) calendar days, and
liquidated damages for delay shall accrue. See Article III of the Agreement for details.


mailto:javier.hernandez@teterae.com

Bids must be sealed and filed at:

TULARE CITY SCHOOL DISTRICT
600 North Cherry Street
Tulare, CA 93274

by Thursday, December 5, 2024, before 11:00 a.m. on the clock designated by the
Owner or its representative as the bid clock. No bid will be accepted by the Owner after
this time. Facsimile (FAX) copies of the bid will not be accepted. Bids may be opened
immediately after the above deadline for submittal, or at a later time, within the Owner’s
discretion.

Mandatory pre-bid site visit will be held on Tuesday, November 12,2024, at 10:00 a.m.,
at 600 N. Cherry Street, Tulare CA 93274. Bidders not attending the site visit will be
disqualified.

Bids must be accompanied by a bidder’s bond, cashier’s check, or certified check for at
least ten percent (10%) of the amount of the base bid and made payable to the Owner, as
detailed in the Contract Documents.

Pursuant to the Contract Documents, the successful bidder will be required to furnish a
Payment (Labor and Material) Bond in the amount of one hundred percent (100%) of the
Contract Sum, and a Faithful Performance Bond in the amount of one hundred percent
(100%) of the Contract Sum.

The successful bidder will be allowed to substitute securities or establish an escrow in
lieu of retainage, pursuant to Public Contract Code Section 22300, and as described in the
Agreement Between Owner and Contractor and General Conditions.

The Owner will not consider or accept any bids from contractors who are not licensed to
do business in the State of California, in accordance with the California Public Contract
Code, providing for the licensing of contractors. In accordance with Section 3300 of said
Code, the bidder shall have a Class “B” license at the time of award and shall maintain
that license in good standing through Completion of the Contract and all applicable
warranty periods. For all projects over Twenty-Five Thousand Dollars ($25,000), the
bidder shall state the public works contractor registration number on the Designation of
Subcontractors form for each subcontractor performing more than one-half of one percent
(0.5%) of the bidder’s total bid.

The Director of Industrial Relations of the State of California, in the manner provided by
law, has ascertained the general prevailing rate of per diem wages and rate for legal
holidays and overtime work. The Contractor must pay for any labor therein described or
classified in an amount not less than the rates specified.

Advertisement (Public Contract Code §20112):

1st Publication Date Friday, November 1, 2024

2nd Publication Date Friday, November 8, 2024
By: Joyce Nunes, Assistant Superintendent of Business Services

4881-6088-5665, v. 1



INsTRUCTIONS T0 BIDDERS

The

New Bus Maintenance Facility
at 600 N. Cherry Street, Tulare, CA 93274

Contract for the
Tulare City School District

SECURING DOCUMENTS:

The Contract Documents, including the Drawings and Specifications, are available at

TETER, Inc.
7535 N. Palm Ave., Suite 201
Fresno, CA 93711
Attn: Javier Hernandez; javier.hernandez(@teterae.com
Alternate: Kristina Zamora; kristina.zamora(@teterae.com

PREQUALIFICATION:

This Contract is subject to prequalification, which applies to contractors with the
following licenses: Prime contractors with either an A or B license; and Contractors with
aC+4, C-7, C-10, C- 16, C-20, C-34, C-36, C-38, C-42, C-43, or C-46 license, regardless
of whether they are a prime contractor or subcontractor. If a bidder is not prequalified to
bid on the Contract at least five (5) business days before the bid deadline and at the bid
deadline, Owner will not accept the bid. Any subcontractors listed by a bidder for Work
requiring one of the above “C” licenses must be prequalified at least five (5) business
days before the bid deadline and at the bid deadline, or Owner will not accept the bid.
The application for prequalification must be submitted to the Owner by the deadline
specified in the application. The prequalification application may be obtained from the
Owner at www.tcsdk8.org (see Our Departments, Business, Bids, Quality Bidders online
form). If a contractor is currently prequalified by the District in an amount sufficient for
this contract, and such prequalification will not expire prior the bid deadline for this
contract, then the contractor will not have to submit a new prequalification application.

RETENTION:

The Owner will withhold retention of 5% from all progress payments.
REGISTRATION:

For all projects over Twenty-Five Thousand Dollars ($25,000), the Owner shall not

accept any bid or enter into any contract without proof of the bidder’s current registration
to perform public work under Labor Code section 1725.5.
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For all projects over Twenty-Five Thousand Dollars ($25,000), the bidder shall not
accept any sub-bid or enter into any subcontract without proof of the subcontractor’s
current registration to perform public work under Labor Code section 1725.5.

PRE-BID CONFERENCES, SITE VISITS, OR MEETINGS:

Mandatory pre-bid conferences, site visits, or meetings will be held as described in the
Notice to Bidders.

BUILDERS RISK COVERAGE:

For the purpose of builders risk coverage (see General Conditions Article 11), the project
is not being solely funded by revenue bonds.

PROJECT LABOR AGREEMENT:

No project labor agreement applies to this contract.

USE OF FEDERAL FUNDS:

No federal funds are being used by Owner for the Contract.

BIDS:

Bids to receive consideration shall be made in accordance with the following instructions:

1.

Facsimile, e-mail, or other electronic copies of the Bid Form and other bid
documents will not be accepted; only hard copies will be accepted. Bids shall be
made on the Bid Form obtained from the Architect or Owner. Bids not made on
the proper Bid Form shall be disregarded. Numbers must be stated in words and
figures.

No bid will be considered which makes exceptions, changes, or in any manner
makes reservations to the terms of the drawings or specifications. If
prequalification is required for this Contract, no bid will be accepted from a
contractor that has not been prequalified.

Questions regarding documents, discrepancies, omissions, or doubt as to
meanings shall be referred immediately to the Architect who will send written
instructions clarifying such questions to each bidder. Oral responses will not be
binding on the Owner or Architect or any Construction Manager.
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Signatures:

A.

Each bid must give the full business address of the bidder and be signed
by bidder. Bids by partnerships must furnish the full name of all partners
and must be signed in the partnership name by a general partner with
authority to bind the partnership in such matters, followed by the signature
and designation of the person signing. The name of the person signing
shall also be typed or printed below the signature. Bids by corporations
must be signed with the legal name of the corporation, followed by the
name of the state of incorporation and by the signature and designation of
the chairman of the board, president or any vice president, and then
followed by a second signature by the secretary, assistant secretary, the
chief financial officer or assistant treasurer. All persons signing must be
authorized to bind the corporation in the matter. The name of each person
signing shall also be typed or printed below the signature. Satisfactory
evidence of the authority of the officers signing on behalf of a corporation
shall be furnished with the bid.

The signatures on the Bid Form and other bid documents must be original
longhand signatures in permanent blue ink. Any other type of signature,
including an electronic signature, will not be accepted.

Pursuant to the provisions of Sections 4100 to 4114, inclusive, of the Public
Contract Code of the State of California, which are hereby incorporated and made
a part hereof and these Instructions to Bidders, every bidder shall set forth in its
bid (using the Owner’s form for Designation of Subcontractors):

A.

The name and location of the place of business, the California contractor
license number, and (for all projects over Twenty-Five Thousand Dollars
($25,000)) the public works contractor registration number, of each
subcontractor who will perform work or labor or render service to the
bidder in or about the construction of the work or improvement, or a
subcontractor licensed by the State of California who, under subcontract to
the bidder, specially fabricates and installs a portion of the Work or
improvement according to detailed drawings contained in the plans and
specifications, in an amount in excess of one-half (!2) of one percent (1%)
of the bidder's total bid. An inadvertent error in listing a California
contractor’s license number shall not be grounds for filing a bid protest or
for considering the bid nonresponsive if the bidder submits the corrected
contractor’s license number to the Owner within 24 hours after the bid
opening, or any continuation thereof, so long as the corrected contractor’s
license number corresponds to the submitted name and location for that
subcontractor.



The portion of the Work which will be done by each such subcontractor. If the
bidder fails to specify a subcontractor for any portion of the Work to be
performed under the Contract in excess of one-half (}2) of one percent
(1%) of the bidder's total bid, the bidder agrees to perform that portion
itself. The successful bidder shall not, without the consent of the Owner:

1) Substitute any person as subcontractor in place of the
subcontractor designated in the original bid.

2) Permit any subcontract to be assigned or transferred or allow it to
be performed by anyone other than the original subcontractor listed
in the bid.

3) Sublet or subcontract any portion of the Work in excess of one-half

(*2) of one percent (1%) of the total bid as to which the original bid
did not designate a subcontractor.

The Director of Industrial Relations of the State of California, in the manner
provided by law, has ascertained the general prevailing rate of per diem wages
and the rate for legal holidays and overtime work. The Contractor must pay for
any labor therein described or classified in an amount not less than the rates
specified. Copies of the required rates are on file at the Owner's business office
and are available to any interested party on request.

All Bid Forms must be accompanied by a completed Non-collusion Declaration
and Sufficient Funds Declaration (Labor Code § 2810). All bids must be
accompanied by an executed Fingerprinting Notice and Acknowledgment, Iran
Contracting Act certification (if required by law; see the form), Workers’
Compensation certification, responses to the Contractor Questionnaire (if required;
see Paragraph 13, below), and the DVBE Certification of Participation and the
DVBE Good Faith Worksheet (if DVBE is required; see Paragraph 10, below).

Bids must be accompanied by a certified check, cashier's check, cash, or bidder's
bond, for an amount not less than ten percent (10%) of the amount of the base bid,
made payable to the order of the Owner. If a bidder's bond accompanies the bid,
said bond shall be secured by an Admitted Surety (an insurance organization
authorized by the Insurance Commissioner to transact business of insurance in the
State of California during this calendar year). The surety insurer must, unless
otherwise agreed to by Owner in writing, at the time of issuance of the bond, have
a rating not lower than “A-" as rated by A.M. Best Company, Inc. or other
independent rating companies. Owner reserves the right to approve or reject the
surety insurer selected by Contractor and to require Contractor to obtain a bond
from a surety insurer satisfactory to the Owner. Said check or bond shall be given
as a guarantee that the bidder will enter into the Contract if awarded the Work,
and in case of refusal or failure to enter into said Contract, the check or bond, as
the case may be, shall be payable to the Owner and retained as liquidated
damages.



10.

11.

12.

13.

14.

Bids shall be sealed and filed as indicated in the Notice to Bidders. Irrespective
of how a bidder chooses to deliver the bid and other documents to the Owner, the
bidder is responsible for ensuring that the bid and other documents are actually
received at the location designated in the Contract Documents for receipt of the
bid and other documents prior to the time for the bid opening. Bids and other
documents for any reason not actually received at the designated location prior to
the time for the bid opening shall not be opened or considered.

THIS CONTRACT IS SUBJECT TO THE DVBE REQUIREMENTS OF
EDUCATION CODE SECTION 17076.11. If this contract is subject to these
requirements, then (a) the DVBE Certification must be submitted with the bid,
and (b) the DVBE Worksheet must be submitted with the bid if Box D is checked
on the first page of the DVBE Certification.

Contractors shall maintain their licenses in good standing through Completion of
the Work and all applicable warranty periods. Owner shall reject any bid as
nonresponsive if bidder or any subcontractor is not licensed in good standing from
the time the bid is submitted to Owner up to award of the Contract, whether or not
the bidder listed the subcontractor inadvertently, or if a listed subcontractor’s
license is suspended or expires prior to award of the Contract. Owner also
reserves the right to reject any bid as nonresponsive if a listed subcontractor’s
license is not in good standing to perform the work for which it is listed from the
time of submission of the bidder’s bid to award of the Contract.

The Owner reserves the right to waive any irregularity or failure to comply with
the Contract Documents, and to reject any or all bids.

No responses to a Contractor Questionnaire are required to be submitted with a
bid on this Contract.

To summarize, each bid for the Contract must include the following documents:

Bid form, including proof of signers’ authority.

Bid security.

Designation of Subcontractors.

Non-collusion Declaration.

Sufficient Funds Declaration.

Fingerprinting Notice and Acknowledgement.

Workers’ Compensation Certification.

Iran Contracting Act Certification (if required by law; see the form).
Responses to Contractor Questionnaire (if required; see above).
DVBE Certification (if required; see above).

DVBE Worksheet (if required; see above).

Proof of registration per Labor Code §1725.5.

CASCIOTMEmUQWR



WITHDRAWAL OF BIDS:

Bids may be withdrawn by bidders prior to the time fixed for the submittal of bids or any
authorized postponement thereof.

A successful bidder shall not be relieved of the bid unless by consent of the Owner or
bidder's recourse to Public Contract Code §5100 et seq.

Unless otherwise required by law, no bidder may withdraw its bid for a period of ninety
(90) days after the date set for the opening thereof or any extension thereof. The Owner
reserves the right to take more than ninety (90) days to make a decision regarding the
rejection of the bid or the award of the Contract.

OPENING OF BIDS:

Opening of bids in public shall be at Owner’s discretion, as set forth in the Notice to
Bidders.

EXAMINATION OF CONTRACT DOCUMENTS AND SITE:

Before submitting a bid, bidders shall examine the drawings, read the specifications, the
form of Agreement between Contractor and Owner, and the other Contract Documents.
Bidders shall visit the site of the proposed Work, examine the building, or buildings, if
any, and any work that may have been done thereon. Bidders shall fully inform
themselves of all conditions, in, at, and about the site, the building or buildings, if any,
and any work that may have been done thereon.

Pursuant to Public Contract Code section 1104, (1) bidders shall not be required to assume
responsibility for the completeness and accuracy of architectural or engineering plans and
specifications, except on clearly designated design build projects; (2) however, bidders
shall be required to review architectural or engineering plans and specifications prior to
submission of their bids and to report any errors and omissions to the Architect and Owner;
and (3) the review shall be confined to the bidder’s capacity as a bidder and not as a licensed
design professional.

BID PROTESTS:

A bidder may protest a bid/Award if he/she believes that the award is not in compliance
with law, Board policy, or the bid specification. A protest must be filed in writing with
the Superintendent or designee within five (5) working days after receipt of notification
of the contract award and shall include all documents supporting or justifying the protest.
A bidder’s failure to file the protest documents in a timely manner shall constitute a
waiver of his/her right to protest the award of the contract.



The Superintendent or designee shall review the documents submitted with the bidder’s
claim and render a decision in writing within 30 working days. The Superintendent or
designee may also convene a meeting with the bidder in order to attempt to resolve the
problem.

The bidder may appeal the Superintendent or designee’s decision to the Board. The
Superintendent or designee shall provide notice to the bidder of the date and time for
Board consideration of the protest at least three (3) business days before the Board
meeting. The Board’s decision shall be final.

A protesting party may not rely on the bid protest submitted by another protesting party,
but must timely pursue its own bid protest.

FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR:

The form of Agreement between Owner and Contractor which the successful bidder will
be required to execute, if awarded the Work, is a part of this Bid Package.

ADDENDA OR BULLETINS:

Any addenda or bulletins, issued during the time of bidding, shall form a part of the
drawings and specifications loaned to the bidder for the preparation of its bid, shall be
covered in the bid, and shall be made a part of the Contract Documents. All addenda or
bulletins shall be signed by the Architect and approved by the Division of State Architect.

EVIDENCE OF RESPONSIBILITY:

Upon the request of Owner, a bidder shall submit promptly to the Owner or its designee
satisfactory evidence showing the bidder's financial resources, the bidder's experience in
the type of work required by the Owner, the bidder's organization available for the
performance of the Contract, and any other required evidence of the bidder's or its
subcontractor's qualifications to perform the proposed Contract. The Owner may
consider such evidence before making its decision awarding the proposed Contract.
Failure to submit evidence of the bidder's or its subcontractors' responsibility to perform
the proposed Contract may result in rejection of the bid.

AWARD OF CONTRACT:

Rejection of any or all bids, contracting work with whomever and in whatever manner,
abandoning work entirely, and/or waiving any informality in receiving of bids are
reserved as the rights of the Owner. Before the Contract is awarded, the Owner may, at
its sole discretion, require from a potential Contractor on the Contract further evidence of
the reasonable qualifications of such contractor to faithfully, capably, and reasonably
perform the Contract and may consider such evidence before making its decision on the
award of the Contract.



If awarded, the Contract shall be awarded to the lowest responsible and responsive bidder
as indicated in the Notice to Bidders and as interpreted by the Owner under California
law and as specified herein. Owner reserves the right, without any liability, to cancel the
award of the Contract for any reason at any time before the full execution of the
Agreement between Owner and Contractor.

EXECUTION OF AGREEMENT BETWEEN OWNER AND CONTRACTOR:

Contractor shall sign and return the Agreement within ten (10) days after mailing, faxing
or delivery of the Notice of Award of Contract, or prior to the commencement of the
Work, whichever is earlier. The Contractor shall sign the Agreement in as many
originals as the Owner deems necessary. Within ten (10) days after mailing, faxing, or
delivery of the Notice of Award of Contract, or prior to the commencement of the Work,
whichever is earlier, the Contractor shall also submit to Owner the Contract payment and
performance bonds; insurance certificates, additional insured endorsement, and
declarations page; a Public Contract Code section 3006(a) Roof Project Certification, if
required; the Drug-Free Workplace Certification; the Student Contact Form (see
Attachment B to the Fingerprinting Notice and Acknowledgement); a schedule of values
(see General Conditions §9.2.1.A); a schedule of cash flow (see General Conditions
§9.2.1.B); and subcontractor information (see General Conditions §9.2.1.D). Within two
(2) weeks after award the Work, or prior to commencement of the Work, whichever is
earlier, the Contractor shall also submit to Owner the certified baseline schedule (see
General Conditions §3.9.1). If the Contractor does not comply with this paragraph,
Owner may revoke and/or cancel the award to the Contractor, award the Contract to the
next lowest bidder, and pursue the low bidder and bid bond for damages, or may
otherwise proceed as allowed by law. A Roof Project Certification is not required if (1)
the Owner has ADA (average daily attendance) of 2,500 or less, or (2) the Work involves
repair of 25% or less of the roof, or costs $21,000 or less.

CONTRACT BONDS:

As required by the Contract Documents, two bonds, as itemized below and in the forms
presented in these Contract Documents, shall be furnished by the Contractor. They shall
be in the form of surety bonds issued by Admitted Surety insurers (an insurance
organization authorized by the Insurance Commissioner to transact business of insurance
in the State of California during this calendar year). The surety insurers must, unless
otherwise agreed to by Owner in writing, at the time of issuance of the bond, have a
rating not lower than “A-" as rated by A.M. Best Company, Inc. or other independent
rating companies. Owner reserves the right to approve or reject the surety insurers
selected by Contractor and to require Contractor to obtain bonds from surety insurers
satisfactory to the Owner.



Performance Bond in the amount of one hundred percent (100%) of the Contract
Sum to insure Owner during construction, and for one year after Completion and
during any warranty or guaranty period, against faulty or improper materials or
workmanship and to assure Owner of full and prompt performance of the
Contract.

Payment Bond (Labor and Material) in the amount of one hundred percent
(100%) of the Contract Sum in accordance with the laws of the State of California
to secure payment of any and all claims for labor and materials used or consumed
in performance of this Contract.

REQUESTS FOR SUBSTITUTION OF MATERIALS PRIOR TO BIDDING:

The Contractor must ensure that requested substitutions by the Contractor or its
subcontractors are submitted to the Owner and Architect a minimum fourteen (14)
calendar days prior to the bid opening for review and possible approval of any equipment
or materials thought to be equal to or better than those specified in the drawings or
specifications. An addendum may be issued by Owner prior to bid opening, including all
equipment and materials deemed equivalent to those specified and approved by the
Architect. Requests for substitution shall include comparative spec-data of the specified
equipment or material and the proposed substitution as set forth in the Contract
Documents; requests without this information will be automatically rejected. Requests
for substitution shall be submitted on the Owner’s form, which Owner shall provide upon
request. Requests for substitution shall conform to the Contract Documents, including
but not limited to General Conditions section 3.11.4.3.

PAYMENTS:

Payments to the Contractor on account of the Contract shall be made in accordance with
the terms of the Contract Documents.

TAXES:

The Owner is generally exempt from payment of Federal Excise Tax on materials. The
Owner will furnish exemption certificates to the Contractor to be used to obtain materials
ordinarily subject to Federal Excise Tax without payment of the tax. Bidder shall deduct
Federal Excise Taxes from their bid prices before submitting bids, so that such taxes will
not be included in the Contract Sum.



EARLY TERMINATION:

Notwithstanding any provision herein to the contrary, if for any fiscal year of this
Contract the governing body of the Owner fails to appropriate or allocate funds for future
periodic payments under the Contract after exercising reasonable efforts to do so, the
Owner may upon thirty (30) days' notice, order Work on the Contract to cease. The
Owner will remain obligated to pay for the Work already performed but shall not be
obligated to pay the balance remaining unpaid beyond the fiscal period for which funds
have been appropriated or allocated and for which the Work has not been done.

TIME OF COMPLETION AND LIQUIDATED DAMAGES: The Contract Time
shall be One Hundred Eighty-Two (182) calendar days. See Article III of the
Agreement for details.

Liquidated damages for delay in Completion of the Work within the Contract Time, or for
delay in completion of a specified portion of the Work by a milestone deadline, will accrue
and may be assessed as provided in the Contract Documents, including Article III of the
Agreement and Article 8 of the General Conditions.

COVID-19: During the Work, the Contractor shall ensure that all Work, including but
not limited to Work performed by Subcontractors, is performed in compliance with all
applicable legal, contractual, and local government requirements related to the novel
coronavirus and COVID-19, including “social distancing,” masks, and hygiene as may be
ordered by the State or local authorities. Each bidder must include in its bid all costs
related to these requirements in effect at the time of bidding. If additional COVID-19
requirements are imposed after the bid and the Contractor believes that it is entitled to
additional time or money, it must timely submit proper requests pursuant to the Contract
Documents.

SANCTIONS IN RESPONSE TO RUSSIAN AGGRESSION: The Owner is using
State of California funds for this Contract, and therefore Contractor must comply with the
Governor’s March 4, 2022, Executive Order N-6-22 (“Order”) relating to any existing
sanctions imposed by the United States government and the State of California in
response to Russia’s actions in Ukraine, including additional requirements for contracts
of $5 million or more. Failure to comply may result in the termination of the Contract.
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BID FORM

TULARE CITY SCHOOL DISTRICT
DISTRICT OFFICE
600 N. CHERRY STREET
TULARE, CALIFORNIA 93274

Dear Board Members:

The undersigned, doing business under the firm name of ,
hereby proposes and agrees to enter into a contract, with the Tulare City School District
(“Owner”), to furnish any and all labor, materials, applicable taxes, equipment and
services for the completion of Work as described hereinafter and in the Contract
Documents as:

New Bus Maintenance Facility
at 600 N. Cherry Street, Tulare, CA 93274
(the “Contract”)

The Contract Documents were prepared by:

TETER, Inc.
7535 N. Palm Ave., Suite 201
Fresno, CA 93711
Bid Amount (Base Bid):

The undersigned proposes to furnish such labor, materials, applicable taxes, equipment
and services for the amount of:

Dollars $

Miscellaneous:
The low bid shall be determined as described in the Notice to Bidders.

The undersigned shall, within ten (10) days after the date of such mailing, faxing, or
delivering of a Notice of Award or prior to the commencement of the Work, whichever is
earlier, execute and deliver an agreement in the form of agreement present in these
Contract Documents and give Performance and Payment Bonds in accordance with the
Instructions to Bidders.

The undersigned declares that it has read and understands the Contract Documents,
including but not limited to the Notice to Bidders, the Instructions to Bidders, the
Agreement, the General Conditions, the Drawings, the Specifications, and any Special
Conditions.



The undersigned hereby designates as the office to which such Notice of Award of
Contract may be mailed, faxed, or delivered:

Our Public Liability and Property Damage Insurance is placed with:

Our Workers' Compensation Insurance is placed with:

Circular letters, bulletins, addenda, etc., bound with the specifications or issued during
the time of bidding are included in the bid, and, in Completing the Contract, they are to
become a part thereof.

The receipt of the following addenda to the specifications is acknowledged:

Addendum No. Date Addendum No. Date
Addendum No. Date Addendum No. Date
Addendum No. Date Addendum No. Date

This bid may be withdrawn in writing at any time prior to the scheduled time for the
opening of bids, including any authorized postponement thereof.

A bidder shall not submit this bid form unless the bidder’s California contractor's license
number appears clearly on it, the license expiration date and class are stated, and the bid
form contains a statement that the representations made therein are made under penalty of
perjury. Any bid submitted by a contractor who is not licensed pursuant to Business and
Professions Code section 7028.15 shall be considered nonresponsive and shall be
rejected. Any bid not containing the above information may be considered

nonresponsive and may be rejected.

Proof of Bidder’s registration per Labor Code §1725.5 must be submitted with this bid
form.



NOTE: This bid form must give the full business address of the bidder and be
signed by bidder with bidder's usual signature. Partnerships must furnish the full name of
all partners and must be signed in the partnership name by a general partner with
authority to bind the partnership in such matters, followed by the signature and
designation of the person signing. The name of the person signing shall also be typed or
printed below the signature. Corporations must sign with the legal name of the
corporation, followed by the name of the state of incorporation and by the signature and
designation of the chairman of the board, president or any vice president, and then
followed by a second signature by the secretary, assistant secretary, the chief financial
officer or assistant treasurer. All persons signing must be authorized to bind the
corporation in the matter. The name of each person signing shall also be typed or printed
below the signature. Satisfactory evidence of the authority of the officers signing on
behalf of a corporation shall be furnished with the bid.

The undersigned declares under penalty of perjury under the laws of the State of
California that the representations made in this bid are true and correct.

Name of Company as Licensed in California:

Business Address:

Telephone Number:

California Contractor License No.:

Class and Expiration Date:

Public Works Contractor Registration No.:

State of Incorporation, if Applicable:

INDIVIDUAL.:

Dated: , 20

(Name)




PARTNERSHIP:

Evidence of authority to bind partnership is attached.

Dated: , 20

(Name)

General Partner

CORPORATION:

Evidence of authority to bind corporation is attached.

Dated: , 20

(Name)
(Chairman, Pres., or Vice-Pres.)

(Name)
(Secretary, Asst. Secretary, CFO, or Asst. Treasurer)

4855-6900-2657, v. 1



Bip Bonp

Bond Number:

KNOW ALL MEN BY THESE PRESENTS that we the undersigned

as Principal and

as Surety, are hereby held and firmly bound
unto the Tulare City School District (“Owner”) in the sum of
Dollars ($ ) for payment of which sum, well and truly to be made, we
hereby jointly and severally bind ourselves, our heirs, executors, administrators,
successors and assigns.

The condition of the above obligation is such that whereas the Principal has
submitted to the Owner a certain bid, attached hereto and hereby made a part hereof, to
enter into a Contract in writing for the construction of:

New Bus Maintenance Facility
at 600 N. Cherry Street, Tulare, CA 93274

1n strict accordance with Contract Documents.
NOW, THEREFORE,
a. If said bid shall be rejected, or, in the alternative;

b. If said bid shall be accepted and the Principal shall execute and deliver a
contract in the form of agreement attached hereto and shall execute and deliver
Performance and Payment Bonds in the forms attached hereto (all properly completed in
accordance with said bid), and shall in all other respects perform the agreement created
by the acceptance of said bid;

Then this obligation shall be void, otherwise the same shall remain in full force
and effect, it being expressly understood and agreed that the liability of the Surety for any
and all default of the Principal hereunder shall be the amount of this obligation as herein
stated.

Surety, for value received, hereby stipulates and agrees that no change, extension
of time, alteration or addition to the terms of the Contract on the call for bids, or to the
Work to be performed hereunder, or the specifications accompanying the same, shall in
any way affect its obligation under this bond, and it does hereby waive notice of any such
change, extension of time, alteration or addition to the terms of said Contract or the call
for bids, or to the Work, or to the specifications.



IN WITNESS WHEREOF, the above-bounden parties have executed this
instrument under several seals this  day of , , the name
and corporate party being hereto affixed and these presents duly signed by its
undersigned representative, pursuant to authority of its governing body. In the presence
of:

(Notary Seal)
(Principal)
(Business Address)
(Corporate Surety)
Business Address)
By:
The rate or premium of this bond is per thousand, the total

amount of premium charged, $

(The above must be filled in by Corporate Surety).

4867-1319-5681, v. 1



DESIGNATION OF SUBCONTRACTORS

Each bidder shall set forth below the name and the location of the place of business of each subcontractor,
and the California contractor license number and (for all projects over Twenty-Five Thousand Dollars
($25,000)) public works contractor registration number of each subcontractor who will perform work or
labor or render service to the Contractor in or about the construction of the Work or improvement, or to a
subcontractor licensed by the State of California who, under subcontract to the Contractor, specially
fabricates and installs a portion of the Work or improvement according to detailed drawings contained in
the plans and specifications, in an amount in excess of one-half of 1 percent (0.5%) of the bidder's total
bid, and the portion of the Work which will be done by each subcontractor. An inadvertent error in listing
a California contractor’s license number shall not be grounds for filing a bid protest or for considering the
bid nonresponsive if the bidder submits the corrected contractor’s license number to the Owner within 24
hours after the bid opening, or any continuation thereof, so long as the corrected contractor’s license
number corresponds to the submitted name and location for that subcontractor.

If the Contractor fails to specify a subcontractor for any portion of the Work to be performed under the
Contract in excess of one-half of 1 percent (0.5%) of the Contractor’s total bid, the Contractor shall be
deemed to have agreed to perform such portion itself, and shall not be permitted to subcontract that
portion of the Work except under the conditions hereinafter set forth.

Subletting or subcontracting of any portion of the Work as to which no subcontractor was designated in
the original bid shall only be permitted in cases of public emergency or necessity, and then only after a
finding reduced to writing as a public record of the legislative body of the Owner.

For all projects over Twenty-Five Thousand Dollars ($25,000): For any bid proposal submitted, and for
any contract for public work entered into, an inadvertent error in listing a subcontractor who is not
registered under Labor Code section 1725.5 shall not be grounds for filing a bid protest or grounds for
considering the bid nonresponsive, provided that either: the subcontractor is registered prior to the bid
opening; or the subcontractor is registered and has paid the penalty registration fee specified in Labor
Code section 1725.5(a)(2)(E), if applicable, within 24 hours after the bid opening; or the subcontractor is
replaced by another registered subcontractor under Public Contract Code section 4107. Failure of a listed
subcontractor to be registered shall be grounds under Public Contract Code section 4107 for the
Contractor, with the Owner’s consent, to substitute a registered subcontractor for the unregistered
subcontractor.

Failure to provide this information in a legible manner may result in the rejection of an otherwise
acceptable bid.

NOTE: Reproduce page two of this section for additional listings needed beyond the length of this form.



Portion of Work
(description)

Name of
Subcontractor &
Phone No.

Location of
Subcontractor

California
Contractor
License
Number

Public Works
Contractor
Registration
Number




I am the authorized representative of the Bidder submitting this Designation of Subcontractors and I
declare that each subcontractor listed holds a valid and current contractor license in good standing in California
to perform the portion of work for which the subcontractor is listed.

I declare under penalty of perjury under the laws of the State of California that the foregoing is true and
correct and that this declaration is executed on ,20  at [city], [state].

Signature:

Print Name:

Title:

4881-0059-3057, v. 1



NONCOLLUSION DECLARATION

Owner: Tulare City School District
Contract:
New Bus Maintenance Facility
at 600 N. Cherry Street, Tulare, CA 93274

The undersigned declares:

I am the of , the
party making the foregoing bid or proposal (“Bid”).

The Bid is not made in the interest of, or on behalf of, any undisclosed person,
partnership, company, association, organization, or corporation. The Bid is genuine and
not collusive or sham. The bidder or proposer (“Bidder”) has not directly or indirectly
induced or solicited any other Bidder to put in a false or sham bid. The Bidder has not
directly or indirectly colluded, conspired, connived, or agreed with any Bidder or anyone
else to put in a sham Bid, or to refrain from bidding or proposing (“Bidding”). The
Bidder has not in any manner, directly or indirectly, sought by agreement,
communication, or conference with anyone to fix the Bid price of the Bidder or any other
Bidder, or to fix any overhead, profit, or cost element of the Bid price, or of that of any
other Bidder. All statements contained in the Bid are true. The Bidder has not, directly
or indirectly, submitted his or her Bid price or any breakdown thereof, or the contents
thereof, or divulged information or data relative thereto, to any corporation, partnership,
company, association, organization, Bid depository, or to any member or agent thereof to
effectuate a collusive or sham Bid, and has not paid, and will not pay, any person or
entity for such purpose.

Any person executing this declaration on behalf of a Bidder that is a corporation,
partnership, joint venture, limited liability company, limited liability partnership, or any
other entity, hereby represents that he or she has full power to execute, and does execute,
this declaration on behalf of the Bidder.

I declare under penalty of perjury under the laws of the State of California that the

foregoing is true and correct and that this declaration is executed on ,20
at [city],  [state].

Signature

Print Name

4893-9486-3521, v. 1



SUFFICIENT FUNDS DECLARATION

(Labor Code section 2810)
To Be Executed by Bidder and Submitted with Bid

Owner: Tulare City School District
Contract:
New Bus Maintenance Facility
at 600 N. Cherry Street, Tulare, CA 93274

I, , declare that I am the
[insert title] of , the entity making and submitting the bid for
the above Project that accompanies this Declaration, and that such bid includes sufficient
funds to permit [insert name of entity] to comply with all local,
state or federal labor laws or regulations during the Project, including payment of
prevailing wage, and that [insert name of entity] will comply with

the provisions of Labor Code section 2810(d) if awarded the Contract.

I declare under penalty of perjury under the laws of the State of California that the

foregoing is true and correct and executed on 20 ,at [city],
[state].
Date:
Signature
Print Name:
Print Title:

4886-9284-1889, v. 1



FINGERPRINTING NOTICE AND ACKNOWLEDGMENT
FOR CONSTRUCTION CONTRACTS
(Education Code Section 45125.2)

Business entities entering into contracts with the Owner for the construction,
reconstruction, rehabilitation or repair of a facility may comply with Education Code section
45125.2, in which case it would not have to comply with Section 45125.1. If such an entity is
not compliant with Section 45125.2, then it must comply with Section 45125.1. Such entities are
responsible for ensuring full compliance with the law and should therefore review all applicable
statutes and regulations. Therefore, the following information is provided simply to assist you
with compliance with the law:

1.

The Owner has determined that your employee(s), or you as a sole proprietor, will
have more than limited contact with students, therefore the law requires that you
must use one or more of the following methods to ensure the safety of pupils
(Education Code §45125.2(a)):

a. Install a physical barrier at the worksite to limit contact with pupils.

b. If you are not a sole proprietorship, have one of your employees, whom
the Department of Justice has ascertained has not been convicted of a
violent or serious felony (see Attachment A to this Notice and
Acknowledgement), continually monitor and supervise all of your
employees. For the Department of Justice to so ascertain, your employee
may submit fingerprints to the Department of Justice pursuant to
Education Code section 45125.1(a).

C. Arrange, with Owner’s approval, for surveillance of your employees by
Owner’s personnel.

Prior to commencing the Work, you shall submit the Independent Contractor
Student Contact Form (see Attachment B to this Notice and Acknowledgement)
to the Owner, which will indicate which of the above methods you will use.

If you are providing services in an emergency or exceptional situation, you are not
required to comply with Education Code section 45125.2, above. An “emergency
or exceptional” situation is one in which pupil health or safety is endangered or
when repairs are needed to make a facility safe and habitable. Owner shall

determine whether an emergency or exceptional situation exists. (Education Code
§45125.2(d).)

If you use one or more of the three methods in Section 1 (above), you are not
required to comply with Education Code section 45125.1. (Education Code
§45125.2(b).)



I have read the foregoing and agree to comply with the requirements of this notice and
Education Code sections 45125.1 and 45125.2 as applicable.

Dated:

Signature

Name: Title:




ATTACHMENT A

Violent and Serious Felonies

Under Education Code section 45125.2, no employee of a contractor or subcontractor who has
been convicted of or has criminal proceedings pending for a violent or serious felony may come
into contact with any student. A violent felony is any felony listed in subdivision (c¢) of Section
667.5 of the Penal Code. Those felonies are presently defined as:

(1)
2)
)

4
)
(6)
(7

(8)

©)

(10)
(1)
(12)
(13)

(14)

Murder or voluntary manslaughter.
Mayhem.

Rape as defined in paragraph (2) or (6) of subdivision (a) of Section 261 or
paragraph (1) or (4) of subdivision (a) of Section 262.

Sodomy as defined in subdivision (c) or (d) of Section 286.
Oral copulation as defined in subdivision (¢) or (d) of Section 288a.
Lewd or lascivious act as defined in subdivision (a) or (b) of Section 288.

Any felony punishable by death or imprisonment in the state prison for
life.

Any felony in which the defendant inflicts great bodily injury on any person other
than an accomplice which has been charged and proved as provided for in Section
12022.7, 12022.8, or 12022.9 on or after July 1, 1977, or as specified prior to July
1, 1977, in Sections 213, 264, and 461, or any felony in which the defendant uses
a firearm which use has been charged and proved as provided in subdivision (a) of
Section 12022.3, or Section 12022.5 or 12022.55.

Any robbery.

Arson, in violation of subdivision (a) or (b) of Section 451.

Sexual penetration as defined in subdivision (a) or (j) of Section 289.

Attempted murder.

A violation of Section 18745, 18750, or 18755.

Kidnapping.



(15)  Assault with the intent to commit a specified felony, in violation of
Section 220.

(16)  Continuous sexual abuse of a child, in violation of Section 288.5.
(17)  Carjacking, as defined in subdivision (a) of Section 215.

(18)  Rape, spousal rape, or sexual penetration, in concert, in violation of Section
264.1.

(19)  Extortion, as defined in Section 518, which would constitute a felony violation of

Section 186.22 of the Penal Code.

(20)  Threats to victims or witnesses, as defined in Section 136.1, which would
constitute a felony violation of Section 186.22 of the Penal Code.

(21)  Any burglary of the first degree, as defined in subdivision (a) of Section 460,

wherein it is charged and proved that another person, other than an accomplice,

was present in the residence during the commission of the burglary.
(22)  Any violation of Section 12022.53.

(23) A violation of subdivision (b) or (c) of Section 11418.

A serious felony is any felony listed in subdivision (c) Section 1192.7 of the Penal Code. Those

felonies are presently defined as:

(1) Murder or voluntary manslaughter; (2) Mayhem; (3) Rape; (4) Sodomy by
force, violence, duress, menace, threat of great bodily injury, or fear of immediate
and unlawful bodily injury on the victim or another person; (5) Oral copulation by
force, violence, duress, menace, threat of great bodily injury, or fear of immediate
and unlawful bodily injury on the victim or another person; (6) Lewd or
lascivious act on a child under the age of 14 years; (7) Any felony punishable by
death or imprisonment in the state prison for life; (8) Any felony in which the
defendant personally inflicts great bodily injury on any person, other than an
accomplice, or any felony in which the defendant personally uses a firearm; (9)
Attempted murder; (10) Assault with intent to commit rape, or robbery; (11)
Assault with a deadly weapon or instrument on a peace officer; (12) Assault by a
life prisoner on a non-inmate; (13) Assault with a deadly weapon by an inmate;
(14) Arson; (15) Exploding a destructive device or any explosive with intent to
injure; (16) Exploding a destructive device or any explosive causing bodily injury,
great bodily injury, or mayhem; (17) Exploding a destructive device or any
explosive with intent to murder; (18) Any burglary of the first degree; (19)
Robbery or bank robbery; (20) Kidnapping; (21) Holding of a hostage by a person
confined in a state prison; (22) Attempt to commit a felony punishable by death or
imprisonment in the state prison for life; (23) Any felony in which the defendant



personally used a dangerous or deadly weapon; (24) Selling, furnishing,
administering, giving, or offering to sell, furnish, administer, or give to a minor
any heroin, cocaine, phencyclidine (PCP), or any methamphetamine-related drug,
as described in paragraph (2) of subdivision (d) of Section 11055 of the Health
and Safety Code, or any of the precursors of methamphetamines, as described in
subparagraph (A) of paragraph (1) of subdivision (f) of Section 11055 or
subdivision (a) of Section 11100 of the Health and Safety Code; (25) Any
violation of subdivision (a) of Section 289 where the act is accomplished against
the victim’s will by force, violence, duress, menace, or fear of immediate and
unlawful bodily injury on the victim or another person; (26) Grand theft involving
a firearm; (27)carjacking; (28) any felony offense, which would also constitute a
felony violation of Section 186.22; (29) assault with the intent to commit
mayhem, rape, sodomy, or oral copulation, in violation of Section 220; (30)
throwing acid or flammable substances, in violation of Section 244; (31) assault
with a deadly weapon, firearm, machine gun, assault weapon, or semiautomatic
firearm or assault on a peace officer or firefighter, in violation of Section 245;
(32) assault with a deadly weapon against a public transit employee, custodial
officer, or school employee, in violation of Sections 245.2, 245.3, or 245.5; (33)
discharge of a firearm at an inhabited dwelling, vehicle, or aircraft, in violation of
Section 246; (34) commission of rape or sexual penetration in concert with
another person, in violation of Section 264.1; (35) continuous sexual abuse of a
child, in violation of Section 288.5; (36) shooting from a vehicle, in violation of
subdivision (c) or (d) of Section 26100; (37) intimidation of victims or witnesses,
in violation of Section 136.1; (38) criminal threats, in violation of Section 422;
(39) any attempt to commit a crime listed in this subdivision other than an assault;
(40) any violation of Section 12022.53; (41) a violation of subdivision (b) or (c)
of Section 11418; and (42) any conspiracy to commit an offense described in this
subdivision.



ATTACHMENT B

STUDENT CONTACT FORM
FOR CONSTRUCTION CONTRACTS

Note: This form must be submitted by Contractor before it may commence any work.

Contractor Firm Name:
Supervisor/Foreman Name:

Start Date:

Completion Date:

Location of Work:

Hours of Work:

Length of Time on Grounds:
Number of Employees on the Job:

I am an owner or officer of Contractor authorized to sign this document on behalf of Contractor.
Contractor acknowledges that the Owner has determined that Contractor’s employees, or that
Contractor as a sole proprietor, will have more than limited contact with students. Therefore, in
order to comply with Education Code section 45125.2, Contractor will use the following
methods to ensure student safety (check at least one):

[] A physical barrier will be installed at the worksite to limit contact with pupils.
[] Contractor is not a sole proprietorship, and its employees will be continually
monitored and supervised by one of its employees who has not been convicted of

a violent or serious felony.

Name of Supervising Employee:

Date of Department of Justice verification that supervising employee has
not been convicted of a violent or serious felony:

Name of employee who is the custodian of the Department of Justice
verification information:

[] The Owner has agreed that Contractor’s employees, or Contractor as sole
proprietor, will be surveilled by Owner’s personnel.



If Contractor does not comply with the requirements of Education Code section 45125.2, then
Contractor will comply with the requirements of Education Code section 45125.1.

I declare under penalty of perjury that the foregoing is true and correct to the best of my
knowledge.

Dated: Signature:
Typed Name:
Title:
Contractor:

4874-1207-2097, v. 1






IRAN CONTRACTING ACT CERTIFICATION
(Public Contract Code sections 2202-2208)
(To be Executed by Bidder and Submitted With Bid)

As required by Public Contract Code (“PCC”) section 2204 for contracts of $1,000,000 or more,
please insert bidder’s or financial institution’s name and Federal ID Number (if available) and
complete one of the options below. Please note that California law establishes penalties for
providing false certifications, including civil penalties equal to the greater of $250,000 or twice
the amount of the contract for which the false certification was made; contract termination; and
three-year ineligibility to bid on contracts. (PCC §2205.)

OPTION #1 - CERTIFICATION

I, the official named below, certify I am duly authorized to execute this certification on behalf of
the bidder/financial institution identified below, and the bidder/financial institution identified
below is not on the current list of persons engaged in investment activities in Iran created by
California Department of General Services (“DGS”) and is not a financial institution extending
twenty million dollars ($20,000,000) or more in credit to another person/bidder, for 45 days or
more, if that other person/bidder will use the credit to provide goods or services in the energy
sector in Iran and is identified on the current list of persons engaged in investment activities in

Iran created by DGS. (PCC §2204(a).)

Bidder Name/Financial Institution (Printed) Federal ID Number (or n/a)

By (Authorized Signature)

Printed Name and Title of Person Signing

Date Executed Executed in

OPTION #2 — EXEMPTION

Pursuant to Public Contract Code sections 2203(c) and (d), a public entity may permit a
bidder/financial institution engaged in investment activities in Iran, on a case-by-case basis, to be
eligible for, or to bid on, submit a proposal for, or enters into or renews, a contract for goods and
services. If you have obtained an exemption from the certification requirement under the Iran
Contracting Act, please fill out the information below, and attach documentation demonstrating
the exemption approval.

Bidder Name/Financial Institution (Printed) Federal ID Number (or n/a)

By (Authorized Signature)

Printed Name and Title of Person Signing Date Executed

4870-9894-1089, v. 1



WORKERS’ COMPENSATION CERTIFICATE

Labor Code Section 3700, in relevant part, provides:

"Every employer except the state shall secure the payment of compensation in one or more of the
following ways:

(a) By being insured against liability to pay compensation in one or more insurers duly authorized
to write compensation insurance in this state.

(b) By securing from the Director of Industrial Relations a certificate of consent to self-insure
either as an individual employer or as one employer in a group of employers. Said certificate may
be given upon furnishing proof satisfactory to the Director of Industrial Relations of ability to
self-insure and to pay any compensation that may become due to his or her employees, ...

I am aware of the provisions of the Labor Code Section 3700 which require every employer to be
insured against liability for workers' compensation or to undertake self-insurance in accordance with
the provisions of that code, and I will comply with such provisions before commencing the
performance of the work of this contract. I shall supply the Owner with certificates of insurance
evidencing that Workers’ Compensation Insurance is in effect and providing that the Owner will
receive thirty (30) days’ notice of cancellation.

Name of Contractor

Signature

Print Name Date
(In accordance with Article 5 (commencing at Section 1860], Chapter 1, Part 7, Division 2 of the

Labor Code, the above certificate must be signed and filed with the awarding body prior to performing
any work under the contract.)

4889-4646-6209, v. 1






PRIME BIDDER CERTIFICATION OF DISABLED VETERAN
BUSINESS ENTERPRISE PARTICIPATION

To be completed by the Prime Bidder PAGE 1 OF 2
PART I - IDENTIFICATION INFORMATION

BIDDER’S NAME BUSINESS ADDRESS TELEPHONE NUMBER
SCHOOL DISTRICT COUNTY APPLICATION NO.

PART II - METHOD OF COMPLIANCE WITH DVBE PARTICIPATION GOALS - Include this form and

any other applicable documents listed in this table with your bid/proposal. Read the three columns in the table below as
sentences from left to right. Check the appropriate box to indicate your method of committing the contract dollar
amount.

NOTE: Architectural, engineering, environmental, land surveying or construction management firms must indicate
their method of compliance by marking the appropriate box A, B, C, or D after selection by the District and before the
contract is signed.

YOUR BUSINESS AND YOU AND YOU
ENTERPRISE

A. O is Disabled Veteran will include a copy of your
owned and your forces, DVBE letter from the Olffice
will perform at least 3 of Small Business and
percent of this contract Disabled Veteran Business

Enterprise Services (OSDS).

B. U is Disabled Veteran will use DVBE will include a copy of each DVBE's letter
owned but is unable to subcontractors/ from OSDS (including yours, if
perform the 3 percent of suppliers to bring the applicable).
this contract with your contract participation to at
forces least 3 percent

C. O is not Disabled Veteran | will use DVBE

owned subcontractors/
suppliers for at least 3
percent of this contract

D. O is unable to meet the will complete a Good Faith | will include the Prime Bidder’s Good
required participation Effort to obtain DVBE Faith Effort Worksheet.
goals participation

Note: An Office of Small Business and Disabled Veteran Business Enterprise Services (OSDS) letter must
be attached for each DVBE participating in the contract. The DVBE letter is obtained by application through
the OSDS and must be provided at the time of bid opening. If the letter is not provided, the bid may be
deemed nonresponsive and may be ineligible for award of the contract.

Continued on reverse side



PRIME BIDDER CERTIFICATION OF DISABLED VETERAN BUSINESS ENTERPRISE PARTICIPATION PAGE 2 OF 2

PART III - DVBE DOLLAR PARTICIPATION OF BID/PROPOSAL — Architectural, engineering, environmental, land surveying or construction
management firms complete this part after selection by the district and before the contract is signed.

Show deductive alternate(s) in parenthesis. For more alternates/base bids, use a separate page to show items.

A. If your business enterprise is a DVBE, list in the appropriate column the D.
total dollar amount of your bid to be performed by your own participation.

Enter the dollar amount of the bid/proposal to be performed by non-DVBE firms.
Note: This line is the sum of the prime and subcontractor(s) non-DVBE dollar
participation.

B. List all your DVBE subcontractors/suppliers. Enter in the appropriate
column the dollar amount for each of your subcontractors/suppliers. E. Enter the sum of the column totals from Line C and Line D. Note: Please be
aware that the final determination of DVBE compliance is made based on the
contract amount resulting from the district’s acceptance or rejection of alternates.
C. Enter the total of Lines A and B for each column.
BASE ALTERNATE #1 | ALTERNATE #2 | ALTERNATE #3 ALTERNATE #4 ALTERNATE #5
BID/PROPOSAL OR BASE BID B OR BASE BID C (Modernization or
Reconstruction Only)
A. Prime Bidder, | $ $ $ $ $ $
if DVBE
(own
participation)
B. DVBE
Subcontractor
or Supplier
1.
2.
3.
4.
C. Subtotal
(A & B)
D. Non-DVBE
E. Total Bid

4885-6131-1393, v. 1



PRIME BIDDER GOOD FAITH EFFORT WORKSHEET

This worksheet is to be used to assist the Prime Bidder in meeting the 3% DVBE participation goal PAGE 1 OF 2
BIDDER’S NAME BUSINESS ADDRESS CONTACT PERSON
TELEPHONE NUMBER OWNER COUNTY
GENERAL INSTRUCTIONS:

This worksheet is to be used to assist you in meeting the 3 percent DVBE participation goal. If specific information is not
provided for Parts I through III, you do not meet the test of the “Good Faith Effort” and cannot so certify. If you are
qualifying based on a “Good Faith Effort” you must include this form with your bid/proposal to the Owner.

PART I - CONTACTS

To identify DVBE subcontractors/suppliers for participation in your bid/proposal, contact must be made with each of the following
categories. It is recommended that you contact several DVBE organizations.

CATEGORY

TELEPHONE
NUMBER

DATE PERSON
CONTACTED CONTACTED

1. Owner

2. Office of Small Business and Disabled Veteran Business
Enterprise Services (OSDS). OSDS provides assistance

locating DVBE’s at

https://caleprocure.ca.gov/pages/PublicSearch/suppliersearch.

aspx

(916) 375-4940

3. DVBE Organizations (List):

4. Write “recorded message” in this column, if applicable.




PRIME BIDDER GOOD FAITH EFFORT WORKSHEET PAGE 2 OF 2

PART II - ADVERTISEMENTS You must make at least two (2) advertisements, one (1) in a paper that focuses on DVBE and
one (1) in a trade paper. Advertisements should be published at least 14 days prior to bid/proposal opening; if you cannot
advertise 14 days prior, advertise as soon as possible and provide an explanation. (Advertisements must be published in time
to allow for a reasonable response). Advertisements must include that your firm is seeking DVBE participation, the project
name and location, your firm’s name, your firm’s contact person, and phone number.

Attach copies of advertisements to this form.

CHECK ONE
FOCUS/TRADE PAPER NAME TRADE | FocUS | DATE OF ADVERTISEMENT

PART III - DVBE SOLICITATIONS List DVBE subcontractors/suppliers that were invited to bid. Use the following instructions to
complete the remainder of this section (read the three columns as a sentence from left to right). If you need additional space to list

DVBE solicitations, please use a separate page and attach to this form.

IF THE DVBE..... THEN..... AND.....

Check "yes" in the "SELECTED" column, include | Include a copy of their DVBE letter
the applicable dollar amount in Part III of the | from OSDS.

Prime Bidder Certification

Was selected to participate

Was not selected to participate Check "no" in the "SELECTED" column State why in the "REASON
NOT SELECTED" column.

Did not respond to your solicitation Check the "NO RESPONSE" column
SELECTED

REASON NOT SELECTED | o

DISABLED VETERANS BUSINESS ENTERPRISES CONTACTED YES  NO | Tnis section must be completed | RESPONSE

IMPORTANT NOTE:
Please be aware that certification of the "Good Faith Effort" may only be made if you fully complete Parts I, II, and III on
both sides of this form. A copy of this form must be retained by you and may be subject to a future audit.

CERTIFICATION

I, certify that I am the bidder's Chief Executive

Officer and that | have made a diligent effort to ascertain the facts with regard to the representations made herein. In making
this certification, I am aware of Section 12650 et seq. of the Government Code providing for the imposition of treble damages for

making false claims.

SIGNATURE OF CHIEF EXECUTIVE OFFICER DATE
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AGREEMENT BETWEEN OWNER AND CONTRACTOR

This Agreement, effective , 20, is by and between the Tulare City
School District, in Tulare County, California, hereinafter called the “Owner,” and
hereinafter called the “Contractor.”

WITNESSETH: That the Contractor and the Owner for the consideration
hereinafter named agree as follows:

ARTICLE I. SCOPE OF WORK.

The Contractor agrees to furnish all labor, equipment and materials, including
tools, implements, and appliances required, and to perform all the work required, by the
Contract (the “Work™) in a good and workmanlike manner, free from any and all liens
and claims from mechanics, material suppliers, subcontractors, artisans, machinists,
teamsters, freight carriers, and laborers, and as specified in:

New Bus Maintenance Facility
at 600 N. Cherry Street, Tulare, CA 93274

all in strict compliance with the plans, drawings and specifications therefore prepared by

TETER, Inc.
7535 N. Palm Ave., Suite 201
Fresno, CA 93711

and other Contract Documents relating thereto.

During the Work, the Contractor shall ensure that all Work, including but not
limited to Work performed by Subcontractors, is performed in compliance with all
applicable legal, contractual, and local government requirements related to COVID-19
and other public health emergencies, including “social distancing,” masks, and hygiene as
may be ordered by the State or local authorities

ARTICLE II. CONTRACT DOCUMENTS.
The Contractor and the Owner agree that all of the documents listed in Article

1.1.1 of the General Conditions are incorporated into this Agreement and form the
“Contract Documents” which form the “Contract.”



ARTICLE III. TIME TO COMPLETE AND LIQUIDATED DAMAGES.

Time is of the essence in this Contract, and the time of Completion for the Work
(“the Contract Time”) shall be One Hundred Eighty-Two (182) calendar days which shall
start to run on (a) the date of commencement of the Work as established in the Owner’s
Notice to Proceed, or (b) if no date of commencement is established in a Notice to Proceed
from Owner, the date of Contractor’s actual commencement of the Work (including
mobilization).

The portion of the Work that consists of Phase 1 as described in Specification Section
“Summary of Work” shall be completed within Seventy (70) calendar days which shall
start to run on (a) the date of commencement of the Work as established in the Owner’s
Notice to Proceed, or (b) if no date of commencement is established in a Notice to Proceed
from Owner, the date of Contractor’s actual commencement of the Work (including
mobilization).

The portion of the Work that consists of providing pre-engineered metal building deferred
approval submittal for City of Tulare plan review and approval shall be completed within
Twenty-Eight (28) calendar days which shall start to run on (a) the date of commencement
of the Work as established in the Owner’s Notice to Proceed, or (b) if no date of
commencement is established in a Notice to Proceed from Owner, the date of Contractor’s
actual commencement of the Work (including mobilization).

Failure to Complete the Work within the Contract Time and in the manner provided
for by the Contract Documents, or failure to complete any specified portion of the Work
by a milestone deadline, shall subject the Contractor to liquidated damages. The actual
occurrence of damages and the actual amount of the damages which the Owner would
suffer if the Work were not Completed within the Contract Time, or if any specified portion
of the Work were not completed by a milestone deadline, are dependent upon many
circumstances and conditions which could prevail in various combinations and, from the
nature of the case, it is impracticable and extremely difficult to fix the actual damages.
Damages which the Owner would suffer in the event of such delay include, but are not
limited to, loss of the use of the Work, disruption of activities, costs of administration and
supervision, third party claims, and the incalculable inconvenience and loss suffered by the
public.

Accordingly, the parties agree that $500.00 per calendar day of delay shall be the
damages which the Owner shall directly incur upon failure of the Contractor to Complete
the Work within the Contract Time or Complete any specified portion of the Work by a
milestone deadline, as described above.

Liquidated damages will accrue for failure to meet milestone deadlines even if the
Contractor Completes the Work within the Contract Time.



In addition, Contractor shall be subject to liquidated damages, or actual damages if
liquidated damages are not recoverable under law, for causing another contractor on the
Project to fail to timely complete its work under its contract or for causing delayed
completion of the Project. The actual occurrence of damages and the actual amount of the
damages which the Owner would suffer if another contractor on the Project were to fail to
timely complete its work under its contract or delay completion of the Project are dependent
upon many circumstances and conditions which could prevail in various combinations and,
from the nature of the case, it is impracticable and extremely difficult to fix the actual
damages. Damages which the Owner would suffer in the event of such delay include, but
are not limited to, loss of the use of the Work, loss of use of the other contractor’s work,
loss of use of the Project, disruption of activities, costs of administration and supervision,
third party claims, the incalculable inconvenience and loss suffered by the public, and an
Owner’s inability to recover its delay damages from the contractors whose work was
delayed by Contractor.

Accordingly, the parties agree that $500.00 for each calendar day of delay shall be
the amount of damages which the Owner shall directly incur upon Contractor causing
another contractor on the Project to fail to timely complete its work under its contract or
causing delayed completion of the Project.

For Contractor’s obligations regarding claims against Owner from other contractors
on the Project alleging that Contractor caused delays to their work, see General Conditions
sections 3.7.4, 3.16 and 6.2.3.

If liquidated damages accrue as described above, the Owner, in addition to all other
remedies provided by law, shall have the right to assess the liquidated damages at any time,
and to withhold liquidated damages (and any interest thereon) at any time from any and all
retention or progress payments, which would otherwise be or become due the Contractor.
In addition, if it is reasonably apparent to the Owner before liquidated damages begin to
accrue that they will accrue, Owner may assess and withhold, from retention or progress
payments, the estimated amount of liquidated damages that will accrue in the future. Ifthe
retained percentage or withheld progress payments are not sufficient to discharge all
liabilities of the Contractor incurred under this Article, the Contractor and its sureties shall
continue to remain liable to the Owner until all such liabilities are satisfied in full.

If Owner accepts any work or makes any payment under the Contract Documents
after a default by reason of delays, the payment or payments shall in no respect constitute
a waiver or modification of any provision in the Contract Documents regarding time of
Completion, milestone deadlines, or liquidated damages.



ARTICLE IV. PAYMENT AND RETENTION.

The Owner agrees to pay the Contractor in current funds

Dollars ($ ) for work satisfactorily
performed after receipt of properly documented and submitted Applications for Payment
and to make payments on account thereof, as provided in the General Conditions.

The retention amount on this Project is five percent (5%).
ARTICLE V. CHANGES.

Changes in this Agreement or in the Work to be done under this Agreement shall
be made as provided in the General Conditions.

ARTICLE VI. TERMINATION.

The Owner or Contractor may terminate the Contract as provided in the General
Conditions.

ARTICLE VII. PREVAILING WAGES.

The Project is a public work, the Work shall be performed as a public work and
pursuant to the provisions of Section 1770 et seq. of the Labor Code of the State of
California, which are hereby incorporated by reference and made a part hereof, the
Director of Industrial Relations has determined the general prevailing rate of per diem
wages and the general prevailing rate for holiday and overtime work in the locality in
which the Work is to be performed, for each craft, classification or type of worker needed
to execute this Contract. Per diem wages shall be deemed to include employer payments
for health and welfare, pension, vacation, apprenticeship or other training programs, and
similar purposes. Copies of the rates are on file at the Owner’s principal office, or are
available at https://www.dir.ca.gov/oprl/dprewagedetermination.htm. The rate of
prevailing wage for any craft, classification or type of workmanship to be employed on
this Project is the rate established by the applicable collective bargaining agreement
which rate so provided is hereby adopted by reference and shall be effective for the life of
this Agreement or until the Director of the Department of Industrial Relations determines
that another rate be adopted. It shall be mandatory upon the Contractor and on any
subcontractor to pay not less than the said specified rates to all workers employed in the
execution of this Agreement.

The Contractor and any subcontractor under the Contractor as a penalty to the
Owner shall forfeit not more than Two Hundred Dollars ($200.00) for each calendar day
or portion thereof for each worker paid less than the stipulated prevailing rates for such
work or craft in which such worker is employed. The difference between such stipulated
prevailing wage rates and the amount paid to each worker for each calendar day or
portion thereof for which each worker was paid less than the stipulated prevailing wage
rate shall be paid to each worker by the Contractor.



The Contractor and each Subcontractor shall keep or cause to be kept an accurate
record for Work on this Contract and Project showing the names, addresses, social security
numbers, work classification, straight time and overtime hours worked and occupations of
all laborers, workers and mechanics employed by them in connection with the performance
of this Contract or any subcontract thereunder, and showing also the actual per diem wage
paid to each of such workers, which records shall be open at all reasonable hours to
inspection by the Owner, its officers and agents and to the representatives of the Division
of Labor Standards Enforcement of the State Department of Industrial Relations. The
Contractor and each subcontractor shall furnish a certified copy of all payroll records
directly to the Labor Commissioner.

Public works projects shall be subject to compliance monitoring and enforcement
by the Department of Industrial Relations. For all projects over Twenty-Five Thousand
Dollars ($25,000), a contractor or subcontractor shall not be qualified to submit a bid or
to be listed in a bid proposal subject to the requirements of Public Contract Code section
4104 unless currently registered and qualified under Labor Code section 1725.5 to
perform public work as defined by Division 2, Part 7, Chapter 1 (§§1720 et seq.) of the
Labor Code. For all projects over Twenty-Five Thousand Dollars ($25,000), a contractor
or subcontractor shall not be qualified to enter into, or engage in the performance of, any
contract of public work (as defined by Division 2, Part 7, Chapter 1 (§§1720 et seq.) of
the Labor Code) unless currently registered and qualified under Labor Code section
1725.5 to perform public work.

ARTICLE VIII. WORKING HOURS.

In accordance with the provisions of Sections 1810 to 1815, inclusive, of the
Labor Code of the State of California, which are hereby incorporated and made a part
hereof, the time of service of any worker employed by the Contractor or a Subcontractor
doing or contracting to do any part of the Work contemplated by this Agreement is
limited and restricted to eight hours during any one calendar day and forty hours during
any one calendar week, provided, that work may be performed by such employee in
excess of said eight hours per day or forty hours per week provided that compensation for
all hours worked in excess of eight hours per day, and forty hours per week, is paid at a
rate not less than one and one-half (1'%) times the basic rate of pay. The Contractor and
every Subcontractor shall keep an accurate record showing the name of and the actual
hours worked each calendar day and each calendar week by each worker employed by
them in connection with the Work. The records shall be kept open at all reasonable hours
to inspection by representatives of the Owner and the Division of Labor Law
Enforcement. The Contractor shall as a penalty to the Owner forfeit Twenty-five Dollars
($25.00) for each worker employed in the execution of this Agreement by the Contractor
or by any subcontractor for each calendar day during which such worker is required or
permitted to work more than eight hours in any one calendar day, and forty hours in any
one calendar week, except as herein provided.

ARTICLE IX. APPRENTICES.



The Contractor agrees to comply with Chapter 1, Part 7, Division 2, Sections
1777.5 and 1777.6 of the California Labor Code, which are hereby incorporated and
made a part hereof. These sections require that contractors and subcontractors employ
apprentices in apprenticeable occupations in a ratio of not less than one hour of
apprentice's work for each five hours of work performed by a journeyman (unless an
exemption is granted in accordance with Section 1777.5) and that contractors and
subcontractors shall not discriminate among otherwise qualified employees as indentured
apprentices on any public works solely on the ground of sex, race, religious creed,
national origin, ancestry or color. Only apprentices as defined in Labor Code Section
3077, who are in training under apprenticeship standards and who have signed written
apprentice agreements, will be employed on public works in apprenticeable occupations.
The responsibility for compliance with these provisions is fixed with the Contractor for
all apprenticeable occupations.

ARTICLE X. DSA OVERSIGHT PROCESS.

The Contractor must comply with the applicable requirements of the Division of
State Architect (“DSA”) Construction Oversight Process (“DSA Oversight Process™),
including but not limited to (a) notifying the Owner’s Inspector of Record/Project
Inspector (“IOR”) upon commencement and completion of each aspect of the Work as
required under DSA Form 156; (b) coordinating the Work with the IOR’s inspection
duties and requirements; (c) submitting verified reports under DSA Form 6-C; and (d)
coordinating with the Owner, Owner’s Architect, any Construction Manager, any
laboratories, and the IOR to meet the DSA Oversight Process requirements without delay
or added costs to the Work or Project.

Contractor shall be responsible for any additional DSA fees related to review of
proposed changes to the DSA-approved construction documents, to the extent the
proposed changes were caused by Contractor’s wrongful act or omissions. If inspected
Work is found to be in non-compliance with the DSA-approved construction documents
or the DSA-approved testing and inspection program, then it must be removed and
corrected. Any construction that covers unapproved or uninspected Work is subject to
removal and correction, at Contractor’s expense, in order to permit inspection and
approval of the covered work in accordance with the DSA Oversight Process.

ARTICLE XI. INDEMNIFICATION AND INSURANCE.

The Contractor will defend, indemnify and hold harmless the Owner, its
governing board, officers, agents, trustees, employees and others as provided in the
General Conditions.

By this statement the Contractor represents that it has secured the payment of
Workers' Compensation in compliance with the provisions of the Labor Code of the State
of California and during the performance of the work contemplated herein will continue
so to comply with said provisions of said Code. The Contractor shall supply the Owner
with certificates of insurance evidencing that Workers' Compensation Insurance is in
effect and providing that the Owner will receive thirty (30) days' notice of cancellation.



Contractor shall provide the insurance set forth in the General
Conditions. Contractor’s comprehensive general and automobile liability insurance shall
be written for not less than the following limits of liability:

Comprehensive General Liability

Each Occurrence: Damage to Rented Premises:

$ 2,000,000 Each Occurrence $ 250,000 Each Occurrence
Medical Expenses: Personal and Advertising Injury:
$ 10,000 Any One Person $ 2,000,000 Each Occurrence
General Aggregate: Products — Completed Operations:
$ 4,000,000 Aggregate $ 4,000,000 Aggregate

Comprehensive Automobile Liability

Combined Single Limit: Property Damage:
$ 500,000 Each Accident $ 250,000 Each Accident

Workers’ Compensation
Worker’s compensation insurance as required by Labor Code section 3200, et seq.
Employers’ Liability

$ 1,000,000 Each Accident
$ 1,000,000 Disease — Each Employee
$ 1,000,000 Disease — Policy Limit

ARTICLE XII. ENTIRE AGREEMENT.

The Contract constitutes the entire agreement between the parties relating to the
Work, and supersedes any prior or contemporaneous agreement between the parties, oral
or written, including the Owner's award of the Contract to Contractor, unless such
agreement is expressly incorporated herein. The Owner makes no representations or
warranties, express or implied, not specified in the Contract. The Contract is intended as
the complete and exclusive statement of the parties’ agreement pursuant to Code of Civil
Procedure section 1856.

ARTICLE XIII. EXECUTION OF OTHER DOCUMENTS.
The parties to this Agreement shall cooperate fully in the execution of any and all

other documents and in the completion of any additional actions that may be necessary or
appropriate to give full force and effect to the terms and intent of the Contract.



ARTICLE XIV. EXECUTION IN COUNTERPARTS.

This Agreement may be executed in counterparts such that the signatures may
appear on separate signature pages. A copy, or an original, with all signatures appended
together, shall be deemed a fully executed Agreement.

ARTICLE XV. BINDING EFFECT.

Contractor, by execution of this Agreement, acknowledges that Contractor has
read this Agreement and the other Contract Documents, understands them, and agrees to
be bound by their terms and conditions. The Contract shall inure to the benefit of and
shall be binding upon the Contractor and the Owner and their respective successors and
assigns.

ARTICLE XVI. SEVERABILITY; GOVERNING LAW; CHOICE OF
FORUM.

If any provision of the Contract shall be held invalid or unenforceable by a court of
competent jurisdiction, such holding shall not invalidate or render unenforceable any other
provision hereof. The Contract shall be governed by the laws of the State of California.
Any action or proceeding seeking any relief under or with respect to this Agreement shall
be brought solely in the Superior Court of the State of California for the County of Tulare,
subject to transfer of venue under applicable State law, provided that nothing in this
Agreement shall constitute a waiver of immunity to suit by Owner.

ARTICLE XVII. AMENDMENTS.

The terms of the Contract shall not be waived, altered, modified, supplemented or
amended in any manner whatsoever except by written agreement, including a change order,
signed by the parties and approved or ratified by the Governing Board.

ARTICLE XVIII. ASSIGNMENT OF CONTRACT.

The Contractor shall not assign or transfer by operation of law or otherwise any or
all of its rights, burdens, duties or obligations without the prior written consent of the
surety on the payment bond, the surety on the performance bond and the Owner.

ARTICLE XIX. WRITTEN NOTICE.

Written notice shall be deemed to have been duly served if delivered in person to
the individual or member of the firm or to an officer of the corporation for whom it was
intended, or if delivered at or sent by registered or certified or overnight mail to the last
business address known to the person who gives the notice.



ARTICLE XX. SANCTIONS IN RESPONSE TO RUSSIAN
AGGRESSION.

The Owner is using State of California funds for this Contract, and therefore Contractor
must comply with the Governor’s March 4, 2022, Executive Order N-6-22 (“Order”)
relating to any existing sanctions imposed by the United States government and the State
of California in response to Russia’s actions in Ukraine, including additional
requirements for contracts of $5 million or more. Failure to comply may result in the
termination of the Contract.

(CONTRACTOR) TULARE CITY SCHOOL DISTRICT
(Name) (Name)
(Chairman, Pres., or Vice-Pres.) (Title)
(Name)

(Secretary, Asst. Secretary, CFO, or Asst. Treasurer)

CALIFORNIA CONTRACTOR'S
LICENSE NO.

LICENSE EXPIRATION DATE

NOTE: Contractor must give the full business address of the Contractor and sign
with Contractor’s usual signature. Partnerships must furnish the full name
of all partners and the Agreement must be signed in the partnership name
by a general partner with authority to bind the partnership in such matters,
followed by the signature and designation of the person signing. The
name of the person signing shall also be typed or printed below the
signature. Corporations must sign with the legal name of the corporation,
followed by the name of the state of incorporation and by the signature
and designation of the chairman of the board, president or any vice
president, and then followed by a second signature by the secretary,
assistant secretary, the chief financial officer or assistant treasurer. All
persons signing must be authorized to bind the corporation in the matter.
The name of each person signing shall also be typed or printed below the
signature. Satisfactory evidence of the authority of the officer signing on
behalf of a corporation shall be furnished.
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ARTICLE 1
GENERAL CONDITIONS
1.1 BASIC DEFINITIONS
1.1.1  THE CONTRACT DOCUMENTS

The “Contract Documents” consist of the Agreement between Owner and Contractor
(hereinafter the Agreement), Conditions of the Contract (General, Supplementary and other
Conditions), Drawings, Specifications, addenda issued prior to bid, Instructions to Bidders, Notice
to Bidders, the Bid Form, Payment Bond, Performance Bond, required insurance certificates,
additional insured endorsement and declarations page, Designation of Subcontractors, Noncollusion
Declaration, Roof Project Certification (where applicable), Sufficient Funds Declaration (Labor
Code section 2810), the Fingerprinting Notice and Acknowledgment and Independent Contractor
Student Contact Form, other documents referred to in the Agreement, and Modifications issued
after execution of the Agreement. A Modification is a written amendment to the Contract signed by
both parties, a Change Order, a Construction Change Directive, or a written order for a minor
change in the Work issued by the Owner. The Contract Documents are complementary, and each
obligation of the Contractor, Subcontractors, material or equipment suppliers in any one shall be
binding as if specified in all.

1.1.2 THE CONTRACT

The Contract Documents form the Contract. The “Contract” represents the entire and integrated
agreement between the parties hereto and supersedes prior negotiations, representations, or
agreements, either written or oral. The Contract may be amended or modified only by a written
Modification. The Contract Documents shall not be construed to create a contractual relationship of
any kind between the Architect and Contractor, between the Owner and any Subcontractor or Sub-
subcontractor, or between any persons or entities other than the Owner and the Contractor. The
terms of the Contract shall not be waived, altered, modified, supplemented or amended in any
manner whatsoever except by written agreement signed by the parties and approved or ratified by
the Owner’s governing board.

1.1.3 THE WORK

The “Work” shall include all labor, materials, services and equipment necessary for the Contractor
to fulfill all of its obligations pursuant to the Contract Documents, including but not limited to
punch list items and submission of documents. It shall include the initial obligation of any
Contractor or Subcontractor, who performs any portion of the Work, to visit the Site of the
proposed Work with Owner’s representatives, a continuing obligation after the commencement of
the Work to fully acquaint and familiarize itself with the conditions as they exist and the character
of the operations to be carried on under the Contract Documents, and make such investigation as it
may see fit so that it shall fully understand the facilities, physical conditions, and restrictions
attending the Work under the Contract Documents. Each such Contractor or Subcontractor shall
also thoroughly examine and become familiar with the Drawings,



Specifications, and associated bid documents. The “Site” refers to the grounds of the Project as
defined in the Contract Documents and such adjacent lands as may be directly affected by the
performance of the Work.

1.14 THE PROJECT

The “Project” is the total construction of the Work performed in accordance with the Contract
Documents, but “Project” may also include construction by the Owner or by separate contractors of
improvements related to, but not included in, the Work. The Project shall constitute a “work of
improvement” under Civil Code section 8050 and Public Contract Code section 7107.

1.1.5 THE DRAWINGS

The “Drawings” are graphic and pictorial portions of the Contract Documents prepared for the
Project and approved changes thereto, wherever located and whenever issued, showing the design,
location, and scope of the Work, generally including plans, elevations, sections, details, schedules,
and diagrams as drawn or approved by the Architect.

1.1.6 THE SPECIFICATIONS

The “Specifications” are that portion of the Contract Documents consisting of the written
requirements for material, equipment, construction systems, instructions, quality assurance
standards, workmanship, and performance of related services.

1.1.7 THE PROJECT MANUAL

The “Project Manual” is the volume usually assembled for the Work which may include, without
limitation, the bidding requirements, sample forms, Agreement, Conditions of the Contract, and
Specifications.

1.1.8 ORr
“Or” shall include “and/or.”
1.1.9 COMPLETION

Statutory definitions of “Completion” and “Complete” shall apply for those statutory purposes. For
all other purposes, including accrual of liquidated damages, Claims, and warranties, “Completion”
and “Complete” mean the point in the Work where (1) Contractor has fully and correctly performed
all Work in all parts and requirements, including corrective and punch list work, and (2) Owner’s
representatives have conducted a final inspection that confirmed this performance. Substantial, or
any other form of partial or non-compliant, performance shall not constitute “Completion” or
“Complete” under the Contract Documents, except to the extent that substantial completion is
required for a milestone deadline.



1.1.10 COMPLETION OF THE PROJECT

For purposes of accrual of liquidated damages for delay to the Project, completion shall mean the
point in the Project where (1) all contractors and Owner have fully and correctly performed all work
of the entire Project in all parts and requirements, including corrective and punch list work, and (2)
Owner’s representatives have conducted a final inspection of the entire Project that confirmed this
performance. Substantial, or any other form of partial or non-compliant, performance shall not
constitute completion or complete.

1.2 EXECUTION, CORRELATION AND INTENT
1.2.1 CORRELATION AND INTENT

1.2.1.1 Documents Complementary and Inclusive. The Contract Documents are
complementary and are intended to include all items required for the proper execution and
Completion of the Work. Any item of Work mentioned in the Specifications and not shown on the
Drawings, or shown on the Drawings and not mentioned in the Specifications, shall be provided by
Contractor as if shown or mentioned in both.

1.2.1.2 Coverage of the Drawings and Specifications. The Drawings and Specifications
generally describe the work to be performed by Contractor. Generally, the Specifications describe
work which cannot be readily indicated on the Drawings and indicate types, qualities, and methods
of installation of the various materials and equipment required for the Work. It is not intended to
mention every item of Work in the Specifications, which can be adequately shown on the Drawings,
or to show on the Drawings all items of Work described or required by the Specifications even if
they are of such nature that they could have been shown. All materials or labor for Work, which is
shown on the Drawings or the Specifications (or is reasonably inferable therefrom as being
necessary to Complete the Work), shall be provided by the Contractor whether or not the Work is
expressly covered in the Drawings or the Specifications. It is intended that the Work be of sound,
quality construction, and the Contractor shall be responsible for the inclusion of adequate amounts
to cover installation of all items indicated, described, or implied in the portion of the Work to be
performed by Contractor.

1.2.1.3 Conflicts. Without limiting Contractor’s obligation to identify conflicts for
resolution by the Owner, in the event of a conflict between provisions of the Contract Documents, it
is intended that the more stringent, higher quality, and greater quantity of Work shall apply; except
that in the event of a conflict between a Division 01 specification and a provision in a Division 00
Contract Document (such as the agreement, general conditions, notice to bidders, instructions to
bidders, bid form, etc.), the Division 00 provision shall control.

1.2.1.4 Conformance With Laws. Each and every provision of law required by law to be
inserted in this Contract shall be deemed to be inserted herein, and the Contract shall be read and
enforced as though it were included herein, and if through mistake or otherwise any such provision
is not inserted, or is not correctly inserted, then upon application of either party the Contract shall be
amended in writing to make such insertion or correction.



Before commencing any portion of the Work, Contractor shall check and review the
Drawings and Specifications for such portion for conformance and compliance with all laws,
ordinances, codes, rules and regulations of all governmental authorities and public utilities affecting
the construction and operation of the physical plant of the Project, all quasi-governmental and other
regulations affecting the construction and operation of the physical plant of the Project, and other
special requirements, if any, designated in the Contract Documents. In the event Contractor
observes any violation of any law, ordinance, code, rule or regulation, or inconsistency with any
such restrictions or special requirements of the Contract Documents, Contractor shall promptly
notify Architect and Owner in writing of same and shall ensure that any such violation or
inconsistency shall be corrected in the manner provided hereunder prior to the construction of that
portion of the Work. Where requirements of the Contract Documents exceed those of the
applicable building codes and ordinances, the Contract Documents shall govern. Contractor shall
comply with all applicable Federal, State and local laws.

If, as and to the extent that Public Contract Code section 1104 is deemed to apply after the
award of the Contract, Contractor shall not be required to assume responsibility for the
completeness and accuracy of architectural or engineering plans and specifications, notwithstanding
any other provision in the Contract Documents, except to the extent that Contractor discovered or
should have discovered and reported any errors and omissions to the Architect and Owner,
including but not limited to as the result of any review of the plans and specifications by Contractor
required by the Instructions to Bidders or other Contract Documents, whether or not actually
performed by Contractor.

1.2.1.5 Ambiguity. Before commencing any portion of the Work, Contractor shall
carefully examine all Drawings and Specifications and other information given to Contractor as to
materials and methods of construction and other Project requirements. Contractor shall
immediately notify Architect and Owner in writing of any perceived or alleged error, inconsistency,
ambiguity, or lack of detail or explanation in the Drawings and Specifications in the manner
provided herein. If the Contractor or its Subcontractors, material or equipment suppliers, or any of
their officers, agents, and employees performs, permits, or causes the performance of any Work
under the Contract Documents, which it knows or should have known to be in error, inconsistent, or
ambiguous, or not sufficiently detailed or explained, Contractor shall bear any and all costs arising
therefrom including, without limitation, the cost of correction thereof without increase or
adjustment to the Contract Sum or the time for performance. If Contractor performs, permits, or
causes the performance of any Work under the Contract Documents prepared by or on behalf of
Contractor which is in error, inconsistent or ambiguous, or not sufficiently detailed or explained,
Contractor shall bear any and all resulting costs, including, without limitation, the cost of
correction, without increase to or adjustment in the Contract Sum or the time for performance. In
no case shall any Subcontractor proceed with the Work if uncertain without the Contractor’s written
direction and/or approval.

1.2.1.6 Execution. Execution of the Agreement Between Owner and Contractor by the
Contractor is a representation that the Contractor has visited the Site, become familiar with the local
conditions under which the Work is to be performed and has correlated personal observations with
the requirements of the Contract Documents.



1.2.2 ADDENDA AND DEFERRED APPROVALS

1.2.2.1 Addenda. Subsequent addenda issued shall govern over prior addenda only to the
extent specified. In accordance with Title 24, California Code of Regulations, addenda shall be
approved by the Division of the State Architect (“DSA”).

1.2.2.2 Deferred Approvals. The requirements approved by the DSA on any item
submitted as a deferred approval in accordance with Title 24, California Code of Regulations, shall
take precedence over any previously issued addenda, drawing or specification.

1.2.3  SPECIFICATION INTERPRETATION

1.2.3.1 Titles. The Specifications are separated into titled sections for convenience only
and not to dictate or determine the trade or craft involved. Organization of the Specifications into
divisions, sections and articles, and arrangement of Drawings shall not control the Contractor in
dividing the Work among Subcontractors or in establishing the extent of work to be performed by
any trade.

1.2.3.2 As Shown, Etc. Where “as shown,” “as indicated,” “as detailed,” or words of
similar import are used, reference is made to the Drawings accompanying the Specifications unless
otherwise stated. Where “as directed,” “as required,” “as permitted,” “as authorized,” “as
accepted,” “as selected,” or words of similar import are used, the direction, requirement,
permission, authorization, approval, acceptance, or selection by Architect is intended unless
otherwise stated.

1.2.3.3 Provide. ‘“Provide” means “provided complete in place,” that is, furnished,
installed, tested, and ready for operation and use.

1.2.3.4 General Conditions. The General Conditions and any supplementary general
conditions are a part of each and every section of the Specifications.

1.2.3.5 Abbreviations. In the interest of brevity, the Specifications are written in an
abbreviated form and may not include complete sentences. Omission of words or phrases such as
“Contractor shall,” “shall be,” etc., are intentional. Nevertheless, the requirements of the
Specifications are mandatory. Omitted words or phrases shall be supplied by inference in the same
manner as they are when a “note” occurs on the Drawings.

1.2.3.6 Plural. Words in the singular shall include the plural whenever applicable or the
context so indicates.

1.2.3.7 Metric. The Specifications may indicate metric units of measurement as a
supplement to U.S. customary units. When indicated thus: 1” (25 mm), the U. S. customary unit is
specific, and the metric unit is nonspecific. When not shown with parentheses, the unit is specific.
The metric units correspond to the “International System of Units” (SI) and generally follow ASTM
E 380, “Standard for Metric Practice.”



1.2.3.8 Standard Specifications. Any reference to standard specifications of any society,
institute, association, or governmental authority is a reference to the organization’s standard
specifications, which are in effect as of the date the Notice to Bidders is first published. If
applicable specifications are revised prior to completion of any part of the Work, the Contractor
may, if acceptable to Owner and Architect, perform such Work in accordance with the revised
specifications. The standard specifications, except as modified in the Specifications for the Project,
shall have full force and effect as though printed in the Specifications. Architect will furnish, upon
request, information as to how copies of the standard specifications referred to may be obtained.

1.2.3.9 Absence of Modifiers. In the interest of brevity, the Contract Documents frequently
omit modifying words such as “all” and “any” and articles such as “the” and “an,” but the fact that a
modifier or an article is absent from one statement and appears in another is not intended to affect
the interpretation of either statement.

1.3 OWNERSHIP AND USE OF ARCHITECT’S DRAWINGS, SPECIFICATIONS AND
OTHER DOCUMENTS

The Drawings, Specifications, and other documents prepared on behalf of the Owner are
instruments of the services of the Architect and its consultants and are the property of the Owner.
The Contractor may retain one contract record set. Neither the Contractor nor any Subcontractor,
Sub-subcontractor, or material or equipment supplier shall own or claim a copyright in the
Drawings, Specifications, and other documents prepared by the Architect, and unless otherwise
indicated the Architect shall be deemed the author of them. All copies of them, except the
Contractor’s record set, shall be returned or suitably accounted for to the Owner, upon request upon
Completion of the Work. The Drawings, Specifications, and other documents prepared by the
Architect, and copies thereof furnished to the Contractor, are for use solely with respect to this
Contract. They are not to be used by the Contractor or any Subcontractor, Sub-subcontractor, or
material or equipment supplier on other contracts or projects or for additions to this Contract or
Project outside the scope of the Work without the specific written consent of the Owner and the
Architect. The Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers
are granted a limited license to use and reproduce applicable portions of the Drawings,
Specifications, and other documents prepared by the Architect appropriate to and for use in the
execution of their Work under the Contract Documents. Submittal or distribution to meet official
regulatory requirements or for other purposes in connection with this Project is not to be construed
as publication in derogation of the Owner’s property interest or other reserved right. All copies
made under this license shall bear appropriate attribution and the statutory copyright notice, if any,
shown on the Drawings, Specifications and other documents prepared by the Architect.



ARTICLE 2
OWNER
2.1 DEFINITION

The term “Owner” means the person or entity identified as such in the Agreement and is referred to
throughout the Contract Documents as if singular in number. The term “Owner” means the Owner
and/or the Owner’s authorized representatives, including but not limited to architects and
construction managers. To the extent the Contract Documents indicate that Owner has assigned
duties to particular representatives of the Owner (such as the Architect, or any construction
manager), Owner reserves the right at all times to reassign such duties to different Owner
representatives.

2.2 INFORMATION AND SERVICES REQUIRED OF THE OWNER
2.2.1 INTENTIONALLY LEFT BLANK
2.2.2 SITE SURVEY

When required by the scope of the Work, the Owner will furnish, at its expense, a legal description
or a land survey of the Site, giving, as applicable, grades and lines of streets, alleys, pavements,
adjoining property, rights-of-way, restrictions, easements, encroachments, zoning, deed restrictions,
boundaries, and contours of the Site. Surveys to determine locations of construction, grading, and
Site work shall be provided by the Contractor.

2.2.3 SOILS

2.2.3.1 Owner Furnished Services. When required by the scope of the Project, the Owner
will furnish, at its expense, the services of geotechnical engineers or consultants when reasonably
required or as required by local or state codes. Such services with reports and appropriate
professional recommendations shall include test boring, test pits, soil bearing values, percolation
tests, air and water pollution tests, and ground corrosion and resistivity tests, including necessary
operations for determining subsoil, air, and water conditions.

2.2.3.2 Contractor Reliance. Test borings and soils reports for the Project have been made
for the Owner to indicate the subsurface materials that might be encountered at particular locations
on the Project. The Owner has made these documents available to the Contractor and the
Contractor has studied the results of such test borings and information that it has as to the
subsurface conditions and Site geology as set forth in the test borings and soils reports. The Owner
does not assume any responsibility whatsoever with respect to the sufficiency or accuracy of the
borings made, or of the logs of the test borings, or of other investigations, or of the soils reports
furnished pursuant hereto, or of the interpretations to be made beyond the location or depth of the
borings. There is no warranty or guarantee, either express or implied that the conditions indicated
by such investigations, borings, logs, soil reports or other information are representative of those
existing throughout the Site of the Project, or any part thereof, or that un



foreseen developments may not occur. At the Owner’s request, the Contractor shall make available
to the Owner the results of any Site investigation, test borings, analyses, studies or other tests
conducted by or in the possession of the Contractor of any of its agents. Nothing herein contained
shall be deemed a waiver by the Contractor to pursue any available legal right or remedy it may
have at any time against any third party who may have prepared any report and/or test relied upon
by the Contractor.

2.2.4 UTILITY SURVEY

When required by the scope of the Project, the Owner will furnish, at its expense, all information
regarding known existing utilities on or adjacent to the Site, including location, size, inverts, and
depths.

2.2.5 INFORMATION

Upon the request of the Contractor, Owner will make available such existing information regarding
utility services and Site features, including existing construction, related to the Project as is
available from Owner’s records. The Contractor may not rely upon the accuracy of any such
information, other than that provided under Sections 2.2.2 and 2.2.4 (except that the Contractor may
not rely upon, and must question in writing to the Owner and the Architect, any information which
appears incorrect based upon Contractor’s Site inspection, knowledge of the Work and Project, and
prior experience with similar projects), unless specifically stated in writing that the Contractor may
rely upon the designated information.

2.2.6  EXISTING UTILITY LINES; REMOVAL, RELOCATION

2.2.6.1 Removal, Relocation. Pursuant to Government Code section 4215, the Owner
assumes the responsibility for removal, relocation, and protection of utilities located on the Site at
the time of commencement of construction under this Contract with respect to any such utility
facilities which are not identified in the drawings and specifications made part of the invitation to
bid. The Contractor shall not be assessed for liquidated damages for delay in Completion of the
Work caused by failure of the Owner to provide for removal or relocation of such utility facilities.
Owner shall compensate the Contractor for the costs of locating, repairing damage not due to the
failure of the Contractor to exercise reasonable care, removing or relocating such utility facilities,
and for equipment necessarily idle during such work.

2.2.6.2 Assessment. These subparagraphs shall not be construed to preclude assessment
against the Contractor for any other delays in Completion of the Work. Nothing in these
subparagraphs shall be deemed to require the Owner to indicate the presence of existing service
laterals or appurtenances whenever the presence of such utilities on the Site can be inferred from the
presence of other visible facilities, such as buildings, or meter junction boxes on or adjacent to the
Site.

2.2.6.3 Notification. 1f the Contractor, while performing work under this Contract,
discovers utility facilities not identified by the Owner in the Contract plans or specifications,
Contractor shall immediately notify the Owner and the utility in writing.



2.2.6.4 Underground Utility Clearance. It shall be Contractor’s sole responsibility to
timely notify all public and private utilities serving the Site prior to commencing work. The
Contractor shall notify and receive clearance from any cooperative agency, such as Underground
Service Alert, in accordance with Government Code section 4216, et seq. Contractor shall promptly
provide a copy of all such notifications to the Owner.

2.2.7 EASEMENTS

Owner shall secure and pay for easements for permanent structures or permanent changes in
existing facilities, if any, unless otherwise specified in the Contract or Contract Documents.

2.2.8 REASONABLE PROMPTNESS

Information or services under Owner’s control will be furnished by the Owner with reasonable
promptness. The Owner shall not be liable for any delays caused by factors beyond the Owner’s
control including but not limited to DSA’s, or any other local, State or federal agency’s, review of
bids, change order requests, RFI’s or any other documents.

2.2.9 COPIES FURNISHED

The Contractor will be furnished such copies of Drawings and Project Manuals as are stated in the
Contract Documents.

2.2.10 DUTIES CUMULATIVE

The foregoing are in addition to other duties and responsibilities of the Owner enumerated herein,
and especially those in Article 6 (Construction by Owner or by Separate Contractors), Article 9
(Payments and Completion), and Article 11 (Insurance and Bonds).

23 OWNER’S RIGHT TO STOP THE WORK

If the Contractor fails to correct Work which is not in accordance with the requirements of the
Contract Documents, or persistently fails to carry out Work in accordance with the Contract
Documents, the Owner may order the Contractor to stop the Work or any portion thereof, until the
Contractor corrects the deficiencies. Contractor shall not be entitled to a time extension for any
delays caused by such order. The right of the Owner to stop the Work shall not give rise to a duty
on the part of the Owner to exercise this right for the benefit of the Contractor or any other person
or entity, except to the extent required by Article 6.

24 OWNER’S RIGHT TO CARRY OUT THE WORK

If the Contractor fails or refuses to carry out the Work in accordance with the Contract Documents,
Owner may correct such deficiencies by whatever reasonable method the Owner may deem
expedient without prejudice to other remedies the Owner may have, including but not limited to
having another contractor perform some or all of the Work without terminating the Contract with
Contractor. Owner may exercise this right at any time during the Contractor’s



Work.

Owner shall first provide written notice to Contractor of Contractor’s failure or refusal to perform.
The notice will provide the time period within which Contractor must begin correction of the failure
or refusal to perform. If the Contractor fails to begin correction within the stated time, or fails to
continue correction, the Owner may proceed to correct the deficiencies. In the event the Owner bids
the work, Contractor shall not be eligible for the award of the contract. The Contractor may be
invoiced the cost to Owner of the work, including compensation for additional professional and
internally generated services and expenses made necessary by Contractor’s failure or refusal to
perform. Owner may withhold that amount from the retention, or progress payments due the
Contractor, pursuant to Section 9.5. If retention and payments withheld then or thereafter due the
Contractor are not sufficient to cover that amount, the Contractor shall pay the difference to the
Owner.

ARTICLE 3
THE CONTRACTOR

3.1 DEFINITION

The Contractor is the person or entity identified as such in the Agreement and is referred to
throughout the Contract Documents as if singular in number. The term “Contractor” means the
Contractor or the Contractor’s authorized representative. To the extent that any portion of the Work
is provided with the Contractor’s own forces, any reference to Subcontractors shall be equally
applicable to the Contractor.

32 SUPERVISION AND CONSTRUCTION PROCEDURES
3.2.1 CONTRACTOR

The Contractor shall supervise and direct the Work using the Contractor’s best skill and attention,
which shall meet or exceed the standards in the industry. The Contractor shall be solely responsible
for and have control over construction means, methods, techniques, sequences, procedures, and
coordinating all portions of the Work under the Contract, unless Contract Documents give other
specific instructions concerning these matters. The Contractor shall perform the Work in a
workmanlike manner, in compliance with the Contract Documents, and in compliance with all
applicable local, state, and federal codes, regulations, and other law.

If part of the Project is performed by other contractors that Owner directly retains, Owner shall
schedule and coordinate the activities of Contractor with the other contractors. Contractor agrees to
accept the Owner’s construction schedules, schedule updates, overall sequence and coordination of
construction for the Project.

Contractor realizes that work by other contractors or Owner may occur simultaneously with

Contractor’s Work in any given area. Contractor is responsible for its own sequences that may
occur within a given activity or set of activities. Contractor shall not commit or permit any act
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which will adversely affect the work of any other contractor or Owner. Contractor shall provide
layout of its Work at the request of any other contractor or Owner.

Specific duties of the Contractor shall be in accordance with Title 24 of the California Code of
Regulations. Contractor shall fully comply with any and all reporting requirements of Education
Code sections 17309 and 81141 in the manner prescribed by Title 24.

3.2.2 CONTRACTOR RESPONSIBILITY

The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s
employees, Subcontractors, material and equipment suppliers, and their agents, employees, invitees,
and other persons performing portions of the Work under direct or indirect contract with the
Contractor or any of its Subcontractors.

3.2.3 OBLIGATIONS NOT CHANGED BY OTHERS’ ACTIONS

The Contractor shall not be relieved of obligations to perform the Work in accordance with the
Contract Documents by the activities or duties of the Owner’s representatives, including but not
limited to any construction manager and the Architect, or the Inspector of Record; or by tests,
inspections, or approvals required or performed by persons other than the Contractor.

3.2.4 CONTRACTOR RESPONSIBILITY FOR READINESS FOR WORK

The Contractor shall be responsible for inspection of Work already performed under the Contract
Documents to determine that such portions are in proper condition to receive subsequent work.

3.2.5 PROJECT MEETINGS

During its Work, Contractor shall attend Owner’s Project meetings as scheduled by the Contract
Documents, or as otherwise instructed by Owner, to discuss the current status of the Work and
Project, and the future progress of the Work and the Project. Contractor shall have five (5) days
after receipt of Owner’s Project meeting minutes to provide written objections and suggested
corrections. Either party may audio record any meeting related to the Contract.

33 SUPERINTENDENT
3.3.1 FuULL TIME SUPERINTENDENT

The Contractor shall provide a competent superintendent and assistants as necessary, all of whom
shall be reasonably proficient in speaking, reading and writing English and, who shall be in
attendance at the Project Site during performance of the Work. The superintendent shall represent
the Contractor, and communications given to the superintendent shall be as binding as if given to
the Contractor.
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3.3.2 STAFF

The Contractor and each Subcontractor shall: furnish a competent and adequate staff as necessary
for the proper administration, coordination, supervision, and superintendence of its portion of the
Work; organize the procurement of all materials and equipment so that the materials and equipment
will be available at the time they are needed for the Work; and keep an adequate force of skilled
workers on the job to Complete the Work in accordance with all requirements of the Contract
Documents.

3.3.3 RIGHT TO REMOVE

Owner shall have the right, but not the obligation, to require the removal from the Project of any
superintendent, staff member, agent, or employee of any Contractor, Subcontractor, material or
equipment supplier, etc., for cause.

34 LABOR AND MATERIALS
3.4.1 CONTRACTOR TO PROVIDE

Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for
labor, material, equipment, tools, construction equipment and machinery, water, heat, utilities,
transportation, and other facilities and services necessary for proper execution and Completion of
the Work whether temporary or permanent, and such facilities, labor, equipment, material, and
services are included in the Work. Owner shall not be liable for, and Contractor shall bear the
burden of, any post-bid escalation in the cost of materials; but Contractor will retain the benefit of
any post-bid material cost decreases. Owner shall have no responsibility for security of, or repair or
replacement costs of, such facilities, labor, equipment, material, and services provided by
Contractor pursuant to this subsection.

342 QUALITY

Unless otherwise specified, all materials and equipment to be permanently installed in the Project
shall be new and shall be of such quality as required to satisfy the standards of the Contract
Documents. The Contractor shall, if requested, promptly furnish satisfactory evidence as to kind
and quality of all materials and equipment. All labor shall be performed by workers skilled in their
respective trades, and the quality of their work shall meet whichever is the higher standard for their
work: the standard in the industry or the standard in the Contract Documents.

3.4.3 REPLACEMENT
Any work, materials, or equipment, which does not conform to these standards may be disapproved

and rejected by the Owner, in which case, they shall be removed and replaced by the Contractor at
no cost to the Owner.
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3.4.4 DISCIPLINE

The Contractor shall enforce strict discipline and good order among the Contractor’s employees and
other persons carrying out the Contract in accordance with paragraph 5.5.1 including, but not
limited to, Subcontractors, and material or equipment suppliers retained for the Project.

3.5 WARRANTY

For the period of one (1) year after Completion of the Work (see Sections 9.7.1, 12.2.5, and 12.2.6),
the Contractor warrants to the Owner that material and equipment furnished under the Contract will
be of good quality and new unless otherwise required or permitted by the Contract Documents, that
the Work will be free from defects not inherent in the quality required or permitted, and that the
Work will conform with the requirements of the Contract Documents. Work not conforming to
these requirements, including substitutions not properly approved and authorized, may be
considered defective. The Contractor’s warranty does not cover damage or defect caused by abuse,
modifications not executed by the Contractor, improper or insufficient maintenance, improper
operation, or normal wear and tear under normal usage. If required by the Owner, the Contractor
shall furnish satisfactory evidence as to the kind and quality of materials and equipment.

3.6 TAXES

Contractor will pay all applicable Federal, State, and local taxes on all materials, labor, or services
furnished by it, and all taxes arising out of its operations under the Contract Documents. Owner is
exempt from Federal Excise Tax, and a Certificate of Exemption shall be provided upon request.

3.7 PERMITS, FEES AND NOTICES
3.7.1 PAYMENT

The Contractor shall secure and pay for all permits and governmental fees, licenses, and inspections
necessary for proper execution and Completion of the Work which are customarily secured after
execution of the Contract and are legally required by any authority having jurisdiction over the
Project, except those required by the Division of the State Architect (DSA). Owner shall be
responsible for all testing and inspection as required by the DSA on-Site or within the distance
limitations set forth in paragraph 13.5.2, unless a different mileage range is specified in the Contract
Documents.

3.7.2 COMPLIANCE

The Contractor shall comply with and give notices required by any law, ordinance, rule, regulation,
and lawful order of public authorities bearing on performance of the Work.
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3.7.3 CONTRACT DOCUMENTS

It is not the Contractor’s responsibility to ascertain that the Contract Documents are in accordance
with any applicable law, statute, ordinance, building codes, rule, or regulation. However, if the
Contractor knew, or should have known, or observes that portions of the Contract Document are at
variance therewith, the Contractor shall promptly notify the Architect, any construction manager,
and Owner in writing, and necessary changes shall be accomplished by appropriate modification.

3.7.4 RESPONSIBILITY

If the Contractor performs any work that it knows, or should have known, is contrary to any law,
statute, ordinance, building code, rule or regulation, the Contractor shall assume full responsibility
for such work, and shall bear the attributable cost of correction and delays to the Work, other
contractors’ work, and the Project.

3.8 ALLOWANCES
3.8.1 CONTRACT

The Contractor shall include in the Contract Sum all allowances, including any general contingency
allowance, stated in the Contract Documents. Items covered by specific allowances shall be
supplied for such amounts and by such persons or entities as the Owner may direct, but the
Contractor shall not be required to employ persons or entities against whom the Contractor makes
reasonable and timely objection.

3.8.2 SCOPE

3.8.2.1 Prompt Selection. Materials and equipment under an allowance shall be selected
promptly by the Owner to avoid delay to the Work.

3.8.2.2 Cost. Allowances shall cover the cost to the Contractor of materials and equipment
delivered at the Site and all required taxes, less applicable trade discounts, etc., as delineated in
paragraph 7.7.4.

3.8.2.3 Cost Included in Contract Sum. Contractor’s costs for unloading and handling at
the Site, labor, installation costs, overhead, profit, and other expenses contemplated for stated
allowance amounts shall be included in the Contract Sum and not in the allowances.

3.8.2.4 Contract Sum Adjustment. Whenever Contractor seeks payment from an
allowance and the requested costs are approved by Owner as compliant with the Contract
Documents (including Sections 3.8.2.2 and 3.8.2.3, above), Owner may elect to pay the approved
costs from the allowance, or pay the costs via Change Order. Any such allowance payment shall
conform to the requirements of the Agreement and other Contract Documents.
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3.9 CONTRACTOR’S CONSTRUCTION SCHEDULES
39.1 REQUIREMENTS

Before the Contractor’s commencement of Work or within two (2) weeks of award of the Contract,
whichever is earlier, Contractor shall prepare and submit for the Owner’s, and any construction
manager’s, information the baseline construction schedule for the Work, which shall conform to the
Contract Documents’ requirements.

Contractor shall submit an updated schedule by the first day of every month, and whenever else
requested by the Owner. Each schedule update must include an accurate as-built schedule and the
current as-planned schedule, both of which shall conform to the Contract Documents’ requirements.
Contractor shall submit its daily logs for the prior month with the updated schedule.

The original schedule and all updates shall conform, at a minimum, to industry standards for (a)
critical path scheduling and (b) facilitation of Owner’s Project management and evaluation of
Contractor Claims for additional money or time.

The original schedule and all updates shall not exceed time limits (including milestone deadlines)
under the Contract Documents and shall comply with the Contract Documents scheduling
requirements and with any scheduling requirements the Owner provides to the Contractor at the
beginning of the Work. The original schedule and all updates shall accurately reflect Work
performed to date; reasonable dates for future Work; all construction activities (including
procurement); the critical path schedule for Completion of the remainder of the Work; the logic,
sequencing, and relationship between the construction activities, including each activity’s
predecessor and successor activities; and the percentage of the Work completed. The original
schedule and all updates shall include a reasonable number of days for weather that is usual or
common for each month, as time extensions are not available for such days (see Sections 4.5.5.3.2
and 8.4.1, below); and any failure by Contractor to include a reasonable number of such days, or by
Owner to require Contractor to include a reasonable number of such days, shall not affect the
reasonable number of such days to be used when determining time extensions under Sections
4.5.5.3.2 and 8.4.1, below.

The construction schedule shall be in the form of either a tabulation, chart, or graph, unless
otherwise stated in Division 1 of the Specifications, and shall be in sufficient detail to show the
chronological relationship of all activities of the Work including, but not limited to, estimated
starting and completion dates of various activities, (including early and late dates and reasonable
float for each activity), procurement of materials, the critical path, and scheduling of equipment.
Float suppression techniques such as preferential sequencing, special lead/lag logic restraints,
extended activity durations, or imposed dates shall be apportioned for the benefit of the Work.
Whenever in the Contract Documents Contractor is required to provide a schedule and/or schedule
updates, the Contractor shall provide the schedule and updates in electronic format as well as hard
copy. Contractor shall be solely responsible for the accuracy, utility and reasonableness of all of its
schedules. Owner’s acceptance, approval or non-rejection of Contractor’s schedules shall not affect
Contractor’s responsibility for its schedules.
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The Contractor and Owner shall use any float on a “first come, first served” basis. The original
schedule and updates shall reflect Contractor’s and Owner’s use of float. Float is not for the
exclusive use or benefit of either Owner or Contractor, but it is a jointly owned expiring Work
resource available to both parties as needed to meet schedule milestones. For the original schedule
and updates, Contractor shall use a critical path network format with the critical paths clearly
indicated. Contractor shall use an MS Project, Primavera, or an equivalent or better program.
Contractor shall include reports that sort and list the activities in order of increasing float and by
early and late start dates. Contractor shall endeavor to label ten to thirty percent (10-30%) of the
tasks as critical, but shall not label less than five (5%) or more than fifty (50%) as critical.
Contractor shall use calendar days.

If any change in Contractor’s method of operations will cause a change in the construction
schedule, Contractor shall submit to Owner, Architect, and any construction manager, a revised
construction schedule within seven (7) days of the change.

If, in the Owner’s opinion, the Contractor is not prosecuting the Work at a rate sufficient to meet the
Work schedule or a contractual milestone, or to Complete the Work within the Contract Time as
adjusted by change orders, or if the Contractor’s actual progress falls behind the Work schedule or it
is apparent to Owner that Contractor will not meet contractual milestones or Complete the Work
within the Contract Time as adjusted by change orders, the Owner may require that the Contractor
prepare and submit a recovery plan. Contractor must submit a recovery plan within seven (7) days
of a demand for the plan. At a minimum, the recovery plan must include a proposed schedule that
shows Completion of the Work by the contractual milestones and within the Contract Time, as
adjusted by change orders, or Completion by other dates Owner specifies in the demand for a
recovery plan. The recovery plan shall state the corrective actions Contractor will undertake to
implement it. The recovery plan shall also list any additional money that Contractor believes it
should receive if Owner orders Contractor to fully or partially implement the recovery plan. If the
Owner orders Contractor to implement the recovery plan, Contractor shall do so, but the order shall
not constitute an admission by Owner that Contractor is entitled to additional money. To recover
additional money, Contractor must comply with General Conditions Articles 4.5, 7 and 8.

All schedules Contractor submits shall be certified as true and correct, as follows:

I, [name of declarant], declare the following:
[Contractor company name] has contracted with [public
entity name] for the Contract (“Contract”).

[Contractor company name] authorized me to prepare schedules for

[public entity name] for this Project, and I prepared the attached schedule. I am
the most knowledgeable person at [Contractor company name]
regarding the scheduling of the Work for this Contract.
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The attached schedule does not breach the Contract between

[Contractor company name] and [public entity name] for this Project,
does not violate any applicable law, satisfies all provisions of the Contract
applicable to submission of schedules, only contains truthful and accurate as-
built and as-planned dates of the Work (including supporting data), and is not a
false claim.

The attached schedule is submitted in compliance with all laws applicable to
submission of a Claim, including but not limited to California Penal Code
section 72 (Fraudulent Claims), Government Code sections 12650 et seq. (False
Claims Act; for example, Government Code section 12651(a)(7)), and Business
and Professions Code sections 17200 et seq. (Unfair Business Practices Act). |
am aware that submission or certification of false claims, or other Claims that
violate law or the Contract, may lead to fines, imprisonment, and/or other
serious legal consequences for myself and/or [Contractor company
name].

While preparing this declaration and schedule I consulted with others (including
attorneys, consultants, or others who work for [Contractor company
name]) when necessary to ensure that the statements were true and correct.

I declare under the penalty of perjury under the laws of the State of California
that the foregoing is true and correct. Executed ,20 ,at
, California.

[signature]
[name of declarant]

3.9.2 DSA OVERSIGHT PROCESS

In connection with the DSA Construction Oversight Process which includes inspection cards and
review of changes to the DSA-approved construction documents, the Contractor must (a) include
specific tasks in its baseline schedule to take into account these procedures since they are critical
path issues; and (b) include a reasonable amount of float in the baseline schedule to accommodate
the additional time required by these DSA procedures.

3.9.3 FAILURE TO MEET REQUIREMENTS

Failure of the Contractor to provide proper schedules may, at the sole discretion of Owner,
constitute either grounds to withhold, in whole or in part, progress payments to the Contractor, or a
breach of contract allowing Owner to terminate the Contract.

3.10 DOCUMENTS AND SAMPLES AT THE SITE

The Contractor shall maintain at the Site for the Owner one applicable copy of Titles 19 and 24
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and record copy of the Drawings, Specifications, Addenda, Change Orders, and other
Modifications, in good order and marked currently to record changes and selections made during
construction. In addition, the Contractor shall maintain at the Site approved Shop Drawings,

Product Data, Samples, and similar required submittals. These documents shall be available to the
Owner and shall be delivered to the Owner, or the Architect for delivery to the Owner, upon
Completion of the Work.

3.11 SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES
3.11.1 SUBMITTALS DEFINED

3.11.1.1 Shop Drawings. The term “shop drawings” as used herein means drawings,
diagrams, schedules, and other data, which are prepared by Contractor, Subcontractors,
manufacturers, suppliers, or distributors illustrating some portion of the Work, and includes:
illustrations; fabrication, erection, layout and setting drawings; manufacturer’s standard drawings;
schedules; descriptive literature, instructions, catalogs, and brochures; performance and test data
including charts; wiring and control diagrams; and all other drawings and descriptive data
pertaining to materials, equipment, piping, duct and conduit systems, and methods of construction
as may be required to show that the materials, equipment, or systems and their position conform to
the requirements of the Contract Documents. The Contractor shall obtain and submit with the shop
drawings all seismic and other calculations and all product data from equipment manufacturers.
“Product data” as used herein are illustrations, standard schedules, performance charts, instructions,
brochures, diagrams, and other information furnished by the Contractor to illustrate a material,
product, or system for some portion of the Work. As used herein, the term “manufactured” applies
to standard units usually mass-produced, and “fabricated” means items specifically assembled or
made out of selected materials to meet individual design requirements. Shop drawings shall:
establish the actual detail of all manufactured or fabricated items, indicate proper relation to
adjoining work, amplify design details of mechanical and electrical systems and equipment in
proper relation to physical spaces in the structure, and incorporate minor changes of design or
construction to suit actual conditions.

3.11.1.2 Samples. The term “samples” as used herein are physical examples furnished by
Contractor to illustrate materials, equipment, or quality and includes natural materials, fabricated
items, equipment, devices, appliances, or parts thereof as called for in the Specifications, and any
other samples as may be required by the Owner to determine whether the kind, quality,
construction, finish, color, and other characteristics of the materials, etc., proposed by the
Contractor conform to the required characteristics of the various parts of the Work. All Work shall
be in accordance with the approved samples.

3.11.1.3 Contractor’s Responsibility. Contractor shall obtain and shall submit to Architect
all required shop drawings and samples in accordance with Contractor’s “Schedule for Submission
of Shop Drawings and Samples” provisions in Division 1 of the Specifications and in accordance
with the Contractor’s original and updated schedules, and with such promptness as to cause no
delay in its own Work or in that of any other contractor, Owner or subcontractor but in
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no event later than ninety (90) days after the execution of the Agreement. Contractor may be
assessed $100 a day for each day it is late in submitting a shop drawing or sample. No extensions
of time will be granted to Contractor or any Subcontractor because of its failure to have shop
drawings and samples submitted in accordance with the Schedule. Each Subcontractor shall submit
all shop drawings, samples, and manufacturer’s descriptive data for the review of the Owner, the
Contractor, and the Architect through the Contractor. By submitting shop drawings, product data,
and samples, the Contractor or submitting party (if other than Contractor) represents that it has
determined and verified all materials, field measurements, field conditions, catalog numbers, related
field construction criteria, and other relevant data in connection with each such submission, and that
it has checked, verified, and coordinated the information contained within such submittals with the
requirements of the Work and of the Contract Documents. At the time of submission, any deviation
in the shop drawings, product data, or samples from the requirements of the Contract Documents
shall be narratively described in a transmittal accompanying the submittal. However, submittals
shall not be used as a means of requesting a substitution, the procedure for which is defined in
paragraph 3.11.4, “Substitutions.” Review by Owner and Architect shall not relieve the Contractor
or any Subcontractor from its responsibility in preparing and submitting proper shop drawings in
accordance with the Contract Documents. Contractor shall stamp, sign, and date each submittal
indicating its representation that the submittal meets all of the requirements of the Contract
Documents. Any submission, which in Owner’s or Architect’s opinion is incomplete, contains
numerous errors, or has been checked only superficially by Contractor will be returned unreviewed
for resubmission by the Contractor.

3.11.1.4 Extent of Review. In reviewing shop drawings, the Owner will not verify
dimensions and field conditions. The Architect will review and approve shop drawings, product
data, and samples for aesthetics and for conformance with the design concept of the Work and the
information given in the Contract Documents. The Architect’s review shall neither be construed as
a complete check nor relieve the Contractor, Subcontractor, manufacturer, fabricator, or supplier
from responsibility for any deficiency that may exist or from any departures or deviations from the
requirements of the Contract Documents unless the Contractor has, in writing, called the Architect’s
attention to the deviations at the time of submission and the Architect has given specific written
approval. The Architect’s review shall not relieve the Contractor or Subcontractors from
responsibility for errors of any sort in shop drawings or schedules, for proper fitting of the Work, or
from the necessity of furnishing any Work required by the Contract Documents, which may not be
indicated on shop drawings when reviewed. Contractor and Subcontractors shall be solely
responsible for determining any quantities, whether or not shown on the shop drawings.

3.11.2 DRAWING SUBMISSION PROCEDURE

3.11.2.1 Transmittal Letter and Other Requirements. All shop drawings must be properly
identified with the name of the Contract and Contractor’s name and dated, and each lot submitted
must be accompanied by a letter of transmittal referring to the name of the Contract and Contractor
and to the Specification section number for identification of each item clearly stating in narrative
form, as well as “clouding” on the submissions, all qualifications, departures, or deviations from the
Contract Documents, if any. Shop drawings, for each section of the Wo
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rk, shall be numbered consecutively, and the numbering system shall be retained throughout all
revisions. All Subcontractor submissions shall be made through the Contractor. Each drawing shall
have a clear space for the stamps of Architect and Contractor. Only shop drawings required to be
submitted by the Contract Documents shall be reviewed.

3.11.2.2 Copies Required. Each submittal shall include one (1) legible, reproducible sepia
and five (5) legible prints of each drawing, including fabrication, erection, layout and setting
drawings, and such other drawings as required under the various sections of the Specifications until
final acceptance thereof is obtained. Subcontractor shall submit copies, in an amount as requested
by the Contractor, of: manufacturers’ descriptive data for materials, equipment, and fixtures,
including catalog sheets showing dimensions, performance, characteristics, and capacities; wiring
diagrams and controls; schedules; all seismic calculations and other calculations; and other pertinent
information as required.

3.11.2.3 Corrections. The Contractor shall make any corrections required by Architect and
shall resubmit as required by Architect the required number of corrected copies of shop drawings or
new samples until approved. Contractor shall direct specific attention in writing or on resubmitted
shop drawings to revisions other than the corrections required by the Architect on previous
submissions. Professional services required for more than one (1) re-review of required submittals
of shop drawings, product data, or samples are subject to charge to the Contractor pursuant to
paragraph 4.4.

3.11.2.4 Approval Prior to Commencement of Work. No portion of the Work requiring a
shop drawing or sample submission shall be commenced until the submission has been reviewed by
Owner and approved by Architect unless specifically directed in writing by the Owner. All such
portions of the Work shall be in accordance with approved shop drawings and samples.

3.11.3 SAMPLE SUBMISSIONS PROCEDURE

3.11.3.1 Samples Required. In case a considerable range of color, graining, texture, or
other characteristics may be anticipated in finished products, a sufficient number of samples of the
specified materials shall be furnished by the Contractor to indicate the full range of characteristics,
which will be present in the finished products; and products delivered or erected without submittal
and approval of full range samples shall be subject to rejection. Except for range samples, and
unless otherwise called for in the various sections of the Specifications, samples shall be submitted
in duplicate. All samples shall be marked, tagged, or otherwise properly identified with the name of
the submitting party, the name of the Contract, the purpose for which the samples are submitted,
and the date and shall be accompanied by a letter of transmittal containing similar information,
together with the Specification section number for identification of each item. Each tag or sticker
shall have clear space for the review stamps of Contractor and Architect.

3.11.3.2 Labels and Instructions. Samples of materials, which are generally furnished in
containers bearing the manufacturers’ descriptive labels and printed application instructions, sh

20



all, if not submitted in standard containers, be supplied with such labels and application instructions.

3.11.3.3 Architect’s Review. The Architect will review and, if appropriate, approve
submissions and will return them to the Contractor with the Architect’s stamp and signature applied
thereto, indicating the appropriate action in compliance with the Architect’s standard procedures.

3.11.3.4 Record Drawings and Annotated Specifications. The Contractor will prepare
and maintain on a current basis an accurate and complete set of Record Drawings showing clearly
all changes, revisions, and substitutions during construction, including, without limitation, field
changes and the final location of all mechanical equipment, utility lines, ducts, outlets, structural
members, walls, partitions, and other significant features, and Annotated Specifications showing
clearly all changes, revisions, and substitutions during construction. A copy of such Record
Drawings and Annotated Specifications will be delivered to Owner in accordance with the schedule
prepared by Contractor. In the event of a specification that allows Contractor to elect one of several
brands, makes, or types of material or equipment, the annotations shall show which of the allowable
items the Contractor has furnished. The Contractor will update the Record Drawings and Annotated
Specifications as often as necessary to keep them current but no less often than weekly. The Record
Drawings and Annotated Specifications shall be kept at the Site and available for inspection by the
Owner, Inspector of Record and the Architect. On Completion of the Contractor’s Work and prior
to Application for Final Progress Payment, the Contractor will provide one complete set of Record
Drawings and Annotated Specifications to the Owner, certifying them to be a complete and accurate
reflection of the actual construction conditions of the Work.

3.11.3.5 Equipment Manuals. Contractor shall obtain and furnish to the Owner three (3)
complete sets of manuals containing the manufacturers’ instructions for maintenance and operation
of each item of equipment and apparatus furnished under the Contract Documents and any
additional data specifically requested under the various sections of the Specifications for each
division of the Work. The manuals shall be arranged in proper order, indexed, and placed in three-
ring binders. At the Completion of its Work, the Contractor shall certify, by endorsement thereon,
that each of the manuals is complete, accurate, and covers all of its Work. Prior to submittal of
Contractor’s Application for Final Progress Payment, and as a further condition to its approval by
the Architect, each Subcontractor shall deliver the manuals, arranged in proper order, indexed,
endorsed, and placed in three-ring binders, to the Contractor, who shall assemble these manuals for
all divisions of the Work, review them for completeness, and submit them to the Owner through the
Architect.

3.11.3.6 Owner’s Property. All shop drawings and samples submitted shall become the
Owner’s property.

3.11.4 SUBSTITUTIONS

3.11.4.1 One Product Specified. Unless the Specifications state that no substitution is
permitted, whenever in the Contract Documents any specific article, device, equipment, product, ma
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terial, fixture, patented process, form, method, or type of construction is indicated or specified by
name, make, trade name, or catalog number, with or without the words “or equal,” such
specification shall be deemed to be used for the purpose of facilitating description of material,
process, or article desired and shall be deemed to be followed by the words “or equal.” Contractor
may, unless otherwise stated, offer any material, process, or article, which shall be substantially
equal or better in every respect to that so indicated or specified and will completely accomplish the
purpose of the Contract Documents.

3.11.4.2 Two or More Products Specified. When two or more acceptable products are
specified for an item of the Work, the choice will be up to the Contractor. Contractor shall utilize
the same product throughout the Project. If a timely substitution request as set forth in Section
3.11.4.3 is not provided and an “or equal” substitution is requested, the Owner may consider the
substitution if the product specified is no longer commercially available. If the Owner allows the
substitution to be proposed pursuant to such an untimely request, the Contractor will be responsible
for the professional fees incurred by the Architect or Architect’s consultants in reviewing the
proposed substitution which fees may be withheld from progress payments and/or retention.

3.11.4.3 Substitution Request Form. Requests for substitutions of products, materials, or
processes other than those specified must be made on the Substitution Request form available from
the Owner. Any Requests submitted after the deadline specified in the Instructions to Bidders will
not be considered, except as noted in paragraph 3.11.4.2. A Substitution Request must be
accompanied by evidence as to whether or not the proposed substitution: is equal in quality and
serviceability to the specified item; will entail no changes in detail and construction of related work;
will be acceptable in consideration of the required design and artistic effect; will provide no cost
disadvantage to Owner; and will require no excessive or more expensive maintenance, including
adequacy and availability of replacement parts. The burden of proof of these facts shall be upon the
Contractor. The Contractor shall furnish with its request sufficient information to determine
whether the proposed substitution is equivalent including but not limited to all drawings,
specifications, samples, performance data, calculations, and other information as may be required to
assist the Architect and the Owner in determining whether the proposed substitution is acceptable.
The final decision shall be the Owner’s. The written approval of the Owner, consistent with the
procedure for Change Orders, shall be required for the use of a proposed substitute material. Owner
may condition its approval of the substitution upon delivery to Owner of an extended warranty or
other assurances of adequate performance of the substitution. All risks of delay due to the Division
of the State Architect’s approval, or the approval of any other governmental agency having
jurisdiction, of a requested substitution shall be on the requesting party.

3.11.4.4 List of Manufacturers and Products Required. The Subcontractor shall prepare
and submit to the Contractor within thirty (30) days of execution of the Subcontract comprehensive
lists, in quadruplicate, of the manufacturers and products proposed for the Project, including
information on materials, equipment, and fixtures required by the Contract Documents, as may be
required for Contractor’s or Architect’s preliminary approval. Approval of such lists of products
shall not be construed as a substitute for the shop drawings, manufacturer’s descriptive data, and
samples, which are required by the Contract Documents, bu
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t rather as a base from which more detailed submittals shall be developed for the final review of the
Contractor and the Architect.

3.11.5 DEFERRED APPROVALS

Deferred approvals shall be submitted and processed pursuant to the requirements of Division 1 of
the Specifications. All risks of delay due to the Division of the State Architect’s, or any other
governmental agency having jurisdiction, approval of a deferred approval shall be on the requesting

party.
3.12  CUTTING AND PATCHING

3.12.1 ScoPE

The Contractor shall be responsible for cutting, fitting, or patching required to Complete the Work
or to make its parts fit together properly.

3.12.2 CONSENT

The Contractor shall not damage or endanger a portion of the Work or fully or partially completed
construction of the Owner or a separate contractor by cutting, patching, or otherwise altering such
construction, or by excavation. The Contractor shall not cut or otherwise alter such construction by
the Owner or a separate contractor except with written consent of the Owner and of such separate
contractor; such consent shall not be unreasonably withheld. The Contractor shall not unreasonably
withhold from the Owner or a separate contractor the Contractor’s consent to cutting or otherwise
altering the Work. All cutting shall be done promptly, and all repairs shall be made as necessary.

3.12.3 STRUCTURAL MEMBERS

New or existing structural members and elements, including reinforcing bars and seismic bracing,
shall not be cut, bored, or drilled except by written authority of the Architect. Work done contrary
to such authority is at the Contractor’s risk, subject to replacement at its own expense and without
reimbursement under the Contract. Agency approvals shall be obtained by the Architect, not by the
Contractor.

3.12.4 SUBSEQUENT REMOVAL

Permission to patch any areas or items of the Work shall not constitute a waiver of the Owner’s or
the Architect’s right to require complete removal and replacement of the areas of items of the Work
if, in the opinion of the Architect or the Owner, the patching does not satisfactorily restore quality
and appearance of the Work or does not otherwise conform to the Contract Documents. Any costs
caused by defective or ill-timed cutting or patching shall be borne by the person or entity
responsible.
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3.13 CLEANINGUP
3.13.1 CONTRACTOR’S RESPONSIBILITY

The Contractor shall keep the Site and surrounding area free from accumulation of waste material or
rubbish caused by operations under the Contract. The Site shall be maintained in a neat and orderly
condition. All crates, cartons, paper, and other flammable waste materials shall be removed from
Work areas and properly disposed of at the end of each day. The Contractor shall continuously
remove from and about the Site the waste materials, rubbish, tools, construction equipment,
machinery, and materials no longer required for the Work.

3.13.2 FAILURE TO CLEANUP

If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so,
without prior notice to the Contractor and the cost thereof shall be invoiced to the Contractor and
withheld from progress payments and/or retention. Each Subcontractor shall have the responsibility
for the cleanup of its own Work. If the Subcontractor fails to clean up, the Contractor must do so.

3.13.3 CONSTRUCTION BUILDINGS

When directed by the Owner or the Architect, Contractor and Subcontractor shall dismantle
temporary structures, if any, and remove from the Site all construction and installation equipment,
fences, scaffolding, surplus materials, rubbish, and supplies belonging to Contractor or
Subcontractor. If the Contractor does not remove the tools, equipment, machinery, and materials
within fifteen (15) days after Completion of its Work, then they shall be deemed abandoned, and the
Owner can dispose of them for its own benefit in whatever way it deems appropriate. Contractor
shall pay for any costs to dispose of the items.

3.14 ACCESS TO WORK

The Contractor shall provide the Owner, the Architect, and the Inspector of Record, access to the
Work in preparation and progress wherever located.

3.15 ROYALTIES AND PATENTS
3.15.1 PAYMENT AND INDEMNITY

The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims
of infringement of patent rights and shall hold the Owner and the Architect harmless and indemnify
them, to the extent not caused by the Owner’s active negligence, sole negligence or willful
misconduct, from loss on account thereof but shall not be responsible for such defense or loss when
a particular design, process, or product of a particular manufacturer is required by the Contract
Documents. However, if the Contractor has reason to believe the required design, process, or
product is an infringement of a patent, the Contractor shall be responsible for such
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loss unless such information is promptly furnished to the Owner and Architect.
3.15.2 REVIEW

The review by the Owner or Architect of any method of construction, invention, appliance, process,
article, device, or material of any kind shall be for its adequacy for the Work and shall not be an
approval for the use by the Contractor in violation of any patent or other rights of any person or
entity.

3.16 INDEMNIFICATION
3.16.1 SCOPE: CONTRACTOR

To the fullest extent permitted by law, the Contractor shall defend, indemnify, and hold harmless
the Owner, any construction manager, Architect, Architect’s consultants, the Inspector of Record,
the State of California, and their respective agents, employees, officers, volunteers, Boards of
Trustees, members of the Boards of Trustees, and directors (“Indemnitees”), from and against
claims, actions, damages, liabilities, losses (including but not limited to injury or death of persons,
property damage, and compensation owed to other parties), and expenses (including but not limited
to attorneys’ fees and costs including fees of consultants) alleged by third parties against
Indemnitees arising out of or resulting from the following: Contractor’s, its Subcontractors’, or its
suppliers’ performance of the Work, including but not limited to the Contractor’s or its
Subcontractors’ use of the Site; the Contractor’s or its Subcontractors’ construction of the Work, or
failure to construct the Work, or any portion thereof; the use, misuse, erection, maintenance,
operation, or failure of any machinery or equipment including, but not limited to, scaffolds,
derricks, ladders, hoists, and rigging supports, whether or not such machinery or equipment was
furnished, rented, or loaned by any of the Indemnitees; or any act, omission, negligence, or willful
misconduct of the Contractor or its Subcontractors or their respective agents, employees, material or
equipment suppliers, invitees, or licensees but only to the extent caused in whole or in part by the
acts or omissions of the Contractor, its Subcontractors, its suppliers, anyone directly or indirectly
employed by any of them, or anyone for whose acts they may be liable, regardless of whether or not
such claim, damage, loss, or expense is caused in part by a party indemnified hereunder. Such
obligation shall not be construed to negate, abridge, or reduce other rights or obligations of
indemnity, which would otherwise exist as to a party, person, or entity described in this paragraph.
The obligation to defend, indemnify and hold harmless includes any claims or actions by third
parties arising out of or resulting from Labor Code section 2810. Contractor shall have no
obligation to defend or indemnify the Indemnitees against claims, actions, damages, liabilities,
losses, and expenses caused by the active negligence, sole negligence or willful misconduct of
Indemnitees. This indemnification shall apply to all liability, as provided for above, regardless of
whether any insurance policies are applicable, and insurance policy limits do not act as a limitation
upon the amount of the indemnification to be provided by the Contractor.

3.16.2 SCOPE: SUBCONTRACTORS

3.16.2.1 Indemnity. The Subcontractors shall defend, indemnify, and hold harmless the In
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demnitees from and against claims, actions, damages, liabilities, and losses (including but not
limited to injury or death of persons, property damage, and compensation owed to other parties),
and expenses (including but not limited to attorneys’ fees and costs including fees of consultants)
alleged by third parties against Indemnitees arising out of or resulting from the following:
Subcontractors’ performance of the Work, including but not limited to the Subcontractors’ use of
the Site; the Subcontractors’ construction of the Work or failure to construct the Work or any
portion thereof; the use, misuse, erection, maintenance, operation, or failure of any machinery or
equipment, including, but not limited to, scaffolds, derricks, ladders, hoists, and rigging supports,
whether or not such machinery or equipment was furnished, rented, or loaned by any of the
Indemnitees; or any act, omission, negligence, or willful misconduct of the Subcontractors or their
respective agents, employees, material or equipment suppliers, invitees, or licensees but only to the
extent caused in whole or in part by the acts or omissions of the Subcontractors, anyone directly or
indirectly employed by any of them, or anyone for whose acts they may be liable, regardless of
whether or not such claim, damage, loss, or expense is caused in part by a party indemnified
hereunder. Such obligation shall not be construed to negate, abridge, or reduce other rights or
obligations of indemnity, which would otherwise exist as to a party, person, or entity described in
this paragraph. This obligation to defend, indemnify and hold harmless includes any claims or
actions by third parties arising out of or resulting from Labor Code section 2810. Subcontractors
shall have no obligation to defend or indemnify the Indemnitees against claims, actions, damages,
liabilities, losses, and expenses caused by the active negligence, sole negligence or willful
misconduct of Indemnitees. This indemnification shall apply to all liability, as provided for above,
regardless of whether any insurance policies are applicable, and insurance policy limits do not act as
a limitation upon the amount of the indemnification to be provided by the Subcontractors.

3.16.2.2 Joint and Several Liability. In the event more than one Subcontractor is
connected with an accident or occurrence covered by this indemnification, then all such
Subcontractors shall be jointly and severally responsible to each of the Indemnitees for
indemnification, and the ultimate responsibility among such indemnifying Subcontractors for the
loss and expense of any such indemnification shall be resolved without jeopardy to any Indemnitee.
The provisions of the indemnity provided for herein shall not be construed to indemnify any
Indemnitee for its own negligence if not permitted by law or to eliminate or reduce any other
indemnification or right which any Indemnitee has by law or equity.

3.16.3 NO LIMITATION

The Contractor’s and the Subcontractor’s obligation to indemnify and defend the Indemnitees
hereunder shall include, without limitation, any and all claims, damages, and costs: for injury to
persons and property (including loss of use), and sickness, disease or death of any person; for
breach of any warranty, express or implied; for failure of the Contractor or the Subcontractor to
comply with any applicable governmental law, rule, regulation, or other requirement; and for
products installed in or used in connection with the Work.

3.17  OWNER AS INTENDED BENEFICIARY

The Owner is an intended beneficiary of any architectural or engineering work secured by, or
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performed by, the Contractor to fulfill its obligations under the Contract. Contractor shall state in
its contracts with architectural or engineering consultants that their work is for the intended benefit
of the Owner.

3.18 NOTICE OF EXCUSE FOR NONPERFORMANCE

If Contractor believes that acts or omissions of Owner (including but not limited to Owner caused
delay) have prevented Contractor from performing the Work as required by the Contract Documents
and Contractor intends to rely on Owner’s acts or omissions and Civil Code section 1511(1) as
reasons to excuse Contractor’s nonperformance or to support, among other things, Contractor’s
requests for time extensions under Section 4.5, below, Contractor shall provide written notice of the
excuse within five (5) days of the Owner’s acts or omissions. If Contractor fails to timely submit the
written notice, Contractor shall have waived any right to later rely on the acts or omissions as a
defense to Contractor’s nonperformance or as the basis for a time extension, regardless of the merits
of the defense or time extension. Contractor will not have satisfied a condition precedent or
exhausted administrative remedies. Contractor acknowledges that these written notices are of
critical importance to the Owner’s management of the Work and Project and the mitigation of costs
and delays to the Work and Project.

3.19 RECOVERY OF COSTS, DAMAGES, OR TIME EXTENSIONS FROM OWNER

Notwithstanding any other provisions of the Contract Documents, Contractor expressly waives its
right to recover any special, consequential, or indirect damages from Owner in relation to this
Contract or the Project. Contractor may only recover general (also known as direct) damages from
Owner to the extent allowed by the Contract Documents.

A Notice of Potential Change, Change Order Request and, if necessary, a Claim (see Sections 4.5,
7.2, and 7.6, below) are the exclusive means for Contractor to preserve its rights to recover any
costs, damages, or time extensions related to the Contract or the Project from Owner, including but
not limited to alleged breaches of contract based on extra work, delay, wrongful withholding, or
wrongful termination. Contractor’s failure to comply with the Contract Documents’ procedures for
a COR, CO, and Claim (including but not limited to Sections 4.5, 7.2, 7.6, and 7.7, below) may
completely waive Contractor’s rights to recovery any such costs or damages.

3.20 USE OF FEDERAL FUNDS

If federal funds are being used either in whole or in part for this Project (see the Instructions to
Bidders), then the Project is subject to, and Contractor must comply with, all applicable federal laws
including but not limited to the federal regulations set forth in CFR Title 2, Part 200. Accordingly,
Contractor agrees to comply with all such federal requirements, including but not limited to the
following:

A. EQUAL EMPLOYMENT OPPORTUNITY. Contractor agrees to comply with and be bound
by Title 14, CFR, Section 60-1.4(b), in accordance with Executive Order 11246, “Equal Employment
Opportunity” (30 FR 12319, 12935, 3 CFR Part, 1964-1965 Comp., p. 339), as amended 41 CFR part
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60, “Office of Federal Contract Compliance Programs, Equal Employment Opportunity, Department
of Labor,” the terms of which are incorporated by reference as though set forth in full herein.

B. DAVIS-BACON ACT. If the Contract Price exceeds $2,000, Contractor agrees to comply
with and be bound by, and assist Owner in ensuring compliance with, the Davis-Bacon Act, as
applicable and comply with the requirements and wage determinations. (40 U.S.C. §§ 3141-3144;
3146-3148 as supplemented by Department of Labor regulations (29 CFR Part 5, “Labor Standards
Provisions Applicable to Contracts Covering Federally Financed and Assisted Construction™).)
Contractor is required to pay wages to laborers and mechanics at a rate not less than the prevailing
wages specified in a wage determination made by the Secretary of Labor. Additionally, Contractor
is required to pay wages not less than once a week. Furthermore, pursuant to the Copeland “Anti-
Kickback” Act (40 U.S.C. 3145), as supplemented by Department of Labor regulations (29 CFR Part
3, “Contractors and Subcontractors on Public Building or Public Work Financed in Whole or in Part
by Loans or Grants from the United States”), Contractor is prohibited from inducing, by any means,
any person employed in the construction, completion, or repair of public work, to give up any part of
the compensation to which he or she is otherwise entitled.

Any contract in excess of $2,000 is subject to the following:

(1) Minimum Wages
a. Wage rates and fringe benefits. All laborers and mechanics employed or working
upon the site of the work (or otherwise working in construction or development of the
project under a development statute), will be paid unconditionally and not less often
than once a week, and without subsequent deduction or rebate on any account (except
such payroll deductions as are permitted by regulations issued by the Secretary of
Labor under the Copeland Act (29 CFER part 3)), the full amount of basic hourly wages
and bona fide fringe benefits (or cash equivalents thereof) due at time of payment
computed at rates not less than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part hereof, regardless of any
contractual relationship which may be alleged to exist between the contractor and such
laborers and mechanics. As provided in paragraphs (d) and (e) of this section, the
appropriate wage determinations are effective by operation of law even if they have
not been attached to the contract. Contributions made or costs reasonably anticipated
for bona fide fringe benefits under the Davis-Bacon Act (40 U.S.C. 3141(2)(B)) on
behalf of laborers or mechanics are considered wages paid to such laborers or
mechanics, subject to the provisions of paragraph (a)(1)(v) of this section; also,
regular contributions made or costs incurred for more than a weekly period (but not
less often than quarterly) under plans, funds, or programs which cover the particular
weekly period, are deemed to be constructively made or incurred during such weekly
period. Such laborers and mechanics must be paid the appropriate wage rate and fringe
benefits on the wage determination for the classification(s) of work actually
performed, without regard to skill, except as provided in paragraph (a)(4) of this
section. Laborers or mechanics performing work in more than one classification may
be compensated at the rate
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specified for each classification for the time actually worked therein: Provided, That
the employer's payroll records accurately set forth the time spent in each classification
in which work is performed. The wage determination (including any additional
classifications and wage rates conformed under paragraph (a)(1)(iii) of this section)
and the Davis-Bacon poster (WH—1321) must be posted at all times by the contractor
and its subcontractors at the site of the work in a prominent and accessible place where
it can be easily seen by the workers.
b. Frequently reoccurring classifications.

1.

il.

In addition to wage and fringe benefit rates that have been determined to be
prevailing under the procedures set forth in 29 CFR part 1, a wage
determination may contain, pursuant to § 1.3(f), wage and fringe benefit rates
for classifications of laborers and mechanics for which conformance requests
are regularly submitted pursuant to paragraph (a)(1)(iii) of this section,
provided that:

1. The work performed by the classification is not performed by a
classification in the wage determination for which a prevailing wage
rate has been determined;

2. The classification is used in the area by the construction industry; and

3. The wage rate for the classification bears a reasonable relationship to
the prevailing wage rates contained in the wage determination.

The Administrator will establish wage rates for such classifications in
accordance with paragraph (a)(1)(iii)(A)(3) of this section. Work performed
in such a classification must be paid at no less than the wage and fringe benefit
rate listed on the wage determination for such classification.

c. Conformance.

1.

il.

1.

The contracting officer must require that any class of laborers or mechanics,
including helpers, which is not listed in the wage determination and which is
to be employed under the contract be classified in conformance with the wage
determination. Conformance of an additional classification and wage rate and
fringe benefits is appropriate only when the following criteria have been met:
1. The work to be performed by the classification requested is not
performed by a classification in the wage determination; and
2. The classification is used in the area by the construction industry; and
3. The proposed wage rate, including any bona fide fringe benefits, bears
a reasonable relationship to the wage rates contained in the wage
determination.
The conformance process may not be used to split, subdivide, or otherwise
avoid application of classifications listed in the wage determination.
If the contractor and the laborers and mechanics to be employed in the
classification (if known), or their representatives, and the contracting officer
agree on the classification and wage rate (including the amount designated for
fringe benefits where appropriate), a report of the action taken will be sent by
the contracting officer by email to DBAconformance@dol.gov. The Ad
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ministrator, or an authorized representative, will approve, modify, or
disapprove every additional classification action within 30 days of receipt and
so advise the contracting officer or will notify the contracting officer within
the 30—day period that additional time is necessary.

iv. In the event the contractor, the laborers or mechanics to be employed in the
classification or their representatives, and the contracting officer do not agree
on the proposed classification and wage rate (including the amount designated
for fringe benefits, where appropriate), the contracting officer will, by email
to DBAconformance@dol.gov, refer the questions, including the views of all
interested parties and the recommendation of the contracting officer, to the
Administrator for determination. The Administrator, or an authorized
representative, will issue a determination within 30 days of receipt and so
advise the contracting officer or will notify the contracting officer within the
30—day period that additional time is necessary.

v. The contracting officer must promptly notify the contractor of the action taken
by the Wage and Hour Division under paragraphs (a)(1)(iii)(C) and (D) of this
section. The contractor must furnish a written copy of such determination to
each affected worker or it must be posted as a part of the wage determination.
The wage rate (including fringe benefits where appropriate) determined
pursuant to paragraph (a)(1)(iii)(C) or (D) of this section must be paid to all
workers performing work in the classification under this contract from the first
day on which work is performed in the classification.

d. Fringe benefits not expressed as an hourly rate. Whenever the minimum wage rate

f.

prescribed in the contract for a class of laborers or mechanics includes a fringe benefit
which is not expressed as an hourly rate, the contractor may either pay the benefit as
stated in the wage determination or may pay another bona fide fringe benefit or an
hourly cash equivalent thereof.

Unfunded plans. If the contractor does not make payments to a trustee or other third
person, the contractor may consider as part of the wages of any laborer or mechanic
the amount of any costs reasonably anticipated in providing bona fide fringe benefits
under a plan or program, Provided, That the Secretary of Labor has found, upon the
written request of the contractor, in accordance with the criteria set forth in § 5.28,
that the applicable standards of the Davis-Bacon Act have been met. The Secretary of
Labor may require the contractor to set aside in a separate account assets for the
meeting of obligations under the plan or program.

Interest. In the event of a failure to pay all or part of the wages required by the
contract, the contractor will be required to pay interest on any underpayment of wages.

(2) Withholding

a.

Withholding requirements. Owner may, upon its own action, or must, upon written
request of an authorized representative of the Department of Labor, withhold or cause
to be withheld from the contractor so much of the accrued payments or advances as
may be considered necessary to satisfy the liabilities of the prime contractor or any
subcontractor for the full amount of wages and monetary relief, including interest,
required by the clauses set forth in paragraph (
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a) of this section for violations of this contract, or to satisfy any such liabilities
required by any other Federal contract, or federally assisted contract subject to Davis-
Bacon labor standards, that is held by the same prime contractor (as defined in § 5.2).
The necessary funds may be withheld from the contractor under this contract, any
other Federal contract with the same prime contractor, or any other federally assisted
contract that is subject to Davis-Bacon labor standards requirements and is held by
the same prime contractor, regardless of whether the other contract was awarded or
assisted by the same agency, and such funds may be used to satisfy the contractor
liability for which the funds were withheld. In the event of a contractor's failure to pay
any laborer or mechanic, including any apprentice or helper working on the site of the
work (or otherwise working in construction or development of the project under a
development statute) all or part of the wages required by the contract, or upon the
contractor's failure to submit the required records as discussed in paragraph (a)(3)(iv)
of this section, Owner may on its own initiative and after written notice to the
contractor take such action as may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations have ceased.

b. Priority to withheld funds. The Department has priority to funds withheld or to be
withheld in accordance with paragraph (a)(2)(i) or (b)(3)(i) of this section, or both,
over claims to those funds by:

i. A contractor's surety(ies), including without limitation performance bond
sureties and payment bond sureties;

ii. A contracting agency for its reprocurement costs;

iii. A trustee(s) (either a court-appointed trustee or a U.S. trustee, or both) in
bankruptcy of a contractor, or a contractor's bankruptcy estate;

iv. A contractor's assignee(s);

v. A contractor's successor(s); or

vi. A claim asserted under the Prompt Payment Act, 31 U.S.C. 3901-3907.

(3) Records and certified payrolls

a. Basic record requirements

1. Length of record retention. All regular payrolls and other basic records must
be maintained by the contractor and any subcontractor during the course of
the work and preserved for all laborers and mechanics working at the site of
the work (or otherwise working in construction or development of the project
under a development statute) for a period of at least 3 years after all the work
on the prime contract is completed.

il. Information required. Such records must contain the name; Social Security
number; last known address, telephone number, and email address of each
such worker; each worker's correct classification(s) of work actually
performed; hourly rates of wages paid (including rates of contributions or
costs anticipated for bona fide fringe benefits or cash equivalents thereof of
the types described in 40 U.S.C. 3141(2)(B) of the Davis-Bacon Act); daily
and weekly number of hours actually worked in total and on each covered
contract; deductions made; and actual wages paid.

iil. Additional records relating to fringe benefits. Whenever the Secretary of
Labor has found under paragraph (a)(1)(v) of this section that the wages of
an40 U.S.C. 3141(2)(B) of the Davis-Bacon Act, the contractor must maintain
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1v.

V.

records which show that the commitment to provide such benefits is
enforceable, that the plan or program is financially responsible, and that the
plan or program has been communicated in writing to the laborers or
mechanics affected, and records which show the costs anticipated or the actual
cost incurred in providing such benefits.

Additional records relating to apprenticeship. Contractors with apprentices
working under approved programs must maintain written evidence of the
registration of apprenticeship programs, the registration of the apprentices,
and the ratios and wage rates prescribed in the applicable programs.
Additional records relating to apprenticeship. Contractors with apprentices
working under approved programs must maintain written evidence of the
registration of apprenticeship programs, the registration of the apprentices,
and the ratios and wage rates prescribed in the applicable programs.

b. Certified payroll requirements

.

il.

Frequency and method of submission. The contractor or subcontractor must
submit weekly, for each week in which any DBA- or Related Acts-covered
work is performed, certified payrolls to the appropriate Federal agency if the
agency is a party to the contract, but if the agency is not such a party, the
contractor will submit the certified payrolls to Owner, or other entity, as the
case may be, that maintains such records, for transmission to the appropriate
agency. The prime contractor is responsible for the submission of all certified
payrolls by all subcontractors. A contracting agency or prime contractor may
permit or require contractors to submit certified payrolls through an electronic
system, as long as the electronic system requires a legally valid electronic
signature; the system allows the contractor, the contracting agency, and the
Department of Labor to access the certified payrolls upon request for at least
3 years after the work on the prime contract has been completed; and the
contracting agency or prime contractor permits other methods of submission
in situations where the contractor is unable or limited in its ability to use or
access the electronic system.

Information required. The certified payrolls submitted must set out accurately
and completely all of the information required to be maintained under
paragraph (a)(3)(1)(B) of this section, except that full Social Security numbers
and last known addresses, telephone numbers, and email addresses must not
be included on weekly transmittals. Instead, the certified payrolls need only
include an individually identifying number for each worker (e.g., the last four
digits of the worker's Social Security number). The required weekly certified
payroll information may be submitted using Optional Form WH-347 or in any
other format desired. Optional Form WH-347 is available for this purpose
from the Wage and Hour Division website at
https://www.dol.gov/sites/dolgov/files/WHD/legacy/files/wh347/.pdf or its
successor website. It is not a violation of this section for a prime contractor to
require a subcontractor to provide full Social Security numbers and last know
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C.

iii.

1v.

Vi.

Vii.

Viil.

n addresses, telephone numbers, and email addresses to the prime contractor
for its own records, without weekly submission by the subcontractor to
Owner, or other entity, as the case may be, that maintains such records).
Statement of Compliance. Each certified payroll submitted must be
accompanied by a “Statement of Compliance,” signed by the contractor or
subcontractor, or the contractor's or subcontractor's agent who pays or
supervises the payment of the persons working on the contract, and must
certify the following:

1. That the certified payroll for the payroll period contains the
information required to be provided under paragraph (a)(3)(ii) of this
section, the appropriate information and basic records are being
maintained under paragraph (a)(3)(1) of this section, and such
information and records are correct and complete;

2. That each laborer or mechanic (including each helper and apprentice)
working on the contract during the payroll period has been paid the
full weekly wages earned, without rebate, either directly or indirectly,
and that no deductions have been made either directly or indirectly
from the full wages earned, other than permissible deductions as set
forth in 29 CFR part 3; and

3. That each laborer or mechanic has been paid not less than the
applicable wage rates and fringe benefits or cash equivalents for the
classification(s) of work actually performed, as specified in the
applicable wage determination incorporated into the contract.

Use of Optional Form WH-347. The weekly submission of a properly
executed certification set forth on the reverse side of Optional Form WH-347
will satisfy the requirement for submission of the “Statement of Compliance”
required by paragraph (a)(3)(i1)(C) of this section.

Signature. The signature by the contractor, subcontractor, or the contractor's
or subcontractor's agent must be an original handwritten signature or a legally
valid electronic signature.

Falsification. The falsification of any of the above certifications may subject
the contractor or subcontractor to civil or criminal prosecution under 18
U.S.C. 1001 and 31 U.S.C. 3729.

Length of certified payroll retention. The contractor or subcontractor must
preserve all certified payrolls during the course of the work and for a period
of 3 years after all the work on the prime contract is completed.

Contracts, subcontracts, and related documents. The contractor or
subcontractor must maintain this contract or subcontract and related
documents including, without limitation, bids, proposals, amendments,
modifications, and extensions. The contractor or subcontractor must preserve
these contracts, subcontracts, and related documents during the course of the
work and for a period of 3 years after all the work on the prime contract is
completed.

Required disclosures and access
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1.

il.

iii.

Required record disclosures and access to workers. The contractor or
subcontractor must make the records required under paragraphs (a)(3)(i)
through (iii) of this section, and any other documents that the Owner or the
Department of Labor deems necessary to determine compliance with the labor
standards provisions of any of the applicable statutes referenced by § 5.1,
available for inspection, copying, or transcription by Owner’s authorized
representatives or the Department of Labor, and must permit such
representatives to interview workers during working hours on the job.
Sanctions for non-compliance with records and worker access requirements.
If the contractor or subcontractor fails to submit the required records or to
make them available, or refuses to permit worker interviews during working
hours on the job, the Federal agency may, after written notice to the contractor,
Owner, or other entity, as the case may be, that maintains such records or that
employs such workers, take such action as may be necessary to cause the
suspension of any further payment, advance, or guarantee of funds.
Furthermore, failure to submit the required records upon request or to make
such records available, or to permit worker interviews during working hours
on the job, may be grounds for debarment action pursuant to § 5.12. In
addition, any contractor or other person that fails to submit the required
records or make those records available to WHD within the time WHD
requests that the records be produced will be precluded from introducing as
evidence in an administrative proceeding under 29 CFR part 6 any of the
required records that were not provided or made available to WHD. WHD will
take into consideration a reasonable request from the contractor or person for
an extension of the time for submission of records. WHD will determine the
reasonableness of the request and may consider, among other things, the
location of the records and the volume of production.

Required information disclosures. Contractors and subcontractors must
maintain the full Social Security number and last known address, telephone
number, and email address of each covered worker, and must provide them
upon request to the appropriate Federal agency if the agency is a party to the
contract, or to the Wage and Hour Division of the Department of Labor. If the
Federal agency is not such a party to the contract, the contractor,
subcontractor, or both, must, upon request, provide the full Social Security
number and last known address, telephone number, and email address of each
covered worker to Owner, or other entity, as the case may be, that maintains
such records, for transmission to the appropriate agency, the contractor, or the
Wage and Hour Division of the Department of Labor for purposes of an
investigation or other compliance action.

(4) Apprentices and equal employment opportunity
a. Apprentices

1.

Rate of pay. Apprentices will be permitted to work at less than the
predetermined rate for the work they perform when they are employed
pursuant to and individually registered in a bona fide apprenticeship program
registered with the U.S. Department of Labor, Employment and
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Training Administration, Office of Apprenticeship (OA), or with a State
Apprenticeship Agency recognized by the OA. A person who is not
individually registered in the program, but who has been certified by the OA
or a State Apprenticeship Agency (where appropriate) to be eligible for
probationary employment as an apprentice, will be permitted to work at less
than the predetermined rate for the work they perform in the first 90 days of
probationary employment as an apprentice in such a program. In the event the
OA or a State Apprenticeship Agency recognized by the OA withdraws
approval of an apprenticeship program, the contractor will no longer be
permitted to use apprentices at less than the applicable predetermined rate for
the work performed until an acceptable program is approved.

il. Fringe benefits. Apprentices must be paid fringe benefits in accordance with
the provisions of the apprenticeship program. If the apprenticeship program
does not specify fringe benefits, apprentices must be paid the full amount of
fringe benefits listed on the wage determination for the applicable
classification. If the Administrator determines that a different practice prevails
for the applicable apprentice classification, fringe benefits must be paid in
accordance with that determination.

iil. Apprenticeship ratio. The allowable ratio of apprentices to journeyworkers on
the job site in any craft classification must not be greater than the ratio
permitted to the contractor as to the entire work force under the registered
program or the ratio applicable to the locality of the project pursuant to
paragraph (a)(4)(1)(D) of this section. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise employed as stated in
paragraph (a)(4)(i)(A) of this section, must be paid not less than the applicable
wage rate on the wage determination for the classification of work actually
performed. In addition, any apprentice performing work on the job site in
excess of the ratio permitted under this section must be paid not less than the
applicable wage rate on the wage determination for the work actually
performed.

iv. Reciprocity of ratios and wage rates. Where a contractor is performing
construction on a project in a locality other than the locality in which its
program is registered, the ratios and wage rates (expressed in percentages of
the journeyworker's hourly rate) applicable within the locality in which the
construction is being performed must be observed. If there is no applicable
ratio or wage rate for the locality of the project, the ratio and wage rate
specified in the contractor's registered program must be observed.

b. Equal employment opportunity. The use of apprentices and journeyworkers under
this part must be in conformity with the equal employment opportunity requirements
of Executive Order 11246, as amended, and 29 CFR part 30.

(5) Compliance with Copeland Act requirements. The contractor shall comply with the
requirements of 29 CFR part 3, which are incorporated by reference in this contract.

(6) Subcontracts. The contractor or subcontractor must insert in any subcontracts the clauses
contained in paragraphs (a)(1) through (11) of this section, along with the applicable wage
determination(s) and such other clauses or contract modifications as the appropriate agency
and/or Owner may by appropriate instructions require, and a clause requiring the subc
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ontractors to include these clauses and wage determination(s) in any lower tier subcontracts.
The prime contractor is responsible for the compliance by any subcontractor or lower tier
subcontractor with all the contract clauses in this section. In the event of any violations of
these clauses, the prime contractor and any subcontractor(s) responsible will be liable for any
unpaid wages and monetary relief, including interest from the date of the underpayment or
loss, due to any workers of lower-tier subcontractors, and may be subject to debarment, as
appropriate.

(7) Contract termination. debarment. A breach of the contract clauses in 29 CFR 5.5 may be
grounds for termination of the contract, and for debarment as a contractor and a subcontractor
as provided in 29 CFR 5.12.

(8) Compliance with Davis-Bacon and Related Act requirements. All rulings and interpretations
of the Davis-Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 are herein
incorporated by reference in this contract.

(9) Disputes concerning labor standards. Disputes arising out of the labor standards provisions
of this contract shall not be subject to the general disputes clause of this contract. Such
disputes shall be resolved in accordance with the procedures of the Department of Labor set
forth in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause include disputes
between the contractor (or any of its subcontractors) and the contracting agency, the U.S.
Department of Labor, or the employees or their representatives.

(10) Certification of eligibility.

a. By entering into this contract, the contractor certifies that neither it nor any person or
firm who has an interest in the contractor's firm is a person or firm ineligible to be
awarded Government contracts by virtue of 40 U.S.C. 3144(b) or § 5.12(a).

b. No part of this contract shall be subcontracted to any person or firm ineligible for
award of a Government contract by virtue of 40 U.S.C. 3144(b) or § 5.12(a).

c. The penalty for making false statements is prescribed in the U.S. Code, Title 18
Crimes and Criminal Procedure, 18 U.S.C. 1001.

(11)  Anti-retaliation. 1t is unlawful for any person to discharge, demote, intimidate, threaten,
restrain, coerce, blacklist, harass, or in any other manner discriminate against, or to cause any
person to discharge, demote, intimidate, threaten, restrain, coerce, blacklist, harass, or in any
other manner discriminate against, any worker or job applicant for:

a. Notifying any contractor of any conduct which the worker reasonably believes
constitutes a violation of the DBA, Related Acts, this part, or 29 CFR part 1 or 3;

b. Filing any complaint, initiating or causing to be initiated any proceeding, or otherwise
asserting or seeking to assert on behalf of themselves or others any right or protection
under the DBA, Related Acts, this part, or 29 CFR part 1 or 3;

c. Cooperating in any investigation or other compliance action, or testifying in any
proceeding under the DBA, Related Acts, this part, or 29 CFR part 1 or 3; or

d. Informing any other person about their rights under the DBA, Related Acts, this part,
or 29 CFR part 1 or 3.

(12)  Copies of Wage Determinations. Copies of applicable wage determinations are included
in the bid package for this contract, and are incorporated by reference as Contract Documents.

CONTRACT WORK HOURS AND SAFETY STANDARDS ACT. If the Contract Price

exceeds $100,000 that involve the employment of mechanics or laborers, Contractor agrees to
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comply with and be bound by, and assist Owner in ensuring compliance with, the Contract Work
Hours and Safety Standards Act, as applicable. (40 U.S.C. 3702 and 3704, as supplemented by
Department of Labor regulations (29 CFR Part 5).) Under 40 U.S.C. 3702 of the Act, each contractor
must be required to compute the wages of every mechanic and laborer on the basis of a standard work
week of 40 hours. Work in excess of the standard work week is permissible provided that the worker
is compensated at a rate of not less than one and a half times the basic rate of pay for all hours worked
in excess of 40 hours in the work week. The requirements of 40 U.S.C. 3704 are applicable to
construction work and provide that no laborer or mechanic must be required to work in surroundings
or under working conditions which are unsanitary, hazardous or dangerous. These requirements do
not apply to the purchases of supplies or materials or articles ordinarily available on the open market,
or contracts for transportation or transmission of intelligence.

In addition to the above, any contract in excess of $100,000 is subject to the following:

(1) Overtime requirements. No contractor or subcontractor contracting for any part of the conract
work which may require or involve the employment of laborers or mechanics shall require or
permit any such laborer or mechanic in any workweek in which he or she is employed on such
work to work in excess of forty hours in such workweek unless such laborer or mechanic
receives compensation at a rate not less than one and one-half times the basic rate of pay for
all hours worked in excess of forty hours in such workweek.

(2) Violation, liability for unpaid wages, liquidated damages. In the event of any violation of the
clause set forth in paragraph (b)(1) of this section the contractor and any subcontractor
responsible therefor shall be liable for the unpaid wages and interest from the date of the
underpayment. In addition, such contractor and subcontractor shall be liable to the United
States (in the case of work done under contract for the District of Columbia or a territory, to
such District or to such territory), for liquidated damages. Such liquidated damages shall be
computed with respect to each individual laborer or mechanic, including watchpersons and
guards, employed in violation of the clause set forth in paragraph (b)(1) of this section, in the
sum of $31 for each calendar day on which such individual was required or permitted to work
in excess of the standard workweek of forty hours without payment of the overtime wages
required by the clause set forth in paragraph (b)(1).

(3) Withholding for unpaid wages and liquidated damages

a. Withholding process. Owner may, upon its own action, or must, upon written request
of an authorized representative of the Department of Labor, withhold or cause to be
withheld from the contractor so much of the accrued payments or advances as may be
considered necessary to satisfy the liabilities of the prime contractor or any
subcontractor for any unpaid wages; monetary relief, including interest; and liquidated
damages required by the clauses set forth in this paragraph (b) on this contract, any
other Federal contract with the same prime contractor, or any other federally assisted
contract subject to the Contract Work Hours and Safety Standards Act that is held by
the same prime contractor (as defined in § 5.2). The necessary funds may be withheld
from the contractor under this contract, any other Federal contract with the same prime
contractor, or any other federally assisted contract that is subject to the Contract Work
Hours and Safety Standards Act and is held by the same prime contractor, regardless
of whether the other contract was awar
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ded or assisted by the same agency, and such funds may be used to satisfy the
contractor liability for which the funds were withheld.

b. Priority to withheld funds. The Department has priority to funds withheld or to be
withheld in accordance with paragraph (a)(2)(i) or (b)(3)(i) of this section, or both,
over claims to those funds by:

i. A contractor’s surety(ies), including without limitation performance bond
sureties and payment bond sureties;

ii. A contracting agency for its reprocurement costs;

iii. A trustee(s) (either a court-appointed trustee or a U.S. trustee, or both) in
bankruptcy of a contractor, or a contractor’s bankruptcy estate;

iv. A contractor’s assignee(s);

v. A contractor’s successor(s); or

vi. A claim asserted under the Prompt Payment Act, 31 U.S.C. 3901-3907.

c. Subcontracts. The contractor or subcontractor must insert in any subcontracts the
clauses set forth in paragraphs (b)(1) through (5) of this section and a clause requiring
the subcontractors to include these clauses in any lower tier subcontracts. The prime
contractor is responsible for compliance by any subcontractor or lower tier
subcontractor with the clauses set forth in paragraphs (b)(1) through (5). In the event
of any violations of these clauses, the prime contractor and any subcontractor(s)
responsible will be liable for any unpaid wages and monetary relief, including interest
from the date of the underpayment or loss, due to any workers of lower-tier
subcontractors, and associated liquidated damages and may be subject to debarment,
as appropriate.

d. Anti-retaliation. 1t is unlawful for any person to discharge, demote, intimidate,
threaten, restrain, coerce, blacklist, harass, or in any other manner discriminate
against, or to cause any person to discharge, demote, intimidate, threaten, restrain,
coerce, blacklist, harass, or in any other manner discriminate against, any worker or
job applicant for:

1. Notifying any contractor of any conduct which the worker reasonably believes
constitutes a violation of the Contract Work Hours and Safety Standards Act
(CWHSSA) or its implementing regulations in this part;

ii. Filing any complaint, initiating or causing to be initiated any proceeding, or
otherwise asserting or seeking to assert on behalf of themselves or others any
right or protection under CWHSSA or this part;

iii. Cooperating in any investigation or other compliance action, or testifying in
any proceeding under CWHSSA or this part; or

iv. Informing any other person about their rights under CWHSSA or this part.

D. RIGHTS TO INVENTIONS MADE UNDER A CONTRACT AGREEMENT. For all
contracts that meet the definition of “funding agreement” under 37 CFR § 401.2 (a) and the recipient
or subrecipient wishes to enter into a contract with a small business firm or nonprofit organization
regarding the substitution of parties, assignment or performance of experimental, developmental, or
research work under that “funding agreement,” Contractor agrees to comply with and be bound by,
and assist Owner in ensuring compliance with, 37 CFR Part 401, “Rights to Inventions Made by
Nonprofit Organizations and Small Business Firms Under Government
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Grants, Contracts and Cooperative Agreements,” the provisions of which are incorporated herein by
this reference, and any implementing regulations issued by the awarding agency, as applicable.

E. CLEAN AIR AND FEDERAL WATER POLLUTION ACT CONTROL. If the Contract
Price exceeds $150,000, Contractor agrees to comply with and be bound by, and assist Owner in
ensuring compliance with all applicable standards, orders or regulations issued pursuant to the Clean
Air Act (42 U.S.C. 7401-7671q) and the Federal Water Pollution Control Act as amended (33 U.S.C.
1251-1387). Any violations must be reported to the Federal awarding agency and the Regional Office
of the Environmental Protection Agency (EPA).

F. DEBARMENT AND SUSPENSION. Contractor represents and warrants that it is not listed
on the government-wide exclusions in the System for Award Management (SAM), and Contractor
agrees to comply with and be bound by, and assist Owner in ensuring compliance with, the OMB
guidelines at 2 CFR 180 that implement Executive Orders 12549 (3 CFR part 1986 Comp., p. 189)
and 12689 (3 CFR part 1989 Comp., p. 235), “Debarment and Suspension.” SAM Exclusions
contains the names of parties debarred, suspended, or otherwise excluded by agencies, as well as
parties declared ineligible under statutory or regulatory authority other than Executive Order 12549.

G. BYRD ANTI-LOBBYING AMENDMENT. If the Contract Price exceeds $100,000,
Contractor agrees to comply with and be bound by, and assist Owner in ensuring compliance with,
the Byrd Anti-Lobbying Amendment (31 U.S.C. § 1352). Contractor shall file the declaration and
certification required by 31 U.S.C. § 1352(b).

H. PROCUREMENT OF RECOVERED MATERIALS. Contractor agrees to comply with, and
be bound by, and assist Owner in ensuring compliance with, 2 CFR Section 200.323, as applicable.

L. PROHIBITION ON  CERTAIN TELECOMMUNICATIONS AND VIDEO
SURVEILLANCE SERVICES OR EQUIPMENT. Contractor agrees to comply with, and be bound
by, and assist Owner in ensuring compliance with, 2 CFR Section 200.216, as applicable.

J. DOMESTIC PREFERENCES FOR PROCUREMENT. Contractor agrees to comply with,
and be bound by, and assist Owner in ensuring compliance with, 2 CFR Section 200.322, as
applicable. 2 CFR Section 200.322 requires Contractor to provide a preference for the purchase,
acquisition, or use of goods, products, or materials produced in the United States (including but not
limited to iron, aluminum, steel, cement, and other manufactured products), to the greatest extent
practicable.

K. CONTRACTING WITH SMALL AND MINORITY BUSINESSES, WOMEN’S
BUSINESS ENTERPRISES, AND LABOR SURPLUS AREA FIRMS. Contractor agrees to comply
with, and be bound by, and assist Owner in ensuring compliance with, 2 CFR Section 200.321, as
applicable. 2 CFR Section 200.321 requires Contractor to take the affirmative steps listed in 2 CFR
Section 200.321 paragraphs (b)(1) through (5) to assure that minority businesses, women's business
enterprises, and labor surplus area firms are used when possible.
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L. SAFETY AND HEALTH STANDARDS. As required by 34 CFR 75.609, Contractor agrees
to comply with and be bound by, and assist Owner in ensuring compliance with, the standards under
the Federal Occupational Safety and Health Act of 1970 (29 U.S.C.A., Section 651 et seq.) and State
and local codes to the extent that they are more stringent.

M. ENERGY CONSERVATION. As required by 34 CFR 75.616, Contractor agrees to construct
facilities to maximize the efficient use of energy and to comply with and be bound by, and assist
OWNER in ensuring compliance with, the following standards of the American Society of Heating,
Refrigerating, and Air Conditioning Engineers (ASHRAE) set forth in 34 CFR 75.616. Contractor
shall also comply with and be bound by, and assist Owner in ensuring compliance with, the mandatory
standards and policies relating to energy efficiency which are contained in the state energy
conservation plans issued in compliance with the Energy Policy and Conservation Act (Pub. L 94-
163, 89 Stat. 871).

N. If any provision is required by federal law, or by the federal grant program funding such
project, to be included in the Contract Documents, such provisions shall be deemed by the parties to
have been included.

ARTICLE 4

ADMINISTRATION OF THE CONTRACT
4.1 ARCHITECT
4.1.1 DEFINITION
The Architect is the person lawfully licensed to practice architecture or an entity lawfully practicing
architecture identified as such in the Agreement and is referred to throughout the Contract
Documents as if singular in number. The term “Architect” means the Architect or the Architect’s
authorized representative, and shall also refer to all consultants under the Architect’s direction and
control.
4.1.2 MODIFICATION
To the extent the Contract Documents indicate that Owner has assigned duties or responsibilities to
the Architect, Owner reserves the right at all times to reassign such duties or responsibilities to
different Owner representatives.
4.1.3 TERMINATION
In the case of the termination of the Architect, the Owner may appoint an architect or another
construction professional or may perform such functions with its own licensed professional

personnel. The status of the replacement Architect under the Contract Documents shall be that of
the former architect.
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4.2 ARCHITECT’S ADMINISTRATION OF THE CONTRACT
4.2.1 STATUS

The Architect will provide administration of the Contract and may be one of several Owner’s
representatives during construction, through release of all retention, and during the one (1) year
period following the commencement of any warranties. The Architect will advise and consult with
the Owner. The Architect will have authority to act on behalf of the Owner only to the extent set
forth in the Owner/Architect agreement. The Architect will have all responsibilities and power
established by law, including California Code of Regulations, Title 24, to the extent set forth in the
Owner/Architect agreement.

4.2.2 SITE VISITS

The Architect will visit the Site at intervals necessary in the judgment of the Architect or as
otherwise agreed by the Owner and the Architect in writing to become generally familiar with the
progress and quality of the completed Work and to determine in general if the Work is being
performed in a manner indicating that the Work, when Completed, will be in accordance with the
Contract Documents.

4.2.3 LIMITATIONS OF CONSTRUCTION RESPONSIBILITY

The Contractor shall not be relieved of obligations to perform the Work in accordance with the
Contract Documents either by activities or duties of the Architect in the Architect’s administration
of the Contract Documents, or by tests, inspections, or approvals required or performed by persons
other than the Contractor.

4.2.4 COMMUNICATIONS FACILITATING CONTRACT ADMINISTRATION

The Owner and the Contractor shall communicate through the Architect, unless there is a
construction manager for the Project or the Owner directs otherwise. Communications between
Owner and Subcontractors or material or equipment suppliers shall be through the Contractor.

4.2.5 PAYMENT APPLICATIONS

The Contractor shall submit payment applications to the Architect, unless there is a construction
manager for the Project or the Owner directs otherwise.

4.2.6 REJECTION OF WORK

The Architect, Inspector of Record, any construction manager and others may recommend to the
Owner that the Owner reject Work which does not conform to the Contract Documents or that the
Owner require additional inspection or testing of the Work in accordance with paragraph 13.5.5,
whether or not the Work is fabricated, installed, or completed. However, no recommendation shall
create a duty or responsibility to the Contractor, Subcontractors, material and equipment suppliers,
their agents or employees, or other persons performing portions of the
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Work.
4.2.7 CHANGE ORDERS

The Architect may prepare change orders and construction change directives and may authorize
minor changes in the Work.

4.2.8 WARRANTIES UPON COMPLETION

The Architect in conjunction with the Inspector of Record, or as otherwise directed by Owner, will
conduct field reviews of the Work to determine the date of Completion, shall receive and forward to
the Owner for the Owner’s review and records, written warranties and related documents required
by the Contract and assembled by the Contractor. The handling by the Architect of such warranties,
maintenance manuals, or similar documents shall not diminish or transfer to the Architect any
responsibilities or liabilities required by the Contract Documents of the Contractor or other entities,
parties, or persons performing or supplying the Work.

Except as may be otherwise directed by Owner, the Architect will conduct a field review of the
Contractor’s work pursuant to Section 9.7.1, below, for development of a punch list and one (1)
follow-up field review if required. The cost incurred by the Owner for further field reviews or the
preparation of further punch lists by the Architect shall be invoiced to the Contractor and withheld
from payment and/or retention.

4.2.9 INTERPRETATION

The Architect, Inspector of Record, any construction manager, the Owner or any independent
consultant of Owner, as Owner deems appropriate, will interpret and decide matters concerning
performance under and requirements of the Contract Documents on written request of the
Contractor. The Owner’s response to such requests will be made with reasonable promptness,
while allowing sufficient time to permit adequate review and evaluation of the request.

4.2.10 ADDITIONAL INSTRUCTIONS

4.2.10.1 Architect’s Interpretations and Decisions. Interpretations and decisions of the
Architect will be consistent with the intent of and reasonably inferable from the Contract
Documents and will be in writing or in the form of drawings. When making such interpretations of
and decisions regarding the Contract Documents, the Architect will endeavor to secure faithful
performance under the Contract Documents by both the Owner and the Contractor and will not
show partiality to either. The Work shall be executed in conformity with, and the Contractor shall
do no work without, approved drawings, Architect’s clarifying instructions, and/or submittals.

4.2.10.2 Typical Parts and Sections. Whenever typical parts or sections of the Work are
completely detailed on the Drawings, and other parts or sections which are essentially of the same
construction are shown in outline only, the complete details shall apply to the Work which is shown
in outline.
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4.2.10.3 Dimensions. Dimensions of Work shall not be determined by scale or rule.
Figured dimensions shall be followed at all times. If figured dimensions are lacking on Drawings,
Architect shall supply them on request. The Owner’s decisions on matters relating to aesthetic
effect will be final if consistent with the Contract Documents.

4.3 INSPECTOR OF RECORD
4.3.1 GENERAL

One or more Project inspectors (“Inspector of Record”) employed by the Owner and approved by
the Division of the State Architect will be assigned to the Work in accordance with the requirements
of Title 24 of the California Code of Regulations. The Inspector of Record’s duties will be as
specifically defined in Title 24.

4.3.2 INSPECTOR OF RECORD’S DUTIES

All Work shall be under the observation of or with the knowledge of the Inspector of Record. The
Inspector of Record shall have free access to any or all parts of the Work at any time. The
Contractor shall furnish the Inspector of Record such information as may be necessary to keep the
Inspector of Record fully informed regarding progress and manner of work and character of
materials. Such observations shall not, in any way, relieve the Contractor from responsibility for
full compliance with all terms and conditions of the Contract, or be construed to lessen to any
degree the Contractor’s responsibility for providing efficient and capable superintendence. The
Inspector of Record is not authorized to make changes in the drawings or specifications nor shall
the Inspector of Record’s approval of the Work and methods relieve the Contractor of responsibility
for the correction of subsequently discovered defects, or from its obligation to comply with the
Contract Documents.

4.3.3 INSPECTOR OF RECORD’S AUTHORITY TO REJECT OR STOP WORK

The Inspector of Record shall have the authority to reject work that does not comply with the
provisions of the Contract Documents. In addition, the Inspector of Record may stop any work
which poses a probable risk of harm to persons or property. The Contractor shall instruct its
employees, Subcontractors, material and equipment suppliers, etc., accordingly. The absence of
any Stop Work order or rejection of any portion of the Work shall not relieve the Contractor from
any of its obligations pursuant to the Contract Documents.

4.3.4 INSPECTOR OF RECORD’S FACILITIES

Within seven (7) days after notice to proceed, the Contractor shall provide the Inspector of Record
with temporary facilities.

4.4 RESPONSIBILITY FOR ADDITIONAL CHARGES INCURRED BY THE
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OWNER FOR PROFESSIONAL SERVICES

If at any time prior to the Completion of the requirements under the Contract Documents, through
no fault of its own, the Owner is required to provide or secure additional professional services for
any reason by any act or omission of the Contractor, the Contractor shall be invoiced by the Owner
for any actual costs incurred for any such additional services, which costs may, among other
remedies, be withheld from the progress payments and/or retention. Such invoicing shall be
independent from any other Owner remedies, including but not limited to liquidated damages;
except that to the extent that such additional services constitute Owner’s delay damages under
Public Contract Code section 7203, Owner may not recover them or invoice Contractor for them. If
payments then or thereafter due to the Contractor are not sufficient to cover such amounts, the
Contractor shall pay the difference to the Owner. Additional services shall include, but shall not be
limited to, the following:

A. Services made necessary by the default of the Contractor.

B. Services made necessary due to the defects or deficiencies in the Work of the
Contractor.

C. Services required by failure of the Contractor to perform according to any provision

of the Contract Documents.

D. Services in connection with evaluating substitutions of products, materials,
equipment, Subcontractors proposed by the Contractor, and making subsequent
revisions to drawings, specifications, and providing other documentation required
(except for the situation where the specified item is no longer manufactured or
available).

E. Services for evaluating and processing Claims submitted by the Contractor in
connection with the Work outside the established Change Order process.

F. Services required by the failure of the Contractor to prosecute the Work in a timely
manner in compliance within the specified time for Completion.

G. Services in conjunction with the testing, adjusting, balancing and start-up of
equipment other than the normal amount customarily associated for the type of

Work involved.

H. Services in conjunction with more than one (1) re-review of required submittals of
shop drawings, product data, and samples.

4.5 NOTICES OF POTENTIAL CHANGE, CHANGE ORDER REQUESTS, AND
CLAIMS

If the Contractor identifies the potential for extra work, delay in the critical path schedule, or the
need for additional money or time, or if the Contractor requests additional money or time on any
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grounds (including but not limited to an alleged breach of an implied warranty of the correctness of
the plans and specifications [Souza & McCue Construction Co. v. Superior Court (1962) 57 Cal.2d
508]), or if the Contractor believes that Owner has failed to pay amounts due or otherwise breached
the Contract, or otherwise believes that it is entitled to a modification of the Contract terms and
conditions, then Contractor shall follow the procedures in this Section 4.5 and Article 7, otherwise
Contractor shall have waived its rights to pursue those issues and any later attempts to recover
money or obtain a modification shall be barred. Contractor specifically acknowledges the Owner’s
and public’s interest in, and need to know of, potential changes and disputes as early as possible so
Owner can investigate, mitigate and resolve adverse cost and time impacts, if any. It is Contractor’s
obligation to know and comply with the requirements of the Contract Documents, including but not
limited to Section 4.5 and Articles 7 and 8, and Owner has no obligation to notify Contractor of any
failure to comply with those requirements.

4.5.1 NOTICE OF POTENTIAL CHANGE

Contractor shall submit a written Notice of Potential Change for extra work, critical path delay, or
additional money or time. Contractor shall submit written Notices of Potential Change to Owner
within five (5) days of the earlier of (a) Contractor becoming aware of the issue creating a potential
change, or (i1) the date by which Contractor should have become aware of the issue creating a
potential change; unless the issues are, or may soon be, adversely affecting the costs or critical path
of the Work, in which case the Contractor must submit the written notice without delay so the
Owner may take immediate action to mitigate cost and schedule impacts of the change, if any. The
written notice shall explain the nature of the potential change so the Owner may take action to
mitigate costs and schedule impacts, if necessary.

When submitting a written Notice of Potential Change based on extra work, Contractor shall not
perform the extra work until directed in writing to do so by Owner. When submitting a written
Notice of Potential Change for an issue of critical path delay, Contractor shall proactively mitigate
the effects of the alleged delay as much as reasonably possible so as to minimize any impact to the
schedule, until otherwise directed by Owner. If Contractor intends to rely on Owner’s acts or
omissions in support of a request for a time extension, then Contractor must also provide the notice
set forth in section 3.18, above.

Failure to timely submit a written Notice of Potential Change shall constitute a complete waiver by
Contractor of any right to later submit a change order request or pursue a Claim on that issue, or to
later pursue any additional money or time extensions in any manner related to that issue, regardless
of the merits. Contractor will not have satisfied a condition precedent or exhausted administrative
remedies. Contractor acknowledges that these written notices are of critical importance to the
Owner’s Work and Project management and the mitigation of Work and Project costs and delays.

4.5.2 CHANGE ORDERS REQUESTS
If, after submitting a written Notice of Potential Change pursuant to Section 4.5.1, Contractor

continues to believe that it is entitled to additional money or time (including but not limited to grant
of a time extension) based on an issue, then Contractor shall submit a Change Order
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Request (“COR”; see Section 7.6.1) to Owner within twenty (20) days of the earlier of (i)
Contractor becoming aware of the issue creating a potential change, or (ii) the date by which
Contractor should have become aware of the issue creating a potential change. A rejection at any
time, or a lack of a rejection, by Owner of a Notice of Potential Change does not affect the timeline
for submitting a COR.

Failure to timely submit a COR related to an issue, or failure to include any information in a timely
COR for that issue as specifically required by the Contract, shall constitute a complete waiver by
Contractor of any right to later submit a COR or Claim on that issue, or to later pursue any
additional money or time in any manner related to that issue, regardless of the merits. Contractor
will not have satisfied a condition precedent or exhausted administrative remedies.

The COR shall state the grounds for the additional money or time requested and the amount of
money or time requested, and Contractor shall include all information and documentation
supporting the COR, including but not limited to calculations and analysis that demonstrate that the
requested money or time is allowed by the applicable contract provisions and law. For any money
or time other than the money and time specifically requested in the COR, Contractor will have
completely waived its rights to recover such additional money or time (Contractor will not have
satisfied a condition precedent or exhausted administrative remedies). If the COR requests money,
then the COR must explain how the requested amounts were calculated. If the COR requests time,
then the COR must identify the number of days of time being requested, establish that the days of
delay are excusable (see Section 8.4.1), and include some critical path schedule analysis to support
the number of days requested. Contractor may not reserve its rights, whether in a COR or other
document, to submit a COR at a later time or in a manner other than as required by the Contract
Documents. Any inclusion of a reservation of rights in a COR shall be grounds for rejection of the
COR.

In the event that costs or delay are continuing to accrue at the time that a COR is required to be
submitted, Contractor must still timely submit the COR with all available information and
documentation supporting the COR as described above, and Contractor shall identify the costs or
delay that are continuing. For continuing costs, the COR must include an estimate of when the
extra work is expected to conclude and the total costs that will be incurred by the time that the extra
work is expected to conclude. For continuing delay, the COR must include a schedule and delay
analysis of when Contractor estimates that the delay will cease, what the final time extension
request is estimated to be, and an estimate of the total of delay damages, if any, that will be
requested. When the continuing cost or delay ends, within ten (10) days Contractor shall submit an
updated COR that states the final dollar amount and/or time extension requested and that includes
all required information and documentation. Failure to submit such final COR shall act as a waiver
as described above.

Contractor shall certify each COR that it submits, including the initial COR and final COR for a
continuing cost or delay, using the form set forth in Section 4.5.5.1, except that every reference to
“Claim” shall be changed to “COR.” If'a COR is submitted without certification, a certification can
still be submitted within the timelines set forth in the first paragraph of Section 4.5.2. If the COR is
not timely certified, Contractor will have completely waived its rights to any money or time for that
issue. Contractor will not have satisfied a condition precedent or
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exhausted administrative remedies. A certification of an initial COR for a continuing cost or delay
shall include a statement that “Any estimates in the attached initial COR for a continuing cost or

delay are based on true and correct facts and reasonable assumptions, as explained in the initial
COR.”

The Owner may accept the entire COR, accept part of the COR and reject the remainder, reject the
entire COR, or request additional information. If the Owner does not respond within thirty (30)
days of submission of the COR by accepting the entire COR, accepting part of the COR and
rejecting the remainder, or requesting additional information, the entire COR shall be deemed
rejected as of the thirtieth (30th) day. In the case of continuing costs or delay, the 30-day deadline
in the previous sentence shall not apply to the initial COR; it will only apply to the final COR (see
above). If the Owner requests additional information within thirty (30) days of submission, then the
Contractor shall submit the information within fifteen (15) days of the date of the request and the
Owner shall have fifteen (15) days after the receipt of the additional information to accept or reject
(in whole or in part) the COR. If the Contractor fails to submit the information within fifteen (15)
days, then the COR shall be deemed rejected. If the Owner fails to respond within fifteen (15) days
after the submission of additional information, the entire COR shall be deemed rejected as of the
fifteenth (15th) day.

4.5.3 DEFINITION OF CLAIM

A “Claim” is a separate demand by the Contractor sent by registered or certified mail, return receipt
requested, for (a) a time extension, including, without limitation, a request for relief from damages
or penalties for delay assessed by Owner under the Contract Documents; (b) payment by Owner of
money or damages arising from work done by, or on behalf of, the Contractor pursuant to the
Contract Documents, and payment of which is not otherwise expressly provided for or the claimant
is not otherwise entitled to (including but not limited to a claim for damages based on misleading or
incomplete plans or specifications); or (¢) an amount the payment of which is disputed by the
Owner. A Claim includes any claim within the scope of Public Contract Code sections 9204 or
20104 et seq., and any alleged violation of a prompt payment statute. Resubmittal in any manner of
a COR which was previously rejected under Section 4.5.2 constitutes a Claim, whether the COR
was rejected in whole or in part, and whether the COR was rejected expressly or deemed rejected by
Owner inaction. A Claim includes any dispute Contractor may have with the Owner, including one
which does not require a Notice of Potential Change or COR under Sections 4.5.1 and 4.5.2, and
including any alleged breach of contract or violation of law by the Owner (such as wrongful
withholding of a payment by the Owner or wrongful termination by the Owner). A Claim under
this Article 4.5 shall also constitute a claim for purposes of the California False Claims Act. In the
event of a conflict between a Claims provision in Division 1 of the Specifications and Section 4.5,
Section 4.5 shall take precedence.

The Notice of Potential Change and COR procedures above are less formal procedures which
precede the more formal Claim. A Notice of Potential Change does not constitute a Claim. A COR
does not constitute a Claim; except that if insufficient time remains before the Claim deadline (see
Article 4.5.4) for Contractor to submit a COR and for Owner to process and reject the COR under
Article 4.5.2, then either (1) Contractor may submit a COR which Owner shall treat as a Claim, but
only if the COR complies with all requirements in this Article 4.5 and
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Article 7 for COR’s and Claims, or (2) a COR is not required so long as a Claim complying with
this Article 4.5 is timely submitted.

A Claim does not include vouchers, invoices, progress payment applications, or other routine or
authorized forms of requests for progress payments on the Contract; however, those documents
remain “claims” for purposes of the California False Claims Act. A Claim does not include a
Government Code Claim. (“Government Code Claim” means a claim under Government Code
sections 900 et seq. and 910 et seq.)

4.5.4 TIME FOR SUBMITTING CLAIM; WAIVER

Contractor shall submit a Claim to the Owner’s construction manager (or in the absence of a
construction manager, to Architect) and Owner within the earlier of (a) fifteen (15) days after
Owner’s rejection of a COR in whole or in part, or (b) fifteen (15) days after a COR being deemed
rejected, pursuant to Section 4.5.2 above. If the Claim is not based on an issue for which a COR
would be required (such as wrongful withholding by the Owner), then Contractor shall submit the
Claim within fifteen (15) days after the date on which Contractor knew, or should have known,
about the issue on which the Claim is based. If a Claim has not been submitted as of the date that
the Contractor Completes the Work and submittal of the Claim was not yet required under the
Contract Documents, then the Claim shall be submitted within seven (7) days of Completion of the
Work; and such Claim shall not be barred due to lack of a Notice of Potential Change or COR if the
deadline for the Notice of Potential Change or COR was after Completion of the Work.

In addition, within seven (7) days of Completion of the Work, Contractor shall submit to Owner, in
writing, a list and summary of all Claims for money or time extensions under or arising out of this
Contract which were timely filed, which were fully compliant with the Contract’s requirements for
Claims, and which the Contractor wishes to pursue in whole or in part. This Claim summary
requirement shall not extend the time for submitting a Claim.

Failure to timely submit a Claim or Claim summary, failure to specifically identify a Claim in the
Claim summary, or failure to include any information in a timely Claim as specifically required by
the Contract, including but not limited to this Article 4, will act as a complete waiver of
Contractor’s rights to (a) recover money or time on the issues for which a Claim was required, (b)
submit a Government Code Claim for the money or time (see Section 4.5.6), and (¢) initiate any
action, proceeding or litigation for the money or time, regardless of the merits; Contractor will not
have satisfied a condition precedent or exhausted administrative remedies. Owner does not have an
obligation to reject the Claim for a failure to comply with any of the Claim requirements in the
Contract, including the lack of certification, and any failure by Owner to reject, or any delay in
rejecting, a Claim on that basis does not waive the Owner’s right to reject the Claim on that basis at
a later time. In no event may the Contractor reserve its rights to assert a Claim for a time extension
or additional money beyond the timelines set forth in this provision unless the Owner agrees in
writing to allow the reservation.
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4.5.5 CONTENT OF CLAIM
4.5.5.1 Claim Format; Waiver

Every Claim shall be in writing. All money or time extensions sought must be stated and itemized
in the Claim at the time submitted. The responsibility to substantiate Claims shall rest with the
Contractor, and the Contractor shall furnish reasonable documentation to support each Claim,
including as applicable, that documentation set forth in sections 4.5.5.2 through 4.5.5.4.

In addition, the Contractor shall include a certification with each and every Claim at the time of
submission, as follows:

I [name of declarant], declare the following:

[Contractor company name] has contracted with  /public entity
name] for the Contract (“Contract”).
[Contractor company name] authorized me to prepare the attached Claim for
money and/or time extension for [public entity name] regarding this
Contract (such Claim being dated ,20_, and entitled ,
and requesting $ and/or __ additional days), and I prepared the
attached Claim. I am the most knowledgeable person at [Contractor
company name] regarding this Claim.

The attached Claim complies with all laws applicable to submission of a Claim,
including but not limited to California Penal Code section 72, Government Code
sections 12650 et seq. (False Claims Act), and Business and Professions Code
sections 17200 et seq. (Unfair Business Practices Act). [ am aware that
submission or certification of false claims, or other claims that violate law or the
Contract, may lead to fines, imprisonment, and/or other serious legal
consequences for myself or [Contractor company name].

The attached Claim does not breach the Contract, is not a false claim, does not
violate any applicable law, satisfies all provisions of the Contract applicable to
submission of the Claim, only contains truthful and accurate supporting data,
and only requests money and/or time extensions that accurately reflect the

adjustments to money and time for which I believe that [public entity
name] is responsible under its Contract with [Contractor company
name].

While preparing this declaration and Claim I consulted with others (including
attorneys, consultants, or others who work for [Contractor company
name]) when necessary to ensure that the statements were true and correct.

Contractor understands and agrees that any Claim submitted without this
certification does not meet the terms of the Contract Documents; that Owner,
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or Owner’s representatives, may reject the Claim on that basis; and that unless
Contractor properly and timely files the Claim with the certification, Contractor
cannot further pursue the Claim in any forum and all rights to additional money
or time for the issues covered by the Claim are waived due to a condition
precedent not having been satisfied.

I declare under the penalty of perjury under the laws of the State of California
that the foregoing is true and correct. Executed ,20 ,at
, California.

[signature]
[name of declarant]

Contractor’s failure to timely submit a certification will constitute a complete waiver of
Contractor’s rights to (a) recover money or time on the issues for which a Claim was required, (b)
submit a Government Code Claim (see Section 4.5.6.3) for the money or time, and (¢) initiate any
action, proceeding or litigation for the money or time. Contractor will not have satisfied a condition
precedent or exhausted administrative remedies.

4.5.5.2 Claims for Additional Money

Each Claim for additional money (including but not limited to those described in (b) and (c) of the
first paragraph of Section 4.5.3) must include all facts supporting the Claim, including but not
limited to all supporting documentation plus a written analysis as to (a) why the claimed cost was
incurred, (b) why Contractor could not mitigate its costs, (c) why the claimed cost is the
responsibility of the Owner, and (d) why the claimed cost is a reasonable amount. In no event will
the Contractor be allowed to reserve its rights, whether in a Claim or other document, to assert a
Claim for money at a later time or in a manner other than as required by the Contract

Documents. Any inclusion of a reservation of rights in a Claim shall be grounds for rejection of the
Claim. Any costs, direct or indirect, not timely asserted in a certified Claim shall be waived. A
Claim may not include any costs incurred in preparation of the Claim or in preparation of any
underlying COR, including but not limited to costs of delay analysis.

4.5.5.3 Claims for Additional Time
4.5.5.3.1 Notice of Extent of Claim

If the Contractor wishes to make a Claim for an increase in the Contract Time (including but not
limited to Section 4.5.3(a)), the Claim shall include, but not be limited to, all facts supporting the
Claim, all documentation of such facts, all information required by the Contract Documents, all
information establishing entitlement to a time extension pursuant to Section 8.4.1 below, a current
and certified schedule (see Section 3.9.1, above), and a delay analysis explaining (a) the nature of
the delay, (b) the Owner’s responsibility for the claimed delay, (c) the claimed delay’s impact on
the critical path, (d) the claimed delay’s impact on the date of Completion (including an analysis of
any float still remaining and whether the alleged delay in work exceeds such
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remaining float), and (e) why Contractor could not mitigate the delay impacts. Failure to include an
updated and certified schedule, or a delay analysis, in a Claim seeking a time extension will act as a
complete waiver of Contractor’s rights to (i) recover money or time based on the issues addressed
by the Claim, (ii) submit a Government Code Claim for the requested money or time (see Section
4.5.6.4), and (iii) initiate any action, proceeding or litigation for the requested money or time,
regardless of the merits; Contractor will not have satisfied a condition precedent or exhausted
administrative remedies.

In no event will the Contractor be allowed to reserve its rights, whether in a Claim or other
document, to assert a Claim for a time extension at a later time or in a manner other than as required
by the Contract Documents. Any inclusion of a reservation of rights in a Claim shall be grounds for
rejection of the Claim. Any time extension not timely asserted in a certified Claim shall be waived.

4.5.5.3.2 Unusual and Uncommon Weather Claims

If unusual and uncommon weather is the basis for a Claim for additional time, Contractor’s delay
analysis (see Section 4.5.5.3.1, above) must also provide Owner data and facts showing that the
weather conditions were unusual and uncommon for the period of time, could not have been
reasonably anticipated or mitigated, had an adverse effect on the critical path of the scheduled
construction, and meet all other Contract requirements for a time extension (including but not
limited to Section 8.4.1, below).

4.5.5.4 Subcontractor Requests for Money or Time

A Subcontractor or supplier to Contractor may not submit a request for additional time or money
directly to the Owner due to its lack of contractual privity with Owner. If a Subcontractor or
supplier submits to Contractor a request for additional money or time based on an alleged breach of
the subcontract or supplier contract by Contractor, Contractor may elect to seek money or time from
Owner based on that request of the Subcontractor or supplier.

For any such request to Owner by Contractor, Contractor must comply with the requirements and
prerequisites in the Contract Documents for requests to the Owner for money or time (including but
not limited to Section 4.5 of the General Conditions regarding Notices of Potential Change, Change
Order Requests [“CORs”], Claims, and certifications) and with Public Contract Code section
9204(d)(5). Any such COR or Claim by Contractor must include Contractor’s certification (see
General Conditions §§4.5.2 and 4.5.5.1), a complete copy of the Subcontractor’s or supplier’s
request for money or time (including all documents submitted by the Subcontractor or supplier), and
any other necessary supporting documentation. Any such COR or Claim by Contractor must
include (a) Contractor’s detailed analysis of the merit of Subcontractor’s or supplier’s request to the
Contractor, including (i) analysis of Contractor’s alleged breaches of the subcontract or supplier
contract that allegedly caused the Subcontractor or supplier to incur damages or delay, and (ii)
analysis of all of Contractor’s defenses to the request for money or time by the Subcontractor or
supplier; and (b) Contractor’s detailed analysis of the Owner’s liability to Contractor for any money
or time that Contractor owes, or may later be determined to owe, to Subcontractor or supplier
(including but not limited to how
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Owner’s alleged breaches of the Contract Documents caused Contractor to breach the subcontract
or supplier contract). In any such COR or Claim, Contractor may deny that it is liable to the
Subcontractor or supplier for some or all of the requested money or time, or it may assert that it is
merely submitting the COR or Claim to Owner on behalf of the Subcontractor or supplier; but doing
one or the other would not excuse Contractor from complying with the above requirements for its
request to the Owner.

Any failure by Contractor to timely comply with this Section 4.5.5.4 (including a failure to timely
submit a Notice of Potential Change, COR, Claim, certifications, or detailed analysis) shall act as a
complete waiver of Contractor’s rights to (a) recover money or time from Owner based on any
money or time that Contractor owes, or may later be determined to owe, to the Subcontractor or
supplier, (b) submit a Government Code Claim to Owner for the money or time requested by the
Subcontractor or supplier (see Section 4.5.6.3), and (c) initiate any action, proceeding or litigation
against Owner for any money or time that Contractor owes, or may later be determined to owe, to
the Subcontractor or supplier. Contractor will not have satisfied a condition precedent or exhausted
administrative remedies.

4.5.6 PROCEDURES FOR CLAIMS (PUBLIC CONTRACT CODE SECTION 9204)

Claims are subject to this section 4.5.6 and Public Contract Code section 9204, as well as the
separate procedures and substantive provisions of Sections 4.5.1 through 4.5.5 and the rest of the
Contract Documents. Claims of $375,000 or less are also subject to Public Contract Code sections
20104 et seq., but to the extent that one of the procedures in Sections 20104 et seq. conflicts with
the procedures in Section 9204, the requirements of Section 9204 shall control.

4.5.6.1 Claims

The Owner shall conduct a reasonable review of the Claim and shall respond in writing to any
written Claim within 45 days of receipt of the Claim. During that 45-day period, plus any
extension, Owner may request, in writing, additional documentation supporting the Claim or
relating to defenses to the Claim the Owner may have against the Contractor. Owner shall review
any additional documentation Contractor supplies in response to that request within the 45 day, plus
any extension, timeline.

After receipt of a Claim, the 45-day period may be extended by Owner and Contractor. The written
response shall identify which portion of the Claim is disputed and what portion is undisputed. If
Owner needs approval from its governing board to provide the written response, and the governing
board does not meet within the 45 days or any extended period of time, then the Owner shall have
up to three days after the next publicly noticed meeting of the governing board to provide the
written response. Any payment due on an undisputed portion of the Claim shall be processed and
made within sixty (60) days after the Owner issues the written response. Owner’s failure to respond
to a Claim within the above time periods or to otherwise meet the above time requirements shall
result in the Claim being deemed rejected in its entirety.

52



4.5.6.2 Meet and Confer

If the Contractor disputes the Owner’s written response, or the Owner fails to respond within the
time prescribed, the Contractor may so notify the Owner, in writing, either within 15 days of receipt
of the Owner’s response or within 15 days of the Owner’s failure to respond within the time
prescribed, respectively, and demand an informal conference to meet and confer for settlement of
the issues in dispute. Upon a written demand sent by registered or certified mail return receipt
requested, the Owner shall schedule a meet and confer conference for settlement of the dispute,
which shall take place within 30 days of the demand. Upon written agreement of the Owner and
Contractor, the conference may take place during regularly scheduled Project meetings. The
informal conference is not a mediation since there is no neutral person facilitating communication
to assist the parties to reach agreement; therefore, the provisions of Evidence Code sections 1115-
1128 shall not apply to any portion of the informal conference (including but not limited to any
documents provided or shown, or statements of fact or opinion made, by a party) unless the parties
expressly agree in writing to their application. Any offer of compromise at an informal conference
shall not be admissible to prove liability, as provided in Evidence Code section 1152, but this
statute’s prohibition of admissibility shall not apply to other statements before or at the informal
conference, or in any document prepared for or exchanged at the informal conference.

If Contractor fails to timely notify the Owner that it wishes to meet and confer pursuant to the
previous paragraph, then Contractor will have waived all rights to (a) recover money or time on the
issues for which a Claim was required, (b) submit a Government Code Claim (see Section 4.5.6) for
such money or time, and (c) initiate any action, proceeding or litigation for such money or time.
Contractor will not have satisfied a condition precedent or exhausted administrative remedies.

Within ten (10) business days after the conclusion of the meet and confer conference, the Owner
shall give a written statement to the Contractor identifying the portion of the Claim that remains in
dispute and the portion that is undisputed. Any payment due on an undisputed portion of the Claim
shall be processed and made within sixty (60) days after the Owner issues the written statement.
Within ten (10) business days of issuance of Owner’s written statement, Contractor shall identify in
writing the disputed portion of the Claim that shall be submitted to non-binding mediation (which
may consist of any nonbinding process, including but not limited to neutral evaluation or a dispute
review board), with the Owner and Contractor sharing the costs equally. The Owner and Contractor
shall mutually agree to a mediator within ten (10) business days after the Contractor has identified
in writing the disputed portion of the Claim. If they cannot agree upon a mediator, then each shall
select a mediator and those two mediators shall select a qualified neutral third party to mediate the
disputed portion of the Claim. (Each party shall bear the fees and costs its respective mediator
charged in connection with the selection of the neutral mediator). The parties may mutually waive
in writing the requirement for mediation. If Contractor fails to timely notify the Owner in writing
that it wishes to mediate pursuant to this paragraph, Contractor will have waived all right to further
pursue the Claim pursuant to section 4.5.4. The parties shall reasonably cooperate to schedule and
attend a mediation as soon as reasonably possible. Owner’s failure to respond to the Claim within
the above time periods or to
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otherwise meet the above time requirements shall result in the Claim being deemed rejected in its
entirety.

4.5.6.3 Government Code Claim

If a Claim or any portion of it remains in dispute after the mediation and Contractor wishes to
pursue it, the Contractor must file a timely and proper Government Code Claim. The filing of a
Government Code Claim is specifically required in addition to all contractual procedures described
in Sections 4.5 through 4.5.6.2. The above contractual procedures do not act as a substitute for the
Government Code Claim process, and the two sets of procedures shall be sequential with the
contractual procedures occurring first.

Failure to timely file a Government Code Claim shall act as complete waiver of Contractor’s rights
to (a) recover money or time on the issues for which a Government Code Claim was required, and
(b) initiate any action, proceeding or litigation for such money or time. Contractor will not have
satisfied a condition precedent or exhausted administrative remedies.

Owner and Contractor shall proceed with the Government Code Claim according to Government
Code, Section 900 et seq., and as otherwise permitted by law. For purposes of the applicable
Government Code provisions, and as provided in Public Contract Code section 20104.2(e), the
running of the time period within which a Contractor must file a Government Code Claim shall
commence upon accrual of a cause of action, and shall be tolled from the time the Contractor
submits a written Claim under Section 4.5 until the time that the Claim is denied, in whole or in
part, as a result of the meet and confer process in Section 4.5.6.2, including any period of time
utilized by the meet and confer process. For these purposes, a cause of action based on a Contractor
request for additional compensation or a time extension shall accrue when the Change Order
Request is rejected, or deemed rejected, by the Owner (see Section 4.5.2, above); and all other
causes of action shall accrue when the alleged wrongful conduct (e.g., wrongful withholding, or
wrongful termination) occurred. Owner’s rejection of a Claim under Sections 4.5.3-4.5.6.2, above,
would not give rise to a cause of action against Owner since the Claim addressed causes of action
that already had accrued before the submission of the Claim.

4.5.7 CONTINUING CONTRACT PERFORMANCE

Despite Contractor’s submission of, or Owner’s rejection of, a Notice of Potential Change, COR,
Claim, or Government Code Claim based on alleged breaches of the Contract by Owner, the
Contractor shall proceed diligently with performance of the Contract as directed by Owner, and the
Owner shall continue to make any undisputed payments in accordance with the Contract.
Contractor acknowledges that Completion of the Work is a high priority for both Owner and
Contractor as failure to Complete the Work would most likely cause each of them to incur much
greater costs and damages than would be incurred if the Work were Completed. If Contractor
believes that Owner has breached the Contract and that such breach is preventing or delaying
Contractor’s performance as directed by Owner, then Contractor must submit notice as required by
Section 3.18, above.
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4.5.8 CLAIMS FOR CONCEALED OR UNKNOWN CONDITIONS
4.5.8.1 Trenches or Excavations Less Than Four Feet Below the Surface

If Contractor encounters conditions at the Site which are subsurface or otherwise concealed physical
conditions, which differ materially from those indicated in the Contract Documents, or unknown
physical conditions of an unusual nature, which differ materially from those ordinarily found to
exist and generally recognized as inherent in construction activities of the character provided for in
the Contract Documents, the Contractor shall give notice to the Owner promptly before conditions
are disturbed and in no event later than ten (10) days after first observance of the conditions. If
Contractor believes that such conditions differ materially and will cause an increase in the
Contractor’s cost of, time required for, or performance of any part of the Work, Contractor must
comply with the provisions above for Notice of Potential Change, Change Order Request, and
Claims (beginning with Section 4.5.1).

4.5.8.2 Trenches or Excavations Greater Than Four Feet Below the Surface

Pursuant to Public Contract Code section 7104, when any excavation or trenching extends greater
than four feet below the surface:

4.5.8.2.1 The Contractor shall promptly, and before the following conditions
are disturbed, notify the public entity, in writing, of any:

(1) Material that the Contractor believes may be material that is
hazardous waste, as defined in Section 25117 of the Health and Safety Code, that is
required to be removed to a Class I, Class I, or Class III disposal site in accordance
with the provisions of existing law.

(2) Subsurface or latent physical conditions at the site differing from
those indicated by information about the site made available to bidders prior to the
deadline for submitting bids.

(3) Unknown physical conditions at the site of any unusual nature,
different materially from those ordinarily encountered and generally recognized as
inherent in work of the character provided for in the Contract.

4.5.8.2.2 The public entity shall promptly investigate the conditions, and if
it finds that the conditions do materially so differ, or do involve hazardous waste,
and cause a decrease or increase in the Contractor’s cost of, or the time required for,
performance of any part of the Work shall issue a change order under the procedures
described in the Contract.

4.5.8.2.3 In the event that a dispute arises between the public entity and the
Contractor whether the conditions materially differ, or involve hazardous waste, or
cause a decrease or increase in the Contractor’s cost of, or time required for,
performance of any part of the Work, the Contractor shall not be excused
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from any deadline for Completion provided by the Contract, but shall proceed with
all Work to be performed under the Contract. The Contractor shall retain any and all
rights provided either by Contract or by law which pertain to the resolution of
disputes and protests between the contracting parties.

4.5.9 INJURY OR DAMAGE TO PERSON OR PROPERTY

If either party to the Contract suffers injury or damage to person or property because of an act or
omission of the other party, any of the other party’s employees or agents, or others for whose acts
such party is legally liable, written notice of such injury or damage, whether or not insured, shall be
given to the other party within a reasonable time not exceeding ten (10) days after first observance.
The notice shall provide sufficient detail to enable the other party to investigate the matter. For a
Notice of Potential Change, COR and Claim for additional cost or time related to this injury or
damage, Contractor shall follow Section 4.5.

ARTICLE 5
SUBCONTRACTORS
5.1 DEFINITIONS
5.1.1 SUBCONTRACTOR

A Subcontractor is a person or entity, who has a contract with the Contractor to perform a portion of
the Work at the Site. The term “Subcontractor” is referred to throughout the Contract Documents as
if singular in number and means a Subcontractor or an authorized representative of the
Subcontractor. The term “Subcontractor” does not include a separate contractor or subcontractors
of a separate contractor. To the extent that the term Trade Contractor is utilized in the Contract
Documents, it shall have the same meaning as the term “Subcontractor.”

5.1.2 SUB-SUBCONTRACTOR

A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor
to perform a portion of the Work at the Site. The term “Sub-subcontractor” is referred to throughout
the Contract Documents as if singular in number and means a Sub-subcontractor or an authorized
representative of the Sub-subcontractor.

5.1.3 SPECIALTY CONTRACTORS
If a Subcontractor is designated as a “Specialty Contractor” as defined in section 7058 of the
Business and Professions Code, all of the Work outside of that Subcontractor’s specialty shall be

performed in compliance with the Subletting and Subcontracting Fair Practices Act, Public Contract
Code sections 4100, et seq.

56



5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF
THE WORK

5.2.1 ASSIGNMENT OR SUBSTITUTION - CONSENT OF OWNER

In accordance with Public Contract Code sections 4107 and 4107.5, no Contractor whose bid is
accepted shall, without the written consent of the Owner: substitute any person or entity as a
Subcontractor in place of the Subcontractor designated in the original bid; permit any such
Subcontract to be assigned or transferred, or allow it to be performed by any person or entity other
than the original Subcontractor listed in the original bid; sublet or subcontract any portion of the
Work in excess of one-half of one percent (0.5%) of the Contractor’s total bid as to which its
original bid did not designate a Subcontractor. Any assignment or substitution made without the
prior written consent of the awarding authority shall be void, and the assignees shall acquire no
rights in the Contract. Any consent, if given, shall not relieve Contractor or its Subcontractors from
their obligations under the terms of the Contract Documents.

5.2.2 GROUNDS FOR SUBSTITUTION

Pursuant to Public Contract Code section 4107 and the procedure set forth therein, no Contractor
whose bid is accepted may request to substitute any person or entity as a Subcontractor in place of a
Subcontractor listed in the original bid except in the following instances:

A. When the Subcontractor listed in the bid after having a reasonable opportunity to do
so, fails or refuses to execute a written contract for the scope of work specified in the
subcontractor’s bid and at the price specified in the subcontractor’s bid, when that
written contract, based upon the general terms, conditions, plans and specifications
for the Project involved or the terms of that Subcontractor’s written bid, is presented
to the Subcontractor by the Contractor;

B. When the listed Subcontractor becomes insolvent or the subject of an order for relief
in bankruptcy;

C. When the listed Subcontractor fails or refuses to perform his or her Subcontract;

D. When the listed Subcontractor fails or refuses to meet the bond requirements of the

prime contractor set forth in Public Contract Code section 4108.
E. When the Contractor demonstrates to the awarding authority, or its duly authorized
officer, subject to the further provisions of Public Contract Code section 4107.5, that

the name of the Subcontractor was listed as the result of inadvertent clerical error;

F. When the listed Subcontractor is not licensed pursuant to the Contractors License
Law; or
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G. When the awarding authority, or its duly authorized officer, determines that the
Work being performed by the listed Subcontractor is substantially unsatisfactory and
not in substantial accordance with the plans and specifications, or the Subcontractor
is substantially delaying or disrupting the progress of the Work.

H. When the listed Subcontractor is ineligible to work on a public works project
pursuant to Section 1777.1 of the Labor Code.

L. When the awarding authority determines that a listed Subcontractor is not a
responsible contractor.

5.2.2.1 No Change in Contract. Any substitutions of Subcontractors shall not result in any
increase in the Contract Sum or result in the granting of any extension of time for a Milestone
Deadline or the Completion of the Work.

5.2.2.2 Substitution Due to Clerical Error. The Contractor, as a condition of asserting a
claim of inadvertent clerical error in the listing of a Subcontractor, shall, pursuant to Public Contract
Code section 4107.5, within two (2) working days after the time of the prime bid opening by the
awarding authority, give written notice to the awarding authority and copies of such notice to both
the Subcontractor it claims to have listed in error, and the intended Subcontractor who had bid to
the Contractor prior to bid opening. Any listed Subcontractor who has been notified by the
Contractor in accordance with the provisions of this section as to an inadvertent clerical error, shall
be allowed six (6) working days from the time of the prime bid opening within which to submit to
the awarding authority and to the Contractor written objection to the Contractor’s claim of
inadvertent clerical error.

In all other cases, the Contractor must make a request in writing to the awarding authority
for the substitution of a subcontractor, giving reasons therefore. The awarding authority shall mail a
written notice to the listed Subcontractor giving reasons for the proposed substitution. The listed
Subcontractor shall have five (5) working days from the date of such notice within which to file
with the awarding authority written objections to the substitution.

Failure to file written objections pursuant to the provisions of this section within the times
specified herein shall constitute a complete waiver of objection to the substitution by the listed
Subcontractor and, where the ground for substitution is an inadvertent clerical error, an agreement
by the listed Subcontractor that an inadvertent clerical error was made.

If written objections are filed, the awarding authority shall give five (5) days notice to the
Contractor and to the listed Subcontractor of a hearing by the awarding authority on the
Contractor’s request for substitution as provided in Public Contract Code section 4107. The
determination by the awarding authority shall be final.

53 SUBCONTRACTUAL RELATIONS

By appropriate agreement, written where legally required for validity, the Contractor shall require
each Subcontractor, to the extent of the Work to be performed by the Subcontractor, to be
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bound to the Contractor by terms of the Contract Documents, and to assume toward the Contractor
all obligations and responsibilities, which the Contractor, by the Contract Documents, assumes
toward the Owner. Each subcontract agreement shall preserve and protect the rights of the Owner
under the Contract Documents with respect to the Work to be performed by the Subcontractor so
that subcontracting thereof will not prejudice such rights, and shall allow to the Subcontractor,
unless specifically provided otherwise in the subcontract agreement, the benefit of all rights,
remedies, and redress against the Contractor that the Contractor, by the Contract Documents, has
against the Owner. Where appropriate, the Contractor shall require each Subcontractor to enter into
similar agreements with Sub-subcontractors. The Contractor shall make available to each proposed
Subcontractor, prior to the execution of the subcontract agreement, copies of the Contract
Documents to which the Subcontractor will be bound. Upon written request of the Subcontractor,
the Contractor shall identify to the Subcontractor the terms and conditions of the proposed
subcontract agreement, which may be at variance with the Contract Documents. Subcontractors
shall similarly make copies of applicable portions of such documents available to their respective
proposed Sub-subcontractors.

5.4 CONTINGENT ASSIGNMENT OF SUBCONTRACTS

Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner
provided that:

A. Assignment is effective only after termination of the Contract with the Contractor by
the Owner for cause pursuant to Article 14 and only for those subcontract
agreements which the Owner accepts by notifying the Subcontractor in writing; and

B. Assignment is subject to the prior rights of the surety, if any, obligated under any
bond relating to the Contract.

5.5 SUBCONTRACTOR’S RESPONSIBILITIES

Every Subcontractor is bound to the following provisions, unless specifically noted to the contrary
in the Subcontractor’s contract subject to the limitations of section 5.3.

5.5.1 SUPERVISION BY SUBCONTRACTORS

Subcontractors shall efficiently supervise their Work, using their best skill and attention. Each of
them shall carefully study and compare all Drawings, Specifications, and other instructions, shall at
once report to Contractor any error or omission which any of them may discover, and shall
subsequently proceed with the Work in accordance with instructions from the Contractor
concerning such error or omission. Each Subcontractor shall be fully responsible for and shall bear
the full risk of loss of all of its property.

5.5.2 DISCIPLINE AND ORDER

Each Subcontractor shall at all times enforce strict discipline and good order among its
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Subcontractors, material or equipment suppliers, or their agents, employees, and invitees, and shall
establish and maintain surveillance over the activities of each of the foregoing to minimize any
disturbance, damage, pollution, or unsightly conditions relative to property areas adjacent to or in
the vicinity of the Site. The Contractor shall have the right to remove from the Work any employee
of a Subcontractor for any reason including, without limitation, incompetence or carelessness.

5.5.3 DEFECTS DISCOVERED

Should the proper and accurate performance of the Work depend upon the proper and accurate
performance of other work not included in its Contract, each Subcontractor shall use all necessary
means to discover any defect in such other work and shall allow the Contractor, the Owner and
Architect, or other Subcontractors as Contractor elects, a reasonable amount of time to remedy such
defects. If the Subcontractor should proceed with its Work, it shall be considered to have accepted
such other work, unless the Subcontractor shall have proceeded pursuant to instructions in writing
by the Contractor over its written objection.

5.5.4 SUBCONTRACTOR INFORMATION

Each Subcontractor shall submit to the Owner, the Contractor, or the Architect, as the case may be,
promptly when requested by any of the foregoing, information with respect to the names,
responsibilities, and titles of the principal members of its staff, the adequacy of the Subcontractor’s
equipment and the availability of necessary materials and supplies. Subcontractor shall fully
cooperate with Contractor in its periodic review of the adequacy of Subcontractor’s supervision,
personnel, and equipment, and the availability of necessary materials and supplies and shall
promptly comply with the requirements of the Contractor with respect thereto.

5.5.5 TEMPORARY STRUCTURES

Each Subcontractor shall furnish at its expense its own temporary facilities and storage except those
specifically agreed to be furnished to it by the Contractor in the Subcontract Agreement.
Subcontractor’s material storage rooms and field offices, etc., will be placed in locations designated
by the Contractor. When it becomes necessary due to the progress of the Work for the
Subcontractor to relocate its field operations, it will do so in an expeditious manner and at no
additional cost to Contractor or Owner. The construction of material storage rooms and field
offices, etc., will be of fire resistive material only, such as concrete or gypsum block, rated drywall,
or sheet metal.

5.5.6 CHARGES TO SUBCONTRACTOR
Each Subcontractor may be subject to the Contractor’s reasonable charges for hoisting, repair to

other work caused by the fault or negligence of Subcontractor, removal of Subcontractor’s rubbish,
and clean-up occasioned by Subcontractor.
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5.5.7 FINES IMPOSED

Subcontractor shall comply with and pay any fines or penalties imposed for violation of any
applicable law, ordinance, rule, regulation, Environmental Impact Report mitigation requirement,
and lawful order of any public authority, including, without limitation, all OSHA and California
OSHA requirements and those of other authorities having jurisdiction of the safety of persons or

property.
5.5.8 PROJECT SIGNS

Each Subcontractor shall not display on or about the Project any sign, trademark, or other
advertisement. The Owner will permit a single Project sign, which shall be subject to the Owner’s
prior and sole discretion and approval, as to all matters including, without limitation, size, location,
material, colors, style and size of printing, logos and trademarks (if any), text, and selection of
names to be displayed.

5.5.9 REMEDIES FOR FAILURE TO PERFORM

Without limitation of any other right or remedy available to Contractor under the Contract
Documents or at law, should: the Subcontractor fail to perform its portion of the Work in a skilled
and expeditious manner in accordance with the terms of the Contract Documents with sufficient
labor, materials, equipment, and facilities; delays the progress of the job or otherwise fail in any of
its obligations; or either a receiver is appointed for the Subcontractor or the Subcontractor is
declared to be bankrupt or insolvent, and such appointment, bankruptcy, or insolvency proceedings
or declaration is not set aside within thirty (30) days, then the Contractor, upon three (3) days notice
to the Subcontractor (subject to the requirements of Pub. Contracts Code, § 4107), may provide
such labor, materials, or perform such work and recover the cost plus profit and overhead from
monies due or to become due thereafter to the Subcontractor. The Contractor may terminate the
employment of the Subcontractor, taking possession of its tools, materials, and equipment related to
the Work and cause the entire portion of the Subcontractor’s Work to be finished either by another
Subcontractor or through the Contractor’s own forces.

5.5.10 DISPUTES NOT TO AFFECT WORK

In the event of any dispute as to whether or not any portion of the Work is within the scope of the
Work to be performed by a Subcontractor, or any dispute as to whether or not the Subcontractor is
entitled to a Change Order for any Work requested of it or entitled to payment, the Subcontractor
shall continue to proceed diligently with the performance of the Work. Regardless of the size or
nature of the dispute, the Subcontractor shall not under any circumstances cease or delay
performance of its portion of the Work during the existence of the dispute. The Contractor shall
continue to pay the undisputed amounts called for under the Subcontract Agreement during the
existence of the dispute. Any party stopping or delaying the progress of the Work because of a
dispute shall be responsible in damages to the Owner, the Architect, and the Contractor for any
losses suffered as a result of the delay.
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5.5.11 APPLICATION FOR PAYMENT

Contractor agrees to advise the Subcontractor if any documentation in connection with the
Subcontractor’s application for payment has not been accepted or is in any way unsatisfactory.

5.5.12 COMPLIANCE WITH PROCEDURES

Each Subcontractor shall comply with all procedures established by the Contractor for coordination
among the Owner, the Owner’s consultants, Architect, Contractor, and the various Subcontractors
for coordination of the Work with all local municipal authorities, government agencies, utility
companies, and any other agencies with jurisdiction over all or any portion of the Work. The
Subcontractor shall cooperate fully with all of the foregoing parties and authorities.

5.5.13 ON-SITE RECORD KEEPING

Subcontractor shall comply with all on-Site record keeping systems established by the Contractor
and shall, upon the request of the Contractor, provide the Contractor with such information and
reports as the Contractor may deem appropriate. Without limitation of the foregoing, the
Subcontractor shall assemble all required permits and certificates so that they are readily accessible
at the Site.

5.5.14 NON-EXCLUSIVE OBLIGATIONS

The specific requirements of Article 5 are not intended to exclude the obligation of the
Subcontractor to comply with any of the other provisions of the General Conditions and the other
Contract Documents which are relevant to the proper performance of its portion of the Work.

ARTICLE 6
CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

6.1 OWNER’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD
SEPARATE CONTRACTS

6.1.1 OWNER’S RIGHTS

The Owner reserves the right to perform Project work related to the Contract with the Owner’s own
forces, or to award separate contracts in connection with such other work or other construction or
operations on the Site under conditions of the Contract identical or substantially similar to these
including those portions related to insurance. Upon the election to perform such work with its own
forces or by separate contracts, the Owner shall notify the Contractor. If the Contractor claims that
delay or additional cost is involved because of such action by the Owner, the Contractor shall
proceed pursuant to Section 4.5 in the Contract Documents.
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6.1.2 DESIGNATION AS CONTRACTOR

When separate contracts are awarded for different portions of the Project or other construction or
operations on the Site, the term “Contractor” in the Contract Documents in each of those contracts
shall mean the contractor who executes each separate Owner/Contractor agreement.

6.1.3 CONTRACTOR DUTIES

Although the Owner shall have overall responsibility for coordination and scheduling of the
activities of the Owner’s own forces and of each separate contractor with the Work of the
Contractor, Contractor shall cooperate with Owner. The Contractor shall participate with other
separate contractors and the Owner in reviewing their construction schedules when directed to do
so. The Contractor shall make any revisions to the construction schedule deemed necessary after a
joint review and mutual agreement. The construction schedules shall then constitute the schedules
to be used by the Contractor until subsequently revised.

6.1.4 OWNER OBLIGATIONS

Unless otherwise provided in the Contract Documents, when the Owner performs work related to
the Project with the Owner’s own forces, the Owner shall be deemed to be subject to the same
obligations, and to have the same rights, which apply to the Contractor under the General
Conditions, including, without excluding others, those stated in Article 3, this Article 6 and Articles
10 and 12.

6.2 MUTUAL RESPONSIBILITY
6.2.1 DELIVERY AND STORAGE

The Contractor shall afford the Owner and separate contractors reasonable opportunity for delivery
and storage of their materials and equipment and performance of their activities, and shall connect
and coordinate the separate contractors’ construction and operations with theirs as required by the
Contract Documents.

6.2.2 NOTICE BY CONTRACTOR

If part of the Contractor’s Work depends upon proper execution or results from work by the Owner
or a separate contractor, the Contractor shall, prior to proceeding with that portion of the Work,
promptly report to the Owner patent discrepancies or defects in such other construction that would
render it unsuitable for such proper execution and results. Failure of the Contractor to so report
shall constitute an acknowledgment that the Owner’s or separate contractors’ completed or partially
completed construction is fit and proper to receive the Contractor’s Work, except as to defects not
then reasonably discoverable.

6.2.3 CoOSTS INCURRED

Costs, expenses, and damages caused by delays, improperly timed activities, defective
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construction, or damages to another’s work/Work or property shall be borne by the party
responsible. Should Contractor cause damage to the work or property of any other contractor on the
Project, or to the Project or the property of a third party, or cause any delay to any such contractor
or third party, the Contractor shall defend, indemnify and hold Owner harmless for such damage or
delay under Section 3.16, above. Owner may withhold from progress payments and/or retention for
the cost of such damage or delay.

6.2.4 CORRECTION OF DAMAGE

The Contractor shall promptly remedy damage wrongfully caused by the Contractor to completed or
partially completed construction or to property of the Owner or separate contractors.

6.3 OWNER’S RIGHT TO CLEAN UP

If a dispute arises among the Contractor, separate contractors, and the Owner as to the responsibility
under their respective contracts for maintaining the premises and surrounding area free from waste
materials and rubbish as described in Section 3.13, the Owner may clean up and allocate the cost
among those responsible as the Owner determines to be just.

ARTICLE 7
CHANGES IN THE WORK
7.1  CHANGES
7.1.1 NO CHANGES WITHOUT AUTHORIZATION

The Owner reserves the right to change the Work by making such alterations, deviations, additions
to, or deletions from the plans and specifications, as may be deemed by the Owner to be necessary
or advisable for the proper Completion or construction of the Work contemplated, and Owner
reserves the right to require Contractor to perform such work. No adjustment will be made in the
Contract unit price of any Contract item regardless of the quantity ultimately required.

Owner shall compensate Contractor with additional money or additional time, or both, as warranted
under the Contract Documents for any extra work ordered by the Owner to be performed by
Contractor; but such “extra work™ shall not include any work or expense (a) that was known by,
should have been known by, or was reasonably foreseeable to Contractor at the time of bidding, or
(b) for which Contractor is responsible under the Contract Documents. Contractor shall follow the
provisions of the Contract Documents, including General Conditions sections 4.5, 7.6, 7.7, and 8.4,
when requesting additional money or additional time for such extra work. Contractor shall
expeditiously perform all extra work upon direction, even if no agreement has been reached on extra
time or money. For all such changes resulting in a credit to Owner, Contractor shall follow Sections
7.5 and 7.7 in providing the credit to Owner. Contractor shall bring all potential credits to the
Owner’s attention.
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There shall be no change whatsoever in the drawings, specifications, or in the Work or payments
under the Contract Documents without an executed Change Order, Construction Change Directive,
or order by the Owner pursuant to Section 7.1.2. Owner shall not be liable for the cost of any extra
work or any substitutions, changes, additions, omissions, or deviations from the Drawings and
Specifications unless the same shall have been properly requested under Section 4.5 and authorized
by, and the cost thereof approved in writing by, Change Order or Construction Change Directive.
Owner shall not be liable for, and Contractor shall bear the burden of, any post-bid escalation in the
costs of construction, whether or not foreseeable; but Contractor will retain the benefit of any post-
bid cost decreases, whether or not foreseeable, and will retain the right to request additional
compensation for cost increases incurred due to Owner delay. No extension of time for
performance of the Work shall be allowed hereunder unless request for such extension is properly
made under Section 4.5 and such time is thereof approved in writing by Change Order or
Construction Change Directive. The provisions of the Contract Documents shall apply to all such
changes, additions, and omissions with the same effect as if originally embodied in the Drawings
and Specifications.

7.1.2 AUTHORITY TO ORDER MINOR CHANGES

The Owner has authority to order minor changes in the Work not involving any adjustment in the
Contract Sum, an extension of the Contract Time, or a change which is inconsistent with the intent
of the Contract Documents. Such changes shall be effected by written Construction Change
Directive and shall be binding on the Contractor. The Contractor shall carry out such written orders
promptly.

7.2 CHANGE ORDERS (“CO”)

A CO is a written instrument signed by the Owner and the Contractor, stamped (or sealed) and
signed by Architect, and approved by the Owner’s Governing Board and DSA, stating the
agreement of Owner and Contractor upon all of the following:

A. A change in the Work;
B. The amount of the adjustment in the Contract Sum, if any; and
C. The extent of the adjustment in the Contract Time, if any.

Unless expressly stated otherwise in the CO, any CO executed by Owner and Contractor constitutes
and includes full and complete money and time (including but not limited to, adjustments to money
and time) for all costs and effects caused by any of the changes described within it. Unless
expressly stated otherwise in the CO, in consideration for the money received for the changes
described in the CO, Contractor waives all Claims for all costs and effects caused by any of the
changes, including but not limited to labor, equipment, materials, delay, extra work, overhead
(home and field), profit, direct costs, indirect costs, acceleration, disruption, impaired productivity,
time extensions, and any the costs and effects on Subcontractors and suppliers of any tier.
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7.3 CONSTRUCTION CHANGE DIRECTIVES (“CCD”)
7.3.1 DEFINITION

A CCD is a written unilateral order to Contractor signed by the Owner and directing performance of
the Work or directing a change in the Work. The CCD may state an adjustment in the Contract
Sum, Contract Time, or Milestone Deadline. The Owner may by CCD, without invalidating the
Contract, order changes in the Work within the general scope of the Contract consisting of
additions, deletions, or other revisions pursuant to Section 7.1.1.

7.3.2 USE TO DIRECT CHANGE

A CCD may be used by Owner in the absence of agreement on the terms of a CO. If Contractor
disagrees with the terms of a CCD, it shall nevertheless perform the work directed by the CCD; and
if Contractor believes it is entitled to changes in the Contract Sum or Contract Time, it must comply
with the Notice of Potential Change, COR and Claim procedures of Section 4.5.

7.4 REQUEST FOR INFORMATION (“RFI”)
7.4.1 DEFINITION

An RFI is a written request prepared by the Contractor asking the Owner to provide additional
information necessary to clarify an item which the Contractor feels is not clearly shown or called
for in the drawings or specifications, or to address problems which have arisen under field
conditions.

7.4.2 SCOPE

The RFI shall reference all the applicable Contract Documents including specification section,
detail, page numbers, drawing numbers, and sheet numbers, etc. The Contractor shall make
suggestions and/or interpretations of the issue raised by the RFI. An RFI cannot modify the
Contract Sum, Contract Time, or the Contract Documents.

7.4.3 RESPONSE TIME

Unless Owner expressly directs otherwise in writing, Contractor shall submit RFIs directly to the
Architect, with copies forwarded to the Owner. Contractor shall submit a revised and updated
priority schedule with each RFI. The Architect shall endeavor to follow the Contractor’s requested
order of priorities. The Owner and Contractor agree that an adequate time period for the Architect
(or other designated recipient of the RFI) to respond to an RFI is generally fourteen (14) calendar
days after the Architect’s receipt of an RFI, unless the Owner and Contractor agree otherwise in
writing. However, in all cases, the Architect shall take such time, whether more or less than 14
days, as is necessary in the Architect’s professional judgment to permit adequate review and
evaluation of the RFI. If Contractor informs the Architect that it needs a response to an RFI
expedited to avoid delay to the critical path, the Architect shall provide a response as
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quickly as reasonably possible. The total time required for the Architect to respond is subject to the
complexity of the RFI, the number of RFI’s submitted concurrently and the reprioritization of
pending RFI’s submitted by the Contractor, among other things. If Contractor believes that the
Architect’s response results in a change in the Work that warrants additional money or time, or that
Architect’s response was unreasonably delayed and caused delay to the Work’s critical path,
Contractor shall follow the procedures for additional money or time under Section 4.5. No
presumption shall arise as to the timeliness of the response if the response is more than fourteen
(14) days after the Architect’s receipt of the RFI. Contractor shall review the Contract Documents
before submitting an RFI to ensure that the information is not already in the Contract Documents.
To compensate the Owner for time and costs incurred for each time the information was already in
the Contract Documents, Owner may withhold $100 from progress payments or retention in
addition to any other remedies which Owner may have the right to pursue.

7.4.4 CoOSTS INCURRED

The Contractor shall be invoiced by the Owner for any costs incurred for professional services,
which shall be withheld from progress payments or retention, if an RFI requests an interpretation or
decision of a matter where the information sought is equally available to the party making such
request.

7.5 REQUEST FOR PROPOSAL (“RFP”)
7.5.1 DEFINITION

An RFP is Owner’s written request asking the Contractor to submit to the Owner an estimate of the
effect, including credits, of a proposed change on the Contract Sum and the Contract Time.

7.5.2 SCOPE

An RFP shall contain adequate information, including any necessary drawings and specifications, to
enable Contractor to provide the cost breakdowns required by section 7.7. The Contractor shall not

be entitled to any additional money for preparing a response to an RFP, whether ultimately accepted
or not.

7.6 CHANGE ORDER REQUEST (“COR”)

7.6.1 DEFINITION

A COR (including but not limited to a “proposed change order” or “PCQO”) is any written request
submitted by the Contractor asking the Owner for a change in the Contract Documents, including a
request for additional money or time. However, a Claim (see Sections 4.5.3-4.5.6) is not a COR.

See Section 4.5.2 for additional COR requirements. The COR shall include all information
necessary to establish the Contractor’s entitlement to the requested change.

67



7.6.2 CHANGES IN PRICE
A COR shall include breakdowns per section 7.7 to validate any proposed change in Contract Sum.
7.6.3 CHANGES IN TIME

Where a change in a Milestone Deadline or Contract Time is requested, a COR shall also include
delay analysis to validate any proposed change, and shall meet all requirements in these General
Conditions, including but not limited to Section 8.4. Any additional time requested shall not be the
number of days to make the proposed change, but must be based upon the impact to the Work
schedule as defined in section 3.9 and Division 1 of the Specifications.

7.7 PRICE OF CHANGE ORDERS
7.7.1 SCOPE

Any COR shall provide in writing to the Owner, the Architect and any construction manager, the
effect of the proposed CO upon the Contract Sum and the actual cost of construction, which shall
include a complete itemized cost breakdown of all labor and material showing actual quantities,
hours, unit prices, wage rates, required for the change, and the effect upon the Contract Time of
such CO.

7.7.2 DETERMINATION OF COST

The amount of the increase or decrease in the Contract Sum resulting from a CO, if any, shall be
determined in one or more of the following ways as applicable to a specific situation:

A. Mutual acceptance of a lump sum properly itemized and supported by sufficient
substantiating data to permit evaluation;

B. Unit prices stated in the Contractor’s original bid, the Contract Documents, or
subsequently agreed upon between the Owner and the Contractor;

C. Cost to be determined in a manner agreed upon by the parties and a mutually
acceptable fixed or percentage fee; or

D. By cost of material and labor and percentage of overhead and profit. If the value is
determined by this method the following requirements shall apply:

1. Daily Reports by Contractor.
a) General: At the close of each working day, the Contractor shall submit
a daily report to the Inspector of Record and any construction manager, on forms

approved by the Owner, together with applicable delivery tickets, listing all labor,
materials, and equipment involved for that day, the location of
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the work, and for other services and expenditures when authorized concerning
extra work items. An attempt shall be made to reconcile the report daily, and it
shall be signed by the Inspector of Record and the Contractor. In the event of
disagreement, pertinent notes shall be entered by each party to explain points
which cannot be resolved immediately. Each party shall retain a signed copy of
the report. Reports by Subcontractors or others shall be submitted through the
Contractor.

b) Labor: Show names of workers, classifications, and hours worked.
c) Materials: Describe and list quantities of materials used.

d) Equipment: Show type of equipment, size, identification number, and
hours of operation, including, if applicable, loading and transportation.

¢) Other Services and Expenditures: Describe in such detail as the Owner
may require.

2. Basis for Establishing Costs.

a) Labor will be the actual cost for wages prevailing locally for each craft
or type of workers at the time the extra work is done, plus employer payments of
payroll taxes and insurance, health and welfare, pension, vacation, apprenticeship
funds, and other direct costs resulting from Federal, State, or local laws, as well
as assessments or benefits required by lawful collective bargaining agreements.
The use of a labor classification, which would increase the extra work cost, will
not be permitted unless the Contractor establishes the necessity for such
additional costs. Labor costs for equipment operators and helpers shall be
reported only when such costs are not included in the invoice for equipment
rental.

b) Materials shall be at invoice or lowest current price at which such
materials are locally available and delivered to the Site in the quantities involved,
plus sales tax, freight, and delivery.

The Owner reserves the right to approve materials and sources of
supply or to supply materials to the Contractor if necessary for the progress of the
Work. No markup shall be applied to any material provided by the Owner.

c) Tool and Equipment Rental. No payment will be made for the use of
tools which have a replacement value of $100 or less.

Regardless of ownership, the rates to be used in determining
equipment rental costs shall not exceed listed rates prevailing locally at
equipment rental agencies or distributors at the time the work is performed.
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The rental rates paid shall include the cost of fuel, oil, lubrication,
supplies, small tools, necessary attachments, repairs and maintenance of any
kind, depreciation, storage, insurance, and all incidentals.

Necessary loading and transportation costs for equipment used on the
extra work shall be included. If equipment is used intermittently and, when not
in use, could be returned to its rental source at less expense to the Owner than
holding it at the work Site, it shall be returned unless the Contractor elects to
keep it at the work Site at no expense to the Owner.

All equipment shall be acceptable to the Inspector of Record, in good
working condition, and suitable for the purpose for which it is to be used.
Manufacturer’s ratings and modifications shall be used to classify equipment, and
equipment shall be powered by a unit of at least the minimum rating
recommended by the manufacturer.

d) Other Items. The Owner may authorize other items which may be
required on the extra work. Such items include labor, services, material, and
equipment which are different in their nature from those required by the Work,
and which are of a type not ordinarily available from the Contractor or any of the
Subcontractors. Invoices covering all such items in detail shall be submitted with
the Application for Payment.

e) Invoices. Vendors’ invoices for material, equipment rental, and other
expenditures shall be submitted with the COR. If the Application for Payment is
not substantiated by invoices or other documentation, the Owner may establish
the cost of the item involved at the lowest price which was current at the time of
the Daily Report.

f) Overhead, premiums and profit. For overhead, including direct and
indirect costs, submit with the COR and include: home office overhead, off-Site
supervision, CO preparation/negotiation/research for Owner initiated changes,
time delays, project interference and disruption, additional guaranty and warranty
durations, on-Site supervision, additional temporary protection, additional
temporary utilities, additional material handling costs, and additional safety
equipment costs.

773 FORMAT FOR PROPOSED COST CHANGE

The following format shall be used as applicable by the Owner and the Contractor to communicate
proposed additions and deductions to the Contract.

EXTRA CREDIT
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A. Material (attach itemized quantity and unit
cost plus sales tax, invoices, receipts, truck
tags, etc., for force account work)

B. Labor (attach itemized hours and rates, daily
logs, certified payroll, etc.)

C. Equipment (attach any invoices)

D. Subtotal

E. If Subcontractor performed Work, then add
Subcontractor’s overhead and profit to portions
performed by Subcontractor, not to exceed
fifteen percent (15%) of item D.

F. Liability and Property Damage Insurance,
Worker’s Compensation Insurance, Social
Security, and Unemployment Taxes, not to
exceed twenty-five percent (25%) of Item B.

G. Subtotal

H. General Contractor’s Overhead and Profit
for the portion of the Work in Item G performed
by subcontractors, not to exceed five percent

(5%).

I. General Contractor’s Overhead and Profit
for the portion of the Work in Item G performed
by Contractor, not to exceed fifteen percent
(15%).

J. Subtotal

K. Bond not to exceed one percent (1%) of Item
L.

L. TOTAL

For any claimed overhead costs (whether field overhead (i.e., general conditions costs) or home
office overhead) pursuant to Section 8.4.2 below, Contractor may not recover any mark ups for
overhead or profit.

It is expressly understood that the value of such extra work or changes, as determined by any of
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the aforementioned methods, expressly includes (1) any and all of the Contractor’s costs and
expenses, both direct and indirect, resulting from additional time required on the project or resulting
from delay to the project, and (2) any costs of preparing a COR, including but not limited to delay
analysis. Any costs or expenses not included are deemed waived.

7.7.4 DI1SCOUNTS, REBATES, AND REFUNDS

For purposes of determining the cost, if any, of any change, addition, or omission to the Work
hereunder, all trade discounts, rebates, refunds, and all returns from the sale of surplus materials and
equipment shall accrue and be credited to the Contractor, and the Contractor shall make provisions
so that such discounts, rebates, refunds, and returns may be secured, and the amount thereof shall be
allowed as a reduction of the Contractor’s cost in determining the actual cost of construction for
purposes of any change, addition, or omissions in the Work as provided herein.

7.7.5 ACCOUNTING RECORDS

With respect to portions of the Work performed by COs and CCDs on a time-and-materials, unit-
cost, or similar basis, the Contractor shall keep and maintain cost-accounting records satisfactory to
the Owner, which shall be available to the Owner on the same terms as any other books and records
the Contractor is required to maintain under the Contract Documents.

7.7.6 NOTICE REQUIRED

Contractor shall submit a written Notice of Potential Change for additional money or time pursuant
to section 4.5.1.

7.7.7 APPLICABILITY TO SUBCONTRACTORS

Any requirements under this Article 7 shall be equally applicable to COs or CCDs issued to
Subcontractors by the Contractor to the same extent required of the Contractor.

7.8 WAIVER OF RIGHT TO CLAIM MONEY OR TIME
Failure to demand money based on costs, or time extensions, as part of a COR constitutes a
complete waiver of Contractor’s right to claim the omitted money or time. All money or time for an
issue must be included in the COR at the time submitted.
ARTICLE 8
TIME
8.1 DEFINITIONS

8.1.1 CONTRACT TIME

Unless otherwise provided, Contract Time is the period of time, including authorized
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adjustments, allotted in the Contract Documents for Completion of the Work.
8.1.2 NOTICE TO PROCEED

Contractor shall not commence the Work until it receives a Notice to Proceed from Owner. The
date of commencement of the Work is the date established in the Notice to Proceed. The date of
commencement shall not be postponed by the failure to act of the Contractor or of persons or
entities for whom the Contractor is responsible.

8.1.3 DAYS

The term “day” as used in the Contract Documents shall mean calendar day unless otherwise
specifically defined.

8.2 HOURS OF WORK
8.2.1 SUFFICIENT FORCES

Contractors and Subcontractors shall furnish sufficient forces to ensure the prosecution of the Work,
including Work directed pursuant to a CCD (see Section 7.3, above), in accordance with the
Construction Schedule.

8.2.2 PERFORMANCE DURING WORKING HOURS

Work shall be performed during regular working hours except that in the event of an emergency or
when required to perform the Work in accordance with job progress, Work may be performed
outside of regular working hours with the advance written consent of the Owner.

8.2.3 LABOR CODE APPLICATION

As provided in Article 3 (commencing at § 1810), Chapter 1, Part 7, Division 2 of the Labor Code,
eight (8) hours of labor shall constitute a legal day’s work. The time of service of any worker
employed at any time by the Contractor or by any Subcontractor on any subcontract under this
Contract, upon the Work or upon any part of the Work contemplated by this Contract, is limited and
restricted to eight (8) hours during any one calendar day and forty (40) hours during any one
calendar week, except as hereinafter provided. Notwithstanding the provision hereinabove set forth,
Work performed by employees of Contractors in excess of eight (8) hours per day and forty (40)
hours during any one week shall be permitted upon this public work with compensation provided
for all hours worked in excess of eight (8) hours per day at not less than one and one-half (1-1/2)
times the basic rate of pay.

Contractor or subcontractor shall pay to the Owner a penalty of Twenty-five Dollars ($25.00) for
each worker employed in the execution of this Contract by the Contractor, or by any Subcontractor,
for each calendar day during which such worker is required or permitted to work more than eight
(8) hours in any calendar day and forty (40) hours in any one (1) calendar week, in violation of the
provisions of Article 3 (commencing at § 1810), Chapter 1, Part 7, Division 2
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of the Labor Code, unless compensation for the workers so employed by Contractor is not less than
one and one-half (1-1/2) times the basic rate of pay for all hours worked in excess of eight (8) hours
per day.

8.2.4 COSTS FOR AFTER HOURS INSPECTIONS

If the work done after hours is required by the Contract Documents to be done outside the
Contractor’s or the Inspector of Record’s regular working hours, the costs of any inspections, if
required to be done outside normal working hours, shall be borne by the Owner.

If the Owner allows the Contractor to do work outside regular working hours for the Contractor’s
own convenience, the costs of any inspections required outside regular working hours, among other
remedies, shall be invoiced to the Contractor by the Owner and withheld from progress payments
and/or retention. Contractor shall give Owner at least 48 hours notice prior to working outside
regular working hours.

If the Contractor elects to perform work outside the Inspector of Record’s regular working hours,
costs of any inspections required outside regular working hours, among other remedies, may be
invoiced to the Contractor by the Owner and withheld from progress payments and/or retention.

8.2.5 TIME FOR COMMENCEMENT BY SUBCONTRACTORS

Unless otherwise provided in the Contract Documents, all Subcontractors shall commence their
Work within two (2) consecutive business days after notice to them by the Contractor and shall
prosecute their Work in accordance with the progress of the Work.

8.3 PROGRESS AND COMPLETION

8.3.1 TIME OF THE ESSENCE

Time limits stated in the Contract Documents are of the essence of the Contract. By executing the
Agreement the Contractor confirms that the Milestone Deadlines and Contract Time are reasonable
periods for performing the Work.

8.3.2 NO COMMENCEMENT WITHOUT INSURANCE

The Contractor shall not knowingly, except by agreement or instruction of the Owner, in writing,
commence operations on the Site or elsewhere prior to the effective date of insurance required by
Article 11 to be furnished by the Contractor. The date of commencement of the Work shall not be
changed by the effective date of such insurance.

8.3.3 EXPEDITIOUS COMPLETION

The Contractor shall proceed expeditiously to perform the Work, including Work directed pursuant

to a CCD (see Section 7.3, above), with adequate forces, labor, materials, equipment, services and
management, shall achieve all Milestone Deadlines, and shall achieve Completion
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within the Contract Time.

8.4 EXTENSIONS OF TIME - LIQUIDATED DAMAGES

Contractor waives all rights and remedies as to any delay experienced during the Work (including
any right to rescind the Contract and any right to refuse to perform the Contract) except for the
rights and remedies expressly allowed by the Contract (including but not limited to time extensions
and delay damages pursuant to this Section 8.4.1 and Section 8.4.2 below, and termination pursuant
to Section 14.1 below).

8.4.1 CONDITIONS ALLOWING FOR EXTENSIONS OF TIME TO COMPLETE THE WORK ONLY
(EXCUSABLE DELAY)

The Contractor shall be granted a reasonable time extension under the Contract Documents,
including but not limited to Sections 3.18 and 4.5 and Article 7, for excusable delays, which are
those delays that meet each and every of the following conditions:

(a) The delay was beyond the control of Contractor and its subcontractors and material
suppliers;

(b) The delay was caused by events that were not reasonably foreseeable to Contractor at the
time of bidding;

(c) All float in the schedule had been used, and the delay impacted and delayed the
controlling items of Work (i.e., the as-built critical path, as determined from the as-planned
schedule and the actual progress of the Work), thus delaying the achievement of a Milestone
Deadline or the Completion of the whole Work within the Contract Time;

(d) The delay was not caused by Contractor or its subcontractors or suppliers, including but
not limited to their breaches of contract or the standard of care;

(e) The delay was not associated with loss of time resulting from the necessity of submittals
to Owner for approval, or from necessary Owner surveys, measurements, inspections and testing;

(f) The delay was not caused by usual or common weather for the time of year, including
usual or common severe weather; and

(g) The delay could not have been prevented or mitigated by the exercise of care, prudence,
foresight, and diligence by Contractor.

Excusable delays may include acts of God, acts of public enemy, acts of the Owner or anyone
employed by it, acts of another contractor in performance of a contract (other than this Contract)
with the Owner, fires, floods, epidemics, quarantine restrictions, labor disputes, unusual and
uncommon weather for the time of year, unforeseen site conditions, or delays of subcontractors due
to such causes. Owner shall take into consideration other relevant factors such as concurrent delays.
Contractor has the burden of proving that any delay was excusable.

Information or services under Owner’s control will be furnished by the Owner with reasonable
promptness. The Owner shall not be liable for any time extensions caused by factors beyond the
Owner’s control including but not limited to DSA’s, or any other local, State or federal agency’s,
review of bids, change order requests, RFI’s or any other documents.
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8.4.2 COMPENSABLE DELAY (TIME AND MONEY)

Compensable delays are those excusable delays for which Contractor is also entitled to money. To
be compensable, an excusable delay must be one for which the Owner is responsible, where the
delay was unreasonable under the circumstances involved, and where the delay was not within the
contemplation of the parties; however, Contractor shall not be entitled to monetary compensation
when (a) Contractor could have reasonably anticipated the delay and avoided or minimized the cost
impacts of it, (b) there was a concurrent delay which does not qualify for monetary compensation
under this paragraph, (c) the cause of the delay was reasonably unforeseen by the Owner or the
delay was caused by factors beyond the control of the Owner, including but not limited to a delay
under Section 2.2.8 above or a delay caused by a utility company’s failure to perform despite
Owner’s reasonable arrangements for such performance; or (d) any other defense available to
Owner under law or equity applies. Contractor has the burden of proving that any delay was
excusable and compensable, including an analysis that establishes non-concurrency. Compensation
shall be limited to field overhead (i.e., general conditions) and home office overhead, as may be
allowed by law.

8.4.3 NOTICE BY CONTRACTOR REQUIRED; PROCEDURES FOR DEMANDING ADDITIONAL TIME
OR MONEY

For notice and other required procedures related to requests by Contractor for additional time or
money related to delay, Contractor shall comply with the Contract Documents, including but not
limited to Sections 3.18 and 4.5, and Article 7, above.

8.4.4 EARLY COMPLETION

Regardless of the cause therefore, the Contractor may not maintain any Claim or cause of action
against the Owner for damages incurred as a result of its failure or inability to Complete its Work
on the Project in a shorter period than established in the Contract Documents, the parties stipulating
that the period set forth in the Contract Documents is a reasonable time within which to perform the
Work on the Project.

8.4.5 LIQUIDATED DAMAGES

Failure to Complete the Work within the Contract Time and in the manner provided for by the
Contract Documents, or failure to complete any specified portion of the Work by a milestone
deadline, shall subject the Contractor to liquidated damages as described in Article IIT of the
Agreement and the Contract Documents. Accordingly, the parties agree that the amount set forth in
the Agreement shall be presumed to be the amount of damages which the Owner shall directly incur
as a result of each calendar day by which Completion of the Work is delayed beyond the Contract
Time as adjusted by Change Orders.

In addition, delaying another contractor’s work on the Project or causing delay to the completion of

the Project shall subject the Contractor to liquidated damages as described in Article I1I of the
Agreement and the Contract Documents. Accordingly, the parties agree that the amount set forth
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in the Agreement shall be presumed to be the amount of damages which the Owner shall directly
incur as a result of each calendar day by which Contractor delays the work of others on the Project
or completion of the Project itself.

If liquidated damages accrue as described above, the Owner, in addition to all other remedies
provided by law, shall have the right to assess and withhold as provided in Article IIT of the
Agreement and the Contract Documents.

8.5 GOVERNMENT APPROVALS

Owner shall not be liable for any delays or damages related to the time required to obtain
government approvals.

ARTICLE 9
PAYMENTS AND COMPLETION
9.1 CONTRACT SUM

The Contract Sum is stated in the Agreement, later adjusted by Change Orders and Construction
Change Directives, and is the total amount payable by the Owner to the Contractor for performance
of the Work under the Contract Documents.

9.2 COST BREAKDOWN
9.2.1 REQUIRED INFORMATION
On forms approved by the Owner, the Contractor shall furnish the following:

A. Within ten (10) days of the mailing, faxing or delivering of the Notice of Award of
the Contract, a detailed breakdown of the Contract Sum (Schedule of Values) for the
Work. Each item in the schedule of values shall include its proper share of the
overhead and profit.

B. Within ten (10) days of the mailing, faxing or delivering of the Notice of Award of
the Contract, a schedule of estimated monthly payment requests (cash flow) due the
Contractor showing the values and construction time of the various portions of the
Work to be performed by it and by its Subcontractors or material and equipment
suppliers containing such supporting evidence as to its correctness as the Owner
may require;

C. Five (5) days prior to the submission of a pay request, an itemized breakdown of
work done for the purpose of requesting partial payments;

D. Within ten (10) days of the mailing, faxing or delivering of the Notice of Award of
the Contract, the name, address, telephone number, fax number, license number
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and classification, and (for all projects over Twenty-Five Thousand Dollars
($25,000)) the public works contractor registration number of all of its
Subcontractors and of all other parties furnishing labor, material, or equipment for
its Contract, along with the amount of each such subcontract or the price of such
labor, material, and equipment needed for its entire portion of the Work.

9.2.2 OWNER ACCEPTANCE REQUIRED

The Owner shall review all submissions received pursuant to paragraph 9.2.1 in a timely manner.
All submissions must be accepted by the Owner before becoming the basis of any payment.

9.3  APPLICATIONS FOR PAYMENT
9.3.1 PROCEDURE
On or before the fifth (5th) day of each calendar month during the progress of the portion of the
Work for which payment is being requested, the Contractor shall submit to the Architect, unless
there is a construction manager for the Project or the Owner directs otherwise, an itemized
Application for Payment for operations completed in accordance with the Schedule of Values
through the end of the previous calendar month. Such application shall be notarized, if required,
and supported by the following:
A. The amount paid to the date of the Application to the Contractor, to all its
Subcontractors, and all others furnishing labor, material, or equipment for its
Contract;
B. The amount being requested with the Application for Payment by the Contractor on
its own behalf and separately stating the amount requested on behalf of each of the
Subcontractors and all others furnishing labor, material, and equipment under the
Contract;
C. The balance that will be due to each of such entities after said payment is made;
D. A certification that the Record Drawings and Annotated Specifications are current;

E. The Owner approved additions to and subtractions from the Contract Sum and Time;

F. A summary of the retentions (each Application shall provide for retention, as set out
in Article 9.6);

G. Material invoices, evidence of equipment purchases, rentals, and other support and
details of cost as the Owner may require from time to time;

H. The percentage of Completion of the Contractor’s Work by line item;
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I. A statement showing all payments made by the Contractor for labor and materials on
account of the Work covered in the preceding Application for Payment. Such
applications shall not include requests for payment of amounts the Contractor does
not intend to pay to subcontractors or others because of a dispute or other reason;

J. Conditional and unconditional waivers and releases in exchange for progress
payments, including final progress payments, in compliance with Civil Code
sections 8132-8138; and

K. Contractor’s monthly reports, daily reports, and monthly schedule updates for all
months of Work prior to the Application for Payment that Contractor has not
previously submitted.

9.3.2 PURCHASE OF MATERIALS AND EQUIPMENT

As the Contractor is required to order, obtain, and store materials and equipment sufficiently in
advance of its Work at no additional cost or advance payment from Owner, to assure that there will
be no delays, payment by the Owner for stored material shall be made only in unusual
circumstances where the Architect specifically recommends, and Owner specifically approves the
payment in writing. If payments are to be made on account of materials and equipment not
incorporated in the Work, but delivered and suitably stored at the Site or at some other location
agreed upon in writing by the Owner, the payments shall be conditioned upon submission by the
Contractor, Subcontractor, or vendor of bills of sale and such other documents satisfactory to the
Owner to establish the Owner’s title to such materials or equipment free of all liens and
encumbrances, and otherwise protect the Owner’s interest, including, without limitation, provision
of applicable insurance and transportation to the Site. All stored items shall be inventoried,
specified by identification numbers (if applicable), released to the Owner by sureties of the
Contractor and the Subcontractor and, if stored off-Site, stored only in a bonded warehouse.

9.3.3 WARRANTY OF TITLE

The Contractor warrants that title to all Work covered by an Application for Payment will pass to
the Owner no later than the time of payment. The Contractor further warrants that upon submittal
of an Application for Payment all Work for which Certificates for Payment have been previously
issued and payments received from the Owner shall, to the best of the Contractor’s knowledge,
information, and belief, be free and clear of liens, claims, security interests, or encumbrances in
favor of the Contractor, Subcontractors, material and equipment suppliers, or other persons or
entities making a claim by reason of having provided labor, materials, and equipment relating to the
Work. Transfer of title to Work does not constitute a waiver by Owner of any defects in the Work.
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9.4 REVIEW OF PROGRESS PAYMENT
94.1 OWNER ACCEPTANCE

The Owner will, within seven (7) days after receipt of the Contractor’s Application for Payment,
either accept such payment or notify the Contractor in writing of the Owner’s reasons for
withholding acceptance in whole or in part.

94.2 OWNER’S REVIEW

The review of the Contractor’s Application for Payment by the Owner will be based, at least in part,
on the Owner’s observations at the Site and the data comprising the Application for Payment that
the Work has progressed to the point indicated. The review is also subject to an evaluation of the
Work for conformance with the Contract Documents, to results of subsequent tests and inspections,
to minor deviations from the Contract Documents correctable prior to Completion, and to specific
qualifications expressed by the Owner. The Owner may reject the Application for Payment if it is
not complete under Section 9.3, including all supporting documents required by Section 9.3. The
issuance of a Certificate for Payment will constitute a representation that the Contractor is entitled
to payment in the amount certified, subject to any withholdings under Section 9.5.1 or any specific
qualifications Owner expresses in the Certificate for Payment. However, Contractor’s entitlement
to payment may be affected by subsequent evaluations of the Work for conformance with the
Contract Documents, test and inspections and discovery of minor deviations from the Contract
Documents correctable prior to Completion. The issuance of a Certificate for Payment will not be a
waiver by the Owner of any defects in the Work covered by the Application for Payment, nor will it
be a representation that the Owner has:

A. Made exhaustive or continuous on-Site inspections to check the quality or quantity
of the Work;

B. Reviewed construction means, methods, techniques, sequences, or procedures;
C. Reviewed copies of requisitions received from Subcontractors, material and
equipment suppliers, and other data requested by the Owner to substantiate the

Contractor’s right to payment; or

D. Made an examination to ascertain how or for what purpose the Contractor has used
money previously paid on account of the Contract Sum.

9.5 DECISIONS TO WITHHOLD PAYMENT
9.5.1 REASONS TO WITHHOLD PAYMENT

The Owner may withhold from a progress payment, in whole or in part, to such extent as
may be necessary to protect the Owner due to any of the following:
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Defective or incomplete Work not remedied;

Stop Payment Notices. For any stop payment notice, the Owner shall withhold the
amount stated in the stop payment notice, the stop notice claimant’s anticipated
interest and court costs and an amount to provide for the Owner’s reasonable cost of
any litigation pursuant to the stop payment notice. For any stop payment notice action
the parties resolve before judgment is entered, Owner has the right to permanently
withhold for any reasonable cost of litigation for that stop payment notice, even if it
exceeds the amount originally withheld by Owner for the estimated reasonable cost
of litigation. However, if (1) the Contractor at its sole expense provides a bond or
other security satisfactory to the Owner in the amount of at least one hundred
twenty-five percent (125%) of the claim, in a form satisfactory to the Owner, which
protects the Owner against such claim, and (2) the Owner chooses to accept the
bond, then Owner would release the withheld stop payment notice funds to the
Contractor, except that Owner may permanently withhold for any reasonable cost of
litigation. Any stop payment notice release bond shall be executed by a California
admitted, fiscally solvent surety, completely unaffiliated with and separate from the
surety on the payment and performance bonds, that does not have any assets pooled
with the payment and performance bond sureties.

Liquidated damages against the Contractor, whether already accrued or estimated to
accrue in the future;

Reasonable doubt that the Work can be Completed for the unpaid balance of any
Contract Sum or within the Contract Time;

Damage to the property or work of the Owner, another contractor, or subcontractor;
Unsatisfactory prosecution of the Work by the Contractor;

Failure to store and properly secure materials;

Failure of the Contractor to submit on a timely basis, proper and sufficient
documentation required by the Contract Documents, including, without limitation,
monthly progress schedules, shop drawings, submittal schedules, schedule of values,
product data and samples, proposed product lists, executed change orders, and
verified reports;

Failure of the Contractor to maintain record drawings;

Erroneous estimates by the Contractor of the value of the Work performed, or other
false statements in an Application for Payment;

Unauthorized deviations from the Contract Documents;
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L. Failure of the Contractor to prosecute the Work in a timely manner in compliance
with established progress schedules and Completion deadlines;

M. Subsequently discovered evidence or observations nullifying the whole or part of a
previously issued Certificate for Payment;

N. Failure by Contractor to pay Subcontractors or material suppliers as required by
Contract or law, which includes but is not limited to Contractor’s failure to pay
prevailing wage and any assessment of statutory penalties;

O. Overpayment to Contractor on a previous payment;

P.  Credits owed to Owner for reduced scope of work or work that Contractor will not
perform, including credits for any unspent allowance;

Q. The estimated cost of performing work pursuant to Section 2.4;
R. Actual damages related to false claims by Contractor;
S.  Breach of any provision of the Contract Documents;

T. Owner’s potential or actual loss, liability or damages caused by the Contractor,
including defense costs and attorneys’ fees incurred due to Contractor’s failure to
defend an action pursuant to the indemnity provisions in the Contract Documents;
and

U. As permitted by other provisions in the Contract or as otherwise allowed by law,
including statutory penalties Owner or other entities assessed against Contractor.
(See e.g., Labor Code section 1813 (working hours) or Public Contract Code section
4110 (subcontractor listings and substitutions))

Owner may, but is not required to, provide to Contractor written notice of the items for which
Owner is withholding amounts from a progress payment.

If Contractor claims a breach of contract or violation of law based on wrongful withholding by the
Owner from a progress payment or based on a late progress payment, or if Contractor otherwise
disputes any progress payment or lack thereof, then within fifteen (15) days of the alleged breach of
contract, violation of law, or late or disputed progress payment Contractor shall submit a Claim
pursuant and subject to Sections 4.5.3-4.5.6. The Contractor need not submit a Notice of Potential
Change or a Change Order Request.

For any withhold amount based on an estimate where the actual amount later becomes known and
certain, no later than the final accounting for the Contract the Owner will release any amount
withheld over that certain and known amount. If the certain and known amount exceeds the amount
previously withheld, Owner may withhold additional amounts from Contractor to cover
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the excess amount. If available funds are not sufficient, Contractor shall pay Owner the difference.

Despite any withholding from a progress payment, or any other dispute about a progress payment,
Contractor shall continue to expeditiously perform the Work pursuant to the Contract Documents,
including but not limited to General Conditions sections 4.5.7, 7.1.1, 8.3.1, and 8.3.3.

9.5.2 PAYMENT AFTER CURE

When Contractor removes or cures the grounds for withholding amounts, payment shall be made for
amounts withheld because of them. No interest shall be paid on any retainage or amounts withheld
due to the failure of the Contractor to perform in accordance with the terms and conditions of the
Contract Documents.

9.5.3 OVERPAYMENT AND/OR FAILURE TO WITHHOLD

Neither Owner’s overpayment to Contractor, nor Owner’s failure to withhold an amount from
payment that Owner had the right to withhold, shall constitute a waiver by Owner of its rights to
withhold those amounts from future payments to Contractor or to otherwise pursue recovery of
those amounts from Contractor.

9.6 PROGRESS PAYMENTS
9.6.1 PAYMENTS TO CONTRACTOR

Progress payments shall be made in accordance with Public Contract Code sections 7201, 9203, and
20104.50. Unless otherwise stated in the Contract Documents, within thirty (30) days after receipt
of an undisputed and properly submitted Application for Payment (“properly submitted” means in
compliance with the law and the Contract Documents, including submittal of all documents
required to accompany the Application [see Section 9.3.1, above]), Contractor shall be paid a sum
equal to ninety-five percent (95%) of the undisputed value of the Work performed up to the last day
of the previous month, less the aggregate of previous payments; and Owner shall withhold the other
five percent (5%) of the undisputed value of the Work as retainage (or “retention”). The value of
the Work completed shall be an estimate only, no inaccuracy or error in said estimate shall operate
to release the Contractor, or any bondsman, from damages arising from such Work or from
enforcing each and every provision of this Contract, and the Owner shall have the right
subsequently to correct any error made in any estimate for payment. Contractor shall base an
Application for Payment only on the original Contract Sum plus any fully executed and Board-
approved Change Orders. Contractor shall not include Notices of Potential Claims, CORs, Claims
or disputed amounts.

The Contractor shall not be entitled to have any payment requests processed, or be entitled to have
any payment made for work performed, so long as any lawful or proper direction given by the
Owner concerning the Work, or any portion thereof, remains uncomplied with. Payment shall not
be a waiver of any such direction.
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9.6.2 PAYMENTS TO SUBCONTRACTORS

No later than ten (10) days after receipt of payment from Owner, pursuant to Business and
Professions Code section 7108.5, the Contractor shall pay to each Subcontractor, out of the amount
paid to the Contractor on account of such Subcontractor’s portion of the Work, the amount to which
said Subcontractor is entitled, reflecting percentages actually retained from payments to the
Contractor on account of such Subcontractor’s portion of the Work. The Contractor shall, by
appropriate agreement with each Subcontractor, require each Subcontractor to make payments to
Sub-subcontractors in a similar manner.

9.6.3 PERCENTAGE OF COMPLETION OR PAYMENT INFORMATION

The Owner will, on request, furnish to a Subcontractor, if practicable, information regarding
percentages of Completion or amounts applied for by the Contractor, and action taken thereon by
the Owner, on account of portions of the Work done by such Subcontractor.

9.6.4 NO OBLIGATION OF OWNER FOR SUBCONTRACTOR PAYMENT

The Owner shall have no obligation to pay, or to see to the payment of, money to a Subcontractor
except as may otherwise be required by law.

9.6.5 PAYMENT TO SUPPLIERS

Payment to material or equipment suppliers shall be treated in a manner similar to that provided in
paragraphs 9.6.2, 9.6.3 and 9.6.4.

9.6.6 PAYMENT NOT CONSTITUTING APPROVAL OR ACCEPTANCE

An accepted Application for Payment, issuance of a Certificate for Payment, a progress payment, or
partial or entire use or occupancy of the Project by the Owner shall not constitute acceptance or
approval of any portion of the Work, especially any Work not in accordance with the Contract
Documents.

9.6.7 JOINT CHECKS

Owner shall have the right, if necessary for the protection of the Owner, to issue joint checks made
payable to the Contractor and Subcontractors and/or material or equipment suppliers. The joint
check payees shall be responsible for the allocation and disbursement of funds included as part of
any such joint payment. However, Owner has no duty to issue joint checks. In no event shall any
joint check payment be construed to create any contract between the Owner and a Subcontractor of
any tier, any obligation from the Owner to such Subcontractor, or rights in such Subcontractor
against the Owner.
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9.7 COMPLETION OF THE WORK
9.7.1 CLOSE-OUT PROCEDURES

When the Contractor considers that the Work is Complete and submits a written notice to Owner
requesting an inspection of the Work, the Owner shall review the Work and prepare and submit to
the Contractor a comprehensive list of items to be Completed or corrected (the “Punch List”). The
Punch List shall include all outstanding obligations of Contractor, including training, start-up,
testing, and submission to Owner of all required documentation (e.g., written guarantees,
warranties, invoices, as-built drawings, manuals, bonds, and the documents described in Sections
9.3 and 9.9). The Contractor and/or its Subcontractors shall proceed promptly to Complete and
correct items on the Punch List. Failure to include an item on the Punch List does not alter the
responsibility of the Contractor to Complete all Work (including the omitted item) in accordance
with the Contract Documents, and to Complete or correct the Work so long as the statute of
limitations (or repose) has not run.

When the Contractor believes the Punch List Work is Complete and in accordance with the Contract
Documents, it shall then submit a request for an additional inspection by the Owner to determine
Completion. Owner shall again inspect the Work and inform the Contractor of any items that are
not complete or correct. Contractor shall promptly Complete or correct items until no items remain.

After the Work, including all Punch List Work, is inspected and informally deemed by the Owner to
be Complete, the Owner’s governing body may formally accept the Work as Complete at a meeting
of the governing body. Warranties required by the Contract Documents shall commence on the date
of Contractor’s Completion of the Work (see Sections 3.5, 12.2.5, and 12.2.6).

Owner may record a Notice of Completion as allowed by Civil Code section 9200 et seq.
9.7.2 COSTS OF MULTIPLE INSPECTIONS

More than two (2) requests by Contractor to make inspections to confirm Completion as required
under paragraph 9.7.1 shall be considered an additional service of Owner, and all subsequent costs
will be invoiced to Contractor and withheld from remaining payments.

9.8 PARTIAL OCCUPANCY OR USE

The Owner may occupy or use any completed, or partially completed, portion of the Work at any
stage prior to acceptance, or prior to Completion if there is no formal acceptance. Occupancy or use
of any portion of the Work, or the whole Work, shall not constitute approval or acceptance of it, nor
shall such occupancy or use relieve Contractor of any of its obligations under the Contract
Documents regarding that portion of, or the whole, Work.

The Owner and the Contractor shall agree in writing to the responsibilities assigned to each of them
for payments, security, maintenance, heat, utilities, damage to the Work, insurance, the
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period for correction of the Work, and the commencement of warranties required by the Contract
Documents. When the Contractor considers a portion complete, the Contractor may request an
inspection of that portion and preparation of a Punch List by the Owner for that portion, as set forth
for the entire Work under paragraph 9.7.1; however, such inspection and Punch List shall not act as
any form of approval or acceptance of that portion of the Work, or of any Work not complying with
the requirements of the Contract, and that portion shall be subject to subsequent inspections and
Punch Lists.

Immediately prior to such partial occupancy or use, the Owner, the Architect and the Contractor
shall jointly inspect the area to be occupied or portion of the Work to be used in order to determine
and record the condition of the Work.

99 FINAL PROGRESS PAYMENT AND RELEASE OF RETENTION
9.9.1 FINAL APPLICATION FOR PROGRESS PAYMENT

When, pursuant to Section 9.7.1, the Owner finds all of the Work is Completed in accordance with
the Contract Documents, it shall so notify Contractor, who shall then submit to the Owner its final
Application for Payment.

Upon receipt and approval of such final Application for Payment, the Owner shall issue a final
Certificate of Payment, based on its knowledge, information, and belief, and on the basis of its
observations, inspections, and all other data accumulated or received by the Owner in connection
with the Work, that such Work has been Completed in accordance with the Contract Documents. If
required to do so under Labor Code section 1773.3(d), Owner shall withhold final payment.

9.9.2 PROCEDURES FOR APPLICATION FOR FINAL PROGRESS PAYMENT

The Application for Final Progress Payment pursuant to Section 9.9.1 shall be accompanied by the
same details as set forth in Section 9.3, and in addition, the following conditions must be fulfilled:

A. The Work shall be Complete, and the Contractor shall have made, or caused to have
been made, all corrections to the Work which are required to remedy any defects
therein, to obtain compliance with the Contract Documents or any requirements of
applicable codes and ordinances, or to fulfill any of the orders or directions of
Owner required under the Contract.

B. Each Subcontractor shall have delivered to the Contractor all written guarantees,
warranties, applications, and bonds required by the Contract Documents for its
portion of the Work, and Contractor delivered them to the Owner.

C. The Contractor shall deliver to the Owner (i) reproducible final Record Drawings
and Annotated Specifications showing the Contractor’s Work “as built,” with the
Contractor’s certification of the accuracy of the Record Drawings and Annotated
Specifications, (i1) all warranties and guarantees, (iii) operation and maintenance
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instructions, manuals and materials for equipment and apparatus, and (iv) all other
documents required by the Contract Documents.

D. Contractor shall provide extensive assistance in the utilization of any equipment or
system such as initial start-up or testing, adjusting and balancing, preparation of
operation and maintenance manuals and training personnel for operation and
maintenance.

Acceptance of Final Progress Payment shall constitute a complete waiver of Claims except for those
previously identified in writing and identified by that payee as unsettled at the time of Final
Progress Payment.

9.9.3 RELEASE OF RETAINAGE

Owner shall withhold not less than 5% of the Contract Sum (“retainage,” or “retention”) until
Completion and acceptance of the Project, per Public Contract Code section 9203.

Owner may withhold from release or payment of retainage up to 150% of disputed amounts,
including but not limited to the issues listed in Section 9.5. If retainage is held in an escrow account
pursuant to an escrow agreement under Public Contract Code section 22300 (see Section 9.10) and
Owner withholds from release of retainage based on a breach of the Contract, or other default, by
Contractor, Owner may withdraw the withheld retainage from the escrow account.

Owner shall release the undisputed retainage within sixty (60) days after Completion of the Project.
For this purpose, “Completion” is defined in Public Contract Code section 7107(c). No interest
shall be paid on any retainage, or on any amounts withheld, except as provided to the contrary in
any Escrow Agreement and General Conditions between the Owner and the Contractor under Public
Contract Code section 22300.

To claim a breach of contract or violation of law based on wrongful withholding by the Owner from
retention or based on a late payment or late release of retention, or if Contractor otherwise disputes
any payment or release of retention or lack thereof, within fifteen (15) days of the alleged breach of
contract, violation of law, or late or disputed payment/release of retention Contractor shall submit a
Claim pursuant and subject to Sections 4.5.3-4.5.6. The Contractor need not submit a Notice of
Potential Change or a Change Order Request.

9.10 SUBSTITUTION OF SECURITIES

In accordance with section 22300 of the Public Contract Code, the Owner will permit the
substitution of securities for any retention monies withheld by the Owner to ensure performance
under the Contract. At the request and expense of the Contractor, securities equivalent to the
amount withheld shall be deposited with the Owner, or with a state or federally chartered bank as
the escrow agent, who shall then pay such retention monies to the Contractor. Upon Completion of
the Contract, the securities shall be returned to the Contractor if Owner has no basis to withhold
under the Contract Documents.
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Securities eligible for investment under this section shall include those listed in Government Code
section 16430, bank or savings and loan certificates of deposit, interest-bearing, demand-deposit
accounts, standby letters of credit, or any other security mutually agreed to by the Contractor and
the Owner.

The Contractor shall be the beneficial owner of any securities substituted for monies withheld and
shall receive any interest thereon.

Any escrow agreement entered by Owner and Contractor pursuant to Public Contract Code section
22300, shall be substantially similar to the form set forth in Public Contract Code section 22300.

ARTICLE 10
PROTECTION OF PERSONS AND PROPERTY
10.1 SAFETY PRECAUTIONS AND PROGRAMS
10.1.1 CONTRACTOR RESPONSIBILITY

The Contractor shall have responsibility for initiating, maintaining, and supervising all safety
precautions and programs in connection with the performance of the Contract. Each Contractor shall
designate a responsible member of its organization whose duties shall include loss and accident
prevention, and who shall have the responsibility and full authority to enforce the program. This
person shall attend meetings with the representatives of the various Subcontractors employed to
ensure that all employees understand and comply with the programs. Contractor will ensure that his
employees and Subcontractors cooperate and coordinate safety matters with any other contractors on
the Project to form a joint safety effort.

10.1.2 SUBCONTRACTOR RESPONSIBILITY

Subcontractors have the responsibility for participating in, and enforcing, the safety and loss
prevention programs established by the Contractor for the Project, which will cover all Work
performed by the Contractor and its Subcontractors. Each Subcontractor shall designate a
responsible member of its organization whose duties shall include loss and accident prevention, and
who shall have the responsibility and full authority to enforce the program. This person shall attend
meetings with the representatives of the various Subcontractors employed to ensure that all
employees understand and comply with the programs.

10.1.3 COOPERATION

All Subcontractors and material or equipment suppliers, shall cooperate fully with Contractor, the
Owner, and all insurance carriers and loss prevention engineers.
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10.1.4 ACCIDENT REPORTS

Subcontractors shall promptly report in writing to the Contractor all accidents whatsoever arising
out of, or in connection with, the performance of the Work, whether on or off the Site, which caused
death, personal injury, or property damage, giving full details and statements of witnesses. In
addition, if death or serious injuries or serious damages are caused, the accident shall be reported
immediately by telephone or messenger. Contractor shall thereafter promptly report the facts in
writing to the Owner giving full details of the accident.

10.1.5 FIRST-AID SUPPLIES AT SITE

The Contractor will provide and maintain at the Site first-aid supplies for minor injuries.
10.2 SAFETY OF PERSONS AND PROPERTY

10.2.1 THE CONTRACTOR

The Contractor shall take reasonable precautions for the safety of, and shall provide reasonable
protection to prevent damage, injury, or loss to:

A. Employees on the Work and other persons who may be affected thereby;

B. The Work, material, equipment, tools, construction equipment, and machinery to be
incorporated therein or necessary for the proper execution and Completion of the
Work, whether in storage on or off the Site, under the care, custody, or control of the
Contractor or the Contractor’s Subcontractors or Sub-subcontractors; and

C. Other property at the Site or adjacent thereto such as trees, shrubs, lawns, walks,
pavement, roadways, structures, and utilities not designated for removal, relocation,
or replacement in the course of construction.

10.2.2 CONTRACTOR NOTICES

The Contractor shall give notices and comply with applicable laws, ordinances, rules, regulations,
and lawful orders of public authorities bearing on the safety of persons or property or their protection
from damage, injury, or loss.

10.2.3 SAFETY BARRIERS AND SAFEGUARDS

The Contractor shall erect and maintain, as required by existing conditions and performance of the
Contract, reasonable safeguards for safety and protection, including posting danger signs and other

warnings against hazards, promulgating safety regulations, and notifying owners and users of
adjacent sites and utilities.
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10.2.4 USE OR STORAGE OF HAZARDOUS MATERIAL

When use or storage of explosives, other hazardous materials or equipment, or unusual methods are
necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such
activities under supervision of properly qualified personnel. The Contractor shall notify the Owner
any time that explosives or hazardous materials are expected to be stored on Site. Location of
storage shall be coordinated with the Owner and local fire authorities.

10.2.5 FINGERPRINTING

At its own expense, Contractor shall comply with all fingerprinting requirements under law and
Contract, including but not limited to the requirements of Education Code section 45125.2 and the
Independent Contractor Student Contact Form which is a part of the Contract. Contractor shall hold
harmless, defend and indemnify the Owner under section 3.16, for any costs, including attorneys’
fees, Owner incurs from Contractor’s failure to comply.

10.3 PROTECTION OF WORK AND PROPERTY
10.3.1 PROTECTION OF WORK

The Contractor and Subcontractors shall continuously protect the Work, the Owner’s property, and
the property of others, from damage, injury, or loss until the earlier of formal acceptance of the
Work or Completion of the Work. The Contractor and Subcontractors shall make good any such
damage, injury, or loss, except such as may be solely due to, or caused by, agents or employees of
the Owner; except that for projects not solely funded through revenue bonds, (a) Contractor shall
not be responsible for damages caused by a tidal wave to the extent that the damages exceed 5% of
the Contract Sum, and (b) Contractor shall not be responsible for damages caused by an earthquake
above 3.5 on the Richter Scale in magnitude to the extent that the damages exceed 5% of the
Contract Sum, per Public Contract Code §7105(a).

10.3.2 PROTECTION FOR ELEMENTS

The Contractor will remove all mud, water, or other elements as may be required for the proper
protection and prosecution of its Work. The Contractor shall at all times provide heat, coverings,
and enclosures necessary to maintain adequate protection against weather so as to preserve the
Work, materials, equipment, apparatus, and fixtures free from injury or damage.

10.3.3 SHORING AND STRUCTURAL LOADING

The Contractor shall not impose structural loading upon any part of the Work under construction or
upon existing construction on or adjacent to the Site in excess of safe limits, or loading such as to
result in damage to the structural, architectural, mechanical, electrical, or other components of the
Work. The design of all temporary construction equipment and appliances used in construction of
the Work and not a permanent part thereof, including, without limitation, hoisting equipment,
cribbing, shoring, and temporary bracing of structural steel, is the sole responsibility of the
Contractor. All such items shall conform to the requirements of governing codes and all
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laws, ordinances, rules, regulations, and orders of all authorities having jurisdiction. The Contractor
shall take special precautions, such as shoring of masonry walls and temporary tie bracing of
structural steel work, to prevent possible wind damage during construction of the Work. The
installation of such bracing or shoring shall not damage or cause damage to the Work in place or the
Work installed by others. Any damage which does occur shall be promptly repaired by the
Contractor at no cost to the Owner.

10.3.4 CONFORMANCE WITHIN ESTABLISHED LIMITS

The Contractor and Subcontractors shall confine their construction equipment, the storage of
materials, and the operations of workers to the limits indicated by laws, ordinances, permits, and the
limits established by the Owner, and shall not unreasonably encumber the premises with
construction equipment or materials.

10.3.5 SUBCONTRACTOR ENFORCEMENT OF RULES

Subcontractors shall enforce the Owner’s and the Contractor’s instructions, laws, and regulations
regarding signs, advertisements, fires, smoking, the presence of liquor, and the presence of firearms
by any person at the Site.

10.3.6 SITE ACCESS

The Contractor and the Subcontractors shall use only those ingress and egress routes designated by
the Owner, observe the boundaries of the Site designated by the Owner, park only in those areas
designated by the Owner, which areas may be on or off the Site, and comply with any parking
control program established by the Owner such as furnishing license plate information and placing
identifying stickers on vehicles.

10.3.7 PROTECTION OF MATERIALS

The Contractor and the Subcontractors shall receive, count, inspect for damage, record, store, and
protect construction materials for the Work and Subcontractors shall promptly send to the
Contractor evidence of receipt of such materials, indicating thereon any shortage, change, or
damage (failure to so note shall constitute acceptance by the Subcontractor of financial
responsibility for any shortage).

104 EMERGENCIES

10.4.1 EMERGENCY ACTION

In an emergency affecting the safety of persons or property, the Contractor shall take any action
necessary, at the Contractor’s discretion, to prevent threatened damage, injury, or loss. Additional

money or extension of time claimed by the Contractor on account of an emergency shall be
determined as provided in Section 4.5 and Article 7.
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10.4.2 ACCIDENT REPORTS

The Contractor shall promptly report in writing to the Owner all accidents arising out of or in
connection with the Work, which caused death, personal injury, or property damage, giving full
details and statements of any witnesses. In addition, if death, serious personal injuries, or serious
property damages are caused, the accident shall be reported immediately by telephone or messenger
to the Owner.

10.5 HAZARDOUS MATERIALS
10.5.1 DISCOVERY OF HAZARDOUS MATERIALS

In the event the Contractor encounters or suspects the presence on the Site material reasonably
believed to be asbestos, polychlorinated biphenyl (PCB), or any other material defined as being
hazardous by section 25249.5 of the California Health and Safety Code, which (a) has not been
rendered harmless, and (b) the handling or removal of which is not within the scope of the Work,
the Contractor shall immediately stop Work in the area affected and report the condition to the
Owner and the Architect in writing, whether such material was generated by the Contractor, another
contractor, or the Owner. The Work in the affected area shall not thereafter be resumed, except by
written agreement of the Owner and the Contractor, if in fact the material is asbestos,
polychlorinated biphenyl (PCB), or other hazardous material, and has not been rendered harmless.
The Work in the affected area shall be resumed only in the absence of asbestos, polychlorinated
biphenyl (PCB), or other hazardous material, or when it has been rendered harmless by written
agreement of the Owner and the Contractor.

10.5.2 HAZARDOUS MATERIAL WORK LIMITATIONS

In the event that the presence of hazardous materials is suspected or discovered on the Site, the
Owner shall retain an independent testing laboratory to determine the nature of the material
encountered and whether corrective measures or remedial action is required. The Contractor shall
not be required pursuant to Article 7 to perform without consent any Work in the affected area of
the Site relating to asbestos, polychlorinated biphenyl (PCB), or other hazardous material, until any
known or suspected hazardous material has been removed, or rendered harmless, or determined to
be harmless by Owner, as certified by an independent testing laboratory and/or approved by the
appropriate government agency.

10.5.3 INDEMNIFICATION BY OWNER FOR HAZARDOUS MATERIAL NOT CAUSED BY
CONTRACTOR

In the event the presence of hazardous materials on the Site is not caused by the Contractor, Owner
shall pay for all costs of testing and remediation, if any, and shall compensate Contractor for any
delay or additional costs incurred in accordance with the applicable provisions of Articles 7 and 8
herein. Owner shall defend, indemnify and hold harmless the Contractor and its agents, officers,
directors and employees from and against any and all claims, damages, losses, costs and expenses
incurred in connection with or arising out of, or relating to, the performance of the Work in the area
affected by the hazardous material, except to the extent the claims, damages,
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losses, costs, or expenses were caused by Contractor’s active negligence, sole negligence or willful
misconduct. By providing this indemnification, Owner does not waive any immunities.

10.5.4 NATURALLY OQOCCURRING ASBESTOS

If the Site is found to contain naturally occurring asbestos (asbestos naturally contained in rocks
which can become airborne when released “NOA”), in addition to complying with applicable
provisions in sections 10.5.1-10.5.3 above, Contractor shall comply with, and be solely responsible
for, all applicable NOA requirements of the California Air Resources Board (CARB), California
Department of Industrial Relations, California Division of Occupational Safety and Health
(Cal/OSHA), any local air quality management district with jurisdiction over the Site, the County,
and all other applicable federal, State and local governmental entities. This compliance and
responsibility includes, but is not limited to, dust control mitigation measures and a monitoring
plan.

10.5.5 INDEMNIFICATION BY CONTRACTOR FOR HAZARDOUS MATERIAL CAUSED BY
CONTRACTOR

In the event the presence of hazardous materials on the Site is caused by Contractor, Subcontractors,
materialmen or suppliers, the Contractor shall pay for all costs of testing and remediation, if any,
and shall compensate the Owner for any additional costs incurred as a result of the generation of
hazardous material on the Project Site. In addition, the Contractor shall defend, indemnify and hold
harmless Owner and its agents, officers, and employees from and against any and all claims,
damages, losses, costs and expenses incurred in connection with, arising out of, or relating to, the
presence of hazardous material on the Site, except to the extent the claims, damages, losses, costs,
or expenses were caused by Owner’s active negligence, sole negligence or willful misconduct.

10.5.6 TERMS OF HAZARDOUS MATERIAL PROVISION

The terms of this Hazardous Material provision shall survive the Completion of the Work and/or
any termination of this Contract.

10.5.7 ARCHEOLOGICAL MATERIALS
In the event the Contractor encounters or reasonably suspects the presence on the Site of
archeological materials, the Contractor shall immediately stop Work in the area affected and report

the condition to the Owner and the Architect in writing. The Work in the affected area shall not
thereafter be resumed, except after Contractor’s receipt of written notice from the Owner.
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ARTICLE 11
INSURANCE AND BONDS
11.1. CONTRACTOR’S LIABILITY INSURANCE
11.1.1 LIABILITY INSURANCE REQUIREMENTS

11.1.1 By the earlier of the deadline set forth in the Instructions to Bidders or the
commencement of the Work and within limits acceptable to the Owner, the Contractor shall
purchase from and maintain in a company or companies lawfully authorized to do business in
California as admitted carriers with a financial rating of at least A+, Class XII status as rated in the
most recent edition of Best’s Insurance Reports such commercial general liability insurance per
occurrence for bodily injury, personal injury and property damage as set forth in the Agreement and
automobile liability insurance per accident for bodily injury and property damage combined single
limit as set forth in the Agreement as will protect the Contractor from claims set forth below, which
may arise out of or result from the Contractor’s operations under the Contract and for which the
Contractor may be legally liable, whether such operations are by the Contractor, by a Subcontractor,
by Sub-subcontractor, by anyone directly or indirectly employed by any of them, or by anyone for
whose acts any of them may be liable:

11.1.1.1 claims for damages because of bodily injury (including emotional distress),
sickness, disease, or death of any person other than the Contractor’s
employees. This coverage shall be provided in a form at least as broad as
Insurance Services Office (ISO) Form CG 0001 11188;

11.1.1.2  claims for damages arising from personal or advertising injury in a form at
least as broad as ISO Form CG 0001 11188;

11.1.1.3  claims for damages because of injury or destruction of tangible property,
including loss of use resulting therefrom, arising from operations under the
Contract Documents; and

11.1.1.4  claims for damages because of bodily injury, death of a person, or property
damage arising out of the ownership, maintenance, or use of a motor vehicle,
all mobile equipment, and vehicles moving under their own power and
engaged in the Work; and

11.1.1.5 claims involving blanket contractual liability applicable to the Contractor’s
obligations under the Contract Documents, including liability assumed by and
the indemnity and defense obligations of the Contractor and the
Subcontractors; and

11.1.1.6  claims involving Completed Operations, Independent Contractors’ coverage,
and Broad Form property damage, without any exclusions for
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collapse, explosion, demolition, underground coverage, and excavating.
(XCU)

If commercial general liability insurance or another insurance form with a general
aggregate limit is used, either the general aggregate limit shall apply separately to the
project location (with the ISO CG 2501 or insurer’s equivalent endorsement provided to
the Owner) or the general aggregate limit shall be twice the required occurrence limit.

Any deductible or self-insured retention must be declared to and approved by the Owner.
At the option of the Owner, either the insurer shall reduce or eliminate such deductibles
or self-insured retentions as respects the Owner, its Board of Trustees, members of its
Board of Trustees, officers, employees, agents and volunteers; or the Contractor shall
procure a bond guaranteeing payment of losses and related investigations, claim
administration and defense expenses.

11.1.2 SUBCONTRACTOR INSURANCE REQUIREMENTS

The Contractor shall require its Subcontractors and any Sub-subcontractors to take out and maintain
similar public liability insurance and property damage insurance, in a company or companies
lawfully authorized to do business in California as admitted carriers with a financial rating of at
least A+, Class XII status as rated in the most recent edition of Best’s Insurance Reports, in like
amounts and scope of coverage.

11.1.3 OWNER’S INSURANCE

The Owner shall be responsible for purchasing and maintaining the Owner’s usual liability
insurance. Optionally, the Owner may purchase and maintain other insurance for self protection
against claims which may arise from operations under the Contract. The Contractor shall not be
responsible for purchasing and maintaining this optional Owner’s liability insurance unless
specifically required by the Contract Documents.

11.1.4 ADDITIONAL INSURED ENDORSEMENT REQUIREMENTS

The Contractor shall name, on any policy of insurance, the Owner and the Architect as additional
insureds. Subcontractors shall name the Contractor, the Owner and the Architect as additional
insureds. The Additional Insured Endorsement included on all such insurance policies shall state
that coverage is afforded the additional insured with respect to claims arising out of operations
performed by or on behalf of the insured. If the additional insureds have other insurance which is
applicable to the loss, such other insurance shall be excess to any policy of insurance required
herein. The amount of the insurer’s liability shall not be reduced by the existence of such other
insurance.

11.1.5 WORKERS’ COMPENSATION INSURANCE

During the term of this Contract, the Contractor shall provide workers’ compensation insurance
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for all of the Contractor’s employees engaged in Work under this Contract on or at the Site of the
Project and, in case any of the Contractor’s work is sublet, the Contractor shall require the
Subcontractor to provide workers’ compensation insurance for all the Subcontractor’s employees
engaged in Work under the subcontract. Any class of employee or employees not covered by a
Subcontractor’s insurance shall be covered by the Contractor’s insurance. In case any class of
employees engaged in Work under this Contract on or at the Site of the Project is not protected
under the Workers’ Compensation laws, the Contractor shall provide or cause a Subcontractor to
provide adequate insurance coverage for the protection of those employees not otherwise protected.
The Contractor shall file with the Owner certificates of insurance as required under this Article and
in compliance with Labor Code section 3700.

If the contractor fails to maintain such insurance, the Owner may take out compensation insurance
which the Owner might be liable to pay under the provisions of the Act by reason of an employee of
the Contractor being injured or killed, and withhold from progress payments and/or retention the
amount of the premium for such insurance.

11.1.6 BUILDER’S RISK/“ALL RISK” INSURANCE
11.1.6.1 COURSE-OF-CONSTRUCTION INSURANCE REQUIREMENTS

Unless provided by Owner at Owner’s sole discretion, Contractor, during the progress of the Work
and until final acceptance of the Work by Owner upon Completion of the entire Contract, shall
maintain Builder’s Risk/Course-of-Construction insurance satisfactory to the Owner, issued on a
completed value basis on all insurable Work included under the Contract Documents. This
insurance shall insure against all risks, including but not limited to the following perils: Vandalism,
theft, malicious mischief, fire, sprinkler leakage, civil authority, sonic boom, explosion, collapse,
flood including tidal wave (however, for projects not solely funded through revenue bonds,
Contractor is only required to provide insurance for damages caused by a tidal wave up to 5% of the
Contract Sum [except as provided in Section 11.1.6.2, below; see Public Contract Code §7105(a)]),
earthquake (however, for projects not solely funded through revenue bonds, Contractor is only
required to provide insurance for damages caused by a large earthquake [i.e., one above 3.5
magnitude on the Richter Scale] up to 5% of the Contract Sum [except as provided in Section
11.1.6.3, below; see Public Contract Code §7105(a)]), wind, hail, lightning, smoke, riot or civil
commotion, debris removal (including demolition) and reasonable compensation for the Architect’s
services and expenses required as a result of such insured loss. This insurance shall provide
coverage in an amount not less than the full cost to repair, replace or reconstruct the Work. Such
insurance shall include the Owner, the Architect, and any other person or entity with an insurable
interest in the Work as an additional named insured.

The Contractor shall submit to the Owner for its approval all items deemed to be uninsurable under
the Builder’s Risk/Course-of Construction insurance. The risk of the damage to the Work due to
the perils covered by the Builder’s Risk/Course-of-Construction insurance, as well as any other
hazard which might result in damage to the Work, is that of the Contractor and the surety, and no
claims for such loss or damage shall be recognized by the Owner, nor will such loss or damage
excuse the Complete and satisfactory performance of the Contract by the Contractor.
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11.1.6.2 TIDAL WAVE INSURANCE

If the Contract is not solely funded through revenue bonds and Owner accepts and awards an
alternate bid by Contractor for insurance coverage for a tidal wave, Contractor shall maintain, in
effect during the Work and until final acceptance of the Work by Owner upon Completion of the
entire Contract, insurance providing coverage for loss, destruction or damage arising out of or
caused by tidal wave and other similar acts of God. This insurance shall provide coverage in an
amount not less than the full cost to repair, replace or reconstruct the Work.

11.1.6.3 EARTHQUAKE INSURANCE

If the Contract is not solely funded through revenue bonds and Owner accepts and awards an
alternate bid by Contractor for insurance coverage for an earthquake over 3.5 on the Richter Scale,
Contractor shall maintain, in effect during the Work and until final acceptance of the Work by
Owner upon Completion of the entire Contract, insurance providing coverage for loss, destruction
or damage arising out of or caused by earthquake and/or other earth movement, whether seismic or
volcanic in origin, over 3.5 on the Richter Scale in magnitude. This insurance shall provide
coverage in an amount not less than the full cost to repair, replace or reconstruct the Work.

11.1.7 CONSENT OF INSURER FOR PARTIAL OCCUPANCY OR USE

Partial occupancy or use in accordance with the Contract Documents shall not commence until the
insurance company providing property insurance has consented to such partial occupancy or use by
endorsement or otherwise. The Owner and the Contractor shall take reasonable steps to obtain
consent of the insurance company and shall, without mutual consent, take no action with respect to
partial occupancy or use that would cause cancellation, lapse, or reduction of the insurance.

11.1.8 FIRE INSURANCE

Before the commencement of the Work, the Contractor shall procure, maintain, and cause to be
maintained at the Contractor’s expense, fire insurance on all Work included under the Contract
Documents, insuring the full replacement value of such Work as well as the cost of any removal and
demolition necessary to replace or repair all Work damaged by fire. The amount of fire insurance
shall be subject to approval by the Owner and shall be sufficient to protect the Work against loss or
damage in full until the Work is accepted by the Owner. Should the Work being constructed be
damaged by fire or other causes during construction, it shall be replaced in accordance with the
requirements of the drawings and specifications without additional expense to the Owner.

11.1.9 OTHER INSURANCE

The Contractor shall provide all other insurance required to be maintained under applicable laws,
ordinances, rules, and regulations.
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11.1.10 PROOF OF CARRIAGE OF INSURANCE

The Contractor shall not commence Work nor shall it allow any Subcontractor to commence Work
under this Contract until all required insurance, certificates, and an Additional Insured Endorsement
and Declarations Page have been obtained and delivered in duplicate to the Owner for approval
subject to the following requirements:

(a) Certificates and insurance policies shall include the following clause:

This policy shall not be non-renewed, canceled, or
reduced in required limits of liability or amounts of
insurance until notice has been mailed to the Owner.
Date of cancellation or reduction may not be less
than thirty (30) days after the date of mailing notice.

(b) Certificates of insurance shall state in particular those insured, the extent of
insurance, location and operation to which the insurance applies, the expiration date,
and cancellation and reduction notices.

(c) Certificates of insurance shall clearly state that the Owner and the Architect are
named as additional insureds under the policy described and that such insurance
policy shall be primary to any insurance or self-insurance maintained by Owner and
any other insurance carried by the Owner with respect to the matters covered by
such policy shall be excess and non-contributing.

(d) The Contractor and its Subcontractors shall produce a certified copy of any
insurance policy required under this Section upon written request of the Owner.

11.1.11 COMPLIANCE

In the event of the failure of any contractor to furnish and maintain any insurance required by this
Article, the Contractor shall be in default under the Contract. Compliance by Contractor with the
requirement to carry insurance and furnish certificates, policies, Additional Insured Endorsement
and Declarations Page evidencing the same shall not relieve the Contractor from liability assumed
under any provision of the Contract Documents, including, without limitation, the obligation to
defend and indemnify the Owner and the Architect.

11.2 PERFORMANCE AND PAYMENT BONDS

11.2.1 BOND REQUIREMENTS

Unless otherwise specified in the Contract Documents, prior to commencing any portion of the
Work, the Contractor shall apply for and furnish Owner separate payment and performance bonds

for its portion of the Work which shall cover 100% faithful performance of and payment of all
obligations arising under the Contract Documents and/or guaranteeing the payment in full
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of all claims for labor performed and materials supplied for the Work. All bonds shall be provided
by a corporate surety authorized and admitted to transact business in California. All bonds shall be
submitted on the Owner’s approved form.

To the extent, if any, that the Contract Sum is increased in accordance with the Contract
Documents, the Contractor shall cause the amount of the bonds to be increased accordingly and
shall promptly deliver satisfactory evidence of such increase to the Owner. To the extent available,
the bonds shall further provide that no change or alteration of the Contract Documents (including,
without limitation, an increase in the Contract Sum, as referred to above), extensions of time, or
modifications of the time, terms, or conditions of payment to the Contractor will release the surety.
If the Contractor fails to furnish the required bond, the Owner may terminate the Contract for cause.

11.2.2 SURETY QUALIFICATION

Only bonds executed by admitted Surety insurers as defined in Code of Civil Procedure

section 995.120 shall be accepted. The surety insurers must, unless otherwise agreed to by Owner in
writing, at the time of issuance of the bonds, have a rating not lower than “A-" as rated by A.M.
Best Company, Inc. or other independent rating companies. Owner reserves the right to approve or
reject the surety insurers selected by Contractor and to require Contractor to obtain bonds from
surety insurers satisfactory to the Owner.

ARTICLE 12
UNCOVERING AND CORRECTION OF WORK
12.1 UNCOVERING OF WORK
12.1.1 UNCOVERING WORK FOR REQUIRED INSPECTIONS

If a portion of the Work is covered contrary to the Owner’s request or to requirements specifically
expressed in the Contract Documents, Contractor must, if required in writing by the Owner, uncover
it for the Owner’s observation and replace the removed work at the Contractor’s expense without
change in the Contract Sum or Time.

12.1.2 COSTS FOR INSPECTIONS NOT REQUIRED

If a portion of the Work has been covered which the Owner has not specifically requested to
observe prior to its being covered, the Owner may request to see such work, and it shall be
uncovered by the Contractor. If such work is in accordance with the Contract Documents, costs of
uncover and replacement shall, by appropriate Change Order, be paid by the Owner. If such work
is not in accordance with Contract Documents, the Contractor shall pay such costs, unless the
condition was caused by the Owner or a separate contractor, in which event the Owner shall be
responsible for payment of such costs to the Contractor.

99



12.2  CORRECTION OF WORK; WARRANTY
12.2.1 CORRECTION OF REJECTED WORK

The Contractor shall promptly correct the work rejected by the Owner for failing to conform to the
requirements of the Contract Documents, until the statutes of limitation (or repose) and all
warranties have run, as applicable, and whether or not fabricated, installed or completed. The
Contractor shall bear costs of correcting the rejected work, including additional testing, inspections,
and compensation for the Owner’s expenses and costs incurred.

12.2.2 REMOVAL OF NONCONFORMING WORK

The Contractor shall remove from the Site portions of the Work which are not in accordance with
the requirements of the Contract Documents and are not corrected by the Contractor or accepted or
approved by the Owner.

12.2.3 OWNER’S RIGHTS IF CONTRACTOR FAILS TO CORRECT

If the Contractor fails to correct nonconforming work within a reasonable time, the Owner may
correct it in accordance with Section 2.4. As part of Owner’s correction of the work, the Owner
may remove any portion of the nonconforming Work and store any salvageable materials or
equipment at the Contractor’s expense. If the Contractor does not pay costs of such removal and
storage within ten (10) days after written notice, the Owner may upon ten (10) additional days
written notice sell such material or equipment at auction or at private sale and shall account for the
proceeds thereof, after deducting costs and damages that should have been borne by the Contractor,
including compensation for the Architect’s and other professionals and representatives’ services and
expenses, made necessary thereby. If such proceeds of sale do not cover costs which the Contractor
should have borne, the Contractor shall be invoiced for the deficiency or Owner may withhold such
costs from payment pursuant to Section 9.5. If progress payments or retention then or thereafter
due the Contractor are not sufficient to cover such amount, the Contractor shall pay the difference to
the Owner.

12.2.4 COST OF CORRECTING THE WORK

The Contractor shall bear the cost of correcting destroyed or damaged construction of the Owner or
separate contractors, whether completed or partially completed, caused by the Contractor’s
correction or removal of the nonconforming work.

12.2.5 WARRANTY CORRECTIONS (INCLUDES REPLACEMENT)

Pursuant to the warranty in Sections 3.5 and 9.7.1, if within one (1) year after the Completion of the
Work or within a longer time period for an applicable special warranty or guarantee required by the
Contract Documents, any of the Work does not comply with the Contract Documents, the
Contractor shall correct it after receipt of Owner’s written notice to do so, unless the Owner has
previously waived in writing such right to demand correction. Contractor shall correct the Work
promptly, and passage of the applicable warranty period shall not release Contractor from its
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obligation to correct the Work if Owner provided the written notice within the applicable warranty
period. Contractor’s obligation to correct the warranty item continues until the correction is made.
After the correction is made to Owner’s satisfaction, a new warranty period of the same length as
the original warranty period shall run on the corrected work. The obligations under this paragraph
12.2.5 shall survive acceptance of the Work under the Contract and termination of the Contract.

12.2.6 NO TIME LIMITATION

Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with
respect to other obligations which the Contractor might have under the Contract Documents.
Establishment of the time period of one (1) year as described in Sections 3.5, 9.7.1, and 12.2.5
relates only to the specific warranty obligation of the Contractor to correct the Work after the date
of commencement of warranties, and has, for example, no relationship to the time within which the
obligation to comply with the Contract Documents may be sought to be enforced, or to the time
within which proceedings may be commenced to establish the Contractor’s liability with respect to
the Contractor’s obligations under the Contract Documents.

12.3  NONCONFORMING WORK AND WITHHOLDING THE VALUE OF IT

If it is found at any time before Completion of the Work that the Contractor has varied from the
Contract Documents in materials, quality, form, finish, or in the amount or value of the materials or
labor used, the Owner may, in addition to other remedies in the Contract Documents or under law
and as allowed by law, accept the improper Work. The Owner may withhold from any amount due
or to become due Contractor that sum of money equivalent to the difference in value between the
Work performed and that called for by the Drawings and Specifications. The Owner shall
determine such difference in value. No structural-related Work shall be accepted that is not in
conformance with the Contract Documents.

ARTICLE 13

MISCELLANEOUS PROVISIONS
13.1 GOVERNING LAW
The Contract shall be governed by the law of the place where the Project is located.
13.2 SUCCESSORS AND ASSIGNS
The Owner and the Contractor respectively bind themselves, their partners, successors, assigns, and
legal representatives to the other party hereto and to partners, successors, assigns, and legal
representatives of such other party in respect to covenants, agreements, and obligations contained in
the Contract Documents. Neither party to the Contract shall assign the Contract as a whole or in

part without written consent of the other. If either party attempts to make such an assignment
without such consent, that party shall nevertheless remain legally responsible for all obligations
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under the Contract.
13.3 WRITTEN NOTICE

In the absence of specific notice requirements in the Contract Documents, any written notice
required by the Contract Documents shall be deemed to have been duly served if delivered in
person to the individual, member of the firm or entity, or to an officer of the corporation for which it
was intended, or if delivered at or sent by registered or certified or overnight mail to the last
business address known to the party giving notice. Owner shall, at Contractor’s cost, timely notify
Contractor of Owner’s receipt of any third party claims relating to the Contract pursuant to Public
Contract Code section 9201.

13.4 RIGHTS AND REMEDIES
13.4.1 DUTIES AND OBLIGATIONS CUMULATIVE

Duties and obligations imposed by the Contract Documents and rights and remedies available
thereunder shall be in addition to and not a limitation of duties, obligations, rights, and remedies
otherwise imposed or available by law.

13.4.2 NO WAIVER

No action or failure to act by the Owner, Inspector of Record, Architect or any construction
manager shall constitute a waiver of a right or duty afforded them under the Contract Documents,
nor shall such action or failure to act constitute approval of or acquiescence in a breach thereunder,
except as may be specifically agreed to in a written amendment to the Contract.

13.5 TESTS AND INSPECTIONS
13.5.1 COMPLIANCE

Tests, inspections, and approvals of portions of the Work required by the Contract Documents will
comply with Title 24, and with all other laws, ordinances, rules, regulations, or orders of public
authorities having jurisdiction.

13.5.2 INDEPENDENT TESTING LABORATORY

The Owner will select and pay an independent testing laboratory to conduct all tests and
inspections, including shipping or transportation costs or expenses (mileage and hours). Selection
of the materials required to be tested shall be made by the laboratory and not by the Contractor.
However, if Contractor requests that the Owner use a different testing laboratory and Owner
chooses to approve such request, Contractor shall reimburse the Owner for any additional shipping
or transportation costs or expenses (mileage and hours). Owner may invoice such costs or expenses
to the Contractor or withhold such costs or expenses from progress payments and/or
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retention.
13.5.3 ADVANCE NOTICE TO INSPECTOR OF RECORD

The Contractor shall notify the Inspector of Record a sufficient time in advance of its readiness for
required observation or inspection so that the Inspector of Record may arrange for same. The
Contractor shall notify the Inspector of Record a sufficient time in advance of the manufacture of
material to be supplied under the Contract Documents which must, by terms of the Contract
Documents, be tested in order that the Inspector of Record may arrange for the testing of the
material at the source of supply.

13.5.4 TESTING OFF-SITE

Any material shipped by the Contractor from the source of supply, prior to having satisfactorily
passed such testing and inspection or prior to the receipt of notice from said Inspector of Record
that such testing and inspection will not be required, shall not be incorporated in the Work.

13.5.5 ADDITIONAL TESTING OR INSPECTION

If the Inspector of Record, the Architect, the Owner, or public authority having jurisdiction
determines that portions of the Work require additional testing, inspection, or approval not included
under section 13.5.1, the Inspector of Record will, upon written authorization from the Owner,
make arrangements for such additional testing, inspection, or approval. The Owner shall bear such
costs except as provided in section 13.5.6.

13.5.6 COSTS FOR RETESTING

If such procedures for testing, inspection, or approval under sections 13.5.1, 13.5.2 and 13.5.5
reveal failure of the portions of the Work to comply with requirements established by the Contract
Documents, the Contractor shall bear all costs arising from such failure, including those of re-
testing, re-inspection, or re-approval, including, but not limited to, compensation for the Architect’s
services and expenses. Any such costs shall be paid by the Owner, invoiced to the Contractor, and,
among other remedies, can be withheld from progress payments and/or retention.

13.5.7 COSTS FOR PREMATURE TEST

In the event the Contractor requests any test or inspection for the Project and is not completely
ready for the inspection, the Contractor shall be invoiced by the Owner for all costs and expenses
resulting from that testing or inspection, including, but not limited to, the Architect’s fees and
expenses, and the amount of the invoice can among other remedies, be withheld from progress
payments and/or retention.

13.5.8 TESTS OR INSPECTIONS NOT TO DELAY WORK

Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to
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avoid unreasonable delay in the Work.

13.6 [INTENTIONALLY LEFT BLANK]
13.7 TRENCH EXCAVATION

13.7.1 TRENCHES GREATER THAN FIVE FEET

Pursuant to Labor Code section 6705, if the Contract Sum exceeds $25,000 and involves the
excavation of any trench or trenches five (5) feet or more in depth, the Contractor shall, in advance
of excavation, submit to the Owner or a registered civil or structural engineer employed

by the Owner a detailed plan showing the design of shoring for protection from the hazard of caving
ground during the excavation of such trench or trenches.

13.7.2 EXCAVATION SAFETY

If such plan varies from the Shoring System Standards established by the Construction Safety
Orders, the plan shall be prepared by a registered civil or structural engineer, but in no case shall
such plan be less effective than that required by the Construction Safety Orders. No excavation of
such trench or trenches shall be commenced until said plan has been accepted by the Owner or by
the person to whom authority to accept has been delegated by the Owner.

13.7.3 NO TORT LIABILITY OF OWNER

Pursuant to Labor Code section 6705, nothing in this Article shall impose tort liability upon the
Owner or any of its employees.

13.7.4 NO EXCAVATION WITHOUT PERMITS

The Contractor shall not commence any excavation work until it has secured all necessary permits
including the required CAL OSHA excavation/shoring permit. Any permits shall be prominently
displayed on the Site prior to the commencement of any excavation.

13.8 WAGE RATES
13.8.1 WAGE RATES

Pursuant to the provisions of Article 2 (commencing at § 1770), Chapter 1, Part 7, Division 2, of the
Labor Code, the governing board of the Owner has obtained the general prevailing rate of per diem
wages and the general prevailing rate for holiday and overtime work in the locality in which this
public work is to be performed for each craft, classification, or type of worker needed for this
Project from the Director of Industrial Relations (“Director””). These rates are on file with the Clerk
of the Owner’s governing board, and copies will be made available to any interested party on
request. The Contractor shall post a copy of such wage rates at the Site.
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13.8.2 HOLIDAY AND OVERTIME PAY

Holiday and overtime work, when permitted by law, shall be paid for at a rate of at least one and
one-half (1'2) times the above specified rate of per diem wages, unless otherwise specified.
Holidays shall be defined in the Collective Bargaining Agreement applicable to each particular
craft, classification, or type of worker employed.

13.8.3 WAGE RATES NOT AFFECTED BY SUBCONTRACTS

The Contractor shall pay and shall cause to be paid each worker engaged in the Work not less than
the general prevailing rate of per diem wages determined by the Director, regardless of any
contractual relationship which may be alleged to exist between the Contractor or any Subcontractor
and such workers.

13.8.4 CHANGE IN PREVAILING WAGE DURING BID OR CONSTRUCTION

If during the period this bid is required to remain open, the Director of Industrial Relations
determines that there has been a change in any prevailing rate of per diem wages in the locality

in which this public work is to be performed, such change shall not alter the wage rates discussed in
the Notice to Bidders or the Contract subsequently awarded.

13.8.5 FORFEITURE AND PAYMENTS

Pursuant to Labor Code section 1775, the Contractor and any subcontractor under the Contractor
shall as a penalty to the Owner, forfeit not more than Two Hundred Dollars ($200.00) for each
calendar day, or portion thereof, for each worker paid less than the prevailing rate of per diem
wages, determined by the Director, for such craft or classification in which such worker is
employed for any public work done under the Agreement by the Contractor or by any Subcontractor
under it. Minimum penalties shall apply, as also provided in Civil Code section 1775. The amount
of the penalty shall be determined by the Labor Commissioner and shall be based on both of the
following: (1) whether the failure of the contractor or subcontractor to pay the correct rate of per
diem wages was a good faith mistake and, if so, the error was promptly and voluntarily corrected
upon being brought to the attention of the contractor or subcontractor; and (2) whether the
contractor or subcontractor has a prior record of failing to meet its prevailing wage obligations. The
difference between such prevailing rate of per diem wage and the amount paid to each worker for
each calendar day or portion thereof for which each worker was paid less than the prevailing rate of
per diem wage shall be paid to each work by the Contractor or subcontractor. Labor Code section
1777.1 shall also apply.

13.8.6 MINIMUM WAGE RATES
Any worker employed to perform Work, which Work is not covered by any craft or classification
listed in the general prevailing rate of per diem wages determined by the Director, shall be paid not

less than the minimum rate of wages specified therein for the craft or classification which most
nearly corresponds to the Work to be performed by them, and such minimum wage rate
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shall be retroactive to time of initial employment of such person in such craft or classification.
13.8.7 PER DIEM WAGES

Pursuant to Labor Code section 1773.1, per diem wages includes employer payments for health and
welfare, pension, and vacation pay.

13.8.8 POSTING OF WAGE RATES AND OTHER REQUIRED JOB SITE NOTICES

The Contractor shall post at appropriate conspicuous points on the Site, a schedule showing all
determined minimum wage rates and all authorized deductions, if any, from unpaid wages actually
earned and all other required job site notices as prescribed by regulation.

13.9 RECORD OF WAGES PAID: INSPECTION
13.9.1 APPLICATION OF LABOR CODE
Pursuant to section 1776 of the Labor Code:

(a) Each Contractor and subcontractor shall keep accurate payroll records, showing the
name, address, social security number, work classification, and straight time and overtime
hours worked each day and week, and the actual per diem wages paid to each
journeyman, apprentice, worker, or other employee employed by him or her in
connection with the public work. Each payroll record shall contain or be verified by a
written declaration that is made under penalty of perjury, stating both of the following:

(1)  The information contained in the payroll record is true and correct.

(2) The employer has complied with the requirements of sections 1771, 1811 and
1815 for any work performed by his or her employees on the public works
project.

(b) The payroll records enumerated under subdivision (a) shall be certified and shall be
available for inspection at all reasonable hours at the principal office of the Contractor on
the following basis:

(1) A certified copy of an employee’s payroll record shall be made available for
inspection or furnished to the employee or his or her authorized representative on request.

(2) A certified copy of all payroll records enumerated in subdivision (a) shall be
made available for inspection or furnished upon request to a representative of the Owner
and the Division of Labor Standards Enforcement of the Department of Industrial
Relations (“DIR”) and as may be required by the Labor Commissioner under Labor Code
section 1771.4. The Contractor and each subcontractor shall furnish a certified copy of
all payroll records directly to the Labor Commissioner monthly or
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more frequently, if so specified in the Agreement and in a format the Labor
Commissioner prescribes.

(3) A certified copy of all payroll records enumerated in subdivision (a) shall be
made available upon request by the public for inspection or for copies thereof. However,
a request by the public shall be made through either the body awarding the contract or the
Division of Labor Standards Enforcement of the DIR. If the requested payroll records
have not been provided pursuant to paragraph (2), the requesting party shall, prior to
being provided the records, reimburse the costs of the preparation by the contractor,
subcontractors, and the entity through which the request was made. The public may not
be given access to such records at the principal office of the Contractor.

(¢) Unless required as of January 1, 2015, to be furnished directly to the Labor
Commissioner under Labor Code section 1771.4(a)(3), the certified payroll records shall
be on forms provided by the Division of Labor Standards Enforcement of the DIR or
shall contain the same information as the forms provided by the division. The payroll
records may consist of printouts of payroll data that are maintained as computer records,
if the printouts contain the same information as the forms provided by the division and
the printouts are verified in the manner specified in (a) above.

(d) A Contractor or subcontractor shall file a certified copy of the records enumerated in
subdivision (a) with the entity that requested such records within 10 days after receipt of
a written request.

(e) Except as provided in subdivision (f), any copy of records made available for
inspection as copies and furnished upon request to the public or any public agency by the
awarding body or the Division of Labor Standards Enforcement of the DIR shall be
marked or obliterated to prevent disclosure of an individual’s name, address and social
security number. The name and address of the Contractor awarded the Contract or the
subcontractor performing the Contract shall not be marked or obliterated. Any copy of
records made available for inspection by, or furnished to, a multiemployer Taft-Hartley
trust fund (29 U.S.C. Sec. 186(c)(5) that requests the records for the purposes of
allocating contributions to participants shall be marked or obliterated only to prevent
disclosure of an individual’s full social security number, but shall provide the last four
digits of the social security number. Any copy of records made available for inspection
by, or furnished to, a joint labor-management committee established pursuant to the
federal Labor Management Cooperation Act of 1978 (29 U.S.C. Sec. 175a) shall be
marked or obliterated only to prevent disclosure of an individual’s social security
number.

(f) Notwithstanding any other provision of law, agencies that are included in the Joint
Enforcement Strike Force on the Underground Economy established pursuant to Section
329 of the Unemployment Insurance Code and other law enforcement agencies
investigating violations of law shall, upon request, be provided nonredacted copies of
certified payroll records. Any copies of records or certified payroll made available for
inspection and furnished upon request to the public by an agency included in the Joint
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Enforcement Strike Force on the Underground Economy or to a law enforcement agency
investigating a violation of law shall be marked or redacted to prevent disclosure of an
individual’s name, address, and social security number. An employer shall not be liable
for damages in a civil action for any reasonable act or omission taken in good faith in
compliance with this subsection.

(g) The contractor shall inform the body awarding the contract of the location of the
records enumerated under subdivision (a), including the street address, city and county,
and shall, within five working days, provide a notice of a change of location and address.

(h) The contractor or subcontractor has 10 days in which to comply subsequent to
receipt of written notice requesting the records enumerated in subdivision (a). In the
event that the Contractor or subcontractor fails to comply within the 10-day period, he or
she shall, as a penalty to the state or political subdivision on whose behalf the contract is
made or awarded, forfeit One Hundred Dollars ($100.00) for each calendar day, or
portion thereof, for each worker, until strict compliance is effectuated. Upon the request
of the Division of Labor Standards Enforcement of the DIR, these penalties shall be
withheld from progress payments then due. A contractor is not subject to a penalty
assessment pursuant to this section due to the failure of the subcontractor to comply with
this section.

13.10 APPRENTICES

13.10.1

APPRENTICE WAGES AND DEFINITIONS

All apprentices employed by the Contractor to perform services under the Contract shall be paid the
standard wage paid to apprentices under the regulations of the craft or trade at which he or she is
employed, and shall be employed only at the work of the craft or trade to which he or she is
registered. Only apprentices, as defined in section 3077 of the Labor Code, who are in training
under apprenticeship standards and written apprenticeship agreements under Chapter 4
(commencing with § 3070) of Division 3, are eligible to be employed under this Contract. The
employment and training of each apprentice shall be in accordance with the apprenticeship
standards and apprentice agreements under which he or she is training. Contractor shall pay
apprentices for any preemployment activities, as set forth in Labor Code section 1777.5.

13.10.2 APPRENTICE LABOR POOL

When the Contractor to whom the Contract is awarded by the Owner, or any Subcontractor under
him or her, in performing any of the Work under the Contract or subcontract, employs workers in
any apprenticeable craft or trade, the Contractor and Subcontractor shall apply to the joint
apprenticeship committee administering the apprenticeship standards of the craft or trade in the area
of the Site of the Project, for a certificate approving the Contractor or Subcontractor under the
apprenticeship standards for the employment and training of apprentices in the area or industry
affected. However, approval as established by the joint apprenticeship committee or committees
shall be subject to the approval of the Administrator of Apprenticeship. The joint
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apprenticeship committee or committees, subsequent to approving the subject Contractor or
Subcontractor, shall arrange for the dispatch of apprentices to the Contractor or Subcontractor in
order to comply with this section. Every Contractor and Subcontractor shall submit the contract
award information to the applicable joint apprenticeship committee which shall include an estimate
of journeyman hours to be performed under the Contract, the number of apprentices to be
employed, and the approximate dates the apprentices will be employed. There shall be an
affirmative duty upon the joint apprenticeship committee or committees administering the
apprenticeship standards of the crafts or trade in the area of the Site of the public work, to ensure
equal employment and affirmative action and apprenticeship for women and minorities.

Contractors or Subcontractors shall not be required to submit individual applications for approval to
local joint apprenticeship committees provided they are already covered by the local apprenticeship
standards. The ratio of work performed by apprentices to journeymen, who shall be employed in
the craft or trade on the Project, may be the ratio stipulated in the apprenticeship standards under
which the joint apprenticeship committee operates, but, except as otherwise provided in this section,
in no case shall the ratio be less than one (1) hour of apprentice work for every five (5) hours of
labor performed by a journeyman. However, the minimum ratio for the land surveyor classification
shall not be less than one (1) apprentice for each five (5) journeymen.

13.10.3 JOURNEYMAN/APPRENTICE RATIO; COMPUTATION OF HOURS

Any ratio shall apply during any day or portion of a day when any journeyman, or the higher
standard stipulated by the joint apprenticeship committee, is employed at the job Site and shall be
computed on the basis of the hours worked during the day by journeymen so employed, except for
the land surveyor classification. The Contractor shall employ apprentices for the number of hours
computed as above before the end of the Contract. However, the Contractor shall endeavor, to the
greatest extent possible, to employ apprentices during the same time period that the journeymen in
the same craft or trade are employed at the job Site. Where an hourly apprenticeship ratio is not
feasible for a particular craft or trade, the Division of Apprenticeship Standards, upon application of
a joint apprenticeship committee, may order a minimum ratio of not less than one (1) apprentice for
each five (5) journeymen in a craft or trade classification.

13.10.4 JOURNEYMAN/APPRENTICE RATIO

The Contractor or Subcontractor, if he or she is covered by this section upon the issuance of the
approval certificate, or if he or she has been previously approved in the craft or trade, shall employ
the number of apprentices or the ratio of apprentices to journeymen stipulated in the apprenticeship
standards. Upon proper showing by the Contractor that he or she employs apprentices in the craft
or trade in the state on all of his or her contracts on an annual average of not less than one (1) hour
of apprentice work for every five (5) hours of labor performed by a journeyman, or in the land
surveyor classification, one (1) apprentice for each five (5) journeymen, the Division of
Apprenticeship Standards may grant a certificate exempting the Contractor from the 1-to-5 hourly
ratio as set forth in this section. This section shall not apply to contracts of general contractors or to
contracts of specialty contractors not bidding for work through a general or prime contractor, when
the contracts of general contractors or those specialty contractors involve less than Thirty Thousand
Dollars ($30,000) or twenty (20)
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working days. Any work performed by a journeyman in excess of eight (8) hours per day or forty
(40) hours per week, shall not be used to calculate the hourly ratio required by this section.

13.10.4.1 Apprenticeable Craft or Trade. “Apprenticeable craft or trade” as used in this
Article means a craft or trade determined as an apprenticeable occupation in accordance with the
rules and regulations prescribed by the California Apprenticeship Council. The joint apprenticeship
committee shall have the discretion to grant a certificate, which shall be subject to the approval of
the Administrator of Apprenticeship, exempting a Contractor from the 1-to-5 ratio set forth in this
Article when it finds that any one of the following conditions is met:

A. Unemployment for the previous three-month period in the area exceeds an average
of fifteen percent (15%).

B. The number of apprentices in training in such area exceeds a ratio of 1-to-5.

C. There is a showing that the apprenticeable craft or trade is replacing at least one-
thirtieth (1/30) of its journeymen annually through the apprenticeship training, either
on a statewide basis or on a local basis.

D. Assignment of an apprentice to any work performed under this contract would create
a condition which would jeopardize his or her life or the life, safety, or property of
fellow employees or the public at large or if the specific task to which the apprentice
is to be assigned is of such a nature that training cannot be provided by a
journeyman.

13.10.5 RATIO EXEMPTION

When exemptions are granted to an organization which represents Contractors in a specific trade
from the 1-to-5 ratio on a local or statewide basis, the member Contractors will not be required to
submit individual applications for approval to local joint apprenticeship committees, if they are
already covered by the local apprenticeship standards.

13.10.6 APPRENTICE FUND

A Contractor to whom the Contract is awarded or any Subcontractor under him or her, who, in
performing any of the work under the Contract, employs journeymen or apprentices in any
apprenticeable craft or trade and who is not contributing to a fund or funds to administer and
conduct the apprenticeship program in any such craft or trade in the area of the Site of the Project,
to which fund or funds other contractors in the area of the Site of the Project are contributing, shall
contribute to the fund or funds in each craft or trade in which he or she employs journeymen or
apprentices on the Project in the same amount or upon the same basis and in the same manner as the
other contractors do, but where the trust fund administrators are unable to accept the funds,
contractors not signatory to the trust agreement shall pay a like amount to the California
Apprenticeship Council. The Contractor or Subcontractor may add the amount of the contributions
in computing his or her bid for the contract. The Division of Labor Standards Enforcement is
authorized to enforce the payment of the contributions to the fund or
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funds as set forth in the Labor Code section 227.
13.10.7 PRIME CONTRACTOR COMPLIANCE

The responsibility of compliance with section 13.10 and section 1777.5 of the Labor Code for all
apprenticeable occupations is with the Contractor.

13.10.8 DECISIONS OF JOINT APPRENTICESHIP COMMITTEE

All decisions of the joint apprenticeship committee under this section13.10 and Labor Code section
1777.5 are subject to Labor Code section 3081.

13.10.9 No BIAS

It shall be unlawful for an employer or a labor union to refuse to accept otherwise qualified
employees as registered apprentices on any public works on the grounds of race, religious creed,
color, national origin, ancestry, sex, or age, except as provided in the Labor Code section 3077.

13.10.10 VIOLATION OF LABOR CODE

Pursuant to Labor Code sections 1777.1 and 1777.7, in the event a Contractor or Subcontractor fails
to comply with the provisions of this section 13.10 and Labor Code section 1777.5, penalties shall
apply, including among other things:

(a) If a Contractor or Subcontractor willfully fails to comply, the Labor Commissioner
may deny to the contractor or subcontractor, and to its responsible officers, the right to
bid on, or be awarded or perform work as a subcontractor on, any public works project
for a period of up to one year for the first violation and for a period of up to three years
for the second and subsequent violation. Each period of debarment shall run from the
date the determination of noncompliance by the Labor Commissioner becomes a final
order.

(b) A contractor or subcontractor who violates section 1777.5 shall forfeit as a civil
penalty an amount not exceeding the sum of One Hundred Dollars ($100) for each full
calendar day of noncompliance. Upon receipt of a determination that a civil penalty has
been imposed, the awarding body shall enforce the penalty, which includes withholding
the amount of the civil penalty from the contract progress payments or retention then due
or to become due.

(c) Inlieu of the penalty provided, the Labor Commissioner may for a first time
violation and with the concurrence of an applicable apprenticeship program, order the
contractor or subcontractor to provide apprentice employment equivalent to the work
hours that would have been provided for apprentices during the period of noncompliance.

(d) Any funds withheld by the awarding body pursuant to this section shall be
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deposited in the General Fund.

(e) The interpretation and enforcement of section 1777.5 and this section shall be in
accordance with the regulations of the California Apprenticeship Council.

Pursuant to Public Contract Code section 6109, no contractor or subcontractor may bid on, be
awarded, or perform work as a subcontractor on a public works project if ineligible to bid or work
on, or be awarded, a public works project pursuant to section 1777.1 of the Labor Code.

13.11 ASSIGNMENT OF ANTITRUST CLAIMS
13.11.1 APPLICATION

Pursuant to Public Contract Code section 7103.5 and Government Code section 4552, in entering
into a public works contract or a subcontract to supply goods, services, or materials pursuant to a
public works contract, the Contractor or Subcontractor offers and agrees to assign to the Owner all
rights, title, and interest in and to all causes of action it may have under Section 4 of the Clayton
Act, (15 U.S.C. § 15) or under the Cartwright Act (Chapter 2 [commencing with § 16700] of Part 2
of Division 7 of the Bus. & Prof. Code), arising from the purchase of goods, services, or materials
pursuant to the public works contract or the subcontract. This assignment shall be made and
become effective at the time the awarding body tenders Final Progress Payment to the Contractor,
without further acknowledgment by the parties. If the Owner receives, either through judgment or
settlement, a monetary recovery for a cause of action assigned under Chapter 11 (commencing with
§ 4550) of Division 5 of Title 1 of the Government Code, the assignor may, upon demand, recover
from the Owner any portion of the recovery, including treble damages, attributable to overcharges
that were paid by the assignor but were not paid by the Owner as part of the bid price, less the
expenses incurred in obtaining that portion of the recovery.

13.11.2 ASSIGNMENT OF CLAIM

Upon demand in writing by the assignor, the Owner shall, within one (1) year from such demand,
reassign the cause of action assigned pursuant to this Article if the assignor has been or may have
been injured by the violation of law for which the cause of action arose and the Owner has not been
injured thereby or the Owner declines to file a court action for the cause of action.

13.12 AUDIT

Pursuant to and in accordance with the provisions of Government Code section 8546.7, or any
amendments thereto, all books, records, and files of the Owner, the Contractor, or any
Subcontractor connected with the performance of this Contract involving the expenditure of state
funds in excess of Ten Thousand Dollars ($10,000.00), including, but not limited to, the
administration thereof, shall be subject to the examination and audit of the Office of the Auditor
General of the State of California for a period of three (3) years after release of all retention under
this Contract. Contractor shall preserve and cause to be preserved such books, records, and files for
the audit period. During the progress of the Work and for three (3) years after
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Completion of the Work, Owner shall also have the right to an audit of all of Contractor’s books,
records, subcontracts, material and equipment contracts, files, and information related to the
Contract, and Contractor must cooperate by producing all requested items within seven (7) days.

13.13 STORM WATER DISCHARGE PERMIT

If applicable, the Contractor shall file a Notice of Intent to comply with the terms of the general
permit to discharge storm water associated with construction activity (WQ Order No. 920-08-
DWQ). The Notice of Intent must be sent to the following address along with the appropriate
payment (warrant to be furnished by the Owner upon request by the Contractor, allow warrant
processing time.): California State Water Resources Control Board, Division of Water Quality,
Storm Water Permit Unit, P.O. Box 1977, Sacramento, CA 95812-1977. The Contractor may also
call the State Water Board’s Construction Activity Storm Water Hotline at (916) 657-1146. The
Notice of Intent shall be filed prior to the start of any construction activity.

ARTICLE 14
TERMINATION OR SUSPENSION OF THE CONTRACT
14.1 TERMINATION BY THE CONTRACTOR FOR CAUSE

Contractor may not terminate performance for convenience. Contractor may only terminate
performance for cause if the Work is stopped by others for a period of one hundred eighty (180)
consecutive days through no act or fault of the Contractor, a Subcontractor of any tier, their agents
or employees, or any other persons performing portions of the Work for whom the Contractor is
contractually responsible, and the Work was stopped by others for one of the following reasons:
(A) Issuance of an order of a court or other public authority having jurisdiction which requires
Owner to stop all Work; or (B) an act of government, such as a declaration of national emergency,
making material unavailable which requires Owner to stop all Work. If such grounds exist, the
Contractor may serve written notice of such grounds on Owner and demand a meet-and-confer
conference to negotiate a resolution in good faith within twenty (20) days of Owner’s receipt of
such notice. If such conference does not lead to resolution and the grounds for termination still
exist, Contractor may terminate the Contract and recover from the Owner payment for Work
executed and for reasonable verified costs with respect to materials, equipment, tools, construction
equipment, and machinery, including reasonable overhead, profit, and damages for the Work
executed, but excluding overhead (field and home office) and profit for (i) Work not performed and
(i1) the period of time that the Work was stopped.

142 TERMINATION BY THE OWNER FOR CAUSE
14.2.1 GROUNDS FOR TERMINATION
The Owner may terminate performance of the Contract if the Contractor:

A. Refuses or fails to supply enough properly skilled workers or proper materials, or
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refuses or fails to take steps to adequately prosecute the Work to meet a Milestone
Deadline or to Complete within the Contract Time;

B. Fails to make payment to Subcontractors for materials or labor in accordance with
Public Contract Code section 10262 or Business and Professions Code section
7108.5, as applicable;

C. Violates Labor Code section 1771.1(a), subject to the provisions of Labor Code
section 1771.1(f);

D. Disregards laws, ordinances, rules, regulations, or orders of a public authority
having jurisdiction; or

E. Otherwise is in breach of the Contract Documents.
14.2.2 NOTIFICATION OF TERMINATION

When any of the above reasons exist, the Owner may, without prejudice to any other rights or
remedies of the Owner, give notice to Contractor of the grounds for termination and demand cure of
the grounds within seven (7) days (a “Notice of Intent to Terminate™). If Contractor fails to either
(a) completely cure the grounds for termination within seven (7) days or (b) reasonably commence
cure of the grounds for termination within seven (7) days and reasonably continue to cure the
grounds for termination until such cure is complete, then Owner may terminate the performance of
Contract effective immediately upon service of written Notice of Termination and may, subject to
any prior rights of Contractor’s surety on the performance bond (“Surety”):

A. Take possession of the Site and of all material, equipment, tools, and construction
equipment and machinery thereon owned by the Contractor;

B. Accept assignment of subcontracts pursuant to section 5.4; and

C. Complete the Work by whatever reasonable method the Owner may deem
expedient, including tender of completion to the Surety.

14.2.3 PAYMENTS

If the Owner terminates performance of the Contract for one of the reasons stated in section 14.2.1,
the Contractor shall not be entitled to receive further payment until the Work is Complete.

If the unpaid balance of the Contract Sum exceeds costs of Completing the Work, including
compensation for professional services and expenses made necessary thereby, such excess shall be
paid to the Contractor. If such costs exceed the unpaid balance, the Contractor shall pay the
difference to the Owner. This payment obligation shall survive Completion of the Work.
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14.2.4 WRONGFUL TERMINATION

To claim a breach of contract or violation of law based on alleged wrongful termination for cause
by the Owner, or if Contractor otherwise seeks any payment or damages related to a termination,
within fifteen (15) days of the alleged breach of contract, violation of law, or wrongful termination
Contractor shall submit a Claim pursuant and subject to Sections 4.5.3-4.5.6. The Contractor need
not submit a Notice of Potential Change or a Change Order Request.

14.2.5 INCLUSION OF TERMINATION FOR CONVENIENCE

Any purported termination by Owner for cause under this section 14.2, which is revoked or
determined to not have been for cause, shall be deemed to have been a termination for convenience
effective as of the same date as the purported termination for cause.

14.3  SUSPENSION OR TERMINATION BY THE OWNER FOR CONVENIENCE

14.3.1 SUSPENSION BY OWNER

The Owner may, without cause, order the Contractor in writing to suspend, delay, or interrupt the
Work in whole or in part for such period of time as the Owner may determine.

14.3.1.1 Adjustments. An adjustment shall be made for increases in the cost of
performance of the Contract, including profit on the increased cost of performance caused by

suspension, delay, or interruption. No adjustment shall be made to the extent:

A.  That performance is, was or would have been so suspended, delayed, or
interrupted by another cause for which the Contractor is responsible; or

B.  That an equitable adjustment is made or denied under another provision of this
Contract.

14.3.1.2 Adjustments for Fixed Cost. Adjustments made in the cost of performance
may have a mutually agreed fixed or percentage fee.

14.3.2 TERMINATION BY THE OWNER FOR CONVENIENCE

14.3.2.1 The Owner may, at any time, terminate performance of the Contract for the
Owner’s convenience and without cause.

14.3.2.2 Upon receipt of written notice from the Owner of such termination for the
Owner’s convenience, the Contractor shall:

1.  Cease operations as directed by the Owner in the notice;

2. Take actions necessary, or that the Owner may direct, for the protection and
preservation of the Work; and
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3. Except for Work directed to be performed prior to the effective date of
termination stated in the notice, terminate all existing subcontracts and
purchase orders and enter into no further subcontracts and purchase orders.

14.3.2.3 In case of such termination for the Owner’s convenience, the Contractor shall be
entitled to receive payment for Work executed, and costs incurred by reason of such termination.

144 NOT A WAIVER

Any suspension or termination by Owner of performance by Contractor for convenience or cause
under this Article 14 shall not act as a waiver of any claims by Owner against Contractor or others
for damages based on breach of contract, negligence or other grounds.

14.5 MUTUAL TERMINATION FOR CONVENIENCE

The Contractor and the Owner may mutually agree in writing to terminate performance of this
Contract for convenience. The Contractor shall receive payment for all Work performed to the date
of termination in accordance with the provisions of Article 9.

14.6  EARLY TERMINATION

Notwithstanding any provision herein to the contrary, if for any fiscal year of this Contract the
governing body of the Owner fails to appropriate or allocate funds for future periodic payments
under the Contract after exercising reasonable efforts to do so, the Owner may upon thirty (30)
days’ notice, order Work on the Project to cease. The Owner will remain obligated to pay for the
Work already performed but shall not be obligated to pay the balance remaining unpaid beyond the
fiscal period for which funds have been appropriated or allocated and for which the Work has not
been done.

4865-3428-3169, v. 1
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PERFORMANCE BOND

Bond Number:

KNOW ALL MEN BY THESE PRESENTS that we, ,
as Principal, and , as Surety, are held and firmly bound
unto the Tulare City School District, in the County of Tulare, State of California,
hereinafter called the “Owner,” in the sum of
Dollars ($ ) for the payment of which sum well and truly made, we bind
ourselves, our heirs, executors, administrators, and successors, jointly and severally, to
the Owner for the full performance of a certain contract with the Owner, the terms of
which are incorporated herein by reference, dated ,20 , for
construction of:

New Bus Maintenance Facility
at 600 N. Cherry Street, Tulare, CA 93274
(the “Contract”)

The condition of this obligation is such that, if the Principal shall well and truly
perform and fulfill all the undertakings, covenants, terms, conditions, and agreements of
said Contract during the original term of said Contract and any extensions thereof that
may be granted by the Owner, with or without notice to the Surety, and for the period of
time specified in the Contract after completion for correction of faulty or improper
materials and workmanship and during the life of any guaranty or warranty required
under the Contract, and shall also well and truly perform and fulfill all the undertakings,
covenants, terms, conditions and agreement of any and all duly authorized modifications
of said Contract that may hereafter be made, then this obligation is to be void, otherwise
to remain in full force and virtue.

And the said Surety, for value received, hereby stipulates and agrees that no
change, extension of time, alteration or addition to the terms of the Contract or to the
Work to be performed thereunder or the specifications accompanying the same, shall in
any way affect its obligation on this bond, and it does hereby waive notice of any such
change, extension of time, alteration or addition to the terms of the Contract, or to the
Work, or to the specifications.

No further agreement between Surety and Owner shall be required as a
prerequisite to the Surety performing its obligations under this bond. In the event that the
Surety elects to complete the Work of the Contract after termination of the Contract by
Owner, the Surety may not hire Principal, or any of Principal’s owners, employees, or
subcontractors, to perform the Work without the written consent of Owner, and the
Owner may grant or withhold such consent within its sole discretion.



IN WITNESS WHEREQOF, the above-bounden parties have executed this
instrument under their several seals this day of ,20
hereto affixed and these presents duly signed by its undersigned representative, pursuant
to authority of its governing body.

(To be signed by )

(Principal and Surety, )

(and acknowledged and )

(Notarial Seal attached )

(Affix Corporate Seal)
(Individual Principal)
(Business Address)

(Affix Corporate Seal)
(Corporate Principal)
(Business Address)

(Affix Corporate Seal)
(Corporate Surety)
(Business Address)
By:

The rate of premium on this bond is per thousand.

The total amount of premium charged is

The above must be filled in by Corporate Surety.

4885-4636-8673, v. 1



PAYMENT BOND
(Labor and Material)

Bond Number:

KNOW ALL MEN BY THESE PRESENTS:

That WHEREAS, the Tulare City School District (the “Owner” of the public works
contract described below) and , hereinafter
designated as the “Principal,” have entered into a Contract for the furnishing of all
materials and labor, services and transportation, necessary, convenient, and proper to
construct:

New Bus Maintenance Facility
at 600 N. Cherry Street, Tulare, CA 93274

which said agreement dated ,20 _, and all of the Contract
Documents are hereby referred to and made a part hereof;

and

WHEREAS, the Principal is required, before entering upon the performance of the work,
to file a good and sufficient bond with the body by whom the Contract is awarded to
secure the claims arising under said agreement.

NOW, THEREFORE, THESE PRESENTS WITNESSETH:

That the said Principal and the undersigned
(“Surety”) are held and firmly bound unto all laborers, material men, and other persons,
and bound for all amounts due, referred to in Civil Code section 9554, subdivision (b), in
the sum of Dollars ($ )
which sum well and truly be made, we bind ourselves, our heirs, executors,
administrators, successors, or assigns, jointly and severally, by these presents.

The condition of this obligation is that if the said Principal or any of its subcontractors, or
the heirs, executors, administrators, successors, or assigns of any, all, or either of them,
shall fail to pay any of the persons named in Civil Code section 9100, or any of the
amounts due, as specified in Civil Code section 9554, subdivision (b), that said Surety
will pay the same in an amount not exceeding the amount hereinabove set forth, and also
in case suit is brought upon this bond, will pay costs and reasonable attorney's fees to be
awarded and fixed by the Court, and to be taxed as costs and to be included in the
judgment therein rendered.

It is hereby expressly stipulated and agreed that this bond shall inure to the benefit of any
and all persons, companies, and corporations entitled to file claims so as to give a right of
action to them or their assigns in any suit brought upon this bond.



Should the condition of this bond be fully performed, then this obligation shall become
null and void, otherwise it shall be and remain in full force and effect.

And the said Surety, for value received, thereby stipulates and agrees that no change,
extension of time, alteration, or addition to the terms of said contract or the specifications
accompanying the same shall in any manner affect its obligations on this bond, and it
does hereby waive notice of any such change, extension, alteration, or addition.

IN WITNESS WHEREOF, this instrument has been duly executed by the Principal and
Surety this day of ,20 .

(To be signed by
(Principal and Surety,
(and acknowledged and
(Notarial Seal attached

N N N N

Principal

Surety

By:

Attorney-in-Fact

The above bond is accepted and approved this day of

4856-1435-3569, v. 1



This is a fiduciary account created by statute, Public Contract Code section 22300.
The funds deposited in this account shall not be released to Contractor or any
other person or entity, other than Owner, including pursuant to any purported
lien or writ of attachment or execution, without the prior written, express approval
of Owner.

Escrow AGREEMENT FOR
SEcuriTy DEPOSITS IN Lieu Or RETENTION

This Escrow Agreement is made and entered into by and between the Tulare City
School District, whose address is 600 N. Cherry St., Tulare, CA 93274 (hereinafter called

“Owner”); , whose address is (hereinafter
called “Contractor’); and , a state or federally chartered bank
in California whose address is (hereinafter called “Escrow
Agent”).

For the consideration hereinafter set forth, the Owner, Contractor, and Escrow
Agent agree as follows:

L. Pursuant to section 22300 of the Public Contract Code of the State of California,
Contractor has the option to deposit securities with Escrow Agent as a substitute
for retention earnings required to be withheld by the Owner pursuant to the
contract between the Owner and Contractor in the amount of
Dollars ($ ), and dated ,20 , for the New Bus
Maintenance Facility at 600 N. Cherry Street, Tulare, CA 93274 scope of
work (the “Contract”). Alternatively, on written request of the Contractor, the
Owner shall make payments of the retention earnings directly to the Escrow
Agent. When Contractor deposits the securities as a substitute for retention
earnings, the Escrow Agent shall notify the Owner within ten (10) calendar days
of the deposit. The market value of the securities at the time of the substitution,
as valued by the Owner, shall be at least equal to the cash amount then required to
be withheld as retention under the terms of the Contract between the Owner and
Contractor. If the Owner determines that the securities are not adequate it will
notify Contractor and Escrow Agent, and Contractor shall deposit additional
security as further determined by the Owner. Securities shall be held in the name
of the Owner and shall designate the Contractor as the beneficial owner.

2. Thereafter, Owner shall make progress payments to the Contractor for such funds
which otherwise would be withheld from progress payments pursuant to the
Contract provisions, provided that the Escrow Agent holds securities in the form
and amount specified above.



Pursuant to Public Contract Code section 22300, as an alternative to the
procedures set forth above, Contractor may request in writing that the Owner pay
retention amounts directly to Escrow Agent. When the Owner makes payment of
retentions earned directly to the Escrow Agent, the Escrow Agent shall hold them
for benefit of the Contractor until such time as the escrow created under this
Escrow Agreement is terminated. The Contractor may direct the investment of
the payments into securities. All terms and conditions of this Escrow Agreement
and the rights and responsibilities of the parties shall be equally applicable and
binding when the Owner pays the Escrow Agent directly.

The Contractor shall be responsible for paying all fees for the expenses incurred
by Escrow Agent in administering the Escrow Account and all expenses of the
Owner. These expenses and payment terms shall be determined by the Owner,
Contractor and Escrow Agent.

The interest earned on the securities or the money market accounts held in escrow
and all interest earned on that interest shall be for the sole account of Contractor
and shall be subject to withdrawal by Contractor at any time and from time to
time without notice to the Owner.

Contractor shall have the right to withdraw all or any part of the principal in the
Escrow Account only by written notice to Escrow Agent accompanied by written
authorization from Owner to the Escrow Agent that Owner consents to the
withdrawal of the amount sought to be withdrawn by Contractor.

The Owner shall have the right to draw upon the securities or any amount paid
directly to Escrow Agent in the event of default by the Contractor. Upon seven
(7) days written notice to the Escrow Agent from the Owner of the default, the
Escrow Agent shall immediately convert the securities to cash and shall distribute
the cash, including any amounts paid directly to Escrow Agent pursuant to
Section 3 above, as instructed by Owner. Escrow Agent shall not be concerned
with the validity of any notice of default given by Owner pursuant to this
paragraph, and shall promptly comply with Owner’s instructions to pay over said
escrowed assets. Escrow Agent further agrees to not interplead the escrowed
assets in response to a conflicting demand and hereby waives any present or
future opportunity of interpleader.

Upon receipt of written notification from the Owner certifying that the Contract is
final and complete, and that the Contractor has complied with all requirements
and procedures applicable to the Contract, Escrow Agent shall release to
Contractor all securities and interest on deposit less escrow fees and charges of
the Escrow Account. The escrow shall be closed immediately upon disbursement
of all moneys and securities on deposit and payment of fees and charges.



10.

Escrow Agent shall rely on the written notifications from the Owner and
Contractor pursuant to Sections (4), (5), (6), (7) and (8) of this Agreement and the
Owner and Contractor shall hold Escrow Agent harmless from Escrow Agent’s
release and disbursement of the securities and interest as set forth above.

The names of the persons who are authorized to give written notice or to receive
written notice on behalf of the Owner, the Contractor and the Escrow Agent in
connection with the foregoing, and exemplars of their respective signatures are as
follows:

ON BEHALF OF OWNER:

Signature

Typewritten Name

Title

ON BEHALF OF CONTRACTOR:

Signature

Typewritten Name

Title

ON BEHALF OF ESCROW AGENT:

Signature

Typewritten Name

Title



IN WITNESS WHEREQF, the parties have executed this Agreement by their
proper officers on the date first set forth above.

OWNER:

Signature

Typewritten Name

Title

CONTRACTOR:

Signature

Typewritten Name

Title

ESCROW AGENT:

Signature

Typewritten Name

Title

At the time the Escrow Account is opened, the Owner and Contractor shall deliver
to the Escrow Agent a fully executed counterpart of this Agreement.

4874-6089-6417, v. 1



DRUG-FREE WORKPLACE CERTIFICATION

The Drug-Free Workplace Act of 1990 (Government Code sections 8350 ef seq.) requires that
every person or organization awarded a contract or grant for the procurement of any property or
services from any State agency must certify that it will provide a drug-free workplace by doing
certain specified acts. In addition, the Act provides that each contract awarded by a State agency
may be subject to suspension of payments or termination of the contract, or both, and the
contractor may be subject to debarment from future contracting if the state agency determines
that specified acts have occurred.

Pursuant to Government Code Section 8355, every person or organization awarded a contract or
grant from a State agency shall certify that it will provide a drug-free workplace by doing all of
the following:

(a) Publishing a statement notifying employees that the unlawful manufacture, distribution,
dispensation, possession or use of a controlled substance is prohibited in the person's or
organization's workplace and specifying actions which will be taken against employees for
violations of the prohibition;

(b) Establishing a drug-free awareness program to inform employees about all of the following:

(1) The dangers of drug abuse in the workplace;

(2) The person's or organization’s policy of maintaining a drug-free workplace;

(3) The availability of drug counseling, rehabilitation and employee-assistance programs;
(4) The penalties that may be imposed upon employees for drug abuse Violations;

(c) Requiring that each employee engaged in the performance of the contract or grant be given a
copy of the statement required by subdivision (a) and that, as a condition of employment on the
contract or grant, the employee agrees to abide by the terms of the statement.

I, the undersigned, agree to fulfill the terms and requirements of Government Code Section 8355
listed above and will publish a statement notifying employees concerning (a) the prohibition of
controlled substance at the workplace, (b) establishing a drug-free awareness program, and (c)
requiring that each employee engaged in the performance of the contract or grant be given a copy
of the statement required by Section 8355(a) and requiring that the employee agree to abide by
the terms of that statement.

I also understand that if the Owner determines that I have either (a) made a false certification
herein, or (b) violated this certification by failing to carry out the requirements of Section 8355,
that the contract or grant awarded herein is subject to suspension of payments, termination, or
both. I further understand that should I violate the terms of the Drug-Free Workplace Act of
1990, I may be subject to debarment in accordance with the requirements of Section 8350 et seq.

I acknowledge that I am aware of the provisions of Government Code Section 8350 ef seq. and
hereby certify that I will adhere to the requirements of the Drug-Free Workplace Act of 1990.

Name of Contractor

Signature

Print Name Date

4886-8032-4513, v. 1






SECTION 011100
SUMMARY OF WORK

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY
A. Section includes:

Project information.

Work covered by Contract Documents.
Phased construction.

Owner furnished, contractor installed products.
Access to site.

Coordination with occupants.

Work restrictions.

Specification and drawing conventions.

N RALN =

B. Related Sections:
1. Division 01 Section "Temporary Facilities and Controls" for limitations and procedures
governing temporary use of Owner's facilities.
1.3 PROJECT INFORMATION
A. Project Identification:
Tulare City School District
New Bus Maintenance Facility
600 North Cherry Street
Tulare, California 93274
Architect’s Project Number; 23-12891
B. Owner:
Tulare City School District
600 North Cherry Street
Tulare, California 93274

Telephone: (559) 685-7200
Contact: Ira Porchia
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1.4

1.5

23-12891

Architect;

TETER, Inc.
7535 North Palm Avenue, Suite 201
Fresno, California 93711

Telephone: (559) 437-0887
Contact: Elizabeth Garcia

WORK COVERED BY CONTRACT DOCUMENTS

The Work of the Project is defined by the Contract Documents and consists of the following:

1.

New Bus Maintenance Facility including a pre-engineering metal building and bus wash
shelter.

Type of Contract: Project will be constructed under a single prime contract.

PHASED CONSTRUCTION

The Work shall be conducted in 3 phases, with each phase substantially complete as indicated:

1.

Phase 1: Utilities, concrete paving, fencing and site lighting as indicated on drawings.
Includes trenching and rough in associated with Phase 2 and Phase 3 scope of work.
Work of this phase shall commence upon issuance of the Notice to Proceed and be
substantially complete and ready for occupancy within 70 days.

Phase 2: Design, approval and construction of pre-engineered metal building and
associated site work as indicated on drawings. Work of this phase shall commence upon
issuance of the Notice to Proceed and be substantially complete and ready for
occupancy within 182 days.

a. Contractor is responsible for providing pre-engineered metal building deferred
approval submittal for City of Tulare plan review and approval within 28 days of
Notice to Proceed. Contract includes an allowance of 42 days for City of Tulare
plan review and approval.

Phase 3: Bus Wash Area including utilities, concrete paving, equipment and fencing as
indicated on drawings. Work of this phase shall commence upon completion of Phase 1,
but no later than 84 days after the Notice to Proceed and be substantially complete and
ready for occupancy within 98 days.

Before commencing Work of each phase, submit an updated copy of the Contractor's
construction schedule showing the sequence, commencement and completion dates for all
phases of the Work.
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1.7

1.8

23-12891

OWNER-FURNISHED CONTRACTOR-INSTALLED PRODUCTS

Owner will furnish products indicated. The Work includes receiving, unloading, handling,
storing, protecting, and installing Owner-furnished products.

Owner-Furnished Products:

1. Toilet room accessories.

CONTRACTOR'S USE OF SITE AND PREMISES

Restricted Use of Site: Contractor shall have limited use of Project site for construction
operations as indicated on Drawings by the Contract limits and as indicated by requirements of
this Section.

Limits on Use of Site: Limit use of Project site to the Project area indicated and site areas
allowed for Contractor’s use. Do not disturb portions of Project site beyond areas in which the
Work is indicated.

1. Driveways, Walkways and Entrances: Keep driveways, loading areas, and entrances
serving premises clear and available to Owner, Owner's employees, and emergency
vehicles at all times. Do not use these areas for parking or storage of materials.

a. Schedule deliveries to minimize use of driveways and entrances by construction
operations.

b. Schedule deliveries to minimize space and time requirements for storage of
materials and equipment on-site.

COORDINATION WITH OCCUPANTS

Partial Owner Occupancy: Owner will occupy the premises during entire construction period,
with the exception of areas under construction. Cooperate with Owner during construction
operations to minimize conflicts and facilitate Owner usage. Perform the Work so as not to
interfere with Owner's operations. Maintain existing exits unless otherwise indicated.

1. Maintain access to existing walkways, corridors, and other adjacent occupied or used
facilities. Do not close or obstruct walkways, corridors, or other occupied or used facilities
without written permission from Owner and authorities having jurisdiction.

2. Provide not less than 72 hours' notice to Owner of activities that will affect Owner's
operations.
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1.9

23-12891

Owner Limited Occupancy of Completed Areas of Construction: Owner reserves the right to
occupy and to place and install equipment in completed portions of the Work, prior to
Substantial Completion of the Work, provided such occupancy does not interfere with
completion of the Work. Such placement of equipment and limited occupancy shall not
constitute acceptance of the total Work.

1. Architect will prepare a Certificate of Substantial Completion for each specific portion of
the Work to be occupied prior to Owner acceptance of the completed Work.

2. Obtain a Certificate of Occupancy from authorities having jurisdiction before limited
Owner occupancy.

3. Before limited Owner occupancy, mechanical and electrical systems shall be fully
operational, and required tests and inspections shall be successfully completed. On
occupancy, Owner will operate and maintain mechanical and electrical systems serving
occupied portions of Work.

4 On occupancy, Owner will assume responsibility for maintenance and custodial service
for occupied portions of Work.

WORK RESTRICTIONS

Work Restrictions, General: Comply with restrictions on construction operations.

1. Comply with limitations on use of public streets and other requirements of authorities
having jurisdiction.

On-Site Work Hours: Limit work to between 7:00 a.m. to 5:00 p.m., Monday through Friday,
unless otherwise indicated. Work hours may be modified to meet Project requirements if
approved by Owner and authorities having jurisdiction.

1. Submit a written request to the Architect for work hours outside of the indicted on-site
hours; request subject to review by the Owner.

Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or
others unless permitted under the following conditions and then only after providing temporary
utility services according to requirements indicated:

1. Notify Architect and Owner not less than 2 days in advance of proposed utility
interruptions.

2. Obtain Architect's and Owner’s written permission before proceeding with utility
interruptions.

Noise, Vibration, and Odors: Coordinate operations that may result in high levels of noise and
vibration, odors, or other disruption to Owner occupancy with Owner.

1. Notify Architect and Owner not less than 2 days in advance of proposed disruptive
operations.

2. Obtain Architect’s and Owner’'s written permission before proceeding with disruptive
operations.
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PART 2 -

PART 3 -
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Smoking and Controlled Substance Restrictions: Use of tobacco products, alcoholic beverages,
and other controlled substances on Project site is not permitted.

Employee Screening: Comply with Owner's requirements for drug and background screening of
Contractor personnel working on Project site.

1. Maintain list of approved screened personnel with Owner's representative.

SPECIFICATION AND DRAWING CONVENTIONS

Specification Content: The Specifications use certain conventions for the style of language and
the intended meaning of certain terms, words, and phrases when used in particular situations.
These conventions are as follows:

1. Imperative mood and streamlined language are generally used in the Specifications. The
words "shall," "shall be," or "shall comply with," depending on the context, are implied
where a colon (:) is used within a sentence or phrase.

2. Specification requirements shall be complied with by Contractor unless specifically stated
otherwise.

Division 00 Contracting Requirements: General provisions of the Contract, including General
and Supplementary Conditions, apply to all Sections of the Specifications.

Division 01 General Requirements: Requirements of Sections in Division 01 apply to the Work
of all Sections in the Specifications.

1. Where conflicts occur between Division 00 Contracting Requirements and Division 01
General Requirements, the most restrictive requirements shall apply; Architect shall
make the final decision on which requirement(s) apply.

Drawing and Specification Coordination:

1. Requirements for materials and products identified on Drawings are described in detail in
the Specifications unless materials and products are described in detail on the Drawings.

Generic terms are used to identify materials and products on the Drawings.
Specifications establish minimum quality standards for products, materials, and
installation requirements unless more stringent requirements are indicated on the
Drawings; Drawings establish material and product location and quantity.

4, Where requirements for materials and products indicated on the Drawings are not
specified, provide heavy duty commercial grade products and materials.

LN

PRODUCTS (Not Used)

EXECUTION (Not Used)

END OF SECTION
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SECTION 011103
ADDENDA

PART 1 - GENERAL

1.1

A

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY
Section includes administrative requirements for Addenda issued prior to bid opening.
Related Requirements:

1. Division 00 Sections as applicable to contract requirements and modifications.
Division 01 Section "Substitution Procedures" for administrative procedures for
handling requests for substitutions made after the Contract award.

3. Division 01 Section "Contract Modification Procedures" for changes to the
Contract Documents after award of the Contract.

NOTICE TO BIDDERS

Addenda will be issued to registered plan holders for changes to the drawings and
specifications during the bidding period prior to the bid opening. Addenda shall serve
to clarify, revise, and supersede information in the Project Manual, Drawings, and
previously issued Addenda. Portions of the Addenda affecting the Contract Documents
will be incorporated into the Contract by enumeration of the Addendum in the
Owner/Contractor Agreement.

The Bidder shall acknowledge receipt of this Addendum in the appropriate space on
the Bid Form.
GOVERNING AGENCY REVIEW AND APPROVAL

Addenda shall be submitted to the Authority having Jurisdiction (AHJ) by the project
Architect and shall be approved by the AHJ in order to be officially incorporated into the
construction documents.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION
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SECTION 011105
USE OF ARCHITECT’S ELECTRONIC FILES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

1.2 SUMMARY

A. Section includes Administrative and procedural requirements for use of Architect’s
electronic Contract Document drawing files.

B. Related Sections:

1. Division 01 Section “Project Management and Coordination.”
2. Division 01 Section “Submittal Procedures.”
3. Division 01 Section “Project Record Drawings.”

1.3 USE OF ARCHITECT'S ELECTRONIC FILES

A.  Architect may make available to Contractor digital data files of Architect’'s Drawings for
use in preparing shop drawings, coordination drawings, and project record drawings.

1. Electronic files will be available without charge.
Architect makes no representations as to the accuracy or completeness of digital
data files as they relate to Drawings.

3. Files will be supplied digitally via email or FTP site and will be in PDF, DWG, or
similar common format.

4, Waiver of Liability: Contractor, Subcontractors, and Suppliers of this Project shall
each execute a waiver of liability for each use of the Architects electronic files.

a. Waiver of Liability form shall be submitted to the Architect at the time or
request for use of Architect’s electronic data files.

b. Waiver of Liability form shall be the “ELECTRONIC DATA FILE
DISTRIBUTION WAIVER OF LIABILITY FORM” included at the end of this
Specification Section.

C. The use of the electronic files shall only be used for this Project and for the
identified purposes noted in the Waiver of Liability form.

1)  Each entity shall be responsible for complying with the restrictions of
the Liability Waiver form.

2)  Electronic Contract Document drawing files received from the
architect shall not be duplicated without written permission of the
Architect.
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PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION

(Electronic Data File Distribution Waiver of Liability included on the following page)
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T TETER

TETER
ARCHITECTS ENGINEERS CONNECTED
ELECTRONIC DATA FILE DISTRIBUTION WAIVER OF LIABILITY
TETER
7535 North Palm, Suite 201
Fresno, California 93711

Project:

Intended Use:

Requested Documents:

Any electronic data, files or information provided under this Agreement are the property of the above
listed Professionals and consultants (Team). It is understood and agreed that the information contained in
these electronic data file shall not be copied or duplicated for any use other than the project for which
they were created. It is understood by the undersigned that compatibility of this electronic media with
other systems is not guaranteed, and conversion to other systems is done at the user’s own risk.

The user hereby agrees and recognizes that designs, plans and data stored on electronic media
including, but not limited to, computer disk and magnetic tape, may be subject to undetectable alteration
and/or uncontrollable deterioration. It is agreed by the undersigned that the Team shall not be liable for
the completeness or accuracy of any material provided on electronic media.

The undersigned agrees to defend, hold harmless and indemnify the Team and its officers, directors,
employees, agents and consultants for any and all claims, losses, costs or damage whatsoever arising
out of, resulting from, or in any way related to the use of electronic data files provided hereunder, whether
that use is authorized or unauthorized. The user further agrees to defend, indemnify and hold harmless
the Team its officers, directors, employees, agents and consultants from any and all claims, damages,
losses, expenses and injuries arising out of the modification of the electronic data files by the user or by
anyone obtaining said files through or from the user.

The Team bears no responsibility for the information in the electronic data files once it leaves the offices
of TETER. The undersigned understands that the electronic data files are subject to applicable copyright
laws of the United States and agrees to be bound by same. Upon our receipt of this agreement duly
executed by an Officer of your firm you may request the Data files.

Name (Print/Sign): Date:

Firm:

Phone and email:

Name (Print/Sign): Date:

Firm:

Phone and email:

Name (Print/Sign): Date:

Firm:

Phone and email:
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SECTION 012500
SUBSTITUTION PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A.  Section includes administrative and procedural requirements for substitutions.

B. Related Sections:

1.

2.

Division 00 Section “Instructions to Bidders” and other Division 00 Sections as
applicable to substitution requests prior to submission of bids.

Division 01 Section “Contract Modification Procedures” for changes to approved
Construction Documents.”

Division 01 Section "Product Requirements" for requirements for submitting
comparable product submittals for products by listed manufacturers.

Divisions 02 through 33 Sections for specific requirements and limitations for
substitutions.

1.3 DEFINITIONS

A.  Substitutions: Changes in products, materials, equipment, and methods of construction
from those required by the Contract Documents.

1.

23-12891

Substitutions for Cause: Changes proposed by Contractor that are required due to
changed Project conditions, such as unavailability of product, regulatory changes,
or unavailability of required warranty terms.

Substitutions for Convenience: Changes proposed by Contractor that are not
required in order to meet other Project requirements but may offer advantage to
the Owner.
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1.4 SUBMITTALS

A.  Substitution Requests: Submit documentation identifying product or fabrication or
installation method to be replaced. Include Specification Section number and title, and
Drawing numbers and titles.

1. Substitution Request Form: Use form provided at the end of this Section.
2. Documentation: Show compliance with requirements for substitutions and the
following, as applicable:

a.

b.

IR

23-12891

Statement indicating why specified product or fabrication or installation
cannot be provided, if applicable.

Coordination information, including a list of changes or modifications needed
to other parts of the Work and to construction performed by Owner and
separate contractors that will be necessary to accommodate proposed
substitution.

Detailed comparison of significant qualities of proposed substitution with
those of the Work specified. Include annotated copy of applicable
specification section. Significant qualities may include attributes such as
performance, weight, size, durability, visual effect, sustainable design
characteristics, warranties, and specific features and requirements
indicated. Indicate deviations, if any, from the Work specified.

Product Data, including drawings and descriptions of products and
fabrication and installation procedures.

Samples, where applicable or requested.

Certificates and qualification data, where applicable or requested.

List of similar installations for completed projects with project names and
addresses and names and addresses of architects and owners.

Material test reports from a qualified testing agency indicating and
interpreting test results for compliance with requirements indicated.
Research reports evidencing compliance with building code in effect for
Project, from ICC-ES.

Detailed comparison of Contractor's construction schedule using proposed
substitution with products specified for the Work, including effect on the
overall Contract Time. If specified product or method of construction cannot
be provided within the Contract Time, include letter from manufacturer, on
manufacturer's letterhead, stating date of receipt of purchase order, lack of
availability, or delays in delivery.

Cost information, including a proposal of change, if any, in the Contract Sum.
Contractor's certification that proposed substitution complies with
requirements in the Contract Documents except as indicated in substitution
request, is compatible with related materials, and is appropriate for
applications indicated.

Contractor's waiver of rights to additional payment or time that may
subsequently become necessary because of failure of proposed substitution
to produce indicated results.
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1.5

1.6

1.7

3.  Architect's Action: If necessary, Architect will request additional information or
documentation for evaluation within 7 days of receipt of a request for substitution.
Architect will notify Contractor of acceptance or rejection of proposed substitution
within 15 days of receipt of request, or 7 days of receipt of additional information
or documentation, whichever is later. Architect will not act on any Post-Bid
Substitutions until 7 days following the submission of the Schedule of Values per
Division 01 Section “Payment Procedures.”

a. Forms of Acceptance:

1)  Substitutions Prior to Bid: Addenda will be issued for substitutions
accepted prior to bid.

2)  Substitutions After Award of Contract: Change Order, Construction
Change Directive, or Architect's Supplemental Instructions for minor
changes in the Work.

b. Use product specified if Architect does not issue a decision on use of a
proposed substitution within time allocated.

QUALITY ASSURANCE

Compatibility of Substitutions: Investigate and document compatibility of proposed
substitution with related products and materials. Engage qualified testing agency to
perform compatibility tests recommended by manufacturers.

PROCEDURES

Coordination: Revise or adjust affected work as necessary to integrate work of the
approved substitutions.

SUBSTITUTIONS

Substitutions Prior to Bid: Architect will consider requests for substitution if received
within 21 days prior to the submission of bids. Requests received after that time may be
considered or rejected at discretion of Architect.

1. Conditions: Architect will consider bidder's request for substitution when the
following conditions are satisfied.

a. Substitutions prior to bid shall also be subject to the requirements of
applicable Division 00 Specification Sections.

b. Substitutions prior to bid shall comply with the requirements for Substitutions
for Cause or Substitutions for Convenience as applicable.

2. Substitutions requested by bidders during the bidding period, and accepted by
Addendum prior to award of the Contract, are considered as included in the
Contract Documents.
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B.  Substitutions After Award of Contract: The Contractor after award of the Contract, as
allowed by the General Conditions, may submit materials and methods to be considered
for substitutions.

1. The following are not considered to be substitutions:

a. Revisions to the Contract Documents requested by the Owner or Architect.

b. Specified options of products and construction methods included in the
Contract Documents.

C. The Contractor’'s compliance with governing regulations and orders issued
by governing authorities.

C.  Substitutions for Cause: Submit requests for substitution immediately upon discovery of
need for change, but not later than 21 days prior to time required for preparation and
review of related submittals.

1. Conditions: Architect will consider Contractor's request for substitution when the
following conditions are satisfied. If the following conditions are not satisfied,
Architect will return requests without action, except to record noncompliance with
these requirements:

a. Requested substitution is consistent with the Contract Documents and will
produce indicated results.

b. Substitution request is fully documented and properly submitted.

C. Requested substitution will not adversely affect Contractor's construction
schedule.

d. Requested substitution has received necessary approvals of authorities
having jurisdiction.

e. Requested substitution is compatible with other portions of the Work.

f. Requested substitution has been coordinated with other portions of the
Work.

g. Requested substitution provides specified warranty.

h. If requested substitution involves more than one contractor, requested

substitution has been coordinated with other portions of the Work, is uniform
and consistent, is compatible with other products, and is acceptable to all
contractors involved.

D. Substitutions for Convenience: Architect will consider requests for substitution if received
within 60 days after the Notice to Proceed. Requests received after that time may be
considered or rejected at discretion of Architect.

1. Conditions: Architect will consider Contractor's request for substitution when the
following conditions are satisfied. If the following conditions are not satisfied,
Architect will return requests without action, except to record noncompliance with
these requirements:

a. Requested substitution offers Owner a substantial advantage in cost, time,
energy conservation, or other considerations, after deducting additional
responsibilities Owner must assume. Owner's additional responsibilities may
include compensation to Architect for redesign and evaluation services,
increased cost of other construction by Owner, and similar considerations.
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Requested substitution does not require extensive revisions to the Contract
Documents.

Requested substitution is consistent with the Contract Documents and will
produce indicated results.

Substitution request is fully documented and properly submitted.
Requested substitution will not adversely affect Contractor's construction
schedule.

Requested substitution has received necessary approvals of authorities
having jurisdiction.

Requested substitution is compatible with other portions of the Work.
Requested substitution has been coordinated with other portions of the
Work.

Requested substitution provides specified warranty.

If requested substitution involves more than one contractor, requested
substitution has been coordinated with other portions of the Work, is uniform
and consistent, is compatible with other products, and is acceptable to all
contractors involved.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

23-12891

END OF SECTION

(Substitution Request Form included on the following page)

SUBSTITUTION PROCEDURES 012500 - 5 of 6



Corporate Headquarters

“—-tution Request Form 7535 N. Palm Ave. #201
Fresno, CA 93711

559.437.0887 T
559.438.7554 F

FOR: 23-12891 New Bus Maintenance Facility teterae.com

We hereby submit for your consideration the following product instead of the specified item for the above project:

SECTION PARAGRAPH SPECIFIED ITEM

Proposed Substitution:

Attach complete technical data, including laboratory tests, if applicable.

Include complete information on changes to Drawings and/or Specifications which proposed substitution will require for its
proposed installation.

Fill in the blanks below:

A. Does the substitution affect dimension on Drawings:

B. Will the undersigned pay for changes to the building design, including engineering and detailing costs caused by
the requested substitution?

C. What affect does substitution have on other frades?
D. Difference between proposed substitution and specified item?
E. Manufacturer's guarantees of the proposed and specified items are:
Same Different (explain on attachment)
F. Cost difference between proposed substitution and specified item - savings to Owner?

The undersigned states that the function, appearance and quality are equivalent or superior to the specified item and will be
at no additional cost to the Owner.

Submitted to the Architect by:

Signature: For Use by Design Consultant
Firm: Accepted
Accepted as Noted
Address: Not Accepted

Received Too Late

Date: By:
Telephone: Date:
Remarks:
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SECTION 012600
CONTRACT MODIFICATION PROCEDURES

PART 1 - GENERAL

1.1

A

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY

Section includes administrative and procedural requirements for handling and
processing Contract modifications including the following:

Governing Agency approval.
Bulletins.

Architect’s Supplemental Instructions.
Architect’'s Change Directive.
Requests for Proposals.

Change Order Requests.

Cost Change Directives.

Change Orders.

Weather related delays.

CoNOORrWN =

Related Requirements:

: Division 00 Sections as applicable to contract requirements and modifications.
2. Division 01 Section "Substitution Procedures" for administrative procedures for
handling requests for substitutions made after the Contract award.
3. Division 01 Section “Construction Progress Documentation” for contractor's
construction schedule.

DEFINITIONS

Contract Modification: A change to the Contract Agreement between the Owner and
the Contractor affecting the Contract Documents, the Contract Time, and/or the
Contract Amount.

GOVERNING AGENCY APPROVAL

Governing Agency Review and Approval: Changes to the Construction Documents are
subject to review and approval by the authorities having jurisdiction.

23-12891 CONTRACT MODIFICATION PROCEDURES 012600 - 1 of 5



1.5 BULLETINS

A. Bulletins: A form used by the Architect for issuing Architect’s Supplemental Instructions
(ASI), Architect’'s Change Directives (ACD), and Requests for Proposals (RFP).

1.6 ARCHITECT’S SUPPLEMENTAL INSTRUCTION

A.  Architect’'s Supplemental Instruction (ASI): Supplemental instructions will be issued by
the Architect authorizing minor changes in the Work not involving adjustment to the
Contract Sum or the Contract Time.

1. Architect’'s Supplemental Instructions will be issued via Bulletin and signed by the
Architect.

2.  Contractor's Response: Contractor shall perform the work indicated in the
Architect’s Supplemental Instruction without adjustment to the Contract Sum or
the Contract Time. If the Contractor determines that an adjustment to the
Contract Sum or the Contract Time is necessary due to the Architect’s
Supplemental Instruction, the Contractor shall respond to the Architect’s
Supplemental Instruction as if it were an Architect/Owner initiated Request for
Proposal.

B. DSA Review and Approval: Architect’'s Supplemental Instructions affecting changes to
the DSA Approved Construction Documents shall be subject to DSA review and
approval; Architect shall submit applicable DSA CCD documentation to DSA for
approval.

1.7 ARCHITECT'S CHANGE DIRECTIVE

A.  Architect's Change Directive (ACD): Architect's Change Directives will be issued by the
Architect instructing the Contractor to proceed with a change in the Work for
subsequent inclusion in a Change Order.

1. Architect’'s Change Directives will be issued via Bulletin and signed by the
Architect.

2. Architect’'s Change Directives contain a complete description of change in the
Work. It also designates method to be followed to determine change in the
Contract Sum or the Contract Time.

B. Documentation by Contractor: Maintain detailed records on a time and material basis
of work required by the Architect’s Change Directive.

1. After completion of change, submit an itemized account and supporting data
necessary to substantiate cost and time adjustments to the Contract.
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1.8

1.9

REQUEST FOR PROPOSALS

Requests for Proposals: Requests for Proposals are Architect/Owner initiated requests
for estimates of changes to the Contract Sum and/or Contract Time for proposed
changes; Architect will issue a detailed description of proposed changes in the Work
that may require adjustment to the Contract Sum or the Contract Time. The description
may include supplemental or revised Drawings and Specifications.

1. Requests for Proposals will be issued by the Architect via Bulletin.

2. Requests for Proposals are not authorization or instructions to either stop work in
progress or execute proposed change(s).

3. Contractor’s Response: Within not more than 7 days after receipt of Request for
Proposal, submit a quotation estimating cost adjustments to the Contract Sum
and the Contract Time necessary to execute the change.

a. Include a list of quantities of products required or eliminated and unit costs,
with total amount of purchases and credits to be made. If requested,
furnish survey data to substantiate quantities.

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts

of trade discounts.

Include costs of labor and supervision directly attributable to the change.

Include an updated Contractor's construction schedule that indicates the

effect of the change, including, but not limited to, changes in activity

duration, start and finish times, and activity relationship. Use available total
float before requesting an extension of the Contract Time.

e. Quotation Form: Use forms acceptable to Architect.

oo

Architect's Response: Within 7 days after receipt of Contractor's response to
Architect/Owner initiated Request for Proposal, Architect will:

1. Issue a Change Order or Cost Change Directive for accepted proposals.

2. Notify the Contractor of unaccepted proposals.

3 Issue an Architect's Change Directive where changes are necessary for the
progress of the Work and changes to the Contract Sum and the Contract Time
are in dispute.

CHANGE ORDER REQUEST

Change Order Request (COR): Change Order Requests are documents initiated by the
Contractor requesting a Contract Modification due to unforeseen conditions, or latent or
changed conditions.

1. Change Order Request Form: Use form acceptable to Architect.
Include a statement outlining reasons for the Change Order Request and the
effect of the change on the Work. Provide a complete description of the proposed
change. Indicate the effect of the proposed change on the Contract Sum and the
Contract Time.

3. Include a list of quantities of products required or eliminated and unit costs, with
total amount of purchases and credits to be made. If requested, furnish survey
data to substantiate quantities.
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4. Indicate applicable taxes, delivery charges, equipment rental, and amounts of

trade discounts.

Include costs of labor and supervision directly attributable to the change.

Include an updated Contractor's construction schedule that indicates the effect of

the change, including, but not limited to, changes in activity duration, start and

finish times, and activity relationship. Use available total float before requesting

an extension of the Contract Time.

7. Comply with requirements in Division 01 Section "Substitution Procedures” if the
proposed change requires substitution of one product or system for product or
system specified.

o o

B. Architect’'s Response: Within 7 days after receipt of Contractor's Change Order
Request, Architect will:

1. Issue a Cost Change Directive for accepted Change Order Requests that do not
require changes to the approved Construction Documents.
2. Issue a Change Order and/or Cost Change Directive for accepted Change Order

Requests that require changes to the approved Construction Documents.

a. Where Change Order Requests require changes to the Contract
Documents, Architect will provide a detailed description of proposed
changes in the Work via Change Order.

3. Issue an Architect's Change Directive where changes are necessary for the
progress of the Work and changes to the Contract Sum and the Contract Time
are in dispute.

4, Notify the Contractor of unaccepted proposals.

1.10 COST CHANGE DIRECTIVE (CCD)

A.  Cost Change Directive: A Cost Change Directive is a document issued by the Architect
notifying Contractor of Owner’s acceptance of changes to the Contract Sum proposed
by the Contractor.

1.11 CHANGE ORDERS

A. Change Orders: Change orders are a document defining Contract Modifications; upon
Owner's approval of proposed Contract Modifications, Architect will issue a Change
Order for signatures of Owner and Contractor on form provided by Architect.

1.12 ADMINISTRATIVE CHANGE ORDERS
A. Allowance Adjustment: See Division 01 Section "Allowances" (if applicable) for

administrative procedures for preparation of Change Order Proposal for adjusting the
Contract Sum to reflect actual costs of allowances.

23-12891 CONTRACT MODIFICATION PROCEDURES 012600 - 4 of 5



1.13 WEATHER RELATED DELAYS

A. Extensions of contract time for delays caused by the effects of weather are justified
only when rain or other weather conditions or related adverse soil conditions prevent
the Contractor from productively performing controlling items of work resulting in the
Contractor being unable to work at least 50% of the normal work day on predetermined
controlling work items or the contractor must make major repairs to work damaged by
weather provided the damage was not attributable to a failure to perform or neglect by
the contractor.

B.  Justification for weather related delays shall demonstrate the following:

1. The delay is within the terms and time frame of the contract.

2. The activity delayed had a direct effect on the project end date (The work item(s)
affected is on the critical path).

3. The weather event occurred in excess of the anticipated weather for the season
for the project location.

4. There is documentation of which specific activities were delayed on each
weather occurrence.

C. Compensation: The Contractor will be granted a time extension only for justified
weather related delays for the number of days as accepted by the Architect, no
monetary compensation will be granted (Weather event related delays are outside of
the control of the Contractor and the Owner, and both parties share in the cost of time
and expense).

D. Governing Agency Review and Approval: Change Orders affecting changes to the
approved Construction Documents shall be subject to governing agency review and
approval, Architect shall submit applicable documentation to governing agency for
review and approval.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION
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SECTION 012613
REQUEST FOR INFORMATION

PART 1 - GENERAL

1.1

A

1.2

1.3

1.4

1.5

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary

Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY

Section includes administrative provisions for preparation, submittal and response to

Contractor’s Request for Information (RFI’s) during construction of project.

DEFINITIONS

RFI, Request for Information: Request from Contractor seeking information required by

or clarification of the Contract Documents.

SUBMITTALS

RFI Submittals: Submit RFI’s via email as PDF electronic files; include attachments in

PDF electronic file format.

REQUESTS FOR INFORMATION (RFls)

General: Immediately on discovery of the need for additional information or interpretation

of the Contract Documents, Contractor shall prepare and submit an RFI in the form

specified.

1. Architect will return without response those RFls submitted to Architect by other
entities controlled by Contractor.

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in
Contractor's work or work of subcontractors.

23-12891 REQUEST FOR INFORMATION 012613 -1 of 4



B.  Content of the RFI: Include a detailed, legible description of item needing information or
interpretation and the following:

2 =2 OCoONOOOPS,WN -
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Project name.

Project number.

Date.

Name of Contractor.

Name of Architect

RFI number, numbered sequentially.

RFI subject.

Specification Section number and title and related paragraphs, as appropriate.
Drawing number and detail references, as appropriate.

Field dimensions and conditions, as appropriate.

Contractor's suggested resolution. If Contractor's solution(s) impacts the Contract
Time or the Contract Sum, Contractor shall state impact in the RFI.

Contractor's signature.

Attachments: Include sketches, descriptions, measurements, photos, Product
Data, Shop Drawings, coordination drawings, and other information necessary to
fully describe items needing interpretation.

a. Include dimensions, thicknesses, structural grid references, and details of
affected materials, assemblies, and attachments on attached sketches.

C. RFIForm: Use RFI form included at end of this Section or form acceptable to Architect.
Upon request from the Contractor, the form at the end of this section will be made
available in WORD format from the Architect.

D. Architect's Action: Architect will review each RFI, determine action required, and
respond.

1.

2.
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Allow 10 working days for Architect's response for each RFIl. RFls received by
Architect after 1:00 p.m. will be considered as received the following working day.
Architect will not act on any RFI’s until 7 days following the submission of the
Schedule of Values per Division 01 Section “Payment Procedures.”

The following RFls will be returned without action:

a. Requests for approval of submittals.

b. Requests for approval of substitutions.

C. Requests for approval of Contractor's means and methods.

d. Requests for coordination information already indicated in the Contract
Documents.

e. Requests for adjustments in the Contract Time or the Contract Sum.

f. Requests for interpretation of Architect's actions on submittals.

g. Incomplete RFls or inaccurately prepared RFls.

Architect's action may include a request for additional information, in which case
Architect's time for response will date from time of receipt of additional information.
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5.  Architect's action on RFIs that may result in a change to the Contract Time or the
Contract Sum may be eligible for Contractor to submit Change Proposal according
to Division 01 Section "Contract Modification Procedures."

a. If Contractor believes the RFI response warrants change in the Contract
Time or the Contract Sum, notify Architect in writing within 10 days of receipt
of the RFI response.

6. Distribution: The Architect shall distribute one electronic copy of each completed
RFI review to the Contractor and the Owner.

E. RFI Log: Prepare, maintain, and submit a tabular log of RFls organized by the sequential
RFI number. Submit log weekly unless otherwise directed in writing by Architect. Include
the following:

Project name.

Name and address of Contractor.

Name and address of Architect.

RFI number including RFIs that were returned without action or withdrawn.
RFI description.

Date the RFI was submitted.

Date Architect's response was received.

Nogakhwd =

F. On receipt of Architect's action, update the RFI log and immediately distribute the RFI
response to affected parties. Review response and notify Architect within 7 days if
Contractor disagrees with response.

G. Contractor’'s Expense for RFI's: Architect will review and respond to legitimate RFI's at
no additional cost to the Contractor. RFI’s determined by the Architect to be flagrant or
unnecessary will have the expense for the Architect’s time paid by the Owner with the
amount being deducted from the Contract Sum. The expense will be based on an hourly
rate in accordance with the Architect’s standard hourly rate schedule in effect at the time
the work is performed with a minimum of one hour for each flagrant or unnecessary RFI.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION
(REQUEST FOR INFORMATION form included on the following page)
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Corporate Headquarters

"= 2st for Information 7535 N. Palm Ave. #201
Fresno, CA 93711

559.437.0887 T
559.438.7554 F
teterae.com

Project: Client Project No. Date:
23-12891
New Bus Maintenance Facility
Metal Building Bid Package
Tulare City School District

Request for Information No.

O Deviation from Contract Docs

From: O Correction of Non-Compliant Work
Name
Company Name
To: Drawing: Respond by:
TETER
7535 N. Palm Ave., Suite 201 DetailNo.______ Priority

Fresno, CA 93711 (Low) 1 2 3 4 5 (High)
' Specification:

Addendum:
Subject:
Information Requested:
Contractor's Recommendation:
Probable Cost Effect: Probable Time Effect:

Architect’s Response:

Disclaimer

The work shall be carried out in accordance with the above supplemental instructions pursuant the Contract Documents, without change in the Contract Sum or Contract Time. Proceeding with
the Work, according to these instructions, indicates your acknowledgement that there will be no change in the Contract Sum or Contract Time. If the Contractor considers that this response
requires a change in the Contract Sum or Contract Time, the Contractor shall not proceed with this Work and shall promptly submit an item proposal.
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PART 1 -

1.1

A

1.2

1.3

1.4

23-12891

SECTION 012900
PAYMENT PROCEDURES

GENERAL

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY

Section specifies administrative and procedural requirements necessary to prepare and
process Applications for Payment.

Related Sections:

1. Division 01 Section "Contract Modification Procedures" for administrative procedures
for handling changes to the Contract.

2. Division 01 Section "Construction Progress Documentation" for administrative
requirements governing the preparation and submittal of the Contractor's
construction schedule.

3. Division 01 Section "Submittal Procedures" for administrative requirements
governing the preparation and submittal of the submittal schedule.

DEFINITIONS

Schedule of Values: A statement furnished by Contractor allocating portions of the
Contract Sum to various portions of the Work and used as the basis for reviewing
Contractor's Applications for Payment.

SCHEDULE OF VALUES

Coordination: Coordinate preparation of the Schedule of Values with preparation of
Contractor's construction schedule.

1. Coordinate line items in the schedule of values with other required administrative
forms and schedules, including the following:

a. Application for Payment forms with continuation sheets.

b. Submittal schedule.

C. ltems required to be indicated as separate activities in Contractor's
construction schedule.
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Submit the Schedule of Values to Architect at earliest possible date but no later than
7 days before the date scheduled for submittal of initial Applications for Payment.

a. Architect will not act on any RFI’s, Post-Bid Substitutions, and/or changes to
the project scope, cost, or schedule until 7 days following the submission of
the Schedule of Values.

B. Format and Content: Use the Project Manual table of contents as a guide to establish line
items for the schedule of values. Provide at least one line item for each Specification
Section.

1.
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Identification: Include the following Project identification on the schedule of values:

Project name and location.
Name of Architect.

Architect's project number.
Contractor's name and address.
Date of submittal.

®o 00w

Arrange the schedule of values in tabular form with separate columns to indicate the
following for each item listed:

Related Specification Section or Division.

Description of the Work.

Name of subcontractor.

Name of manufacturer or fabricator.

Name of supplier.

Change Orders (numbers) that affect value.

Dollar value of the following, as a percentage of the Contract Sum to nearest
one-hundredth percent, adjusted to total 100 percent.

@*oo0 o

1)  Labor.
2)  Materials.
3) Equipment.

Provide a breakdown of the Contract Sum in enough detail to facilitate continued
evaluation of Applications for Payment and progress reports. Coordinate with the
Project Manual table of contents. Provide multiple line items for principal subcontract
amounts in excess of 5 percent of Contract Sum.

a. Include separate line items under Contractor and principal subcontracts for
project closeout requirements in an amount totaling 5 percent of the Contract
Sum and subcontract amount.

Round amounts to nearest whole dollar; total shall equal the Contract Sum.
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1.5
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5. Provide a separate line item in the schedule of values for each part of the Work
where Applications for Payment may include materials or equipment purchased or
fabricated and stored, but not yet installed.

a. Differentiate between items stored on-site and items stored off-site. If required,
include evidence of insurance.

6. Provide separate line items in the schedule of values for initial cost of materials, for
each subsequent stage of completion, and for total installed value of that part of the
Work.

7. Each item in the schedule of values and Applications for Payment shall be complete.
Include total cost and proportionate share of general overhead and profit for each
item.

a. Temporary facilities and other major cost items that are not direct cost of
actual work-in-place may be shown either as separate line items in the
schedule of values or distributed as general overhead expense, at
Contractor's option.

8. Schedule Updating: Update and resubmit the schedule of values before the next
Applications for Payment when Change Orders or Construction Change Directives
result in a change in the Contract Sum.

APPLICATIONS FOR PAYMENT

Each Application for Payment following the initial Application for Payment shall be
consistent with previous applications and payments as certified by Architect and paid for
by Owner.

1. Initial Application for Payment, Application for Payment at time of Substantial
Completion, and final Application for Payment involve additional requirements.

Payment Application Times: The date for each progress payment application shall be as
indicated in the Agreement between Owner and Contractor. The period of construction
work covered by each Application for Payment is the period indicated in the Agreement.

1. If dates and periods are not indicated in the Agreement between Owner and
Contractor at time of bidding, the date for Application for Payment shall be
established by the Owner to correspond with the Owner’'s administrative procedures
in order to allow for processing and approval of Application for Payment. The period
of construction work covered by each Application for Payment shall be one month.

2. Submit draft copy of Application for Payment 7 days prior to due date for review by
Architect.

Application for Payment Forms: Use forms acceptable to Architect and Owner for

Applications for Payment. Submit forms for approval with initial submittal of schedule of
values.
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Application Preparation: Complete every entry on form. Notarize and execute by a person
authorized to sign legal documents on behalf of Contractor. Architect will return incomplete
applications without action.

1. Entries shall match data on the schedule of values and Contractor's construction
schedule. Use updated schedules if revisions were made.
2. Include amounts for work completed following previous Application for Payment,

whether or not payment has been received. Include only amounts for work
completed at time of Application for Payment.

3. Include amounts of Change Orders and Construction Change Directives issued
before last day of construction period covered by application.
4. Indicate separate amounts for work being carried out under Owner-requested project

acceleration.

Stored Materials: Include in Application for Payment amounts applied for materials or
equipment purchased or fabricated and stored, but not yet installed. Differentiate between
items stored on-site and items stored off-site.

1. Provide certificate of insurance, evidence of transfer of title to Owner, and consent of
surety to payment, for stored materials.

2. Provide supporting documentation that verifies amount requested, such as paid
invoices. Match amount requested with amounts indicated on documentation; do not
include overhead and profit on stored materials.

3. Provide summary documentation for stored materials indicating the following:

Materials previously stored and included in previous Applications for Payment.
Work completed for this Application utilizing previously stored materials.
Additional materials stored with this Application.

Total materials remaining stored, including materials with this Application.

oo oo

Transmittal: Submit 6 signed and notarized original copies of each Application for Payment
to Architect by a method ensuring receipt within 24 hours. One copy shall include waivers
of lien and similar attachments if required.

1. Transmit each copy with a transmittal form listing attachments and recording
appropriate information about application.

Waivers of Mechanic's Lien: With each Application for Payment, submit waivers of
mechanic's liens from subcontractors, sub-subcontractors, and suppliers for construction
period covered by the previous application.

1. Submit partial waivers on each item for amount requested in previous application,
after deduction for retainage, on each item.

2. When an application shows completion of an item, submit conditional final or full
waivers.

3. Owner reserves the right to designate which entities involved in the Work must
submit waivers.

4, Submit final Application for Payment with or preceded by conditional final waivers
from every entity involved with performance of the Work covered by the application
who is lawfully entitled to a lien.
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5.

Waiver Forms: Submit waivers of lien on forms, executed in a manner acceptable to
Owner.

Initial Application for Payment: Administrative actions and submittals that must precede or
coincide with submittal of first Application for Payment include the following:

ok wh =

N

List of subcontractors.

Schedule of values.

Contractor's construction schedule (preliminary if not final).

Submittal schedule (preliminary if not final).

List of Contractor's staff assignments.

Copies of authorizations and licenses from authorities having jurisdiction for
performance of the Work.

Initial progress report.

Report of preconstruction conference.

Application for Payment at Substantial Completion: After issuance of the Certificate of
Substantial Completion, submit an Application for Payment showing 100 percent
completion for portions of the Work claimed as substantially complete.

1.

2.

Include documentation supporting claim that the Work is substantially complete and
a statement showing an accounting of changes to the Contract Sum.
This application shall reflect Certificates of Partial Substantial Completion issued
previously for Owner occupancy of designated portions of the Work.

Final Payment Application: After completing Project closeout requirements, submit final
Application for Payment with releases and supporting documentation not previously
submitted and accepted, including, but not limited, to the following:

1.
2.
3.

Evidence of completion of Project closeout requirements.
Updated final statement, accounting for final changes to the Contract Sum.
Evidence that claims have been settled.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)
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END OF SECTION
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SECTION 013113
PROJECT MANAGEMENT AND COORDINATION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

1.2 SUMMARY

A.  Section includes administrative provisions for coordinating construction operations on
Project including, but not limited to, the following:

1.
2.
3.

General project coordination procedures.
Administrative and supervisory personnel.
Coordination drawings.

B. Related Sections:

1.

Division 01 Section "Project Meetings" for project meetings.

Division 01 Section "Construction Progress Documentation" for preparing and
submitting Contractor's construction schedule.

Division 01 Section "Execution" for procedures for coordinating general
installation and field-engineering services, including establishment of
benchmarks and control points.

Division 01 Section "Closeout Procedures" for coordinating closeout of the
Contract.

1.3 SUBMITTALS

A. List of Key Personnel Names: Within 15 calendar days of starting construction
operations, submit a list of key personnel assignments, including superintendent and
other personnel in attendance at Project site. Identify individuals and their duties and
responsibilities; list addresses, cellular telephone numbers, and e-mail addresses.
Provide names, addresses, and telephone numbers of individuals assigned as
alternates in the absence of individuals assigned to Project.

1.
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Post copies of list in project meeting room, in temporary field office, and by each
temporary telephone. Keep list current at all times.
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B. Coordination Drawings:

1. Initial Submittal: Submit digital PDF document of each coordination drawing for
each condition where Coordination Drawings are required.
2. Project Closeout:

a. Submit 3 printed “Record” copies of each coordination drawing for each
condition where Coordination Drawings are required.
b.  Submit “Record” electronic coordination drawing files.

1.4 GENERAL COORDINATION PROCEDURES

A. Coordination: Coordinate construction operations included in different Sections of the
Specifications to ensure efficient and orderly installation of each part of the Work.
Coordinate construction operations, included in different Sections, that depend on each
other for proper installation, connection, and operation.

1. Schedule construction operations in sequence required to obtain the best results
where installation of one part of the Work depends on installation of other
components, before or after its own installation.

2. Coordinate installation of different components to ensure maximum performance
and accessibility for required maintenance, service, and repair.

3. Make adequate provisions to accommodate items scheduled for later installation.

B. Prepare memoranda for distribution to each party involved, outlining special
procedures required for coordination. Include such items as required notices, reports,
and list of attendees at meetings.

1. Prepare similar memoranda for Owner and separate contractors if coordination of
their Work is required.

C. Administrative Procedures: Coordinate scheduling and timing of required administrative
procedures with other construction activities to avoid conflicts and to ensure orderly
progress of the Work. Such administrative activities include, but are not limited to, the
following:

Preparation of Contractor's construction schedule.
Preparation of the schedule of values.

Installation and removal of temporary facilities and controls.
Delivery and processing of submittals.

Progress meetings.

Preinstallation conferences.

Project closeout activities.

Startup and adjustment of systems.
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D. Conservation: Coordinate construction activities to ensure that operations are carried
out with consideration given to conservation of energy, water, and materials.
Coordinate use of temporary utilities to minimize waste.

1. Salvage materials and equipment involved in performance of, but not actually
incorporated into, the Work. Refer to other Sections for disposition of salvaged
materials that are designated as Owner's property.

1.5 COORDINATION DRAWINGS

A. Coordination Drawings, General: Prepare coordination drawings according to
requirements in individual Sections, where installation is not completely indicated on
Shop Drawings, where limited space availability necessitates coordination, or if
coordination is required to facilitate integration of products and materials fabricated or
installed by more than one entity. Coordination Drawings shall include the work of
multiple trades on the same drawing. Where applicable, provide coordination drawings
for the following:

Utility connections for building services.

Utility connections for equipment.

The crossing of multiple underground utilities.

Equipment installations and required service space with adjacent construction.
Work above ceilings including but not limited to lighting fixtures, ductwork, fire
sprinkler piping, mechanical equipment, and building structure.
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B. Content: Project-specific information, drawn accurately to a scale large enough to
indicate and resolve conflicts. Do not base coordination drawings on standard printed
data. Include the following information, as applicable:

1. Use applicable Drawings as a basis for preparation of coordination drawings.
Prepare sections, elevations, and details as needed to describe relationship of
various systems and components.

2. Coordinate the addition of trade-specific information to the coordination drawings
in a sequence that best provides for coordination of the information and
resolution of conflicts between installed components before submitting for review.

3. Indicate functional and spatial relationships of components of architectural,
structural, civil, mechanical, and electrical systems.
4, Indicate space requirements for routine maintenance and for anticipated

replacement of components during the life of the installation.
5. Show location and size of access doors required for access to concealed
dampers, valves, and other controls.
Indicate required installation sequences.
Indicate dimensions shown on the Drawings. Specifically note dimensions that
appear to be in conflict with submitted equipment and minimum clearance
requirements. Provide alternate sketches to Architect indicating proposed
resolution of such conflicts. Minor dimension changes and difficult installations
will not be considered changes to the Contract.
8. Mechanical and Plumbing Work: Show the following:

No

a. Sizes and bottom elevations of ductwork, piping, and conduit runs,
including insulation, bracing, flanges, and support systems.
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10.

b. Dimensions of major components, such as dampers, valves, diffusers,
access doors, cleanouts and electrical distribution equipment.

Electrical Work: Show the following:

a. Runs of vertical and horizontal conduit 1-1/4 inches in diameter and larger.

b. Light fixture, exit light, emergency battery pack, smoke detector, and other
fire-alarm locations.

C. Panel board, switchboard, switchgear, transformer, busway, generator, and
motor-control center locations.

d. Location of pull boxes and junction boxes, dimensioned from column center
lines.

Fire-Protection System: Show the following:

a. Locations of standpipes, mains piping, branch lines, pipe drops, and
sprinkler heads.

C. Coordination Drawings: Where Project conditions necessitate coordination drawings,
provide coordination drawings as follows:

1.
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Overhead Work and Work Above Finished Ceilings: Indicate framing for support
of ceiling and wall systems, conduit and piping runs, plumbing, mechanical, and
electrical equipment, and related Work. Locate components to accommodate
layout of light fixtures indicated on Drawings. Show the work of each trade
including, but not limited to, pipe runs, mechanical ductwork, cable trays, conduit
runs, and bracing and supports.

a. Indicate locations of all dampers, valves, cleanouts and other devices
requiring human access for maintenance and repair. Where access panels
are required, show locations and indicate size.

b.  Show the height above finish floor each item, demonstrating sufficient
space for installation and maintenance. Indicate sizes of ducts, piping and
similar items.

C. Layout of work shall be done in such a manner to avoid conflicts between
the work of different trades, finish ceiling heights, soffits, light fixtures or
other finish work at ceilings and soffits.

d. Should unavoidable conflicts occur that affect finish ceiling and soffit
heights, methods of installations, methods of construction or means of
accessibility, the contractor shall clearly identify each location for review by
the Architect.

Equipment Rooms and Outdoor Service Yards: Show work above and below
grade including mechanical, plumbing, fire protection, fire alarm, and electrical
equipment, and related supports, accessories, and utility connections. Include
the following information:

a. Equipment: Show equipment and locations, utility connections, and working
and service clearances.
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Utilities: Show above and below grade utilities; indicate heights and below
grade elevations, sizes of piping and conduit, dimensions between utilities
and between utilities and other obstructions including concrete footings for
other work. Show locations of all shut-off and isolation valves, cleanouts,
filters, and other devices requiring human access for maintenance and
repair.

Enclosures: Show limits of enclosure including walls, doors, fences, and
gates; confirm door and gate access width for equipment.

Dimensions: Indicate dimensions as appropriate to insure adequate
clearance will be provided for installation, service, and operation of
equipment; include horizontal and vertical dimensions between utilities to
insure clearance for installation of utilities. Include vertical dimension(s) of
equipment and distances to overhead obstructions where applicable.

Roof Mounted Equipment: Show equipment that will be located on the roof,
include the following:

a.
b.

c.
d.

Equipment locations and horizontal distances between equipment.
Locations of roof penetrations, sizes of penetrations, and indicate the
horizontal distance between penetrations and roof mounted equipment.
Pipe and conduit runs including locations and type(s) of supports.

Distance between all roof mounted equipment and roof drainage features.
Equipment shall be located so as to not obstruct roof drainage; provide at
least 24 inches between equipment platforms and valleys formed by the
intersection of roof planes and crickets.

Underground Site Utilities and Utilities Below Slabs on Grade within Building
Areas: Where underground utilities cross other utilities, penetrate footings,
underground structures or other obstructions; show the work that will be placed
underground; include the following information:

a.
b.

Indicate types and sizes of utility piping and elevations below grade.

Show footings and other underground structures; where unavoidable
conflicts occur between underground structures/footings and utilities,
indicate depths below grade and clearly identify locations for sleeving for
review by Architect.

Slab Edge and Embedded ltems: Indicate slab edge locations and sizes and
locations of embedded items for metal fabrications, sleeves, anchor bolts,
bearing plates, angles, door floor closers, slab depressions for floor finishes,
curbs and housekeeping pads, and similar items.

D. Coordination Drawing Digital Data Files: Prepare coordination digital data files
according to the following requirements:
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E.  Coordination Drawing Digital Data Files: Submit digital coordination drawing files using
PDF format.

1. Architect will furnish Contractor one set of digital data files of Drawings for use in
preparing coordination digital data files.

a. Architect makes no representations as to the accuracy or completeness of
digital data files as they relate to Drawings.

b. Digital Data Software Program: Drawings are available in PDF format.

C. Contractor shall execute a data licensing agreement as required by
Division 01 Section “Use of Architect’s Electronic files.

F. Review: Architect will review coordination drawings to confirm that, in general, the
Work is being coordinated, but not for the details of the coordination, which are
Contractor's responsibility. If Architect determines that coordination drawings are not
being prepared in sufficient scope or detail, or are otherwise deficient, Architect will so
inform Contractor, who shall make suitable modifications and resubmit.

G. Resolution of conflicts occurring in the Work after Coordination Drawings have been
prepared shall be the responsibility of the Contractor. Contractor shall bear all costs
associated with resolution of conflicts including additional contract time, architectural
and engineering services fees, and loss of use to the Owner.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION
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SECTION 013119
PROJECT MEETINGS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

1.2 SUMMARY

A. Section includes administrative provisions for project meetings, including, but not
limited to, the following:

Preconstruction conferences.
Preinstallation conferences.
Progress meetings.

Project Closeout Conference.

i

B. Related requirements include but are not limited to the following:

1. Division 01 Sections as applicable to project management.

1.3 PRECONSTRUCTION CONFERENCE

A.  Preconstruction Conference: Schedule a preconstruction conference before starting
construction at the project site, at a time convenient to the Owner and the Architect, but
no later than 14 days after execution of the Agreement. Hold the conference at the
Project Site or another convenient location. Owner and Architect to conduct the
meeting to review responsibilities and personnel assignments.

B. Attendees: Authorized representatives of the Owner, Architect, and their consultants;
the Contractor and its superintendent shall attend the conference. Major
subcontractors and other concerned parties shall be invited to attend the conference,
but attendance is not mandatory. Participants at the conference shall be familiar with
the Project and authorized to conclude matters relating to the Work.

C. Agenda: Discuss items of significance that could affect progress, including but not
limited to the following:

Tentative construction schedule.

Critical work sequencing and long-lead items.

Designation of key personnel and their duties.

Lines of communication.

Procedures for processing field decisions and Change Orders.
Procedures for processing Applications for Payment.

QR wWN -~
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7. Procedures for RFI’s.

8. Procedures for testing and inspection.

9. Submittal procedures.

10. Sustainability requirements including construction waste management and
disposal.

11. Preparation of record documents.

12. Use of the premises.

13.  Work restrictions and working hours.

14. Temporary facilities and controls.

15.  Parking availability.

16. Office, work, and storage areas.

17. Equipment deliveries and priorities.

18. Safety procedures and first aid.

19. Secuirity.

20. Housekeeping.

21.  Owner’s alcohol, drug and tobacco policy.

D. Minutes: Contractor shall record significant discussions and agreements achieved.
Distribute the meeting minutes to everyone concerned, including Owner and Architect,
within three days of the meeting.

1.4 PREINSTALLATION CONFERENCES

A. Preinstallation Conferences: Conduct a preinstallation conference at the Project Site
before each construction activity that requires coordination with other construction.

B. Attendees: Installers and representatives of manufacturers and fabricators involved in
or affected by the installation, and its coordination or integration with other materials
and installations that have preceded or will follow, shall attend the meeting. Advise the
Owner and Architect of scheduled meeting dates.

C. Agenda: Review the progress of other construction activities and preparations for the
particular activity under consideration at each preinstallation conference, including
requirements for the following:

Contract Documents.

Options.

Related RFI’s, Proposal Requests, and Change Orders.
Purchases.

Deliveries.

Submittals.

Sustainability requirements.
Possible conflicts.

Compatibility problems.

10. Time schedules.

11.  Weather limitations.

12. Manufacturer's written instructions.
13.  Warranty requirements.

14. Compatibility of materials.

15. Acceptability of substrates.
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16. Temporary facilities.

17. Space and access limitations.

18. Regulations of authorities having jurisdiction.

19. Safety.

20. Testing and inspecting requirements.

21. Required performance results.

22. Recording requirements.

23. Protection.

24. Record significant conference discussions, agreements, disagreements,
including corrective measures and actions.

25. Promptly distribute minutes of the meeting to each party present and to other
parties requiring information, including the Owner and the Architect.

26. Do not proceed with the installation if the conference cannot be successfully
concluded. Initiate whatever actions are necessary to resolve impediments to
performance of Work and reconvene the conference at the earliest feasible date.

D. Minutes: Contractor shall record significant discussions and agreements achieved.
Distribute the meeting minutes to everyone concerned, including Owner and Architect,
within three days of the meeting.

1.5 PROGRESS MEETINGS

A. Progress Meetings: Conduct progress meetings at the Project Site at regular intervals
to be established by the Architect, Contractor, and Owner.

1. Coordinate dates of meetings with preparation of the payment request.

B. Attendees: In addition to representatives of the Owner and Architect, each
subcontractor, supplier, and other entity concerned with current progress or involved in
planning, coordination, or performance of future activities shall be represented at these
meetings. All participants at the conference shall be familiar with the Project and
authorized to conclude matters relating to the Work.

C. Agenda: Review and correct or approve minutes of the previous progress meeting.
Review other items of significance that could affect progress. Include topics for
discussion as appropriate to the status of the Project. Review proposed percentages of
work completed for current months progress payment.

1. Contractor's Construction Schedule: Review progress since the last meeting.
Determine whether each activity is on time, ahead of schedule, or behind
schedule, in relation to Contractor's construction schedule. Determine how
construction behind schedule will be expedited; secure commitments from parties
involved to do so. Discuss whether schedule revisions are required to ensure that
current and subsequent activities will be completed within the Contract Time.
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2. Review the present and future needs of each entity present, including the
following:

Interface requirements.

Sequence of operation.

Status of submittals.

Status of Sustainability documentation.

Deliveries.

Off-site fabrication.

Access.

Site utilization.

Temporary facilities and services.

Status of correction of deficient items.

Field observations.

Status of RFI's, Proposal Requests, and Change Orders.
Progress cleaning.

Quality and work standards.

Documentation of information for payment requests.
Request for Information
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D. Minutes: Contractor shall record significant discussions and agreements achieved.
Distribute the meeting minutes to everyone concerned, including Owner and Architect,
within three days of the meeting.

E. Schedule Updating: Revise the Contractor's Construction Schedule after each progress
meeting where revisions to the schedule have been made or recognized. Issue the
revised schedule to the Owner, the Architect, and all other parties involved in the
project. Failure to revise and keep current the Contractor’s construction schedule may
be grounds for returning Application for Payment unreviewed.

1.6 PROJECT CLOSEOUT CONFERENCE

A.  Project Closeout Conference: Conduct a project closeout conference, at a time
convenient to Owner and Architect, but not less than 90 days prior to the scheduled
date of Substantial Completion. Conduct the conference to review requirements and
responsibilities related to Project closeout.

B. Attendees: Authorized representatives of Owner, Architect and their consultants;
Contractor and its superintendent. Participants at the meeting shall be familiar with
Project and authorized to conclude matters relating to the Work.

C. Agenda: Discuss items of significance that could affect or delay Project closeout,
including the following:

1. Preparation of record documents.
Procedures required prior to inspection for Substantial Completion and for final
inspection for acceptance.

3. Submittal of written warranties.

4. Requirements for completing Sustainability documentation.

5. Requirements for preparing operations and maintenance data.
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6 Requirements for delivery of material samples, attic stock, and spare parts.

7. Requirements for demonstration and training.

8. Preparation of Contractor's punch list.

9 Procedures for processing Applications for Payment at Substantial Completion
and for final payment.

10. Submittal procedures.

11. Responsibility for removing temporary facilities and controls.

D. Minutes: Contractor shall record significant discussions and agreements achieved.
Distribute the meeting minutes to everyone concerned, including Owner and Architect,
within three days of the meeting.

PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION (Not Used)

END OF SECTION
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SECTION 013200
CONSTRUCTION PROGRESS DOCUMENTATION

PART 1 - GENERAL

1.1

A.

1.2

1.3

23-12891

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY

Section includes administrative and procedural requirements for documenting the progress of
construction during performance of the Work, including the following:

1. Contractor's construction schedule.
2. Special reports.

Related Sections include but are not limited to the following:

1. Division 01 Section "Submittal Procedures" for submitting schedules and reports.

2. Division 01 Section "Quality and Testing Requirements" for submitting a schedule of
tests and inspections.

DEFINITIONS

Activity: A discrete part of a project that can be identified for planning, scheduling, monitoring,

and controlling the construction project. Activities included in a construction schedule consume

time and resources.

1. Critical Activity: An activity on the critical path that must start and finish on the planned
early start and finish times.

2. Predecessor Activity: An activity that precedes another activity in the network.

3. Successor Activity: An activity that follows another activity in the network.

Critical Path: The longest connected chain of interdependent activities through the network
schedule that establishes the minimum overall Project duration and contains no float.

Event: The starting or ending point of an activity.
Float: The measure of leeway in starting and completing an activity.
1. Float time is not for the exclusive use or benefit of either Owner or Contractor, but is a

jointly owned, expiring Project resource available to both parties as needed to meet
schedule milestones and Contract completion date.
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2. Free float is the amount of time an activity can be delayed without adversely affecting
the early start of the successor activity.
3. Total float is the measure of leeway in starting or completing an activity without
adversely affecting the planned Project completion date.
E. Milestone: An activity, which occurs in an instant and thus has no time duration, a key or critical
point in time for reference or measurement.
1.4 SUBMITTALS

A. Format for Submittals: Submit required submittals in the following format:

1. Working electronic copy of schedule file, where indicated.
2. PDF electronic file.

B. Startup Network Diagram: Of size required to display entire network for entire construction
period. Show logic ties for activities.

C.  Contractor's Construction Schedule: Initial schedule, of size required to display entire schedule
for entire construction period.

1. Submit electronic copy of schedule labeled to comply with requirements for submittals.
Include type of schedule (initial or updated) and date on label.

D.  Construction Schedule Updating Reports: Submit with Applications for Payment.

E. Special Reports: Submit at time of unusual event.

1.5 QUALITY ASSURANCE

A Prescheduling Conference: Conduct conference at Project site to comply with requirements in
Division 01 Section "Project Meetings." Review methods and procedures related to the
preliminary construction schedule and Contractor's construction schedule, including, but not
limited to, the following:

1. Discuss constraints, including phasing and partial Owner occupancy.

2. Review delivery dates for Owner-furnished products.

3. Review submittal requirements and procedures.

4, Review time required for review of submittals and resubmittals.

5. Review requirements for tests and inspections by independent testing and inspecting
agencies.

6. Review time required for Project closeout and Owner startup procedures

7. Review and finalize list of construction activities to be included in schedule.

8. Review procedures for updating schedule.

1.6 COORDINATION

A.  Coordinate preparation and processing of schedules with performance of construction
activities and with scheduling of separate contractors.
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1.7
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Coordinate Contractor's construction schedule with the submittal schedule and other required
schedules.

1. Secure time commitments for performing critical elements of the Work from entities
involved.

2. Coordinate each construction activity in the network with other activities and schedule
them in proper sequence.

CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL

Computer Scheduling Software: Prepare schedules using current version of a program that
has been developed specifically to manage construction schedules and is acceptable to
Architect and Owner.

Time Frame: Extend schedule from date established for the Notice to Proceed to date of final
completion.

1. Contract completion date shall not be changed by submission of a schedule that shows
an early completion date, unless specifically authorized by Change Order.

Activities: Treat each story or separate area as a separate numbered activity for each main
element of the Work. Comply with the following:

1. Activity Duration: Define activities so no activity is longer than 20 days, unless
specifically allowed by Architect.
2. Temporary Facilities: Indicate start and completion dates for the following as applicable:

Securing of approvals and permits required for performance of the Work.
Temporary facilities.

Construction of mock-ups, prototypes and samples.

Owner interfaces and furnishing of items.

Interfaces with Separate Contracts.

Regulatory agency approvals.

Punch list.
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3. Procurement Activities: Include procurement process activities for long lead time items
and major items, requiring a cycle of more than 60 days, as separate activities in
schedule. Procurement cycle activities include, but are not limited to, submittals,
approvals, purchasing, fabrication, and delivery.

4, Submittal Review Time: Include review and resubmittal times indicated in Division 01

Section "Submittal Procedures" in schedule. Coordinate submittal review times in

Contractor's construction schedule with submittal schedule.

Startup and Testing Time: Include no fewer than 15 days for startup and testing.

Commissioning Time: Include no fewer than 15 days for commissioning.

Completion: Indicate completion in advance of date established for Substantial

Completion, and allow time for Architect's administrative procedures necessary for

certification of Substantial Completion.

8. Punch List and Final Completion: Include not more than 30 days for completion of punch
list items and final completion.

Noo
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Constraints: Include constraints and work restrictions indicated in the Contract Documents and
as follows in schedule, and show how the sequence of the Work is affected.

1. Phasing: Arrange list of activities on schedule by phase.
Work by Owner: Include a separate activity for each portion of the Work performed by
Owner.

3. Products Ordered in Advance: Include a separate activity for each product. Include
delivery date indicated in Division 01 Section "Summary." Delivery dates indicated
stipulate the earliest possible delivery date.

4, Owner-Furnished Products: Include a separate activity for each product. Include delivery
date indicated in Division 01 Section "Summary." Delivery dates indicated stipulate the
earliest possible delivery date.

5. Work Restrictions: Show the effect of the following items on the schedule:

Coordination with existing construction.
Limitations of continued occupancies.
Uninterruptible services.

Partial occupancy before Substantial Completion.
Use of premises restrictions.

Provisions for future construction.

Seasonal variations.

Environmental control.
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Work Stages: Indicate important stages of construction for each major portion of the
Work, including, but not limited to, the following:

Submittals.

Purchases.

Mockups.

Fabrication.

Sample testing.

Deliveries.

Installation.

Tests and inspections.

Adjusting.

Curing.

Startup and placement into final use and operation.

Commissioning.

R = B N
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Milestones: Include milestones indicated in the Contract Documents in schedule, including, but
not limited to, the Notice to Proceed, Substantial Completion, and final completion.

Contract Modifications: For each proposed contract modification and concurrent with its

submission, prepare a time-impact analysis to demonstrate the effect of the proposed change
on the overall project schedule.
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Upcoming Work Summary: Prepare summary report indicating activities scheduled to occur or
commence prior to submittal of next schedule update. Summarize the following issues:

Unresolved issues.

Unanswered Requests for Information.

Rejected or unreturned submittals.

Notations on returned submittals.

Pending modifications affecting the Work and Contract Time.

aRrwbd=

Weather Related Delays: Construction schedule shall include the number of anticipated
weather related delay days for each calendar month, delay days shall be based on weather
information available from National Weather Service sources for the area in which the project
is located.

Contractor's Construction Schedule Updating: At not less than monthly intervals, update
schedule to reflect actual construction progress and activities. Issue schedule one week before
each regularly scheduled progress meeting.

1. Revise schedule immediately after each meeting or other activity where revisions have
been recognized or made. Issue updated schedule concurrently with the report of each
such meeting.

2. Include a report with updated schedule that indicates every change, including, but not
limited to, changes in logic, durations, actual starts and finishes, and activity durations.

3. As the Work progresses, indicate Final Completion percentage for each activity.

Recovery Schedule: When periodic update indicates the Work is 14 or more calendar days
behind the current approved schedule, submit a separate recovery schedule indicating means
by which Contractor intends to regain compliance with the schedule. Indicate changes to
working hours, working days, crew sizes, and equipment required to achieve compliance, and
date by which recovery will be accomplished.

Distribution: Distribute copies of approved schedule to Architect, Owner, separate contractors,
testing and inspecting agencies, and other parties identified by Contractor with a need-to-know
schedule responsibility.

1. Post copies in Project meeting rooms and temporary field offices.
When revisions are made, distribute updated schedules to the same parties and post in
the same locations. Delete parties from distribution when they have completed their
assigned portion of the Work and are no longer involved in performance of construction
activities.

REPORTS

Daily Construction Reports: Prepare a daily construction report recording the following
information concerning events at Project site:

1. List of subcontractors at Project site.
2. List of separate contractors at Project site.
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Approximate count of personnel at Project site.
Equipment at Project site.

Material deliveries.

Weather conditions; include general weather conditions, high and low temperatures, and
presence of rain or snow.

7. Testing and inspection.

8. Accidents.

9. Meetings and significant decisions.

10.  Unusual events.

11.  Stoppages, delays, shortages, and losses.

12.  Meter readings and similar recordings.

13. Emergency procedures.

14.  Orders and requests of authorities having jurisdiction.
15.  Change Orders received and implemented.

16.  Services connected and disconnected.

17.  Equipment or system tests and startups.

18. Partial completions and occupancies.

19.  Substantial Completions authorized.

ook w

Material Location Reports: At weekly intervals, prepare and submit a comprehensive list of
materials delivered to and stored at Project site. List shall be cumulative, showing materials
previously reported plus items recently delivered. Include with list a statement of progress on
and delivery dates for materials or items of equipment fabricated or stored away from Project
site. Indicate the following categories for stored materials:

1. Material stored prior to previous report and remaining in storage.
2. Material stored prior to previous report and since removed from storage and installed.
3. Material stored following previous report and remaining in storage.

Site Condition Reports: Immediately on discovery of a difference between site conditions and
the Contract Documents, prepare and submit a detailed report. Submit with a Request for
Information. Include a detailed description of the differing conditions, together with
recommendations for changing the Contract Documents.

Special Reports: When an event of an unusual and significant nature occurs at Project site,
whether or not related directly to the Work, prepare and submit a special report. List chain of
events, persons participating, responses by Contractor's personnel, evaluation of results or
effects, and similar pertinent information. Advise Owner in advance when these events are
known or predictable. Submit Special Reports to Architect within two days of an occurrence.
Distribute copies of report to parties affected by the occurrence.

1. Weather Event Reports: Prepare Special Reports for weather related events that affect
or prevent progress of the Work.
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PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION
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SECTION 013233
PHOTOGRAPHIC DOCUMENTATION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY
A.  Section includes administrative and procedural requirements for the following:

1. Preconstruction photographs.
2. Concealed Work photographs.
3. Periodic construction photographs.

B. Related Sections:

1. Division 02 Section "Selective Demolition" for photographic documentation before
demolition operations commence.

2. Division 31 Section "Site Clearing" for photographic documentation before site
clearing operations commence.

1.3 SUBMITTALS

A.  Digital Photographs: Submit image files at monthly intervals coinciding with the cutoff
date associated with each Application for Payment.

1. Submit photos by uploading to Project FTP site. Include copy of key plan
indicating each photograph's location and direction.
2. Identification: Provide the following information with each image description:

a. Date photograph was taken.
b. Description of location, vantage point, and direction.
C. Unique sequential identifier keyed to accompanying key plan.

3. Key Plan: Include key plan of Project site and/or building(s) indicating location and

direction of each photograph or group of photographs. Include same information
as corresponding photographic documentation.

23-12891 PHOTOGRAPHIC DOCUMENTATION 013233 -10f 2



1.4 PHOTOGRAPHIC FORMATS AND MEDIA

A. Digital Photographs: Provide color images in JPG format, produced by a digital camera
with minimum sensor size of 12 megapixels, and at an image resolution of not less than
3200 by 2400 pixels. Use flash in low light levels or backlit conditions.

B. Digital Images: Submit digital media as originally recorded in the digital camera, without
alteration, manipulation, editing, or modifications using image-editing software.

C. File Names: Name media files with location or area photograph was taken, date, and
sequential numbering suffix.

1.5 CONSTRUCTION PHOTOGRAPHS
A.  General: Take photographs with maximum depth of field and in focus.

B. Key Plan: Maintain key plan with each set of construction photographs that identifies
each photographic location.

C. Preconstruction Photographs: Before commencement of the Work, take photographs of
Project site and adjacent areas, including existing items to remain during construction,
from different vantage points, as necessary to record preconstruction conditions.

1. Take additional photographs as needed to record settlement or cracking of
existing adjacent structures, pavements, and improvements.

D. Periodic Construction Photographs: Take photographs to record construction progress
at not greater than bi-weekly intervals with the cutoff date associated with each
Application for Payment. Select vantage points to show status of construction and
progress since last photographs were taken.

E. Concealed Work Photographs: Before proceeding with installing work that will conceal
other work, take photographs sufficient in number, with annotated descriptions, to
record nature and location of concealed Work, including, but not limited to, the following:

Underground utilities.

Underslab services.

Piping.

Electrical conduit.

Waterproofing and weather-resistant barriers.

abrown =

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION
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SECTION 013300
SUBMITTAL PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

1.2 SUMMARY

A. Section Includes:

1.

3.

Submittal schedule requirements.

Administrative and procedural requirements for submitting Shop Drawings,

Product Data, Samples, and other submittals.
Cost for multiple resubmittals.

B. Related Sections:

1.

2.

© ©
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Division 01 Section “Payment Procedures” for submitting Applications for
Payment and the schedule of values.

Division 01 Section "Project Management and Coordination" for submitting
coordination drawings.

Division 01 Section "Construction Progress Documentation” for submitting
schedules and reports, including Contractor's construction schedule.

Division 01 Section "Photographic Documentation" for submitting preconstruction
photographs, periodic construction photographs, and final completion
construction photographs.

Division 01 Section "Quality and Testing Requirements" for submitting test and
inspection reports, and schedule of tests and inspections.

Division 01 Section "Closeout Procedures" for submitting closeout submittals and
maintenance material submittals.

Division 01 Section "Operation and Maintenance Data" for submitting operation
and maintenance manuals.

Division 01 Section "Project Record Drawings" for submitting record Drawings.
Division 01 Section "Demonstration and Training" for submitting video recordings
of demonstration of equipment and training of Owner's personnel.
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1.3 SUBMITTAL SCHEDULE

A. Submittal Schedule: Submit as a submittal, a list of submittals arranged in
chronological order by dates required by construction schedule. Include time required
for review, ordering, manufacturing, fabrication, and delivery when establishing dates.
Include additional time required for making corrections or modifications to submittals
noted by the Architect and additional time for handling and reviewing submittals
required by those corrections.

1. Coordinate submittal schedule with list of subcontracts, the schedule of values,
and Contractor’s construction schedule.
2. Initial Submittal: Submit concurrently with start-up construction schedule. Include

submittals required during the first 60 days of construction. List those submittals
required to maintain orderly progress of the Work and those required early
because of long lead time for manufacture or fabrication.

3. Final Submittal: Submit concurrently with the first complete submittal of
Contractor’s construction schedule.

a. Submit revised submittal schedule to reflect changes in current status and
timing for submittals.

4. Format: Arrange the following information in a tabular format:

Scheduled date for first submittal.

Specification Section number and title.

Name of subcontractor.

Description of the Work covered.

Scheduled date for Architect’s final release or approval.
Scheduled dates for purchasing.

Scheduled date of fabrication.

Scheduled dates for installation.

Activity or event number.
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1.4 SUBMITTAL FORMAT AND PROCEDURES
A.  General: Prepare and submit submittals required by individual Specification Sections.
1. Architect will not review submittals received from Contractor that do not have
Contractor's review and approval.

2. Architect will not review submittals received from sources other than the
Contractor.
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B. Electronic Digital Submittals: Prepare submittals as PDF package unless otherwise
indicated, incorporate complete information into each PDF file, name PDF file with
submittal number, and transmit submittal package to Architect via email.

1.

Paper Submittals: Where paper submittals are requested, necessary, or required
in lieu of electronic submittals, prepare submittals in paper form and deliver to
Architect. Transmit each paper submittal using transmittal form. Comply with the
following:

a. Place a permanent label or title block on each submittal item for
identification; include name of firm or entity that prepared submittal.

b. Provide a space approximately 6 by 8 inches on label or beside title block
to record Contractor's review and approval markings and action taken by
Architect.

C. Number of Copies: Submit not less than three paper copies of each
submittal unless otherwise indicated. Architect will return two copies.

d. Transmittal for Submittals: Assemble each submittal individually and
appropriately for transmittal and handling. Transmit each submittal using
transmittal form.

C. Submittal Cover Page Information: Include the following information on the submittal
cover page for each submittal:

Nooakhowbbd=

10.
11.
12.
13.
14.
15.

16.

Project name.

Date.

Name of Architect.

Name of Contractor.

Name of firm or entity that prepared submittal.

Names of subcontractor, manufacturer, and supplier.

Unique submittal number, including revision identifier. Include Specification
Section number with sequential alphanumeric identifier and alphanumeric suffix
for resubmittals.

Number and title of Specification Section, with paragraph number and generic
name for each of multiple items.

Drawing number and detail references, as appropriate.

Indication of full or partial submittal.

Location(s) where product is to be installed, as appropriate.

Other necessary identification.

Remarks.

Signature of transmitter.

Contractor’s review/approval stamp of size required by contractor, approximately
3 inches by 3 inches, on or beside title block to record Contractor's review and
approval.

Space for Architect’s review stamp of not less than 4 inches wide by 3-1/2 inches
high on or beside title block to record Architect’s review stamp and action taken
by Architect.

D. Product Options:

1.
2.
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Clearly identify options requiring selection by Architect.
Clearly identify product options required to comply with the Contract Documents.
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E. Deviations and Additional Information: On each submittal, clearly indicate deviations
from requirements in the Contract Documents, including minor variations and
limitations; include relevant additional information and revisions, other than those
requested by Architect on previous submittals. Indicate by highlighting on each
submittal or noting on attached separate sheet.

F. Field Conditions: Indicate field conditions where applicable to the work associated with
the submittal.

G. Coordination: Coordinate preparation and processing of submittals with performance of
construction activities.

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other
submittals, and related activities that require sequential activity.

2. Submit all submittal items required for each Specification Section concurrently
unless partial submittals for portions of the Work are indicated on approved
submittal schedule.

3. Submit action submittals and informational submittals required by the same
Specification Section as separate packages under separate transmittals.

4. Coordinate timing of submitting submittals for related parts of the Work specified
in different Sections so processing will not be delayed because of need to review
related submittals concurrently for coordination.

a. Architect reserves the right to withhold action on a submittal requiring
coordination with other submittals until related submittals are received.

H. Processing Time: Allow time for submittal review, including time for resubmittals, as
follows. Time for review shall commence on Architect's receipt of submittal. No
extension of the Contract Time will be authorized because of failure to transmit
submittals enough in advance of the Work to permit processing, including resubmittals.

1. Initial Review: Allow 14 calendar days for initial review of each submittal. Allow
additional time if coordination with subsequent submittals is required. Architect
will advise Contractor when a submittal being processed must be delayed for
coordination.

2. Intermediate Review: If intermediate submittal is necessary, process it in same

manner as initial submittal.

Resubmittal Review: Allow 14 calendar days for review of each resubmittal.

Sequential Review: Where sequential review of submittals by Architect's

consultants, Owner, or other parties is indicated, allow 21 calendar days for initial

review of each submittal.

5. Concurrent Consultant Review: Where the Contract Documents indicate that
submittals may be transmitted simultaneously to Architect and to Architect's
consultants, allow 14 calendar days for review of each submittal. Submittal will
be returned to Architect before being returned to Contractor.

o

a. Submit one copy of submittal to concurrent reviewer in addition to specified
number of copies to Architect.
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. Resubmittals: Make resubmittals in same form and number of copies as initial
submittal.

1.

Note date and content of previous submittal.

2. Note date and content of revision in label or title block and clearly indicate extent
of revision.
3. Resubmit submittals until they are marked with approval notation from Architect's
action stamp.
J. Distribution: Furnish copies of final submittals to manufacturers, subcontractors,

suppliers, fabricators, installers, authorities having jurisdiction, and others as necessary
for performance of construction activities. Show distribution on transmittal forms.

K.  Use for Construction: Retain complete copies of submittals on Project site. Use only
final submittals that are marked with acceptable notation from Architect's action stamp.

1.5 SUBMITTAL REQUIREMENTS

A. Product Data: Collect information into a single submittal for each element of
construction and type of product or equipment.

1.
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If information must be specially prepared for submittal because standard
published data are unsuitable for use, submit as Shop Drawings, not as Product
Data.

Mark each copy of each submittal to show which products and options are
applicable.

Include the following information, as applicable:

Manufacturer's catalog cuts.

Manufacturer's product specifications.

Standard color charts.

Statement of compliance with specified referenced standards.
Testing by recognized testing agency.

Application of testing agency labels and seals.

Notation of coordination requirements.

Availability and delivery time information.
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For equipment, include the following in addition to the above, as applicable:

Wiring diagrams that show factory-installed wiring.

Printed performance curves.

Operational range diagrams.

Clearances required to other construction, if not indicated on
accompanying Shop Drawings.

apow

Submit Product Data before Shop Drawings, and before or concurrently with
Samples.
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B. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not
base Shop Drawings on reproductions of the Contract Documents or standard printed

data.

1.

3.

Preparation: Fully illustrate requirements in the Contract Documents. Include the
following information, as applicable:

Identification of products.

Schedules.

Compliance with specified standards.

Notation of coordination requirements.

Notation of dimensions established by field measurement.

Relationship and attachment to adjoining construction clearly indicated.
g. Seal and signature of professional engineer if specified.
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Drawing Sheet Size: Except for templates, patterns, and similar full-size
Drawings, prepare Shop Drawings on sheets at least 8-1/2 by 11 inches, but no
larger than 30 by 42 inches.

Submit Shop Drawings in PDF format unless otherwise indicated.

C. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of
these characteristics with other materials.

1.

2.
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23-12891

Transmit Samples that contain multiple, related components such as accessories
together in one submittal package.

Identification: Permanently attach label on unexposed side of Samples that
includes the following:

Project name and submittal number.

Generic description of Sample.

Product name and name of manufacturer.

Sample source.

Number and title of applicable Specification Section.
Specification paragraph number and generic name of each item.
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Submit samples in PDF format unless physical samples are required.

Disposition: Maintain sets of approved Samples at Project site, available for
quality-control comparisons throughout the course of construction activity.
Sample sets may be used to determine final acceptance of construction
associated with each set.

a. Samples that may be incorporated into the Work are indicated in individual
Specification Sections. Such Samples must be in an undamaged condition
at time of use.

b.  Samples not incorporated into the Work, or otherwise designated as
Owner's property, are the property of Contractor.
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5.  Samples for Initial Selection: Submit manufacturer's color charts consisting of
units or sections of units showing the full range of colors, textures, and patterns
available.

a. Number of Samples: Submit one full set of available choices where color,
pattern, texture, or similar characteristics are required to be selected from
manufacturer's product line. Architect will return submittal with options
selected.

6. Samples for Verification: Submit full-size units or Samples of size indicated,
prepared from same material to be used for the Work, cured and finished in
manner specified, and physically identical with material or product proposed for
use, and that show full range of color and texture variations expected. Samples
include, but are not limited to, the following: partial sections of manufactured or
fabricated components; small cuts or containers of materials; complete units of
repetitively used materials; swatches showing color, texture, and pattern; color
range sets; and components used for independent testing and inspection.

a. Number of Samples: Submit three (3) sets of Samples. Architect will retain
two (2) Sample sets; remainder will be returned.

1)  Submit a single Sample where assembly details, workmanship,
fabrication techniques, connections, operation, and other similar
characteristics are to be demonstrated.

2) If variation in color, pattern, texture, or other characteristic is inherent
in material or product represented by a Sample, submit at least three
(3) sets of paired units that show approximate limits of variations.

D. Product Schedule: As required in individual Specification Sections, prepare a written
summary indicating types of products required for the Work and their intended location.
Include the following information in tabular form:

1. Type of product. Include unique identifier for each product indicated in the
Contract Documents or assigned by Contractor if none is indicated.

2. Manufacturer and product name, and model number if applicable.

3. Number and name of room or space.

4. Location within room or space.

E. Qualification Data: Prepare written information that demonstrates capabilities and
experience of firm or person. Include lists of completed projects with project names and
addresses, contact information of architects and owners, and other information
specified.

F. Design Data: Prepare and submit written and graphic information indicating compliance
with indicated performance and design criteria in individual Specification Sections.
Include list of assumptions and summary of loads. Include load diagrams if applicable.
Provide name and version of software, if any, used for calculations. Number each page
of submittal.
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G. Certificates:

1.

Certificates and Certifications Submittals: Submit a statement that includes
signature of entity responsible for preparing certification. Certificates and
certifications shall be signed by an officer or other individual authorized to sign
documents on behalf of that entity. Provide a notarized signature where
indicated.

Installer Certificates: Submit written statements on manufacturer's letterhead
certifying that Installer complies with requirements in the Contract Documents
and, where required, is authorized by manufacturer for this specific Project.
Manufacturer Certificates: Submit written statements on manufacturer's
letterhead certifying that manufacturer complies with requirements in the
Contract Documents. Include evidence of manufacturing experience where
required.

Material Certificates: Submit written statements on manufacturer's letterhead
certifying that material complies with requirements in the Contract Documents.
Product Certificates: Submit written statements on manufacturer's letterhead
certifying that product complies with requirements in the Contract Documents.
Welding Certificates: Prepare written certification that welding procedures and
personnel comply with requirements in the Contract Documents. Submit record
of Welding Procedure Specification and Procedure Qualification Record on AWS
forms. Include names of firms and personnel certified.

H. Test and Research Reports:

1.

23-12891

Compatibility Test Reports: Submit reports written by a qualified testing agency,
on testing agency's standard form, indicating and interpreting results of
compatibility tests performed before installation of product. Include written
recommendations for primers and substrate preparation needed for adhesion.
Field Test Reports: Submit written reports indicating and interpreting results of
field tests performed either during installation of product or after product is
installed in its final location, for compliance with requirements in the Contract
Documents.

Material Test Reports: Submit reports written by a qualified testing agency, on
testing agency's standard form, indicating and interpreting test results of material
for compliance with requirements in the Contract Documents.

Preconstruction Test Reports: Submit reports written by a qualified testing
agency, on testing agency's standard form, indicating and interpreting results of
tests performed before installation of product, for compliance with performance
requirements in the Contract Documents.

Product Test Reports: Submit written reports indicating that current product
produced by manufacturer complies with requirements in the Contract
Documents. Base reports on evaluation of tests performed by manufacturer and
witnessed by a qualified testing agency, or on comprehensive tests performed by
a qualified testing agency.

Research Reports: Submit written evidence, from a model code organization
acceptable to authorities having jurisdiction, that product complies with building
code in effect for Project. Include the following information:

a. Name of evaluation organization.
b. Date of evaluation.
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Time period when report is in effect.
Product and manufacturers' names.
Description of product.

Test procedures and results.
Limitations of use.

@=oao

1.6 DELEGATED-DESIGN SERVICES

A. Performance and Design Criteria: Where professional design services or certifications
by a design professional are specifically required of Contractor by the Contract
Documents, provide products and systems complying with specific performance and
design criteria indicated.

1. If criteria indicated are insufficient to perform services or certification required,
submit a written request for additional information to Architect.

B. Delegated-Design Services Certification: In addition to Shop Drawings, Product Data,
and other required submittals, submit digitally signed PDF file(s) of certificate, signed
and sealed by the responsible design professional, for each product and system
specifically assigned to Contractor to be designed or certified by a design professional.

1. Indicate that products and systems comply with performance and design criteria
in the Contract Documents. Include list of codes, loads, and other factors used in
performing these services.

1.7 CONTRACTOR'S REVIEW

A. Contractor’'s Review of Submittals: Contractor shall review each submittal and check
for completeness, coordination with other Work of the Contract, and compliance with
the Contract Documents. Note corrections and field dimensions. Mark with approval
stamp before submitting to Architect.

B.  Contractor's Approval: Indicate Contractor's approval for each submittal with a uniform
approval stamp. Include name of reviewer, date of Contractor's approval, and
statement certifying that submittal has been reviewed, checked, and approved for
compliance with the Contract Documents.

1. Architect will not review submittals received from Contractor that do not have
Contractor's review and approval.
2. Contractor’s approval shall certify the following actions by the Contractor:

a. Field measurements have been determined, verified, and indicated on
submittal.

b. Field conditions have been verified and coordinated with Work associated
with the submittal.

C. The Work associated with the submittal is in conformance with the Contract
Documents.
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d. Work being performed by various subcontractors and trades is coordinated
with Work associated with the submittal including work being performed by
others for the Owner.

e. Deviations from the Contract Documents are identified and notes.

1.8 ARCHITECT'S REVIEW

A. Architect’'s Review and Action: Architect will review each submittal, indicate corrections
or revisions required, mark with an action stamp indicating one of the following actions,
and return it.

1.

2.

Reviewed: Final unrestricted release, work may proceed, provided it complies
with the Contract Documents.

Furnish as Corrected: Final but restricted release, work may proceed, provided
written confirmation is delivered to Architect by Contractor that installed work
complied with notations and corrections on submittal and with Contract
Documents.

Revise and Resubmit: Returned for resubmittal, do not proceed with work.
Revise submittal in accordance with notations thereon, and resubmit without
delay to obtain an acceptable action marking. Do not allow submittals with this
marking (or unmarked submittals where a marking is required) to be used in
connection with performance of the Work.

Rejected: Submittal content varies from the Contract Documents and is not
acceptable for use on the Project, do not proceed with work. Revise submittal in
accordance with notations thereon, and resubmit without delay to obtain an
acceptable action marking. Do not allow submittals with this marking (or
unmarked submittals where a marking is required) to be used in connection with
performance of the Work.

B. Non-conforming Submittals: The following are considered non-confirming submittals
and will not be reviewed by the Architect.

1.

2.

3.

4.

Architect will not review submittals received from Contractor that do not have
Contractor's review and approval.

Architect will not review submittals received from sources other than the
Contractor.

Partial submittals are not acceptable, will be considered nonresponsive, and will
be returned without review.

Incomplete submittals are not acceptable, will be considered nonresponsive, and
will be returned without review.

C. Submittals not required by the Contract Documents may not be reviewed and may be
discarded.
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1.9 COST FOR MULTIPLE RESUBMITTALS

A. Contractor’s initial submittal and one resubmittal are included in the Architect’s
Construction Administration services to the Owner. Architect’'s services for review of
subsequent resubmittals will be charged to the Owner at the Architect’s current billing
rate, and the Owner will deduct the charges from the Contract Amount by a change
order.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION
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