

# Fillmore Unified School District

## Fillmore High School New Athletic Complex Project #2024-017 / DSA #03-123950

### PROJECT TIMELINE

FUSD / DSA Project Number(s)	Project #2024-017 / DSA #03-123950
Project Name	<b>Fillmore High School New Athletic Complex</b>
Publication 1:	Thursday, January 2, 2025
Publication 2: (Must be 5 days intervening between Pub 1 not counting pub date)	Tuesday, January 7, 2025
Mandatory Job Walk (PCC6610 not within 5 calendar days after publication 1)	Wednesday, January 15, 2025 @ 2:00PM <b>OR</b> Thursday, January 16, 2025 @ 2:00PM <b>(*Must Attend One.)</b>
Final Submission of RFI	Thursday, January 23, 2025 @ 2:00PM
Publish Responses to RFI	Thursday, January 30, 2025 @ 2:00PM
Approved Prequalification Documents	Thursday, January 30, 2025 @ 2:00PM
Bid Opening (non-DVBE – 1 week after pub 2; DVBE – 2 weeks after pub 2)	Thursday, February 6, 2025 @ 2:00PM
Board Approval Date	Tuesday, February 18, 2025
Notice of Award	Thursday, February 20, 2025
Pre-Construction Meeting / Notice To Proceed	TBD
Notice of Completion	546 days after Notice to Proceed (NTP)

Last Updated: 12/27/2024

- **Level 3 – Contracts for more than \$5,000,000**
  - **Applicants have prequalified in FUSD's Quality Bidders at least 7 days prior to bid**
  - Within the past 5 years, contractor has completed at least 3 public works contracts with a cumulative total of at least \$10,000,000.
  - Within the 5 years, contractor has completed a single school project similar to the project currently being bid.
  - Applicant's actual bid limit will be based on the applicant's single project bond limit as specified in their letter of bond ability.