

DATE:	July 14, 2025
MAI NO.:	24001
DSA APPL. NO.:	02-122658
DSA FILE NO.:	10-28
PTN:	62125-41

ADDENDUM FOR:

**NEW CLASSROOM WING AT
SUNSET ELEMENTARY SCHOOL****COALINGA-HURON UNIFIED SCHOOL DISTRICT
COALINGA, KINGS COUNTY, CALIFORNIA**

Michael J. Scott**C-34290****ARCHITECT**

MANGINI ASSOCIATES INC.

4320 W. Mineral King Avenue, Visalia, CA 93291

PHONE: (559) 627-0530 FAX: (559) 627-1926

**ADDENDUM
NUMBER****7****NON-DSA**

ADDENDUM NO. 7

TO PROSPECTIVE BIDDERS:

This Addendum forms a part of the Contract Documents and modifies the Contract Documents dated July 31, 2024.

Bidders shall acknowledge receipt of this Addendum in the space provided in the Bid Form. Failure to do so may disqualify the Bidder.

This Addendum consists of 2 printed pages and the following Attachments: None

CLARIFICATION TO PREVIOUSLY ISSUED ADDENDA

ITEM NO. 7.1: Refer to Addendum No. 6, Item 6.1, Existing Electrical Enclosure:

Clarification: The 3.5 months allowed time for PG&E design and construction is not additional time to be added but to run concurrently within the 365 days timeline as described in Spec Section 00 3110R-Preliminary Schedules.

CHANGES TO THE PROJECT MANUAL

ITEM NO. 7.2: Refer to Spec Section 00 4110 – Bid Form:

Add the following paragraph under Cash Allowances:

.3 *A cash allowance of \$180,000.00 to accommodate any unforeseen impacts from the new PG&E service, is included in the Base Bid.*

END OF ADDENDUM NUMBER 7