
Activity ID Activity Name Original Duration Start Finish

RANCHO FIRE STATION NO 178 - FEB 2024RANCHO FIRE STATION NO 178 - FEB 2024 84 20-Feb-24 A 30-May-24

ADMINISTRATIVEADMINISTRATIVE 0 30-May-24 30-May-24

02.ADMN PROJECT COMPLETION (8/22/23) 0 30-May-24*

FINAL ACTIVITIESFINAL ACTIVITIES 84 20-Feb-24 A 30-May-24

ROW.023 INSTALL SECURITY / COM 15 20-Feb-24 A 11-Mar-24

ROW.025 INSTALL CASE WORK FIRST FLOOR 10 26-Feb-24 A 8-Mar-24

ROW.026 IRRIGATION MAIN PHASE 2 13 26-Feb-24 A 13-Mar-24

ROW.027 DRYWALL @ R5U STAIR 2 4 29-Feb-24 A 5-Mar-24

ROW.028 RECORD STORAGE GUARD RAILS 5 29-Feb-24 A 6-Mar-24

ROW.029 MECH LOUVERS 5 1-Mar-24 7-Mar-24

ROW.030 FINISH LV ROUGH (CONDUIT, FA) 5 1-Mar-24 7-Mar-24

ROW.031 INSTALL PENDING LIGHT FIXTURES 21 1-Mar-24 29-Mar-24

ROW.032 POLISH CONCRETE FLOORS PHASE 2 5 4-Mar-24 8-Mar-24

ROW.033 PAINT STAIR 2 3 6-Mar-24 8-Mar-24

ROW.034 INSTALL OVEN AND RANGE HOOD 2 7-Mar-24 8-Mar-24

ROW.035 FIRST FLOOR CAPET TILE / VINYL 5 8-Mar-24 14-Mar-24

ROW.036 CEILING TILES FIRST AND SECOND FLOOR 2 11-Mar-24 12-Mar-24

ROW.037 INSTALL LOCKERS 5 11-Mar-24 15-Mar-24

ROW.038 SECOND FLOOR CASE WORK 10 11-Mar-24 22-Mar-24

ROW.039 FINAL PAINT FIRST FLOOR 10 11-Mar-24 22-Mar-24

ROW.040 FS FINISHES 2 12-Mar-24 13-Mar-24

ROW.041 RUBBER BASE 4 13-Mar-24 18-Mar-24

ROW.042 INSTALL IRRIGATION LATERALS PHASE 2 18 13-Mar-24 5-Apr-24

ROW.043 SWITCH GEAR 2 15-Mar-24 16-Mar-24

ROW.044 INSPECTION 1 18-Mar-24 18-Mar-24

ROW.045 INSTALL ACOUSTICAL PANELS 3 18-Mar-24 20-Mar-24

ROW.046 RCMU SET TRANSFORMER 1 19-Mar-24 19-Mar-24

ROW.047 RCMU PULL WIRE 4 19-Mar-24 22-Mar-24

ROW.048 RCMU TERMINATE 4 19-Mar-24 22-Mar-24

ROW.049 INSTALL FIRST FLOOR DOORS 6 20-Mar-24 27-Mar-24

ROW.050 WALL PROTECTION PANELS 6 20-Mar-24 27-Mar-24

ROW.051 RCMU ENERGIZE 1 22-Mar-24 22-Mar-24

ROW.052 SECOND FLOOR CARPET TILE 5 22-Mar-24 28-Mar-24

ROW.053 3RD PARTY START UP 2 25-Mar-24 26-Mar-24

ROW.054 PLANT 12 25-Mar-24 9-Apr-24

ROW.055 INSTALL COUNTERTOPS FIRST FLOOR 5 26-Mar-24 1-Apr-24
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Activity ID Activity Name Original Duration Start Finish

ROW.056 APP BAY FINAL PAINT 11 26-Mar-24 9-Apr-24

ROW.057 VEHICLE EXHAUST FINAL 2 27-Mar-24 28-Mar-24

ROW.058 TEST HORMAN DOORS 3 27-Mar-24 29-Mar-24

ROW.059 TEST LV 5 27-Mar-24 2-Apr-24

ROW.060 HVAC START UP 5 27-Mar-24 2-Apr-24

ROW.061 SECOND FLOOR RESTROOM CASE WORK 8 29-Mar-24 9-Apr-24

ROW.062 KITCHEN QUARTZ COUNTERTOPS 5 1-Apr-24 5-Apr-24

ROW.063 ELEVATOR PHASE 2 5 1-Apr-24 5-Apr-24

ROW.064 HVAC TAB 5 3-Apr-24 9-Apr-24

ROW.065 TEST FA 5 3-Apr-24 9-Apr-24

ROW.066 DECORATIVE GRAVELFORMS 7 4-Apr-24 12-Apr-24

ROW.067 SECOND FLOOR RUBBER FLOORING 4 8-Apr-24 11-Apr-24

ROW.068 INSTALL SECOND FLOOR DOORS 5 8-Apr-24 12-Apr-24

ROW.069 BIO PLANTERS 10 8-Apr-24 19-Apr-24

ROW.070 ELEVATOR STATE INSPECTION 15 8-Apr-24 26-Apr-24

ROW.071 FS FINAL 2 9-Apr-24 10-Apr-24

ROW.072 FINISHES AT CASE WORK 4 10-Apr-24 15-Apr-24

ROW.073 FINAL PAINT SECOND FLOOR 10 10-Apr-24 23-Apr-24

ROW.074 INSTALL WINDOW SHADES 10 10-Apr-24 23-Apr-24

ROW.075 INTERNAL PUNCHLIST SITE 10 11-Apr-24 24-Apr-24

ROW.076 INSTALL CORNER GUARDS 2 22-Apr-24 23-Apr-24

ROW.077 SECOND FLOOR COUNTER TOPS 5 22-Apr-24 26-Apr-24

ROW.078 GROUND COVER 12 22-Apr-24 7-May-24

ROW.079 SECOND FLOOR RESTROOM FINISHES / ACCESSORIES 3 29-Apr-24 1-May-24

ROW.080 SIGNAGE 4 2-May-24 7-May-24

ROW.081 INSTALL WASHERS / DRYERS / EQUIPMENT 5 2-May-24 8-May-24

ROW.082 PUNCHLIST BUILDING 10 6-May-24 17-May-24

ROW.083 PUNCHLIST CORRECTIONS 10 13-May-24 24-May-24

ROW.084 COMISSIONING 3 28-May-24 30-May-24

RAIN ALLOWANCERAIN ALLOWANCE 0 1-Mar-24 1-Mar-24

520.CX RAIN ALLOWANCE 0 1-Mar-24 1-Mar-24
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