
Activity ID Activity Name Original Duration Start Finish

RANCHO FIRE STATION NO 178 - FEB 2024RANCHO FIRE STATION NO 178 - FEB 2024 581 9-Feb-22 A 30-May-24

ADMINISTRATIVEADMINISTRATIVE 577 22-Feb-22 A 30-May-24

01.ADMN NOTICE TO PROCEED 0 22-Feb-22 A

02.ADMN PROJECT COMPLETION (8/22/23) 0 30-May-24*

SUBMITTALSSUBMITTALS 441 9-Feb-22 A 25-Dec-23 A

DIVISION 03DIVISION 03 16 23-Mar-22 A 28-Apr-22 A

CAST-IN PLACE CONCRETECAST-IN PLACE CONCRETE 16 23-Mar-22 A 28-Apr-22 A

033000-SUB CAST-IN- PLACE CONCRETE - SUBMIT 1 23-Mar-22 A 23-Mar-22 A

033001-REV CAST-IN- PLACE CONCRETE - REV / APPROVE 15 24-Mar-22 A 28-Apr-22 A

DIVISION 04DIVISION 04 110 4-Apr-22 A 27-Jul-22 A

UNIT MASONRYUNIT MASONRY 110 4-Apr-22 A 27-Jul-22 A

042000-SUB UNIT MASONRY - SUBMIT 1 4-Apr-22 A 4-Apr-22 A

042000-REV UNIT MASONRY - REV / APPROVE 15 5-Apr-22 A 7-Jun-22 A

042000-FAB UNIT MASONRY - FAB / DEL 35 8-Jun-22 A 27-Jul-22 A

DIVISION 05DIVISION 05 315 25-May-22 A 29-Nov-23 A

STRUCTURAL STEEL FRAMINGSTRUCTURAL STEEL FRAMING 98 25-May-22 A 21-Jul-22 A

051200-SUB STRUCTURAL STEEL FRAMING - SUBMIT 65 25-May-22 A 25-May-22 A

051200-REV STRUCTURAL STEEL FRAMING - REV / APPROVE 15 26-May-22 A 22-Jun-22 A

051200-FAB STRUCTURAL STEEL FRAMING - FAB / DEL 20 23-Jun-22 A 21-Jul-22 A

STEEL DECKINGSTEEL DECKING 193 31-May-22 A 25-Oct-22 A

053100-SUB STEEL DECKING - SUBMIT 1 31-May-22 A 2-Jun-22 A

053100-REV STEEL DECKING - REV / APPROVE 15 3-Jun-22 A 1-Jul-22 A

053100-FAB STEEL DECKING - FAB / DEL 80 5-Jul-22 A 25-Oct-22 A

COLD-FORMED METAL FRAMINGCOLD-FORMED METAL FRAMING 85 27-May-22 A 5-Jul-22 A

054000-SUB COLD-FORMED METAL FRAMING - SUBMIT 1 27-May-22 A 27-May-22 A

054000-REV COLD-FORMED METAL FRAMING - REV / APPROVE 15 28-May-22 A 7-Jun-22 A

054000-FAB COLD-FORMED METAL FRAMING - FAB / DEL 10 9-Jun-22 A 5-Jul-22 A

SUREBOARD STRUCTURAL SHEATHINGSUREBOARD STRUCTURAL SHEATHING 31 3-Jun-22 A 1-Jul-22 A

054600-SUB SUREBOARD STRUCTURAL SHEATHING - SUBMIT 1 3-Jun-22 A 3-Jun-22 A

054600-REV SUREBOARD STRUCTURAL SHEATHING - REV / APPROVE 15 4-Jun-22 A 8-Jun-22 A

054600-FAB SUREBOARD STRUCTURAL SHEATHING - FAB / DEL 15 9-Jun-22 A 1-Jul-22 A

METAL FABRICATIONSMETAL FABRICATIONS 53 2-Jun-22 A 1-Sep-22 A

055000-SUB METAL FABRICATIONS - SUBMIT 1 2-Jun-22 A 2-Jun-22 A

055000-REV METAL FABRICATIONS - REV / APPROVE 15 3-Jun-22 A 24-Jun-22 A

055000-FAB METAL FABRICATIONS - FAB / DEL 10 24-Jun-22 A 1-Sep-22 A

METAL STAIRSMETAL STAIRS 58 2-Jun-22 A 1-Sep-22 A
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055100-SUB METAL STAIRS - SUBMIT 1 2-Jun-22 A 2-Jun-22 A

055100-REV METAL STAIRS - REV / APPROVE 15 3-Jun-22 A 24-Jun-22 A

055100-FAB METAL STAIRS - FAB / DEL 15 24-Jun-22 A 1-Sep-22 A

PRE-ENGINEERED METAL STAIRSPRE-ENGINEERED METAL STAIRS 15 1-Aug-22 A 1-Aug-22 A

055110-SUB PRE-ENGINEERED METAL STAIRS - SUBMIT 1 1-Aug-22 A 1-Aug-22 A

055110-REV PRE-ENGINEERED METAL STAIRS - REV / APPROVE 15 1-Aug-22 A 1-Aug-22 A

055110-FAB PRE-ENGINEERED METAL STAIRS - FAB / DEL 15 1-Aug-22 A 1-Aug-22 A

LADDERSLADDERS 53 2-Jun-22 A 29-Nov-23 A

055134-SUB LADDERS - SUBMIT 1 2-Jun-22 A 2-Jun-22 A

055134-REV LADDERS - REV / APPROVE 15 3-Jun-22 A 24-Jun-22 A

055134-FAB LADDERS - FAB / DEL 10 24-Jun-22 A 29-Nov-23 A

PIPE AND TUBE RAILINGSPIPE AND TUBE RAILINGS 53 2-Jun-22 A 1-Sep-22 A

055213-SUB PIPE AND TUBE RAILINGS - SUBMIT 1 2-Jun-22 A 2-Jun-22 A

055214-REV PIPE AND TUBE RAILINGS - REV / APPROVE 15 3-Jun-22 A 24-Jun-22 A

055215-FAB PIPE AND TUBE RAILINGS - FAB / DEL 10 24-Jun-22 A 1-Sep-22 A

DECORATIVE METAL RAILINGSDECORATIVE METAL RAILINGS 76 1-Feb-23 A 7-Aug-23 A

057300-SUB DECORATIVE METAL RAILINGS - SUBMIT 1 1-Feb-23 A 1-Feb-23 A

057300-REV DECORATIVE METAL RAILINGS - REV / APPROVE 15 1-Feb-23 A 8-Feb-23 A

057300-FAB DECORATIVE METAL RAILINGS - FAB / DEL 60 8-Feb-23 A 7-Aug-23 A

DECORATIVE METAL PANELSDECORATIVE METAL PANELS 51 8-Dec-22 A 5-Sep-23 A

057829-SUB DECORATIVE METAL PANELS - SUBMIT 1 8-Dec-22 A 8-Dec-22 A

057830-REV DECORATIVE METAL PANELS - REV / APPROVE 15 8-Dec-22 A 18-Jan-23 A

057831-FAB DECORATIVE METAL PANELS - FAB / DEL 50 19-Jan-23 A 5-Sep-23 A

DIVISION 06DIVISION 06 228 11-Feb-22 A 15-Nov-23 A

WOOD CASEWORKWOOD CASEWORK 228 11-Feb-22 A 15-Nov-23 A

064100-SUB ARCHITECTURAL WOOD CASEWORK - SUBMIT 1 11-Feb-22 A 11-Feb-22 A

064100-REV ARCHITECTURAL WOOD CASEWORK - REV / APPROVE 15 12-Feb-22 A 10-Jun-22 A

064100-FAB ARCHITECTURAL WOOD CASEWORK - FAB / DEL 150 11-Jun-22 A 15-Nov-23 A

DIVISION 07DIVISION 07 208 4-May-22 A 20-Dec-23 A

SOLID PHENOLIC CORE WALL PANELSSOLID PHENOLIC CORE WALL PANELS 193 4-May-22 A 7-Aug-23 A

074245-SUB SOLID PHENOLIC CORE WALL PANELS - SUBMIT 1 4-May-22 A 4-May-22 A

074245-REV SOLID PHENOLIC CORE WALL PANELS - REV / APPROVE 15 5-May-22 A 18-Jul-22 A

074245-FAB SOLID PHENOLIC CORE WALL PANELS - FAB / DEL 80 19-Jul-22 A 7-Aug-23 A

TPO ROOFINGTPO ROOFING 25 14-Sep-22 A 21-Jun-23 A

075423-SUB TPO ROOFING - SUBMIT 1 14-Sep-22 A 14-Sep-22 A

075423-REV TPO ROOFING - REV / APPROVE 15 15-Sep-22 A 4-Oct-22 A
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075423-FAB TPO ROOFING - FAB / DEL 1 5-Oct-22 A 21-Jun-23 A

SHEET METAL FLASHING AND TRIMSHEET METAL FLASHING AND TRIM 96 14-Jul-22 A 7-Aug-23 A

076200-SUB SHEET METAL FLASHING AND TRIM - SUBMIT 1 14-Jul-22 A 14-Jul-22 A

076200-REV SHEET METAL FLASHING AND TRIM - REV / APPROVE 15 15-Jul-22 A 6-Nov-22 A

076200-FAB SHEET METAL FLASHING AND TRIM - FAB / DEL 30 7-Nov-22 A 7-Aug-23 A

ROOF HATCHESROOF HATCHES 36 28-Jun-22 A 28-Jul-22 A

077233-SUB ROOF HATCHES - SUBMIT 1 28-Jun-22 A 28-Jun-22 A

077233-REV ROOF HATCHES - REV / APPROVE 15 28-Jun-22 A 29-Jun-22 A

077233-FAB ROOF HATCHES - FAB / DEL 20 30-Jun-22 A 28-Jul-22 A

PEDESTAL PAVERSPEDESTAL PAVERS 43 27-Sep-22 A 20-Dec-23 A

077600-SUB PEDESTAL PAVERS - SUBMIT 1 27-Sep-22 A 27-Sep-22 A

077601-REV PEDESTAL PAVERS - REV / APPROVE 15 27-Sep-22 A 1-Nov-22 A

077602-FAB PEDESTAL PAVERS - FAB / DEL 0 2-Nov-22 A 20-Dec-23 A

DIVISION 08DIVISION 08 357 16-Mar-22 A 25-Dec-23 A

STANDARD HOLLOW METAL FRAMESSTANDARD HOLLOW METAL FRAMES 84 27-Apr-22 A 14-Feb-23 A

081213-SUB STANDARD HOLLOW METAL FRAMES - SUBMIT 1 27-Apr-22 A 27-Apr-22 A

081213-REV STANDARD HOLLOW METAL FRAMES - REV / APPROVE 15 27-Apr-22 A 28-Sep-22 A

081213-FAB STANDARD HOLLOW METAL FRAMES - FAB / DEL 40 29-Sep-22 A 14-Feb-23 A

SPECIALITY METAL FRAMESSPECIALITY METAL FRAMES 36 13-Apr-22 A 1-Jul-22 A

081215-SUB SPECIALTY METAL FRAMES - SUBMIT 1 13-Apr-22 A 13-Apr-22 A

081215-REV SPECIALTY METAL FRAMES - REV / APPROVE 15 14-Apr-22 A 5-May-22 A

081215-FAB SPECIALTY METAL FRAMES - FAB / DEL 20 6-May-22 A 1-Jul-22 A

STANDARD HOLLOW METAL DOORSSTANDARD HOLLOW METAL DOORS 196 26-Apr-22 A 7-Aug-23 A

081313-SUB STANDARD HOLLOW METAL DOORS - SUBMIT 1 26-Apr-22 A 26-Apr-22 A

081313-REV STANDARD HOLLOW METAL DOORS - REV / APPROVE 15 27-Apr-22 A 28-Sep-22 A

081313-FAB STANDARD HOLLOW METAL DOORS - FAB / DEL 40 29-Sep-22 A 7-Aug-23 A

WOOD DOORSWOOD DOORS 217 18-Apr-22 A 7-Aug-23 A

081416-SUB FLUSH WOOD DOORS - SUBMIT 1 18-Apr-22 A 18-Apr-22 A

081416-REV FLUSH WOOD DOORS - REV / APPROVE 15 19-Apr-22 A 4-Oct-22 A

081416-FAB FLUSH WOOD DOORS - FAB / DEL 60 5-Oct-22 A 7-Aug-23 A

OVERHEAD COILING DOORSOVERHEAD COILING DOORS 238 16-Mar-22 A 7-Aug-23 A

083323-SUB OVERHEAD COILING DOORS - SUBMIT 1 16-Mar-22 A 16-Mar-22 A

083323-REV OVERHEAD COILING DOORS - REV / APPROVE 15 17-Mar-22 A 15-Nov-22 A

083323-FAB OVERHEAD COILING DOORS - FAB / DEL 60 16-Nov-22 A 7-Aug-23 A

ALUMINUM FRAMED ENTRANCES & STOREFRONTSALUMINUM FRAMED ENTRANCES & STOREFRONTS 214 19-Aug-22 A 21-Aug-23 A

084113-SUB ALUMINUM-FRAMED ENTRANCES AND STOREFRONTS - SUBMIT 1 19-Aug-22 A 19-Aug-22 A
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084113-REV ALUMINUM-FRAMED ENTRANCES AND STOREFRONTS - REV / APPROVE 15 19-Aug-22 A 23-Jun-23 A

084113-FAB ALUMINUM-FRAMED ENTRANCES AND STOREFRONTS - FAB / DEL 1 24-Jun-23 A 21-Aug-23 A

METAL CLAD WOOD WINDOWSMETAL CLAD WOOD WINDOWS 220 11-May-22 A 14-Dec-23 A

085214-SUB METAL-CLAD WOOD WINDOWS - SUBMIT 1 11-May-22 A 11-May-22 A

085214-REV METAL-CLAD WOOD WINDOWS - REV / APPROVE 15 12-May-22 A 6-Jan-23 A

085214-FAB METAL-CLAD WOOD WINDOWS - FAB / DEL 1 6-Jan-23 A 14-Dec-23 A

PASS WINDOWSPASS WINDOWS 45 19-Aug-22 A 13-Oct-23 A

085619-SUB PASS WINDOWS - SUBMIT 1 19-Aug-22 A 19-Aug-22 A

085619-REV PASS WINDOWS - REV / APPROVE 15 19-Aug-22 A 13-Oct-22 A

085619-FAB PASS WINDOWS - FAB / DEL 0 14-Oct-22 A 13-Oct-23 A

DOORS HARDWAREDOORS HARDWARE 16 20-Apr-22 A 18-Oct-22 A

087100-SUB DOOR HARDWARE - SUBMIT 1 20-Apr-22 A 20-Apr-22 A

087100-REV DOOR HARDWARE - REV / APPROVE 15 21-Apr-22 A 18-Oct-22 A

GLASS GLAZINGGLASS GLAZING 201 1-Oct-22 A 13-Oct-23 A

088100-SUB GLASS GLAZING - SUBMIT 1 1-Oct-22 A 1-Oct-22 A

088100-REV GLASS GLAZING - REV / APPROVE 15 1-Oct-22 A 10-Oct-22 A

088100-FAB GLASS GLAZING - FAB / DEL 10 10-Oct-22 A 13-Oct-23 A

FIRE-RESISTANT GLAZINGFIRE-RESISTANT GLAZING 233 19-Aug-22 A 25-Dec-23 A

088813-SUB FIRE-RESISTANT GLAZING - SUBMIT 1 19-Aug-22 A 19-Aug-22 A

088813-REV FIRE-RESISTANT GLAZING - REV / APPROVE 15 19-Aug-22 A 24-Jun-23 A

088813-FAB FIRE-RESISTANT GLAZING - FAB / DEL 20 24-Jun-23 A 25-Dec-23 A

FIXED LOUVERSFIXED LOUVERS 129 27-May-22 A 8-Sep-22 A

089113-SUB FIXED LOUVERS - SUBMIT 1 27-May-22 A 27-May-22 A

089113-REV FIXED LOUVERS - REV / APPROVE 15 28-May-22 A 2-Jun-22 A

089113-FAB FIXED LOUVERS - FAB / DEL 55 22-Jun-22 A 8-Sep-22 A

DIVISION 09DIVISION 09 441 11-Mar-22 A 20-Oct-23 A

TILINGTILING 116 11-Mar-22 A 16-Sep-22 A

093000-SUB TILING - SUBMIT 1 11-Mar-22 A 11-Mar-22 A

093000-REV TILING - REV / APPROVE 15 12-Mar-22 A 26-Apr-22 A

093000-FAB TILING - FAB / DEL 100 27-Apr-22 A 16-Sep-22 A

ACOUSTICAL PANEL CEILINGSACOUSTICAL PANEL CEILINGS 79 14-Jul-22 A 22-Sep-22 A

095113-SUB ACOUSTICAL PANEL CEILINGS - SUBMIT 1 14-Jul-22 A 14-Jul-22 A

095113-FAB ACOUSTICAL PANEL CEILINGS - REV / APPROVE 10 15-Jul-22 A 28-Jul-22 A

095113-REV ACOUSTICAL PANEL CEILINGS - FAB / DEL 15 29-Jul-22 A 22-Sep-22 A

ACGI WOOD CEILINGSACGI WOOD CEILINGS 126 3-Aug-22 A 20-Oct-23 A

095429-SUB ACGI WOOD CEILINGS - SUBMIT 1 3-Aug-22 A 3-Aug-22 A
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095429-REV ACGI WOOD CEILINGS - REV / APPROVE 15 3-Aug-22 A 1-Nov-22 A

095429-FAB ACGI WOOD CEILINGS - FAB / DEL 60 2-Nov-22 A 20-Oct-23 A

PANEL WOOD CEILINGSPANEL WOOD CEILINGS 46 1-Jul-22 A 1-Jul-22 A

096516-SUB PANEL WOOD CEILINGS - SUBMIT 1 1-Jul-22 A 1-Jul-22 A

096516-REV PANEL WOOD CEILINGS  - REV / APPROVE 15 1-Jul-22 A 1-Jul-22 A

096516-FAB PANEL WOOD CEILINGS - FAB / DEL 30 1-Jul-22 A 1-Jul-22 A

RESILIENT SHEET FLOORINGRESILIENT SHEET FLOORING 58 13-Jul-22 A 7-Aug-23 A

096516-SUB10 RESILIENT SHEET FLOORING - SUBMIT 1 13-Jul-22 A 13-Jul-22 A

096516-REV10 RESILIENT SHEET FLOORING - REV / APPROVE 15 13-Jul-22 A 12-Aug-22 A

096516-FAB10 RESILIENT SHEET FLOORING - FAB / DEL 37 12-Aug-22 A 7-Aug-23 A

RESILIENT ATHLETIC FLOORINGRESILIENT ATHLETIC FLOORING 66 12-Jul-22 A 7-Aug-23 A

096566-SUB RESILIENT ATHLETIC FLOORING - SUBMIT 1 12-Jul-22 A 12-Jul-22 A

096566-REV RESILIENT ATHLETIC FLOORING - REV / APPROVE 15 13-Jul-22 A 26-Jul-22 A

096566-FAB RESILIENT ATHLETIC FLOORING - FAB / DEL 50 26-Jul-22 A 7-Aug-23 A

EPOXY TERRAZZO FLOORINGEPOXY TERRAZZO FLOORING 182 27-Mar-23 A 16-Oct-23 A

096623-SUB EPOXY TERRAZZO FLOORING - SUBMIT 1 27-Mar-23 A 27-Mar-23 A

096623-REV EPOXY TERRAZZO FLOORING - REV / APPROVE 15 28-Mar-23 A 18-Apr-23 A

096623-FAB EPOXY TERRAZZO FLOORING - FAB / DEL 10 19-Apr-23 A 16-Oct-23 A

TILE CARPETINGTILE CARPETING 76 13-Jul-22 A 2-Sep-22 A

096813-SUB TILE CARPETING - SUBMIT 1 13-Jul-22 A 13-Jul-22 A

096813-REV TILE CARPETING - REV / APPROVE 15 14-Jul-22 A 16-Aug-22 A

096813-FAB TILE CARPETING - FAB / DEL 12 17-Aug-22 A 2-Sep-22 A

FABRIC WRAPPED WALL PANELSFABRIC WRAPPED WALL PANELS 95 14-Jul-22 A 1-Sep-22 A

097723-SUB FABRIC WRAPPED WALL PANELS - SUBMIT 50 14-Jul-22 A 14-Jul-22 A

097723-REV FABRIC WRAPPED WALL PANELS - REV / APPROVE 15 15-Jul-22 A 15-Jul-22 A

097723-FAB FABRIC WRAPPED WALL PANELS - FAB / DEL 30 15-Jul-22 A 1-Sep-22 A

DIVISION 10DIVISION 10 123 16-Mar-22 A 8-Sep-22 A

REGULATORY SIGNAGEREGULATORY SIGNAGE 123 16-Mar-22 A 8-Sep-22 A

101413-SUB REGULATORY SIGNAGE - SUBMIT 1 16-Mar-22 A 16-Mar-22 A

101413-REV REGULATORY SIGNAGE - REV / APPROVE 15 17-Mar-22 A 27-Jul-22 A

101413-FAB REGULATORY SIGNAGE - FAB / DEL 30 28-Jul-22 A 8-Sep-22 A

FIXED SUN SHADESFIXED SUN SHADES 86 24-Mar-22 A 1-Sep-22 A

107113-SUB FIXED SUN SHADES - SUBMIT 1 24-Mar-22 A 24-Mar-22 A

107113-REV FIXED SUN SHADES - REV / APPROVE 15 25-Mar-22 A 26-Apr-22 A

107113-FAB FIXED SUN SHADES - FAB / DEL 70 27-Apr-22 A 1-Sep-22 A

DIVISION 12DIVISION 12 191 7-Apr-22 A 1-Sep-22 A
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ROLLER WINDOW SHADESROLLER WINDOW SHADES 56 7-Apr-22 A 1-Jul-22 A

122413-SUB ROLLER WINDOWS SHADES - SUBMIT 1 7-Apr-22 A 7-Apr-22 A

122413-REV ROLLER WINDOWS SHADES - REV / APPROVE 15 8-Apr-22 A 9-May-22 A

122413-FAB ROLLER WINDOWS SHADES - FAB / DEL 40 10-May-22 A 1-Jul-22 A

SOLID SURFACE MATERIAL COUNTERTOPSSOLID SURFACE MATERIAL COUNTERTOPS 56 27-May-22 A 1-Sep-22 A

123663-SUB SOLID SURFACE MATERIAL COUNTERTOPS - SUBMIT 1 27-May-22 A 27-May-22 A

123663-REV SOLID SURFACE MATERIAL COUNTERTOPS - REV / APPROVE 15 28-May-22 A 10-Jun-22 A

123663-FAB SOLID SURFACE MATERIAL COUNTERTOPS - FAB / DEL 40 11-Jun-22 A 1-Sep-22 A

QUARTZ AGGLOMERATE COUNTERTOPSQUARTZ AGGLOMERATE COUNTERTOPS 56 27-May-22 A 1-Sep-22 A

123664-SUB QUARTZ AGGLOMERATE COUNTERTOPS - SUBMIT 1 27-May-22 A 27-May-22 A

123664-REV QUARTZ AGGLOMERATE COUNTERTOPS - REV / APPROVE 15 28-May-22 A 10-Jun-22 A

123664-FAB QUARTZ AGGLOMERATE COUNTERTOPS - FAB / DEL 40 11-Jun-22 A 1-Sep-22 A

DIVISION 14DIVISION 14 441 24-Mar-22 A 28-Nov-23 A

LIMITED USE / LIMITED APPLICATION ELEVATORLIMITED USE / LIMITED APPLICATION ELEVATOR 441 24-Mar-22 A 28-Nov-23 A

142600-SUB LIMITED USE/LIMITED APPLICATION ELEVATOR - SUBMIT 1 24-Mar-22 A 24-Mar-22 A

142600-REV LIMITED USE/LIMITED APPLICATION ELEVATOR - REV / APPROVE 15 25-Mar-22 A 7-Jun-22 A

142600-FAB LIMITED USE/LIMITED APPLICATION ELEVATOR - FAB / DEL 80 8-Jun-22 A 29-Sep-22 A

142600.1-FAB LIMITED USE/LIMITED APPLICATION ELEVATOR - FIELD MEASURE & FAB 75 31-Jul-23 A 28-Nov-23 A

DIVISION 22DIVISION 22 56 14-Apr-22 A 15-Jul-22 A

PLUMBING EQUIPMENTPLUMBING EQUIPMENT 56 14-Apr-22 A 1-Jul-22 A

223000-SUB PLUMBING EQUIPMENT - SUBMIT 1 14-Apr-22 A 14-Apr-22 A

223000-REV PLUMBING EQUIPMENT - REV / APPROVE 15 15-Apr-22 A 6-May-22 A

223000-FAB PLUMBING EQUIPMENT - FAB / DEL 40 7-May-22 A 1-Jul-22 A

PLUMBING FIXTURESPLUMBING FIXTURES 56 14-Apr-22 A 15-Jul-22 A

224000-SUB PLUMBING FIXTURES - SUBMIT 1 14-Apr-22 A 14-Apr-22 A

224000-REV PLUMBING FIXTURES - REV / APPROVE 15 15-Apr-22 A 18-May-22 A

224000-FAB PLUMBING FIXTURES - FAB / DEL 40 19-May-22 A 15-Jul-22 A

DIVISION 23DIVISION 23 131 5-Apr-22 A 19-Sep-22 A

AIR DUCTG ACCESSORIESAIR DUCTG ACCESSORIES 105 31-May-22 A 27-Jul-22 A

233300-SUB AIR DUCT ACCESSORIES - SUBMIT 1 31-May-22 A 31-May-22 A

233300-REV AIR DUCT ACCESSORIES - REV / APPROVE 15 1-Jun-22 A 28-Jun-22 A

233300-FAB AIR DUCT ACCESSORIES - FAB / DEL 20 29-Jun-22 A 27-Jul-22 A

HVAC POWER VENTILATORSHVAC POWER VENTILATORS 131 5-Apr-22 A 19-Sep-22 A

233423-SUB HVAC POWER VENTILATORS - SUBMIT 1 5-Apr-22 A 5-Apr-22 A

233423-REV HVAC POWER VENTILATORS - REV / APPROVE 15 6-Apr-22 A 23-Jun-22 A

233423-FAB HVAC POWER VENTILATORS - FAB / DEL 60 24-Jun-22 A 19-Sep-22 A

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

2024 2025

28-Nov-23 A, DIVISION 14

28-Nov-23 A, LIMITED USE / LIMITED APPLICATION ELEVATOR
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Activity ID Activity Name Original Duration Start Finish

PACKAGED AIR-TO-AIR ENERGY RECOVERY UNITSPACKAGED AIR-TO-AIR ENERGY RECOVERY UNITS 76 5-Apr-22 A 19-Jul-22 A

237223-SUB PACKAGED AIR-TO-AIR ENERGY RECOVERY UNITS - SUBMIT 1 5-Apr-22 A 5-Apr-22 A

237223-REV PACKAGED AIR-TO-AIR ENERGY RECOVERY UNITS- REV / APPROVE 15 6-Apr-22 A 22-Apr-22 A

237223-FAB PACKAGED AIR-TO-AIR ENERGY RECOVERY UNITS - FAB / DEL 60 23-Apr-22 A 19-Jul-22 A

SMALL CAPICITY SPLIT SYSTEM AIR CONDITIONERSSMALL CAPICITY SPLIT SYSTEM AIR CONDITIONERS 46 5-Apr-22 A 1-Jul-22 A

238126-SUB SMALL CAPACITY SPLIT AIR CONDITIONERS - SUBMIT 1 5-Apr-22 A 5-Apr-22 A

238126-REV SMALL CAPACITY SPLIT AIR CONDITIONERS - REV / APPROVE 15 6-Apr-22 A 22-Apr-22 A

238126-FAB SMALL CAPACITY SPLIT AIR CONDITIONERS - FAB / DEL 30 23-Apr-22 A 1-Jul-22 A

DIVISION 26DIVISION 26 133 9-Feb-22 A 13-Nov-23 A

LOW VOLTAGE TRANSFORMERSLOW VOLTAGE TRANSFORMERS 133 10-Mar-22 A 15-Sep-22 A

262200-SUB LOW VOLTAGE TRANSFORMERS - SUBMIT 1 10-Mar-22 A 10-Mar-22 A

262200-REV LOW VOLTAGE TRANSFORMERS - REV / APPROVE 15 11-Mar-22 A 18-Aug-22 A

262200-FAB LOW VOLTAGE TRANSFORMERS - FAB / DEL 20 18-Aug-22 A 15-Sep-22 A

SWITCHBOARDSSWITCHBOARDS 16 11-Feb-22 A 18-Aug-22 A

262413-SUB SWITCHBOARDS - SUBMIT 1 11-Feb-22 A 11-Feb-22 A

262413-REV SWITCHBOARDS - REV / APPROVE 15 12-Feb-22 A 18-Aug-22 A

PANELBOARDSPANELBOARDS 91 11-Feb-22 A 8-Jul-22 A

262416-SUB PANELBOARDS - SUBMIT 1 11-Feb-22 A 11-Feb-22 A

262416-REV PANELBOARDS - REV / APPROVE 15 12-Feb-22 A 9-Jun-22 A

262416-FAB PANELBOARDS - FAB / DEL 20 10-Jun-22 A 8-Jul-22 A

INTERIOR LIGHTINGINTERIOR LIGHTING 133 18-Feb-22 A 13-Nov-23 A

265100-SUB INTERIOR LIGHTING - SUBMIT 1 18-Feb-22 A 18-Feb-22 A

265100-REV INTERIOR LIGHTING - REV / APPROVE 15 19-Feb-22 A 18-Aug-22 A

265100-FAB INTERIOR LIGHTING - FAB / DEL 20 18-Aug-22 A 13-Nov-23 A

EXTERIOR LIGHTINGEXTERIOR LIGHTING 133 9-Feb-22 A 15-Sep-22 A

265600-SUB EXTERIOR LIGHTING - SUBMIT 1 9-Feb-22 A 9-Feb-22 A

265600-REV EXTERIOR LIGHTING - REV / APPROVE 15 10-Feb-22 A 18-Aug-22 A

265600-FAB EXTERIOR LIGHTING - FAB / DEL 20 18-Aug-22 A 15-Sep-22 A

DIVISION 28DIVISION 28 144 27-Sep-22 A 7-Aug-23 A

FIRE DETECTION AND ALARMFIRE DETECTION AND ALARM 144 27-Sep-22 A 7-Aug-23 A

283100-SUB FIRE DETECTION AND ALARM - SUBMIT 1 27-Sep-22 A 27-Sep-22 A

283100-REV FIRE DETECTION AND ALARM - REV / APPROVE 15 28-Sep-22 A 9-Jan-23 A

283100-FAB FIRE DETECTION AND ALARM - FAB / DEL 60 9-Jan-23 A 7-Aug-23 A

DIVISION 32DIVISION 32 269 12-Apr-22 A 22-Nov-23 A

TUBE STEEL FENCES AND GATESTUBE STEEL FENCES AND GATES 269 12-Apr-22 A 22-Nov-23 A

323119-SUB TUBE STEEL FENCES AND GATES - SUBMIT 1 12-Apr-22 A 12-Apr-22 A

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

2024 2025

13-Nov-23 A, DIVISION 26

13-Nov-23 A, INTERIOR LIGHTING

7-Aug-23 A, DIVISION 28

7-Aug-23 A, FIRE DETECTION AND ALARM

22-Nov-23 A, DIVISION 32

22-Nov-23 A, TUBE STEEL FENCES AND GATES
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Activity ID Activity Name Original Duration Start Finish

323119-REV TUBE STEEL FENCES AND GATES - REV / APPROVE 15 13-Apr-22 A 18-Jan-23 A

323119-FAB TUBE STEEL FENCES AND GATES - FAB / DEL 50 18-Jan-23 A 22-Nov-23 A

SECURITY GATES AND BARRIERSSECURITY GATES AND BARRIERS 16 12-Apr-22 A 18-Aug-22 A

323136-SUB SECURITY GATES AND BARRIERS - SUBMIT 1 12-Apr-22 A 12-Apr-22 A

323136-REV SECURITY GATES AND BARRIERS - REV / APPROVE 15 13-Apr-22 A 18-Aug-22 A

MOBILIZEMOBILIZE 29 15-Mar-22 A 16-Jun-22 A

100.MOB MOBILIZE 15 15-Mar-22 A 4-Apr-22 A

101.MOB FENCE 3 21-Mar-22 A 23-Mar-22 A

104.MOB USA 1 23-Mar-22 A 24-Mar-22 A

102.MOB TRAILER 4 25-Mar-22 A 25-Mar-22 A

106.MOB TOILETS 2 31-Mar-22 A 31-Mar-22 A

105.MOB INTERNET 2 8-Apr-22 A 8-Apr-22 A

103.MOB TEMP POWER 2 2-May-22 A 16-Jun-22 A

GRADINGGRADING 18 15-Mar-22 A 1-Jul-22 A

110.GRD DEGRUB & OVER EXCAVATE 1 15-Mar-22 A 3-May-22 A

108.GRD SURVEY OVER-X 1 11-Apr-22 A 5-May-22 A

109.GRD SURVEY UTILITIES 1 2-May-22 A 2-May-22 A

111.GRD DEMO SOFTSCAPE 3 2-May-22 A 1-Jul-22 A

MAIN BUILDINGMAIN BUILDING 557 10-Apr-22 A 31-Jan-24 A

FOOTINGSFOOTINGS 113 15-Apr-22 A 6-Sep-22 A

114.BFTNG ROUGH GRADING 15 15-Apr-22 A 6-May-22 A

115.BFTNG CERTIFY PAD 1 2-May-22 A 5-May-22 A

119.BFTNG UNDERGROUND UTILITY - ELECTRICAL 20 2-May-22 A 2-Sep-22 A

116.BFTNG UNDERGROUND UTILITY - PLUMBING 15 15-May-22 A 8-Aug-22 A

120.BFTNG EXCAVATE  FOR FOOTINGS - STEEL 3 18-Jul-22 A 8-Aug-22 A

122.BFTNG EXCAVATE  FOR FOOTINGS - CMU WALLS 3 18-Jul-22 A 8-Aug-22 A

123.BFTNG REINFORCEMENT - STEEL 3 8-Aug-22 A 9-Aug-22 A

121.BFTNG FORM - STEEL 2 9-Aug-22 A 10-Aug-22 A

125.BFTNG ANCHOR BOLTS - STEEL 1 16-Aug-22 A 23-Aug-22 A

124.BFTNG FORM - CMU WALLS 2 22-Aug-22 A 23-Aug-22 A

118.BFTNG UNDERGROUND UTILITY - FIRE WATER 15 24-Aug-22 A 26-Aug-22 A

126.BFTNG REINFORCEMENT - CMU WALLS 3 24-Aug-22 A 29-Aug-22 A

117.BFTNG UNDERGROUND UTILITY - WATER 15 29-Aug-22 A 31-Aug-22 A

127.BFTNG PLACE CONCRETE - STEEL 1 30-Aug-22 A 30-Aug-22 A

129.BFTNG PLACE CONCRETE - CMU WALLS 1 30-Aug-22 A 30-Aug-22 A

128.BFTNG ANCHOR BOLTS - CMU WALLS 1 2-Sep-22 A 6-Sep-22 A

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

2024 2025

31-Jan-24 A, MAIN BUILDING
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Activity ID Activity Name Original Duration Start Finish

STRUCTURAL STEEL - PHASE 1STRUCTURAL STEEL - PHASE 1 10 30-Nov-22 A 13-Dec-22 A

131.BSS ERECT STRUCTURAL STEEL 10 30-Nov-22 A 13-Dec-22 A

SOGSOG 53 30-Jan-23 A 17-Feb-23 A

133.BSOG SET FLOOR TRENCH DRAINS 4 30-Jan-23 A 2-Feb-23 A

135.BSOG VAPOR BARRIER SOG 2 6-Feb-23 A 7-Feb-23 A

134.BSOG REINFORCEMENT 4 13-Feb-23 A 15-Feb-23 A

136.BSOG REINFORCEMENT SOG 3 13-Feb-23 A 15-Feb-23 A

137.BSOG PLACE SOG 1 17-Feb-23 A 17-Feb-23 A

CMUCMU 36 10-Apr-22 A 30-Nov-22 A

141.BCMU CMU BLOCK / REINFORCEMENT - 2ND LIFT 5 10-Apr-22 A 11-Apr-22 A

142.BCMU GROUT - 2ND LIFT 1 12-Apr-22 A 12-Apr-22 A

139.BCMU CMU BLOCK / REINFORCEMENT - 1ST LIFT 4 6-Sep-22 A 29-Sep-22 A

140.BCMU GROUT - 1ST LIFT 1 30-Sep-22 A 30-Sep-22 A

143.BCMU CMU BLOCK / REINFORCEMENT - 3RD LIFT 14 18-Oct-22 A 24-Oct-22 A

144.BCMU GROUT - 3RD LIFT 1 25-Oct-22 A 25-Oct-22 A

144.1BCMU CMU BLOCK / REINFORCEMENT - 4TH LIFT 5 26-Oct-22 A 4-Nov-22 A

144.2.BCMU GROUT - 4TH LIFT 1 7-Nov-22 A 7-Nov-22 A

144.2.BCMU10 CMU BLOCK / REINFORCEMENT - 5TH LIFT 5 8-Nov-22 A 22-Nov-22 A

144.2.BCMU30 CMU BLOCK / REINFORCEMENT - 6TH LIFT 3 22-Nov-22 A 29-Nov-22 A

144.2.BCMU20 GROUT - 5TH LIFT 1 23-Nov-22 A 23-Nov-22 A

144.2.BCMU40 GROUT - 6TH LIFT 1 30-Nov-22 A 30-Nov-22 A

STRUCTURAL STEEL - PHASE 2STRUCTURAL STEEL - PHASE 2 11 19-Dec-22 A 25-Jan-23 A

147.BSS STRUCTURAL STEEL - 2ND FLOOR 5 19-Dec-22 A 25-Jan-23 A

148.BSS STRUCTURAL STEEL ROOF 5 20-Dec-22 A 25-Jan-23 A

149.BSS STRUCTURAL STEEL - CLERESTORY 1 20-Dec-22 A 25-Jan-23 A

ROOFINGROOFING 229 30-May-23 A 30-Jan-24 A

158.BRF DECKING PENETRATIONS - ROOF 2 30-May-23 A 31-May-23 A

159.BRF DRAINS - PHASE 1 - ROOF 5 30-May-23 A 31-May-23 A

164.BRF DRAINS - PHASE 2 - ROOF 3 6-Jun-23 A 7-Jun-23 A

162.BRF ROOF HATCH 1 10-Jun-23 A 10-Jun-23 A

160.BRF HVAC CURBS - ROOF 2 16-Jun-23 A 17-Jun-23 A

161.BRF INSULATION - ROOF 3 22-Jun-23 A 31-Jul-23 A

163.BRF TPO ROOFING 5 22-Jun-23 A 31-Jul-23 A

172.BRF PARAPET CAPS - ROOF 3 29-Aug-23 A 31-Aug-23 A

165.BRF SHEET METAL FLASHING AND TRIM - ROOF 5 29-Aug-23 A 31-Aug-23 A

169.BRF HVAC POWER VENTILATORS - ROOF 7 19-Sep-23 A 20-Sep-23 A

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

2024 2025

30-Jan-24 A, ROOFING
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Activity ID Activity Name Original Duration Start Finish

167.BRF CLEAR STORY WINDOWS - ROOF 2 10-Oct-23 A 12-Oct-23 A

166.BRF SET MECHANICAL EQUIPMENT - ROOF 15 27-Oct-23 A 30-Oct-23 A

171.BRF LADDERS - ROOF 1 29-Nov-23 A 29-Nov-23 A

168.BRF MECHANICAL SCREEN - ROOF 5 25-Jan-24 A 26-Jan-24 A

170.BRF PAINT - ROOF 20 29-Jan-24 A 30-Jan-24 A

173.BRF MEP FINISHES - ROOF 30 29-Jan-24 A 30-Jan-24 A

FIRST FLOOR BUILDOUTFIRST FLOOR BUILDOUT 322 22-Feb-23 A 30-Jan-24 A

ROUGH-INROUGH-IN 200 22-Feb-23 A 30-Jan-24 A

179.INTR1 LAYOUT - 1ST FLR 2 22-Feb-23 A 23-Feb-23 A

180.INTR1 TOP TRACK - 1ST FLR 1 28-Feb-23 A 10-Mar-23 A

185.INTR1 METAL FRAMING - 1ST FLR 15 2-Mar-23 A 26-Apr-23 A

199.1.INTR1 INSTALL JOIST - 1ST FLOOR 7 16-Mar-23 A 11-Apr-23 A

187.INTR1 DOOR FRAMES - 1ST FLR 2 27-Mar-23 A 7-Apr-23 A

193.INTR1 IN-WALL- ELECTRICAL - 1ST FLR 5 20-Apr-23 A 28-Apr-23 A

151.BSS SUREBOARD - 1ST FLOOR 10 25-Apr-23 A 28-Apr-23 A

191.INTR1 IN-WALL - PLUMBING - 1ST FLR 4 25-Apr-23 A 10-May-23 A

194.INTR1 IN-WALL INSPECTIONS - 1ST FLR 3 27-Apr-23 A 1-May-23 A

182.INTR1 OVERHEAD - FIRE SUPPRESSION - 1ST FLR 3 8-May-23 A 11-May-23 A

181.INTR1 OVERHEAD - PLUMBING - 1ST FLR 3 5-Jun-23 A 18-Jul-23 A

186.INTR1 BACKING - 1ST FLR 1 22-Jun-23 A 3-Jul-23 A

189.INTR1 SHEETROCK - 1ST FLOOR 5 26-Jun-23 A 6-Jul-23 A

195.INTR1 ONE SIDE DRYWALL - 1ST FLR 8 28-Jun-23 A 18-Jul-23 A

196.INTR1 INSULATE WALLS  - 1ST FLR 2 30-Jun-23 A 15-Jul-23 A

199.2.INTR1 SHEAR WALLS 5 3-Jul-23 A 7-Jul-23 A

199.INTR1 DRYWALL 2ND SIDE - 1ST FLR 8 11-Jul-23 A 19-Jul-23 A

188.INTR1 TEST OVERHEAD - 1ST FLR 2 13-Jul-23 A 13-Jul-23 A

176.INTR1 APPARATUS BAY ROLLING DOOR ROUGH - 1ST FLR 2 17-Jul-23 A 19-Jul-23 A

183.INTR1 OVERHEAD - MECHANICAL - 1ST FLR 5 24-Jul-23 A 29-Sep-23 A

184.INTR1 OVERHEAD - ELECTRICAL / FIRE ALARM - 1ST FLR 5 24-Aug-23 A 30-Jan-24 A

178.INTR1 WINDOW FRAME - 1ST FLR 5 26-Dec-23 A 27-Dec-23 A

FINISHESFINISHES 87 17-Jul-23 A 29-Nov-23 A

213.INTFN1 APPARATUS BAY ROLLING DOORS - 1ST FLR 3 17-Jul-23 A 19-Jul-23 A

224.1.INTFN1 TAPE AND FINISH 7 19-Jul-23 A 25-Aug-23 A

201.INTFN1 PRIME AND PAINT - 1ST FLR 3 29-Aug-23 A 30-Aug-23 A

204.INTFN1 ACOUSTICAL CEILING GRID - 1ST FLR 4 31-Aug-23 A 5-Sep-23 A

207.INTFN1 DEVICES IN CEILING GRID - 1ST FLR 3 18-Oct-23 A 31-Oct-23 A

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

2024 2025

CLEAR STORY WINDOWS - ROOF

SET MECHANICAL EQUIPMENT - ROOF

LADDERS - ROOF

MECHANICAL SCREEN - ROOF

PAINT - ROOF

MEP FINISHES - ROOF

30-Jan-24 A, FIRST FLOOR BUILDOUT

30-Jan-24 A, ROUGH-IN

WINDOW FRAME - 1ST FLR

29-Nov-23 A, FINISHES

DEVICES IN CEILING GRID - 1ST FLR
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Activity ID Activity Name Original Duration Start Finish

216.INTFN1 PASS WINDOW - 1ST FLR 3 19-Oct-23 A 19-Oct-23 A

214.INTFN1 FIRE RESISTANT GLAZING - 1ST FLR 5 20-Oct-23 A 20-Oct-23 A

208.INTFN1 LIGHTS - 1ST FLR 3 14-Nov-23 A 21-Nov-23 A

219.INTFN1 DECK HANDRAILS - 1ST FLR 2 29-Nov-23 A 29-Nov-23 A

RESTROOMS - 1ST FLOOR (103 / 108)RESTROOMS - 1ST FLOOR (103 / 108) 299 26-Apr-23 A 1-Dec-23 A

231.RR1 WALLS - RR103/108 3 26-Apr-23 A 1-May-23 A

233.RR1 SPRINKLER ROUGH IN - RR103/108 2 8-May-23 A 11-May-23 A

235.RR1 PLUMBING ROUGH IN - RR103/108 2 1-Jun-23 A 2-Jun-23 A

236.RR1 ELECTRICAL ROUGH IN - RR103/108 2 5-Jun-23 A 6-Jun-23 A

234.RR1 BACKING - RR103/108 1 19-Jun-23 A 19-Jun-23 A

231.1.RR1 CEILING FRAMING - RR103/108 4 1-Aug-23 A 15-Aug-23 A

232.RR1 DOOR FRAMES - RR103/108 1 12-Sep-23 A 12-Sep-23 A

241.RR1 EPOXY FLOOR - RR103/108 2 29-Sep-23 A 17-Oct-23 A

244.RR1 WALL TILE - RR103/108 3 11-Oct-23 A 17-Oct-23 A

237.RR1 MECHANICAL ROUGH IN - RR103/108 2 12-Oct-23 A 17-Oct-23 A

238.RR1 QA/QC CEILING AND WALL CLOSURE - RR103/108 2 18-Oct-23 A 18-Oct-23 A

239.RR1 DRYWALL WALLS / CEILING - RR103/108 3 19-Oct-23 A 19-Oct-23 A

240.RR1 TAPE / FINISH - RR103/108 4 20-Oct-23 A 30-Oct-23 A

242.RR1 PAINT - RR103/108 3 4-Nov-23 A 14-Nov-23 A

246.RR1 PLUMBING FIXTURES - RR103/108 2 14-Nov-23 A 14-Nov-23 A

249.RR1 TOILET ACCESSORIES - RR103/108 1 20-Nov-23 A 20-Nov-23 A

248.RR1 MEPF TRIM / LIGHT FIXTURES - RR103/108 2 1-Dec-23 A 1-Dec-23 A

MECHANICAL / YARD STORAGE ROOMMECHANICAL / YARD STORAGE ROOM 10 19-Jan-24 A 23-Jan-24 A

251.MCHYRD GAS WATER HEATER - RM 130 10 19-Jan-24 A 23-Jan-24 A

SECOND FLOOR BUILDOUTSECOND FLOOR BUILDOUT 205 10-May-23 A 31-Jan-24 A

ROUGH-INROUGH-IN 174 10-May-23 A 31-Jan-24 A

276.2.INTR2 INSTALL JOIST - 2ND FLOOR 7 10-May-23 A 17-May-23 A

276.4.INTR2 SHEAR WALLS 5 16-May-23 A 19-May-23 A

276.3.INTR2 PLYWOOD 10 18-May-23 A 14-Jun-23 A

257.INTR2 TOP TRACK - 2ND FLR 2 24-May-23 A 26-May-23 A

259.INTR2 OVERHEAD - PLUMBING- 2ND FLR 5 30-May-23 A 26-Jun-23 A

262.INTR2 METAL FRAMING - 2ND FLR 7 31-May-23 A 23-Jun-23 A

260.INTR2 OVERHEAD - FIRE SUPPRESSION - 2ND FLR 5 12-Jun-23 A 16-Jun-23 A

265.INTR2 BACKING - 2ND FLR 1 19-Jun-23 A 19-Jun-23 A

269.INTR2 IN-WALL- ELECTRICAL - 2ND FLR 5 20-Jun-23 A 13-Jul-23 A

276.7.INTR2 IN WALL PLUMBING - 2ND FLR 5 27-Jun-23 A 13-Jul-23 A

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

2024 2025

PASS WINDOW - 1ST FLR

FIRE RESISTANT GLAZING - 1ST FLR

LIGHTS - 1ST FLR

DECK HANDRAILS - 1ST FLR

1-Dec-23 A, RESTROOMS - 1ST FLOOR (103 / 108)

WALL TILE - RR103/108

MECHANICAL ROUGH IN - RR103/108

QA/QC CEILING AND WALL CLOSURE - RR103/108

DRYWALL WALLS / CEILING - RR103/108

TAPE / FINISH - RR103/108

PAINT - RR103/108

PLUMBING FIXTURES - RR103/108

TOILET ACCESSORIES - RR103/108

MEPF TRIM / LIGHT FIXTURES - RR103/108

23-Jan-24 A, MECHANICAL / YARD STORAGE ROOM

GAS WATER HEATER - RM 130

31-Jan-24 A, SECOND FLOOR BUILDOUT

31-Jan-24 A, ROUGH-IN
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Activity ID Activity Name Original Duration Start Finish

272.INTR2 ONE SIDE DRYWALL - 2ND FLR 11 11-Jul-23 A 17-Jul-23 A

276.INTR2 DRYWALL 2ND SIDE - 2ND FLR 11 11-Jul-23 A 19-Jul-23 A

271.INTR2 IN-WALL INSPECTIONS - 2ND FLR 3 13-Jul-23 A 13-Jul-23 A

273.INTR2 INSULATE WALLS / CEILINGS - 2ND FLR 2 14-Jul-23 A 14-Jul-23 A

276.1.INTR2 ROLL UP DOOR 1 14-Jul-23 A 14-Jul-23 A

270.INTR2 IN-WALL - GAS - 2ND FLR 5 15-Jul-23 A 18-Jul-23 A

263.INTR2 TEST OVERHEAD - 2ND FLR 1 18-Jul-23 A 18-Jul-23 A

261.INTR2 OVERHEAD - MECHANICAL - 2ND FLR 4 24-Jul-23 A 28-Sep-23 A

258.INTR2 OVERHEAD - ELECTRICAL / FIRE ALARM - 2ND FLR 5 30-Aug-23 A 31-Jan-24 A

266.INTR2 DOOR FRAMES - 2ND FLR 4 12-Sep-23 A 20-Sep-23 A

276.5.INTR2 WINDOW FRAME - 2ND FLR 5 26-Dec-23 A 27-Dec-23 A

275.INTR2 PULL WIRE - ELECTRICAL - 2ND FLR 5 15-Jan-24 A 31-Jan-24 A

FINISHESFINISHES 134 19-Jul-23 A 4-Jan-24 A

299.1.INTFN2 TAPE AND FINISH 7 19-Jul-23 A 25-Sep-23 A

283.1.INTFN2 PASS WINDOW 3 29-Aug-23 A 29-Aug-23 A

280.INTFN2 ACOUSTICAL CEILING GRID - 2ND FLR 5 1-Sep-23 A 5-Sep-23 A

278.INTFN2 PRIME AND PAINT - 2ND FLR 7 4-Oct-23 A 6-Dec-23 A

285.INTFN2 EPOXY TERRAZZO - 2ND FLR 7 19-Oct-23 A 30-Oct-23 A

281.INTFN2 AGCI WOOD CEILINGS - 2ND FLR 5 25-Oct-23 A 30-Oct-23 A

282.INTFN2 PANEL WOOD CEILING - 2ND FLR 5 25-Oct-23 A 30-Oct-23 A

287.INTFN2 HVAC UNITS AND GRILLS - 2ND FLR 2 1-Nov-23 A 22-Nov-23 A

294.INTFN2 DECK HANDRAILS - 2ND FLR 2 29-Nov-23 A 29-Nov-23 A

283.INTFN2 FIRE POLE - 2ND FLR 2 4-Jan-24 A 4-Jan-24 A

RESTROOMS - 2ND FLOOR NORTH (213 / 214)RESTROOMS - 2ND FLOOR NORTH (213 / 214) 118 12-Jun-23 A 7-Dec-23 A

304.RR2N SPRINKLER ROUGH IN - RR213/214 3 12-Jun-23 A 16-Jun-23 A

307.RR2N PLUMBING ROUGH IN - RR213/214 5 16-Jun-23 A 7-Jul-23 A

303.RR2N BACKING - RR213/214 2 19-Jun-23 A 19-Jun-23 A

305.RR2N ELECTRICAL ROUGH IN - RR213/214 3 19-Jun-23 A 22-Jun-23 A

301.RR2N WALLS FRAMING - RR213/214 5 20-Jun-23 A 26-Jun-23 A

308.RR2N DRYWALL WALLS / CEILING - RR213/214 5 29-Jun-23 A 23-Oct-23 A

306.RR2N MECHANICAL ROUGH IN - RR213/214 3 30-Jun-23 A 28-Sep-23 A

309.RR2N TAPE / FINISH - RR213/214 5 19-Jul-23 A 30-Oct-23 A

301.1.RR2N CEILING FRAMING - RR213/214 5 1-Aug-23 A 1-Aug-23 A

302.RR2N DOOR FRAMES - RR213/214 2 12-Sep-23 A 14-Sep-23 A

312.RR2N EPOXY TERRAZZO - RR213/214 5 16-Oct-23 A 20-Oct-23 A

316.RR2N MEPF TRIM / LIGHT FIXTURES - RR213/214 3 14-Nov-23 A 14-Nov-23 A

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

2024 2025

WINDOW FRAME - 2ND FLR

PULL WIRE - ELECTRICAL - 2ND FLR

4-Jan-24 A, FINISHES

EPOXY TERRAZZO - 2ND FLR

AGCI WOOD CEILINGS - 2ND FLR

PANEL WOOD CEILING - 2ND FLR

HVAC UNITS AND GRILLS - 2ND FLR

DECK HANDRAILS - 2ND FLR

FIRE POLE - 2ND FLR

7-Dec-23 A, RESTROOMS - 2ND FLOOR NORTH (213 / 214)

EPOXY TERRAZZO - RR213/214

MEPF TRIM / LIGHT FIXTURES - RR213/214

 RANCHO CUCAMONGA FIRE STATION NO. 178
RANCHO CUCAMONGA FIRE PROTECTION DISTRICT

Completed Work

Remaining Work

Critical Work

Milestone

Summary
FEB 2024 SCHEDULE UPDATE

SUBCONTRACTOR - ALL

Data Date: 1-Mar-24

Run Date: 21-Mar-24 / 15:23

PAGE 12 of 20



Activity ID Activity Name Original Duration Start Finish

317.RR2N TOILET ACCESSORIES - RR213/214 3 20-Nov-23 A 20-Nov-23 A

311.RR2N PAINT - RR213/214 3 6-Dec-23 A 7-Dec-23 A

RESTROOMS - 2ND FLOOR SOUTH (211 / 212)RESTROOMS - 2ND FLOOR SOUTH (211 / 212) 103 12-Jun-23 A 20-Nov-23 A

322.RR2S SPRINKLER ROUGH IN - RR211/212 3 12-Jun-23 A 16-Jun-23 A

325.RR2S PLUMBING ROUGH IN - RR211/212 5 16-Jun-23 A 7-Jul-23 A

323.RR2S ELECTRICAL ROUGH IN - RR211/212 3 19-Jun-23 A 22-Jun-23 A

319.RR2S WALLS FRAMING - RR211/212 5 20-Jun-23 A 26-Jun-23 A

321.RR2S BACKING - RR211/212 2 22-Jun-23 A 22-Jun-23 A

327.RR2S TAPE / FINISH - RR211/212 5 19-Jul-23 A 31-Oct-23 A

324.RR2S MECHANICAL ROUGH IN - RR211/212 3 24-Jul-23 A 28-Sep-23 A

319.1.RR2S CEILING FRAMING - RR211/212 5 27-Jul-23 A 31-Jul-23 A

326.RR2S DRYWALL WALLS / CEILING - RR211/212 5 1-Aug-23 A 19-Oct-23 A

320.RR2S DOOR FRAMES - RR211/212 2 11-Sep-23 A 20-Sep-23 A

330.RR2S EPOXY TERRAZZO - RR211/212 5 13-Oct-23 A 18-Oct-23 A

334.RR2S MEPF TRIM / LIGHT FIXTURES - RR211/212 3 14-Nov-23 A 14-Nov-23 A

329.RR2S PAINT - RR211/212 3 20-Nov-23 A 20-Nov-23 A

335.RR2S TOILET ACCESSORIES - RR211/212 3 20-Nov-23 A 20-Nov-23 A

BALCONY / FITNESS ROOM - 2ND FLOORBALCONY / FITNESS ROOM - 2ND FLOOR 80 18-Jul-23 A 27-Dec-23 A

341.BAL2 OVERHEAD COILING DOORS - 2ND FLR 3 18-Jul-23 A 18-Jul-23 A

340.BAL2 PEDESTAL PAVERS - 2ND FLR 1 19-Dec-23 A 20-Dec-23 A

337.BAL2 METAL-CLAD WOOD WINDOWS - 2ND FLR 5 26-Dec-23 A 27-Dec-23 A

STAIRSSTAIRS 26 8-May-23 A 14-Jun-23 A

345.STR STAIRS #1 METAL STAIRS AND HANDRAILS 5 8-May-23 A 9-May-23 A

347.STR STAIRS #2 METAL STAIRS AND HANDRAILS 5 8-May-23 A 9-May-23 A

346.STR STAIR #1 PAN CONCRETE 2 14-Jun-23 A 14-Jun-23 A

348.STR STAIR #2 PAN CONCRETE 2 14-Jun-23 A 14-Jun-23 A

ELEVATORELEVATOR 24 5-Dec-23 A 5-Jan-24 A

351.ELV SLINGS / PLATFORMS SILLS - ELV 2 5-Dec-23 A 7-Dec-23 A

352.ELV STRUTS / SILL ANGLES / HEADERS / JAMBS - ELV 2 5-Dec-23 A 7-Dec-23 A

354.ELV HOISTWAY / MACHINE ROOM WIRING - ELV 5 5-Dec-23 A 7-Dec-23 A

350.ELV SHAFT WALLS - ELV 4 5-Dec-23 A 7-Dec-23 A

355.ELV BUILD CABS / DOOR OPERATORS / CAB INTERIORS - ELV 3 4-Jan-24 A 5-Jan-24 A

353.ELV DOOR / HATCH DOOR TRACKS - ELV 1 5-Jan-24 A 5-Jan-24 A

EXTERIOREXTERIOR 143 13-Apr-23 A 31-Jan-24 A

NORTHNORTH 140 13-Apr-23 A 31-Jan-24 A

377.EXTN DENSGLASS/ SHEARBOARD - EXT N 10 13-Apr-23 A 31-May-23 A

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

2024 2025

TOILET ACCESSORIES - RR213/214

PAINT - RR213/214

20-Nov-23 A, RESTROOMS - 2ND FLOOR SOUTH (211 / 212)

EPOXY TERRAZZO - RR211/212

MEPF TRIM / LIGHT FIXTURES - RR211/212

PAINT - RR211/212

TOILET ACCESSORIES - RR211/212

27-Dec-23 A, BALCONY / FITNESS ROOM - 2ND FLOOR

PEDESTAL PAVERS - 2ND FLR

METAL-CLAD WOOD WINDOWS - 2ND FLR

5-Jan-24 A, ELEVATOR

SLINGS / PLATFORMS SILLS - ELV

STRUTS / SILL ANGLES / HEADERS / JAMBS - ELV

HOISTWAY / MACHINE ROOM WIRING - ELV

SHAFT WALLS - ELV

BUILD CABS / DOOR OPERATORS / CAB INTERIORS - ELV

DOOR / HATCH DOOR TRACKS - ELV

31-Jan-24 A, EXTERIOR

31-Jan-24 A, NORTH
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Activity ID Activity Name Original Duration Start Finish

378.EXTN SPRAY ON AIR BARRIER - EXT N 8 16-Jun-23 A 27-Jul-23 A

383.EXTN SHEET METAL - EXT N 5 25-Jul-23 A 18-Sep-23 A

379.EXTN RIGID INSULATION - EXT N 5 31-Jul-23 A 26-Sep-23 A

384.EXTN METAL FABRICATIONS - EXT N 5 14-Aug-23 A 14-Aug-23 A

388.EXTN SUN SHADES - EXT N 10 14-Aug-23 A 15-Aug-23 A

385.EXTN SIDING - EXT N 2 15-Aug-23 A 12-Sep-23 A

382.EXTN STOREFRONT - EXT N 15 29-Aug-23 A 31-Aug-23 A

381.EXTN HAT CHANNEL - EXT N 3 11-Dec-23 A 15-Dec-23 A

386.EXTN CEMENT BOARD - EXT N 10 13-Dec-23 A 31-Jan-24 A

EASTEAST 133 24-May-23 A 5-Jan-24 A

390.EXTE DENSGLASS/ SHEARBOARD - EXT E 10 24-May-23 A 8-Jun-23 A

391.EXTE SPRAY ON AIR BARRIER - EXT E 8 16-Jun-23 A 27-Jul-23 A

396.EXTE SHEET METAL - EXT E 5 25-Jul-23 A 18-Sep-23 A

392.EXTE RIGID INSULATION - EXT E 5 31-Jul-23 A 26-Sep-23 A

401.EXTE SUN SHADES - EXT E 10 14-Aug-23 A 15-Aug-23 A

398.EXTE SIDING - EXT E 2 15-Aug-23 A 12-Sep-23 A

395.EXTE STOREFRONT - EXT E 15 29-Aug-23 A 31-Aug-23 A

394.EXTE HAT CHANNEL - EXT E 3 11-Dec-23 A 15-Dec-23 A

399.EXTE CEMENT BOARD - EXT E 10 26-Dec-23 A 5-Jan-24 A

SOUTHSOUTH 140 13-Apr-23 A 26-Dec-23 A

403.EXTS DENSGLASS/ SHEARBOARD - EXT S 10 13-Apr-23 A 31-May-23 A

404.EXTS SPRAY ON AIR BARRIER - EXT S 8 16-Jun-23 A 27-Jul-23 A

409.EXTS SHEET METAL - EXT S 5 25-Jul-23 A 18-Sep-23 A

405.EXTS RIGID INSULATION - EXT S 5 31-Jul-23 A 26-Sep-23 A

411.EXTS SIDING - EXT S 2 15-Aug-23 A 25-Aug-23 A

408.EXTS STOREFRONT - EXT S 15 29-Aug-23 A 20-Sep-23 A

407.EXTS HAT CHANNEL - EXT S 3 14-Dec-23 A 18-Dec-23 A

412.EXTS CEMENT BOARD - EXT S 10 22-Dec-23 A 26-Dec-23 A

WESTWEST 143 13-Apr-23 A 18-Dec-23 A

416.EXTW DENSGLASS/ SHEARBOARD - EXT W 10 13-Apr-23 A 31-May-23 A

417.EXTW SPRAY ON AIR BARRIER - EXT W 8 16-Jun-23 A 27-Jul-23 A

422.EXTW SHEET METAL - EXT W 5 25-Jul-23 A 18-Sep-23 A

418.EXTW RIGID INSULATION - EXT W 5 31-Jul-23 A 26-Sep-23 A

424.EXTW SIDING - EXT W 2 15-Aug-23 A 25-Aug-23 A

421.EXTW STOREFRONT - EXT W 15 12-Sep-23 A 20-Sep-23 A

425.EXTW CEMENT BOARD - EXT W 10 13-Dec-23 A 15-Dec-23 A

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

2024 2025

HAT CHANNEL - EXT N

CEMENT BOARD - EXT N

5-Jan-24 A, EAST

HAT CHANNEL - EXT E

CEMENT BOARD - EXT E

26-Dec-23 A, SOUTH

HAT CHANNEL - EXT S

CEMENT BOARD - EXT S

18-Dec-23 A, WEST

CEMENT BOARD - EXT W
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420.EXTW HAT CHANNEL - EXT W 3 14-Dec-23 A 18-Dec-23 A

SITEWORKSITEWORK 467 2-May-22 A 26-Jan-24 A

429.SITE EXTERIOR LIGHTS - SITEWORK 15 2-May-22 A 14-Jun-23 A

436.SITE DEMO HARDSCAPE - SITEWORK 3 6-Oct-23 A 6-Oct-23 A

433.SITE DECORATIVE METAL RAILINGS - SITEWORK 5 6-Nov-23 A 26-Jan-24 A

432.SITE ELECTRICAL CHARGING STATIONS ROUGH - SITEWORK 3 24-Nov-23 A 29-Nov-23 A

FINAL SITEWORKFINAL SITEWORK 66 14-Oct-23 A 26-Jan-24 A

435.03.SITE PV CONCRETE PAD - SITEWORK 4 14-Oct-23 A 17-Oct-23 A

435.14.SITE CATCH BASIN / CLEAN OUT BOXES - SITEWORK 4 17-Oct-23 A 18-Oct-23 A

435.04.SITE SITE CONCRETE CURB AND GUTTERS - SITEWORK 15 17-Oct-23 A 25-Oct-23 A

435.08.SITE TRENCH DRAIN INSTALL - SITEWORK 7 20-Oct-23 A 1-Nov-23 A

435.02.SITE BIO BASIN GRADING - SITEWORK 5 31-Oct-23 A 6-Nov-23 A

435.05.SITE BOK PANEL FOOTINGS - SITEWORK 14 2-Nov-23 A 14-Nov-23 A

435.19.SITE PAVEMENT SUBGRADE - SITEWORK 5 6-Nov-23 A 10-Nov-23 A

435.06.SITE SIDE WALKS - SITEWORK 9 6-Nov-23 A 8-Dec-23 A

435.20.SITE IRRIGATION SLEEVES - SITEWORK 5 10-Nov-23 A 16-Nov-23 A

435.24.SITE FLAT WORK AROUND MAIN BUILDING - SITEWORK 7 14-Nov-23 A 13-Dec-23 A

435.23.SITE PARKWAY DRAINS - SITEWORK 8 20-Nov-23 A 30-Nov-23 A

435.27.SITE BOK PANEL INSTALL - SITEWORK 15 20-Nov-23 A 26-Jan-24 A

435.16.SITE BOLLARD LIGHTING - SITEWORK 6 24-Nov-23 A 29-Nov-23 A

435.15.SITE FLAG POLE FOOTING - SITEWORK 6 24-Nov-23 A 30-Nov-23 A

435.09.SITE FLAG POLE LIGHTING - SITEWORK 4 27-Nov-23 A 8-Dec-23 A

435.11.SITE BOLLARD FOOTINGS - SITEWORK 3 27-Nov-23 A 8-Dec-23 A

435.12.SITE BIKE RACK FOOTING - SITEWORK 2 27-Nov-23 A 8-Dec-23 A

435.10.SITE EV CHARGERS  - SITEWORK 3 28-Nov-23 A 8-Dec-23 A

435.01.SITE LIGHT STANDARD UNDERGROUND - SITEWORK 10 29-Nov-23 A 8-Dec-23 A

435.26.SITE DRIVE WAY - SITEWORK 5 29-Nov-23 A 8-Dec-23 A

435.18.SITE RETAINING WALL - SITEWORK 7 30-Nov-23 A 8-Dec-23 A

435.31.SITE FLAT WORK  - SITEWORK 27 11-Dec-23 A 7-Jan-24 A

435.37.SITE AC PAVING - SITEWORK 7 14-Dec-23 A 15-Dec-23 A

435.30.SITE GATE FOOTINGS - SITEWORK 4 4-Jan-24 A 5-Jan-24 A

RESERVE APPARTUS BUILDING METAL STUD /  PANELINGRESERVE APPARTUS BUILDING METAL STUD /  PANELING 147 2-Aug-22 A 30-Mar-23 A

438.APP FOOTINGS - APPARATUS 10 2-Aug-22 A 20-Sep-22 A

439.APP SOG - APPARATUS 4 22-Sep-22 A 16-Nov-22 A

440.APP FRAMING - APPARATUS 3 21-Oct-22 A 26-Oct-22 A

150.BSS METAL DECKING 4 26-Oct-22 A 30-Nov-22 A

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

2024 2025

HAT CHANNEL - EXT W

26-Jan-24 A, SITEWORK

DECORATIVE METAL RAILINGS - SITEWORK

ELECTRICAL CHARGING STATIONS ROUGH - SITEWORK

26-Jan-24 A, FINAL SITEWORK

PV CONCRETE PAD - SITEWORK

CATCH BASIN / CLEAN OUT BOXES - SITEWORK

SITE CONCRETE CURB AND GUTTERS - SITEWORK

TRENCH DRAIN INSTALL - SITEWORK

BIO BASIN GRADING - SITEWORK

BOK PANEL FOOTINGS - SITEWORK

PAVEMENT SUBGRADE - SITEWORK

SIDE WALKS - SITEWORK

IRRIGATION SLEEVES - SITEWORK

FLAT WORK AROUND MAIN BUILDING - SITEWORK

PARKWAY DRAINS - SITEWORK

BOK PANEL INSTALL - SITEWORK

BOLLARD LIGHTING - SITEWORK

FLAG POLE FOOTING - SITEWORK

FLAG POLE LIGHTING - SITEWORK

BOLLARD FOOTINGS - SITEWORK

BIKE RACK FOOTING - SITEWORK

EV CHARGERS  - SITEWORK

LIGHT STANDARD UNDERGROUND - SITEWORK

DRIVE WAY - SITEWORK

RETAINING WALL - SITEWORK

FLAT WORK  - SITEWORK

AC PAVING - SITEWORK

GATE FOOTINGS - SITEWORK

30-Mar-23 A, RESERVE APPARTUS BUILDING METAL STUD /  PANELING
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441.APP ELECTRICAL, FIRE SPRINKLER, ROUGH - APPARATUS 2 14-Nov-22 A 23-Dec-22 A

443.APP EXTERIOR WALLS - APPARATUS 10 5-Dec-22 A 19-Dec-22 A

442.APP ROOFING - APPARATUS 4 2-Feb-23 A 3-Feb-23 A

444.APP INTERIOR WALLS - APPARATUS 10 3-Mar-23 A 14-Mar-23 A

446.APP FINISHES, PAINT,  - APPARATUS 5 24-Mar-23 A 30-Mar-23 A

RECORD STORAGE BUILDING CMURECORD STORAGE BUILDING CMU 309 3-Aug-22 A 19-Jan-24 A

449.RCRD FOOTINGS - RECORD STRG 5 3-Aug-22 A 20-Sep-22 A

452.RCRD ELECTRICAL, FIRE SPRINKLER, ROUGH - RECORD STRG 5 5-Sep-22 A 26-Jan-23 A

450.RCRD SOG - RECORD STRG 4 21-Sep-22 A 16-Nov-22 A

451.RCRD CMU - RECORD STRG 5 19-Oct-22 A 21-Dec-22 A

453.RCRD ROOFING - RECORD STRG 5 2-Feb-23 A 3-Feb-23 A

454.RCRD HVAC ROUGH - RECORD STRG 4 18-Jul-23 A 19-Jan-24 A

455.RCRD EXTERIOR WALLS - RECORD STRG 10 8-Nov-23 A 9-Nov-23 A

UTILITIESUTILITIES 134 2-May-22 A 24-Jun-23 A

ONSITEONSITE 134 2-May-22 A 24-Jun-23 A

SANITARY SEWERSANITARY SEWER 59 16-May-22 A 22-Jun-22 A

467.ONSS EXCAVATE TRENCH - ONSITE SS 3 16-May-22 A 3-Jun-22 A

468.ONSS BEDDING - ONSITE SS 2 2-Jun-22 A 3-Jun-22 A

469.ONSS PIPING - ONSITE SS 5 6-Jun-22 A 8-Jun-22 A

470.ONSS TESTING - ONSITE SS 1 9-Jun-22 A 10-Jun-22 A

471.ONSS BACKFILL - ONSITE SS 2 20-Jun-22 A 22-Jun-22 A

STORM DRAINSTORM DRAIN 13 2-May-22 A 26-Aug-22 A

473.ONSD EXCAVATE TRENCH - ONSITE SD 3 2-May-22 A 4-May-22 A

474.ONSD BEDDING - ONSITE SD 2 5-May-22 A 10-May-22 A

475.ONSD PIPING - ONSITE SD 5 10-May-22 A 16-May-22 A

476.ONSD TESTING - ONSITE SD 1 20-May-22 A 20-May-22 A

477.ONSD BACKFILL - ONSITE SD 2 30-May-22 A 26-Aug-22 A

COMMUNICATIONSCOMMUNICATIONS 5 2-May-22 A 24-Jun-23 A

480.ONCMM EXCAVATE TRENCH - ONSITE COMM 1 2-May-22 A 24-Jun-23 A

481.ONCMM BEDDING - ONSITE COMM 1 16-May-22 A 24-Jun-23 A

484.ONCMM BACKFILL - ONSITE COMM 1 20-May-22 A 24-Jun-23 A

482.ONCMM PIPING - ONSITE COMM 1 30-May-22 A 24-Jun-23 A

ELECTRICALELECTRICAL 134 2-May-22 A 24-Jun-23 A

487.ONELC EXCAVATE FOR VAULT - ONSITE ELC 1 2-May-22 A 5-May-22 A

490.ONELC BACKFILL - ONSITE ELC 1 2-Jun-22 A 24-Jun-23 A

488.ONELC PLACE VAULT / PULL BOXES - ONSITE ELC 4 9-Jun-22 A 24-Jun-23 A

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

2024 2025

19-Jan-24 A, RECORD STORAGE BUILDING CMU

EXTERIOR WALLS - RECORD STRG
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489.ONELC SLURRY ENCASEMENT - ONSITE ELC 1 4-Jul-22 A 24-Jun-23 A

OFFSITEOFFSITE 95 24-May-22 A 25-Jul-22 A

SANITARY SEWERSANITARY SEWER 95 24-May-22 A 25-Jul-22 A

499.OFSS SAWCUT / DEMO - OFFSITE SS 2 24-May-22 A 18-Jul-22 A

500.OFSS EXCAVATE TRENCH - OFFSITE SS 4 18-Jul-22 A 21-Jul-22 A

501.OFSS BEDDING - OFFSITE SS 1 19-Jul-22 A 19-Jul-22 A

502.OFSS PIPING - OFFSITE SS 4 22-Jul-22 A 22-Jul-22 A

503.OFSS MANHOLE - OFFSITE SS 5 22-Jul-22 A 25-Jul-22 A

504.OFSS BACKFILL - OFFSITE SS 2 25-Jul-22 A 25-Jul-22 A

505.OFSS REPAIR - OFFSITE SS 3 25-Jul-22 A 25-Jul-22 A

STORM DRAINSTORM DRAIN 17 15-Jul-22 A 25-Jul-22 A

507.OFSD SAWCUT / DEMO - OFFSITE SD 2 15-Jul-22 A 19-Jul-22 A

508.OFSD EXCAVATE TRENCH - OFFSITE SD 4 18-Jul-22 A 21-Jul-22 A

509.OFSD BEDDING - OFFSITE SD 1 19-Jul-22 A 19-Jul-22 A

510.OFSD PIPING - OFFSITE SD 4 22-Jul-22 A 22-Jul-22 A

511.OFSD TESTING - OFFSITE SD 1 22-Jul-22 A 22-Jul-22 A

512.OFSD BACKFILL - OFFSITE SD 2 25-Jul-22 A 25-Jul-22 A

513.OFSD REPAIR - OFFSITE SD 3 25-Jul-22 A 25-Jul-22 A

FINAL ACTIVITIESFINAL ACTIVITIES 84 29-Jan-24 A 30-May-24

ROW.001 GRIND AND POLISH EPOXY TERRAZZO HALLWAYS 4 29-Jan-24 A 1-Feb-24 A

ROW.002 PAINT COLUMNS ,RAILS,STEPS 5 29-Jan-24 A 2-Feb-24 A

ROW.003 MECH DIFFUSERS 5 29-Jan-24 A 2-Feb-24 A

ROW.004 INSTALL IRRIGATION LATERALS PHASE 1 20 29-Jan-24 A 23-Feb-24 A

ROW.005 SET DATA RACKS AND LADDER RACKS 1 31-Jan-24 A 31-Jan-24 A

ROW.006 SET ELEVATOR CONTROLS 1 1-Feb-24 A 1-Feb-24 A

ROW.007 DRYWALL ELEVATOR 2 1-Feb-24 A 2-Feb-24 A

ROW.008 ROUGH IN FIRST AND  SECOND FLOOR T BAR GRILLS 2 2-Feb-24 A 5-Feb-24 A

ROW.009 SACK AND PATCH WALLS 6 2-Feb-24 A 9-Feb-24 A

ROW.010 PREP AND POUR MOW CURBS 6 2-Feb-24 A 9-Feb-24 A

ROW.011 LV INSTALL ROUGH IN FIRE ALERT 8 5-Feb-24 A 14-Feb-24 A

ROW.012 PULL WIRE FOR PV 6 8-Feb-24 A 15-Feb-24 A

ROW.013 STRIP AND CLEAN MOW CURBS 2 12-Feb-24 A 13-Feb-24 A

ROW.014 POLISH CONCRETE FLOORS MAIN BUILDING 5 12-Feb-24 A 16-Feb-24 A

ROW.015 SITE LIGHTING 5 14-Feb-24 A 20-Feb-24 A

ROW.016 INTERIOR WOOD CEILINGS 5 15-Feb-24 A 21-Feb-24 A

ROW.017 INSTALL FA 7 15-Feb-24 A 23-Feb-24 A

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

2024 2025

30-May-24, FINAL ACTIVITIES

GRIND AND POLISH EPOXY TERRAZZO HALLWAYS

PAINT COLUMNS ,RAILS,STEPS

MECH DIFFUSERS

INSTALL IRRIGATION LATERALS PHASE 1

SET DATA RACKS AND LADDER RACKS

SET ELEVATOR CONTROLS

DRYWALL ELEVATOR

ROUGH IN FIRST AND  SECOND FLOOR T BAR GRILLS

SACK AND PATCH WALLS

PREP AND POUR MOW CURBS

LV INSTALL ROUGH IN FIRE ALERT

PULL WIRE FOR PV

STRIP AND CLEAN MOW CURBS

POLISH CONCRETE FLOORS MAIN BUILDING

SITE LIGHTING

INTERIOR WOOD CEILINGS

INSTALL FA
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ROW.018 INSTALL CASE WORK TOE KICK 10 15-Feb-24 A 28-Feb-24 A

ROW.019 INSTALL SECURITY GATE 5 19-Feb-24 A 23-Feb-24 A

ROW.020 72 HR CLIMATIZATION 5 19-Feb-24 A 23-Feb-24 A

ROW.021 GAS COMPANY INSTALL 4 20-Feb-24 A 23-Feb-24 A

ROW.022 INSTALL RESTROOM SHOWER GLASS DOORS 4 20-Feb-24 A 23-Feb-24 A

ROW.023 INSTALL SECURITY / COM 15 20-Feb-24 A 11-Mar-24

ROW.024 R5u LIGHT FIXTURE INSTALL 3 26-Feb-24 A 28-Feb-24 A

ROW.025 INSTALL CASE WORK FIRST FLOOR 10 26-Feb-24 A 8-Mar-24

ROW.026 IRRIGATION MAIN PHASE 2 13 26-Feb-24 A 13-Mar-24

ROW.027 DRYWALL @ R5U STAIR 2 4 29-Feb-24 A 5-Mar-24

ROW.028 RECORD STORAGE GUARD RAILS 5 29-Feb-24 A 6-Mar-24

ROW.029 MECH LOUVERS 5 1-Mar-24 7-Mar-24

ROW.030 FINISH LV ROUGH (CONDUIT, FA) 5 1-Mar-24 7-Mar-24

ROW.031 INSTALL PENDING LIGHT FIXTURES 21 1-Mar-24 29-Mar-24

ROW.032 POLISH CONCRETE FLOORS PHASE 2 5 4-Mar-24 8-Mar-24

ROW.033 PAINT STAIR 2 3 6-Mar-24 8-Mar-24

ROW.034 INSTALL OVEN AND RANGE HOOD 2 7-Mar-24 8-Mar-24

ROW.035 FIRST FLOOR CAPET TILE / VINYL 5 8-Mar-24 14-Mar-24

ROW.036 CEILING TILES FIRST AND SECOND FLOOR 2 11-Mar-24 12-Mar-24

ROW.037 INSTALL LOCKERS 5 11-Mar-24 15-Mar-24

ROW.038 SECOND FLOOR CASE WORK 10 11-Mar-24 22-Mar-24

ROW.039 FINAL PAINT FIRST FLOOR 10 11-Mar-24 22-Mar-24

ROW.040 FS FINISHES 2 12-Mar-24 13-Mar-24

ROW.041 RUBBER BASE 4 13-Mar-24 18-Mar-24

ROW.042 INSTALL IRRIGATION LATERALS PHASE 2 18 13-Mar-24 5-Apr-24

ROW.043 SWITCH GEAR 2 15-Mar-24 16-Mar-24

ROW.044 INSPECTION 1 18-Mar-24 18-Mar-24

ROW.045 INSTALL ACOUSTICAL PANELS 3 18-Mar-24 20-Mar-24

ROW.046 RCMU SET TRANSFORMER 1 19-Mar-24 19-Mar-24

ROW.047 RCMU PULL WIRE 4 19-Mar-24 22-Mar-24

ROW.048 RCMU TERMINATE 4 19-Mar-24 22-Mar-24

ROW.049 INSTALL FIRST FLOOR DOORS 6 20-Mar-24 27-Mar-24

ROW.050 WALL PROTECTION PANELS 6 20-Mar-24 27-Mar-24

ROW.051 RCMU ENERGIZE 1 22-Mar-24 22-Mar-24

ROW.052 SECOND FLOOR CARPET TILE 5 22-Mar-24 28-Mar-24

ROW.053 3RD PARTY START UP 2 25-Mar-24 26-Mar-24

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

2024 2025

INSTALL CASE WORK TOE KICK

INSTALL SECURITY GATE

72 HR CLIMATIZATION

GAS COMPANY INSTALL

INSTALL RESTROOM SHOWER GLASS DOORS

INSTALL SECURITY / COM INSTALL SECURITY / COM

R5u LIGHT FIXTURE INSTALL

INSTALL CASE WORK FIRST FLOOR INSTALL CASE WORK FIRST FLOOR

IRRIGATION MAIN PHASE 2 IRRIGATION MAIN PHASE 2

DRYWALL @ R5U STAIR 2 DRYWALL @ R5U STAIR 2

RECORD STORAGE GUARD RAILS RECORD STORAGE GUARD RAILS

MECH LOUVERS

FINISH LV ROUGH (CONDUIT, FA)

INSTALL PENDING LIGHT FIXTURES

POLISH CONCRETE FLOORS PHASE 2

PAINT STAIR 2

INSTALL OVEN AND RANGE HOOD

FIRST FLOOR CAPET TILE / VINYL

CEILING TILES FIRST AND SECOND FLOOR

INSTALL LOCKERS

SECOND FLOOR CASE WORK

FINAL PAINT FIRST FLOOR

FS FINISHES

RUBBER BASE

INSTALL IRRIGATION LATERALS PHASE 2

SWITCH GEAR

INSPECTION

INSTALL ACOUSTICAL PANELS

RCMU SET TRANSFORMER

RCMU PULL WIRE

RCMU TERMINATE

INSTALL FIRST FLOOR DOORS

WALL PROTECTION PANELS

RCMU ENERGIZE

SECOND FLOOR CARPET TILE

3RD PARTY START UP
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Activity ID Activity Name Original Duration Start Finish

ROW.054 PLANT 12 25-Mar-24 9-Apr-24

ROW.055 INSTALL COUNTERTOPS FIRST FLOOR 5 26-Mar-24 1-Apr-24

ROW.056 APP BAY FINAL PAINT 11 26-Mar-24 9-Apr-24

ROW.057 VEHICLE EXHAUST FINAL 2 27-Mar-24 28-Mar-24

ROW.058 TEST HORMAN DOORS 3 27-Mar-24 29-Mar-24

ROW.059 TEST LV 5 27-Mar-24 2-Apr-24

ROW.060 HVAC START UP 5 27-Mar-24 2-Apr-24

ROW.061 SECOND FLOOR RESTROOM CASE WORK 8 29-Mar-24 9-Apr-24

ROW.062 KITCHEN QUARTZ COUNTERTOPS 5 1-Apr-24 5-Apr-24

ROW.063 ELEVATOR PHASE 2 5 1-Apr-24 5-Apr-24

ROW.064 HVAC TAB 5 3-Apr-24 9-Apr-24

ROW.065 TEST FA 5 3-Apr-24 9-Apr-24

ROW.066 DECORATIVE GRAVELFORMS 7 4-Apr-24 12-Apr-24

ROW.067 SECOND FLOOR RUBBER FLOORING 4 8-Apr-24 11-Apr-24

ROW.068 INSTALL SECOND FLOOR DOORS 5 8-Apr-24 12-Apr-24

ROW.069 BIO PLANTERS 10 8-Apr-24 19-Apr-24

ROW.070 ELEVATOR STATE INSPECTION 15 8-Apr-24 26-Apr-24

ROW.071 FS FINAL 2 9-Apr-24 10-Apr-24

ROW.072 FINISHES AT CASE WORK 4 10-Apr-24 15-Apr-24

ROW.073 FINAL PAINT SECOND FLOOR 10 10-Apr-24 23-Apr-24

ROW.074 INSTALL WINDOW SHADES 10 10-Apr-24 23-Apr-24

ROW.075 INTERNAL PUNCHLIST SITE 10 11-Apr-24 24-Apr-24

ROW.076 INSTALL CORNER GUARDS 2 22-Apr-24 23-Apr-24

ROW.077 SECOND FLOOR COUNTER TOPS 5 22-Apr-24 26-Apr-24

ROW.078 GROUND COVER 12 22-Apr-24 7-May-24

ROW.079 SECOND FLOOR RESTROOM FINISHES / ACCESSORIES 3 29-Apr-24 1-May-24

ROW.080 SIGNAGE 4 2-May-24 7-May-24

ROW.081 INSTALL WASHERS / DRYERS / EQUIPMENT 5 2-May-24 8-May-24

ROW.082 PUNCHLIST BUILDING 10 6-May-24 17-May-24

ROW.083 PUNCHLIST CORRECTIONS 10 13-May-24 24-May-24

ROW.084 COMISSIONING 3 28-May-24 30-May-24

RAIN ALLOWANCERAIN ALLOWANCE 332 7-Nov-22 A 1-Mar-24

RN.11.07.22 RAIN DAY 11.07.22 1 7-Nov-22 A 7-Nov-22 A

RN.11.08.22 RAIN DAY 11.08.22 1 8-Nov-22 A 8-Nov-22 A

RN.12.12.22 RAIN DAY 12.12.22 1 12-Dec-22 A 12-Dec-22 A

RN.12.13.22 RAIN DAY 12.13.22 1 13-Dec-22 A 13-Dec-22 A

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

2024 2025

PLANT

INSTALL COUNTERTOPS FIRST FLOOR

APP BAY FINAL PAINT

VEHICLE EXHAUST FINAL

TEST HORMAN DOORS

TEST LV

HVAC START UP

SECOND FLOOR RESTROOM CASE WORK

KITCHEN QUARTZ COUNTERTOPS

ELEVATOR PHASE 2

HVAC TAB

TEST FA

DECORATIVE GRAVELFORMS

SECOND FLOOR RUBBER FLOORING

INSTALL SECOND FLOOR DOORS

BIO PLANTERS

ELEVATOR STATE INSPECTION

FS FINAL

FINISHES AT CASE WORK

FINAL PAINT SECOND FLOOR

INSTALL WINDOW SHADES

INTERNAL PUNCHLIST SITE

INSTALL CORNER GUARDS

SECOND FLOOR COUNTER TOPS

GROUND COVER

SECOND FLOOR RESTROOM FINISHES / ACCESSORIES

SIGNAGE

INSTALL WASHERS / DRYERS / EQUIPMENT

PUNCHLIST BUILDING

PUNCHLIST CORRECTIONS

COMISSIONING

1-Mar-24, RAIN ALLOWANCE
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Activity ID Activity Name Original Duration Start Finish

RN.01.03.23 RAIN DAY 01.03.23 1 3-Jan-23 A 3-Jan-23 A

RN.01.04.23 RAIN DAY 01.04.23 1 4-Jan-23 A 4-Jan-23 A

RN.01.05.23 RAIN DAY 01.05.23 1 5-Jan-23 A 5-Jan-23 A

RN.01.09.23 RAIN DAY 01.09.23 1 9-Jan-23 A 9-Jan-23 A

RN.01.10.23 RAIN DAY 01.10.23 1 10-Jan-23 A 10-Jan-23 A

RN.01.16.23 RAIN DAY 01.16.23 1 16-Jan-23 A 16-Jan-23 A

RN.02.23.23 RAIN DAY 02.23.23 1 23-Feb-23 A 23-Feb-23 A

RN.02.24.23 RAIN DAY 02.24.23 1 24-Feb-23 A 24-Feb-23 A

RN.03.10.23 RAIN DAY 03.10.23 1 10-Mar-23 A 10-Mar-23 A

RN.03.15.23 RAIN DAY 03.15.23 1 15-Mar-23 A 15-Mar-23 A

RN.03.20.23 RAIN DAY 03.20.23 1 20-Mar-23 A 20-Mar-23 A

RN.03.21.23 RAIN DAY 03.21.23 1 21-Mar-23 A 21-Mar-23 A

RN.03.22.23 RAIN DAY 03.22.23 1 22-Mar-23 A 22-Mar-23 A

RN.03.29.23 RAIN DAY 03.29.23 1 29-Mar-23 A 29-Mar-23 A

RN.08.21.23 RAIN DAY 08.21.23 1 21-Aug-23 A 21-Aug-23 A

RN.01.22.24 RAIN DAY 01.22.24 1 22-Jan-24 A 22-Jan-24 A

RN.02.01.24 RAIN DAY 02.01.24 1 1-Feb-24 A 1-Feb-24 A

RN.02.05.24 RAIN DAY 02.05.24 1 5-Feb-24 A 5-Feb-24 A

RN.02.06.24 RAIN DAY 02.06.24 1 6-Feb-24 A 6-Feb-24 A

RN.02.19.24 RAIN DAY 02.19.24 1 19-Feb-24 A 19-Feb-24 A

RN.02.20.24 RAIN DAY 02.20.24 1 20-Feb-24 A 20-Feb-24 A

520.CX RAIN ALLOWANCE 0 1-Mar-24 1-Mar-24

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

2024 2025

RAIN DAY 01.22.24

RAIN DAY 02.01.24

RAIN DAY 02.05.24

RAIN DAY 02.06.24

RAIN DAY 02.19.24

RAIN DAY 02.20.24

RAIN ALLOWANCE
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