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SECTION 01010 
 

SUMMARY OF WORK 
 
 
PART 1 – GENERAL 
 
1.01 SUMMARY 
 

A. Section includes requirements for: 
 

1. Project Scope. 
2. Equipment and Material. 
3. Allowances. 
4. Alternates. 
5. Unit Prices. 

 
1.02 PROJECT SCOPE 
 

A. The Project includes fully completing the Work in one Phase as detailed in the Drawings,   
 
B. The Notice to Proceed will specify a commencement date for the entire Project.  No work 

shall commence until authorized.  Contractor shall perform the work as authorized by the 
OWNER.   

 
C. NOT USED.  
 

 
1.03 EQUIPMENT AND MATERIAL 
 

A. OWNER PROCURED – CONTRACTOR INSTALLED 
 

1. OWNER shall purchase the following items to be installed by Contractor (when 
applicable): 

 
a. Refer to Project Drawings 
 
b. Refer to Project Specifications 

 
2. OWNER shall provide Contractor rough-in drawings, diagrams, setting templates, 

and other necessary information to assure proper mating of assemblies. 
 
3. Contractor shall agree on a reasonable time and delivery method to avoid delay. 

 
4. Contractor shall receive each item at the Project Site, and from time of receipt, shall 

assume full responsibility for the care, custody, installation, connection, start-up, 
testing, and demonstration of such items for full operation and incorporation into the 
Work as required in the Contract Documents. 

 
5. Contractor shall uncrate, inspect, and notify OWNER that it accepted or rejected such 

items in writing within 7 calendar days of receipt. 
 

a. Upon notice of rejection, OWNER shall inspect and determine to return or 
take other appropriate action to furnish items for the Contractor’s use. 
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b. Contractor shall exercise due care in the storage and protection of rejected 
items until the OWNER returns the items or takes other appropriate action. 

 
6. Contractor shall verify sizes and services required for each item. 
 
7. OWNER shall provide contact information of the manufacturer’s representatives, who 

may assist the Contractor in checking, testing, and demonstrating the items. 
 

B. OWNER PROCURED – INSTALLED UNDER SEPARATE CONTRACT 
 

1. OWNER shall purchase and install the following items itself or under a separate 
contract: 

 
a. Refer to Project Drawings 
 
b. Refer to Project Specifications 

 
1.04 ALLOWANCES 
 

A. The term “Allowances” is defined in Article 3 of the General Conditions.  General Conditions, 
Article 3 also include contract and scope requirements for Allowances. 

 
B. This Bid has {number} Allowances.  See Bid Form and Supplementary Conditions for details.  

Bidder includes in its Base Bid the following Allowances: 
 

1. ALLOWANCE 1: {Description} 
2. ALLOWANCE 2: {Description} 
 

1.05 ALTERNATES 
 

A. The term “Alternate” is defined in the Instructions to Bidders, paragraph 7. 
 
B. This SECTION identifies each Alternate and includes a brief description of its basic changes 

to the Work if accepted.  Refer to the specific Specification Sections of Divisions 2-16 for 
technical descriptions of the Alternates. 

 
C. This Bid has {number} Alternates.  See Bid Form, Supplementary General Conditions, 

Specification Divisions 2-16, and Drawing Nos. xx for details. 
 

1. ALTERNATE 1.a.: UNIT PRICE DEDUCT  
 
 
 

2. ALTERNATE 1.b.: UNIT PRICE DEDUCT 
 

 
3. ALTERNATE 1.c.: UNIT PRICE DEDUCT 

 
 

4. ALTERNATE 2: {Name} 
 
Add, Deduct, or No Change} Alternate. 
 
{Provide a brief description sufficient to allow the bidder to make a reasonable 
estimate about its qualifications to complete the work.  Include references to all 
applicable Drawings and Specifications Sections.} 
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Acceptance of this Alternate will not increase/decrease the Completion Time. OR 
Acceptance of this Alternate will increase/decrease the Completion Time by # 
calendar days.   
 

D. Contractor’s Base Bid and Alternate Bid Amounts shall include all labor, materials, tools, 
equipment, overhead and profit, and all other direct and indirect costs to fully complete the 
Alternate and coordinate its integration into the Work, so that the combination of the Base Bid 
and any Alternate is complete.  The scope of Work for all Alternates shall be in accordance 
with applicable Drawings and Specifications. 

 
E. Contractor shall insert an amount for each Alternate in the appropriate spaces on the Bid 

Form. 
 

F. OWNER shall accept and award Alternates per the Supplementary General Conditions. 
 
1.06 UNIT PRICES 
 

A. The term “Unit Price” means a fixed price per unit of measurement for an item or portion of 
work performed by Contractor as offered in its Bid. 

 
B. This Bid has {number} Unit Price items.  See Bid Form and Specification Section 01### for 

details. 
 

1. UNIT PRICE NO. 1: {Item Description, e.g. xxxxxxxxx}, {Estimated Quantity and Unit, 
e.g. xxxxxxx}.  Specifications Section {number}. 

 
2. UNIT PRICE NO. 2: {Item Description, e.g.xxxxxxxxxxx}, {Estimated Quantity and 

Unit, e.g. xxxxxxx}.  Specifications Section {number}. 
 

C. Contractor shall insert unit price quotations in the appropriate spaces on the Bid Form for 
each unit price item of work.  Contractor’s unit prices shall include all labor, materials, tools, 
equipment, overhead and profit, and all other direct and indirect costs to coordinate with 
adjacent work and fully complete the item of work.  The applicable Specifications Sections 
describe the materials and methods required for the unit price items of work. 

 
D. Before commencing any unit price work beyond the Base Bid work scope, Contractor must 

immediately notify the Construction Manager and obtain the Construction Manager’s prior 
approval. 

 
1. Contractor shall perform unit price items of work as directed by the Construction 

Manager.  Contractor shall take necessary measurements in the presence of 
Construction Manager and shall submit quantity calculations to Construction 
Manager for approval.  Contractor shall provide 1-working day advance notice to 
Construction Manager before taking measurements. 

 
2. OWNER shall make the final determination of the applicability, measurement 

methods, and documentation for unit price work, and adjustment, if any, of the 
Contract Sum for such work. 

 
E. OWNER will pay Contractor for unit price items of work as stated in the Contract.  

Contractor’s full compensation for an item of work shall be calculated in accordance with its 
unit price.  Adjustments of the Contract Sum for approved unit price items of work whether 
added to or deducted from the Base Bid work scope shall be made by Change Order. 

 
F. OWNER has the right to increase or decrease the quantity of any unit price item for which an 

estimated quantity is stated in the Bid Form.  Compensation shall be determined pro rata 
based upon the unit price stated in the Bid Form. 
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PART 2 – PRODUCTS (NOT USED) 
 
 
PART 3 – EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01030 
 

PROJECT FORMS 
 
PART 1 - GENERAL 
 
1.01 SUMMARY 
 

A. The following project forms and documents listed in this Section are to be utilized at all 
times. Upon CONTRACTOR request, the OWNER or the CONSTRUCTION MANAGER 
may approve the use of alternate forms.  OWNER reserves the right to introduce new 
forms. 

 
B.   A Compact Disc containing .doc and .xls files of all required forms will be issued to 

CONTRACTOR. 
 

1.02 RELATED DOCUMENTS 
A. Section 01010: Summary of the Work 
B. Section 01040: Coordination 

 
PART 2 - PRODUCTS (Not applicable) 
 
PART 3 - EXECUTION 

 
3.01 FORMS 
 

A. The following examples of forms are contained within this Section unless otherwise noted: 
1. Pay Application with Schedule of Values sample 
2. Certificate of Substantial Completion/Partial Substantial Completion 
3. Change Order (CO) 
4. Change Order Request (COR) 
5. Conditional Waiver and Release Upon Progress & Final Payment 
6. Construction Change Directive 
7. Daily Job Report 
8. Certificate of Final Inspection 
9. Request for Information  
10. Request for Proposal (Construction Process) 
11. Submittal Routing 
12. Substitution Request 
13. Letter of Transmittal  
14. System Interruption/Utility Outage Notification 
15. Unconditional Waiver and Release Upon Progress & Final Payment 
16. Pre-Bid Conference Agenda 
17. Pre-Bid Checklist 
18. Bid Award Schedule 
19. Job Walk Agenda 
20. Job Walk Sign In Sheet 
21. Bid Results Template 
22. Bid Evaluation Template – Due Diligence Form 
23. Bid Evaluation – RFPs 
24. Notice of Award Template (Purchasing generated) 
25. Notice to Proceed Template (Purchasing generated) 
26. Meeting Minutes Template 
27. Inspection Request Template 
28. Notice of Non-Compliance Template 
29. Off Hours Request Template 

30. Contractor Information form 
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31. Kick-Off Construction Meeting Agenda 
32. DSA Closeout Checklist Template 
33. Notice of Warranty Work Template  
34. Notice of Completion/Retention Release 

 
 

3.02 PROCEDURES 
 

A. Application for Payment: This form is used by the CONTRACTOR to request a 
progress payment.  CONTRACTOR to review the draft payment request with 
CONSTRUCTION MANAGER.  The IOR and Architect will review and sign the 
electronic copy of the application for payment. 

 
B. Certificate of Substantial Completion: This form is used according to Article 1.1.39 of 

the General Conditions. 
 
B. Change Order (CO): This form is issued by the Construction Manager to adjust the 

Contract Amount, Milestones and/or the Contract Time.  This form is used according 
to Article 7.2 of the General Conditions. 

 
C. Change Order Request (COR): This form is used by the CONTRACTOR to 

communicate proposed adjustments to the Contract Amount, Milestones and/or 
Contract Time.  Used in accordance with Article 7.6 of the General Conditions. 

 
D. Conditional Waiver and Release upon Progress and Final Payment: These forms are 

used according to Article 9.6 of the General Conditions. 
 
E. Construction Change Directive (CCD): This form is used by the OWNER or 

CONSTRUCTION MANAGER to issue a Construction Directive in accordance with 
Article 7.3 of the General Conditions. "CCD" is also a Construction Change Document 
as defined in IR A-6. Coordination is required. 

 
F. Daily Job Report: This form is used to report daily Work activities of CONTRACTOR 

and/or Subcontractor(s).  The Daily Report is due at the end of each Work day. 
 
G. Certificate of Final Inspection: This form is used according to Article 9.9.2 of the 

General Conditions. 
 
H. Request for Information (RFI): This form is to be used by the CONTRACTOR 

requesting clarification of the intent of the Contract Documents or requesting technical 
direction on changed conditions.  The RFI must be generated prior to any Change 
Order Requests by the CONTRACTOR. 

 
I. Request for Proposal (RFP): This form is used by the Architect or OWNER to request 

a proposed adjustment in the Contract Amount, Milestones and/or Contract Time in 
response to the Work contained within the Request for Proposal. 

 
J. Submittal Routing: This is a routing form of the required submittals to the CM and 

Architect. 
 
K. Substitution Request: This form is used to submit proposed substitutions of materials 

and/or equipment no longer manufactured and/or which cannot be acquired from 
existing inventories.  This form is used by the CONTRACTOR to submit a list of 
proposed “or equal” substitutions.  In accordance with Article 3.11.5 of the General 
Conditions. 
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L. Letter of Transmittal: This online form is used for transmission of all items or documents 
related to the Contract.  All transmittals must have the project number clearly is and Final 
Payment: This form is used according to Article 9.9 of the General Conditions. 

 
M. System Interruption/Utility Outage Notification: This form is used to notify the 

CONSTRUCTION MANAGER, 72 hours in advance, of necessary interruptions to water, 
irrigation, electrical, data, gas, communication, storm drain, sewer or other systems relating 
to the Work. 

 
N. Unconditional Waiver and Release upon Progress and Final Payment: These forms are used 

according to Article 9.9 of the General Conditions. 
 
O. Pre-Bid Conference Agenda - This form is a template for use to confirm details before a project 

is going out to bid. 
 
P. Pre-Bid Checklist – This form is used as the checklist for the pre-bid conference. 
 
Q. Bid Award Schedule - This form details the timeline from submission of a project for bid into 

Purchasing through to Board approval and then issue of contract and start of the construction. 
 
R. Job Walk Agenda – This agenda is utilized in the pre bid job walk with potential bidders. 
 
S. Job Walk Sign In Sheet - This is a sign in sheet at the job walk that Purchasing will upload to 

PlanetBid for public notification of attendees after the job walk. 
 
T. Bid Results Template - This is used to document the initial bid opening results on bid day. 
 
U. Bid Evaluation Template – Due Diligence form - This form is utilized in the further review and 

analysis of all bid documents for responsiveness and responsibility of each bid received.  
 
V. Bid Evaluation – RFPs - This form is utilized in proposals submitted under a Request for 

Proposal request for services. 
 
W. Notice of Award Template - This letter is generated by the Purchasing office when it is ready 

for release.  
 
X. Notice to Proceed Template - This letter is generated by the Purchasing office when it is ready 

for release. 
 
Y. Meeting Minutes Template – This template is for the documentation of project meetings and 

the discussions of the project.  
 
Z. Inspection Request Template - The Contractor is required to complete the form for submission 

to the CM and the IOR in a timely fashion in the project. 
 
AA. Notice of Non-Compliance Template - This template is utilized by the Construction Manager 

and the IOR to document any work that is in non-compliance to the project documents which 
includes plans, and specifications. 

 
BB. Off Hours Request Template - This form is completed by the Contractor when there is a 

request to work in the off hours of the project for approval by various District reps. 
 
CC. Contractor Information form - This form is completed by the Contractor at the start of the 

project to provide contact information of all Contractor key personal for the CM.  
 

DD. Kick-Off Construction Meeting Agenda - This agenda is utilized in the kickoff of a new 
project with all of project team members present - architect, contractor, IOR, CM reps, 
Owner’s representatives, and any other project consultants.  
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EE. DSA Closeout Checklist template - This form is the checklist utilized by the 

Construction Manager to document all required Division of State Architect closeout 
reports and forms have been received and uploaded to The DSA Box for final project 
certification. 

 
FF. Notice of Warranty Template - After completion of the project and during the warranty 

period, The Owner will notify the Contractor of warranty work through this form. 
Contractor shall make necessary repairs in a timely fashion. 

 
GG. Notice of Completion/Retention Release form - This internal District form is to be 

completed by the Construction Manager once all contract closeout requirements have 
been fulfilled by the Contractor and is ready to release retention of the contract.  

 
 

 
 

END OF SECTION  
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SECTION 01040 
 

COORDINATION 
 
PART 1 - GENERAL  
 
1.01 SUMMARY  
 

A.  Section includes requirements for:  
 

1. Communications 
2. Disruption of Owner’s Activities 
3. Work Hours 
4. Work Sequencing  
 

1.02  COMMUNICATIONS 
 
A. PROCEDURE: see General Conditions, 4.2.4 and 4.10.4. 
B. CONSTRUCTION MANAGER’S ROLE: see General Conditions, 4.10.1 and 4.10.2. 
C. ARCHITECT’S ROLE: see General Conditions, 4.2.1, 4.2.2, 4.2.3, 4.2.9, and 4.2.10.  

 
1.03 DISRUPTION OF OWNER’S ACTIVITIVES 
 

A. See Special Conditions and General Conditions, 8.2.5. 
 

B. Contractor shall accomplish Work without undue interference with OWNER’S operations.   
 

1. Necessary interruptions to electrical, communication, or other College systems shall be done 
only after consultation with OWNER and as instructed by Construction Manger. 

 
C. Contractor shall not use any of OWNER’s office equipment or supplies.  

 
1.04 WORK HOURS 

 
A. See General Conditions, 1.1.34, 1.1.44, 8.1.3, 8.2.2, and 8.2.3. 

 
1.05 WORK SEQUENCING 
 

A.  Layout, scheduling and sequencing of the Work shall be solely the Contractor's responsibility. 
Contractor shall coordinate Work of all trades, subcontractors, utility service providers, with 
Owner and /or separate work contract. Contractor shall sequence, coordinate, and perform the 
Work to impose minimum hardship on the operation and use of the existing education facility 
and/or project site. Contractor shall install all necessary protection for existing improvements, 
project site, property, and new Work against dust, dirt, weather, damage, vandalism, and 
maintain and relocate all protection to accommodate progression of the Work. 

 
B. Contractor shall bring together the various parts, components, systems and assemblies as 

required for the correct interfacing and integration of all elements of the Work.  
 

1. Schedule construction operations in sequence required where installation of one part of Work 
depends on installation of other components, before or after its own installation. 

 
2. Coordinate installation of different components to assure maximum accessibility for required 

maintenance, service, and repair. 
 
3. Provide provisions to accommodate items scheduled for later installation. 
 
4. Prepare and administer provisions for coordination drawings. 
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C. Contractor shall coordinate Work to correctly and accurately connect abutting, adjoining, 

overlapping and related elements, including work under separate contracts by OWNER (such as 
Furniture procurement and installation). On dates and during times designated by OWNER, 
Contractor shall provide clear off-loading, receiving, protected storage, and OWNER’s dumpster 
space areas for use of OWNER or OWNER’s third-party Owner Furnished/Owner Installed 
(OFOI) contractors. At such times, Contractor shall also make clear routes and access available 
to all rooms and spaces to receive OFOI materials. 
 

a. On dates and during times designated by OWNER, Contractor shall provide access to 
the elevators for use of OWNER or OWNER’s contractors. 

 
D.  Coordinate completion and clean up of Work.  

 
E.  After OWNER occupies the premises, coordinate access to site to correct defective work and 

work not in accordance with Contract Documents, to minimize disruption to OWNER.  
 
 
1.06 SUBMITTALS 
 

A. Coordination Drawings: Contractor shall prepare coordination drawings to coordinate the 
installation of products and materials fabricated, furnished, and installed by separate entities, 
under different parts of the Contract. Contractor shall notify the OWNER and Architect, in writing, 
of all major conflicts in a timely manner so that the design team can respond without construction 
delays. Coordination drawings shall address the following at a minimum: 

 
1. Limitations in available space for installation or service. Contractor shall overlay plans of each 

trade and verify space requirements and conflicts between trades. Minor changes and 
adjustments that do not affect design intent shall be made by Contractor and shall be 
highlighted for Architect’s review. 

 
2. Incompatibility between items provided under different trades (such as difference in voltage 

between equipment and electrical power). 
 
3. Inconsistencies between drawings, specifications and codes (between trades and within 

each trade). 
 

B. Prepare coordination drawings in CAD with each trade on a separate layer, in specified color and 
scale. Contractor and each subcontractor shall provide and forward reproducible copies and CAD 
drawing files in the order described here: 

 
1. Structural shop drawings shall indicate locations and sizes of columns, beams and other 

structural members, as well as wall, roof and slab penetrations, and will be provided to 
mechanical, electrical, low voltage and plumbing subcontractors for coordination. Structural 
items shall be indicated using black lines. 

 
2. HVAC subcontractor will indicate all ductwork, piping and equipment complete with 

installation and dimensioned service clearances, duct and pipe sizes, fitting types and sizes, 
top or bottom of duct and pipe elevations, distances of ducts, pipes and equipment from 
building reference points and hanger and support locations. Minor changes and adjustments 
that do not affect design intent shall be made by subcontractor and shall be highlighted for 
the OWNER and Architect’s reviews. Forward drawings to plumbing subcontractor for further 
coordination. HVAC items shall be indicated using orange lines. 

 
3. Plumbing subcontractor will indicate all plumbing lines, and equipment complete with 

installation and dimensioned services clearances, pipe sizes, fitting types and sizes, top or 
bottom of pipe elevations, distance of pipes and equipment from building reference points 
and hanger/support locations, Coordinate with HVAC subcontractor. Minor changes and 
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adjustments that do not affect design intent shall be made by subcontractor and shall be 
highlighted for OWNER and Architect’s reviews. Upon completion, drawings shall be 
forwarded to Fire Sprinkler subcontractor for further coordination.  All plumbing items shall 
be indicated using blue lines. 

 
4. Fire sprinkler subcontractor will indicate fire sprinkler piping and equipment complete with 

installation and dimensioned service clearances, pipe sizes, fitting types and sizes, top or 
bottom of pipe elevations, distances of pipes and equipment from building reference points 
and hanger or support locations. Coordinate with Plumbing and HVAC subcontractors. Minor 
changes and adjustments that do not affect design intent shall be made by subcontractor 
and shall be highlighted for OWNER and Architect’s reviews. Upon completion, drawings 
shall be forwarded to Electrical subcontractor for further coordination.  All plumbing items 
shall be indicated using red lines. 

 
5. Electrical and Low Voltage subcontractors will indicate service and feeder conduit runs and 

other electrical equipment complete, including low voltage with installation and dimensioned 
service clearances, sizes, top or bottom of conduit and rack elevations, distances of conduits 
and equipment from building reference points and hanger and support locations. Coordinate 
with Fire Sprinkler, Plumbing and HVAC subcontractors. Minor changes and adjustments 
that do not affect design intent shall be made by subcontractor and shall be highlighted for 
OWNER and Architect’s reviews. Upon completion, drawings shall be forwarded to 
Contractor for further coordination. Electrical work shall be indicated using dark green lines. 
Low Voltage work shall be indicated with light green lines. 

 
6. Contractor will be responsible for the overall coordination review. As each coordination 

drawing is completed, Contractor will meet with OWNER and Architect to review and resolve 
all conflicts on coordination drawings. 

 
7. Coordination meetings will be held in the Contractor’s project field office. Contractor is 

required to distribute Shop Drawings, cut sheets and submittals to subcontractors where 
appropriate. Reviewed coordination drawings will be maintained in the Contractor’s project 
field office. Contractor shall create meeting minutes after each meeting and submit to the 
OWNER and other participants within 5 days. 

 
 
 
PART 2 - PRODUCTS (NOT USED) 
 
PART 3 - EXECUTION (NOT USED) 
 

END OF SECTION 
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SECTION 01045 

CUTTING AND PATCHING 

PART 1 – GENERAL 

1.01 SUMMARY 

A. Section includes:  

1. Scope. 
2. Submittals. 

B. Related requirements:  General Conditions, 3.12. 

1.02 SCOPE 

A. This Section covers incidental cutting and patching required for the installation of a specific 
item or piece of equipment, such as piping, ductwork, conduit, and similar items. 

B. For new construction required to replace such removals, see the pertinent Specification 
Sections. 

C. Contractor shall be responsible for the distinction between demolition and cutting and 
patching. 

1.03 SUBMITTALS 

A. Submit a written proposal for approval before cutting and patching the following building 
elements or safety related systems: 

Primary operational systems and equipment. 
Air or smoke barriers. 
Water, moisture, or vapor barriers. 
Integrity of weather exposed or moisture resistant element. 
Membranes and flashings. 
Efficiency, maintenance, or safety of any operational element. 
Fire protection systems. 
Noise and vibration control elements and systems. 
Control systems. 
Communication systems. 
Conveying systems. 
Electrical wiring systems. 
Structural integrity of any element of project. 
Visual qualities of sight exposed elements. 
Work performed by Owner or separate a Contractor. 

B. Include in proposal: 

1. Project Name and Bid Number. 
2.  Location and description of affected Work. 
3. Necessity for cutting or alteration. 
4.  Description of proposed Work and Products to be used. 
5.  Alternatives to cutting and patching. 
6.  Effect on work of Owner or separate Contractor. 
7.  Written permission of affected separate Contractor. 
8.  Date and time work will be executed. 

PART 2 – PRODUCTS 
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2.01 MATERIALS 

A. Primary Products: Those required for original installation. 

B. Product Substitution:  For proposing a change in equipment, materials or products, submit 
request for substitution per General Conditions. 

PART 3 – EXECUTION 

3.01 EXAMINATION 

A. Contractor shall verify and examine all areas to be cut and patched, and shall coordinate the 
work of subcontractors. 

1. Examine existing conditions before commencing Work, including elements subject 
to damage or movement during cutting and patching. 

2. Assess existing conditions affecting performance of Work. 

B. Beginning cutting or patching means acceptance of existing conditions. 

C. Before proceeding, Contractor shall contact Construction Manager with questions regarding 
the size, location, or method of cutting concrete or any other structural elements. 

3.02 PREPARATION AND PROTECTION 

A. Provide devices and methods to protect other portions of the Project from damage. 

1. Provide temporary supports to ensure structural integrity of the Work. 

2. Provide protection from elements for areas of exposed, uncovered work. 

3. Maintain excavations free of water. 

B. Avoid interference with use of adjoining areas or interruption of free passage to adjoining 
areas. 

C. Do not cut and patch operating elements or related components in a manner that would 
reduce their capacity to perform as intended. 

1. Do not cut and patch operating elements or related components in a manner that 
would increase maintenance or decrease operational life or safety. 

2. Avoid cutting existing pipe, conduit, or ductwork serving the building until provisions 
have been made to bypass them. 

D. Employ skilled workers to perform cutting and patching. 

E. Proceed with cutting and patching at the earliest feasible time, and complete without delay. 

3.03 CUTTING 

A. Execute cutting and fitting, including excavation and fill, to complete the Work. 

1. For general cutting, use hand or small power tools designed for sawing or grinding, 
not hammering and chopping. 

2. Cut rigid materials using a carborundum masonry saw or diamond-core drill.  
Pneumatic tools are not allowed without prior approval. 

3. Comply with requirements of applicable Division 2 Sections where cutting and 
patching requires excavating and backfilling. 
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4. Cut holes and slots as small as possible, neatly to size required and with minimum 
disturbance to adjacent surfaces. 

5. Provide openings in the Work for penetration of mechanical and electrical work. 

6. To avoid marring existing finished surfaces, cut or drill from the exposed or finished 
side into concealed surfaces. 

7. Temporarily cover openings when not in use. 

B. Cut pipe or conduit in walls or partitions to be removed. 

1. For the removal, relocation, or abandonment of pipe or conduit, bypass utility 
services before cutting.   

2. Cap, valve or plug and seal the remaining portion of pipe or conduit to prevent 
entrance or moisture or other foreign matter after bypassing and cutting. 

C. Remove and replace defective or non-conforming work. 

1. Uncover work to install improperly sequenced work. 

D. Remove samples of installed work for testing when requested. 

E. Owner shall monitor sound-producing saw cutting or core drilling operations or similar 
audible disturbances, and Contractor shall abate when directed. 

3.04 PATCHING 

A. Provide appropriate surfaces to receive patching and finishing. 

1. Clean piping, conduit, and similar items before applying paint or other finishing 
materials. 

2. Restore damaged pipe covering to its original condition. 

B. Patching shall duplicate existing-undisturbed adjacent finishes, colors, textures and 
profiles, unless noted otherwise.  

1. Execute patching to complement adjacent Work. 

2. Restore work with new products per the Contract Documents. 

3. Restore exposed finishes of patched areas and extend finish restoration into 
retained, adjoining construction in a manner that will eliminate evidence of patching 
and refinishing. 

4. Refinish surfaces to match adjacent finish. 

a. For continuous surfaces, refinish to nearest intersection or natural break. 

b. For smooth painted surfaces, extend final paint coat over entire unbroken 
surface containing the patch after the area has received primer and second 
coat. 

c. For an assembly, refinish entire unit. 

C. Fit products together to integrate with other Work. 

D. Fit work air tight to pipes, sleeves, ducts, conduit, and other penetrations through surfaces. 
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E. At penetrations of fire rated walls, partitions, ceiling, or floor construction, completely seal 
voids with fire rated material to full thickness of the penetrated element. 

F. Avoid damage to other Work. 

G. Replace, patch, and repair materials and surfaces cut or damaged in such a manner as to 
not void any warranty. 

1. Employ original installer to perform patching for weather exposed and moisture 
resistant elements and sight-exposed surfaces. 

H. Where feasible, inspect and test patched areas to demonstrate integrity of the installation. 

I. Architect shall solely judge what is acceptable for matching surfaces and materials. 

3.05 CLEANING 

A. Clean cut and patched areas by completely removing paint, mortar, oils, putty and similar 
items. 

END OF SECTION 
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SECTION 01050 

FIELD ENGINEERING 

PART 1 – GENERAL 

1.01 SUMMARY 

A. Section includes requirements for: 

1.  Contractor’s Site and Utilities Surveys. 
2.  Site and Utilities Surveys Submittal. 
3.  OWNER’S Reference Points Survey. 

1.02 CONTRACTOR’S SITE AND UTILITIES SURVEYS 

A. Pursuant to General Conditions 2.2, Contractor shall conduct a site and utility survey 
using a Land Surveyor or Civil Engineer registered in the State of California. 

B. Contractor shall investigate the Project Site to ascertain all conditions affecting 
procedures and sequencing of the Work.  Working from lines and levels established by 
the property survey, establish benchmarks and markers to set lines and levels at each 
story of construction and elsewhere as needed to properly locate each element of the 
project.  Calculate and measure required dimensions within indicated or recognized 
tolerances.  DO NOT scale Drawings to determine dimensions. 

1. Utilities in Streets, Easements, and/or Alleys: Contractor is responsible for 
verifying the conditions under which work on such utilities will be done, such as 
what lines will be left in place, removed, or rerouted. 

2. Contractor shall report to Construction Manager any adverse condition(s) that 
may affect the proper execution of the Work.  Do not proceed until instructed by 
Construction Manager. 

3. Contractor shall verify, confirm, and coordinate field measurements so that new 
construction correctly and accurately interfaces with conditions existing prior to 
construction. 

4. Contractor shall verify locations of survey control points, reference points and 
benchmarks prior to starting work. 

a. Locate and protect existing benchmarks and control points. 

b. Preserve permanent reference points during construction. 

c. Contractor shall provide field engineering service using recognized 
engineering survey practices. 

(1) Establish a minimum of one permanent three-inch diameter 
brass bench mark on site, referenced to established control 
points. Record locations, with horizontal and vertical data, on 
Project record documents. 

(2) Establish elevations, lines and levels.  Locate and layout by 
instrumentation and similar appropriate means. 

(3) Site improvements including pavements, stakes for grading, fill 
and topsoil placement when applicable, utility locations, slopes, 
and invert elevations.  Locate by instrumentation or similar 
appropriate means. 
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(4) Grid or axis for structures. 

(5) Building foundation, column locations, ground floor elevations, 
set-out references.  Include batter boards for structures, 
building foundations, column grids and locations, floor levels 
and control lines and levels required for mechanical and 
electrical work. 

(6) Floor elevations of existing structures, if any, which relate to the 
Project. 

(7) Partition layouts on rough floor as a guide to all trades. 

5. Contractor shall verify that utility requirement and characteristics of operating 
equipment are, compatible with building utilities.  Coordinate work of various 
Specification Sections having interdependent responsibilities for installing, 
connecting to, and placing in service, such equipment. 

C. Start of work at the Project Site shall imply Contractor’s acceptance of all site and utility 
conditions. 

D. Maintain a complete and accurate log of control and survey work as it progresses. 

E. On completion of foundation walls and major site improvements, prepare a certified 
survey illustrating dimensions, locations, angles, and elevations of construction and site 
work. 

1.03 SITE AND UTILITIES SURVEYS SUBMITTAL  

A. Submit name, address, and telephone number of Surveyor or Civil Engineer before 
starting survey work. 

B. Submit the information in 1.02 above to Construction Manager for approval. 

1.04 OWNER’S REFERENCE POINTS SURVEY 

A. OWNER will locate survey control and reference points. 

B. Control datum for survey is that indicated on Drawings. 

PART 2 – PRODUCTS 

Not Used. 

PART 3 – EXECUTION 

A. Periodically verify layouts by same means. 

B. Protect survey control points prior to starting site work; preserve permanent reference 
points during construction. 

C. Promptly report to OWNER the loss or destruction of any reference point or relocation 
required because of changes in grades or other reasons.  Replace lost, destroyed, or 
dislocated project control points.  Base replacements on the original survey control 
points. 

D. Advise entities engaged in construction activities of marked lines and levels 
provided for their use.  

E. As construction proceeds, check every major element for line, level and plumb.  
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END OF SECTION 
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SECTION 01060 
 

REGULATORY REQUIREMENTS 
 
PART 1 - GENERAL  
 
1.01 SUMMARY 
 

A.  Section Includes: required regulatory requirements.  
 
1.02  CODES AND REGULATIONS  
 

A. All work pertaining to and all materials supplied for executing and completing 
this contract shall comply with provisions specified in the contract documents 
and with all applicable laws, regulations and ordinances governing work 
including, but not necessarily limited to, those of:  

 
1. California Code of Regulations (CCR), Title 14, Section 18700 et. 

seq. 
2. California Integrated Waste Management Act of 1989 (AB 939). 
3. CCR, Title 19, Chapter 2, Sub-chapter 3, Article 4, Sections 2729 – 

2734, Hazardous Materials Notification. 
4. 2019 California Administrative Code (CAC), Part 1, Title 24 CCR* 
5. 2019 California Building Code (CBC), Part 2, Title 24 CCR  

(2018 International Building Code, Vol. 1 & 2, and 2019 California 
amendments) 

6. 2019 California Electrical Code (CEC), Part 3, Title 24 CCR  
(2017 National Electrical Code and 2019 California Amendments) 

7. 2019 California Mechanical Code (CMC), Part 4, Title 24 CCR  
(2018 IAPMO Uniform Mechanical Code and 2019 California 
amendments) 

8. 2019 California Plumbing Code (CPC), Part 5, Title 24 CCR 
(2018 IAPMO Uniform Plumbing Code and 2019 California 
amendments) 

9. 2019 California Energy Code (CEC), Part 6, Title 24 CCR  
10. 2019 California Fire Code (CFC), Part 9, Title 24 CCR 

(2018 International Fire Code and 2019 California Amendments) 
11. 2019 California Existing Building Code (CEBC), Part 10, Title 24 

CCR (2018 International Existing Building Code and 2019 
California Amendments) 

12. 2019 California Green Building Standards Code (CALGreen), Part 
11, Title 24 CCR 

13. 2019 California Referenced Standards Code, Part 12, Title 24 CCR 
14. Title 19 CCR, Public Safety, State Fire Marshal Regulations 
15. 2016 ASME A17.1/CSA B44-13 Safety Code for Elevators and 

Escalators (per 2019 CBC Part 2 Ch 35)  Note:  Cal/OSHA Elevator 
Unit enforces CCR Title 8 and uses the 2004 ASME A17.1 by 
adoption 



 
 

  
 

CHAFFEY COMMUNITY COLLEGE DISTRICT                                                                        Chino Instructional Bldg. 
Measure P Bond Program                                                                                                                       Bid No. 2022PW01 
                                                                                SECTION 01060-2/4                                                  January 11,2022 

 
B.  Partial List of Applicable Standards:  
 

1. NFPA 13 - Standard for the Installation of Sprinkler Systems (CA 
amended) 2016 Edition 

2. NFPA 14 - Standard for the Installation of Standpipe and Hose Systems 
(CA amended) 2016 Edition 

3. NFPA 17 - Standard for Dry Chemical Extinguishing Systems 2017 Edition 
4. NFPA 17A - Standard for Wet Chemical Extinguishing Systems 2017 

Edition 
5. NFPA 20 - Standard for the Installation of Stationary Pumps for Fire 

Protection 2016 Edition 
6. NFPA 22 - Standard for Water Tanks for Private Fire Protection 2013 

Edition 
7. NFPA 24 - Standard for the Installation of Private Fire Service Mains and  

Their Appurtenances (CA amended) 2016 Edition 
8. NFPA 72 - National Fire Alarm and Signaling Code (CA amended) 2016 

Edition 
9. NFPA 80 - Standard for Fire Doors and Other Opening Protectives 2016 

Edition 
10. NFPA 2001 - Standard on Clean Agent Fire Extinguishing Systems (CA 

amended) 2015 Edition 
11. UL 300 - Standard for Fire Testing of Fire Extinguishing Systems for  

Protection of Commercial Cooking Equipment 2005 (R2010) 
12. UL 464 - Audible Signaling Devices for Fire Alarm and Signaling Systems, 

Including Accessories 2003 Edition 
13. UL 521 - Standard for Heat Detectors for Fire Protective Signaling 

Systems 1999 Edition 
14. UL 1971 - Standard for Signaling Devices for the Hearing Impaired 2002 

(R2010) 
15. ICC 300 - Standard for Bleachers, Folding and Telescopic Seating, and 

Grandstands 2017 Edition 
16. For a complete list of applicable NFPA standards refer to 2019 CBC 

(SFM) Chapter 35 and California Fire Code Chapter 80.  
17. See California Building Code Chapter 35 for State of California 

amendments to the NFPA Standards. 
18. *All parts of the 2019 California Building Code become effective January 

1, 2020 except the effective date for the use of the 2019 Building Energy 
Efficiency Standards (Title 24, Part 1, Chapter 10) is January 8, 2019 and 
the effective date for the use of the California Administrative Code (Title 
24, Part 1, Chapter 4) is January 8, 2019. 

19. NFPA 253 Critical Radiant Flux of Floor Covering Systems 1995 Edition 
20. Reference code section for NFPA Standards: (SFM) 3503.1.3. 
21. Applicable ordinances of City and County in which the project is located. 

  
 

C. Governing Regulations, Part 1, Title 24, California Building Standards 
Administrative Code.  
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1.  ORS/DSA not subject to arbitration.  
2.  Changes in the Work, including minor changes, by Addenda or Change 

Order in accordance with Section 4-338.  
3.  Inspector shall be approved by ORS/DSA. Inspector, continuous inspection 

of work and special inspections in accordance with Sections 4- 333(b) and 
4-342.  

4.  Tests and testing in accordance with Section 4-335, costs for which paid for 
by District.  

5.  Contractor shall submit verified reports in accordance with Section 4-336 
and 4-343(c).  

6.  Copies of Part 1 (CBSC) and Part 2 (CBC), Title 24, CCR, shall be kept and 
made available at the construction site office during construction.  

7.  ORS/DSA shall be notified by Architect upon start of construction in 
accordance with Section 4-331 (CBSC) and supervision shall be provided 
by ORS/DSA in accordance with Section 4-334 (CBSC).  

8.  Administration of construction by Architect, Structural Engineer or 
Professional Engineer shall be conducted in accordance with Section 4- 
333(a) and Section 4-343.  

9.  Administration of construction by Contractor, in accordance with Section 4-
343.  

 
D.  Requirements for accessibility shall comply with Chapter 11A and 11B, Part 2, 

Title 24, CCR, 1998 California Building Code (CBC). (1997 Uniform Building 
Code Volumes 1-3 and 1998 California Amendments).  

 
E.  Enforcement includes all other codes or regulations referenced in the above 

listed codes.  
 

F.  The preceding listed codes, regulations and ordinances of the regulatory 
agencies are hereby made a part of this Contract. Nothing in the Contract shall 
be construed as allowing any violation of any provision of any of the above 
listed documents.  

 
1.03  PUBLICATION DATES 
  

A.  Unless specified otherwise, specific references to codes, regulations, 
standards, manufacturer's instructions or requirements of regulatory agencies, 
when used to specify requirements for materials or design elements, shall 
mean the latest edition of each in affect at the date of the Contract or the edition 
in effect on the date of subsequent change orders of field orders, as applicable.  

 
 
 
 
 
1.04  DISCREPANCIES IN CONTRACT DOCUMENTS   
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A.  In the event of error, omission, ambiguity or conflict in the Drawings or  
Specifications, the Contractor shall bring the matter to the attention of the 
Architect in a timely manner for Architect's determination and direction.  

 
1.  Comply with General Conditions.  

 
B.  Higher Quality and Quantity:  see General Conditions 

 
 
PART 2 - PRODUCTS (NOT USED) 
 
 
PART 3 - EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01091 

REFERENCE STANDARDS 

PART 1 – GENERAL 

1.01 SUMMARY 

A. Section Includes: 

1. Quality assurance. 
2. Use of references. 
3. Definitions of terms. 
4. Abbreviations, acronyms, names, and general terms. 
5. Partial schedule of references and abbreviations. 

B. Related Sections 

1. General Conditions: Reference standards indicated therein. 

1.02 QUALITY ASSURANCE 

A. For products or workmanship specified by association, trade, or other consensus 
standard, comply with requirements of the standard, except when more rigid 
requirements are specified or are required by applicable codes. 

B. Comply with reference standard by date of issue current on date of the Contract. 

C. Maintain copy of standards at project site during submittals, planning, and progress of 
the specific work, until Substantial Completion of punchlist. 

D. Should specified reference standards conflict with Contract Documents, request 
clarification from the Architect before proceeding. 

E. The contractual relationship, duties, and responsibilities of the parties in Contract nor 
those of the Architect shall not be altered from the Contract Documents by mention or 
inference otherwise in any reference document. 

F. Reference standards and abbreviations noted herein may be contained in Sections of 
the Technical Specifications and are so referenced for brevity and to communicate 
prevailing industry usage as a common basis of understanding. 

1.03 USE OF REFERENCES 

A. References: The Drawings and Specifications contain references to various 
standards, standard specifications, codes, practices, and requirements for products, 
execution, tests, and inspections.  These reference standards are published and 
issued by the agencies, associations, organizations and societies listed in this Section 
or identified in individual product specification Sections. 

B. Relationship to Drawings and Specifications: Such references are incorporated into 
and made a part of the Drawings and Specifications to the extent applicable. 

C. Referenced Grades Classes and Types: Where an alternative or optional grade, class 
or type of product or execution is included in a reference but is not identified on the 
Drawings or in the Specifications, provide the highest, best and greatest of the 
alternatives or options for the intended use and prevailing conditions. 
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D. Copies of Reference Standards: 

1. Reference standards are not furnished with the Drawings and Specifications 
because it is presumed that the Contractor, subcontractors, manufacturers, 
suppliers, trades and crafts are familiar with these generally-recognized 
standards of the construction industry. 

2. Copies of reference standards may be obtained from publishing sources.  The 
Architect will furnish, upon request, information on how to obtain copies. 

E. Jobsite Copies: 

1. Contractor shall obtain and maintain at the project site copies of reference 
standards identified on the Drawings and in the Specifications in order to 
properly execute the Work. 

2. At a minimum, the following shall be readily available at the site, as applicable 
to the Work: 

a. Local and State Building Codes: As referenced in Section 01060. 

b. Safety Codes: State of California, California Code of Regulations 
(CCR), Title 8 Industrial Relations, Chapter 4, Subchapter 7, General 
Industry Safety Orders (CAL/OSHA). 

F. General Standards: 

1. Uniform Building Code (UBC) Standards (as amended and adopted by 
authorities having jurisdiction), other model code standards. 

2. Underwriters Laboratories, Inc. (UL) or Warnock-Hersey International (WHI) 
publications. 

3. Factory Mutual Research Organization (FM) Approval Guide. 

4. American Society for Testing and Materials (ASTM) publications. 

5. Fire and Life Safety Standards: All referenced standards pertaining to fire 
rated construction and exiting. 

6. Other Common Materials Standards Referenced in the Technical 
Specifications Sections: 

a. American Concrete Institute (ACI). 
b. American Institute of Steel Construction (AISC). 
c. American Welding Society (AWS). 
d. Gypsum Association (GA). 
e. National Fire Protection Association (NFPA). 
f. Tile Council of America (TCA). 
g. Woodwork Institute of California (WIC). 

7. Research Reports: ICBO Evaluation Service (ICBO). Research Reports and 
National Evaluation Service Reports (NER), for products not in conformance 
to prescribed requirements stated in Building Code. 

8. Product Listings: Approval documentation, indicating approval of authorities 
having jurisdiction for use of product within the applicable jurisdiction. 

 

G. Edition Date of References: 
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1. When an edition or effective date of a reference is not given, it shall be 
understood to be the current edition or latest revision published as of the date 
of the permit issued by authorities having jurisdiction. 

2. All amendments, changes, errata, and supplements as of the effective date 
shall be included.  

H. ASTM and ANSI References: Specifications and Standards of the American Society 
for Testing and Materials (ASTM) and the American National Standards Institute 
(ANSI) are identified in the Drawings and Specifications by abbreviation and number 
only and may not be further identified by title, date, revision, or amendment.  It is 
presumed that the Contractor is familiar with and has access to these nationally- and 
industry-recognized Specifications and Standards. 

1.04 DEFINITIONS OF TERMS 

A. Basic Contract Definitions: Words and terms governing the Work are defined in the 
General Conditions. 

B. Other Words and Terms Used on Drawings and in Specifications: Additional words 
and terms may be used in the Drawings and Specifications and are defined as follows: 

1. "Applicable."  As appropriate for the particular condition, circumstance or 
situation. 

2. "Approve(d)."  Limited to duties and responsibilities of the Architect stated in 
the General Conditions, for actions performed in the professional judgment of 
the Architect or the Architect's responsible design consultant, in conjunction 
with submittals, applications, and requests. Approvals shall be valid only if 
obtained in writing and shall not apply to matters regarding the means, 
methods, techniques, sequences, and procedures of construction.  Approval 
shall not relieve the Contractor from responsibility to fulfill Contract 
requirements. 

3. "And/or fused”, shall mean that either or both of the items so joined are 
required. 

4. "Directed."  Limited to duties and responsibilities of the Architect stated in the 
General Conditions, meaning as instructed by the Architect or the OWNER, in 
writing, regarding matters other than the means, methods, techniques, 
sequences and procedures of construction.  Terms such as "directed," 
"requested," "authorized," "selected," "approved," "required," and "permitted" 
mean "approved" by the Architect, "requested by the Architect, and similar 
phrases.  No implied meaning shall be interpreted to extend the Architect's 
responsibility into the Contractor's supervision of construction. 

5. "Equal" or "Equivalent."  Limited to products, services, components, or 
systems demonstrated through the submittal process to the satisfaction and 
specific approval of the OWNER or Construction Manager to be equal to the 
product, service, components, or system specified as set forth in this Contract. 

6. "Furnish." Means "supply and deliver to the project site, ready for unloading, 
unpacking, assembly, installation, and similar operations." 

7. "Indicated."  Refers to graphic representations, notes, or schedules on the 
Drawings, or other paragraphs or schedules in the Specifications, and similar 
requirements in the Contract Documents.  Terms such as "shown," "noted," 
"scheduled," and "specified" are used to help the reader locate the reference.  
There is no limitation on location. 
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8. "Install."  Describes operations at the project site including the actual 
unloading, unpacking, assembly, erection, placing, anchoring, applying, 
working to dimension, finishing, curing, protecting, cleaning, and similar 
operations. 

9. "Installer:" 

a. "Installer" refers to the Contractor or an entity engaged by the 
Contractor, such as an employee, subcontractor, or sub-subcontractor 
for performance of a particular construction activity, including 
installation, erection, application and similar operations.  Installers are 
required to be experienced in the operations they are engaged to 
perform.  

b. "Experienced installer."  The term "experienced," when used with 
"installer" means having experience and having completed projects 
similar in size and scope to this Project, knowing the precautions 
necessary to perform the Work, and being familiar with requirements 
of authorities having jurisdiction over the Work.  

10. "Job Site."  All of the property and/or facilities of the OWNER where the Work 
will be performed pursuant to the Contract, as well as such adjacent lands as 
may be directly affected by the performance of the Work. 

11. "Necessary": With due considerations of the conditions of the Project and as 
determined in the professional judgment of the Architect as being necessary 
for performance of the Work in conformance with the requirements of the 
Contract Documents, but excluding matters regarding the means, methods, 
techniques, sequences and procedures of construction. 

12. "Noted."  Same as "Indicated." 

13. "Per."  Same as "in accordance with," "according to" or "in compliance with." 

14. "Products."  Material, system, or equipment. 

15. "Project Site."  Same as “Job Site.” 

16. "Proper."  Determined by the Architect as being proper for the Work, excluding 
matters regarding the means, methods, techniques, sequences, and 
procedures of construction, which are solely the Contractor's responsibility. 

17. "Provide."  To furnish, install, test, and make ready for operation and use to 
the satisfaction of the OWNER, Architect, Construction Manager, and Project 
Inspector, the Work to be performed by the Contractor. 

18. "Regulation."  Includes laws, ordinances, statutes and lawful orders issued by 
authorities having jurisdiction, as well as and rules, conventions and 
agreements within the construction industry that control performance of the 
Work. 

19. "Required."  Necessary for performance of the Work in conformance with the 
requirements of the Contract Documents, excluding matters regarding the 
means, methods, techniques, sequences and procedures of construction, 
such as: 

a. Regulatory requirements of authorities having jurisdiction. 

b. Requirements of referenced standards. 
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c. Requirements generally recognized as accepted construction 
practices of the locale. 

d. Notes, schedules and graphic representations on the Drawings, i.e. 
requirements specified or referenced in the Specifications. 

f. Duties and responsibilities stated in the Bidding and Contract 
Requirements. 

20. "Scheduled."  Same as "Indicated." 

21. "Selected."  As selected by Architect or OWNER from the full selection of the 
manufacturer's products, unless specifically limited in the Contract Documents 
to a particular quality, color, texture or price range. 

22. "Shown."  Same as "Indicated." 

23. "Site."  Same as “Job Site.” 

24. "Inspector."  Individual or independent film engaged to perform inspection 
services, hired by the OWNER, approved by the ORS/DSA, and working 
under the direction of the Architect or Engineer of Record.  Defined in General 
Conditions 4.3. 

25. "Testing Laboratory."  An independent entity engaged to perform specific 
inspections or tests, at the project site or elsewhere, and to report on, and, if 
required, to interpret, results of those inspections or tests. 

1.05 ABBREVIATIONS, ACRONYMS, NAMES, AND GENERAL TERMS 

A. Abbreviations, Acronyms, Names, and Terms: Where acronyms, abbreviations 
names, and terms are used in the Drawings, Specifications or other Contract 
Documents, they shall mean the recognized name of the trade association, standards 
generating organization, authority having jurisdiction or other entity applicable. 

B. Abbreviations: Refer to Drawings for commonly-used abbreviations. 

C. Undefined Abbreviations, Acronyms, Names, and Terms: Words and terms not 
otherwise specifically defined in this Section, in the General Conditions, on the 
Drawings or elsewhere in the Specifications, shall be as customarily defined by trade 
or industry practice, by reference standard and by specialty dictionaries such as the 
following: 

1.  Dictionary of Architecture and Construction (Cyril M. Harris, McGraw- Hill 
Book Company, 1975). 

2. The American Institute of Architects (AlA) Document MI0l, "Glossary of 
Construction Industry Terms." 

3. The Construction Specifications Institute (CSI) Technical Document TD 2-4, 
"Abbreviations." 

4. Encyclopedia of Associations, published by Gale Research Co., available in 
most libraries. 

 

1.06 PARTIAL SCHEDULE OF REFERENCES AND ABBREVIATIONS 

AA Aluminum Association, Washington, DC   
AABC Associated Air Balance Council, Washington, DC.  
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AAIEE American Institute of Electrical and Electronics Engineers.  
AAMA Architectural Aluminum Manufacturers Association.  
AASHTO American Association of State Highway and Transportation Officials, 
Washington, DC.  
ACI American Concrete Institute, Detroit MI. ADA Americans with Disabilities Act.  
AIA American Institute of Architects, Washington, DC.  
AI Asphalt Institute, College Park MD.  
AISC American Institute of Steel Construction, Englewood CO.  
AISI American Iron and Steel Institute, Washington, DC.  
AITC American Institute of Timber Construction, Englewood CO.  
ANSI American National Standards Institute, New York NY.  
APA American Plywood Association, Tacoma W A.  
APWA American Public Works Association.  
ARI Air Conditioning and Refrigeration Institute, Arlington VA.  
AISC American Institute of Steel Construction.  
ASHRAE American Society of Heating, Refrigerating and Air Conditioning Engineers, 
Atlanta GA.  
ASME American Society of Mechanical Engineers, New York NY.  
ASSE American Society of Sanitary Engineering.  
ASTM American Society for Testing and Materials, Philadelphia P A.  
AWI Architectural Woodwork Institute, Arlington VA.  
AWPA American Wood Preservers' Association, Bethesda MD.  
AWS American Welding Society, Miami FL.  
AWWA American Water Works Association, Denver CO.  

BHMA Builders Hardware Manufacturers Association.  
BIA Brick Institute of America, Reston VA.  

CalTrans State of California Department of Transportation.  
CARB California Air Resources Board.  
CAS/CAR California Accessibility Statutes/California Accessibility Regulations, Books 1 
and 2, May, 1994.  
CCR California Code of Regulations.  
CBC California Building Code.  
CDA Copper Development Association, New York NY.  
CEC California Electrical Code I CFC California Fire Code.  
CISCA Ceiling and Interior Systems Contractors Association.  
CLFMI Chain Link Fence Manufacturers Institute, Washington, DC.  
CMC California Mechanical Code  
CPC California Plumbing Code  
CRSI Concrete Reinforcing Steel Institute, Schaumburg IL.  
CS US Commercial Standards.  
CSI Construction Specifications Institute, Alexandria VA.  
CTI Ceramic Tile Institute.  

DHI Door and Hardware Institute, McLean VA. 
DFPA Douglas Fir Plywood Association.  

EGMA Expansion Joint Manufacturers Association, Tarrytown NY.  

FGMA Flat Glass Marketing Association, Topeka KS.  
FIA Factory Insurance Association.  
FLIB Furring and Lathing Information Bureau, Los Angeles CA.  
FM Factory Mutual System, Norwood MA.  
FS Federal Specification General Services Administration, Washington, DC,  

GA Gypsum Association, Evanston IL. 

HMMA Hollow Metal Manufacturers Association, Chicago IL.  
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ICBO International Conference of Building Officials, Whittier CA. 
IEEE Institute of Electrical and Electronics Engineers, New York NY.  
IES Illuminating Engineering Society.  
IMIAC International Masonry Industry All-Weather Council, International Masonry Institute, 
Washington, DC.  

LSGA Laminators Safety Glass Association 

MFMA Maple Flooring Manufacturers Association, Northbrook IL.  
MIL Military Specification Naval Publications and Forms Center, Philadelphia PA.  
ML/SFA Metal Lath/Steel Framing Association, Chicago IL. 

NAAMM National Association of Architectural Metal Manufacturers, Chicago IL.  
NACA National Acoustical Contractors Association.  
NAGDM National Association of Garage Door Manufacturers.  
NBS National Bureau of Standards.  
NCMA National Concrete Masonry Association, Herndon V A.  
NEBB National Environmental Balancing Bureau, Vienna VA.  
NEC National Electrical Code.   
NEMA National Electrical, manufacturer Association, Washington, DC.  
NFPA National Fire Protection Association, Quincy MA.  
NLMA National Lumber Manufacturers Association.  
NRCA National Roofing Contractors Association.  
NSF National Sanitation Foundation.  
NTMA . National Terrazzo and Mosaic Association, Des Plaines IL.  
NWMA National Woodwork Manufacturers Association, Park Ridge IL.  

ORS/DSA Office of Regulatory Services, Division of the State Architect.   

PCA Portland Cement Association, Skokie IL.  
PCI Prestressed Concrete Institute, Chicago IL.  
PDCA Painting and Decorating Contractors of America.  
PPI Plastics Pipe Institute.  
PS Product Standard, US Department of Commerce, Washington, DC. 

RCRBJ Research Council of Riveted and Bolted Joints.  
RIS Redwood Inspection Service, San Francisco CA.  
RCSHSB Red Cedar Shingle and Handsplit Shake Bureau, Bellevue WA.  

SCAQMD South Coast Air Quality Management District, Los Angeles CA.  
SDI Steel Deck Institute, Canton OR.  
SDI Steel Door Institute, Cleveland OR.  
SFPA Southern Pine Forest Products Association.  
SIGMA Sealed Insulating Glass Manufacturers Association, Chicago IL.  
SJI Steel Joist Institute, Myrtle Beach SC.  
SMACNA Sheet Metal and Air Conditioning Contractors National Association, Vienna VA.  
SPIB Southern Pine Inspection Bureau.  
SSPC Steel Structures Painting Council, Pittsburgh P A.  
SSPWC Standard Specifications for Public Works Construction.  
SWRI Sealant, Waterproofing and Restoration Institute.  

TCA Tile Council of America, Princeton NJ.  

UL Underwriters Laboratories, Northbrook IL.  

WCLIB West Coast Lumber Inspection Bureau, Portland OR.  
WHI Warnock Hersey International.  
WIC Woodwork Institute of California, Fresno CA.  
WWPA Western Wood Products Association, Portland OR.  
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PART 2 – PRODUCTS 

Not Used. 

PART 3 – EXECUTION 

Not Used. 

END OF SECTION 
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SECTION 01 30 00 
 

 ADMINISRATIVE REQUIREMENTS 
 

 
COLLABORATION SOFTWARE  

1. SUMMARY 

a. CONTRACTOR will utilize the OWNER construction project management 
collaboration software - Procore (www.procore.com) to submit, track, distribute and 
collaborate on project documentation and action items.  

b. The intent of utilizing a web based construction management application is to 
reduce cost and schedule risk, improve quality and safety, and maintain a healthy 
team dynamic by improving information flow, reducing non-productive activities, 
reducing rework and decreasing turnaround times.  

2. SOFTWARE CAPABILITIES (including but not limited to) 

a. Daily Log 

i. Provide daily log entry from web and mobile with automatic capture of daily 
weather conditions.  

ii. Provide ability to attach photographs to entries directly from mobile.  

iii. Provide reporting capabilities to easily report on man-hours and activities for 
a certain time frame and contractor.  

b. Dashboards 

i. Provide a dashboard that shows the status of all currently assigned items 
with drill down capability to see the subject, assignee and due date of each 
item.  

c. Deficiency Tracking 

i. Provide a means for recording, assigning and confirming completion of any 
deficiency or observation noted during the course of construction. Must be 
accessible from web and mobile. 

d. Directory 

i. Provide a directory of all team member’s contact information that is 
accessible from web and mobile.  

e. Documents 

i. Provide a storage location for miscellaneous project documents with the 
ability to have a folder hierarchy and privacy settings on folders.  

ii. There should not be a storage limit.  

iii. Provide download tracking. 

iv. Provide the ability to revision and check out files, with access to all previous 
revisions.  

f. Drawings 

i. Provide access to a system maintained current set of drawings on web and 
mobile, with access to all previous revisions as well.  

ii. Provide automatic hyperlinking capability for detail callouts.   

iii. Provide drawing markup capabilities on web and mobile.  

http://www.procore.com/
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iv. Provide ability to link RFIs, Submittals, Punchlist Items, Photos and Project 
Documents to the drawings.  

v. Drawing Markups should be carried forward when new revisions are 
uploaded.  

vi. Markups and linked documentation should be able to be public or private.  

g. Financial Management 

i. Provide ability to manage contracts, payment applications and change 
orders through the software.  

ii. Provide ability to view contracts and change orders from web and mobile.  

h. Inspections 

i. Provide ability to create inspections from web and mobile.  

ii. Provide ability to create a deficiency item from an inspection that can be 
assigned and tracked to completion.  

i. Meetings 

i. Provide ability to create, edit and view meeting minutes from web and 
mobile.  

ii. Provide ability to create action items with assignees and due dates from a 
meeting item.  

j. Mobile Accessibility 

i. Provide native mobile applications for iOS and Android phones at a 
minimum that provide access to relevant project documentation, including 
as-built versions of Drawings and Specifications, even when there is no 
internet access.  

k. Photos 

i. Provide ability to upload and view photos from web and mobile.  

ii. Provide ability to markup photos from mobile to clarify anything important in 
the photo.  

iii. Provide ability to link photos to specific locations on drawings.  

l. Punchlist 

i. Provide ability to create punchlist items from web and mobile and link them 
to specific locations on the drawings.  

ii. Provide ability to distribute punchlist items to all contractors, for contractors 
to mark them as resolved with photographic proof of resolution via mobile, 
and for the items to be marked as complete via mobile or web. .  

m. Requests for Information (RFIs) 

i. Provide ability to create RFIs with assignees, due dates and attachments.  

ii. Provide ability for assignees to respond to RFIs both via the software and by 
responding to the system generated email.  

iii. Provide an auto-generated log of all RFIs.  

n. Schedule 

i. Provide ability to display schedules from typical scheduling software such as 
Microsoft Project, Primavera P3, Primavera P6 or Asta Powerproject.  

o. Specifications 
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i. Provide ability to upload project specifications and manage them at the 
individual specification level.  

ii. Provide ability to view and search specifications on web and mobile.  

iii. Provide ability to upload revisions to individual specifications and maintain 
all revision history.  

iv. Provide an auto-generated current specification log that provides access to 
the current version of each specification.  

v. Provide ability to link specifications to submittals and view the specification 
from the submittal.  

p. Submittals 

i. Provide ability to upload a submittal register of all expected submittals.  

ii. Provide ability to create multi-step approval workflows for submittals, with 
reminder notifications for the current assignee.  

iii. Provide the ability to upload any file type without size restrictions.  

iv. Provide an auto-generated submittal log.  

3. TECHNOLOGY 

a. Fully web based with mobile apps for Windows, iOS and Android phones. 

b. Accessible without logging in through a virtual private network (VPN).  

c. Works on the current version of Internet Explorer, Google Chrome, Mozilla firefox 
and Apple Safari browsers.  

d. Can generate emails automatically, and all attachments are included in the emails 
via download links to avoid emails not being delivered due to size.  

e. PDF output of forms such as RFIs, Submittals, Meetings, Change Orders, etc. 
should be available and customizable.  

4. TRAINING AND SUPPORT 

a. OWNER/PROCORE must provide support to all parties via email, phone and live 
chat at no additional charge.  

b. OWNER/PROCORE must provide training in the form of self-paced learning videos 
as well as interactive webinars.  

c. The contractor shall hold a kickoff meeting with the Owner and applicable 
consultants at the beginning of the project to discuss how the software will be used, 
routing & naming protocols, etc.  

5. PROCEDURES 

a. RFIs and Submittals 

i. The Contractor will be responsible for submitting all RFIs and Submittals 
through the software and assigning them to the appropriate parties.  

ii. Architects / Engineers / Consultants etc. are responsible for posting all 
responses to these items via the software, including all relevant 
attachments.  

iii. The Contractor will distribute responses to all affected subcontractors and 
confirm agreement with the response by closing the item.  

b. Construction Documentation 
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i. The Contractor will manage Drawings, Specifications and Documents in the 
software to ensure that the current version of all applicable construction 
documentation is available to the entire team via web and mobile.  

ii. The Contractor will ensure that all RFIs which modify the current drawings 
are posted to the drawings and available via web and mobile within 24 
hours of the RFI being responded to.   

c. Contractor will record and distribute meeting minutes and action items via the 
software.  

d. Contractor will take daily site photos and make them publicly available.  

e. Punchlist 

i. All punchlist items will be managed through the software.  

ii. Punchlist items will be created by the Contractor while walking with the 
Owner and applicable consultants.  

iii. It will be at the Owner’s discretion whether or not Punchlist Items can be 
closed while a representative from the Owner or applicable consultant is not 
present.  

f. General 

i. The Contractor will utilize the software for at least all functions identified in 
“Section 2 – Software Capabilities.” 

6. PRICING  

a. The cost of Procore Technologies services has been paid in full by the Owner. 

b. The software must allow for unlimited users to ensure that all parties have access to 
the system.  
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SECTION 01310 
 

CONTRACTOR’S CONSTRUCTION SCHEDULES 
 
PART 1 - GENERAL 
 
1.01 SUMMARY 
 

A. This Section includes administrative and procedural requirements for documenting the 
progress of the Work:  Contractor’s Construction Schedule. See General Conditions for further 
requirements. 

 
B.   Scheduling of Work under this Contract shall be performed by Contractor in accordance with 

requirements of this Section. 
 

1. Development of the baseline schedule, and the schedule update submittal shall employ 
computerized Critical Path Method (CPM) scheduling.  
 

2. Submit schedules and reports as specified in PART 3 – EXECUTION. 
 

 
1.02 DEFINITIONS 
 

A. An “activity” is an operation or process that requires the consumption of time and resources and 
identified for planning, scheduling, monitoring, and controlling the project.     

 
1. A “critical activity” is an activity that must finish on time for the entire project to finish on 

time. A series of critical activities make up the project’s critical path.  
 

2. A “predecessor activity” is an activity that must be completed before it’s successor activity 
can be started. 

 
B. “Critical Path” means the continuous chain of critical activities that cannot be delayed without 

delaying substantial completion of the entire project beyond the completion time. 
 

C. An “event” is the starting or ending point of an activity. 
 

D. The ‘Project Float’ is the time between the scheduled completion of the work and contract 
substantial completion. Project float is a resource available to both OWNER and the Contractor. 

 
1. Float Ownership: Neither OWNER nor Contractor owns float. The project owns the float. 

As such, liability for delay of the substantial completion date rests with the party whose 
actions, last in time, actually cause delay to the substantial completion date. 
 

a.  For example, if Party A uses some, but not all of the float and Party B later uses 
remainder of the float as well as additional time beyond the float, Party B shall be 
liable for the time that represents a delay to the substantial completion date. 
 

b.  Party A would not be responsible for the time since it did not consume all of the 
float and additional float remained; therefore, the substantial completion date was 
unaffected.  
 

E. Construction schedule baseline is the basis of the original project execution plan, and incorporates 
planned production rates, work calendars, logic ties, and activity durations to meet contract 
requirements. 
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F. Construction schedule update is focused on status of the project, reflecting actual progress to date. 

 
G. As-built schedule is the historical project record showing actual start and finish dates for work 

performed. 
 

 
PART 2 – QUALIFICATIONS  
 

A. Contractor shall employ experienced scheduling personnel qualified to use Oracle® Primavera 
P6℠ scheduling software release 18.8 and later. Experience level required is set forth below. 
Contractor may employ such personnel directly or may employ a consultant for this purpose. Upon 
receiving the notice of award, the Contractor shall provide OWNER a written verification that 
Contractor has the required personnel under its employ or that Contractor will employ the required 
CPM consultant.  

 
1. The written statement shall identify individual who will perform CPM scheduling. 

 
2. Capability and experience shall be verified by description of construction projects on which 

individual has successfully applied computerized CPM. 
 

3. Required level of experience shall include at least two projects of similar nature, scope, 
and value. The written statement shall provide contact persons for referenced projects with 
current contact information. 
 

B. OWNER reserves the right to approve Contractor’s scheduler or consultant and right to reject them 
at any time. OWNER also reserves right to refuse replacement of Contractor’s scheduler or 
consultant if it believes such replacement will negatively affect contract.  

 
 
PART 3 – EXECUTION 
 
3.01 CONSTRUCTION SCHEDULE BASELINE REQUIREMENTS 
 

A. Contractor shall submit a construction schedule baseline, no later than 5 days after 
Contractor receives the Notice of Award. 

 
B. The baseline schedule submittal shall include the following components: 

 
1. A written narrative including an overview of the Contractor’s general workplan for the 

project.  
 

2. A complete electronic copy of the baseline schedule. This file should be in the .xer 
format produced by Oracle® Primavera P6℠ scheduling software release 18.8 or later.  
 

3. Printed reports as specified in PART 3 – EXECUTION. These printed reports must 
reflect the calculated dates in the electronic schedule. 
 

4. Graphics as specified in PART 3 – EXECUTION. 
 

5. The weather calendars method to account for adverse weather. The Contractor shall 
use the industry practice ‘Use of Weather Calendars’ outlined in ‘RP_84r-13 Planning 
and Accounting for Adverse Weather’ publication by AACE Int. The Contractor shall 
be responsible for all costs associated with the preparation and implementation of the 
weather calendars. Contractor shall be required to comply with the requirements of 
Paragraph 3.03.C.6.a for delays due to adverse weather.  
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C. Contractor shall submit its proposed Construction Schedule baseline to Construction Manager: 
 

1. Contractor shall submit electronic copies of the required reports and a copy of the 
schedule’s native electronic backup .xer file free of common data corruptions, such as 
public operational breakdown structure (POBS) records. 

 
2. The Construction Schedule shall be submitted in graphic form: 
 

a. Use a bar chart type format with the schedule organized by area, floor, start 
and finish dates.  Planning unit:  calendar day. 

 
b. Identify all activities required to complete the Work: list the activity by ID Code 

identifying who is performing the work, the description and sequence 
requirements, the original duration, remaining duration, the anticipated and 
actual start and end dates, and total Float if any.  

 
(1) Construction activities shall not be scheduled on an OWNER holiday  

without prior authorization. Submit with the schedule a list of 
anticipated  
non-Workdays, such as weekends and holidays.  
 

(2)  Provide sequencing and coordination for work to be performed by sub-
trade and under separate contracts. 

 
(a) Provide daily resource allocation for each trade. 

 
(b) Provide exact activity location for scheduled work.   

 
(3) Include Contractor and OWNER procurement activities for long lead 

items and major items, as separate activities in schedule.  
Procurement cycle activities include, but are not limited to, submittals, 
approvals, purchasing, fabrication, delivery, and installation. 

 
(4) Include coordinated review and re-submittal times in each schedule.  
 
(5)  No activity on schedule shall have duration longer than fifteen (15) 

days, with exception of submittal, approval, fabrication, and 
procurement activities, unless otherwise approved by OWNER. 

 
(6)  Activity durations shall be in Calendar days. 
 
(7)  Identify the activities which constitute the critical path. No more than 

twenty-five (25%) of the activities shall be critical or near critical. Near 
critical is defined as float in the range of one (1) to ten (10) days.  

 
(8)  Include only constraints and work restrictions indicated in the Contract 

Documents and as follows: 
 

(a) Arrange list of activities in the schedule by phase. 
 

(b) Include a separate activity for each portion  
of the Work performed by OWNER. 

 
(c) Include a separate activity for each product indicated in 

Division 1, Specification Section 01010.  Include delivery 
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dates. 
 

(d) Show the effect of the following items on the schedule:  
coordination with existing construction, seasonal variations, 
and environmental control. 

 
(e) Identify the responsible party of each activity. 
 
(f)   Note that negative float is not permitted in baseline schedule. 

 
c. Include the commencement date in the Notice to Proceed, date of Substantial 

Completion, Final Closeout, test and inspection dates, submittal deadlines, 
and all other critical path dates. 

 
(1) Indicate time for Architect's administrative procedures necessary for 

certification of Substantial Completion. 
 

(2) If applicable, include not less than 10 days for startup and testing. 
 

(3) Include not less than 10 days for commissioning, if applicable. 
 

d. Contractor shall supplement its proposed Construction Schedule Baseline with 
reports, as necessary.  Each report shall have a narrative with a revised 
progress analysis including a description of problem areas, any current and 
anticipated delays, an explanation of corrective action taken and any proposed 
adjustments and revisions for a recovery plan.  Discuss constraints, including 
phasing, sequencing, and milestones. 

 
D. Construction Schedule Baseline Approval: 

 
1. Within 7days of receipt of the Construction Schedule Baseline, Construction Manager 

shall review the schedule and either accept it or return it to Contractor with comments 
and suggested changes and revisions. 

 
2. Within 7 days after receipt of Construction Manager’s comments, Contractor shall 

resubmit its Construction Schedule Baseline after incorporating necessary changes 
and revisions. 

 
3. Within 7days after receipt of the resubmitted Construction Schedule Baseline, 

Construction Manager will either reject or accept the schedule as the Construction 
Schedule Baseline. If accepted, the Construction Schedule Baseline shall be used to 
monitor the Work and compare the original planned dates, duration, and logic 
sequence against the actual as-built progress.  If rejected, Contractor shall resubmit 
its revised Construction Schedule Baseline the next business day until accepted. 

 
 
3.02 THREE-WEEK LOOK AHEAD SCHEDULE  
 

A. At the Weekly Progress Meeting, the Contractor shall provide and present a time scaled 
three-week look ahead schedule that is based and correlated by activity number to the cur-
rent schedule  
(i.e. schedule baseline or schedule update). 

 
 
3.03 UPDATING THE CONSTRUCTION SCHEDULE 
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A. Contractor shall establish procedures for monitoring and monthly updating the Construction 
Schedule and for reporting progress. 

 
B. The schedule update submittal shall include the following components: 

 
1. A written narrative focused on changes made to the schedule since the last accepted 

schedule update. If no accepted schedule updates exist, then the review should focus 
on the changes made since the accepted baseline schedule. 
 

2. A complete electronic copy of the schedule update. This file should be in the .xer format 
produced by Oracle® Primavera P6℠ scheduling software release 18.8 or later.  
 

3. Printed reports as specified in PART 3 – EXECUTION. These printed reports must 
reflect the calculated dates in the electronic schedule. 
 

4. Graphics as specified in PART 3 – EXECUTION. 
 
C. Updating the Construction Schedule as the Work Progresses: 

 
1. Contractor shall submit an updated Construction Schedule 7 days before 

submitting its 
Application for Payment.   

 
a.    No Application for Payment will be processed nor shall any payments become  

due until the updated Construction Schedule is accepted by Construction 
Manager. 

 
2. The updated Construction Schedule shall include: 
 

a. Actual start and finish dates for all completed activities. These completed 
activities shall accurately reflect ‘as-built’ information by indicating when activities 
were actually started and completed.  

  
b. Actual start dates and Contractor’s estimated percentage complete for each 

activity in progress. 
 

c. Show the current schedule and any adjustments or recovery plan due to 
stormy or increment weather, or any other delays or unforeseeable events.  

 
d. All changes mutually agreed upon by Contractor and OWNER, and all changes 

resulting from Change Orders. 
 

e. All pending Change Orders. 
 
3. Contractor shall supplement its approved Construction Schedule with reports, as 

necessary using the same format specified in 3.01.C.2. above. 
 
4. Contractor may submit a request for an adjustment to the Completion Time.  Such 

request shall be accompanied by a complete time impact analysis (TIA or “fragnet”) for 
review by Construction Manager.   

 
a. Each TIA documentation shall:  

 
(1) Provide information justifying the request and stating the extent of the 

adjustment requested for each specific change or alleged delay. 
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(2) Be in form and content acceptable to the Construction Manager, and 
shall include, but not be limited to, the following:  

 
(a) Illustrate how Contractor proposes to incorporate the change 

or alleged delay into the current Construction Schedule. 
   
(b) Identify activities proposed to be amended due to the change 

or alleged delay, together with engineering estimates and 
other appropriate data justifying the proposal.   

   
(c)  Include event time computations for all affected activities - 

demonstrate the time impact upon the overall Project and the 
time for completion. 

 
b. When OWNER initiates changes by proposed change order which have the 

potential to impact stipulated contract completion dates for each phase, 
Contractor shall prepare a TIA to reflect such changes.   

 
c. Contractor shall be required to comply with the requirements of Paragraph 

3.03.C.5 for all types of delays such as, but not limited to, 
Contractor/Subcontractor delays, adverse weather delays, strikes, 
procurement delays, fabrication delays, etc. 

 
d. Contractor shall be responsible for all costs associated with the preparation of 

TIA documents, and the process of incorporating them into the current 
schedule update. The Contractor shall provide OWNER with 4 copies of each 
TIA. 

 
c. Once agreement has been reached on a TIA, the Completion Times will be 

adjusted accordingly. If agreement is not reached on a TIA, the Completion 
Times may be extended in an amount OWNER allows, and the Contractor may 
submit a claim for additional time claimed by contractor. 

 
 

5. If Contractor is behind schedule five (5) days beyond the Contract Substantial 
Completion date, or individual milestone completion dates, the Contractor shall submit 
to Construction Manager a proposed recovery plan no later than one (1) day after 
notice of such delay.   

 
a. The recovery plan shall show how Contractor intends to complete the Work as 

scheduled. If the proposed revisions include sequence changes, the 
Contractor shall provide a schedule diagram comparing the original sequence 
to the revised sequence of work.  

  
b. The recovery plan shall include a written narrative of each revision made to 

recapture the lost time without additional cost to OWNER to regain schedule 
compliance.  The recovery plan activities shall be identified according to their 
relationship to activities on the accepted schedule.  

 
c. The revisions shall not be incorporated into any schedule update until the 

revisions have been reviewed by OWNER.  
 

d.  If the Contractor's revision is not accepted by OWNER, and the Contractor 
disagrees      with OWNER's position, the Contractor has seven (7) days from 
receipt of OWNER's letter rejecting the revision, to provide a written narrative 
providing full justification and explanation for the revision. The Contractor's 
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failure to respond in writing within seven (7) days of OWNER's written rejection 
of a schedule revision shall be contractually interpreted as acceptance of 
OWNER's position, and the Contractor waives its rights to subsequently 
dispute or file a claim regarding City's position. 

 
6. Adverse Weather:   
 

a. The Completion Time shall be extended for a delay due to a day(s) adverse 
weather if and only if Contractor files a Change Order Request establishing all 
of the following: 
 
1. the day was a day on which, as a result of adverse weather, no Critical 

Path work could be performed by Contractor; 
2. the day was identified on the Construction Schedule as a scheduled work 

day; 
3. the Contractor employed all reasonable mitigation measures to enable the 

Work to continue on the day; 
4. Contractor complies with all requirements in the General Conditions 

paragraph 8.4.3.  
 

b. If the Contractor fails to submit a claim and documentation within the specified 
time per General Conditions paragraph 8.4.3, the adverse weather shall be 
deemed not to have caused a delay in the construction. 

 
 

 
D. Review and Approval: 
 

1.  A meeting will be held on approximately the twenty-first (21st) of each month to review 
the  

     schedule update submittal and progress payment application. 
 

a. At this meeting, at a minimum the following items will be reviewed: Percent 
complete of each activity; Time impact evaluations for Change Orders and 
Time Extension Request; actual and anticipated activity sequence changes; 
actual and anticipated duration changes; and actual and anticipated contractor 
delays. 
 

b. These meetings are considered a critical component of overall monthly 
schedule update submittal and Contractor shall have appropriate personnel 
attend. At a minimum, these meetings shall be attended by Contractor's 
General Superintendent and Scheduler. 
 

c. Contractor shall plan on the meeting taking no less than four (4) hours.  
 

2.  Within five (5) days after monthly schedule update meeting, Contractor shall submit the   
updated CPM schedule update. 

 
3. Construction Manager shall determine acceptability of the updated Construction 

Schedule within 7 days after its receipt.  Construction Manager shall determine 
whether the alleged delay is excusable. 

 
a. If accepted, percent complete shown in monthly update will be basis for 

Application for  payment by the Contractor. The schedule update shall be 
submitted as part of the Contractor’s Application for Payment.  
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b. If rejected, update shall be corrected and resubmitted by Contractor before the 
Application for Payment is submitted.  

 
4. The accepted, updated Construction Schedule shall be the record for the period it is 

current. 
 

5. If Contractor disputes the determination of the Construction Manager regarding the 
status on delay, such dispute shall not relieve him/her of the responsibility to comply 
with the requirements of this Section and other related Sections until the dispute is 
resolved per the Contract. 

   
 

END OF SECTION 



 

  
 

CHAFFEY COMMUNITY COLLEGE DISTRICT                                                          Chino Instructional Bldg.  
Measure P Bond Program                                                                                                         Bid No. 2022PW01 
                                                                      SECTION 01340-1/6                                            January 11, 2022 

SECTION 01340 
 

SUBMITTALS 
 
 
PART 1 – GENERAL 
 
1.01 SUMMARY 

 
A. This Section supplements the Submittal requirements in the General Conditions, 

Supplementary General Conditions, and Special Conditions. 
 

1.02 SUBMITTALS 
 
A. Cost Breakdown (or Schedule of Values) 
B. Contractor’s Construction Schedule, Traffic Management, Logistics and Safety Plans 
C. Shop Drawings, Product Data, and Samples, Installation Certifications 
D. Concrete Mix Designs, Load Tickets, Portland Cement Mill Certificates, and Product 

Data 
E. Substitution Requests 
F. Daily Construction Reports 
G. Test Reports 
H. Certificates of Compliance 
I. Application for Payments 
J. Insurance Certificates 
K. O&M Manuals 
L. Record Documents 
M. Warranties and Guarantees 

 
 
1.03 PROCEDURES 

 
A. Submittals shall be in English. 

 
B. Fabrication or other work performed in advance of the receipt of accepted submittals 

shall be entirely at the Contractor's risk and expense.   
 

C. The Construction Manager reserves the right to withhold action on a submittal requiring 
coordination with other submittals until such other submittals are received by the 
Construction Manager. 

 
D. Coordination and Submittals:  carefully review and coordinate all aspects of each item 

being submitted. 
 

E. The Contractor shall be responsible for delivering reviewed copies of shop drawings to 
all others whose work is dependent thereon.   

 
F. The Contractor shall maintain at the site of the Project, at all times, a complete file of 

approved shop drawings and manufacturer's data for this Project. 
 

 
1.04 PROCESS 

A. Contractor is required to review and approve every submittal and shop drawing prior to 
transmittal and delivery to Architect.  Should Contractor determine a submittal contains 
errors, or does not meet the requirements of the contract, Contractor shall immediately 
return the submittals and shop drawings to the producer and expedite the corrections 
prior to transmitting the submittal to Architect.  Submittals shall not be used by Contractor 
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to request clarifications or submit questions.  Contractor will affix stamp to each submittal 
certifying Contractor has performed, at minimum, the following: 

1. Verified the submittal is complete in all respects and follows the requirements of the 
Contract Documents without variance. 

2. Confirmed that no substitutions have been included.  If substitutions are included, 
Contractor shall eliminate them from the submittal and process them in accordance 
with the General Conditions. 

3. Identified any variances from the requirements of the Contract Documents and 
confirmed that the identified variance meets but does not exceed the allowable 
limitations or tolerances as defined in these specifications. 

4. Verified that all submitted materials, dimensions and tolerances are compatible with 
existing or planned conditions of the Work in order to erect, fabricate, or install the 
submitted assembly in conformance with the requirements of the Contract 
Documents. 

5. Coordinated and verified that the dimensions match Contractor measured field or 
installation conditions. 

6. Coordinated and verified that the products of separate manufacturers required within 
any field produced assembly are compatible in all respects for such assembly. 

7. Packaged together all related submittals or shop drawings where such is necessary 
for a comprehensive Architect review. 

B. Contractor shall package each submittal appropriately for transmittal and handling. 
Transmittal format shall be as required by OWNER. Contractor shall transmit and deliver 
six sets of each submittal or re-submittal to Architect, two of which shall be returned to 
Contractor.  Some specifications may require additional copies be provided.  Contractor 
shall provide the OWNER additional copies as specified or as requested by OWNER. 
Architect will not accept submittals received from sources other than from Contractor. 

C. After Architect’s review, Architect will transmit submittals to OWNER and OWNER shall 
further distribute to Contractor, Inspector and others as required. Work shall not 
commence, unless otherwise approved by OWNER, until approved submittals are 
transmitted to Contractor. 

D. Contractor shall clearly identify any deviations from the Contract Documents on each 
submittal.  Any deviation not so noted even though stamped reviewed is not acceptable.  

E. Contractor shall coordinate each submittal with fabrication, purchasing, testing, delivery, 
other submittals, and related activities requiring sequential activity. 

F. Timing of Submittals: 

1. In accordance with General Conditions, Contractor shall submit to Architect, with 
copy of transmittal to the OWNER, those Shop Drawings, Product Data, diagrams, 
materials lists, Samples and other submittals required by the Contract Documents. 

2. The scheduling of submittals shall be sequenced to support the progress of the 
Work, and shall be: 

a. Submitted sufficiently in advance of construction, fabrication or installation 
in order to allow time for transmittal, review, modification, correction, (and 
resubmission and re-review when required.) 

b. Phased with adequate time between submittals in order to allow for proper 
review by the Architect without negative impact to the Milestones Schedule.  

3. Contractor shall coordinate submittal of related items and Architect reserves the right 
to withhold action on a submittal requiring coordination with other submittals until all 
related submittals are received by Architect. 

4. Contractor shall revise, update and submit submittal schedule to Architect and 
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OWNER on the first of each month, or as required by OWNER. 

5. Contractor shall allow in the Construction Schedule, at least five days for Architect 
review following Architect receipt of submittal. For mechanical, plumbing, electrical, 
low voltage, fire sprinklers, door and hardware, and other submittals requiring joint 
review with OWNER, Contractor shall allow a minimum of ten days following 
Architect receipt of submittal.  Deferred approval items shall be allowed additional 
time for DSA review. 

6. No adjustments to the Contract Time or Milestones will be authorized because of 
a failure to transmit submittals to Architect sufficiently in advance of the Work to 
permit review and processing or where Contractor fails to provide Architect 
submittals on related items. 

7. In case of product substitution, Shop Drawing preparation shall not commence until 
such time as OWNER accepts or rejects the proposed substitution in accordance 
with the procedures described in the General Conditions.  

G. If required, resubmit submittals in a timely manner.  Resubmit as specified for initial 
submittal but identify as such. Review times for re-submitted items shall be as per the 
time frames for initial submittal review. 

H. Shop Drawing preparation shall not commence until such time as Contractor receives 
Product Data acceptance.  

I. Architect will stamp each submittal with a uniform, action stamp. Architect will mark the 
stamp appropriately to indicate the action taken, as follows: 

1. APPROVED WITH NO EXCEPTIONS: When Architect marks a submittal with this 
stamp, the Work covered by the submittal may proceed provided it complies with 
requirements of the Contract Documents.  Final payment depends on that 
compliance. 

2. APPROVED AS NOTED - PROCEED CONDITIONALLY: When Architect, or 
authorized agent, marks a submittal “… as Noted,” the Work covered by the 
submittal may proceed on the condition it complies with notations or corrections on 
the submittal and requirements of the Contract Documents. Final payment depends 
on that compliance. 

3. REJECTED – RESUBMIT – DO NOT PROCEED: When Architect, or authorized 
agent, marks a submittal “Rejected - Resubmit,” do not proceed with Work covered 
by the submittal, including purchasing, fabrication, delivery, or other activity. Revise 
or prepare a new submittal according to the notations; resubmit without delay. 
Repeat as necessary to obtain different action mark. In case of multiple submittals 
covering same items of Work, Contractor is responsible for any time delays, 
schedule disruptions, out of sequence Work, or additional costs due to multiple 
submissions of the same submittal item. Do not use, or allow others to use, 
submittals marked “Rejected - Resubmit” at the Project site or elsewhere where 
Work is in progress. 

4. Other Action: Where a submittal is for information or record purposes or special 
processing or other activity, Architect, or authorized agent, will return the submittal 
marked “Action Not Required “. 

1.05 SHOP DRAWINGS 
A. Shop Drawings are original drawings prepared by Contractor, Sub-Contractor, 

supplier, or distributor illustrating some portion of Work by showing fabrication, layout, 
setting, or erection and shall not be based on reproduced Contract Documents or 
copied standard information.  

B. Produce Shop Drawings to an accurate scale that is large enough to indicate all pertinent 
features and methods. Except for templates, patterns, and similar full-size drawings, 
submit Shop Drawings on sheets at least 8-1/2 by 11 inches but no larger than 24 by 36 
inches. 
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C. Shop Drawings shall include fabrication and installation drawings, setting diagrams, 
schedules, patterns, templates, and similar drawings. Include the following information: 

1. Dimensions. 

2. Identification of products and materials included by sheet and detail number. 

3. Compliance with specified standards. 

4. Notation of coordination requirements. 

5. Notation of dimensions established by field measurement. 

D. Provide a space of approximately 4 by 5 inches on the label or beside the title block on 
Shop Drawings to record Contractor and Architect review, and the action taken. Include 
the following information on the label for processing and recording action taken: 

1. Project name. 

2. Date. 

3. Name and address of Architect. 

4. Name and address of Contractor. 

5. Name and address of SubContractor. 

6. Name and address of supplier. 

7. Name and address of manufacturer. 

8. Name and title of appropriate Specification section. 

9. Drawing number and detail references, as appropriate. 

E. Unless otherwise agreed to or indicated in individual Specification sections, submit a 
sufficient number of sets to allow for adequate distribution to Contractor, Sub-Contractor, 
supplier, manufacturer and fabricators plus four (4) sets (two sets to be retained by 
Architect, one set to the Inspector and one set to OWNER). 

1.06 PRODUCT DATA 
A. Collect Product Data into a single submittal for each element of Work or system. 

Product Data includes printed information, such as manufacturer’s installation 
instructions, catalog cuts, standard color charts, roughing-in diagrams and templates, 
wiring diagrams, schedules, illustrations, or performance curves.  

1. Mark each copy to show or delineate pertinent materials, products, models, 
applicable choices, or options. Where Product Data includes information on several 
products that are not required, clearly mark copies to indicate the applicable 
information. Include the following information: 

a. Manufacturer’s printed recommendations. 

b. Compliance with trade association standards. 

c. Compliance with recognized testing agency standards. 

d. Application of testing agency labels and seals. 

e. Notation of dimensions verified by field measurement. 
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f. Notation of coordination requirements. 

g. Notation of dimensions and required clearances. 

h. Indicate performance characteristics and capacities. 

i. Indicate wiring diagrams and controls. 

2. Do not submit Product Data until compliance with requirements of the Contract 
Documents has been confirmed by Contractor. 

C. Required Copies and Distribution: Same as denoted in Article 3.02.E. 

1.07 SAMPLES 
A. Procedure: 

1. Submit Samples of sufficient size, quantity, cured and finished and physically 
identical to the proposed product or material. Samples include partial or full sections 
or range of manufactured or fabricated components, cuts or containers of materials, 
color range sets, and swatches denoting color, texture, and/or pattern. 

a. Mount or display Samples in the manner to facilitate review of qualities indicated. 
Include the following: 

1) Specification section number and reference. 

2) Generic description of the Sample. 

3) Sampling source. 

4) Product name or name of manufacturer. 

5) Compliance with recognized standards. 

6) Availability and delivery time. 

2. Submit Samples for review of size, kind, color, pattern, and texture. Submit Samples 
for a final check of these characteristics with other elements and a comparison of 
these characteristics between the final submittal and the actual component as 
delivered and installed. 

a. Where variations in color, pattern, texture, or other characteristic is inherent in 
the material or product represented, submit at least three (3) multiple units that 
show the approximate limits of the variations. 

b. Refer to other Specification sections for requirements for Samples that illustrate 
materials, fabrication techniques, assembly details, connections, operation, and 
similar construction characteristics. 

c. Refer to other sections for Samples to be returned to Contractor for incorporation 
into the Work. Such Samples must be undamaged at time of installation. On the 
transmittal indicate special requests regarding disposition of Sample submittals. 

d. Samples not incorporated into the Work, or otherwise not designated as 
OWNER property, remain the property of Contractor and shall be removed from 
the Project site prior to Substantial Completion. 

3. Color and Pattern: Whenever a choice of color or pattern is available in a specified 
product, submit accurate color chips and pattern charts to OWNER for review and 
selection. 

4. Number Required: Submit six, minimum, of each.  Two will be returned to Contractor.  

B. When specified, erect field Samples and mock-ups at the Project site to illustrate 
products, materials, fabrications, or execution and to establish standards by which 
completed Work shall be judged. 
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C. Maintain sets of Samples, as returned, at the Project site, for quality comparisons 
throughout the course of the Work.  Sample sets may be used to obtain final acceptance 
of the Work associated with each set. 

1.08 QUALITY CONTROL SUBMITTALS 
A. Submit quality control submittals, including design data, certifications, manufacturer’s 

field reports, and other quality control submittals as required under other sections of the 
Contract Documents.  

B. When other sections of the Contract Documents require manufacturer’s certification of a 
product, material, or installation complies with specified requirements, submit a notarized 
certification from the manufacturer certifying compliance with specified requirements. 

C. Certification shall be signed by an officer of the manufacturer or other individual 
authorized to sign documents on behalf of the represented company. 

D. Requirements for submittal of inspection and test reports are specified in other sections 
of the Contract Documents. 

 
PART 2 – PRODUCTS 

 
Not Used. 

 
PART 3 – EXECUTION 
 
3.01 DAILY CONSTRUCTION REPORTS 
 

A. Prepare a Daily Construction Report, recording the following information concerning 
events at the job-site on a daily basis: 

 
1. List of SubContractors at the job-site. 
2. Approximate count of personnel at the site. 
3. High and low temperatures, general weather conditions. 
4. Work completed. 
5. Accidents and unusual events. 
6. Meetings and significant decisions. 
7. Stoppages, delays, shortages, losses. 
8. Meter readings and similar readings. 
9. Emergency procedures. 
10. Orders and requests of governing authorities. 
11. Change Orders/CCDs received, implemented. 
12. Services connected, disconnected. 
13. Equipment or system tests and start-ups. 
14. Authorized partial completions/occupancies and/or substantial completions. 
 

3.02 O & M MANUALS 
 
A. Refer to Specification Section 01730. 
 
 
 

END OF SECTION 
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SECTION 01400 
 

QUALITY CONTROL 
 
 
PART 1 - GENERAL  
 
1.01  SUMMARY  
 

A.  Section Includes:  
 

1.  Quality assurance and control of installation.  
2.  References  
3.  Project Inspector.  
4.  Verified Reports.  
5.  Manufacturers' field services and reports.  

 
1.02  QUALITY ASSURANCE/CONTROL OF INSTALLATION  
 

A.  Monitor quality control over suppliers, manufacturers, products, services, site conditions and 
workmanship to produce work of specified quality.  

 
B.  Comply fully with manufacturers' instructions including each step in sequence.  
 
C.  Should manufacturers' instructions conflict with Contract Documents, request clarification 

from Construction Manager before proceeding.  Construction Manager shall request 
clarification from Architect if necessary.  

 
D.  Comply with specified standards as a minimum quality for the Work except when more 

stringent tolerances, codes or specified requirements indicate higher standards or more 
precise workmanship.  

 
E.  Perform work by persons qualified to produce workmanship of specified quality.  
 
F.  Where experience minimums for workmen, applicators, companies or manufacturers are 

required in individual sections, written certification and documentation substantiating such 
minimums shall be submitted and approved by Construction Manager and Architect, when 
requested.  

 
G.  Secure products in place with positive anchorage devices designed and sized to withstand 

stresses, vibration, physical distortion or disfigurement.  
 
1.03  REFERENCES  
 

A.  Conform to reference standard by date of issue current on date of Contract Documents.  
 
B.  Obtain copies of standards when required by Contract Documents.  
 
C.  Should specified reference standards conflict with Contract Documents, request clarification 

from Construction Manager before proceeding.  Construction Manager shall request 
clarification from Architect if necessary. 

 
D.  The contractual relationship between Contractor and Owner shall not be altered from the 

Contract Documents by mention or inference otherwise in any reference document.  
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1.04  PROJECT INSPECTOR  
 

A.  An Inspector, herein referred to as the "Project Inspector" or "Job Inspector", will be 
employed by the District in accordance with Part 1, Title 24, Section 4-333, California Code of 
Regulations.  

 
1. His duties are described in Part 1, Title 24, Section 4-342, CCR.  His duties are also 

required and defined in Sections 39151, 39153, 81141 and 81143 of the California 
Education Code as they relate to schools. 

 
C. The work of construction in all stages of progress shall be subject to the personal continuous 

observation of the Project Inspector. He shall have free access to any or all part of the work 
at any time. 

 
D. The Contractor shall furnish the Inspector information as may be necessary to keep him fully 

informed respecting the progress and manner of the work and the character of the materials.  
 
E.  Inspection of the work shall not relieve the Contractor from any obligation to fulfill this 

Contract.  
 
F.  When Project Inspector's services are required on an overtime basis, attributable to 

scheduling of the Work by the Contractor, payment for such services will be made by the 
Owner. At termination of work or Substantial Completion of project, all costs for overtime 
services will be deducted from Contractor's final payment (or any funds due and payable) by 
change order.  

 
G.  Comply with the General Conditions.  

 
1.05  VERIFIED REPORTS  
 

A.  Contractor shall comply with Part 1, Title 24, Section 4-343, California Code of Regulations 
and issue verified reports through the Architect as required. Refer to Section 01060.  

 
1.06  MANUFACTURERS' FIELD SERVICES AND REPORTS  
 

A.  When specified in individual specification Sections, require material or product suppliers or 
manufacturers to provide qualified staff personnel to observe site conditions, conditions of 
surfaces and installation, quality of workmanship, start-up of equipment, test, adjust and 
balance of equipment and as applicable and to initiate instructions when necessary.  

 
B.  Manufacturers Representatives shall report observations and site decisions or instructions 

given to applicators or installers that are supplemental or contrary to manufacturers' written 
instructions.  

 
C.  Submit report of observation to Architect for review.  

 
 
PART 2 – PRODUCTS (NOT USED)  
 
 
PART 3 - EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01405 

TESTING AND INSPECTION 

 

PART 1 - GENERAL 
 
1.01 SECTION INCLUDES 
 

A. Testing and inspection services to meet requirements of the California Building Code 
(CBC), Title 24, Parts 1 and 2, and as indicated on the Drawings.  

 
B. One or more DSA certified inspectors employed by the OWNER in accordance with the 

requirements of California Building Standards Administrative Code will be assigned to the 
Work with their duties as defined in Section 4-333(b). 

 
C. Tests of materials are required by a DSA certified testing agency as set forth in Section 4-

335 of the California Building Standards Administrative Code. 
 
1.02 RELATED SECTIONS 
 

A. Section 01030: Project Forms 
B. Section 01045: Cutting and Patching 
C. Section 01310: Contractor’s Construction Schedule  
D. Section 01340: Submittals 
E. Section 01500: Construction Facilities Use of Premises and Temporary Controls 
F. Section 01600: Materials and Equipment 
G. Section 01700: Contract Closeout 

 
PART 2 – PRODUCTS (Not applicable) 
 
PART 3 – EXECUTION 
 
3.01 TESTS 
 

A. OWNER will select an independent testing agency(s) to conduct tests, sampling, and 
testing of materials. Selection of material to be tested shall be by the agency and not by 
CONTRACTOR. 

 
B. Any material shipped from the source of supply prior to having satisfactorily passed such 

testing and inspection or prior to the receipt of notice from the IOR that such testing and 
inspection is not required, shall not be incorporated into the Work. 

 
C. OWNER will select and directly reimburse testing agency the costs for all DSA and/or DSA 

required tests and inspections, but may be reimbursed by CONTRACTOR for such costs 
as noted in related sections of the Contract Documents. If any material test fails, 
CONTRACTOR will pay for all retests. 

 
D. The independent testing agency is not authorized to release, revoke, alter, or enlarge 

requirements of the Contract Documents or approve or accept any portion of the Work. 
The agency shall not perform any duties of CONTRACTOR. 

 
E. CONTRACTOR shall provide an insulated curing box with the capacity for eighteen (18) 

concrete cylinders and will relocate said box and cylinders as rapidly as required in order 
to provide for progress of the Work. 
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D. Storefront or curtainwalls- if storefronts or curtainwalls are a part of the project scope of 
work, one time testing and inspections will be paid by the District, unless there is scope 
change requested by the OWNER requiring additional testing. If any material or system 
test fails, CONTRACTOR will pay for all retests. 

 
3.02 TEST REPORTS 
 

A. Test reports shall include all tests performed, regardless of whether such tests indicate the 
material is satisfactory or unsatisfactory.  Samples taken but not tested shall also be 
reported.  Records of special sampling operations as required shall also be reported.  
Reports shall indicate the material or materials were sampled and tested in accordance 
with requirements of CBC, Title 24, Parts 1 and 2, and as specifically indicated on the 
Drawings.  Test reports shall indicate specified design strength.  They shall also definitely 
state whether or not material or materials tested comply with the specified requirements. 

B. One copy of the test report should be transmitted to the CONSTRUCTION MANAGER by 
the IOR. 

 
3.03 VERIFICATION OF TEST REPORTS 
 

A. Each testing agency shall submit to the Division of the State Architect a verified report in 
duplicate covering tests which are required to be performed by that agency during progress 
of the Work.  Such report shall be furnished each time construction on the Work is 
suspended, covering tests up to that time, and prior to Final Completion of the Work, 
covering all tests. 

 
3.04 INSPECTION BY OWNER 
 

A. OWNER and its representatives shall at all times have access, for purpose of inspection, 
to all parts of the Work and to shops wherein the Work is in preparation, and 
CONTRACTOR shall at all times maintain proper facilities and provide safe access for such 
inspection. 

 
B. The CONSTRUCTION MANAGER and/or OWNER shall have the right to reject materials 

and/or workmanship deemed defective Work, and to require correction.  Defective 
workmanship shall be corrected in a satisfactory manner and defective materials shall be 
removed from the premises and legally disposed of, all without charge to OWNER.  If 
CONTRACTOR does not correct such defective Work within a reasonable time, fixed by 
written notice and in accordance with the terms and conditions of the Contract Documents, 
OWNER may correct such defective Work and proceed in accordance with related Articles 
of the Contract Documents. 

 
C. CONTRACTOR is responsible for compliance to all applicable local, state, and federal 

regulations regarding codes, regulations, ordinances, restrictions, and requirements. 
 
3.05 INSPECTOR OF RECORD (IOR) 
 

A. The Inspector of Record is employed by OWNER in accordance with requirements of Title 
24 of the California Code of Regulations with duties as defined therein. 

 
B. Inspection of Work shall not relieve CONTRACTOR from any obligation to fulfill all of the 

terms and conditions of the Contract Documents. 
 
C. CONTRACTOR shall be responsible for scheduling times of inspection, tests, sample 

taking, and similar activities of the Work.  CONTRACTOR to give IOR at least 48 hours, 
advance notice of inspections and document the inspection date activity on the updated 
construction schedule. 
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3.06 TESTS AND INSPECTIONS 
 

A. The following tests and inspections include but do not limit inspection of the Work and  may 
be required by DSA, other agencies, or are required in related Sections of the Contract 
Documents.  

 
B. Excavations, Foundations and Retaining Walls - CBC, Chapter 18A: 

 
1. Inspection: 

 
a. Inspection of Driven Pile Installation 1704A.8 

 
b. Inspection of Caissons 1704A.8 

 
C. Concrete - CBC, Chapter 19A: 
 

1. Materials: 
 
a. Test of Materials 1903A.1 
 
b. Portland Cement Tests 1903A.3, 1916A.1 
 
c. Concrete Aggregate 1903A.5 
 
d. Shotcrete Aggregate 1903A.5; 1913A.1,   

     1913A.3 
 
e. Reinforcing Bars 1907A.5.1; 1916A.2  
 
f. Prestressing Steel & Anchorage 1907A.5.1 
 
g. Structural Steel, Steel Pipe or tubing 2203A 
 
h. Admixtures 1905A.3, 2114.3 
 

2. Quality: 
 

a. Proportions of Concrete 1905A.1; 1905A.2; 
1905A.3; 1905A.4; 
1905A.5; 1905A.6, 

 
b. Mixing and Placing 1905A.8; 1905A.10 

 
c. Concrete Testing 1903A 

 
d. Test of Shotcrete 1913A; 1913A.5 
 

3. Inspection: 
 
a. Project Site Inspection 1905A.7 
 
b. Batch Plant or Weigh-master Inspection 1704A.4.2  
 
c. Pre-stressed Concrete Inspection Table 1704A.4 
 
d. Shotcrete Inspection 1916A.5; 1913A.3 
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e. Reinforcing Bar Welding Inspection 1704A.3.1 
 

 
D. Masonry - CBC, Chapter 21A: 
 

1. Materials: 
 
a. Masonry Units 2103A.1 
 
b. Portland Cement 2103A.12.7 
 
c. Mortar & Grout Aggregates 2103A.12.3 
 
d. Reinforcing Bars 2103A.13 
 

2. Quality: 
 

a. Portland Cement Tests 2103A.10.7,     
  2105A.2.2.1.2 

 
b. Mortar & Grout Tests 2105A.2.2.1.4  

 
c. Masonry Prism Tests 2105A.2.2.2 
 
d. Masonry Core Tests 2105A.4 
 
e. Reinforcing Bars 2103A.13 
 

3. Inspection: 
 

a. Reinforced Masonry 1704A.5;  
  Table 1704A.5.3 
b. Reinforcing Bar Welding Inspection 1704A.3.1.3 

 
E. Steel - CBC, Chapters 17A & 22A: 
 

1. Materials: 
 

a. Structural Steel 2202A.1 
 
b. Material Identification 2203A.1 
 

2. Inspection and Tests: 
 
a. Test of Structural Steel 1704A.3; Table 1704A.3 
 
b. Tests of High Strength Bolts, 2212A.1 
 Nuts, and Washers 
 
c. Tests of End Welded Studs 2212A.2 
 
d. Shop Fabrication Inspection 1704A.2 
 
e. Welding Inspection 1704A.3.1.4 
 
f. High Strength Bolt Inspection 1704A.3.3 
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g. Steel Joist Load Tests 1704A.3.2.1; 2206A 
 
h. Spray applied fire resistance materials 1704A.12 

 
 

END OF SECTION 
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SECTION 01410 

TESTING LABORATORY SERVICES 

PART 1 – GENERAL 

1.01 SUMMARY 

A. Section Includes: 

1. Regulatory requirements. 
2. Selection and payment. 
3. Laboratory responsibilities. 
4. Laboratory reports. 
5. Limits on testing laboratory authority. 
6. Contractor responsibilities. 
7. Schedule of inspections and tests. 
8. Expansion anchors and powder-actuated fasteners. 

1.02 REGULATORY REQUIREMENTS 

A. Part 1, Title 24, Section 4-335, California Code of Regulations: Testing required by the 
Office of Regulatory Services, Division of the State Architect (ORS/DSA). 

B.  Part 2, Title 24, California Code of Regulations (1997 UBC and 1998 California 
Amendments): Inspections, testing and approvals required by individual sections 
therein. 

C. Refer to Specification Section 01060 and General Conditions 13.5. 

1.03  SELECTION AND PAYMENT 

A. OWNER will employ and pay for services of an independent Testing Laboratory 
approved by the Architect and the ORS/DSA to perform inspection and testing in 
accordance with Part 1, Title 24, Section 4-335, California Code of Regulations. 

1. In accordance with SB732 dated July 1, 1992, when hazardous materials 
abatement measures are included in the work, OWNER will employ and pay 
for the services of an independent testing laboratory, licensed and certified by 
the State, to conduct clearance and air sampling tests. 

B. When materials tested fail to meet requirements herein specified, they shall be 
promptly corrected or removed and replaced and re-tested in a manner required by 
the Architect. If any material test should fail, CONTRACTOR will pay for all retests. 

C. Employment of testing laboratory shall in no way relieve Contractor of obligation to 
perform work in accordance with the Contract Documents. 

D. Costs of Testing Laboratory’s services shall be paid per the General Conditions 8.2.4, 
13.5.2, 13.5.5, 13.5.6, and 13.5.7. 

1. Off-site tests: See General Conditions 13.5.2 and 13.5.4. 
2. Overtime: See General Conditions 13.5.2. 
3. Re-tests: See General Conditions 13.5.6. 

1.04 LABORATORY RESPONSIBILITIES 

A. Laboratory shall be licensed to conduct testing and inspection operations in California.  
It shall be supervised by a State Licensed Civil Engineer who shall certify and sign all 
reports. 
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B. Provide qualified personnel at site.  Cooperate with Architect, Project Inspector, and 
Contractor in performance of services. 

C. Perform specified inspection, sampling, and testing of Products in accordance with 
standards specified herein. 

D. Ascertain compliance of materials and mixes with requirements of Contract 
Documents. 

E. Promptly notify Architect, Project Inspector, and Contractor by letter of observed 
irregularities or non-conformance of Work or Products. 

F. Perform additional inspections and tests required by Architect or Governing Agencies. 

G. Immediately upon Testing Laboratory determination of a test failure, the laboratory 
shall telephone the test results to Architect.  On the same day, laboratory shall send 
written test results to those named on the distribution list below. 

1.05 LABORATORY REPORTS 

A. After each inspection and test, promptly submit six (6) copies of the laboratory report 
to the Construction Manage for distribution to the following: 

1. Construction Manager. 
2. General Contractor. 
3. Architect. 
4. Structural Engineer. 
5. Mechanical and Electrical Engineers (Related Tests and Inspections). 
6. Project Inspector. 

B. Include: 

1. Date issued. 
2. Project title and number. 
3. Name of Project Inspector. 
4. Date and time of sampling or inspection. 
5. Identification of product and Specifications Section. 
6. Location in the Project. 
7. Type of inspection or test. 
8. Date of test and ambient conditions at time of test. 
9. Results of tests. 
10. Conformance with Contract Documents. 
11. Signature by Registered Professional Engineer licensed in California. 
12. Statement that tests were conducted in accordance with CCR, Parts 1 and 2, 

Title 24. 

C. Test reports shall include tests made, whether such tests indicate that the material 
performed satisfactorily or not.  Samples taken but not tested shall be reported.  
Reports shall show that the materials were sampled and tested in accordance with the 
requirements of the approved specifications.  Reports shall show the specified design 
strength and shall state whether or not the materials tested comply with requirements.  
Report special sampling operations where required. 

D. Submit a report verifying that tests and inspections herein specified and otherwise 
required have been completed and material and workmanship complies with the 
Contract Documents.  Such verification reports shall be submitted at Substantial 
Completion of the Project and at any time the Project is suspended.  Parties to receive 
such reports are the same as listed above. 

E. When requested by Architect, provide interpretation of test results. 
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1.06 LIMITS ON TESTING LABORATORY AUTHORITY 

A. Laboratory may not release, revoke, alter, or enlarge on requirements of Contract 
Documents. 

B. Laboratory may not approve or accept any portion of the Work. 

C. Laboratory may not assume any duties of Contractor. 

D. Laboratory has no authority to stop the Work. 

1.07 CONTRACTOR RESPONSIBILITIES 

A. Deliver to laboratory at designated location, adequate samples of materials proposed 
to be used which require testing. 

B. Cooperate with laboratory personnel, Construction Manager, Project Inspector, and 
the Architect, and provide access to the Work including weekends and after work 
hours and to Manufacturers’ facility. 

C. Provide incidental labor materials and facilities to provide at all times, safe access to 
Work to be tested, to obtain and handle samples at the site or at source of products to 
be tested, to facilitate tests and inspections, storage and curing of test samples. 

D. Send written notice to Construction Manager and Project Inspector per General 
Conditions 13.5.3. 

1. Notify Architect, Project Inspector and laboratory 24 hours prior to expected 
time for operations requiring inspection and testing services. 

2. Notify OWNER in advance of manufacturer of materials to allow testing at 
source of supply. 

E. When changes of construction schedule are necessary during construction, coordinate 
such changes with the Testing Laboratory as required. 

F.   There maybe additional testing indicated in the technical specifications, which the 
CONTRACTOR should review and be aware of. One time test and inspection costs 
will be by the OWNER.  

1.08 SCHEDULE OF INSPECTIONS AND TESTS (CALIFORNIA BUILDING CODE, 
REFERENCED) 

A.  MASONRY – STATE CHAPTER 21A 

1. Materials: 
a. Masonry Units 2102A.2.4, 2102A.2.5, 2102A.2.6 
b. Portland Cement, Lime 2102A.2.2 
c. Mortar & Grout Aggregates 2102A.2.8, 2102A.2.9, 2103A.3, 2103A.4 
d. Reinforcing Bars 21 02A.2.1.0 

2. Masonry Quality: 
a. Portland Cement Tests 1903A.2, 1929A.1 
b. Mortar & Grout Tests 2105A.3.4.2 
c. Masonry Prism Tests 2105A.3.2 2105A.3.3, 2105A.3.5. 
d. Masonry Core Tests 2105A.3.1 
e. Masonry Unit Tests 2105A.3.4.1, 2102A.2.5, 2102A.2.6 
f. Reinforcing Bar Tests 1929A.2 

3. Masonry Inspection: 
a. Reinforced Masonry 21 05A.7 
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b. Reinforcing Bar Welding Inspection 1929A.12 

B. CONCRETE – STATE CHAPTER 19A 

1. Materials: 
a. Portland Cement Tests 1929A.1 
b. Concrete Aggregates 1903A.3 
c. Reinforcing Bars 1903A.5 1929A.2 
d. Batch Plant Inspection 1929A.4 
e. Waiver of Batch Plant Inspection & Tests 1929A.6 

2. Concrete Quality: 
a. Proportions of Concrete 1905A.2 
b. Strength Tests of Concrete 1905A.6 
c. Rebar 1 929A.2 
d. Splitting Tensile Tests 1903A.8.6 

3. Concrete Inspection: 
a. Jobsite Inspection 1929A 
b. Batch Plant or Weighmaster Inspection 1929A.4, 1929A.5 
c. Reinforcing Bar Welding Inspection 1929A.12 

C. STEEL – STATE CHAPTER 22A 

1. Materials: 
a. Structural Steel, 2202A.l 
b. Cold Formed Steel Material Identification 2202A.2 
c. Steel Deck 2204A 

2. Inspection and Tests of Structural Steel: 
a. Tests of Structural & Cold Formed Steel 2231A.l 
b. Tests of High Strength Bolts, Nuts, Washers 2231A.2 
c. Tests of End Welded Studs 2231A.3 
d. Shop Fabrication Inspection 2231A.4 
e. Welding Inspection 2231A.5 
f. Nelson Stud Welding 2231A.5 
g. High Strength Bolt Inspections 2231A.6 
h. Steel Joist Load Tests 2231 A. 7 
i. Non-Destructive Weld Testing 2231A.5 

D. LIGHTWEIGHT METALS – STATE CHAPTER 20A 

1. Materials: 
a. Alloys 2001A.2 
b. Identification 2001A.4 

2. Inspection: 
a. Welding 2004A.8 

E. FOUNDATIONS & RETAINING WALLS – STATE CHAPTER 18 and EXCAVATION 
AND GRADING – Appendix Chapter 33 

1. Earth Fill Compaction: 3313 

2. Inspection: 
a. Excavation Fills for Foundations l809A.6 
b. Grading Inspection Appendix 3317 

F. EXTERIOR WALL COVERINGS – STATE CHAPTER 14A 



  
 

CHAFFEY COMMUNITY COLLEGE DISTRICT                                                             Chino Instructional Bldg.                      
Measure P Bond Program                                                                                                            Bid No. 2022PW01 
                                                                  SECTION 01410 – 5/7                                            January 11, 2022 

1. Materials: 
a. Masonry Units 2102.A.2.4 
b. Mortar & Grout 2102A.2.8 2102A.2.9 

2. Inspection: 
a. Bond Strength and Tests 1403.A.5.6 

1.09 REQUIRED TESTING FOR EXPANSION ANCHORS 

A. When the design tension for expansion anchors is less than seventy-five pounds, ten 
percent of the total number shall be proof-tested. 

B. When the design tension is more than seventy-five pounds, fifty percent of the 
anchors (alternate anchors in any group arrangement) shall be proof-tested in tension 
to twice the allowable tension load. Expansion anchor bolts supporting diagonal 
bracing wires shall be proof-tested to 440 lbs. tension in the direction of pull. If any 
anchor fails testing, test all anchors of the same category not previously tested until 
twenty consecutive passes, then resume the initial testing frequency. 

C. Test Values: Conform to the following table for either hardrock or lightweight concrete: 

 WEDGE SLEEVE SHELL 

DIA. LOAD TORQUE LOAD TORQUE LOAD TORQUE 
(in.) (lbs.) (ft.-lbs.) (lbs.) (ft.-lbs.) (lbs.) – 

1/4 800 10 400 4 1000 – 
5/16 – – 400 5 1400 – 
3/8 1100 25 700 10 1800 – 
1/2 2000 50 900 20 2700 – 
5/8 2300 80 1100 45 3700 – 
3/4 3700 150 1400 90 5400 – 
1 5800 250 – – – – 

1. Anchor diameter refers to the thread size for the wedge and shell categories 
and to the anchor outside diameter for the sleeve category. 

2. Apply proof-test loads to wedge and sleeve anchors without removing the nut 
if possible. If not, remove nut and install a threaded coupler to the same 
tightness of the original nut using a torque wrench and apply load. 

3. For sleeve/shell internally threaded categories, verify that the anchor is not 
prevented from withdrawing by a base plate or other fixtures.  If restraint is 
found, loosen and shim, or remove fixture(s) prior to testing. 

4. Reaction loads from test fixtures may be applied near the anchor being tested 
provided the anchor is not restrained from withdrawing by the fixture(s). 

5. Shell type anchors shall be tested as follows: Visually inspect 25 percent for 
full expansion as evidenced by the location of the expansion plug in the 
anchor body.  Plug location of a fully expanded anchor should be as 
recommended by the manufacturer, or in the absence of such 
recommendation, as determined on the job site following the manufacturer’s 
installation instructions, and proof-load 5 percent as indicated in the table 
above, but not less than three anchors per day, for each different person or 
crew installing anchors, or test 50 percent of the installed anchors in 
accordance with CBC 1925A.3.5. 

6. Test equipment shall be calibrated by an approved testing laboratory in 
accordance with standard recognized procedures. 
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7. Torque testing may occur on an individual basis when test procedures are 
submitted and approved by the enforcement agency. 

8. The following criteria apply for the approval of installed anchors: 

a. Hydraulic Ram Method: The anchor shall have no observable 
movement at the applicable test load. 

b. Torque Wrench Method: The applicable test torque must be reached 
within the following limit for wedge or sleeve type: 

(1) One-half (1/2) turn of the nut. 
(2) One-quarter (1/4) turn of the nut for the 3/8 inch sleeve 

anchor only. 

9. Testing shall occur within 24 hours after installation. 

1.10 REQUIRED TESTING FOR POWDER ACTUATED FASTENERS 

A. Testing: Operator, tool and fastener shall be pre-qualified by the Project Inspector. 

1. Tools shall comply with ANSI AIO.3 safety requirements for powder actuated 
fastening systems and to all CAL/OSHA requirements. 

B. The Project Inspector shall observe the testing of the first 10 fastener installations 
loaded in tension. 

C. A test pullout load of not less than twice the design load or 200 lbs, whichever is 
greater, shall be applied to the fastener in such a manner as not to resist the spalling 
tendency of concrete in which the fastener is imbedded.  Thereafter, random tests 
under the Project Inspector's supervision shall be made of approximately 1 in 10 
fasteners.  The design load shall not exceed 100 lbs. 

D. Should failure occur on any fastener tested, all installations shall be tested until twenty 
consecutive fasteners pass, then resume the initial testing frequency. 

1.11 INSPECTION BY OWNER 

A. OWNER and Construction Manager shall at all times have access for the purpose of 
inspection to all parts of the work and to the shops wherein the work is in preparation, 
and the Contractor shall at all times maintain proper facilitates and provide safe 
access for such inspection.  Contractor shall provide all labor or materials necessary 
for the securing of such samples or inspection. 

B. OWNER and Construction Manager shall have the right to reject materials and 
workmanship which are defective or to require their correction.  Rejected workmanship 
shall be satisfactorily corrected and rejected materials shall be removed from the 
premises without extra cost or time to the Contract.  If the Contractor does not correct 
such rejected work within a reasonable time, fixed by written notice, OWNER may 
correct same and charge the expense to the Contractor. 

C. Should it be considered necessary or advisable by OWNER at any time before 
completion of the entire work to make an examination of work already completed by 
removing or tearing out the same, the Contractor shall on request promptly furnish all 
necessary facilities, labor, and materials.  If such work is found to be defective in any 
respect due to the fault of the Contractor or his subcontractor, he shall defray all 
expenses of such examinations and of satisfactory reconstruction.  If, however, such 
work is found to meet the requirements of the Contract, the additional cost of labor 
and material necessarily involved in the examination and replacement shall be allowed 
the Contractor. 
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PART 2 – PRODUCTS (NOT USED) 

 

PART 3 – EXECUTION (NOT USED) 

 

END OF SECTION 
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SECTION 01500 
 

CONSTRUCTION FACILITIES, USE OF PREMISES & TEMPORARY CONTROLS 
 
 
PART ONE - GENERAL  
 
1 .01  SUMMARY  
 

A.  Section Includes: 
 

1. Use of Premises – Field Office/Trailer 
2. Fencing 
3. Access Routes and Keys 
4. Delivery and Storage of Materials and Equipment 
5. Parking and Traffic Regulations 
6. Protection of Persons and Property 
7. Daily Cleaning 
8. Dust Control 
9. Noise and Pollution Control 
10. Environmental Impact Coordination  

 
1.02  USE OF PREMISES – FIELD OFFICE/TRAILER/TEMPORARY UTILITIES 
 

A. Related requirements: See General Conditions Article 10. 
 
B. As instructed by Construction Manager, Contractor shall restrict its work performance to the 

immediate areas on the Project Site and in no way go beyond the limits noted on the Drawings, 
unless otherwise directed by Construction Manager.   

 
C. Confine work operations to the immediate boundaries of the Project Site and execute work to 

minimize interference with OWNER’S operations and/or work of other contractors working on 
the premises as directed by OWNER.  

 
D. The Contractor shall provide for the use of the Inspector, Construction Manager, and other 

Owner representatives on the Project Site a temporary office with restroom facility of not less 
than 400 square feet of floor area (“Inspector and Construction Management Office”) to be 
located as directed by the Construction Manager. Contractor to provide water, waste, power, 
light, telephone and data utility services to the temporary office. The Inspector’s Office shall be 
of substantial waterproof construction with adequate natural light and ventilation by means of 
stock design windows and shall be maintained until removal is ordered by the Owner or 
Construction Manager.  Exterior doors shall have a cross-bar with keyed dead-bolt of a 
manufacturer approved by the Owner.  Windows shall be barred, with fire safety rating.  The 
office shall also be air conditioned and heated.  The Inspector’s Office shall be configured to 
have a minimum of two each 120 square foot private offices (with desks and chairs) and at least 
160 sq. ft. conference area containing a table, satisfactory for study of Drawings, two four drawer 
high file cabinets and at least six chairs.  
 

E. Contractor shall provide portable hand washing and chemical toilet facilities. Quantity of facilities 
shall be based on total number of workers and shall be in accordance with CAL/OSHA 
standards. Portable facilities shall be maintained with adequate supplies and in a clean and 
sanitary condition and shall be removed from the Project site upon Substantial Completion of 
the Work. Contractor shall keep all toilet facilities and Owner trailer restroom clean and 
operational at all times. Contractor shall coordinate location of toilet facilities with the Owner to 
minimize impact to surrounding adjacent properties.  Contractor shall not use school toilet 
facilities. 
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F. TEMPORARY UTILITIES: Contractor shall coordinate with the appropriate utility company to 

install temporary services. Where the utility company provides only partial service, Contractor 
shall provide and install the remainder with matching materials and equipment. 

 
a. Contractor shall furnish, install and pay for all necessary permits, inspections, move 

ins/out, temporary lines, connections and fees, extensions and distribution, metering 
devices and use charges, deliveries/pickups, rentals, storage, transportation taxes, 
labor, insurance, bonds, material, equipment and all other miscellaneous items for the 
temporary utility systems.  Contractor shall pay to utility companies for the consumption 
of the following temporary utility services: 
 

i. Temporary Water service 
ii. Temporary Electrical service 
iii. Temporary Gas service 
iv. Temporary Telephone and Data 

 
b. Water distribution piping and outlet devices shall be of the size and required flow rates 

in order to provide services to all areas of the Project site. 
 

c. Furnish, install, maintain, extend and distribute temporary electric area distribution 
boxes, so located that individual trades can obtain adequate power and artificial lighting, 
at all points required for the Work, for inspection and for safety. 

 
i. Provide 20 foot candles minimum lighting levels inside building(s) and 5 foot 

candles outside for minimum safety and security. 
ii. Ensure welding equipment is supplied by electrical generators. 

 
d.  Provide temporary Heating, Ventilation and Air Conditioning. Owner will not accept 

utilization of the permanent HVAC system for temporary HVAC until Substantial 
Completion. Contractor shall maintain manufacturer required levels of room and/or 
space temperature, humidity and ventilation necessary to install products, materials 
and/or systems, cure materials, disperse humidity, remove fumes, and prevent 
accumulation of dust, irritants, or gases. 

 
e. Provide temporary phone, data service and distribution to Project site temporary offices. 
 
f. Upon Substantial Completion of the Work, remove temporary systems, devices and 

appurtenances. 
 
1.03 FENCING 
 

A. CONTRACTOR to provide temporary post-driven 6’-0” high chain link fence with attached 6’-0” 
windscreen  around the area assigned by the College within the campus for storage/lay down. 
Space posts not  to exceed 10’-0” on centers.  Maintain fence functionality for the duration 
of the Work. Contractor to tie its temporary fence to the existing site fencing as necessary. 

 
B. Windscreen shall be attached to fence fabric and steel tension wires at 18” centers with a 

minimum of #14 gage tie wire.  Windscreen shall be maintained and all rips, tears, missing 
sections shall be corrected upon notification by the PROJECT INSPECTOR or 
CONSTRUCTION MANAGER. 

 
C. Chain link fencing shall be free from barbs, icicles or other projections resulting from 

galvanizing process.  Fence having such defects will be replaced even if it has been installed.  
 

D. Provide all gate hardware of a strength and quality to perform satisfactorily until complete 
barricade/fencing is removed upon Substantial Completion of the Work.  Each gate shall have 
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a chain and padlock. Provide three (3) gate keys to the CONSTRUCTION MANAGER. 
Contractor to also provide a gate at the existing fence drive at the west side of the campus 
parking lot. 

 
E. At Substantial Completion of the Work, remove barricade/fencing from project site, backfill, 

and compact fence footing holes.  Existing surface paving/landscape that is cut into or 
removed shall be patched and sealed to match surrounding areas. 

 
F. At CONTRACTOR expense and without limitation remove and/or relocate fencing, fabric and 

barricades or other security and protection facilities to provide for progress of the Work.   
 
 
1.04 ACCESS ROUTES AND KEYS 
 

A. Related requirements: General Conditions 3.14 and 10.3.6; and Special Conditions. 
 

B. Coordinate with OWNER to designate road access to the Project Site.  Construct and maintain 
temporary access accessing public thoroughfares to serve construction area. Submit Traffic 
management plan to OWNER for approval. 

 
C. Extend and relocate as Work progress requires. Provide detours necessary for unimpeded 

traffic flow.  
 
D. Provide and maintain access to fire hydrants, free of obstructions. Ensure the designated road 

access to the Project Site remains clear and in a safe condition at all times during the Work. 
 
E. Provide means of removing mud from vehicle wheels before entering streets.  
 
F. Coordinate with OWNER when construction traffic may have impact on existing operations. 

 
G. Contractor shall use the same access to remove materials, tools, supplies, equipment, debris 

and rubbish.  
 

H. Restrict the access of all persons entering upon OWNER’S property in connection with the Work 
to the Access Route and to the actual site of the work. 

 
1.05 DELIVERY AND STORAGE OF MATERIALS AND EQUIPMENT 
 

A. Related requirements: Special Conditions.  
 

B. Contractor shall submit a Logistics plan for OWNER review and approval. Contractor shall 
deliver, and receive delivery of, materials, tools, supplies and equipment at the Project Site as 
provided on the OWNER approved Contractor Logistics Plan. 

   
C. Contractor shall use its own efforts to hoist, and transport materials, equipment, tools, supplies 

and personnel to the work areas in and around the new construction.  
 

1. Keep existing hoist(s), existing stair(s) and service elevator(s) clear of materials, equipment, 
tools, supplies, debris and rubbish. Do not interfere with use of such stairs and service 
elevator(s) by Owner’s employees and authorized personnel (if applicable).  

  
D. Transport and handle and store products in accordance with manufacturer's instructions.  No 

shipments shall arrive at OWNER’S Maintenance or Receiving areas. 
 
E. Promptly inspect shipments to ensure that products comply with requirements, quantities are 

correct, and products are undamaged.  
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F. Provide equipment and personnel to handle products by methods to prevent soiling, 
disfigurement, or damage.  

 
G. STORAGE:  
 

1. Store and protect products in accordance with manufacturers' instructions, with seals and 
labels intact and legible. 

 
2. Store sensitive products in weather tight, climate controlled enclosures.  
 
3. Cover products subject to deterioration with impervious sheet covering. Provide ventilation 

to avoid condensation or potential degradation of product.  
 
4. Arrange storage of products to permit access for inspection. Periodically inspect to verify 

products are undamaged and are maintained in acceptable condition. 
 
1.06 PARKING AND TRAFFIC REGULATIONS 
 

A. PARKING REGULATIONS 
 

1. Related requirements: Special Conditions. 
 
2. Monitor parking of construction personnel's vehicles. Maintain vehicular access to and 

through parking areas. 
 
3. Prevent parking on or adjacent to access roads or in non-designated areas. 

 
B. TRAFFIC CONTROL 

 
1. Related requirements: Special Conditions.  

 
2. Submit a traffic management plan for all haul routes, laydown, marshalling, parking, and 

other temporary facilities for approval by OWNER’S Director of Campus Safety before 
commencing any work. 

 
3. Post mounted traffic control and informational signs as required to maintain adequate 

standards of safety and control of movement on and off the construction site.  
 

4. Confine construction traffic to designated haul routes.  
 
1.07  PROTECTION OF PERSONS AND PROPERTY  
 

A. SAFETY AND SECURITY SUBMITTAL 
 

1. Submit to the OWNER and gain approval before starting work, a plan detailing the 
Contractor’s means and methods for the protection of the Site during the course of 
construction.  
 
a. The plan shall include adequate measures to insure that the Work will be protected from 

theft, damage and vandalism for the duration of the contract. 
 

b. Contractor shall be responsible for the existing roads, curbs and flatwork at areas of 
ingress and egress to the site.  Contractor will protect these existing structures to best 
of their abilities. If, during the course of the Work, the Contractor or its subs/materialmen 
or designees damages these existing structures, then Contractor shall repair and 
refurbish all damaged structures. 
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c. Contractor shall be responsible for cleaning up all areas adjacent to the construction 
site which have been affected by the construction; and for restoring them to at least their 
original condition – including landscaping; planting of trees, sod, and shrubs damaged 
by construction; and raking and disposal of debris such as roofing shingles, paper, nails, 
glass, sheet metal, bricks and waste concrete.  Construction debris shall be removed 
and properly disposed of.  Culverts and drainage ditches and streets with sediment from 
the construction area shall be cleared routinely to maintain proper drainage and re-
cleaned prior to completion of the contract. 

 
d. Should warnings of adverse weather conditions such as heavy rain and/or high winds 

be forecasted, Contractor shall provide every practical precaution to prevent damage to 
the Work, project site and adjacent property. Contractor precautions shall include, but 
not be limited to, enclosing all openings, removing and/or securing loose materials, 
tools, equipment and scaffolding.  Contractor shall provide and maintain drainage away 
from buildings and structures.  Contractor shall implement all required storm water 
mitigation measures as required under related Division 01 Sections. 

 
 

2. Submit to OWNER a list of the Contractor’s staff/employees for approval prior to start of this 
Project.  
 
a. Contractor’s employees who will be engaged in the construction of this Project shall be 

screened by OWNER for proper identification and good behavior.  
 

b. Candidates of good standing will be issued a temporary pass. 
 

3. Furnish and maintain site security protection between the work areas and other areas, as 
directed by OWNER or other authorities having jurisdiction. Such site security protections 
shall remain for the duration of this Contract or as otherwise directed by OWNER. 
 

B. PROTECTIVE MEASURES 
 

1. Contractor shall be responsible for the security of all its construction equipment, materials, 
tools, facilities, and vehicles (personal, private, or contractual) while performing the work of 
this Contract. This requirement shall be effective and includes all hours and days in the 
week. 

 
2. Provide security and facilities to protect Work and existing facilities from unauthorized entry, 

vandalism or theft. 
 
3. Provide first aid facilities, materials and equipment required by governing authorities, laws 

ordinances, regulations, standards, orders and underwriters for the work of this Contract. 
Require subcontractors to maintain similar facilities.  

 
4. Provide types, sizes numbers and locations of measure as would be reasonably effective in 

extinguishing fires during early stages, by personnel at job site. Require subcontractors to 
maintain similar equipment, continually kept current.  

 
5. Instruct all personnel at the time of their first arrival at the job site on the proper use of 

extinguishers. 
 

6. Installed Work: 
 

a. Protect installed Work and provide special protection where specified in individual 
specification sections.  
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b. Provide temporary and removable protection for installed products. Control activity in 
immediate work area to prevent damage.  

 
c. Provide protective coverings at walls, projections, jambs, sills and soffits of openings.  
 
d. Protect finished floors, stairs and other surfaces from traffic, dirt, wear, damage, or 

movement of heavy objects, by protecting with durable sheet materials.  
 
e. Prohibit traffic or storage upon waterproofed or roofed surfaces. If traffic or activity is 

necessary, obtain recommendations for protection from waterproofing or roofing 
material manufacturer.  

 
f. Prohibit traffic from landscaped areas. 
 
g. Contractor shall ensure sediment does not block storm drains.  Contractor shall be 

responsible for cleaning storm drains blocked due to erosion or sediment from the work 
area. 

 
 
1.08 DAILY CLEANING 
 

A. Daily Cleaning: General Conditions 3.13.1, 3.13.2, and 6.3 
 

B. Conduct cleaning and disposal operations in compliance with all applicable codes, ordinances 
and regulations, including environmental protection laws, rules and practices.  Comply with local 
Air Quality Management District regulations for maximum allowable volatile emissions of any 
product used for cleaning purposes. 

 
1. Use only cleaning materials recommended by manufacturer of surface to be cleaned.  
 
2. Use cleaning materials only on proper surfaces recommended by manufacturer.  
 
3. Use only those cleaning agents and materials which will not create hazards to health or 

property. 
 
4. Provide on-site dump containers for collection of waste materials.  
 
5. Do not utilize waste facilities belonging to, or leased to, OWNER or on any adjacent 

property.  
 
6. Schedule cleaning operations to prevent dust and other contaminants from affecting newly 

painted surfaces or upon uncured materials. 
 

C. Employ experienced workmen or professional cleaners, utilizing materials and cleaning 
techniques recommended and approved by the manufacturers of the surfaces to be cleaned. 

 
D. Contractor shall provide and maintain trash bins on the project site. Trash bins shall be serviced 

on an as needed basis and Contractor is responsible for the transportation and legal disposal 
of all contents. 

 
E. WASH OUT: Contractor shall provide and maintain a minimum of four (4) wash out boxes of 

sufficient size and strength to provide for concrete mixer wash out. Contractor shall locate both 
the wash out boxes and wash out areas in order to accommodate the progression of the Work.  
The wash out area shall be located as to minimize the amount of potential run off onto adjacent 
private and/or public property. Contractor shall coordinate with the Owner and the Owner’s 
biologist to locate the areas of the wash out areas. Contractor shall legally dispose of the 
contents of the wash out boxes and area on as needed basis or as required by the Owner. 
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1.09  DUST CONTROL  
 

A. Provide positive means to prevent air-borne dust from dispersing into atmosphere both on and 
off the site. Contractor to spray water at all traffic areas at least twice a day and at areas where 
dust producing operations occur to minimize generation of dust. Contractor shall clean all soils and 
debris from construction vehicles and cover both earth and debris loads prior to leaving the project 
site. Contractor shall, on a daily basis, clean all streets, sidewalks and/or public improvements 
within the right of way of any and all debris, dirt, mud and/or other materials attributable to 
operations of Contractor. Compliance with CEQA-EIR Addendum Mitigation Measures is required.  

 
1.10 NOISE AND POLLUTION CONTROL   
 

A. Provide methods, means, and facilities to minimize noise produced by construction operations, 
when noise may be detrimental to adjacent properties. Comply with the requirements of the 
jurisdiction having authority.  

 
B. Burning of refuse, debris or other materials will not be permitted on the Project Site.  
 
C. Comply with regulatory requirements and anti-pollution ordinances during the course of 

construction and disposal operations. 
 

1.11 ENVIRONMENTAL IMPACT COORDINATION 
 
A. The adjacent land south of the construction area is environmentally sensitive grass land, 

populated and used by environmentally sensitive species, particularly the burrowing owl. 
Contractor must coordinate all construction activity with the Owner and the Owner’s 
environmental biologist to minimize impact to this environmentally sensitive area. 

 
B. COORDINATION:  Contractor shall coordinate and cooperate with the Owner’s project 

environmental biologist to allow access for the Biologist to monitor all construction activity which 
may impact the sensitive species. The Owner’s biologist shall have authority to stop all work 
activities in the event ongoing construction activities pose a potential direct and /or indirect 
impact to the burrowing owls or any other sensitive species. 

 
C. SENSITIVE SPECIES EDUCATION PROGRAM: As a means of minimizing impacts to sensitive 

wildlife species, the Owner will implement a contractor education and training program, written 
and conducted by the Owner’s qualified biologist familiar with the sensitive biological resources. 
All Contractor on-site personnel responsible for the management, coordination and performance 
of the work shall be trained by the Owner’s qualified biologist. The education program shall 
include field identification of sensitive wildlife species, potential impacts that may result from 
construction activities, all compliance measures required by the Environmental Impact Report, 
consequences of not complying with mitigation measures and contact information for the project 
biologist and monitor. Contractor personnel shall be required to have a sticker or other visual 
marker showing that they have completed the program. Contractor shall ensure that all on site 
personnel and activities conform to all conservation measures. The contractor shall ensure that 
all construction activity (including material delivery) is, at the least, managed and supervised by 
personnel who have completed the training. No construction activity shall occur without 
supervision by a person who has completed the training. 
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PART 2 – PRODUCTS (NOT USED) 
 
PART 3 – EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01510 

TEMPORARY UTILITIES 

PART 1 – GENERAL 

1.01 SUMMARY 

A. Section Includes: 

1. Temporary electricity/data. 
2. Temporary lighting. 
3. Temporary HVAC. 
4. Temporary water service. 
5. Temporary sanitary facilities. 
6. Removal of Temporary utilities. 
 

B. OWNER shall furnish electricity and water and telephone, facsimile, and data lines from utility 
sources, subject to the conditions in this Section, the General Conditions and Section 01500 
Construction Facilities, Use of Premises and Temporary Controls. 

1.02 TEMPORARY ELECTRICITY/DATA 

A. The Contractor will provide temporary electrical and data service for construction use only, 
based upon coordination with the local utility company and using existing power and voltages 
at existing public utility locations. 

B. The Contractor will be responsible for network access, electrical/data wiring and proper 
connections from the power source to the site. 

C. Coordinate with utility company and OWNER to ensure existing electrical source is 
adequately sized for use in construction operations. 

1. Compliment existing power service capacity and characteristics as required. 

2. Provide power outlets for construction operations, with branch wiring and distribution 
boxes located as required.  Provide flexible power cords as required. 

D. Supply power for electric welding by engine-driven power generator sets. 

1.03 TEMPORARY LIGHTING 

A. Provide and maintain lighting for construction operations to achieve a minimum lighting level 
consistent with CAL/OSHA requirements. 

B. Provide and maintain lighting to exterior staging and storage areas after dark for security 
purposes. 

C. Provide branch wiring from power source to distribution boxes with lighting conductors, 
pigtails, and lamps as required. 

D. Maintain lighting and provide routine repairs. 

1.04 TEMPORARY HVAC 

A. Provide and pay for HVAC devices and services as needed to maintain specified conditions 
for construction operations. 

1. Provide separate metering and reimburse OWNER for cost of energy used, where 
energy utilized is drawn from OWNER’S utility providers. 
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2. Provide and pay for operation, maintenance, and regular replacement of filters and 
worn or consumed parts. 

B. Exercise measures to conserve energy. 

C. Before operating HVAC equipment, have installation approved and equipment lubricated and 
new filters installed. 

D. Self-contained heaters shall be UL rated or be otherwise appropriately approved for 
application. 

E. Fuel-burning heaters shall be adequately vented and have individual thermostatic controls. 

F. Use electric resistance space heaters only when a more energy-efficient type of heater is 
neither available nor allowable. 

G. Utilize on-line ventilation equipment.  Extend and supplement equipment with temporary fan 
units as required to maintain clean air for construction operations. 

H. Ventilate enclosed areas to assist curing materials, dissipating humidity, and to prevent 
accumulation of dust, fumes, vapors, or gases. 

I. Immediately report the existence of any suspicious or obnoxious odors upon discovery to 
authorities having jurisdiction. 

1.05 TEMPORARY WATER SERVICE 

A. Coordinate with local utility companies and provide appropriately sized connections to 
existing water service for construction operations.. CONTRACTOR will make all connections 
at own costs, will maintain to Owner’s satisfaction, and will remove and restore to original 
conditions upon the completion of the project. 

B. Extend branch piping with outlets located so water is available by hoses with threaded 
connections by CONTRACTOR. 

1.06 TEMPORARY SANITARY FACILITIES 

A. CONTRACTOR to provide, maintain, and remove at the completion of the project temporary 
sanitary facilities for their construction forces. CONTRACTOR to maintain temporary sanitary 
facilities to the Owner’s satisfaction for the duration of the project. 

B. Coordinate location of sanitary facilities with OWNER. 

1.07 REMOVAL OF TEMPORARY UTILITIES 

A. Remove all temporary utilities, equipment, facilities, materials, and any related temporary 
installations at completion. 

B. Clean and repair damage caused by installation or use. 

C. Restore existing facilities used during construction to original or specified condition. 

PART 2 – PRODUCTS (NOT USED) 

 

PART 3 – EXECUTION (NOT USED) 

 

END OF SECTION 
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SECTION 01520 

EXISTING TREES PROTECTION, IRRIGATION, AND TRIMMING 

 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes the protection, irrigation and trimming of existing trees that are to be 
protected in place or are affected by, execution of the Work, whether temporary or new 
construction. 

B. All tree protection and maintenance, including watering, pruning, fertilizing, and control shall be 
done by or under the supervision of a licensed arborist or equally qualified tree specialist. Refer 
to the following Owner approved Arborists: 
1. Alonzo Garcia, of West Coast Arborists, Anaheim, office phone (714) 991-1900, x484, cell 

phone 714.981.3564 agarcia@wcainc.com 
2. Thomas Guarneri, of Brightview Tree Care Services, Corona, office phone (909) 349-1802, 

cell (951) 441-1358, Thomas.Guarneri@brightview.com 
  

1.2 SUBMITTALS 

A. General: Submit each item in this Article and requirements of this Section. 
1. Drawings showing locations of plants to be protected in place, and the proposed method 

of protection (both determined by OWNER) 
2. Estimated height, caliper, and two photographs of each plant to be protected, clearly 

showing the structure and appearance of each plant. 

B. Qualification data for firms and persons specified in the "Quality Assurance" paragraph herein to 
demonstrate their capabilities and experience. Include lists of completed projects with project 
names and addresses, names and addresses of architects and OWNER, and other information 
specified. 

C. Certification by a qualified arborist that trees indicated to remain and be protected in place have 
been protected during construction according to recognized standards and that trees were 
promptly and properly treated and repaired when damaged. 

D. Close Out: Maintenance recommendations for care and protection of trees affected by 
construction after completing the Work. 

1.3 QUALITY ASSURANCE 

Tree Service Qualifications: Engage an experienced tree service firm that has 5 years experience 
and has successfully completed tree protection and trimming work similar to that required for this 
Project and that will maintain an experienced, qualified arborist on the Project site who has 
performed similar work on three projects on a full-time basis during execution of the Work. 
1. Arborist Qualifications: An arborist certified by the International Society of Arboriculture or 

licensed in the jurisdiction where the Project is located. Provide Arborist current license, 
certification and resume to CONSTRUCTION MANAGER for review from the above-
mentioned list in paragraph 1.1-B.  

B. Tree Pruning Standards: Comply with the International Society of Arboriculture Pruning 
Standards, except where more stringent requirements are indicated. 
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C. Pre-installation Conference: Conduct a conference at the Project site to comply with the 
following: 
1. Before commencing tree protection and trimming, meet with the CONSTRUCTION 

MANAGER and comply with applicable code requirements. Review tree protection 
and trimming procedures and responsibilities. Notify GROUNDS MANAGER and 
participants at least 3 working days prior to convening conference. Record 
discussions and agreements and furnish a copy to each participant. 

PART 2 - PRODUCTS 

2.1 MATERIALS  

A. Drainage Fill: Selected crushed stone, or crushed or uncrushed gravel, washed, ASTM 
D 448, size 24, with 90 to 100 percent passing a 2-1/2-inch (63-mm) sieve and not more 
than 10 percent passing a 3/4-inch (19-mm) sieve. 

B. Water: Potable 

C. Fencing Materials: As selected by contractor with Owner’s acceptance. 

D. Straw hay and sod: Provide clean material, free from debris, noxious seeds and 
ingredients, insects and pests detrimental to plant growth. 

E. Topsoil: Provide fertile, friable, natural loam having an acceptable pH level and free from 
alkali, weed seed, mold, fungus, excessive clay content, large rocks, nematodes, insects 
and other pests detrimental to plant growth. Also see “topsoil” in the “Soil Preparation” 
Section. 

F. Fertilizer: Commercial grade 10-10-5 

G. Filter Fabric: Manufacturer’s standard, non-woven, pervious, geo-textile fabric of 
polypropylene, nylon, or polyester fibers. 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. PROHIBIT traffic and storage of materials within the drip lines of trees and shrubs which 
are indicated to be salvaged or to remain. 

B. Temporary Protection: Provide temporary fencing, barricades, or other suitable guards 
located outside the drip line to protect the existing trees and other plants from damage.  
This temporary protection is to be reviewed and approved by the CONSTRUCTION 
MANAGER, and replaced at the sole discretion of the CONSTRUCTION MANAGER at 
no additional expense to the OWNER.  

C. Protect tree root systems from damage due to noxious materials caused by run-off or 
spillage while mixing, placing, or storing construction materials. Protect root systems 
from flooding, eroding, or excessive wetting caused by dewatering operations. 

D. Do not store construction materials, debris, or excavated material within the drip line of remaining 
trees. Do not permit vehicles or foot traffic within the drip line, and prevent soil compaction over 
root systems. 

E. Provide tree root protection as follows: 
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1. Protect roots from flooding, erosion, and excessive wetting resulting from watering 
operations, run-off and spillage, or drainage of solutions containing materials which would 
be deleterious to tree roots. Area of tree-root protection is that which is within drip line. 

2. Any tree root outside of drip line whose greatest cross sections is larger than one inch and 
which will remain exposed during excavation operations, shall be coated with root wound 
dressing and wrap the root stub with consistently wet burlap. 

3. Jack or tunnel spaces for utilities by hand if utilities are indicated to be within drip line of 
trees. Do not cut taproots and main lateral roots. Cut smaller roots, which interfere with the 
work, with sharp pruning instruments and wrap the root stub with wet burlap. 

4. If excavation is indicated to be within drip lines of trees, excavate by hand and provide 
sheeting. Expose roots with narrow-tine spading forks and by combing of soil. If large, main 
lateral roots are encountered, expose those roots beyond excavation limits and bend and 
relocate without breaking. Do not allow exposed roots to dry out before permanent backfill 
is placed; either cover roots with earth or pack with peat moss and wrap with burlap. Water, 
keep moist, and temporarily support and protect roots from damage until they have been 
permanently relocated and covered with backfill. 

5. If existing grade around trees is above the finished grade, accomplish excavation within 
drip line by hand. Cut exposed roots approximately three inches below elevation of finish 
grade. Engage a qualified arborist to recommend procedures to compensate for loss of 
roots, such stimulation of root growth. 

F. Do not allow fires under or adjacent to remaining trees or other plants. 

3.2 EXCAVATION 

A. Install shoring or other protective support systems to minimize sloping or benching of 
excavations. 

B. Do not excavate within tree drip line, unless otherwise indicated, reviewed and approved. 

C. Where excavation for new construction is required within tree drip lines, hand excavate to 
minimize damage to root systems. Use narrow-tine spading forks and comb soil to expose roots. 

D. Where utilities trenches are required within tree drip lines, tunnel under or around the roots by 
drilling, auger boring, pipe jacking, or digging by hand.  

E. Root Pruning: Do not cut main lateral roots or tap roots; cut only smaller roots that interfere with 
installation of new work. Cut roots with sharp pruning instruments; do not break or chop. 

F. Where excavation for new construction or trenching within tree drip lines, an ISA certified arborist 
must be present to observe and review mitigation measures of root pruning, tree trimming and 
alternate measures. Provide written report detailing work procedures. 

3.3 REGRADING 

A. Minor Fill: Where existing grade is 6 inches (150 mm) or less below elevation of finish grade 
shown, fill with topsoil. Place topsoil in a single uncompacted layer and hand grade to required 
finish elevations. 

B. No additional fill is accepted within 3’ of trunk of tree. 

3.4 TREE PRUNING 

A. Prune remaining trees affected by temporary and new construction. 
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B. Prune remaining trees as required by arborist, where construction has damaged root 
system. Provide subsequent maintenance during the Contract period as recommended 
by arborist. Provide report to document worked required. 

C. Pruning Standards: Prune trees according to the International Society of Arboriculture’s 
"Pruning Standards for Shade Trees." 

D. Cut branches with sharp pruning instruments; do not break or chop. 

E. Chip branches removed from trees. Spread material where indicated or as requested by 
the CONSTRUCTION MANAGER. 

3.5 TREE REPAIR AND REPLACEMENT 

A. Promptly repair trees damaged by construction operations to prevent progressive 
deterioration in accordance with the arborist’s written recommendations. 

B. Remove and replace dead and damaged trees that the arborist determines to be 
incapable of restoring to a normal growth pattern. 
1. Provide trees of comparable value and similar species selected by the 

CONSTRUCTION MANAGER when trees, not identified to be removed in the 
demolition plans, are impacted or have to be replaced. 

3.6 DISPOSAL OF WASTE MATERIALS 

A. Burning on College's Property: Burning is not permitted on College's property. 

B. Disposal: Remove excess excavated material, displaced trees, and chips from College's 
property as approved by the Construction Manager. 

3.7 TEMPORARY IRRIGATION OF EXISTING TREES, SHRUBS, AND LANSCAPING 

A. The OWNER will identify a Point of Connection for CONTRACTOR to connect a 
temporary irrigation service during construction operations on Chaffey Campus.  Further, 
the CONTRACTOR will maintain (mow, water, etc.) all landscaping within the 
construction area or make arrangements for OWNER to schedule access by Grounds 
crew. 

B. The CONTRACTOR’s qualified arborist is to prepare a written Maintenance Plan and 
Irrigation Schedule to be submitted to the College for review and approval prior to any 
interruption of the existing irrigation system.  The College may request modifications to 
this Maintenance Plan and Irrigation Schedule at no additional cost to the College. 

C. CONTRACTOR to pay for all related costs to tap into the existing water service, provide 
a back-flow preventer, irrigation piping, timers, valves, controllers and sprinkler heads to 
extend the temporary irrigation system to service the existing trees in a code compliant 
manner to the satisfaction of the CONSTRUCTION MANAGER.  The CONSTRUCTION 
MANAGER may request modifications to the temporary irrigation system at no additional 
cost to the OWNER. 

 

END OF SECTION 
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SECTION 01560 

DEMOLITION WASTE MANAGEMENT 

PART 1 – GENERAL 

1.01 SUMMARY 

A. Section Includes: 

1. References. 
2. System description. 
3. Submittals. 

B. Related Sections 

1. Section 01310. 
2. Section 01500. 
4. Section 01510. 
5. Section 01700. 

1.02 REFERENCES 

A. California Integrated Waste Management Act of 1989 (AB 75) 

B. California Code of Regulations Title 14 

1.03 SYSTEM DESCRIPTION 

A. Collection and separation of all C&D waste materials generated on-site, reuse or recycling on-
site, transportation to approved recyclers or reuse organizations, or transportation to legally 
designated landfills, for the purpose of recycling, salvaging, and/or reusing a minimum of 50% of 
the C&D waste generated. 

1.04 SUBMITTALS 

A. C&D Waste Management Plan (Exhibit 1):  Within 10 calendar days after the Notice to 
Proceed and prior to any waste removal, submit the following to the OWNER for review and 
approval.  Update as required.  Include: 

1. Materials to be recycled, reused, or salvaged, either onsite or offsite. 

2. Estimates of C&D waste quantity (in tons) by type of material.  (If waste is measured 
by volume, give factors for conversion to weight in tons.) 

3. Procedures for recycling/ reuse program. 

4. Permit or license and location of Project waste-disposal areas. 

5. Site plan for placement of waste containers. 

B. C&D Waste Management Monthly Progress Report (Exhibit 2):  Summary of waste generated 
by Project, monthly with Application for Payment.  Include: 

1. Firms accepting the recovered or waste materials. 
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2. Type and location of accepting facilities (landfill, recovery facility, used materials yard, 
etc.).  If materials are reused or recycled on the job site, location should be designated 
as “on-site reuse / recycling”. 

3. Type of materials and net weight (tons) of each. 

4. Value of the materials or disposal fee paid. 

5. Attach weigh bills and other documentation confirming amount and disposal location 
of waste materials. 

C. C&D Waste Management Final Compliance Report: Final update of Waste Management Plan 
to provide summary of total waste generated by Project. 

D. Waste Management Report for Contractors (Exhibit 3): The attached form shall be completed 
and submitted to the Construction Manager. 

E. Solid Waste Management and Recycling Plan (Exhibit 4): The attached form shall be 
completed and submitted to the Construction Manager. 

PART 2 – PRODUCTS 

Not Used. 

PART 3 – EXECUTION 

3.01 IMPLEMENTATION 

A. Implement approved Waste Management Plan including collecting, segregating, storing, 
transporting and documenting each type of waste material generated, recycled or reused, or 
disposed in landfills. 

B. Designate an on-site person to be responsible for instructing workers and overseeing the sorting 
and recording of waste/ recyclable materials. 

C. Include waste management and recycling in worker orientation and as an agenda item for regular 
job meetings. 

D. Recyclable and waste bin areas shall be limited to areas approved on the Waste Management 
Plan.  Keep recycling and waste bins neat and clearly marked to avoid contamination of 
materials. 

3.02 ATTACHMENTS 

A. Exhibit 1: C&D Waste Management Plan.  
B. Exhibit 2: C&D Waste Management Monthly Progress Report. 
C. Exhibit 3: Waste Management Report for Contractors. 
D. Exhibit 4: Solid Waste Management and Recycling Plan. 

3.03 WEB LINKS 

A. Information has been complied to provide the data bases available on the California Integrated 
Waste Management Board (CIWMB) website regarding C&D as well as some information 
updates from the C&D staff.  In regards to locating facilities and services, some database may 
be useful.  CIWMB has 2 databases to find facilities that accept C&D materials for recycling 
and one for recycled content products: 
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1. C&D Recyclers Database. 

a. The first database to check with is the C&D Recyclers Database: 
<http://www.ciwmb.ca.gov/ConDemo/Recyclers/>. 

Select the material type and the county.  It will list out the contact information 
of the facilities. 

2. C&D Recycled-Content Building Products Database. 

a. The second database to check is the C&D Recycled-Content Building 
Products Database: 
<http://www.ciwmb.ca.gov/ConDemo/Products/> 

Again select the material type and the county.  It will also list the contact 
information of the facilities that uses recycle material as a feedstock. 

3. Recycled-Content Product Database. 

a. The next database to check is the Recycled-Content Product Database:  
<http://www.ciwmb.ca.gov/RCP/> 

Type in the product or material of interest, and select either Product Name or 
Keywords.  Then identify the Minimum Total Recycled Content and Minimum 
Post consumer Recycled Content.  It will list the businesses name and their 
product.  Click on the business name for contact information and click on the 
product for product information. 

B. There are three basic strategies to handle C&D materials, once they are generated.  They are: 

1. Source Separation. 
2. Time-Based Separation / Removal. 
3. Commingle. 

F. Source Separation and Commingle are two very common approaches. 

Time-Based Separation/Removal utilizes the construction schedule to separate the recyclable 
materials.  For example, during the roofing phase most of the waste is roofing materials, and 
during the framing phase most of the material is wood.  The materials tend to be relatively 
clean or uncontaminated even without separation.  However coordination and planning is 
extremely important.  If the bin is not changed on time then the materials collected will be 
contaminated with other materials.  This is a less popular approach, but maybe worth 
considering. 

Also, these 3 strategies can be mixed and matched to fit your project.  For example during 
certain phases you can use the Time-Based Separation / Removal and during the other 
phases you can use Commingle. 

G. The following link list new ideas 

 http://www.sjrecycles.org/business/cddd.htm 

http://www.ciwmb.ca.gov/ConDemo/Recyclers/
http://www.ciwmb.ca.gov/ConDemo/Products/
http://www.ciwmb.ca.gov/RCP/
http://www.sjrecycles.org/business/cddd.htm
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H. Latest development 

C&D regulation – Phase 1 & 2 

[http://www.ciwmb.ca.gov/Rulemaking/CDMater/]  

 Phase 1: covers transfer and processing of C&D 
 Phase 2: covers the disposal of C&D 

I. SB1374  

Require the Board to adopt one or more Model Ordinance for local governments by March 1, 
2004.  Required diversion rate of 50% to 75%. 

J. CIWMB Point of Contact 

The point of contact at the CIWMB is: 

Christine L. Flowers 
California Integrated Waste Management Board 
Recycling Technologies Branch 
916-341-6489 

http://www.ciwmb.ca.gov/Rulemaking/CDMater/
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EXHIBIT 1 

C&D WASTE MANAGEMENT PLAN 
CONSTRUCTION/ MAINTENANCE/ALTERATION & DEMOLITION PROJECTS 

PROJECT NAME:  
PROJECT NO:  
NAME OF COMPANY:  
CONTACT PERSON:  
TELEPHONE:  
PROJECT SITE LOCATION:  
PROJECT TYPE:  NEW CONSTRUCTION   DEMOLITION 

 MAINTENANCE/ALTERATION PROJECTS 
PROJECT SIZE (SQ. FT.):  

DATE & ESTIMATED PERIOD  
 

(1) 
Material Type 

(2) 
Tons 

Estimated 
Recycle 

(3) 
Tons 

Estimated 
Reuse 

(4) 
Tons 

Estimated 
Salvage 

(5) 
Tons 

Estimated 
Landfill 

(6) 
Proposed Disposal or 

Recycling Facility (e.g., 
Onsite, Name of 

Facility) 
      
      
      
      
      
      
      
      
      
      
      
      
Total      
Diversion Rate: Columns [(2)+(3)+(4)] / [(2)+(3)+(4)+(5)] = 

 
Signature Title Date 

 
Column 1 "Material Types" – Enter type of materials targeted for recycling, reuse, and/or salvage, 

either on- or off-site, and include a category for waste materials requiring disposal. 
Columns 2 

thru 4 
"Estimated Generation" - Enter estimated quantities (tons) of recyclable, reusable, or 
salvageable waste materials anticipated to be generated and state number of 
salvageable items. 

Column 5 "Estimated Landfill" - Enter quantities (tons) of materials to be disposed in landfill. 
Column 4 "Disposal Location" - Enter end-destination of recycled, salvaged, and disposed 

materials. 
General : (1) Attach proposed Recycling & Waste Bin Location Plan. 
 (2) Attach name and contact data for each recycling or disposal destination to be used. 
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EXHIBIT 2 

C&D WASTE MANAGEMENT MONTHLY PROGRESS REPORT 
CONSTRUCTION/ MAINTENANCE/ALTERATION & DEMOLITION PROJECTS 

PROJECT NAME:  
PROJECT NO:  
NAME OF COMPANY:  
CONTACT PERSON:  
TELEPHONE:  
PROJECT SITE LOCATION:  
PROJECT TYPE:  NEW CONSTRUCTION   DEMOLITION 

 MAINTENANCE/ALTERATION PROJECTS 
PROJECT SIZE (SQ. FT.):  

PERIOD  to 
 

(1) 
Material Type 

(2) 
Tons 

Actual 
Recycle 

(3) 
Tons 

Actual 
Reuse 

(4) 
Tons 

Actual 
Salvage 

(5) 
Tons 

Actual 
Landfill 

(6) 
Disposal or Recycling 
Facility (e.g., Onsite, 

Name of Facility) 
      
      
      
      
      
      
      
      
      
      
      
      
      
Total      
Diversion Rate:   Columns [(2)+(3)+(4)]  /  [(2)+(3)+(4)+(5)] = 

 
Signature Title Date 

Column 1 "Material Types" – Enter type of materials targeted for recycling, reuse, and/or salvage, 
either on- or off-site, and include a category for waste materials requiring disposal. 

Columns 2 
thru 4 

"Estimated Generation" - Enter estimated quantities (tons) of recyclable, reusable, or 
salvageable waste materials anticipated to be generated and state number of 
salvageable items. 

Column 5 "Estimated Landfill" - Enter quantities (tons) of materials disposed. 
Column 4 "Disposal Location" - Enter end-destination of recycled, salvaged, and disposed 

materials. 
General : (1) Attach proposed Recycling & Waste Bin Location Plan. 
 (2) Attach name and contact data for each recycling or disposal destination to be used. 
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EXHIBIT 3 

WASTE MANAGEMENT REPORT FOR CONTRACTORS 

The City of Rancho Cucamonga is requesting that all contractors document materials generated (reused, 
recycled or landfilled). 

Please complete this form each time materials are removed from the site or reused on-site. 

--------------------------------------------------------------------------------------------- 

JOB SITE LOCATION:___________________________ DATE:________________ 

COMPANY: _________________________________________________________ 

MATERIAL: _________________________________________________________ 

____________________________________________________________________ 

WAS THE MATERIAL RECYCLED?        YES               NO 

VOLUME/WEIGHT: _____________________ HAULER: _____________________ 

RECYCLING COMPANY OR DISPOSAL SITE: ____________________________ 

SUBMITTED BY: _____________________________________________________ 

PHONE NUMBER: ________________________ 
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EXHIBIT 4 

SOLID WASTE MANAGEMENT AND RECYCLING PLAN 

The City of Rancho Cucamonga is requesting that all applicants prepare a waste management and recycling plan 
by completing the following form for construction and demolition materials produced as a result of work performed 
in the City of Rancho Cucamonga.  The City requires that contractors recycle materials when there is a viable 
recycling company available. 

The City of Rancho Cucamonga Public Works staff will provide assistance to applicants in developing and 
implementing the waste management and recycling plan by calling (415) 496-5910. 

COMPANY NAME:______________________ CONTACT:________________________ 
ADDRESS:___________________________ PHONE:__________________________ 
JOB SITE:___________________________ FAX #:___________________________ 

Please fill out the following form for submittal.  The form will help to identify the types of materials, estimated 
quantities of materials and how the material will be transported and recycled or disposed.  If you have any 
questions regarding the form or recycling and disposal, please call (415) 496-5910. 

Circle the material that will be generated at the construction site, estimate the quantity, list how the materials will 
be transported, and write in where the materials will be taken. 

MATERIALS 
ESTIMATE 
QUANTITY 

(in yards and tons) 

HAULER 
(List hauler's name 

of not self-haul) 

RECYCLING COMPANY OR 
DISPOSAL SITE 

(If self-haul) 

Salvage and used building material       

Wood       

Plant Debris       

Wallboard       

Glass       

Soil       

Corrugated cardboard       

Metals       

Masonry Tile       

Concrete/Asphalt       

Toilets (porcelain)       

Carpet Padding (foam)       

Others       

Mixed Loads (i.e. trash, plastic, 
packaging, etc.) 

      

Exhibit 4, page 1 of 2 
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FOR CITY USE ONLY 

Approval Status: 
_____ Approved 
_____ Further explanation needed, see attached 
_____ Denied  
 
 
______________________________ 

 
_________________ 

Reviewed by: Date: 
 

Exhibit 4, page 2 of 2 
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END OF SECTION 
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SECTION 01573 
 

STORM WATER POLLUTION PREVENTION PLAN 
 

 
1.  PART 1   GENERAL 
 

1.1 THIS GUIDELINE SECTION INCLUDES 
 

A. Implementation of the Storm Water Pollution Prevention Plan (SWPPP). 
 

B. Plan administration, maintenance and updates. 
 

C. Placement of erosion/pollution control devices. 
 

D. Maintenance and monitoring of control devices. 
 

E. Non-Storm Water Management. 
 

F. Miscellaneous related work necessary for plan compliance. 
 

G. Reports and certificates. 
 

1.2 REFERENCES 
 

A. Storm Water Pollution Prevention Plan (SWPPP) for Chaffey College Campus 
 
B. Storm water Best Management Practice Handbook (BMP Handbook), Construction Edition, as 

published by the California Storm Water Quality Association.  Available at 
www.cabmaphandbooks.com. 

 
1.3 SUBMITTALS 

 
A. Submit SWPPP and ECP under provisions of Section 01340. 

 
B. Submit SWPPP and ECP updates for review within two weeks after Contract Award. 

 
C. Submit manufacturer’s installation instructions for all products. 

 
1.4  QUALITY ASSURANCE 

 
A. Perform work in accordance with Storm Water Pollution Prevention Plan. 

 
B. Maintain one copy of document on site. 

 
C.  All construction CONTRACTOR’s are to review SWPPP prior to commencing any construction 

activities 
 

 
1.5 PRE-INSTALLATION CONFERENCE 
 

A. Convene a conference with the CONSTRUCTION MANAGER, College Maintenance and 
Operations personnel, Architect’s design team representatives, and the SWPPP District 
consultant two weeks prior to commencing work at the site, under provisions of Section 
01310. 
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B. Require attendance of parties directly affecting the work of this Section. 
 

C. Review requirements of the SWPPP. 
 
1.6 PERFORMANCE REQUIREMENTS 
 

A. The Storm Water Pollution Prevention Plan is a minimum requirement.  Revisions and 
modifications to the SWPPP are acceptable only if they maintain levels of protection equal to 
or greater than originally specified.  In the event of a discrepancy between the specification 
and the SWPPP, the more stringent requirement shall apply. The CONTRACTOR will comply 
with SWPPP protection (BMP’s) to insure silt and erosion control is maintained during the 
course of construction and will be responsible for all water flow into and out of any of the 
construction site areas. A formal NOI permit will not be required. CONTRACTOR will be 
responsible for any and all costs. CONTRACTOR will be responsible for all inspections and 
record keeping requirements to maintain the SWPPP and BMPs.  

 
B. Read and be thoroughly familiar with all of the requirements of the SWPPP and NPDES 

General Permit. 
 

C. Inspect and monitor all work and storage areas as indicated in the SWPPP. 
 

D. Complete any and all corrective measures as indicated in the SWPPP or as directed by a 
regulatory agency. 

 
E. Penalties:  Pay any clean up costs, fees and be liable for any other penalties that may be 

imposed by the regulatory agency for non-compliance with SWPPP during the course of work. 
 

F. Costs: Pay all costs associated with the implementation of the requirements of the SWPPP in 
order to maintain compliance with the Permit.  This includes installation of all Housekeeping 
BMPs, General Site and Material Management BMPs, Inspection requirements, maintenance 
requirements, and all other requirements specified in the SWPPP. 

 
2.  PART 2   PRODUCTS 
 

2.1 MATERIALS 
 

A. All temporary and permanent storm water pollution prevention facilities, equipment, and 
materials necessary to comply with the SWPPP as described in the BMP Handbook.  
Materials shall be monitored according to the SWPPP. 
 

B.     All stored Potential Pollution Sources shall be inspected and inventoried according to the 
SWPPP. 

 
C. Substitutions:  Under provisions of General Conditions Article 3.11.5-Substitutions. 

 
3.  PART  3   EXECUTION 
 

3.1 PREPARATION AND APPROVAL 
 

A. Prepare Storm Water Pollution Prevention Plan (SWPPP) as required to comply with storm 
water pollution regulations. The CONTRACTOR will comply with SWPPP protection (BMP’s) 
to insure silt and erosion control is maintained during the course of construction. 

 
B. Maintain and update SWPPP according to NPDES General Permit. 

 
3.2 GENERAL IMPLEMENTATION REQUIREMENTS 
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A. All measures required by the SWPPP shall be implemented prior to the commencement of 
construction.  Pollution practices and devices shall be followed or installed prior to 
construction, with frequent inspection, maintenance, and evaluation as construction 
progresses. 

 
B. Conduct an inspection of all erosion control and pollution prevention devices prior to any 

anticipated storm event to verify all SWPPP measures are in place and to identify and mitigate 
any new potential pollution sources brought by the ongoing construction.  Repair and report 
any inadequate BMPs. 

 
C. After storm events, conduct an inspection of the project site to verify the performance of the 

erosion control and pollution prevention devices in reducing pollutant loading of the 
discharged storm water associated with the construction activity.  Repair and report any 
inadequate BMPs. 

 
D. Eliminate or reduce to the extent feasible the discharge of materials other than storm water to 

the storm drain system and/or receiving waters as dictated by the State General Permit and 
SWPPP 

 
3.3 IMPLEMENTATION REQUIREMENTS DURING THE NON-RAINY SEASON 

 
A. The non-rainy season in the State of California is between April 1 and September 30. 

 
B. All requirements of the SWPPP shall apply during the non-rainy season.  

 
C. In the event of an unusual rain event during the non-rainy season, provide erosion control 

BMPs. 
 

3.4 IMPLEMENTATION REQUIREMENTS DURING THE RAINY SEASON 
 

A. The rainy season in the State of California is between October 1 and March 31. 
 

B. All requirements of the SWPPP shall apply during the rainy season without exception. 
 

3.5 REPORTING 
 

A. Prepare all inspection records for each inspection done prior to and just after all storm events 
as required by the SWPPP with two copies forwarded to the College and the Architect. 

 
B. Prepare the overall certification based upon the inspection reports for College’s use in the 

certifying the project site's compliance with the SWPPP and the State's General Permit. 
 

C.     Refer to the SWPPP manual for hierarchy in reporting procedures. 
 

3.6 COMPLETION OF WORK 
 

A. Clean-up shall be performed as each portion of the work progresses. All refuse, excess 
material, and possible pollutants shall be disposed of in a legal manner off-site and all 
temporary and permanent SWPPP devices shall be in place and maintained in good condition 
for the duration of the Work. 

 
B. At completion of work, inspect installed SWPPP devices, and present the currently 

implemented SWPPP with all backup records to the College. 
 

C.  At Substantial Completion, remove all temporary SWPPP and Erosion Control devices from 
the job site and restore to match original. 
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3.7 EROSION CONTROL PLAN 
 
 

A. Include Erosion Control Plan as a part of the final SWPPP. 
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INVENTORY OF ONSITE 
POTENTIAL POLLUTANTS 

 

ITEM DESCRIPTION QUANTITY NAME OF 
INSPECTOR DATE INSPECTED 

Fuel    

Lubricants/Oils    

Cement    

Solvents/Cleaners    

Fertilizer    

Organic Material    

Porto-Potties    

Paints    

Sand/Silt Stockpiles    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 
a CONTRACTOR responsible for proper implementation of BMPs as indicated in this SWPPP 
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INVENTORY OF ON-SITE BMPs 
 

MATERIAL DESCRIPTION QUANTITY NAME OF INSPECTOR DATE 
INSPECTED 

Gravel Bags    

Silt Fence    

Plastic Sheeting    

Spill Kits    

Erosion Control Blanket    

Dewatering Pump w/ Oil and 
Sediment Trap    

K-Rail    
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BMP INSPECTION REPORT 

Chaffey College 
5885 Haven Avenue 

Rancho Cucamonga, CA 91737 
 

 Event Type: B - Before Storm Event W- Weekly Inspection   
   A - After Storm Event  T - 24 Hour Mark During Storm Event    

Date 
Time 

Event 
Type 

Storm 
Start 
Time 

Storm 
Duration 

Time 
Since 
Last 

Storm 

Rainfall 
Amount Location of BMP (Sub-Project) 

Describe 
Inadequate 

BMPs 

Corrective 
Action 

Required 

Inspectors 
Name/Title/Signature 
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TRAINING REPORT 
 

Date:   Trainer:   
 
The following individuals were provided and instructed on the information on the attached Agenda sheet. 
 
 

NAME COMPANY INVOLVEMENT 
   

   

   

   

   

   

   

   

   

 
 
Trainers Notes: 
 
  
  
  
  
  
  
  
 
 
 END OF SECTION 



 

  
 

CHAFFEY COMMUNITY COLLEGE DISTRICT                                                                            Chino Instructional Bldg. 
Measure P Bond Program                                                                                                                            Bid No. 2022PW01 
                                                                                  SECTION 01600-1/1                                                   January 11, 2022 

SECTION 01600 

MATERIAL AND EQUIPMENT 

PART 1 – GENERAL 

1.01 SUMMARY 

A. Section Includes: 

1. Products. 
2. Transportation and handling. 
3. Storage and protection. 

1.02 PRODUCTS 

A. Do not use materials and equipment removed from existing premises, except as specifically 
permitted by the Contract Documents. 

B. Provide interchangeable components of the same manufacturer for those replaced. 

1.03 TRANSPORTATION AND HANDLING 

A. Transport and handle products in accordance with manufacturer's instructions.  Contractor shall 
receive shipments at Project Site.  No shipments shall arrive at the OWNER’S Maintenance or 
Receiving areas.   

B. Promptly inspect shipments to ensure that products comply with requirements, quantities are 
correct, and products are undamaged. 

C. Provide proper equipment and personnel to prevent soiling or damage. 

1.04 STORAGE AND PROTECTION 

A. Store and protect products in accordance with manufacturer instructions, with seals and labels 
intact and legible.  Store sensitive products in weather tight, climate controlled enclosures.  
Store loose granular materials on solid flat surfaces in a well-drained area.  Prevent mixing with 
foreign matter. 

B. Provide bonded off-site storage and protection when site does not permit on-site storage or 
protection. 

C. For exterior storage of fabricated products, place on sloped supports, above ground. 

D. Cover products subject to deterioration with impervious sheet covering. Provide ventilation to 
avoid condensation or potential degradation of product. 

E. Arrange storage of products to permit access for inspection. Periodically inspect to verify 
products are undamaged and are maintained in acceptable condition. 

F. Provide equipment and personnel to store products by methods to prevent soiling, 
disfigurement, or damage. 

PART 2 – PRODUCTS (NOT USED) 

PART 3 – EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 01700 
 

COMPLETION AND CLOSEOUT 
 

PART 1 – GENERAL 
 
1.01 SUMMARY 

 
A. Section Includes: 

 
1. Closeout procedures. 
2. Project record documents. 
3. Operation and maintenance data. 
4. Warranties and guarantees. 
5. Final Payment 

 
1.02 CLOSEOUT PROCEDURES 

 
A. Substantial Completion: 

 
1. Comply with General Conditions  
2. Comply with Part 1, Title 24, Section 4-336 CCR (Schools)] Requirements for 

Verified Reports and Closeout Procedures. 
 
B. Final Inspection – Punchlist Completed 

 
1. Prepare and submit a notice that Work is ready for final inspection and acceptance. 
2. Verify the Work is complete. 
3. Execute final cleaning before final inspection as specified in Section 01740. 
4. Construction Manager and Architect will make an inspection to verify status of 

completion. 
5. Should the Construction Manager and Architect determine the Work is incomplete or 

defective: 
a. The Architect will promptly notify the Contractor in writing, listing incomplete 

or defective work. 
b. Contractor shall remedy the deficiencies promptly and notify the Architect 

when ready for re-inspection. 
6. When the Construction Manager and Architect determine the Work is acceptable 

under the Contract Documents, he will request the Contractor to make closeout 
submittals. 

 
C. Closeout submittals include, but are not necessarily limited to: 
 

1. Project Record Documents. 
2. Operation and maintenance data. 
3. Warranties and Guarantees. 
4. Final Payment Application with attachments. 

 
D. Comply with General Conditions, for all requirements related to acceptance and approval of 

the work. 
 
1.03 PROJECT RECORD DOCUMENTS 

 
A. Submit updated Record Documents.  Contractor shall record, concurrently with construction 

progress, concise and neat updates on a weekly basis for all actual revisions to the work: 
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1. Changes made on the Drawings, including Clarification Drawings. 
2. Changes made to the Specifications. 
3. Changes made by Addenda. 
4. Changes made by Instruction Bulletins or Change Directives. 
5. Change Orders or other authorized Modifications to the Contract. 
6. Revisions made to shop drawings, product data, and samples. 

 
B. Store Record Documents separate from documents used for construction.  Replace soiled 

or illegible documents. 
 
C. Specifications: Legibly mark and record at each product section description of actual 

products installed, including the following: 
 
1. Manufacturer's name, trade name, product model and number and supplier. 
2. Authorized product substitutions or alternates utilized. 
3. Changes made by Addenda and Modifications. 

 
F. Construction Document Drawings and Shop Drawings: Legibly mark each item to record 

actual construction including: 
 
1. Measured depths of foundations in relation to finish first floor datum. 
2. Measured horizontal and vertical locations of underground utilities and 

appurtenances, referenced to permanent surface improvements.  Identify drains and 
sewers by invert elevation. 

3. Measured locations of internal utilities and appurtenances concealed in 
construction, referenced to visible and accessible features of the Work.  Identify 
ducts, dampers, valves, access doors and control equipment wiring. 

4. Field changes of dimension and detail. 
5. Details not on original Drawings. 

 
G. Obtain Inspector's signed certification that Record Documents have been fully updated prior 

to submitting monthly payment requests.  Compliance is mandatory before payment will be 
made. 

 
H. Submit Inspector's certified documents to Architect with claim for final Application of 

Payment.  Fully complete record drawings are a prerequisite to final payment. 
 
I. The OWNER requires the preparation of a final reproducible “RECORD SET” of drawings 

that incorporate all changes made during the construction process to include incorporation 
of all change orders, addenda, field orders and "As Installed" conditions noted on the 
Contractor prepared record documents. Contractor shall deliver the As-Built drawings in an 
electronic format reasonably acceptable to the OWNER. 

 
1.04 OPERATION AND MAINTENANCE DATA 

 
A. Refer to Section 01730 for requirements. 

 
1.05 WARRANTIES AND GUARANTEES 

 
A. Manufacturer's warranties and guarantees notwithstanding, and unless otherwise agreed 

between OWNER and Contractor, Contractor shall warrant entire Work against defects in 
materials and workmanship for twelve months from date of Substantial Completion.  
Warranties and guarantees between Contractor and manufacturers and Contractor and 
suppliers shall not affect warranties or guarantees between Contractor and OWNER. 

 
B. Execute and assemble documents from Subcontractors, suppliers and manufacturers. 
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C. Submit prior to final Application for Payment. 
 
D. For items of Work delayed beyond date of Substantial Completion provide updated submittal 

within ten days after acceptance, listing date of acceptance as start of warranty period. 
 
1.06 FINAL PAYMENT 

 
A. Submit a final payment application showing all adjustments, if any, to the Contract Sum 

and/or Completion Time. 
 
B. Comply with provisions of Article 9, General Conditions. 

 
 
PART 2 – PRODUCTS (NOT USED) 
 
 
PART 3 – EXECUTION (NOT USED) 

 
 

END OF SECTION 
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SECTION 01730 
 

OPERATING AND MAINTENANCE DATA 
 
PART 1 – GENERAL 
 
1.01 SUMMARY 

 
A. Section Includes: 

 
1. Form of submittal and manual contents for information for OWNER’S maintenance and 

operation of products furnished under the Contract. 
 
2. Instruction of OWNER’S personnel. 

 
1.02 FORM OF SUBMITTAL AND MANUAL CONTENTS 

 
A. Prepare data in the form of an instructional manual for use by OWNER’S personnel. 

 
1. Format: Size: 8-1/2 inches by 11-inches. 
 
2. Binders: Commercial quality three-ring binders with durable and cleanable plastic covers. 

 
B. Table of Contents: Include in each volume, neatly typewritten. 

 
1. Arrange Table of Contents based on the CSI Divisions 1-16 format. 
 
2. Identify Contractor, name of responsible principal, address, and phone number. 
 
3. List each product included, indexed to the content of the volume.  List, with each product, 

the name, address, and telephone number of Subcontractor or installer and maintenance 
contractor as appropriate. and nearest source of supply for parts and replacement. 

 
C. Product Data: 

 
1. Include only those sheets which are pertinent to the specific product. Annotate each sheet 

to clearly identify the specific product or part installed. 
 
2. Provide complete information for products specified in the individual Sections. 
 
3. Include manufacturer, supplier, spare parts, and servicing location information, including 

address, telephone, and emergency telephone number if available. 
 
4. Include recommended installation, adjustment, start-up, and calibration and troubleshooting 

procedures.  Include recommended step-by-step procedures for all modes of operation 
including start-up, operation, shutdown, load changes, and emergency shutdown.  
Manufacturer's literature shall be included. 

 
5. Include complete internal and connection wiring diagrams.  Circuit diagrams and schematics 

shall be down to component level. 
 
6. Include recommended preventative maintenance and maintenance procedures, including 

lubrication and calibration schedules with disassembly, overhaul, reassembly, realignment, 
and testing instructions. 

 
7. Complete parts list, by generic title and identification number, with exploded views of each 

assembly; and recommended spare parts list and list of special tools and equipment 
required for O & M. 
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D. Drawings: 

 
1. Supplement product date with Drawings as necessary to clearly illustrate relations of 

component parts. 
 
2. Coordinate Drawings with information in project record documents to assure correct 

illustration of completed installation. 
 
3. Do not use project record documents as maintenance drawings. 
 
4. Include approved shop drawing submittal information applicable to O & M, including 

operating curves, and manufacturer's recommended tolerances and clearances. 
 

E. Copy of each warranty, bond, and service contract issued. 
 
1.03 APPROVAL PROCEDURE 

 
A. Submit one (1) copy of the O & M Manual to the Construction Manager for review prior to 90% 

completion of Contract amount as measured by monthly progress payments – Substantial 
Completion.  The Construction Manager and Architect will review and return the submittal within 
15 calendar days following receipt by the Construction Manager.  The Contractor shall make all 
revisions and additions and resubmit to the Construction Manager an electronic copy of the 
corrected O & M Manuals at Substantial Completion of the Work. 

 
B. The Construction Manager and Architect will review the corrected O & M Manuals within 15 

calendar days following their receipt by the Construction Manager.  The Contractor shall then 
compile all of the corrected O & M Manuals into a single O & M Manual which shall be arranged 
according to a Table of Contents based on the CSI Divisions 1-16 format. 

 
C. Furnish to the Construction Manager a copy in an electronic format acceptable to the OWNER 

of the final O & M Manual. The manual shall be arranged in the same order as the Specifications. 
The final O & M Manual shall be submitted to the Construction Manager at Substantial 
Completion of the Contract.  Failure to submit the O & M Manuals, the corrected O & M Manuals 
within the specified time frame shall be cause for withholding of monthly payments until all 
manuals have been corrected and submitted as detailed above. 

 
1.04 INSTRUCTION OF OWNER’S PERSONNEL 

 
A. Schedule instructional meeting after manual has been submitted and approved by 

Construction Manager or Architect. 
 
B. Review contents of manual with personnel in full detail. 

 
 
PART 2 – PRODUCTS (NOT USED) 
 
 
PART 3 – EXECUTION (NOT USED) 

 
END OF SECTION 
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SECTION 01740 
 

FINAL CLEANING 
 
 
PART 1 – GENERAL 
 
1.01 SUMMARY 

 
A. Section Includes products and execution for Final Cleaning. 
 
B. Refer to General Conditions paragraphs 3.13.3 and 5.5.6 for additional requirements. 

 
PART 2 – PRODUCTS 
 
2.01 MATERIALS 

 
A. Apply same requirements specified in Specification Section 01500, paragraph 1.07.  All 

disposals shall be lawful and without change in cost or time to the Contract. 
 
PART 3 – EXECUTION 
 
3.01 FINAL CLEANING 

 
A. Execute a thorough cleaning after completing Punchlist.  Review all cleaning operations with 

Construction Manager. 
 
B. Clean each surface or unit to the condition expected in a normal, commercial building cleaning 

and maintenance program. 
 
C. Remove waste and surplus materials, rubbish, and temporary construction facilities, utilities, 

and controls. 
 
D. Remove grease, mastic, adhesive, dust, dirt, stain, fingerprints, labels, and other foreign 

materials from all visible interior and exterior surfaces caused by the work of this Contract. 
 
E. Remove dust from all horizontal surfaces not exposed to view, including light fixtures, ledges 

and plumbing fixtures, as applicable. 
 
F. Clean all horizontal surfaces to dust-free condition, including tops of door and window frames, 

tops of doors and interiors of cabinets and casework. 
 
G. Clean building accessories, including toilet partitions, fire extinguisher cabinets, lockers, toilet 

accessories, plumbing fixtures and lighting fixture lenses and trim. 
 
H. Clean and buff all metalwork, to be free of soiling and fingerprints.  Mirror-finished metalwork 

shall be buffed to high luster. 
 
I. Clean interior and exterior glass surfaces exposed to view.  Remove temporary labels, stains, 

and foreign substances.  Polish transparent and glossy surfaces.  Replace chipped or broken 
glass and other damaged transparent materials. 

 
J. Clean exposed exterior and interior hard surfaces to a dust-free condition, free of stains, films 

and similar foreign substances. Clean walls and ceilings of dust, dirt, stains, hand marks, paint 
spots, plaster droppings and similar contaminants. 
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K. Floor Cleaning: 
 
1. Exposed Concrete: Thoroughly sweep and wet-mop floors in enclosed spaces.  At 

parking areas and ramps, sweep and hose-off floor surface. 
2. Ceramic Tile Flooring: Thoroughly sweep and mop tile flooring.  Comply with specific 

requirements of the manufacture of the materials for types of cleaning materials. 
3. Resilient Flooring: Thoroughly sweep surfaces.  Damp wash and wax, as applicable, 

for the specified material. 
4. Vacuum carpeted and soft surfaces. 

 
L. Replace filters of operating equipment. 
 
M. Clean site and construction staging area. 
 
N. Wash down and scrub where necessary all paving soiled as a result of construction activities.  

Thoroughly remove mortar droppings, paint splatters, stains, and adhered soil. 
 
O. Sweep paved areas and rake clean landscaped surfaces.  Remove excess soil.  Comply with 

regulations of authorities having jurisdiction and safety standards for cleaning surfaces on 
public rights-of-way. 

 
P. Burning of materials on the jobsite not permitted.  Do not bury debris or excess materials on 

OWNER’S property or on any adjacent properties. 
 
Q. Where extra materials of value remaining after completion of associated work have become 

the OWNER’S property, arrange for disposition of these materials as approved by the 
OWNER. 

 
R. Ventilate all enclosed, habitable spaces.  Provide written report to OWNER describing any 

evidence of odorous spaces, areas, or materials encountered. 
 
S. Should final cleaning be inadequate, as determined by the OWNER, and Contractor fails to 

correct conditions, OWNER may order additional cleaning operations under separate contract, 
and costs for such work will be deducted from final payment. 

 
 

END OF SECTION 
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SECTION 01890 
 

RECONSTRUCTION 
 
PART 1 – GENERAL 
 
1.01 SUMMARY 

 
A. Section Includes: 

 
1. References. 
2. Project record documents. 
3. Hazardous materials. 
4. Execution: 

a. Preparation. 
b. Temporary measures – life safety. 
c. Removal and demolition. 
d. Repair and alternations work. 
e. Salvage and disposal. 

 
1.02 REFERENCES 

 
A. South Coast Air Quality Management District. 

 
1. SCAQMD – Rule 1403. 

 
B. National Fire Protection Association. 

 
1. NFP A 241 – Safeguarding Construction Alteration and Demolition Operations. 

 
C. California Code of Regulations – Title 8. 

 
1. CAL/OSHA – Construction Safety Orders. 

 
D. California Code of Regulations – Title 24. 

 
1. CBC – Chapter 19A Concrete. 

 
1.03 PROJECT RECORD DOCUMENTS 

 
A. Accurately record actual locations of capped utilities. 

 
1.04  HAZARDOUS MATERIALS 

 
A. Comply strictly with Rule 1403, SCAQMD. 
 
B. As required by Rule 1403, Contractor shall file written notification with the SCAQMD at least 

10 calendar days prior to commencing the work of this section.  Certification of required 
notifications shall be submitted to the Architect under provisions of the specified Sections. 

 
 
PART 2 – PRODUCTS (NOT USED) 
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PART 3 – EXECUTION  
 
3.01 PREPARATION 

 
A. Remove designated building equipment, fixtures, partitions, components and utilities whether 

stated, described, shown or not. 
 
B. Include work required to demolish and remove elements of existing construction including 

partitions, walls, paving, windows and similar elements of existing building construction, all as 
noted on Drawings or as required to permit installation of new construction. 

 
C. See drawings for removal notes. 
 
D. Refer to General Conditions paragraph 3.12 et. seq. for differentiation between "demolition" 

and "cutting." 
 
E. Disconnect, remove, and cap designated utility services within demolition areas.  Notify 

OWNER 48 hours in advance of any utility shut-down. 
 
1. Use Form CP 102, System interruption/Utility Outage Notification, to be distributed during 

the pre-construction meeting. 
 
F. Protect existing items which are not indicated to be altered. 
 
G. Adequately protect staff and public from harm and accident during demolition operations by 

the erection of proper barricades, signs, lighting, guard rails, or other safety precautions.  
Comply with CAL/OSHA and NFP A 241. 

 
H. Protective Devices: Install substantial enclosures, weatherproof and dust-proof shields, 

protective covers, screens, and similar devices.  Erect and move when necessary to permit 
use of existing rooms, areas, or facilities.  Remove entirely when their use is no longer 
essential.  Patch or repair all areas where devices have been removed. 

 
3.02 TEMPORARY MEASURES – LIFE SAFETY 

 
A. Emergency Exits: No enclosure, shield, or protective covering shall interfere with the use of 

emergency exits in existing facilities at any time. 
 
B. Maintain fully charged fire extinguishers and water hoses readily available during demolition. 
 
C. Test electrical conductors for disconnection prior to removing. 
 
D. Maintain free and unobstructed access to emergency services. 
 
E. Post NO SMOKING signs in English and Spanish, in number and location as approved by the 

Architect and Construction Manager. 
 
F. Reduce flammable and combustible fire load to minimum by daily removal of debris. 
 
G. Instruct construction personnel in fire safety and fire drill policies appropriate for the areas 

where demolition operations occur. 
 
H. The deployment, disposition, administration, and implementation of any and all safety 

measures shall be the sole responsibility of the Contractor. 
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3.03 REMOVAL AND DEMOLITION 
 
A. Demolish in an orderly and careful manner.  Maintain protected access at all times. 
 
B. Except where noted otherwise, immediately remove demolished materials from site and 

dispose legally.  Do not utilize OWNER’S disposal system. 
 
C. Remove materials to be re-installed or retained in manner to prevent damage. Store and 

protect until re-installation. 
 
D. Do not bum or bury materials on site. 
 
E. Upon completion of work, leave areas of work in clean condition. 

 
3.04 REPAIR AND ALTERATIONS WORK 

 
A. New and existing work that is cut into, altered, damaged, relocated, or reinstalled shall be 

restored to original conditions.  Workmanship and materials must conform to the applicable 
provisions of specified sections. 

 
B. Cutting Equipment: Jack-hammers and vibratory cutting equipment may be utilized under the 

following conditions: 
 
1. The time of day, and duration of the work on each given day shall be coordinated with the 

Project Inspector and the OWNER.  Minimum of 24 hours advance notice required. 
2. Compressors shall be well muffled. 
3. Every consideration shall be exercised toward comfort of staff and public.  Excessive 

noise or vibrations will constitute just cause for immediate stoppage of the work. 
 
C. Cutting: 

 
1. Comply with General Conditions paragraph 3.12 et. seq. 
2. Concrete: Cut with saws or other approved method, but do not overcut openings.  

Reinforcing bars, except where bonded into new concrete, shall be cut off and the ends 
painted with bituminous paint before being enclosed. 

3. Structural Members: Cut only when authorized by the Architect and approved by the 
building authority having jurisdiction. 

 
D. Removal of Existing Floor Finishes: 

 
1. Remove existing floor covering materials in areas indicated. 
2. Sandblast concrete floor surfaces (or submit alternate method to Architect for approval) 

to remove remaining adhesive, mortar, paint and similar materials which will affect bond 
of new floor coverings. 

3. Patch voids with non-shrink grout. 
4. Grind high spots and fill low spots to provide an even surfaced substrate for the specified 

new floor covering materials. Leveling materials shall be compatible with mortars and 
adhesives required to install finish floors.   Floors shall not vary more than 1/4 inch in 10 
feet as determined with a straightedge. 

 
E. Patching, Repairing and Finishing: 

 
1. Concrete: Edges of existing concrete shall be kept damp for 24 hours and scrubbed with 

Neat Portland Cement grout just before new concrete is placed.  In lieu thereof, an 
approved epoxy concrete adhesive may be used.  Finish shall match existing adjoining 
work. 



 

  
 

CHAFFEY COMMUNITY COLLEGE DISTRICT                                                                        Chino Instructional Bldg. 
Measure P Bond Program                                                                                                                       Bid No. 2022PW01 
                                                                               SECTION 01890-4/4                                                 January 11, 2022 
 

2. Unless otherwise approved concrete shall be minimum 2,000 psi concrete for patching 
slabs on grade.  Strength of concrete for patching structural members or deck fill shall be 
determined by the Architect.  Where cut edges are to remain exposed, finish edges with 
cement mortar at least 3/4 inch thick, applied over epoxy adhesive and finished to match 
adjoining surfaces. 

3. Concrete mix for patching shall comply with CBC Method A and Table 19A-A-6. 
4. Plaster: Dampen edges of existing plaster.  Plaster patching shall be of type, thickness, 

and finish to match existing work. 
 
F. Acoustical Ceilings: Existing acoustical ceiling which will be partially removed or will require 

patching, shall be repaired (or extended) with materials and suspension system identical to 
the existing materials and suspension system. 

 
G. Painting: Existing areas to be repainted or patched shall be prepared and finished as 

specified in the Contract Documents. 
 
H. Holes required through existing concrete or masonry construction, including footings and 

foundation walls, to accommodate new electrical conduits and piping or ductwork shall be 
provided as specified in the Contract Documents. 

 
I. Holes required through concrete or masonry work required for structural purposes shall be 

neatly drilled as required to accommodate the specific items.  Coring shall be performed only 
with the approval of the Architect and in accordance with approved details on the Drawings. 

 
J. Work shall be fully coordinated to assure the proper sequence, limits, methods and time of 

performance.  Arrange work to minimize hardship on the present operation of the facilities. 
 
K. Remove such existing ceilings, floors, walls, finish materials, or equipment as required to 

complete work.  Restore such surfaces to their original condition after work is completed. 
 
L. Provide adequate ventilation during all operations to prevent accumulation of dust, fumes, 

vapors, or gases. 
 
M. Miscellaneous Work: Items not specifically mentioned shall be repaired, patched, or finished 

like new work or to match existing adjoining surfaces as approved.  Surfaces damaged shall 
be restored to original condition. 

 
3.05 SALVAGE AND DISPOSAL 

 
A. Disposal: Removed material other than items to be salvaged or reused shall become 

Contractor's property and shall be removed from site. 
 
B. Debris shall be cleaned up and disposed of by Contractor promptly and continuously as work 

progresses, and not allowed to accumulate. Sprinkle the debris to prevent a dust nuisance. 
 
C. Secure and pay for required hauling permits and pay dumping fees and charges. 

 
 

END OF SECTION 
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