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1 CAL POLY TECH PARK - PHASE 2 - JAN 2024CAL POLY TECH PARK - PHASE 2 - JAN 2024CAL POLY TECH PARK - PHASE 2 - JAN 2024CAL POLY TECH PARK - PHASE 2 - JAN 2024CAL POLY TECH PARK - PHASE 2 - JAN 2024

2 RFP DATES (Addendum #1)RFP DATES (Addendum #1)RFP DATES (Addendum #1)RFP DATES (Addendum #1)RFP DATES (Addendum #1)

3 100.RFP Apparent Finalist Notified 0 25-Feb-22 A

4 101.RFP Award of Contract Letter Sent to Contractor 0 28-Feb-22 A

5 102.RFP Construction Contracts Executed / Contract Begins 0 11-Mar-22 A

6 MILESTONESMILESTONESMILESTONESMILESTONESMILESTONES

7 104.ADMIN Construction Contracts Executed/Contract Begins 0 24-Jun-22 A

8 105.ADMIN Phase 1 Permit Issuance 0 10-Apr-23 A

9 106.ADMIN Phase 2 Permit Issuance 0 27-Jul-23 A

10 107.ADMIN Building Dried-In 0 28-Jun-24

11 108.ADMIN Building Perimeter Sitework Begins 0 12-Aug-24

12 109.ADMIN State Elevator Inspection 5 13-Aug-24 19-Aug-24

13 110.ADMIN Substantial Completion 0 08-Oct-24

14 111.ADMIN GOAL Completion 0 06-Nov-24

15 DESIGN / PRE-CONSTRUCTIONDESIGN / PRE-CONSTRUCTIONDESIGN / PRE-CONSTRUCTIONDESIGN / PRE-CONSTRUCTIONDESIGN / PRE-CONSTRUCTION

16 Schematic DesignSchematic DesignSchematic DesignSchematic DesignSchematic Design

17 114.SCDES 50% SD 0 31-Jul-22 A

18 115.SCDES 100% SD 0 25-Aug-22 A

19 116.SCDES OFS Review 0 26-Aug-22 A 08-Sep-22 A

20 117.SCDES Cap Plan Des Const Rvw 0 26-Aug-22 A 15-Sep-22 A

21 118.SCDES CSU Compliance / Peer Review 0 26-Aug-22 A 15-Sep-22 A

22 Design DevelopmentDesign DevelopmentDesign DevelopmentDesign DevelopmentDesign Development

23 120.DD 100% DD 0 26-Aug-22 A 26-Sep-22 A

24 121.DD OFS Review 0 27-Sep-22 A 10-Oct-22 A

25 122.DD Cap Plan Des Const Rvw 0 27-Sep-22 A 17-Oct-22 A

26 123.DD CSU Compliance / Peer Review 0 27-Sep-22 A 17-Oct-22 A

27 Construction DocumentsConstruction DocumentsConstruction DocumentsConstruction DocumentsConstruction Documents

28 125.CD 50% CD 0 27-Sep-22 A 27-Oct-22 A

29 126.CD Cap Plan Des Const Rvw 0 28-Oct-22 A 17-Nov-22 A

30 127.CD CSU Compliance / Peer Review 0 28-Oct-22 A 17-Nov-22 A
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31 128.CD OFS Review 0 28-Oct-22 A 17-Nov-22 A

32 129.CD 95% CD 0 28-Oct-22 A 25-Nov-22 A

33 130.CD OFS Review 0 28-Nov-22 A 09-Dec-22 A

34 131.CD Cap Plan Des Const Rvw 0 28-Nov-22 A 16-Dec-22 A

35 132.CD CSU Compliance / Peer Review 0 28-Nov-22 A 16-Dec-22 A

36 133.CD 100% CD (2019 Code) 0 28-Nov-22 A 23-Dec-22 A

37 134.CD OFS Review 0 26-Dec-22 A 06-Jan-23 A

38 135.CD Cap Plan Des Const Rvw 0 26-Dec-22 A 13-Jan-23 A

39 136.CD CSU Compliance / Peer Review 0 26-Dec-22 A 13-Jan-23 A

40 ApprovalsApprovalsApprovalsApprovalsApprovals

41 138.APPRV Phase 1 Back Check 0 16-Jan-23 A 10-Feb-23 A

42 139.APPRV Phase 1 Permitting 0 13-Feb-23 A 10-Apr-23 A

43 140.APPRV Phase 2 Back Check 0 11-Apr-23 A 22-May-23 A

44 141.APPRV Phase 2 Permitting 0 23-May-23 A 27-Jul-23 A

45 Procurement/Long Lead ItemsProcurement/Long Lead ItemsProcurement/Long Lead ItemsProcurement/Long Lead ItemsProcurement/Long Lead Items

46 143.PRO Electrical (Transformer / MSB) 78 05-Oct-22 A 20-May-24

47 BuyoutBuyoutBuyoutBuyoutBuyout

48 145.BUY Transformer P.O. 0 27-Sep-22 A 03-Oct-22 A

49 146.BUY Utilities / Earthwork 0 26-Dec-22 A 31-Mar-23 A

50 147.BUY Fire Sprinkler Sys 0 26-Dec-22 A 17-May-23 A

51 148.BUY Acous Ceilings 0 26-Dec-22 A 24-May-23 A

52 149.BUY Mtl Frmg / Gyp Bd 0 26-Dec-22 A 26-May-23 A

53 150.BUY Elevator 0 26-Dec-22 A 26-May-23 A

54 151.BUY Structural Steel / Misc Metals 0 26-Dec-22 A 22-Jun-23 A

55 152.BUY Metal Decking 0 26-Dec-22 A 22-Jun-23 A

56 153.BUY Alum Strfrt / Hdwe / Glazing 0 26-Dec-22 A 22-Jun-23 A

57 154.BUY HVAC 0 26-Dec-22 A 22-Jun-23 A

58 155.BUY Rebar / Concrete 0 26-Dec-22 A 23-Jun-23 A

59 156.BUY Elec. / Comm/A-V 0 26-Dec-22 A 26-Jun-23 A

60 157.BUY Plam Cabs / Ctops 0 26-Dec-22 A 27-Jun-23 A
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61 158.BUY Metal Roof / Wall Panels 0 26-Dec-22 A 27-Jun-23 A

62 159.BUY Sheet Metal Flashings 0 26-Dec-22 A 27-Jun-23 A

63 160.BUY Painting 0 26-Dec-22 A 27-Jun-23 A

64 161.BUY Plumbing 0 26-Dec-22 A 27-Jun-23 A

65 162.BUY AC Paving 0 26-Dec-22 A 27-Jun-23 A

66 163.BUY Landscaping 0 26-Dec-22 A 27-Jun-23 A

67 164.BUY Rough Carpentry 0 28-Jun-23 A 25-Jul-23 A

68 165.BUY Insulation 0 28-Jun-23 A 25-Jul-23 A

69 166.BUY PVC Roofing 0 28-Jun-23 A 25-Jul-23 A

70 167.BUY Roof Hatch 0 28-Jun-23 A 25-Jul-23 A

71 168.BUY Firestopping 0 28-Jun-23 A 25-Jul-23 A

72 169.BUY Drs / Fms / Hdwe 0 28-Jun-23 A 25-Jul-23 A

73 170.BUY Tile 0 28-Jun-23 A 25-Jul-23 A

74 171.BUY Flooring 0 28-Jun-23 A 25-Jul-23 A

75 172.BUY FRP 0 28-Jun-23 A 25-Jul-23 A

76 173.BUY Signage 0 28-Jun-23 A 25-Jul-23 A

77 174.BUY Toil Part / Acc 0 28-Jun-23 A 25-Jul-23 A

78 175.BUY Movable Wall System 0 28-Jun-23 A 25-Jul-23 A

79 176.BUY Fire Ext / Cabinets 0 28-Jun-23 A 25-Jul-23 A

80 177.BUY Bike Racks 0 28-Jun-23 A 25-Jul-23 A

81 SubmittalsSubmittalsSubmittalsSubmittalsSubmittals

82 179.SUB Transformer 0 01-Sep-22 A 30-Sep-22 A

83 180.SUB Earthwork 0 30-Mar-23 A 30-Mar-23 A

84 186.SUB Storm Drain 0 30-Mar-23 A 10-Apr-23 A

85 181.SUB Gas 0 30-Mar-23 A 14-Apr-23 A

86 182.SUB Sewer 0 30-Mar-23 A 03-May-23 A

87 183.SUB Water (Fire) 0 30-Mar-23 A 03-May-23 A

88 184.SUB Water (Domestic) 0 30-Mar-23 A 03-May-23 A

89 185.SUB Water (Irrig) 0 30-Mar-23 A 03-May-23 A

90 187.SUB Concrete 0 15-May-23 A 10-Jul-23 A
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91 188.SUB Fire Sprinkler Sys 0 18-May-23 A 14-Jun-23 A

92 189.SUB Acous Ceilings 0 25-May-23 A 21-Jun-23 A

93 190.SUB Mtl Frmg / Gyp Bd 0 29-May-23 A 23-Jun-23 A

94 191.SUB Elevator 0 29-May-23 A 23-Aug-23 A

95 192.SUB Alum Strfrt / Hdwe / Glazing 0 23-Jun-23 A 20-Jul-23 A

96 193.SUB Misc Metals 0 23-Jun-23 A 20-Jul-23 A

97 194.SUB Metal Decking 0 23-Jun-23 A 20-Jul-23 A

98 195.SUB Roof Curbs 0 23-Jun-23 A 20-Jul-23 A

99 196.SUB HVAC Duct, Accessories 0 23-Jun-23 A 20-Jul-23 A

100 197.SUB HVAC Equipment 0 23-Jun-23 A 20-Jul-23 A

101 198.SUB HVAC Controls 0 23-Jun-23 A 20-Jul-23 A

102 199.SUB Structural Steel 0 26-Jun-23 A 20-Sep-23 A

103 200.SUB Rebar 0 27-Jun-23 A 10-Jul-23 A

104 201.SUB Elec Fixtures 0 27-Jun-23 A 24-Jul-23 A

105 202.SUB Misc Elec Equip 0 27-Jun-23 A 24-Jul-23 A

106 203.SUB Switchgear 0 27-Jun-23 A 24-Jul-23 A

107 204.SUB Elec Conduit, Fittings, etc… 0 27-Jun-23 A 24-Jul-23 A

108 205.SUB Panelbds / Meters / Fuses, etc… 0 27-Jun-23 A 24-Jul-23 A

109 206.SUB Comm / A-V 0 27-Jun-23 A 24-Jul-23 A

110 207.SUB Concrete (Site) 0 27-Jun-23 A 25-Jul-23 A

111 208.SUB Sheet Metal Flashings 0 28-Jun-23 A 25-Jul-23 A

112 209.SUB Metal Roof / Wall Panels 0 28-Jun-23 A 25-Jul-23 A

113 210.SUB Plam Cabs / Ctops 0 28-Jun-23 A 25-Jul-23 A

114 211.SUB Painting 0 28-Jun-23 A 25-Jul-23 A

115 212.SUB Plumbing Pipe, Fittings, etc… 0 28-Jun-23 A 25-Jul-23 A

116 213.SUB Plumbing Equipment 0 28-Jun-23 A 25-Jul-23 A

117 214.SUB Plumbing Fixtures 0 28-Jun-23 A 25-Jul-23 A

118 215.SUB Planting 0 28-Jun-23 A 25-Jul-23 A

119 216.SUB Irrigation 0 28-Jun-23 A 25-Jul-23 A

120 217.SUB AC Paving 0 28-Jun-23 A 25-Jul-23 A
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121 218.SUB Drs / Fms / Hdwe 0 26-Jul-23 A 22-Aug-23 A

122 219.SUB Firestopping 0 26-Jul-23 A 22-Aug-23 A

123 220.SUB Roof Hatch 0 26-Jul-23 A 22-Aug-23 A

124 221.SUB PVC Roofing 0 26-Jul-23 A 22-Aug-23 A

125 222.SUB Insulation 0 26-Jul-23 A 22-Aug-23 A

126 223.SUB Rough Carpentry 0 26-Jul-23 A 22-Aug-23 A

127 224.SUB Bike Racks 0 26-Jul-23 A 22-Aug-23 A

128 225.SUB Fire Ext / Cabinets 0 26-Jul-23 A 22-Aug-23 A

129 226.SUB Movable Wall System 0 26-Jul-23 A 22-Aug-23 A

130 227.SUB Toil Part / Acc 0 26-Jul-23 A 22-Aug-23 A

131 228.SUB Signage 0 26-Jul-23 A 22-Aug-23 A

132 229.SUB FRP 0 26-Jul-23 A 22-Aug-23 A

133 230.SUB Flooring 0 26-Jul-23 A 22-Aug-23 A

134 231.SUB Tile 0 26-Jul-23 A 22-Aug-23 A

135 Procure / Fab / Long Lead ItemsProcure / Fab / Long Lead ItemsProcure / Fab / Long Lead ItemsProcure / Fab / Long Lead ItemsProcure / Fab / Long Lead Items

136 233.PRC Elevator 1 26-Jun-23 A 01-Feb-24

137 234.PRC Metal Decking 0 21-Jul-23 A 17-Aug-23 A

138 235.PRC Alum Strfrt / Hdwe / Glazing 1 21-Jul-23 A 01-Feb-24

139 236.PRC HVAC Equipment 21 21-Jul-23 A 29-Feb-24

140 238.PRC Misc Elec Equip 1 25-Jul-23 A 01-Feb-24

141 237.PRC Elec Fixtures 1 25-Jul-23 A 01-Feb-24

142 239.PRC Comm / A-V 1 25-Jul-23 A 01-Feb-24

143 240.PRC Panelbds / Meters / Fuses, etc… 53 25-Jul-23 A 15-Apr-24

144 241.PRC Switchgear 111 25-Jul-23 A 08-Jul-24

145 243.PRC Plumbing Equipment 1 26-Jul-23 A 01-Feb-24

146 244.PRC Plumbing Fixtures 1 26-Jul-23 A 01-Feb-24

147 242.PRC Metal Roof / Wall Panels 1 26-Jul-23 A 01-Feb-24

148 245.PRC Movable Wall System 1 23-Aug-23 A 01-Feb-24

149 246.PRC Drs / Fms / Hdwe 1 23-Aug-23 A 01-Feb-24

150 247.PRC Structural Steel 1 28-Sep-23 A 01-Feb-24
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151 CONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTION

152 MobilzationMobilzationMobilzationMobilzationMobilzation

153 250.MOB Mobilization / Temp Facilities 0 11-Apr-23 A 08-May-23 A

154 SiteworkSiteworkSiteworkSiteworkSitework

155 GeneralGeneralGeneralGeneralGeneral

156 253.STRW Demo / Clear & Grub 0 22-May-23 A 26-May-23 A

157 254.STRW SWPPP / BMP's 0 21-Jun-23 A 23-Jun-23 A

158 UtilitiesUtilitiesUtilitiesUtilitiesUtilities

159 256.STE Survey 0 11-Apr-23 A 12-Apr-23 A

160 257.STE Potholing 0 31-May-23 A 07-Jun-23 A

161 258.STE Lift Station Rework 0 08-Jun-23 A 14-Jun-23 A

162 259.STE Reroute Gas 0 08-Jun-23 A 16-Aug-23 A

163 260.STE Reroute Water 0 12-Jun-23 A 01-Aug-23 A

164 261.STE Reroute Sewer 0 15-Jun-23 A 24-Jul-23 A

165 262.STE Reroute Comm (CE #011) 0 31-Jul-23 A 31-Aug-23 A

166 263.STE Comm to CPTPP1 Bldg 5 31-Oct-23 A 07-Feb-24

167 267.STE Gas Part 2 5 29-Jul-24 02-Aug-24

168 264.STE Water (Irrig) 5 29-Jul-24 02-Aug-24

169 268.STE Sewer Part 2 5 29-Jul-24 02-Aug-24

170 269.STE Storm Drain 5 29-Jul-24 02-Aug-24

171 265.STE Water (Fire) 5 29-Jul-24 02-Aug-24

172 266.STE Water (Domestic) 5 29-Jul-24 02-Aug-24

173 North/Upper Parking AreaNorth/Upper Parking AreaNorth/Upper Parking AreaNorth/Upper Parking AreaNorth/Upper Parking Area

174 273.PARK SWPPP / BMP's 0 01-Dec-23 A 07-Dec-23 A

175 271.PARK Demo / Grade / Prep 10 19-Feb-24 01-Mar-24

176 272.PARK Extend Storm Drain 2 04-Mar-24 05-Mar-24

177 278.PARK Street Lighting 3 04-Mar-24 06-Mar-24

178 274.PARK Conc Curb, Gutter, Walkway 5 07-Mar-24 13-Mar-24

179 275.PARK Permeable Pavers / Wheelstops 5 14-Mar-24 20-Mar-24

180 276.PARK Striping / Signage 1 21-Mar-24 21-Mar-24
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181 277.PARK Remove Fences 1 22-Mar-24 22-Mar-24

182 GradingGradingGradingGradingGrading

183 279.GRD Fdn Prep (OXR) 0 01-Sep-23 A 20-Sep-23 A

184 Post-StructurePost-StructurePost-StructurePost-StructurePost-Structure

185 281.STRT Site Conc CGS 20 05-Aug-24 30-Aug-24

186 282.STRT Bike Racks 1 03-Sep-24 03-Sep-24

187 283.STRT PCC Pavement 15 03-Sep-24 23-Sep-24

188 284.STRT Landscape and Irrigation 30 03-Sep-24 14-Oct-24

189 285.STRT AC Paving 5 24-Sep-24 30-Sep-24

190 Lot H1 Parking AreaLot H1 Parking AreaLot H1 Parking AreaLot H1 Parking AreaLot H1 Parking Area

191 287.PRKLT Temp Fence / Secure Area 2 01-Apr-24 02-Apr-24

192 288.PRKLT SWPPP / BMP's 1 03-Apr-24 03-Apr-24

193 289.PRKLT Demo / Grade / Prep 3 04-Apr-24 08-Apr-24

194 290.PRKLT Pedestrian Bridge 15 09-Apr-24 29-Apr-24

195 291.PRKLT Concrete Stairs, Walkway 5 30-Apr-24 06-May-24

196 292.PRKLT Handrails 3 07-May-24 09-May-24

197 293.PRKLT Wheelstops 1 10-May-24 10-May-24

198 294.PRKLT Striping / Signage 1 13-May-24 13-May-24

199 Bioretention BasinBioretention BasinBioretention BasinBioretention BasinBioretention Basin

200 299.1.BASIN Remove Jobsite Trailer 5 26-Aug-24 30-Aug-24

201 296.BASIN SWPPP / BMP's 2 03-Sep-24 04-Sep-24

202 297.BASIN Rough Grading 3 05-Sep-24 09-Sep-24

203 298.BASIN 8" SD from Basin to Existing 3 10-Sep-24 12-Sep-24

204 299.BASIN Fine Grading 2 13-Sep-24 16-Sep-24

205 BuildingBuildingBuildingBuildingBuilding

206 Shell / ExteriorShell / ExteriorShell / ExteriorShell / ExteriorShell / Exterior

207 Footings - 1st HalfFootings - 1st HalfFootings - 1st HalfFootings - 1st HalfFootings - 1st Half

208 303.SHELL Ftgs Excavation 0 02-Oct-23 A 10-Oct-23 A

209 304.SHELL Ftgs Reinf / Embeds 0 11-Oct-23 A 09-Nov-23 A

210 305.SHELL Ftgs Reinf Inspection 0 09-Nov-23 A 10-Nov-23 A
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211 306.SHELL Ftgs Pour 0 13-Nov-23 A 13-Nov-23 A

212 Footings - 2nd HalfFootings - 2nd HalfFootings - 2nd HalfFootings - 2nd HalfFootings - 2nd Half

213 308.FTNG Ftgs Excavation 0 16-Nov-23 A 31-Jan-24 A

214 309.FTNG Ftgs Reinf / Embeds 0 17-Nov-23 A 31-Jan-24 A

215 311.FTNG Ftgs Pour 0 31-Jan-24 A 31-Jan-24 A

216 310.FTNG Ftgs Reinf Inspection 0 31-Jan-24 A 31-Jan-24 A

217 312.FTNG Concrete Cure 7 31-Jan-24 A 07-Feb-24

218 Structural SteelStructural SteelStructural SteelStructural SteelStructural Steel

219 313.STRUC Erect Steel Frame / Stairs 20 05-Feb-24 01-Mar-24

220 314.STRUC Metal Deck 2nd Flr Level 10 04-Mar-24 15-Mar-24

221 315.STRUC Metal Deck Roof Level 10 18-Mar-24 29-Mar-24

222 Underslab MEPUnderslab MEPUnderslab MEPUnderslab MEPUnderslab MEP

223 317.USLAB Underslab Plbg 10 18-Mar-24 29-Mar-24

224 318.USLAB Underslab Elec 10 18-Mar-24 29-Mar-24

225 Slab-on-GradeSlab-on-GradeSlab-on-GradeSlab-on-GradeSlab-on-Grade

226 320.SOG Slab Formwork 5 18-Mar-24 22-Mar-24

227 321.SOG Vapor Barrier / Sand 3 01-Apr-24 03-Apr-24

228 322.SOG Slab Reinf / Embeds 5 04-Apr-24 10-Apr-24

229 323.SOG Slab Reinf Inspection 1 11-Apr-24 11-Apr-24

230 324.SOG Slab Pour 2 12-Apr-24 15-Apr-24

231 325.SOG Slab Cure 2 16-Apr-24 17-Apr-24

232 COMD - 2nd FloorCOMD - 2nd FloorCOMD - 2nd FloorCOMD - 2nd FloorCOMD - 2nd Floor

233 330.2NDFL MP & E Rough-In & Ceiling Wires 5 01-Apr-24 05-Apr-24

234 327.2NDFL Slab Reinforcing 5 08-Apr-24 12-Apr-24

235 328.2NDFL Slab Reinf Inspection 1 15-Apr-24 15-Apr-24

236 329.2NDFL Slab Pour 1 16-Apr-24 16-Apr-24

237 COMD - Roof WellCOMD - Roof WellCOMD - Roof WellCOMD - Roof WellCOMD - Roof Well

238 334.RFWLL MP & E Rough-In 3 08-Apr-24 10-Apr-24

239 331.RFWLL Slab Formwork / Reinforcing 2 15-Apr-24 16-Apr-24

240 332.RFWLL Slab Reinf Inspection 1 17-Apr-24 17-Apr-24
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241 333.RFWLL Slab Pour 1 18-Apr-24 18-Apr-24

242 Exterior WallsExterior WallsExterior WallsExterior WallsExterior Walls

243 335.EXTWLL Ext MS Framing 20 18-Apr-24 15-May-24

244 336.EXTWLL Ext HM Frames 5 09-May-24 15-May-24

245 346.EXTWLL Exterior Wall Louvers 2 14-May-24 15-May-24

246 337.EXTWLL Ext Gyp Bd 20 16-May-24 13-Jun-24

247 339.EXTWLL Sheet Metal Flashing 10 07-Jun-24 20-Jun-24

248 338.EXTWLL Rigid Insulation 15 07-Jun-24 27-Jun-24

249 340.EXTWLL Waterproof Membrane 10 14-Jun-24 27-Jun-24

250 341.EXTWLL Storefront Frames 20 21-Jun-24 19-Jul-24

251 342.EXTWLL Metal Wall Panels 20 28-Jun-24 26-Jul-24

252 343.EXTWLL Ext HM Drs / Hdwe 5 29-Jul-24 02-Aug-24

253 344.EXTWLL Win / Strfrt Glazing / Hdwe 10 29-Jul-24 09-Aug-24

254 345.EXTWLL Gutters / Downspouts 10 29-Jul-24 09-Aug-24

255 Roof SystemRoof SystemRoof SystemRoof SystemRoof System

256 352.ROOF Roof Framing 4 19-Apr-24 24-Apr-24

257 347.ROOF Z-Girt Framing 5 25-Apr-24 01-May-24

258 348.ROOF Rigid Insulation with Adhered Plywood Decking 5 02-May-24 08-May-24

259 350.ROOF Metal Roof Underlayment 10 09-May-24 22-May-24

260 351.ROOF Standing Seam Metal Roof 20 23-May-24 20-Jun-24

261 Roof Well / MEPRoof Well / MEPRoof Well / MEPRoof Well / MEPRoof Well / MEP

262 353.RFMEP Equipment Curbs 1 19-Apr-24 19-Apr-24

263 354.RFMEP Roof Hatch 1 19-Apr-24 19-Apr-24

264 355.RFMEP PVC Roof System 5 22-Apr-24 26-Apr-24

265 356.RFMEP Electrical Connection to HVAC Units 2 21-May-24 22-May-24

266 358.RFMEP Set HVAC Units / Ductwork Connection 3 23-May-24 28-May-24

267 357.RFMEP Connect Plumbing to HVAC Units 2 29-May-24 30-May-24

268 ElevatorElevatorElevatorElevatorElevator

269 361.ELEV Shaft Framing / Backing 8 16-May-24 28-May-24

270 362.ELEV Shaft Gyp Bd 5 28-Jun-24 05-Jul-24

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul

2024 2025

Slab Pour
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Ext MS Framing

Ext HM Frames

Exterior Wall Louvers
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Roof System
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271 367.ELEV SFM Inspection 1 08-Jul-24 08-Jul-24

272 363.ELEV Set Guide Rails 5 09-Jul-24 15-Jul-24

273 364.ELEV Set Jacks 5 16-Jul-24 22-Jul-24

274 365.ELEV Construct Cab 10 23-Jul-24 05-Aug-24

275 366.ELEV Hall Call / Controls 5 06-Aug-24 12-Aug-24

276 Interior BuildoutInterior BuildoutInterior BuildoutInterior BuildoutInterior Buildout

277 368.INT Int MS Framing 25 18-Apr-24 22-May-24

278 375.INT Rough Fire Spklr Sys 1 20 02-May-24 30-May-24

279 374.INT Rough HVAC & Refrigerant Piping 2 25 09-May-24 13-Jun-24

280 372.INT Rough Elec 3 25 16-May-24 20-Jun-24

281 373.INT Rough Plbg 4 25 16-May-24 20-Jun-24

282 370.INT Int HM Frames 5 23-May-24 30-May-24

283 371.INT Movable Wall Support System 10 23-May-24 06-Jun-24

284 369.INT Int Storefront Frames 10 23-May-24 06-Jun-24

285 377.INT Gypsum Board / Tape / Finish 30 28-Jun-24 09-Aug-24

286 376.INT Insulation 5 05-Aug-24 09-Aug-24

287 378.INT Paint 10 12-Aug-24 23-Aug-24

288 379.INT FRP 2 26-Aug-24 27-Aug-24

289 384.INT Fire Ext / Cabinets 3 26-Aug-24 28-Aug-24

290 391.INT Ceilling Tile Install 5 26-Aug-24 30-Aug-24

291 380.INT Plam Cabs / Countertop 5 26-Aug-24 30-Aug-24

292 390.INT Signage 5 26-Aug-24 30-Aug-24

293 382.INT Finish Plumbing 10 26-Aug-24 09-Sep-24

294 381.INT Ceiling Grid 15 26-Aug-24 16-Sep-24

295 383.INT Finish Fire Spklr Sys 20 26-Aug-24 23-Sep-24

296 385.INT Firestopping 10 03-Sep-24 16-Sep-24

297 386.INT Finish HVAC 10 17-Sep-24 30-Sep-24

298 387.INT Finish Elec 10 01-Oct-24 14-Oct-24

299 388.INT Carpet / Resilient Flrg 10 01-Oct-24 14-Oct-24

300 389.INT Sealed / Stained Concrete 5 08-Oct-24 14-Oct-24
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2024 2025

SFM Inspection

Set Guide Rails

Set Jacks
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301 Bathrooms - 1st FloorBathrooms - 1st FloorBathrooms - 1st FloorBathrooms - 1st FloorBathrooms - 1st Floor

302 392.1STBATH Int MS Framing 5 18-Apr-24 24-Apr-24

303 393.1STBATH Int HM Frames 2 25-Apr-24 26-Apr-24

304 394.1STBATH Rough HVAC 5 25-Apr-24 01-May-24

305 395.1STBATH Rough Elec 5 25-Apr-24 01-May-24

306 396.1STBATH Rough Plbg 10 25-Apr-24 08-May-24

307 397.1STBATH Gypsum Board 5 09-May-24 15-May-24

308 398.1STBATH Paint 10 16-May-24 30-May-24

309 399.1STBATH Tile 5 31-May-24 06-Jun-24

310 400.1STBATH Finish HVAC 5 07-Jun-24 13-Jun-24

311 401.1STBATH Finish Plbg 10 07-Jun-24 20-Jun-24

312 402.1STBATH Finish Elec 5 14-Jun-24 20-Jun-24

313 403.1STBATH Toilet Part / Acc 5 21-Jun-24 27-Jun-24

314 Bathrooms - 2nd FloorBathrooms - 2nd FloorBathrooms - 2nd FloorBathrooms - 2nd FloorBathrooms - 2nd Floor

315 405.2NDBATH Int MS Framing 5 29-Apr-24 03-May-24

316 406.2NDBATH Int HM Frames 2 06-May-24 07-May-24

317 407.2NDBATH Rough HVAC 5 06-May-24 10-May-24

318 408.2NDBATH Rough Elec 5 06-May-24 10-May-24

319 409.2NDBATH Rough Plbg 10 06-May-24 17-May-24

320 410.2NDBATH Gypsum Board 5 20-May-24 24-May-24

321 411.2NDBATH Paint 10 28-May-24 10-Jun-24

322 412.2NDBATH Tile 5 11-Jun-24 17-Jun-24

323 413.2NDBATH Stained / Sealed Concrete 1 18-Jun-24 18-Jun-24

324 414.2NDBATH Finish HVAC 5 18-Jun-24 24-Jun-24

325 415.2NDBATH Finish Plbg 10 18-Jun-24 01-Jul-24

326 416.2NDBATH Finish Elec 5 19-Jun-24 25-Jun-24

327 417.2NDBATH Toilet Part / Acc 5 26-Jun-24 02-Jul-24

328 Electrical RoomElectrical RoomElectrical RoomElectrical RoomElectrical Room

329 419.ELECRM Set Switchgear 5 09-Jul-24 15-Jul-24

330 420.ELECRM Set Panels 5 16-Jul-24 22-Jul-24
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331 421.ELECRM Pull / Terminate Wire 5 23-Jul-24 29-Jul-24

332 HVAC Startup / TAB / CxHVAC Startup / TAB / CxHVAC Startup / TAB / CxHVAC Startup / TAB / CxHVAC Startup / TAB / Cx

333 423.CX Initial Startup 5 01-Oct-24 07-Oct-24

334 424.CX Cx Agent 10 08-Oct-24 21-Oct-24

335 425.CX TAB 4 22-Oct-24 25-Oct-24

336 426.CX Fire Alarm Testing 5 28-Oct-24 01-Nov-24

337 427.CX SFM 2 04-Nov-24 05-Nov-24

338 Inclement WeatherInclement WeatherInclement WeatherInclement WeatherInclement Weather

339 12.18.23.RN Rain Day - 12.18.23 0 18-Dec-23 A 18-Dec-23 A

340 12.19.23.RN Rain Day - 12.19.23 0 19-Dec-23 A 19-Dec-23 A

341 12.20.23.RN Rain Day - 12.20.23 0 20-Dec-23 A 20-Dec-23 A

342 12.21.23.RN Rain Day - 12.21.23 0 21-Dec-23 A 21-Dec-23 A

343 12.22.23.RN Rain Day - 12.22.23 0 22-Dec-23 A 22-Dec-23 A

344 12.26.23.RN Rain Day - 12.26.23 0 26-Dec-23 A 26-Dec-23 A

345 12.27.23.RN Rain Day - 12.27.23 0 27-Dec-23 A 27-Dec-23 A

346 12.28.23.RN Rain Day - 12.28.23 0 28-Dec-23 A 28-Dec-23 A

347 12.29.23.RN Rain Day - 12.29.23 0 29-Dec-23 A 29-Dec-23 A

348 01.03.24.RN Rain Day - 01.03.24 0 03-Jan-24 A 03-Jan-24 A

349 01.04.24.RN Rain Day - 01.04.24 0 04-Jan-24 A 04-Jan-24 A

350 01.05.24.RN Rain Day - 01.05.24 0 05-Jan-24 A 05-Jan-24 A

351 01.22.24.RN Rain Day - 01.22.24 0 22-Jan-24 A 22-Jan-24 A

352 01.23.24.RN Rain Day - 01.23.24 0 23-Jan-24 A 23-Jan-24 A

353 01.24.24.RN Rain Day - 01.24.24 0 24-Jan-24 A 24-Jan-24 A

354 01.25.24.RN Rain Day - 01.25.24 0 25-Jan-24 A 25-Jan-24 A

355 PunchlistPunchlistPunchlistPunchlistPunchlist

356 428.PUNCH Punchlist 10 15-Oct-24 28-Oct-24
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