
 
 

April 24, 2025 

 

ADDENDUM NO. A 
 

TO THE CONTRACT DOCUMENTS 

 

FOR 

Colton Middle School – Interim Housing  

 

FOR THE 

Colton Joint Unified School District 
1212 Valencia Drive 
Colton, CA 92324 
 

DSA Application #04-124403     FILE #36-14 RCA Project No. 1-15-118 

 

 

NOTICE TO BIDDERS 

This Addendum forms a part of the Contract and modifies the original documents of DSA Approved on April 03, 2025. It 

is intended that all work affected by the following modifications shall conform with related provisions and general 

conditions of the contract of the original drawings and specifications. Modify the following items wherever appearing in 

any drawing or sections of the specifications. Acknowledge receipt of Addendum No. A in the space provided on the Bid 

Form. Failure to do so may subject the bidder to disqualification. 

 
GENERAL NOTICE 
 
Item No. A.0 Contractor shall provide all construction related documents, separated per Project Scope 

and DSA Application No. (See information listed above). This shall include all Pre-Bid 
RFI’s, RFI’s, Submittals, SOV’s, and Pay Apps.  

 
CHANGES TO SPECIFICATIONS 
 
Item No. A.1 Reference Supplementary General Conditions – Article 1: Pricing Adjustments Due To Tariffs 

A.1.1 Add the Supplementary Section in its entirety. 
 
ATTACHMENTS 

 

Specifications:  Supplementary General Conditions 

  

Sketches:   NA 

 

Sheets:        NA 

 

END OF ADDENDUM NO. A 

 

___________________ 

Roger Clarke, Principal 

C-21340 

 

on into the constru
_______________

April 28, 2025



SUPPLEMENTARY GENERAL CONDITIONS 

ARTICLE 1 

PRICING ADJUSTMENTS DUE TO TARIFFS 

If a�er bids are opened for the Project, the federal government executes and implements any tariffs that 

result in an overall increase in the Contractor’s pricing for specific raw materials or fabricated materials 

required for the Project, the Contractor may request a price adjustment for the actual cost increases 

incurred only if the Contractor and all applicable Subcontractors comply with all of the following 

requirements: 

1. The Contractor fully complied with the requirements in the Contract Documents for (mely 

submi)ng and obtaining approvals of: (1) all schedules including, but not limited to, Baseline 

Schedule, Construc(on Schedule, and schedule updates; and (2) all other required documents and 

submi/als including those set forth in Ar(cles 3.7 and 3.9 of the General Condi(ons; 

 

2. The Contractor provides documents including, but not limited to, quotes, invoices, receipts, and 

any other documents reasonably requested by the District showing the original cost of the 

impacted materials required for the Project and the revised final costs due to the applicable 

executed and implemented tariffs which results in an increase by a net amount of more than 

twenty percent (20%); 

 

3. All data and documents used by the Contractor to establish costs pursuant to this Ar(cle are 

consistent with the approved Schedule of Values; 

 

4. The Contractor provides the District with all bid documents used by the Contractor and its 

Subcontractors to prepare its bid for the Project including all electronic files with all associated 

original unaltered metadata; 

 

5. The Contractor provides the District detailed job cost reports for the Project; 

 

6. The Contractor (mely provided submi/als and obtained approvals of submi/als for all impacted 

materials the Contractor is seeking a price adjustment for from the District; 

 

7. The Contractor provides documents to show it made reasonable efforts to obtain the materials 

subject to tariffs from other sources including domes(c sources or other sources not subject to 

tariffs and that there are no equivalent materials that are not subject to tariffs; and 

 

8. The Contractor provides documents to show all impacted materials the Contractor is seeking a 

price adjustment for were ordered and procured (mely by the Contractor as required by the 

Contract Documents, and that the (ming of such orders by the Contractor did not, or will not, 

impact the progress of the Project and not impact the approved cri(cal path shown in the 

approved Construc(on Schedule. 



Upon compliance with all of the requirements set forth above, the District will evaluate the informa(on 

and documents provided, and any cost adjustment approved by the District shall be made pursuant to a 

change order issued to the Contractor in accordance with the Contract Documents.  The District reserves 

the right to make adjustments should the actual final costs be lower than any es(mated costs previously 

provided by the Contractor. 

Any price adjustment pursuant to this Ar(cle shall not automa(cally result in an increase in the Contract 

Time.  However, if the Contractor is able to establish a delay pursuant to the requirements of the Contract 

Documents due to a tariff executed and implemented by the federal government, such established delay 

shall be considered a “Force Majeure Event” and shall be subject to the requirements and condi(ons set 

forth in Ar(cle 8.4.3 of the General Condi(ons.  If the Contractor disputes any Contract Price or Contract 

Time adjustment pursuant to this Ar(cle, it shall (mely proceed in accordance with the Disputes and 

Claims procedures set forth in Ar(cle 4.6 of the General Condi(ons including providing all required (mely 

wri/en no(ces. 

 


