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ADDENDUM NO. A

TO THE CONTRACT DOCUMENTS

FOR
Colton Middle School - Interim Housing

FOR THE

Colton Joint Unified School District
1212 Valencia Drive

Colton, CA 92324

DSA Application #04-124403 FILE#36-14  RCAProject No. 1-15-118

NOTICE TO BIDDERS

This Addendum forms a part of the Contract and modifies the original documents of DSA Approved on April 03, 2025. It
is intended that all work affected by the following modifications shall conform with related provisions and general
conditions of the contract of the original drawings and specifications. Modify the following items wherever appearing in
any drawing or sections of the specifications. Acknowledge receipt of Addendum No. A in the space provided on the Bid
Form. Failure to do so may subject the bidder to disqualification.

GENERAL NOTICE

Iltem No. A.0  Contractor shall provide all construction related documents, separated per Project Scope
and DSA Application No. (See information listed above). This shall include all Pre-Bid
RFI’s, RFI’s, Submittals, SOV’s, and Pay Apps.

CHANGES TO SPECIFICATIONS

Item No. A.1 Reference Supplementary General Conditions - Article 1: Pricing Adjustments Due To Tariffs
A.1.1  Addthe Supplementary Section inits entirety.

ATTACHMENTS
Specifications:  Supplementary General Conditions
Sketches: NA

Sheets: NA

END OF ADDENDUM NO. A

Roger Clarke, Principal
C-21340



SUPPLEMENTARY GENERAL CONDITIONS

ARTICLE 1
PRICING ADJUSTMENTS DUE TO TARIFFS

If after bids are opened for the Project, the federal government executes and implements any tariffs that
result in an overall increase in the Contractor’s pricing for specific raw materials or fabricated materials
required for the Project, the Contractor may request a price adjustment for the actual cost increases
incurred only if the Contractor and all applicable Subcontractors comply with all of the following
requirements:

1. The Contractor fully complied with the requirements in the Contract Documents for timely
submitting and obtaining approvals of: (1) all schedules including, but not limited to, Baseline
Schedule, Construction Schedule, and schedule updates; and (2) all other required documents and
submittals including those set forth in Articles 3.7 and 3.9 of the General Conditions;

2. The Contractor provides documents including, but not limited to, quotes, invoices, receipts, and
any other documents reasonably requested by the District showing the original cost of the
impacted materials required for the Project and the revised final costs due to the applicable
executed and implemented tariffs which results in an increase by a net amount of more than
twenty percent (20%);

3. All data and documents used by the Contractor to establish costs pursuant to this Article are
consistent with the approved Schedule of Values;

4. The Contractor provides the District with all bid documents used by the Contractor and its
Subcontractors to prepare its bid for the Project including all electronic files with all associated
original unaltered metadata;

5. The Contractor provides the District detailed job cost reports for the Project;

6. The Contractor timely provided submittals and obtained approvals of submittals for all impacted
materials the Contractor is seeking a price adjustment for from the District;

7. The Contractor provides documents to show it made reasonable efforts to obtain the materials
subject to tariffs from other sources including domestic sources or other sources not subject to
tariffs and that there are no equivalent materials that are not subject to tariffs; and

8. The Contractor provides documents to show all impacted materials the Contractor is seeking a
price adjustment for were ordered and procured timely by the Contractor as required by the
Contract Documents, and that the timing of such orders by the Contractor did not, or will not,
impact the progress of the Project and not impact the approved critical path shown in the
approved Construction Schedule.



Upon compliance with all of the requirements set forth above, the District will evaluate the information
and documents provided, and any cost adjustment approved by the District shall be made pursuant to a
change order issued to the Contractor in accordance with the Contract Documents. The District reserves
the right to make adjustments should the actual final costs be lower than any estimated costs previously
provided by the Contractor.

Any price adjustment pursuant to this Article shall not automatically result in an increase in the Contract
Time. However, if the Contractor is able to establish a delay pursuant to the requirements of the Contract
Documents due to a tariff executed and implemented by the federal government, such established delay
shall be considered a “Force Majeure Event” and shall be subject to the requirements and conditions set
forth in Article 8.4.3 of the General Conditions. If the Contractor disputes any Contract Price or Contract
Time adjustment pursuant to this Article, it shall timely proceed in accordance with the Disputes and
Claims procedures set forth in Article 4.6 of the General Conditions including providing all required timely
written notices.



