RANCHO CUCAMONGA FIRE STATION NO. 178
RANCHO CUCAMONGA FIRE PROTECTION DISTRICT

AVIG

Activity ID

D A 0 -

ADMINISTRATIVE

01.ADMN
02.ADMN
SUBMITTALS
DIVISION 03

033000-SUB
033001-REV
DIVISION 04

042000-SUB
042000-REV
042000-FAB
DIVISION 05

051200-SUB
051200-REV
051200-FAB

053100-SUB
053100-REV
053100-FAB

054000-SUB
054000-REV
054000-FAB

054600-SUB
054600-REV
054600-FAB

055000-SUB
055000-REV
055000-FAB

TActivity Name

NOTICE TO PROCEED
PROJECT COMPLETION (8/22/23)

CAST-IN- PLACE CONCRETE - SUBMIT
CAST-IN- PLACE CONCRETE - REV/ APPROVE

UNIT MASONRY - SUBMIT
UNIT MASONRY - REV / APPROVE
UNIT MASONRY - FAB / DEL

STRUCTURAL STEEL FRAMING - SUBMIT
STRUCTURAL STEEL FRAMING - REV / APPROVE
STRUCTURAL STEEL FRAMING - FAB / DEL

STEEL DECKING - SUBMIT
STEEL DECKING - REV / APPROVE
STEEL DECKING - FAB / DEL

COLD-FORMED METAL FRAMING - SUBMIT
COLD-FORMED METAL FRAMING - REV / APPROVE
COLD-FORMED METAL FRAMING - FAB/ DEL

SUREBOARD STRUCTURAL SHEATHING - SUBMIT
SUREBOARD STRUCTURAL SHEATHING - REV / APPROVE
SUREBOARD STRUCTURAL SHEATHING - FAB / DEL

METAL FABRICATIONS - SUBMIT
METAL FABRICATIONS - REV/ APPROVE
METAL FABRICATIONS - FAB / DEL

T Original Duration T Start T Finish

2024

2025

9-Feb-22 A 30-May-24

22-Feb-22 A 0-May-24
22-Feb-22 A

30-May-24*
25-Dec-23 A

9-Feb-22 A
23-Mar-22 A

0
0
441

28-Apr-22 A

1 23-Mar-22 A 23-Mar-22 A
15 24-Mar-22 A 28-Apr-22 A
1 4-Apr-22 A 4-Apr-22 A
15 5-Apr-22 A 7-Jun-22 A
35 8-Jun-22 A 27-Juk22 A

315 25-May-22 A w 29-Nov-23 A, DIVISION 05

65 25-May-22 A 25-May-22 A
15 26-May-22 A 22-Jun-22 A
20 23-Jun-22 A 21-Juk22 A
1 31-May-22 A 2-Jun-22 A
15 3-Jun-22 A 1-Jul-22 A
80 5-Jul-22 A 25-Oct-22 A
1 27-May-22 A 27-May-22 A
15 28-May-22 A 7-Jun-22 A
10 9-Jun-22 A 5-Jul-22 A
1 3-Jun-22 A 3-Jun-22 A
15 4-Jun-22 A 8-Jun-22 A
15 9-Jun-22 A 1-Jul-22 A
1 2-Jun-22 A 2-Jun-22 A
15 3-Jun-22 A 24-Jun-22 A
10 24-Jun-22 A 1-Sep-22 A

Oct Nov Dec Jan Feb Mar Apr

D 25-Dec-23 A, SUBMITTALS

May | Jun | Jul | Aug | Sep | Oct

Nov Dec

Jan

Feb

30-May-24, RANCHO FIRE STATION NO 178 - FEB 2024
30-May-24, ADMINISTRATIVE

¢ PROJECT COMPLETION (8/22/23)
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RANCHO CUCAMONGA FIRE STATION NO. 178

RANCHO CUCAMONGA FIRE PROTECTION DISTRICT

AVIG

Activity 1D Activity Name Original Duration Start Finish 2024 2025
Oct Nov Dec Jan Feb Mar | Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
055100-SUB METAL STAIRS - SUBMIT 1 2-Jun-22 A 2-Jun-22 A
055100-REV METAL STAIRS - REV/ APPROVE 15 3-Jun-22 A 24-Jun-22 A
055100-FAB METAL STAIRS - FAB / DEL 15 24-Jun-22 A 1-Sep-22 A
055110-SUB PRE-ENGINEERED METAL STAIRS - SUBMIT 1 1-Aug-22 A 1-Aug-22 A
055110-REV PRE-ENGINEERED METAL STAIRS - REV / APPROVE 15 1-Aug-22 A 1-Aug-22 A
055110-FAB PRE-ENGINEERED METAL STAIRS - FAB / DEL 15 1-Aug-22 A 1-Aug-22 A
[ 20-Nov-23 A, LADDERS
055134-SUB LADDERS - SUBMIT 1 2-Jun-22 A 2-Jun-22 A
055134-REV LADDERS - REV/ APPROVE 15 3-Jun-22 A 24-Jun-22 A
055134-FAB LADDERS - FAB / DEL 10 24-Jun-22 A 29-Nov-23 A —
055213-SUB PIPE AND TUBE RAILINGS - SUBMIT 1 2-Jun-22 A 2-Jun-22 A
055214-REV PIPE AND TUBE RAILINGS - REV / APPROVE 15 3-Jun-22 A 24-Jun-22 A
055215-FAB PIPE AND TUBE RAILINGS - FAB/ DEL 10 24-Jun-22 A 1-Sep-22 A
ATIVE METAL RAILINGS
057300-SUB DECORATIVE METAL RAILINGS - SUBMIT 1 1-Feb-23 A 1-Feb-23 A
057300-REV DECORATIVE METAL RAILINGS - REV / APPROVE 15 1-Feb-23 A 8-Feb-23 A
057300-FAB DECORATIVE METAL RAILINGS - FAB / DEL 60 8-Feb-23 A 7-Aug-23 A
A, DECORATIVE METAL PANELS
057829-SUB DECORATIVE METAL PANELS - SUBMIT 1 8-Dec-22 A 8-Dec-22 A
057830-REV DECORATIVE METAL PANELS - REV / APPROVE 15 8-Dec-22 A 18-Jan-23 A
057831-FAB DECORATIVE METAL PANELS - FAB / DEL 50 19-Jan-23 A 5-Sep-23 A
DIVISION 06 M 15-Nov-23 A, DIVISION 06
15-Nov-23 A, WOOD CASEWORK
064100-SUB ARCHITECTURAL WOOD CASEWORK - SUBMIT 1 11-Feb-22 A 11-Feb-22 A
064100-REV ARCHITECTURAL WOOD CASEWORK - REV / APPROVE 15 12-Feb-22 A 10-Jun-22 A
064100-FAB ARCHITECTURAL WOOD CASEWORK - FAB / DEL 150 11-Jun-22 A 15-Nov-23 A
DIVISION 07 ) 20-Dec-23 A D 20-Dec-23 A, DIVISION 07
PHENOLIC CORE WALL PANELS
074245-SUB SOLID PHENOLIC CORE WALL PANELS - SUBMIT 1 4-May-22 A 4-May-22 A
074245-REV SOLID PHENOLIC CORE WALL PANELS - REV / APPROVE 15 5-May-22 A 18-Juk-22 A
074245-FAB SOLID PHENOLIC CORE WALL PANELS - FAB / DEL 80 19-Juk-22 A 7-Aug-23 A
075423-SUB TPO ROOFING - SUBMIT 1 14-Sep-22 A 14-Sep-22 A
075423-REV TPO ROOFING - REV/ APPROVE 15 15-Sep-22 A 4-Oct-22 A
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RANCHO CUCAMONGA FIRE STATION NO. 178

RANCHO CUCAMONGA FIRE PROTECTION DISTRICT

AVIG
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075423-FAB TPO ROOFING - FAB / DEL 1 5-Oct-22 A 21-Jun-23 A
METAL FLASHING AND TRIM
076200-SUB SHEET METAL FLASHING AND TRIM - SUBMIT 1 14-Jul-22 A 14-Juk22 A
076200-REV SHEET METAL FLASHING AND TRIM - REV / APPROVE 15 15-Juk-22 A 6-Nov-22 A
076200-FAB SHEET METAL FLASHING AND TRIM - FAB / DEL 30 7-Nov-22 A 7-Aug-23 A
077233-SUB ROOF HATCHES - SUBMIT 1 28-Jun-22 A 28-Jun-22 A
077233-REV ROOF HATCHES - REV / APPROVE 15 28-Jun-22 A 29-Jun-22 A
077233-FAB ROOF HATCHES - FAB/ DEL 20 30-Jun-22 A 28-Jul-22 A
[ 2(-Dec-23 A, PEDESTAL RAVERS
077600-SUB PEDESTAL PAVERS - SUBMIT 1 27-Sep-22 A 27-Sep-22 A
077601-REV PEDESTAL PAVERS - REV / APPROVE 15 27-Sep-22 A 1-Nov-22 A
077602-FAB PEDESTAL PAVERS - FAB/DEL 0 2-Nov-22 A 20-Dec-23 A
DIVISION 08 357 25-Dec-23 A, DIVISION @8
081213-SUB STANDARD HOLLOW METAL FRAMES - SUBMIT 1 27-Apr-22 A 27-Apr-22 A
081213-REV STANDARD HOLLOW METAL FRAMES - REV / APPROVE 15 27-Apr-22 A 28-Sep-22 A
081213-FAB STANDARD HOLLOW METAL FRAMES - FAB / DEL 40 29-Sep-22 A 14-Feb-23 A
081215-SUB SPECIALTY METAL FRAMES - SUBMIT 1 13-Apr-22 A 13-Apr-22 A
081215-REV SPECIALTY METAL FRAMES - REV / APPROVE 15 14-Apr-22 A 5-May-22 A
081215-FAB SPECIALTY METAL FRAMES - FAB / DEL 20 6-May-22 A 1-Jul-22 A
ARD HOLLOW METAL DOORS
081313-SUB STANDARD HOLLOW METAL DOORS - SUBMIT 1 26-Apr-22 A 26-Apr-22 A
081313-REV STANDARD HOLLOW METAL DOORS - REV / APPROVE 15 27-Apr-22 A 28-Sep-22 A
081313-FAB STANDARD HOLLOW METAL DOORS - FAB/ DEL 40 29-Sep-22 A 7-Aug-23 A
DOORS
081416-SUB FLUSH WOOD DOORS - SUBMIT 1 18-Apr-22 A 18-Apr-22 A
081416-REV FLUSH WOOD DOORS - REV / APPROVE 15 19-Apr-22 A 4-Oct-22 A
081416-FAB FLUSH WOOD DOORS - FAB / DEL 60 5-Oct-22 A 7-Aug-23 A
EAD COILING DOORS
083323-SUB OVERHEAD COILING DOORS - SUBMIT 1 16-Mar-22 A 16-Mar-22 A
083323-REV OVERHEAD COILING DOORS - REV/ APPROVE 15 17-Mar-22 A 15-Nov-22 A
083323-FAB OVERHEAD COILING DOORS - FAB / DEL 60 16-Nov-22 A 7-Aug-23 A
LUMINUM FRAMED ENTRANCES & STOREFRONTS
084113-SUB ALUMINUM-FRAMED ENTRANCES AND STOREFRONTS - SUBMIT 1 19-Aug-22 A 19-Aug-22 A
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084113-REV ALUMINUM-FRAMED ENTRANCES AND STOREFRONTS - REV / APPROVE 15 19-Aug-22 A 23-Jun-23 A
084113-FAB ALUMINUM-FRAMED ENTRANCES AND STOREFRONTS - FAB / DEL 1 24-Jun-23 A 21-Aug-23 A
— 14-Dec-23 A, METAL CLAD WOOD WINDOWS
085214-SUB METAL-CLAD WOOD WINDOWS - SUBMIT 1 11-May-22 A 11-May-22 A
085214-REV METAL-CLAD WOOD WINDOWS - REV / APPROVE 15 12-May-22 A 6-Jan-23 A
085214-FAB METAL-CLAD WOOD WINDOWS - FAB / DEL 1 6-Jan-23 A 14-Dec-23 A
: 13-0ct-23 A, PASS WINDOWS
085619-SUB PASS WINDOWS - SUBMIT 1 19-Aug-22 A 19-Aug-22 A
085619-REV PASS WINDOWS - REV / APPROVE 15 19-Aug-22 A 13-0ct-22 A
085619-FAB PASS WINDOWS - FAB / DEL 0 14-0ct-22 A 13-0ct-23A [
087100-SUB DOOR HARDWARE - SUBMIT 1 20-Apr-22 A 20-Apr-22 A
087100-REV DOOR HARDWARE - REV / APPROVE 15 21-Apr-22 A 18-0ct-22 A
0 13-0ct-23 A, GLASS GLAZING
088100-SUB GLASS GLAZING - SUBMIT 1 1-Oct-22 A 1-Oct-22 A
088100-REV GLASS GLAZING - REV / APPROVE 15 1-Oct-22 A 10-0ct-22 A
088100-FAB GLASS GLAZING - FAB/ DEL 10 10-0ct-22 A 13-0ct-23 A
;; 25-Dec-23 A, FIRE-RES[STANT GLAZING
088813-SUB FIRE-RESISTANT GLAZING - SUBMIT 1 19-Aug-22 A 19-Aug-22 A
088813-REV FIRE-RESISTANT GLAZING - REV / APPROVE 15 19-Aug-22 A 24-Jun-23 A
088813-FAB FIRE-RESISTANT GLAZING - FAB/ DEL 20 24-Jun-23 A 25-Dec23A [
089113-SUB FIXED LOUVERS - SUBMIT 1 27-May-22 A 27-May-22 A
089113-REV FIXED LOUVERS - REV / APPROVE 15 28-May-22 A 2-Jun-22 A
089113-FAB FIXED LOUVERS - FAB/ DEL 55 22-Jun-22 A 8-Sep-22 A
DIVISION 09 m 20-Oct-23 A, DIVISION 09
093000-SUB TILING - SUBMIT 1 11-Mar-22 A 11-Mar-22 A
093000-REV TILING - REV / APPROVE 15 12-Mar-22 A 26-Apr-22 A
093000-FAB TILING - FAB / DEL 100 27-Apr-22 A 16-Sep-22 A
095113-SUB ACOUSTICAL PANEL CEILINGS - SUBMIT 1 14-JuF22 A 14-JuF2 A
095113-FAB ACOUSTICAL PANEL CEILINGS - REV / APPROVE 10 15-Juk22 A 28-Jul-22 A
095113-REV ACOUSTICAL PANEL CEILINGS - FAB / DEL 15 29-Jul-22 A 22-Sep-22 A
— 20-Oct-23 A, ACGI WOOD CEILINGS
095429-SUB ACGI WOOD CEILINGS - SUBMIT 1 3-Aug-22 A 3-Aug-22 A
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095429-REV ACGI WOOD CEILINGS - REV / APPROVE 15 3-Aug-22 A 1-Nov-22 A
095429-FAB ACGI WOOD CEILINGS - FAB / DEL 60 2-Nov-22 A 20-Oct-23A  —
096516-SUB PANEL WOOD CEILINGS - SUBMIT 1 1-Jul-22 A 1-Jul-22 A
096516-REV PANEL WOOD CEILINGS -REV / APPROVE 15 1-Jul-22 A 1-Jul-22 A
096516-FAB PANEL WOOD CEILINGS - FAB / DEL 30 1-Jul-22 A 1-Jul-22 A
ENT SHEET FLOORING
096516-SUB10  RESILIENT SHEET FLOORING - SUBMIT 1 13-Juk22 A 13-Juk2 A
096516-REV10  RESILIENT SHEET FLOORING - REV / APPROVE 15 13-Juk22 A 12-Aug-22 A
096516-FAB10  RESILIENT SHEET FLOORING - FAB/ DEL 37 12-Aug-22 A 7-Aug-23 A
ENT ATHLETIC FLOORING
096566-SUB RESILIENT ATHLETIC FLOORING - SUBMIT 1 12-Juk22 A 12-Juk2 A
096566-REV RESILIENT ATHLETIC FLOORING - REV / APPROVE 15 13-Juk22 A 26-Juk-22 A
096566-FAB RESILIENT ATHLETIC FLOORING - FAB / DEL 50 26-Juk-22 A 7-Aug-23 A
> 16-Oct-23 A, EPOXY TERRAZZO FLOORING
096623-SUB EPOXY TERRAZZO FLOORING - SUBMIT 1 27-Mar-23 A 27-Mar-23 A
096623-REV EPOXY TERRAZZO FLOORING - REV / APPROVE 15 28-Mar-23 A 18-Apr-23 A
096623-FAB EPOXY TERRAZZO FLOORING - FAB / DEL 10 19-Apr-23 A 16-Oct-23 A [
096813-SUB TILE CARPETING - SUBMIT 1 13-Juk22 A 13-Juk2 A
096813-REV TILE CARPETING - REV / APPROVE 15 14-Juk22 A 16-Aug-22 A
096813-FAB TILE CARPETING - FAB/ DEL 12 17-Aug-22 A 2-Sep-22 A
097723-SUB FABRIC WRAPPED WALL PANELS - SUBMIT 50 14-Juk22 A 14-Juk2 A
097723-REV FABRIC WRAPPED WALL PANELS - REV / APPROVE 15 15-Juk22 A 15-Juk2 A
097723-FAB FABRIC WRAPPED WALL PANELS - FAB/ DEL 30 15-Juk22 A 1-Sep-22 A
DIVISION 10 123
101413-SUB REGULATORY SIGNAGE - SUBMIT 1 16-Mar-22 A 16-Mar-22 A
101413-REV REGULATORY SIGNAGE - REV / APPROVE 15 17-Mar-22 A 27-Juk-22 A
101413-FAB REGULATORY SIGNAGE - FAB / DEL 30 28-Juk-22 A 8-Sep-22 A
107113-SUB FIXED SUN SHADES - SUBMIT 1 24-Mar-22 A 24-Mar-22 A
107113-REV FIXED SUN SHADES - REV / APPROVE 15 25-Mar-22 A 26-Apr-22 A
107113-FAB FIXED SUN SHADES - FAB/ DEL 70 27-Apr-22 A 1-Sep-22 A
DIVISION 12 191 7-Apr-22 A 1-Sep-22 A

EE Completed Work CHEEEEED Summary
1 Remaining Work
I Critical Work

* @ Milestone

FEB 2024 SCHEDULE UPDATE
SUBCONTRACTOR - ALL

Data Date: 1-Mar-24
Run Date: 21-Mar-24 / 15:23
PAGE 5 of 20




RANCHO CUCAMONGA FIRE STATION NO. 178
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122413-SUB ROLLER WINDOWS SHADES - SUBMIT 1 7-Apr-22 A 7-Apr-22 A

122413-REV ROLLER WINDOWS SHADES - REV / APPROVE 15 8-Apr-22 A 9-May-22 A

122413-FAB ROLLER WINDOWS SHADES - FAB/ DEL 40 10-May-22 A 1-Jul-22 A

123663-SUB SOLID SURFACE MATERIAL COUNTERTOPS - SUBMIT 1 27-May-22 A 27-May-22 A
123663-REV SOLID SURFACE MATERIAL COUNTERTOPS - REV / APPROVE 15 28-May-22 A 10-Jun-22 A
123663-FAB SOLID SURFACE MATERIAL COUNTERTOPS - FAB / DEL 40 11-Jun-22 A 1-Sep-22 A

123664-SUB QUARTZ AGGLOMERATE COUNTERTOPS - SUBMIT 1 27-May-22 A 27-May-22 A
123664-REV QUARTZ AGGLOMERATE COUNTERTOPS - REV / APPROVE 15 28-May-22 A 10-Jun-22 A
123664-FAB QUARTZ AGGLOMERATE COUNTERTOPS - FAB/ DEL 40 11-Jun-22 A 1-Sep-22 A

DIVISION 14 441 28-Nov-23 A, DIVISION 14
 28Nov-23A | D 28-Nov-23 A, LIMITED USE / LIMITED APPLICATION ELEVATOR

142600-SUB LIMITED USE/LIMITED APPLICATION ELEVATOR - SUBMIT 1 24-Mar-22 A 24-Mar-22 A
142600-REV LIMITED USE/LIMITED APPLICATION ELEVATOR - REV / APPROVE 15 25-Mar-22 A 7-Jun-22 A

142600-FAB LIMITED USE/LIMITED APPLICATION ELEVATOR - FAB / DEL 80 8-Jun-22 A 29-Sep-22 A
1426001-FAB  LIMITED USE/LIMITED APPLICATION ELEVATOR - FIELD MEASURE & FAB 75 31-Juk23 A 28-Nov-23 A
223000-SUB PLUMBING EQUIPMENT - SUBMIT 1 14-Apr-22 A 14-Apr-22 A
223000-REV PLUMBING EQUIPMENT - REV / APPROVE 15 15-Apr-22 A 6-May-22 A
223000-FAB PLUMBING EQUIPMENT - FAB / DEL 40 7-May-22 A 1-Jul-22 A

224000-SUB PLUMBING FIXTURES - SUBMIT 1 14-Apr-22 A 14-Apr-22 A
224000-REV PLUMBING FIXTURES - REV / APPROVE 15 15-Apr-22 A 18-May-22 A
224000-FAB PLUMBING FIXTURES - FAB / DEL 40 19-May-22 A 15-Juk-22 A

DIVISION 23 131

233300-SUB AIR DUCT ACCESSORIES - SUBMIT 1 31-May-22 A 31-May-22 A
233300-REV AIR DUCT ACCESSORIES - REV / APPROVE 15 1-Jun-22 A 28-Jun-22 A
233300-FAB AIR DUCT ACCESSORIES - FAB / DEL 20 29-Jun-22 A 27-Juk22 A
233423-SUB HVAC POWER VENTILATORS - SUBMIT 1 5-Apr-22 A 5-Apr-22 A

233423-REV HVAC POWER VENTILATORS - REV / APPROVE 15 6-Apr-22 A 23-Jun-22 A
233423-FAB HVAC POWER VENTILATORS - FAB/ DEL 60 24-Jun-22 A 19-Sep-22 A
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237223-SUB PACKAGED AIR-TO-AIR ENERGY RECOVERY UNITS - SUBMIT 1 5-Apr-22 A 5-Apr-22 A
237223-REV PACKAGED AIR-TO-AIR ENERGY RECOVERY UNITS- REV / APPROVE 15 6-Apr-22 A 22-Apr-22 A
237223-FAB PACKAGED AIR-TO-AIR ENERGY RECOVERY UNITS - FAB / DEL 60 23-Apr-22 A 19-Juk22 A
238126-SUB SMALL CAPACITY SPLIT AIR CONDITIONERS - SUBMIT 1 5-Apr-22 A 5-Apr-22 A
238126-REV SMALL CAPACITY SPLIT AIR CONDITIONERS - REV / APPROVE 15 6-Apr-22 A 22-Apr-22 A
238126-FAB SMALL CAPACITY SPLIT AIR CONDITIONERS - FAB / DEL 30 23-Apr-22 A 1-Jul-22 A

DIVISION 26 133 m 13-Nov-23 A, DIVISION 26
262200-SUB LOW VOLTAGE TRANSFORMERS - SUBMIT 1 10-Mar-22 A 10-Mar-22 A
262200-REV LOW VOLTAGE TRANSFORMERS - REV / APPROVE 15 11-Mar-22 A 18-Aug-22 A
262200-FAB LOW VOLTAGE TRANSFORMERS - FAB/ DEL 20 18-Aug-22 A 15-Sep-22 A
262413-SUB SWITCHBOARDS - SUBMIT 1 11-Feb-22 A 11-Feb-22 A
262413-REV SWITCHBOARDS - REV / APPROVE 15 12-Feb-22 A 18-Aug-22 A
262416-SUB PANELBOARDS - SUBMIT 1 11-Feb-22 A 11-Feb-22 A
262416-REV PANELBOARDS - REV / APPROVE 15 12-Feb-22 A 9-Jun-22 A
262416-FAB PANELBOARDS - FAB / DEL 20 10-Jun-22 A 8-Jul-22 A

| 13-Nov-23 A, INTERIOR LIGHTING

265100-SUB INTERIOR LIGHTING - SUBMIT 1 18-Feb-22 A 18-Feb-22 A
265100-REV INTERIOR LIGHTING - REV / APPROVE 15 19-Feb-22 A 18-Aug-22 A
265100-FAB INTERIOR LIGHTING - FAB/ DEL 20 18-Aug-22 A 13Nov-23A |
265600-SUB EXTERIOR LIGHTING - SUBMIT 1 9-Feb-22 A 9-Feb-22 A
265600-REV EXTERIOR LIGHTING - REV / APPROVE 15 10-Feb-22 A 18-Aug-22 A
265600-FAB EXTERIOR LIGHTING - FAB/ DEL 20 18-Aug-22 A 15-Sep-22 A

DIVISION 28 144 N 8

~ ... [TECTION AND ALARM

283100-SUB FIRE DETECTION AND ALARM - SUBMIT 1 27-Sep-22 A 27-Sep-22 A
283100-REV FIRE DETECTION AND ALARM - REV / APPROVE 15 28-Sep-22 A 9-Jan-23 A
283100-FAB FIRE DETECTION AND ALARM - FAB/ DEL 60 9-Jan-23 A 7-Aug-23 A

DIVISION 32 M 22-Nov-23 A, DIVISION 32

22-Nov-23 A, TUBE STEEL FENCES AND GATES

323119-SUB TUBE STEEL FENCES AND GATES - SUBMIT 1 12-Apr-22 A 12-Apr-22 A
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RANCHO CUCAMONGA FIRE STATION NO. 178

RANCHO CUCAMONGA FIRE PROTECTION DISTRICT

AVIG

GRADING

108.GRD
109.GRD
111.GRD

114.BFTNG

115.BFTNG
119.BFTNG
116.BFTNG
120.BFTNG
122.BFTNG
123.BFTNG
121.BFTNG
125.BFTNG
124.BFTNG
118.BFTNG
126.BFTNG
117.BFTNG
127.BFTNG
129.BFTNG
128.BFTNG

110.GRD DEGRUB & OVER EXCAVATE

MAIN BUILDING

SURVEY OVER-X
SURVEY UTILITIES
DEMO SOFTSCAPE

ROUGH GRADING
CERTIFY PAD
UNDERGROUND UTILITY - ELECTRICAL
UNDERGROUND UTILITY - PLUMBING
EXCAVATE FORFOOTINGS - STEEL
EXCAVATE FORFOOTINGS - CMU WALLS
REINFORCEMENT - STEEL

FORM - STEEL

ANCHOR BOLTS - STEEL

FORM - CMU WALLS

UNDERGROUND UTILITY - FIRE WATER
REINFORCEMENT - CMU WALLS
UNDERGROUND UTILITY - WATER

PLACE CONCRETE - STEEL

PLACE CONCRETE - CMU WALLS
ANCHOR BOLTS - CMU WALLS

15-Mar-22 A 1-Jul-22 A

1

15-Mar-22 A
11-Apr-22 A
2-May-22 A
2-May-22 A
10-Apr-22 A

15-Apr-22 A
15-Apr-22 A
2-May-22 A

2-May-22 A
15-May-22 A
18-Juk-22 A
18-Juk-22 A
8-Aug-22 A
9-Aug-22 A
16-Aug-22 A
22-Aug-22 A
24-Aug-22 A
24-Aug-22 A
29-Aug-22 A
30-Aug-22 A
30-Aug-22 A
2-Sep-22 A

3-May-22 A
5-May-22 A
2-May-22 A
1-Jul-22 A
31-Jan-24 A
6-Sep-22 A
6-May-22 A
5-May-22 A

2-Sep-22 A
8-Aug-22 A
8-Aug-22 A
8-Aug-22 A
9-Aug-22 A
10-Aug-22 A
23-Aug-22 A
23-Aug-22 A
26-Aug-22 A
29-Aug-22 A
31-Aug-22 A
30-Aug-22 A
30-Aug-22 A
6-Sep-22 A

D 31-Jan-24 A, MAIN BUILDING

Activity ID Activity Name Original Duration Start Finish 2024 2025
» Oct Nov Dec Jan Feb Mar | Apr | May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
323119-REV TUBE STEEL FENCES AND GATES - REV / APPROVE 15 13-Apr-22 A 18-Jan-23 A
323119-FAB TUBE STEEL FENCES AND GATES - FAB/ DEL 50 18-Jan-23 A 22-Nov-23 A [E—
323136-SUB SECURITY GATES AND BARRIERS - SUBMIT 1 12-Apr-22 A 12-Apr-22 A
323136-REV SECURITY GATES AND BARRIERS - REV / APPROVE 15 13-Apr-22 A 18-Aug-22 A
100.MOB MOBILIZE 15 15-Mar-22 A
101.MOB FENCE 3 21-Mar-22 A 23-Mar-22 A
104.MOB USA 1 23-Mar-22 A 24-Mar-22 A
102.MOB TRAILER 4 25-Mar-22 A 25-Mar-22 A
106.MOB TOILETS 2 31-Mar-22 A 31-Mar-22 A
105.MOB INTERNET 2 8-Apr-22 A 8-Apr-22 A
103.MOB TEMP POWER 2 2-May-22 A 16-Jun-22 A

EE Completed Work CHEEEEED Summary
1 Remaining Work

I Critical Work
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RANCHO CUCAMONGA FIRE STATION NO. 178
RANCHO CUCAMONGA FIRE PROTECTION DISTRICT

AVIG

Activity ID TActivity Name

STRUCTURAL STEEL - PHASE 1

131.8SS ERECT STRUCTURAL STEEL
SOG
133.8S0G SET FLOOR TRENCH DRAINS
‘ 135.8S0G VAPOR BARRIER SOG
‘ 134.BS0G REINFORCEMENT
‘ 136.8S0G REINFORCEMENT SOG
‘ 137.880G PLACE SOG
CMU
141.BCMU CMU BLOCK / REINFORCEMENT - 2ND LIFT
142.BCMU GROUT - 2ND LIFT
139.BCMU CMU BLOCK / REINFORCEMENT - 1ST LIFT
140.BCMU GROUT - 1ST LIFT
143.BCMU CMU BLOCK / REINFORCEMENT - 3RD LIFT
144.BCMU GROUT - 3RD LIFT
144.2BCMU GROUT - 4TH LIFT

‘ 144.1BCMU CMU BLOCK / REINFORCEMENT - 4TH LIFT
‘ 144.2.BCMU10 CMU BLOCK / REINFORCEMENT - 5TH LIFT
‘ 144.2.BCMU30 CMU BLOCK / REINFORCEMENT - 6TH LIFT
‘ 144.2.BCMU20 GROUT - 5TH LIFT
‘ 144.2.BCMU40 GROUT - 6TH LIFT

STRUCTURAL STEEL - PHASE 2

147.BSS STRUCTURAL STEEL -2ND FLOOR

‘ 148.BSS STRUCTURAL STEEL ROOF

‘ 149.BSS STRUCTURAL STEEL - CLERESTORY
ROOFING

,W DECKING PENETRATIONS - ROOF

‘ 159.BRF DRAINS - PHASE 1 - ROOF

‘ 164.BRF DRAINS - PHASE 2 - ROOF

‘ 162.BRF ROOF HATCH

‘ 160.BRF HVAC CURBS - ROOF

‘ 161.BRF INSULATION - ROOF

‘ 163.BRF TPO ROOFING

‘ 172.BRF PARAPET CAPS - ROOF

‘ 165.BRF SHEET METAL FLASHING AND TRIM - ROOF

‘ 169.BRF HVAC POWER VENTILATORS - ROOF

T Original Duration T

Finish

2025

Oct Nov Dec Jan Feb Mar | Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
10 30-Nov-22 A 13-Dec-22 A
4 30-Jan-23 A
2 6-Feb-23 A 7-Feb-23 A
4 13-Feb-23 A 15-Feb-23 A
3 13-Feb-23 A 15-Feb-23 A
1 17-Feb-23 A 17-Feb-23 A
5 10-Apr-22 A
1 12-Apr-22 A 12-Apr-22 A
4 6-Sep-22 A 29-Sep-22 A
1 30-Sep-22 A 30-Sep-22 A
14 18-Oct-22 A 24-Oct-22 A
1 25-0ct-22 A 25-Oct-22 A
5 26-Oct-22 A 4-Nov-22 A
1 7-Nov-22 A 7-Nov-22 A
5 8-Nov-22 A 22-Nov-22 A
3 22-Nov-22 A 29-Nov-22 A
1 23-Nov-22 A 23-Nov-22 A
1 30-Nov-22 A 30-Nov-22 A
5 19-Dec-22 A
5 20-Dec-22 A 25-Jan-23 A
1 20-Dec-22 A 25-Jan-23 A
229 30-Jan-241A, ROOFING
2 30-May-23 A
5 30-May-23 A 31-May-23 A
3 6-Jun-23 A 7-Jun-23 A
1 10-Jun-23 A 10-Jun-23 A
2 16-Jun-23 A 17-Jun-23 A
3 22-Jun-23 A 31-Juk23 A
5 22-Jun-23 A 31-Jul-23 A
3 29-Aug-23 A 31-Aug-23 A
5 29-Aug-23 A 31-Aug-23 A
7 19-Sep-23 A 20-Sep-23 A

EE Completed Work CHEEEEED Summary
1 Remaining Work

I Critical Work
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RANCHO CUCAMONGA FIRE STATION NO. 178
RANCHO CUCAMONGA FIRE PROTECTION DISTRICT

AVIG

Activity ID Activity Name Original Duration Start Finish 2024 2025
» Oct | Nov Dec Jan Feb Mar | Apr | May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
‘ 167.BRF CLEAR STORY WINDOWS - ROOF 2 10-Oct-23 A 12-0ct-23A [ O
‘ 166.BRF SET MECHANICAL EQUIPMENT - ROOF 15 27-Oct-23 A 30-Oct-23A  -ROOF =
‘ 171.BRF LADDERS - ROOF 1 29-Nov-23 A 29-Nov-23 A LADDERS - ROOF |
‘ 168.BRF MECHANICAL SCREEN - ROOF 5 25-Jan-24 A 26-Jan-24 A MECHANICAL SCREEN - ROOF  #
‘ 170.BRF PAINT - ROOF 20 29-Jan-24 A 30-Jan-24 A PAINT -ROOF 1
‘ 173.BRF MEP FINISHES - ROOF 30 29-Jan-24 A 30-Jan-24 A MEP FINISHES - ROOF 1
FIRST FLOOR BUILDOUT 322 30-Jan-24 A D 30-Jan-244A, FIRST FLOOR BUILDOUT
30-Jan-2]A, ROUGH-IN
179.INTR1 LAYOUT - 1ST FLR 2 22-Feb-23 A 23-Feb-23 A
180.INTR1 TOP TRACK - 1ST FLR 1 28-Feb-23 A 10-Mar-23 A
185.INTR1 METAL FRAMING - 1ST FLR 15 2-Mar-23 A 26-Apr-23 A
199.1.INTR1 INSTALL JOIST - 1ST FLOOR 7 16-Mar-23 A 11-Apr-23 A
187.INTR1 DOOR FRAMES - 1ST FLR 2 27-Mar-23 A 7-Apr-23 A
193.INTR1 INWALL- ELECTRICAL - 1ST FLR 20-Apr-23 A 28-Apr-23 A
151.BSS SUREBOARD - 1ST FLOOR 10 25-Apr-23 A 28-Apr-23 A
191.INTR1 IN-WALL - PLUMBING - 1ST FLR 4 25-Apr-23 A 10-May-23 A
194.INTR1 IN-WALL INSPECTIONS - 1ST FLR 3 27-Apr-23 A 1-May-23 A
182.INTR1 OVERHEAD - FIRE SUPPRESSION - 1ST FLR 3 8-May-23 A 11-May-23 A
181.INTR1 OVERHEAD - PLUMBING - 1ST FLR 3 5-Jun-23 A 18-Juk-23 A
186.INTR1 BACKING - 1ST FLR 1 22-Jun-23 A 3-Jul-23 A
189.INTR1 SHEETROCK - 1ST FLOOR 5 26-Jun-23 A 6-Jul-23 A
195.INTR1 ONE SIDE DRYWALL - 1ST FLR 8 28-Jun-23 A 18-Jul-23 A
196.INTR1 INSULATE WALLS - 1STFLR 2 30-Jun-23 A 15-Jul-23 A
199.2.INTR1 SHEAR WALLS 5 3-Jul-23 A 7-Jul-23 A
199.INTR1 DRYWALL 2ND SIDE - 1ST FLR 8 11-Juk-23 A 19-Juk-23 A
188.INTR1 TEST OVERHEAD - 1ST FLR 2 13-Jul-23 A 13-Jul-23 A
176.INTR1 APPARATUS BAY ROLLING DOOR ROUGH - 1ST FLR 2 17-Jul-23 A 19-Jul-23 A
183.INTR1 OVERHEAD - MECHANICAL - 1ST FLR 5 24-Juk-23 A 29-Sep-23 A
184.INTR1 OVERHEAD - ELECTRICAL / FIRE ALARM - 1ST FLR 5 24-Aug-23 A 30-Jan-24 A |
178.INTR1 WINDOW FRAME - 1ST FLR 5 26-Dec-23 A 27-Dec-23 A WINDOW FRAME - 1STFLR 1§
—— 29-Nov-23 A, FINISHES
213.INTFN1 APPARATUS BAY ROLLING DOORS - 1ST FLR 3 17-Jul-23 A 19-Jul-23 A
224.1INTFN1 TAPE AND FINISH 7 19-Juk-23 A 25-Aug-23 A
201.INTFN1 PRIME AND PAINT - 1ST FLR 3 29-Aug-23 A 30-Aug-23 A
204.INTFN1 ACOUSTICAL CEILING GRID - 1ST FLR 4 31-Aug-23 A 5-Sep-23 A
207.INTFN1 DEVICES IN CEILING GRID - 1ST FLR 3 18-Oct-23 A 31-0ct-23A  [FLR
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RANCHO CUCAMONGA FIRE STATION NO. 178
RANCHO CUCAMONGA FIRE PROTECTION DISTRICT

AVIG

Activity ID Activity Name Original Duration Start Finish 2024 2025
» Oct | Nov Dec Jan Feb Mar | Apr | May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
216.INTFN1 PASS WINDOW - 1ST FLR 3 19-Oct-23 A 19-Oct-23 A FIR 1
214.INTFN1 FIRE RESISTANT GLAZING - 1ST FLR 5 20-Oct-23 A 20-Oct-23 A FLR 1
208.INTFN1 LIGHTS - 1ST FLR 3 14-Nov-23 A 21-Nov-23A  HTS-1STFLR mm
219.INTFN1 DECK HANDRAILS - 1ST FLR 2 29-Nov-23 A 29-Nov-23A  INDRAILS - 1STFLR |
—— 1-Dec-23 A, RESTROOMS - 1ST ELOOR (103 / 108)
231.RR1 WALLS - RR103/108 3 26-Apr-23 A 1-May-23 A
233.RR1 SPRINKLER ROUGH IN - RR103/108 2 8-May-23 A 11-May-23 A
235.RR1 PLUMBING ROUGH IN - RR103/108 2 1-Jun-23 A 2-Jun-23 A
236.RR1 ELECTRICAL ROUGH IN - RR103/108 2 5-Jun-23 A 6-Jun-23 A
234.RR1 BACKING - RR103/108 1 19-Jun-23 A 19-Jun-23 A
231.1RR1 CEILING FRAMING - RR103/108 4 1-Aug-23 A 15-Aug-23 A
232.RR1 DOOR FRAMES - RR103/108 1 12-Sep-23 A 12-Sep-23 A
241.RR1 EPOXY FLOOR - RR103/108 2 29-Sep-23 A 17-Oct-23A [
244.RR1 WALL TILE - RR103/108 3 11-Oct-23 A 17-0ct23A |8 =
237.RR1 MECHANICAL ROUGH IN - RR103/108 2 12-Oct-23 A 17-Oct-23 A 8 m
238.RR1 QA/QC CEILING AND WALL CLOSURE - RR103/108 2 18-Oct-23 A 18-Oct-23 A 108 1
239.RR1 DRYWALL WALLS / CEILING - RR103/108 3 19-Oct-23 A 19-0ct-23A  |/108 1
240.RR1 TAPE / FINISH - RR103/108 4 20-0ct-23 A 30-0ct-23 A /108 =
242.RR1 PAINT - RR103/108 3 4-Nov-23 A 14-Nov-23A  RR103/108 mmm
246.RR1 PLUMBING FIXTURES - RR103/108 2 14-Nov-23 A 14-Nov-23A  [S-RR103/108 1
249.RR1 TOILET ACCESSORIES - RR103/108 1 20-Nov-23 A 20-Nov-23 A IES - RR103/108 1
248.RR1 MEPF TRIM / LIGHT FIXTURES - RR103/108 2 1-Dec-23 A 1-Dec-23 A KTURES - RR103/108 1
QD 23-Jan-24 AJMECHANICAL / YARD STORAGE ROOM
251.MCHYRD GAS WATER HEATER - RM 130 10 19-Jan-24 A 23-Jan-24 A GAS WATER HEATER-RM 130 =
SECOND FLOOR BUILDOUT 205 31-Jan-24 A D 31-Jan-24 A, SECOND FLOOR BUILDOUT
31-Jan-24 A, ROUGH-IN
276.2.INTR2 INSTALL JOIST - 2ND FLOOR 7 10-May-23 A 17-May-23 A
276.4.INTR2 SHEAR WALLS 16-May-23 A 19-May-23 A
276.3.INTR2 PLYWOOD 10 18-May-23 A 14-Jun-23 A
257.INTR2 TOP TRACK - 2ND FLR 2 24-May-23 A 26-May-23 A
259.INTR2 OVERHEAD - PLUMBING- 2ND FLR 5 30-May-23 A 26-Jun-23 A
262INTR2 METAL FRAMING - 2ND FLR 7 31-May-23 A 23-Jun-23 A
260.INTR2 OVERHEAD - FIRE SUPPRESSION - 2ND FLR 5 12-Jun-23 A 16-Jun-23 A
265.INTR2 BACKING - 2ND FLR 1 19-Jun-23 A 19-Jun-23 A
269.INTR2 INWALL- ELECTRICAL - 2ND FLR 5 20-Jun-23 A 13-Jul-23 A
276.7.INTR2 INWALL PLUMBING - 2ND FLR 5 27-Jun-23 A 13-Jul-23 A
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RANCHO CUCAMONGA FIRE STATION NO. 178
RANCHO CUCAMONGA FIRE PROTECTION DISTRICT

AVIG

Activity ID Activity Name Original Duration Start Finish 2024 2025
Oct Nov Dec Jan Feb Mar | Apr | May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
272INTR2 ONE SIDE DRYWALL - 2ND FLR 11 11-Juk-23 A 17-Juk23 A
276.INTR2 DRYWALL 2ND SIDE - 2ND FLR 11 11-Juk-23 A 19-Juk-23 A
271.INTR2 IN-WALL INSPECTIONS - 2ND FLR 3 13-Jul-23 A 13-Jul-23 A
273.INTR2 INSULATE WALLS / CEILINGS - 2ND FLR 2 14-Jul-23 A 14-Jul-23 A
276.1.INTR2 ROLL UP DOOR 1 14-Jul-23 A 14-Jul-23 A
270.INTR2 IN-WALL - GAS - 2ND FLR 5 15-Juk-23 A 18-Juk-23 A
263.INTR2 TEST OVERHEAD - 2ND FLR 1 18-Juk-23 A 18-Juk-23 A
261.INTR2 OVERHEAD - MECHANICAL - 2ND FLR 4 24-Jul-23 A 28-Sep-23 A
258.INTR2 OVERHEAD - ELECTRICAL / FIRE ALARM - 2ND FLR 5 30-Aug-23 A 31-Jan-24 A |
266.INTR2 DOOR FRAMES - 2ND FLR 4 12-Sep-23 A 20-Sep-23 A
276.5.INTR2 WINDOW FRAME - 2ND FLR 5 26-Dec-23 A 27-Dec-23 A WINDOW FRAME -2ND FLR 8
275.INTR2 PULL WIRE - ELECTRICAL - 2ND FLR 5 15-Jan-24 A 31-Jan-24 A PULL WIRE - ELECTRICAL - 2ND FLR
—— 4-Jan-24 A, FINISHES
299.1.INTFN2 TAPE AND FINISH 7 19-Jul-23 A 25-Sep-23 A
283.1.INTFN2 PASS WINDOW 3 29-Aug-23 A 29-Aug-23 A
280.INTFN2 ACOUSTICAL CEILING GRID - 2ND FLR 5 1-Sep-23 A 5-Sep-23 A
278.INTFN2 PRIME AND PAINT - 2ND FLR 7 4-Oct-23 A 6-Dec-23 A I
285.INTFN2 EPOXY TERRAZZO - 2ND FLR 7 19-Oct-23 A 30-0ct-23A  |FLR mmm
281.INTFN2 AGCI WOOD CEILINGS - 2ND FLR 5 25-Oct-23 A 30-Oct-23 A DFLR m
282.INTFN2 PANEL WOOD CEILING - 2ND FLR 5 25-Oct-23 A 30-Oct-23 A DFLR m
287.INTFN2 HVAC UNITS AND GRILLS - 2ND FLR 2 1-Nov-23 A 22-Nov-23A  |2NDFLR
294.INTFN2 DECK HANDRAILS - 2ND FLR 2 29-Nov-23 A 29-Nov-23A  [NDRAILS - 2NDFLR |
283.INTFN2 FIRE POLE - 2ND FLR 2 4-Jan-24 A 4-Jan-24 A FIREPOLE -2ND FLR |
e 7-Dec-23 A, RESTROOMS - 2ND FLOOR NORTH (213 / 214)
304.RR2N SPRINKLER ROUGH IN - RR213/214 3 12-Jun-23 A 16-Jun-23 A
307.RR2N PLUMBING ROUGH IN - RR213/214 5 16-Jun-23 A 7-Jul-23 A
303.RR2N BACKING - RR213/214 2 19-Jun-23 A 19-Jun-23 A
305.RR2N ELECTRICAL ROUGH IN - RR213/214 3 19-Jun-23 A 22-Jun-23 A
301.RR2N WALLS FRAMING - RR213/214 5 20-Jun-23 A 26-Jun-23 A
308.RR2N DRYWALL WALLS / CEILING - RR213/214 5 29-Jun-23 A 23-0ct-23A  [—
306.RR2N MECHANICAL ROUGH IN - RR213/214 3 30-Jun-23 A 28-Sep-23 A
309.RR2N TAPE / FINISH - RR213/214 5 19-Jul-23 A 30-Oct-23A  [—
301.1.RR2N CEILING FRAMING - RR213/214 5 1-Aug-23 A 1-Aug-23 A
302.RR2N DOOR FRAMES - RR213/214 2 12-Sep-23 A 14-Sep-23 A
312.RR2N EPOXY TERRAZZO - RR213/214 5 16-Oct-23 A 20-0ct23A  p14 @
316.RR2N MEPF TRIM / LIGHT FIXTURES - RR213/214 3 14-Nov-23 A 14-Nov-23A  S-RR213/214 1
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RANCHO CUCAMONGA FIRE STATION NO. 178
RANCHO CUCAMONGA FIRE PROTECTION DISTRICT

AVIG

Activity ID Activity Name Original Duration Start Finish 2024 2025
» Oct | Nov | Dec Jan Feb Mar | Apr | May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
317.RR2N TOILET ACCESSORIES - RR213/214 3 20-Nov-23 A 20-Nov-23 A IES - RR213/214 1
311.RRN PAINT -RR213/214 3 6-Dec-23 A 7-Dec-23 A PAINT -RR213/214 1
— 20-Nov-23 A, RESTROOMS - 2ND FLQOR SOUTH (211 /212)
322.RR2S SPRINKLER ROUGH IN - RR211/212 3 12-Jun-23 A 16-Jun-23 A
325.RR2S PLUMBING ROUGH IN - RR211/212 5 16-Jun-23 A 7-Jul-23 A
323.RR2S ELECTRICAL ROUGH IN - RR211/212 3 19-Jun-23 A 22-Jun-23 A
319.RR2S WALLS FRAMING - RR211/212 5 20-Jun-23 A 26-Jun-23 A
321.RR2S BACKING - RR211/212 2 22-Jun-23 A 22-Jun-23 A
327.RR2S TAPE/ FINISH - RR211/212 5 19-Juk-23 A 31-Oct-23A  |——
324RR2S MECHANICAL ROUGH IN - RR211/212 3 24-Juk23 A 28-Sep-23 A
319.1.RR2S CEILING FRAMING - RR211/212 5 27-Juk23 A 31-Juk23 A
326.RR2S DRYWALL WALLS / CEILING - RR211/212 5 1-Aug-23 A 19-Oct-23 A  [m—
320.RR2S DOOR FRAMES - RR211/212 2 11-Sep-23 A 20-Sep-23 A
330.RR2S EPOXY TERRAZZO - RR211/212 5 13-Oct-23 A 18-Oct-23A  [12 =
334.RR2S MEPF TRIM / LIGHT FIXTURES - RR211/212 3 14-Nov-23 A 14-Nov-23 A S-RR211/212 1
329.RR2S PAINT - RR211/212 3 20-Nov-23 A 20-Nov-23 A INT -RR211/212 1
335.RR2S TOILET ACCESSORIES - RR211/212 3 20-Nov-23 A 20-Nov-23 A IES - RR211/212 |
—— 27-Dec-23 A, BALCONY / FITNESS ROOM - 2ND FLOOR
341.BAL2 OVERHEAD COILING DOORS - 2ND FLR 3 18-Juk-23 A 18-Juk-23 A
340.BAL2 PEDESTAL PAVERS - 2ND FLR 1 19-Dec-23 A 20-Dec-23 A PESTALPAVERS-2NDFLR 1
337.BAL2 METAL-CLAD WOOD WINDOWS - 2ND FLR 5 26-Dec-23 A 27-Dec23A  PWOOD WINDOWS - 2ND FLR 1
STAIRS 14-Jun-23 A
,W STAIRS #1 METAL STAIRS AND HANDRAILS 5 8-May-23 A 9-May-23 A
‘ 347.8TR STAIRS #2 METAL STAIRS AND HANDRAILS 5 8-May-23 A 9-May-23 A
‘ 346.5TR STAIR #1 PAN CONCRETE 2 14-Jun-23 A 14-Jun-23 A
‘ 348.STR STAIR #2 PAN CONCRETE 2 14-Jun-23 A 14-Jun-23 A
ELEVATOR ORI Sl 28, ELEVAR
351.ELV SLINGS / PLATFORMS SILLS - ELV 2 5Dec23A  7-Dec23A  PNTFORMSSILLS-ELV ®
‘ 352.ELV STRUTS/ SILL ANGLES / HEADERS / JAMBS - ELV 2 5-Dec-23 A 7-Dec23 A ADERS / JAMBS - ELV 1§
‘ 354.ELV HOISTWAY / MACHINE ROOM WIRING - ELV 5 5-Dec-23 A 7-Dec-23 A £ ROOM WIRING - ELV
‘ 350.ELV SHAFT WALLS - ELV 4 5-Dec-23 A 7-Dec-23 A SHAFT WALLS -ELV &
‘ 355.ELV BUILD CABS/DOOR OPERATORS / CAB INTERIORS - ELV 3 4-Jan-24 A 5-Jan-24 A FRATORS / CAB INTERIORS - ELV 1
‘ 353.ELV DOOR / HATCH DOOR TRACKS - ELV 1 5-Jan-24 A 5-Jan-24 A OR/HATCH DOOR TRACKS - ELV 1
EXTERIOR 143 13-Apr-23 A 31-Jan-24 A D 31-Jan-24 A, EXTERIOR
NORTH 140 13-Apr-23 A 31-Jan-24 A D 31-Jan-24 A, NORTH
,W DENSGLASS/ SHEARBOARD - EXT N 10 13-Apr-23 A 31-May-23 A
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RANCHO CUCAMONGA FIRE STATION NO. 178

RANCHO CUCAMONGA FIRE PROTECTION DISTRICT

AVIG

Activity ID Activity Name Original Duration Start Finish 2024 2025
Oct Nov Dec Jan Feb Mar [ Apr May Jun Oct Nov Dec Jan Feb Mar

‘ 378.EXTN SPRAY ON AR BARRIER - EXT N 8 16-Jun-23 A 27-Juk 23 A

‘ 383.EXTN SHEET METAL - EXT N 5 25-Juk23 A 18-Sep-23 A

‘ 379.EXTN RIGID INSULATION - EXT N 5 31-Juk-23 A 26-Sep-23 A

‘ 384.EXTN METAL FABRICATIONS - EXT N 5 14-Aug-23 A 14-Aug-23 A

‘ 388.EXTN SUN SHADES - EXT N 10 14-Aug-23 A 15-Aug-23 A

‘ 385.EXTN SIDING -EXT N 2 15-Aug-23 A 12-Sep-23 A

‘ 382.EXTN STOREFRONT - EXT N 15 29-Aug-23 A 31-Aug-23 A

‘ 381.EXTN HAT CHANNEL - EXT N 3 11-Dec-23 A 15-Dec-23 A HAT CHANNEL -EXTN =

‘ 386.EXTN CEMENT BOARD -EXT N 10 13-Dec-23 A 31-Jan-24A  [CEMENT BOARD -EXTN  EES—
EAST 133 P 5-Jan-24 A, EAST
390.EXTE DENSGLASS/ SHEARBOARD - EXT E 10 24-May-23 A 8-Jun-23 A

‘ 391.EXTE SPRAY ON AR BARRIER - EXT E 8 16-Jun-23 A 27-Juk 23 A

‘ 396.EXTE SHEET METAL - EXT E 5 25-Juk-23 A 18-Sep-23 A

‘ 392.EXTE RIGID INSULATION - EXT E 5 31-Juk-23 A 26-Sep-23 A

‘ 401.EXTE SUN SHADES - EXT E 10 14-Aug-23 A 15-Aug-23 A

‘ 398.EXTE SIDING -EXTE 2 15-Aug-23 A 12-Sep-23 A

‘ 395.EXTE STOREFRONT - EXT E 15 29-Aug-23 A 31-Aug-23 A

‘ 394.EXTE HAT CHANNEL - EXT E 3 11-Dec-23 A 15-Dec-23 A HAT CHANNEL -EXTE m

‘ 399.EXTE CEMENT BOARD -EXTE 10 26-Dec-23 A 5-Jan-24 A CEMENT BOARD -EXTE mmm
SOUTH 140 26-Dec-23 A, SOUTH
403.EXTS DENSGLASS/ SHEARBOARD - EXT S 10 13-Apr-23 A

‘ 404.EXTS SPRAY ON AR BARRIER - EXT S 8 16-Jun-23 A 27-Juk 23 A

‘ 409.EXTS SHEET METAL - EXT S 5 25-Juk-23 A 18-Sep-23 A

‘ 405.EXTS RIGID INSULATION - EXT S 5 31-Juk23 A 26-Sep-23 A

‘ 411.EXTS SIDING -EXT § 2 15-Aug-23 A 25-Aug-23 A

‘ 408.EXTS STOREFRONT -EXT S 15 29-Aug-23 A 20-Sep-23 A

‘ 407.EXTS HAT CHANNEL - EXT S 3 14-Dec-23 A 18-Dec-23 A HAT CHANNEL -EXTS m

‘ 412.EXTS CEMENT BOARD -EXT S 10 22-Dec-23 A 26-Dec-23 A CEMENTBOARD -EXTS m
WEST 143 18-Dec-23 A, WEST
416.EXTW DENSGLASS/ SHEARBOARD - EXT W 10 13-Apr-23 A

‘ ATEXTW SPRAY ON AR BARRIER - EXT W 8 16-Jun-23 A 27-Juk 23 A

‘ 422.EXTW SHEET METAL - EXT W 5 25-Juk-23 A 18-Sep-23 A

‘ 418EXTW RIGID INSULATION - EXT W 5 31-Juk23 A 26-Sep-23 A

‘ 424 EXTW SIDING - EXT W 2 15-Aug-23 A 25-Aug-23 A

‘ 421.EXTW STOREFRONT - EXT W 15 12-Sep-23 A 20-Sep-23 A

‘ 425.EXTW CEMENT BOARD -EXT W 10 13-Dec-23 A 15-Dec-23A  PEMENTBOARD -EXTW ®m
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RANCHO CUCAMONGA FIRE STATION NO. 178
RANCHO CUCAMONGA FIRE PROTECTION DISTRICT

AVIG

Activity ID Activity Name Original Duration Start Finish 2024 2025
» Oct | Nov | Dec Jan | Feb Mar | Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
I‘ 420.EXTW HAT CHANNEL - EXT W 3 14-Dec-23 A 18-Dec-23 A HAT CHANNEL -EXTW =
SITEWORK 467 26-Jan-24 A, SITEWORK
429.8ITE EXTERIOR LIGHTS - SITEWORK 15 2-May-22 A
‘ 436.SITE DEMO HARDSCAPE - SITEWORK 3 6-Oct-23 A 6-Oct-23 A I
‘ 433.SITE DECORATIVE METAL RAILINGS - SITEWORK 5 6-Nov-23 A 26-Jan-24 A SITEWORK 1 —
‘ 432.8ITE ELECTRICAL CHARGING STATIONS ROUGH - SITEWORK 3 24-Nov-23 A 29-Nov-23A  |UGH - SITEWORK =
FINAL SITEWORK g O O (- Jan-24 A FINAL SITEWORK
435,03 SITE PV CONCRETE PAD - SITEWORK 4 14-0ct-23A  17-Oct23A  RK ®m
‘ 435.14.SITE CATCH BASIN / CLEAN OUT BOXES - SITEWORK 4 17-Oct-23 A 18-Oct-23 A RK 1
‘ 435.04.SITE SITE CONCRETE CURB AND GUTTERS - SITEWORK 15 17-Oct-23 A 25-0ct-23 A RK mm
‘ 435.08.SITE TRENCH DRAIN INSTALL - SITEWORK 7 20-Oct-23 A 1-Nov-23 A ORK mmm
‘ 435.02.SITE BIO BASIN GRADING - SITEWORK 5 31-Oct-23 A 6-Nov-23 A TEWORK =
‘ 435.05.SITE BOK PANEL FOOTINGS - SITEWORK 14 2-Nov-23 A 14Nov-23A  |TEWORK mmm
‘ 435.19.8ITE PAVEMENT SUBGRADE - SITEWORK 5 6-Nov-23 A 10-Nov-23A  (SITEWORK m
‘ 435.06.SITE SIDE WALKS - SITEWORK 9 6-Nov-23 A 8-Dec-23A  [SITEWORK ~mmm—
‘ 435.20.SITE IRRIGATION SLEEVES - SITEWORK 5 10-Nov-23 A 16-Nov-23A |- SITEWORK mm
‘ 435.24 SITE FLAT WORK AROUND MAIN BUILDING - SITEWORK 7 14-Nov-23 A 13-Dec-23A [ -SITEWORK mmmm—
‘ 43523 SITE PARKWAY DRAINS - SITEWORK 8 20-Nov-23 A 30-Nov-23 A NS- SITEWORK
‘ 435.27 SITE BOK PANEL INSTALL - SITEWORK 15 20-Nov-23 A 26-Jan-24 A ALL- SITEWORK [ —
‘ 435.16.SITE BOLLARD LIGHTING - SITEWORK 6 24-Nov-23 A 29Nov-23A  [TING- SITEWORK mm
‘ 435.15.8ITE FLAG POLE FOOTING - SITEWORK 6 24-Nov-23 A 30-Nov-23A  [ING-SITEWORK mm
‘ 435.09.SITE FLAG POLE LIGHTING - SITEWORK 4 27-Nov-23 A 8-Dec-23 A TING - SITEWORK
‘ 435.11.8ITE BOLLARD FOOTINGS - SITEWORK 3 27-Nov-23 A 8-Dec-23 A [INGS - SITEWORK
‘ 435.12.8ITE BIKE RACK FOOTING - SITEWORK 2 27-Nov-23 A 8-Dec-23 A DTING - SITEWORK
‘ 435.10.8ITE EV CHARGERS - SITEWORK 3 28-Nov-23 A 8-Dec23 A GERS - SITEWORK mmm
‘ 435.01.8ITE LIGHT STANDARD UNDERGROUND - SITEWORK 10 29-Nov-23 A 8-Dec23 A OUND - SITEWORK
‘ 435.26.SITE DRIVE WAY - SITEWORK 5 29-Nov-23 A 8-Dec-23 A E WAY - SITEWORK
‘ 43518 SITE RETAINING WALL - SITEWORK 7 30-Nov-23 A 8-Dec-23 A b WALL - SITEWORK  mm
‘ 435.31.SITE FLAT WORK - SITEWORK 27 11-Dec-23 A 7-Jan-24A  [ATWORK - SITEWORK
‘ 435,37 SITE AC PAVING - SITEWORK 7 14-Dec-23 A 15-Dec-23 A AC PAVING - SITEWORK 1
‘ 435.30.SITE GATE FOOTINGS - SITEWORK 4 4-Jan-24 A 5-Jan-24 A GATE FOOTINGS - SITEWORK 1§
RESERVE APPARTUS BUILDING METAL STUD / PANELING 147 30-Mar-23A €
[W FOOTINGS - APPARATUS 10 2-Aug-22 A 20-Sep-22 A
‘ 439.APP SOG - APPARATUS 4 22-Sep-22 A 16-Nov-22 A
‘ 440.APP FRAMING - APPARATUS 3 21-0ct-22 A 26-Oct-22 A
‘ 150.8SS METAL DECKING 4 26-0ct-22 A 30-Nov-22 A
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RANCHO CUCAMONGA FIRE STATION NO. 178

RANCHO CUCAMONGA FIRE PROTECTION DISTRICT

AVIG

Activity ID Activity Name Original Duration Start Finish 2024 2025
N Oct Nov Dec Jan Feb Mar [ Apr May Jun Aug Sep Oct Nov Dec Jan Feb Mar
‘ 441.APP ELECTRICAL, FIRE SPRINKLER, ROUGH - APPARATUS 2 14-Nov-22 A 23-Dec-22 A
‘ 443 APP EXTERIOR WALLS - APPARATUS 10 5-Dec-22 A 19-Dec-22 A
‘ 442.APP ROOFING - APPARATUS 4 2-Feb-23 A 3-Feb-23 A
‘ 444.APP INTERIOR WALLS - APPARATUS 10 3-Mar-23 A 14-Mar-23 A
‘ 446.APP FINISHES, PAINT, - APPARATUS 5 24-Mar-23 A 30-Mar-23 A
RECORD STORAGE BUILDING CMU 309 19-Jan-24 A, RECORD STORAGE BUILDING CMU
449.RCRD FOOTINGS - RECORD STRG 5 3-Aug-22 A
‘ 452.RCRD ELECTRICAL, FIRE SPRINKLER, ROUGH - RECORD STRG 5 5-Sep-22 A 26-Jan-23 A
‘ 450.RCRD SOG - RECORD STRG 4 21-Sep-22 A 16-Nov-22 A
‘ 451.RCRD CMU - RECORD STRG 5 19-Oct-22 A 21-Dec-22 A
‘ 453.RCRD ROOFING - RECORD STRG 5 2-Feb-23 A 3-Feb-23A
‘ 454,RCRD HVAC ROUGH - RECORD STRG 4 18-Juk-23 A 19-Jan-24 A |
‘ 455.RCRD EXTERIOR WALLS - RECORD STRG 10 8-Nov-23 A 9-Nov-23 A LORD STRG 1
UTILITIES 134 24-Jun-23 A
ONSITE 134 24-Jun-23 A
467.0NSS EXCAVATE TRENCH - ONSITE SS 3 16-May-22 A 3-Jun-22 A
468.0NSS BEDDING - ONSITE SS 2 2-Jun-22 A 3-Jun-22 A
469.0NSS PIPING - ONSITE SS 5 6-Jun-22 A 8-Jun-22 A
470.0NSS TESTING - ONSITE SS 1 9-Jun-22 A 10-Jun-22 A
471.0NSS BACKFILL - ONSITE SS 2 20-Jun-22 A 22-Jun-22 A
473.0NSD EXCAVATE TRENCH - ONSITE SD 3 2-May-22 A 4-May-22 A
474.0NSD BEDDING - ONSITE SD 2 5-May-22 A 10-May-22 A
475.0NSD PIPING - ONSITE SD 5 10-May-22 A 16-May-22 A
476.ONSD TESTING - ONSITE SD 1 20-May-22 A 20-May-22 A
477.0NSD BACKFILL - ONSITE SD 2 30-May-22 A 26-Aug-22 A
480.ONCMM EXCAVATE TRENCH - ONSITE COMM 1 2-May-22 A 24-Jun-23 A
481.ONCMM BEDDING - ONSITE COMM 1 16-May-22 A 24-Jun-23 A
484,ONCMM BACKFILL - ONSITE COMM 1 20-May-22 A 24-Jun-23 A
482.ONCMM PIPING - ONSITE COMM 1 30-May-22 A 24-Jun-23 A
487.0NELC EXCAVATE FOR VAULT - ONSITE ELC 1 2-May-22 A 5-May-22 A
490.0NELC BACKFILL - ONSITE ELC 1 2-Jun-22 A 24-Jun-23 A
488.0NELC PLACE VAULT / PULL BOXES - ONSITE ELC 4 9-Jun-22 A 24-Jun-23 A
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RANCHO CUCAMONGA FIRE STATION NO. 178

RANCHO CUCAMONGA FIRE PROTECTION DISTRICT
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Activity ID

Activity Name

Original Duration

Start

Finish

2025

Oct Nov Dec Jan Feb

Aug Sep Oct Nov Dec

Jan

Feb

489.0NELC

499.0FSS

500.0FSS
501.0FSS
502.0FSS
503.0FSS
504.0FSS
505.0FSS

507.0FSD
508.0FSD
509.0FSD
510.0FSD
511.0FSD
512.0FSD
513.0FSD

ROW.001

ROW.002
ROW.003
ROW.004
ROW.005
ROW.006
ROW.007
ROW.008
ROW.009

ROW.011
ROW.012
ROW.013
ROW.014
ROW.015
ROW.016

‘ ROW.010
‘ ROW.017

SLURRY ENCASEMENT - ONSITE ELC

SAWCUT / DEMO - OFFSITE SS
EXCAVATE TRENCH - OFFSITE SS
BEDDING - OFFSITE SS

PIPING - OFFSITE SS

MANHOLE - OFFSITE SS
BACKFILL - OFFSITE SS

REPAIR - OFFSITE SS

SAWCUT / DEMO - OFFSITE SD
EXCAVATE TRENCH - OFFSITE SD
BEDDING - OFFSITE SD

PIPING - OFFSITE SD

TESTING - OFFSITE SD

BACKFILL - OFFSITE SD

REPAIR - OFFSITE SD

GRIND AND POLISH EPOXY TERRAZZO HALLWAYS
PAINT COLUMNS ,RAILS,STEPS

MECH DIFFUSERS

INSTALL IRRIGATION LATERALS PHASE 1

SET DATARACKS AND LADDER RACKS

SET ELEVATOR CONTROLS

DRYWALL ELEVATOR

ROUGH IN FIRST AND SECOND FLOOR T BAR GRILLS
SACK AND PATCH WALLS

PREP AND POUR MOW CURBS

LVINSTALL ROUGH IN FIRE ALERT

PULL WIRE FOR PV

STRIP AND CLEAN MOW CURBS

POLISH CONCRETE FLOORS MAIN BUILDING

SITE LIGHTING

INTERIOR WOOD CEILINGS

INSTALL FA

1

24-May-22 A 25-Jul-2 A

24-May-22 A
18-Juk-22 A

mmAIHwNA.:;_\AN wl ol o] =] o &

N
- =~ 3

~N o o0 o N OO o oo oo NN

4-Jul-22 A

19-Jul-22 A
22-Juk-22 A
22-Juk22 A
25-Juk22 A
25-Juk-22 A

15-Jul-22 A
18-Jul-22 A
19-Juk-22 A
22-Juk22 A
22-Juk22 A
25-Juk22 A
25-Juk22 A
29-Jan-24 A
29-Jan-24 A
29-Jan-24 A
29-Jan-24 A
29-Jan-24 A
31-Jan-24 A
1-Feb-24 A
1-Feb-24 A
2-Feb-24 A
2-Feb-24 A
2-Feb-24 A
5-Feb-24 A
8-Feb-24 A
12-Feb-24 A
12-Feb-24 A
14-Feb-24 A
15-Feb-24 A
15-Feb-24 A

24-Jun-23 A

18-Jul-22 A
21-Juk22 A
19-Jul-22 A
22-Juk22 A
25-Juk22 A
25-Juk22 A
25-Juk-22 A

19-Juk-22 A
21-Juk22 A
19-Juk-22 A
22-Juk2 A
22-Juk2 A
25-Juk22 A
25-Juk22 A
30-May-24
1-Feb-24 A
2-Feb-24 A
2-Feb-24 A
23-Feb-24 A
31-Jan-24 A
1-Feb-24 A
2-Feb-24 A
5-Feb-24 A
9-Feb-24 A
9-Feb-24 A
14-Feb-24 A
15-Feb-24 A
13-Feb-24 A
16-Feb-24 A
20-Feb-24 A
21-Feb-24 A
23-Feb-24 A

ND POLISH EPOXY TERRAZZO HALLWAYS m
PAINT COLUMNS ,RAILS,STEPS ®m
MECHDIFFUSERS m
INSTALL IRRIGATION LATERALS PHASE 1  n—
SET DATARACKS AND LADDER RACKS 1
SET ELEVATOR CONTROLS 1
DRYWALL ELEVATOR 1
FIRST AND SECOND FLOORTBARGRILLS =
SACK AND PATCH WALLS mm
PREP AND POUR MOW CURBS mm
LVINSTALL ROUGH IN FIRE ALERT ==
PULLWIRE FORPV mm
STRIP AND CLEAN MOW CURBS 1
POLISH CONCRETE FLOORS MAIN BUILDING m
SITELIGHTING ==
INTERIOR WOOD CEILINGS mm
INSTALLFA ==

OI— > 3(0-May-24, FINAL ACTIVITIES
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RANCHO CUCAMONGA FIRE STATION NO. 178

RANCHO CUCAMONGA FIRE PROTECTION DISTRICT

AVIG

Activity ID Activity Name Original Duration Start Finish 2024 2025
N Oct | Nov | Dec Jan | Feb Mar | Apr | May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
‘ ROW.018 INSTALL CASE WORK TOE KICK 10 15-Feb-24 A 28-Feb-24 A INSTALL CASE WORK TOE KICK

‘ ROW.019 INSTALL SECURITY GATE 5 19-Feb-24 A 23-Feb-24 A INSTALL SECURITY GATE =

‘ ROW.020 72 HR CLIMATIZATION 5 19-Feb-24 A 23-Feb-24 A 72HR CLIMATIZATION =

‘ ROW.021 GAS COMPANY INSTALL 4 20-Feb-24 A 23-Feb-24 A GAS COMPANY INSTALL =

‘ ROW.022 INSTALL RESTROOM SHOWER GLASS DOORS 4 20-Feb-24 A 23-Feb-24 A INSTALL RESTROOM SHOWER GLASS DOORS ®

‘ ROW.023 INSTALL SECURITY / COM 15 20-Feb-24 A 11-Mar-24 INSTALL SECURITY / COM INSTALL SECURITY / COM

‘ ROW.024 R5u LIGHT FIXTURE INSTALL 3 26-Feb-24 A 28-Feb-24 A R5u LIGHT FIXTURE INSTALL ®

‘ ROW.025 INSTALL CASE WORK FIRST FLOOR 10 26-Feb-24 A 8-Mar-24 INSTALL CASE WORK FIRST FLOOR INSTALL CASE WORK FIRST FLOOR

‘ ROW.026 IRRIGATION MAIN PHASE 2 13 26-Feb-24 A 13-Mar-24 IRRIGATION MAIN PHASE 2 IRRIGATION MAIN PHASE 2

‘ ROW.027 DRYWALL @ R5U STAIR 2 4 29-Feb-24 A 5-Mar-24 DRYWALL @ R5U STAIR 2 DRYWALL @ R8U STAIR 2

‘ ROW.028 RECORD STORAGE GUARD RAILS 5 29-Feb-24 A 6-Mar-24 RECORD STORAGE GUARD RAILS RECORD STORAGE GUARD RAILS

‘ ROW.029 MECH LOUVERS 5 1-Mar-24 7-Mar-24 MECH LOUVERS

‘ ROW.030 FINISH LV ROUGH (CONDUIT, FA) 5 1-Mar-24 7-Mar-24 FINISH LVROUGH (CONDUIT, FA)

‘ ROW.031 INSTALL PENDING LIGHT FIXTURES 21 1-Mar-24 29-Mar-24 INSTALL PENDING LIGHT FIXTURES

‘ ROW.032 POLISH CONCRETE FLOORS PHASE 2 5 4-Mar-24 8-Mar-24 ® POLISH CONCRETE FLOORS PHASE 2

‘ ROW.033 PAINT STAIR 2 3 6-Mar-24 8-Mar-24 B PAINT STAIR 2

‘ ROW.034 INSTALL OVEN AND RANGE HOOD 2 7-Mar-24 8-Mar-24 0 INSTALL OVEN AND RANGE HOOD

‘ ROW.035 FIRST FLOOR CAPET TILE / VINYL 5 8-Mar-24 14-Mar-24 ®m FIRST FLOOR CAPET TILE / VINYL

‘ ROW.036 CEILING TILES FIRST AND SECOND FLOOR 2 11-Mar-24 12-Mar-24 0 CEILING TILES FIRST AND SECOND FLOOR
‘ ROW.037 INSTALL LOCKERS 5 11-Mar-24 15-Mar-24 ® INSTALL LOCKERS

‘ ROW.038 SECOND FLOOR CASE WORK 10 11-Mar-24 22-Mar-24 1 SECOND FLOOR CASE WORK

‘ ROW.039 FINAL PAINT FIRST FLOOR 10 11-Mar-24 22-Mar-24 T FINAL PAINT FIRST FLOOR

‘ ROW.040 FS FINISHES 2 12-Mar-24 13-Mar-24 0 FSFINISHES

‘ ROW.041 RUBBER BASE 4 13-Mar-24 18-Mar-24 O RUBBERBASE

‘ ROW.042 INSTALL IRRIGATION LATERALS PHASE 2 18 13-Mar-24 5-Apr-24 mmmmm [NSTALL IRRIGATION LATERALS PHASE 2
‘ ROW.043 SWITCH GEAR 2 15-Mar-24 16-Mar-24 0 SWITCH GEAR

‘ ROW.044 INSPECTION 1 18-Mar-24 18-Mar-24 1 INSPECTION

‘ ROW.045 INSTALL ACOUSTICAL PANELS 3 18-Mar-24 20-Mar-24 B INSTALL ACOUSTICAL PANELS

‘ ROW.046 RCMU SET TRANSFORMER 1 19-Mar-24 19-Mar-24 I RCMU SET TRANSFORMER

‘ ROW.047 RCMU PULL WIRE 4 19-Mar-24 22-Mar-24 O RCMU PULL WIRE

‘ ROW.048 RCMU TERMINATE 4 19-Mar-24 22-Mar-24 O RCMU TERMINATE

‘ ROW.049 INSTALL FIRST FLOOR DOORS 6 20-Mar-24 27-Mar-24 = INSTALL FIRST FLOOR DOORS

‘ ROW.050 WALL PROTECTION PANELS 6 20-Mar-24 27-Mar-24 == WALL PROTECTION PANELS

‘ ROW.051 RCMU ENERGIZE 1 22-Mar-24 22-Mar-24 I RCMU ENERGIZE

‘ ROW.052 SECOND FLOOR CARPET TILE 22-Mar-24 28-Mar-24 B SECOND FLOOR CARPET TILE

‘ ROW.053 3RD PARTY START UP 2 25-Mar-24 26-Mar-24 0 3RD PARTY START UP
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RANCHO CUCAMONGA FIRE STATION NO. 178
RANCHO CUCAMONGA FIRE PROTECTION DISTRICT

AVIG

Activity ID Activity Name Original Duration Start Finish 2024 2025
N Oct Nov Dec Jan Feb Mar | Apr | May | Jun | Jul | Aug Sep Oct Nov Dec Jan Feb Mar
‘ ROW.054 PLANT 12 25-Mar-24 9-Apr-24 3 PLANT
‘ ROW.055 INSTALL COUNTERTOPS FIRST FLOOR 5 26-Mar-24 1-Apr-24 3 INSTALL COUNTERTOPS FIRST FLOOR
‘ ROW.056 APP BAY FINAL PAINT 1 26-Mar-24 9-Apr-24 3 APP BAY FINAL PAINT
‘ ROW.057 VEHICLE EXHAUST FINAL 2 27-Mar-24 28-Mar-24 0 VEHICLE EXHAUST FINAL
‘ ROW.058 TEST HORMAN DOORS 3 27-Mar-24 29-Mar-24 0 TEST HORMAN DOORS
‘ ROW.059 TESTLV 5 27-Mar-24 2-Apr-24 0 TESTLV
‘ ROW.060 HVAC START UP 5 27-Mar-24 2-Apr-24 O HVAC START UP
‘ ROW.061 SECOND FLOOR RESTROOM CASE WORK 8 29-Mar-24 9-Apr-24 Emm SECOND FLOOR RESTROOM CASE WORK
‘ ROW.062 KITCHEN QUARTZ COUNTERTOPS 5 1-Apr-24 5-Apr-24 B KITCHEN QUARTZ COUNTERTOPS
‘ ROW.063 ELEVATOR PHASE 2 5 1-Apr-24 5-Apr-24 O ELEVATOR PHASE 2
‘ ROW.064 HVAC TAB 5 3-Apr-24 9-Apr-24 3 HVAC TAB
‘ ROW.065 TESTFA 5 3-Apr-24 9-Apr-24 O TESTFA
‘ ROW.066 DECORATIVE GRAVELFORMS 7 4-Apr-24 12-Apr-24 = DECORATIVE GRAVELFORMS
‘ ROW.067 SECOND FLOOR RUBBER FLOORING 4 8-Apr-24 11-Apr-24 ® SECOND FLOOR RUBBER FLOORING
‘ ROW.068 INSTALL SECOND FLOOR DOORS 5 8-Apr-24 12-Apr-24 ® INSTALL SECOND FLOOR DOORS
‘ ROW.069 BIO PLANTERS 10 8-Apr-24 19-Apr-24 =1 BIO PLANTERS
‘ ROW.070 ELEVATOR STATE INSPECTION 15 8-Apr-24 26-Apr-24 1 ELEVATOR STATE INSPECTION
‘ ROW.071 FS FINAL 2 9-Apr-24 10-Apr-24 0 FSFINAL
‘ ROW.072 FINISHES AT CASE WORK 4 10-Apr-24 15-Apr-24 = FINISHES AT CASE WORK
‘ ROW.073 FINAL PAINT SECOND FLOOR 10 10-Apr-24 23-Apr-24 mmm FINAL PAINT SECOND FLOOR
‘ ROW.074 INSTALL WINDOW SHADES 10 10-Apr-24 23-Apr-24 Emm (NSTALL WINDOW SHADES
‘ ROW.075 INTERNAL PUNCHLIST SITE 10 11-Apr-24 24-Apr-24 = INTERNAL PUNCHLIST SITE
‘ ROW.076 INSTALL CORNER GUARDS 2 22-Apr-24 23-Apr-24 1 INSTALL CORNER GUARDS
‘ ROW.077 SECOND FLOOR COUNTER TOPS 5 22-Apr-24 26-Apr-24 m SECOND FLOOR COUNTER TOPS
‘ ROW.078 GROUND COVER 12 22-Apr-24 7-May-24 =2 GROUND COVER
‘ ROW.079 SECOND FLOOR RESTROOM FINISHES / ACCESSORIES 3 29-Apr-24 1-May-24 B SECOND FLOOR RESTROOM FINISHES / ACCESSORIES
‘ ROW.080 SIGNAGE 4 2-May-24 7-May-24 = SIGNAGE
‘ ROW.081 INSTALL WASHERS / DRYERS / EQUIPMENT 5 2-May-24 8-May-24 B INSTALL WASHERS / DRYERS / EQUIPMENT
‘ ROW.082 PUNCHLIST BUILDING 10 6-May-24 17-May-24 mmm PUNCHLIST BUILDING
‘ ROW.083 PUNCHLIST CORRECTIONS 10 13-May-24 24-May-24 B PUNCHLIST CORRECTIONS
‘ ROW.084 COMISSIONING 3 28-May-24 30-May-24 B COMISSIONING

RAIN ALLOWANCE 332 p 1-Mar-24, RAIN ALLOWANCE

RN.11.07.22 RAIN DAY 11.07.22 1 7-Nov-22 A 7-Nov-22 A
‘ RN.11.08.22 RAIN DAY 11.08.22 1 8-Nov-22 A 8-Nov-22 A
‘ RN.12.12.22 RAIN DAY 12.12.22 1 12-Dec-22 A 12-Dec-22 A
‘ RN.12.13.22 RAIN DAY 12.13.22 1 13-Dec-22 A 13-Dec-22 A
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RANCHO CUCAMONGA FIRE STATION NO. 178
RANCHO CUCAMONGA FIRE PROTECTION DISTRICT
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‘ RN.01.03.23 RAIN DAY 01.03.23 1 3-Jan-23 A 3-Jan-23 A

‘ RN.01.04.23 RAIN DAY 01.04.23 1 4-Jan-23 A 4-Jan-23 A

‘ RN.01.05.23 RAIN DAY 01.05.23 1 5-Jan-23 A 5-Jan-23 A

‘ RN.01.09.23 RAIN DAY 01.09.23 1 9-Jan-23 A 9-Jan-23 A

‘ RN.01.10.23 RAIN DAY 01.10.23 1 10-Jan-23 A 10-Jan-23 A

‘ RN.01.16.23 RAIN DAY 01.16.23 1 16-Jan-23 A 16-Jan-23 A

‘ RN.02.23.23 RAIN DAY 02.23.23 1 23-Feb-23 A 23-Feb-23 A

‘ RN.02.24.23 RAIN DAY 02.24.23 1 24-Feb-23 A 24-Feb-23 A

‘ RN.03.10.23 RAIN DAY 03.10.23 1 10-Mar-23 A 10-Mar-23 A

‘ RN.03.15.23 RAIN DAY 03.15.23 1 15-Mar-23 A 15-Mar-23 A

‘ RN.03.20.23 RAIN DAY 03.20.23 1 20-Mar-23 A 20-Mar-23 A

‘ RN.03.21.23 RAIN DAY 03.21.23 1 21-Mar-23 A 21-Mar-23 A

‘ RN.03.22.23 RAIN DAY 03.22.23 1 22-Mar-23 A 22-Mar-23 A

‘ RN.03.29.23 RAIN DAY 03.29.23 1 29-Mar-23 A 29-Mar-23 A

‘ RN.08.21.23 RAIN DAY 08.21.23 1 21-Aug-23 A 21-Aug-23 A

‘ RN.01.22.24 RAIN DAY 01.22.24 1 22-Jan-24 A 22-Jan-24 A RAIN DAY 01.22.24 1

‘ RN.02.01.24 RAIN DAY 02.01.24 1 1-Feb-24 A 1-Feb-24 A RAIN DAY 02.01.24 1

‘ RN.02.05.24 RAIN DAY 02.05.24 1 5-Feb-24 A 5-Feb-24 A RAIN DAY 02.05.24 1

‘ RN.02.06.24 RAIN DAY 02.06.24 1 6-Feb-24 A 6-Feb-24 A RAIN DAY 02.06.24 I

‘ RN.02.19.24 RAIN DAY 02.19.24 1 19-Feb-24 A 19-Feb-24 A RAIN DAY 02.19.24 1

‘ RN.02.20.24 RAIN DAY 02.20.24 1 20-Feb-24 A 20-Feb-24 A RAIN DAY 02.20.24 1

‘ 520.CX RAIN ALLOWANCE 0 1-Mar-24 1-Mar-24 RAIN ALLOWANCE
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