Chaffey & College

CHINO INSTRUCTIONAL BUILDING
CHAFFEY COLLEGE - CHINO CAMPUS

AVIG

# [Actvity D Actvity Name Orignal Duration Start Finish T 2024 2025
Oct Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct [ Nov [ Dec Jan [ Feo
1 1 227 30-Aug-23 A 21-Aug-24 i D 21-Aug-24, 1
2 I & CcCD022 'CCD 022 - RFIs 255/ 255.1 Parapet Framing Design Modification at | 10 © 30-Aug-23A  13-Dec-23 CCD 022 - RFIs 255/ 255.1 Parapet Framing Design Modification at Curtain Wall (Admin)
Curtain Wall (Admin)
3 ‘ & 3BSRF-1060.1 Roofing Assembly- Seq 3 - Membrane 7 14-Dec-23 22-Dec-23 B Roofing Assembly- Seq 3 - Membrane
4 ‘ = 3XBB-1200 Rigid Insulation Board & Metal Channel @ L&P 3 26-Dec-23 28-Dec-23 ® Rigid Insulation Board & Metal Channel @ L&P
5 ‘ & 3X12-1000 Rigid Insulation Board & Metal Channel @ L&P 4 26-Dec-23 29-Dec-23 B Rigid Insulation Board & Metal Channel @ L&P
6 ‘ @ 3X12-1010 Lath, Trim & Masking 7 02-Jan-24 10-Jan-24 m Lath, Trim & Masking
v ‘ & 3X12-1020 Cement Plaster- Scratch & Cure 3 11-Jan-24 15-Jan-24 = Cement Plaster- Scratch & Cure
8 ‘ & 3X12-1030 Cement Plaster- Brown & Cure 9 16-Jan-24 26-Jan-24 =l Cement Plaster- Brown & Cure
9 ‘ & 3X12-1040 Cement Plaster- Primer & Finish 4 29-Jan-24 01-Feb-24 B Cement Plaster- Primer & Finish
10 ‘ @ 3X12-1050 Cleanup Plaster 2 02-Feb-24 05-Feb-24 ® Cleanup Plaster
0 ‘ & 4ASRF-1080 Roof Dry In- Seq 4 0 05-Feb-24 # Roof Dry In- Seq 4,
2 ‘ & 4ASRF-1090 Install Steel Anchors & Mechanical Unit Isolators- Seq 4 5 06-Feb-24 13-Feb-24 B |nstall Steel Anchors & Mechanical Unit Isolators- Seq 4
13 ‘ @ RTU-1110 Install RTU's, VRF's, CU's 10 14-Feb-24 28-Feb-24 mmm |nstall RTU's, VRF's, CU's
¥ ‘ & RTU-1000 Connect Seismic & Mounting 5 29-Feb-24 06-Mar-24 =8 Connect Seismic & Mounting
15 ‘ @ RTU-1010 Land Power/ Disconnects 5 07-Mar-24 14-Mar-24 B | and Power/ Disconnects
L ‘ @ RTU-1020 Connect Ductwork 15 15-Mar-24 05-Apr-24 mmmm Connect Ductwork
Uy ‘ & RTU-1030 Pre-Startup 1 08-Apr-24 08-Apr-24 I Pre-Startup
18 ‘ @ RTU-1040 Climatize 7 09-Apr-24 18-Apr-24 = Clmatize
19 ‘ & A4IN-1400 HVAC Climatize-Part 4 0 19-Apr-24 # HVAC Climatize-Part 4, 19-Apr-24
20 ‘ & A5IN-1500 HVAC Climatize- Part 5 0 19-Apr-24 # HVAC Climatize- Part 5, 19-Apr-24
21 ‘ & A6IN-1400 HVAC Climatize- Part 6 0 19-Apr-24 # HVAC Climatize- Part 6, 19-Apr-24
22 ‘ & B1IN-1400 HVAC Climatize- Part 1 0 19-Apr-24 ¢ HVAC Climatize- Part 1, 19-Apr-24
23 ‘ & B2IN-1500 HVAC Climatize- Part 2 0 19-Apr-24 ¢ HVAC Climatize- Part 2, 19-Apr-24
28 ‘ & B3IN-1400 HVAC Climatize-Part 3 0 19-Apr-24 4 HVAC Climatize-Part 3, 19-Apr-24
2 ‘ & 2SgA-1440 HVAC Climatize-SegA/Seq4 0 19-Apr-24 # HVAC Climatize-SegA/Seq4, 19-Apr-24
3 ‘ & 2SgB-1450 HVAC Climatize- SegB/Seq3 0 19-Apr-24 ¢ HVAC Climatize- SegB/Seq3, 19-Apr-24
27 ‘ & 2SgA-1350 Install Doors, Hardware & Access Control- SegA/Seqd 5 19-Apr-24 25-Apr-24 B |nstall Doors, Hardware & Access Control- SegA/Seq4
28 ‘ & 2SgA-1310 Install Acoustical Wall Panels-SegA/Seq4 10 26-Apr-24 09-May-24 Em |nstall Acoustical Wall Panels-SegA/Seq4
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F [ Actviy D Activity Name Original Duration Start Finish T 2024 2025
Oct Nov Dec |  Jan Feb Mar Apr May [ Jun | Jul [ Aaig [ sep Oct Nov Dec Jan Feb
‘ & 2SgA-1450 Install Wood Grill- SegA/Seq4 10 10-May-24 23-May-24 == |nstall Wood Grill-SegA/Seq4
‘ & 2SgA-1380 Drop ACT Ceiling Tile-SegA/Seq4 5 24-May-24 31-May-24 == Drop ACT Ceiling Tile-SegA/Seqd
‘ & TST-1030 Duct Pressure Testing 10 03-Jun-24 14-Jun-24 == Duct Pressure Testing
‘ & TST-1000 Conduct Tab 12 17-Jun-24 02-Jul-24 mmmm Conduct Tab
‘ @ TST-1010 Conduct Commissioning 10 03-Jul-24 17-Jul-24 mmmm Conduct Commissioning
‘ = CLS-1000 Perform Contractor Pre-Final Inspection 1 11-Jul-24 11-Jul-24 I Perform Contractor Pre-Final Inspection
‘ & CLS-1010 Perform Contractor Pre-Final Punchlist 10 12-Jul-24 25-Jul-24 mmmm Perform Contractor Pre-Final Punchlist
‘ & CLS-1020 Perform Owner/AE Pre-Final Inspection 1 26-Jul-24 26-Jul-24 I Perform Owner/AE Pre-Final Inspection
‘ & CLS-1030 Perform Owner/AE Pre-Final Punchlist 10 29-Jul-24 09-Aug-24 = Perform Owner/AE Pre-Final Punchlist
‘ & CLS-1040 Perform Final Inspection 1 12-Aug-24 12-Aug-24 I Perform Final Inspection
‘ & CLS-1050 Perform Final Punchlist 5 13-Aug-24 19-Aug-24 == Perform Final Punchiist
‘ & CLS-1060 Demobilize 2 20-Aug-24 21-Aug-24 I Demobilize
‘ & MILE-1030 Contract Completion Date (4/124/24) 0 21-Aug-24 # Contract Completion Date (4/24/24),
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