E STRATEGICMECHANICAL

REQUEST FOR INFORMATION
RFI No: 001

RFI Date: 5/18/2023

Respond By:

SECTION1 REQUEST & SUGGESTED SOLUTION

Project Name: Shields & Brawley Elementary School

Sent To: Luz Gonzalez

Requestor: Antonio Fornes Schedule Impact: Cost Impact:
Subject: Kitchen Hood Clarification

The new kitchen hood is scheduled and detailed on the food service equipment hood plan sheet K5.0. The kitchen hood is also
detailed on mechanical drawings sheet M11. The kitchen hood is not scheduled in the mechanical equipment schedule, yet the bid
package SB-7, outlined in addendum 1, calls for the mechanical contractor to furnish and install the kitchen hood.

Please clarify who will be providing and installing the kitchen hood.

SECTION 2
Received by: Date:

“contractor to refer to bid package summarys or contact Construction Manager (Kitchell) for
responsibility.
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