Kitchell RFC 53

Z ’ Karsyn Construction Inc. REQUEST FOR INFORMATION
C>f3 4697 W. Jacquelyn Ave.
0 Fresno, Ca. 93722 RFI #: 8
< . GC RFI#:
\¢ h a PH: 559.271.2900 DATE: 5/23/2023
CONSTRUGTIONING FX:559.271.2908 PHONE:
' FAX:
TO: Kitchell Corporation REASON FOR REQUEST ACTION REQUESTED PROBABLE EFFECT
ATTN: Luz Gonzales INSUFFICIENT INFORMATION CLARIFICATION INCREASE COST
ENGINEERING CONFLICT DIRECTION DECREASE COST
ALTERNATE PROPOSAL APPROVAL UNKOWN COST
PHONE: 559.271.2900 RESPONSE REQUIRED BY: INCREASE TIME
FAX: 559.271.2908

DECREASE TIME

FROM: Jason Coronado UNKOWN
REFERENCE: Shields & Brawley E.S.
DRAWING #: A3.2 & S4.2

NOTE:

SPECIFICATION #: sheet n XS-2 pending DSA approval

SUBJECT: Main Bldg - Foyer Interior Soffit
5.31.23

INFORMATION NEEDED:
Architecturally shown on RCP A3.2, interior soffit at Main Bldg at gridline 3 between F & E shows soffit to be straight.

Per structural drawing S4.2, this soffit appears to be at a radius.

Please confirm soffit at this location is to be built per Architectural plan on A3.2.
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