
Request For Direction 

RFD Number: 007

To: Kitchell Corporation Date:
Project Name:  Shields & Brawley Elementary

School

Attn: Luz Gonzalez  Priority: Normal X Expedite Urgent

Request Due To:

  Direction Not Given In Contract Documents Drawing Reference: E2.2

X   Interpretation of Contract Documents
Specification Reference:

  Conflict in Contract Documents

Subject:  Relocatable Building Electrical Work

Submitted Possible Cost Possible Time
By: Nick Brown Impacts: unknown Impacts: unknown

Reply:

Reply
By:                                                           Date:                                                

05/18/23

Key Note #26, Drawing E2.2 indicates reconnection of relocatable building sections seperated prior to transport.  
Pleae confirm these reconnections will be provided for by the relocatable building provider.  In addition, key note 
also indicates to provide interior improvents per detail 10/E0.6.  Please confirm relocatable building manufacture 
will provide all in-wall rough-in. - Thank You

 4682 E. OLIVE AVE.    FRESNO, CA  93702    (559) 255-8992     FAX (559) 255-9745
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response All relocatable classroom buildings shall be deleted from scope of work until further notice. CLARIFICATION: FUTURE RELOCATABLE BUILDINGS TWELVE (12) 24 x 40 (west campus); FIVE (5) 24 x 40 (east campus), ONE (1) 36 x 40 (pre-school).Contractor shall provide and install all underground infrastructure for these future portable buildings (including but not limited to power, low-voltage, fire sprinklers (if applicable), fdc, piv, riser connection, etc.) 
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