
RJ Stump EMAIL: ri.stumpAfillmoreusd.org,

Fillmore Unified School Dist.

Roy Frey EMAIL: royfAwest2roupdesigns.com

WestGroup Designs

DATE:

FROM: EMAIL:

ramosr@scanderson.com

Spec Section 3.13 Access to work 

and 6.1.16

DRAWING 

NUMBER:
N/A

REQUESTED CLARIFICATION:

Please circle all applicable bid packages below, that this RFI pertains to:

Base bid Included

Alt #1 Included

Mt #2 Included

Specification states contractor is aware this contract may be split in to several phases, requiring

general contractor to make allowances for delays or damages. 

Please provide an allowance to be included by all general contractors to cover this cost as there

is no way to gauge the cost of future project phasing to be determined by district.

Pre-Bid Clarification Form
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LF]

5-Feb
SC Anderson - Raymond Ramos

DOCUMENT/DIVISION 

NUMBER:

PRE-BID CLARIFICATION FORM

PROJECT NAME: FILLMORE HIGH SCHOOL

NEW ATHLETIC COMPLEX

PROJECT NUMBER: Project No. 2024-017 / DSA #03-123950

TO:

If the alternates are awarded with the base bid, It is the intent to include the work of
the alternates In the total duration of the days allowed for the base bid.
Prime contractor will coordiante with the District to provide a schedule that includes
the awarded Altenates.
RJ Stump - FUSD 2-5-25
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