REQUEST FOR BIDDING INTERPRETATION (RFBI)

(Email no later than July 16, 2026, 5:00 p.m.)

TSS RFBI No.: 29 Y
RECEIVED Requestor RFBI No.:
By Juvoni Sterling at 12:01 pm, Jul 14, 2026 Request Date: 7‘| 4 26
To:  Juvoni Sterling, Project Director From (Bidder): Gustav Keoni dba Precis
Department of Forestry and Fire Protection Construction Services
Technical Services Section (TSS)
Phone: 916-709-0777 Contact: Ruby Cruz
Phone: (805)458-0756
Fax: N/A
Email: Juvoni.Sterling@fire.ca.qov Email: precon@precision.services

All RFBIs received prior to deadline identified above, and responses from the State will be published on
http://www.caleprocure.ca.gov. Click on “Start Search.” In the event name field, enter the project number and
click search. While viewing the Event Details, click on “View Event Package” to view RFBI responses.

Project No.: 3540SRAEUCO0182
Project Name: Parkfield Fire Station Facility Replacement

Location: 70331 Vineyard Canyon Road, Parkfield, California
Drawing Reference: N/A Project Manual Reference: N/A
Question:

The PG&E sketch shows PG&E slacking ~64 feet of new overhead primary (P1) from a
50" CL2 interset pole to a 45" CL3 riser pole. PG&E's Environmental Report block on
the same sheet designates the site HFTD Tier 2 / State Responsibility Area, and the
design is over two years old. Please confirm PG&E has reaffirmed the P1 overhead
configuration under its current HFTD standards, with no re-scope anticipated; if not,
whether the State will obtain that confirmation by Addendum before bid opening. If
PG&E later re-scopes the extension — P1to underground, added or relocated poles,
revised riser — please confirm the cost and time impacts are Change Order work, and
state whether the State considers such redesign to fall within Allowance No. 2 (01 21
00, 3.3.B, $40,000).

Response:

No PG&E re-scope is anticipated, at this time. If PG&E re-scopes, a potential change order may be
issued.

Please bid in accordance with bid documents provided.

J. Sterling 7/15/26

Bidder’s Authorized Signature: Ruby Cruz
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