REQUEST FOR BIDDING INTERPRETATION (RFBI)
(Email no later than July 16, 2026, 5:00 p.m.)
40

TSS RFBI No.:
[BR;/EJSVEJIEI'/EIErling at 6:43 am, Jul 20, 2026] REqUGStor RFBI No.: 31
— Request Date: 7.16.26
To:  Juvoni Sterling, Project Director From (Bidder): Gustav Keoni dba Precis
Department of Forestry and Fire Protection Construction Services
Technical Services Section (TSS)
Phone: 916-709-0777 Contact: Ruby Cruz
Phone: (805)458-0756
Fax: N/A
Email: Juvoni.Sterling@fire.ca.gov Email: precon@precision.services

All RFBIs received prior to deadline identified above, and responses from the State will be published on
http://www.caleprocure.ca.gov. Click on “Start Search.” In the event name field, enter the project number and
click search. While viewing the Event Details, click on “View Event Package” to view RFBI responses.

Project No.: 3540SRAEUCO0182
Project Name: Parkfield Fire Station Facility Replacement

Location: 70331 Vineyard Canyon Road, Parkfield, California
Drawing Reference: N/A Project Manual Reference: SWPP
Question:

Section 01 57 19 requires 14 days' written notice and Project Director authorization
before any ground disturbing activity, with archaeological and tribal monitors
furnished by the State. Please confirm the Contract Time will be equitably adjusted
where ground disturbance cannot proceed due to State-furnished monitor
unavailability, or due to discovery-related work stoppages, through no fault of the
Contractor.

Response:
Please refer to Project Manual;

00 72 00 General Conditions: Article 7 - TIME, 7.4 & 7.5.

J. Sterling 7/22/26

Bidder’s Authorized Signature: Ruby Cruz
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